

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE OF PAGES
			J	1 3
2. AMENDMENT/MODIFICATION NO. P00002	3. EFFECTIVE DATE See block 16c	4. REQUISITION/PURCHASE REQ. NO. W31XNJ90633656		5. PROJECT NO. (If applicable)
6. ISSUED BY ENDIST MOBILE CONTRACTING DIVISION 109 ST. JOSEPH ST MOBILE AL 36602	CODE W91278	7. ADMINISTERED BY (If other than item 6) See Item 6		
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) MIKE HOOKS, L.L.C. ASHLEY MCMAHON 409 MIKE HOOKS RD WESTLAKE LA 70669-5744		9A. AMENDMENT OF SOLICITATION NO.		
		9B. DATED (SEE ITEM 11)		
		X 10A. MOD. OF CONTRACT/ORDER NO. W9127819F0123		
		X 10B. DATED (SEE ITEM 13) 12-Mar-2019		
CODE OCUN7	FACILITY CODE			
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS				
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended.				
<p>Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:</p> <p>(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.</p>				
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule				
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.				
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.				
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).				
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-4				
D. OTHER (Specify type of modification and authority)				
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.				
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: k5ct9djf191242				
<ol style="list-style-type: none"> The purpose of this modification is to furnish the equipment, materials, supplies, and manpower required to perform maintenance dredging of the Tennessee Tombigbee Waterway in accordance with the attached scope of work. As a result of this modification, the task order amount is hereby increased from \$3,999,378.24 by \$1,000,310.88 for a new total of \$4,999,689.12. Additional Bonding (SF1415) is required to be submitted to our office within 10 business days due to the increase in award funding. In consideration of this modification agreed to herein as a complete equitable adjustment for the above change, the contractor hereby releases the Government from any and all liability under this modification for further equitable adjustments attributable to such factors or circumstances giving rise to the proposal for adjustment. All other terms and conditions remain unchanged. 				
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.				
15A. NAME AND TITLE OF SIGNER (Type or print) ASHLEY KEARNS, VICE PRESIDENT		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LOGSDON, SARA		
15B. CONTRACTOR/OFFEROR Ashley McMahon Kearns		16B. UNITED STATES OF AMERICA		
15C. DATE SIGNED 6-9-19		16C. DATE SIGNED 2019.06.11 09:39:10		
(Signature of person authorized to sign)		BY G.1393559868 (Signature of Contracting Officer)		
		Date: 2019.06.11 09:39:10		
		05'00'		

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by \$1,000,310.88 from \$3,999,378.24 to \$4,999,689.12.

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0003

The pricing detail quantity has increased by 1,000,310.88 from 3,472,353.12 to 4,472,664.00.
The total cost of this line item has increased by \$1,000,310.88 from \$3,472,353.12 to \$4,472,664.00.

SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule item for CLIN 0003 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
31-DEC-2019	3,472,353.12	TENN-TOM PROJ MGMNT OFF ROGER WILSON 3606 WEST PLYMOUTH STREET COLUMBUS MS 39701-9504 662-245-5486 FOB: Destination	964444

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
31-DEC-2019	4,472,664	TENN-TOM PROJ MGMNT OFF ROGER WILSON 3606 WEST PLYMOUTH STREET COLUMBUS MS 39701-9504 662-245-5486 FOB: Destination	964444

SECTION G - CONTRACT ADMINISTRATION DATA

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by \$1,000,310.88

from \$3,999,378.24 to \$4,999,689.12.

CLIN 0003:

AC: 096 NA X 2019 3123 000 0000 CCS: 31E K5 2019 08 2446 01807096015 2520 50H63D NA 50H63D
(CIN W31XNJ906336560003) was increased by \$1,000,310.88 from \$3,472,353.12 to \$4,472,664.00

(End of Summary of Changes)

**SCOPE OF WORK
FOR
DREDGING OF THE NAVIGATION CHANNEL ON THE
TENNESSEE TOMBIGBEE WATERWAY
BY
MIKE HOOKS, L.L.C.
CONTRACT NO. W9127818D0103
DELIVERY ORDER NO. W9127819F0123
MODIFICATION NO. P00002**

1. SCOPE OF WORK

a. The Contractor shall furnish the equipment, materials, and manpower required as described in the above task order. The work shall include dredging of shoals within the navigation channel on and along the Tennessee Tombigbee Waterway.

b. The work to be performed shall be done according to the plans issued, and according to the schedule directed by the Tennessee Tombigbee Operations Office.

2. ITEM ORDERING LIST

The rates contained in the attached Item Ordering List shall be the rates of record for all such described work performed under this delivery order. The Government shall be obligated only for the items from this list that the Government actually directs the Contractor to perform and that the Contractor actually performs.

3. SCHEDULE

The work of this modification shall coincide with all work associated with this task order and shall be completed by 31 December 2019.