

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER		Page 2 of 175	
		53			
		DATE		15 Mar 2021 - Monday	
		15 Mar 2021 - Monday			
PROJECT		CONTRACT NUMBER			
Maintenance Dredging Pascagoula Harbor		W9127820D0078 W9127821F0004			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER			0.0	0.0
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR			0.0	0.0
Mike Hooks, L.L.C	DECK CAPTAIN			0.0	0.0
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER			1.0	12.0
Mike Hooks, L.L.C	DREDGE COOK			1.0	12.0
Mike Hooks, L.L.C	DREDGE MATE			2.0	24.0
Mike Hooks, L.L.C	DREDGE MESS COOK			1.0	12.0
Mike Hooks, L.L.C	OILER			2.0	24.0
Mike Hooks, L.L.C	DREDGE CAPTAIN			1.0	12.0
Mike Hooks, L.L.C	CRANE OPERATOR			1.0	12.0
Mike Hooks, L.L.C	DECK HAND			3.0	36.0
Mike Hooks, L.L.C	ENGINEER			2.0	24.0
Mike Hooks, L.L.C	BOAT CAPTAIN			2.0	24.0
Total hrs worked to date: 300.0		Hrs worked MTD: 300.0		Total: 25.0 300.0	
EQUIPMENT HOURS					
<u>Equipment Name</u>	<u>Description</u>			<u>Idle Hours</u>	<u>Operating Hours</u>
WRS71431	Missouri H			0.0	24.0
LA-1761-EV	Arthur			0.0	24.0
LA-6073-FA	Capt. Archie			0.0	24.0
LA-6874-GH	Grayson Allen			0.0	24.0
112993	Survey Boat			12.0	12.0
640461	Brooklyn Anne			12.0	12.0
646190	Bayou Princess			12.0	12.0
539304	Angie Cenac			12.0	12.0
636173	Gods Grace			12.0	12.0
MH-58-06	Welding Barge			12.0	12.0
MH-43-16	Supply Barge			0.0	24.0
MH-59-15	Skatchet Barge			0.0	24.0
MH-61-20	108 Crane Barge			12.0	12.0
MH-95	Big Johnny			0.0	24.0
Total operating hrs to date: 252.0		Idle hrs MTD: 84.0		Opr hrs MTD: 252.0	
				Total: 84.0 252.0	
MISHAP REPORTING (Describe mishaps)					
No mishaps reported today					
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.			
QC REPRESENTATIVE'S SIGNATURE		DATE	SUPERINTENDENT'S INITIALS		DATE

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER <div style="text-align: center;">54</div> DATE <div style="text-align: center;">16 Mar 2021 - Tuesday</div>	Page 3 of 175								
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004									
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused No Delay Temperature Min 67 °F Max 81 °F No Precipitation 10 MPH Wind										
QC NARRATIVES ACTIVITIES IN PROGRESS <p>Dredging: Started Dredging from station 256+00 to Station 258+00 for an advance of 250' removing 12,759 net cubic yards from the dredging templet. Pumping material through 7,520' of pipeline discharging in DA #10 (in designated area on the southwest side)</p> <p>Surveys: BD Surveys were taken from station 256+00 to station 302+00 on 03-15-2021.</p> <p>Turbidity Samples were taken 750' in front of and behind the Dredge. (Results were recorded and submitted)</p>											
GENERAL COMMENTS <p>The Dredge is working towards a much heavier bank where the swing will widen and the advance will decrease.</p>											
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.) <p>SSHO : Reviewed and signed of on JSAs. (all markers and buoys were placed along the sub line crossing and photographed. Observed the crew breaking the line to pass ship traffic, shifting swing anchors, and repair a broken swing wire. Also held a safety meeting with crew during lunch break and temperatures were taken and recorded. No accidents or injuries were reported.</p>											
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT <p>None were given.</p>											
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ No preparatory inspections held today Initial Inspections held today _____ No initial inspections held today											
ACTIVITY START/FINISH Activity No Description _____ No activities were started or finished today											
QC REQUIREMENTS <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Requirement No</th> <th style="text-align: left;">Type</th> <th style="text-align: left;">Description</th> <th style="text-align: left;">Results</th> </tr> </thead> <tbody> <tr> <td colspan="4">No QC requirements were completed today</td> </tr> </tbody> </table>				Requirement No	Type	Description	Results	No QC requirements were completed today			
Requirement No	Type	Description	Results								
No QC requirements were completed today											
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued) <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Item No</th> <th style="text-align: left;">Location</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3">No QC Deficiency items were issued today</td> </tr> </tbody> </table>				Item No	Location	Description	No QC Deficiency items were issued today				
Item No	Location	Description									
No QC Deficiency items were issued today											
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected) <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Item No</th> <th style="text-align: left;">Location</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3">No QC Deficiency items were corrected today</td> </tr> </tbody> </table>				Item No	Location	Description	No QC Deficiency items were corrected today				
Item No	Location	Description									
No QC Deficiency items were corrected today											
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Name</th> <th style="text-align: left;">First Day</th> <th style="text-align: left;">Last Day</th> </tr> </thead> <tbody> <tr> <td colspan="3">No Contractors had their first or last day on the site</td> </tr> </tbody> </table>				Name	First Day	Last Day	No Contractors had their first or last day on the site				
Name	First Day	Last Day									
No Contractors had their first or last day on the site											
VESSEL ON SITE <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Dredge Name</th> <th style="text-align: left;">First Day</th> <th style="text-align: left;">Last Day</th> </tr> </thead> <tbody> <tr> <td colspan="3"></td> </tr> </tbody> </table>				Dredge Name	First Day	Last Day					
Dredge Name	First Day	Last Day									

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER
54 Page 4 of 175

DATE
16 Mar 2021 - Tuesday

PROJECT
Maintenance Dredging Pascagoula Harbor
Missouri H

CONTRACT NUMBER
W9127820D0078 W9127821F0004
3/15/2021

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	3.0	36.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	3.0	36.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	600.0	Hrs worked MTD:	600.0	Total:	25.0	300.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
112993	Survey Boat	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
LA-1761-EV	Arthur	0.0	24.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
LA-6874-GH	Grayson Allen	0.0	24.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	12.0	12.0					
636173	Gods Grace	12.0	12.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	0.0	24.0					
Total operating hrs to date:	504.0	Idle hrs MTD:	168.0	Opr hrs MTD:	504.0	Total:	84.0	252.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 5 of 175	
		54		
		DATE	16 Mar 2021 - Tuesday	
PROJECT	Maintenance Dredging Pascagoula Harbor			
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 7 of 175
55

DATE
17 Mar 2021 - Wednesday

PROJECT
Maintenance Dredging Pascagoula Harbor
Missouri H

CONTRACT NUMBER
W9127820D0078 W9127821F0004
3/15/2021

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	3.0	36.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	3.0	36.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	900.0	Hrs worked MTD:	900.0	Total:	25.0	300.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
LA-6874-GH	Grayson Allen	0.0	24.0					
WRS71431	Missouri H	0.0	24.0					
LA-1761-EV	Arthur	0.0	24.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
112993	Survey Boat	12.0	12.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	12.0	12.0					
636173	Gods Grace	12.0	12.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	0.0	24.0					
Total operating hrs to date:	756.0	Idle hrs MTD:	252.0	Opr hrs MTD:	756.0	Total:	84.0	252.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 8 of 175	
		55		
		DATE	17 Mar 2021 - Wednesday	
PROJECT	Maintenance Dredging Pascagoula Harbor			
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 56	Page 9 of 175
		DATE 18 Mar 2021 - Thursday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused Critical Delay Temperature Min 65 °F Max 75 °F No Precipitation 25 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredging: No Dredging (Stand by and secure due to weather).			
Surveys: AD check Surveys were not taken due to strong W to NW winds and rough seas.			
Turbidity Samples were not taken due to weather conditions.			
GENERAL COMMENTS			
The Dredging operation stopped. (stand by due to weather)			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
SSHO : Reviewed and signed of on JSAs. Observed the crew keeping equipment secured during inclement weather . No accidents or injuries were reported.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None were given.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
No preparatory inspections held today			
Initial Inspections held today			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results			
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No Location Description			
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No Location Description			
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day			
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name First Day Last Day			
Missouri H 3/15/2021			

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 10 of 175
56

DATE
18 Mar 2021 - Thursday

PROJECT
Maintenance Dredging Pascagoula Harbor

CONTRACT NUMBER
W9127820D0078 W9127821F0004

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	3.0	36.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	3.0	36.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	1,200.0	Hrs worked MTD:	1,200.0	Total:	25.0	300.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
LA-6874-GH	Grayson Allen	0.0	24.0					
WRS71431	Missouri H	24.0	0.0					
LA-1761-EV	Arthur	0.0	24.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
112993	Survey Boat	24.0	0.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	0.0	24.0					
636173	Gods Grace	0.0	24.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	0.0	24.0					
Total operating hrs to date:	996.0	Idle hrs MTD:	348.0	Opr hrs MTD:	996.0	Total:	96.0	240.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 11 of 175	
		56		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	18 Mar 2021 - Thursday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 13 of 175
57

DATE
19 Mar 2021 - Friday

PROJECT
Maintenance Dredging Pascagoula Harbor

CONTRACT NUMBER
W9127820D0078 W9127821F0004

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	LABORER, GROUP 1	3.0	36.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	3.0	36.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	1,500.0	Hrs worked MTD:	1,500.0	Total:	25.0	300.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
WRS71431	Missouri H	24.0	0.0					
LA-1761-EV	Arthur	0.0	24.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
LA-6874-GH	Grayson Allen	0.0	24.0					
112993	Survey Boat	24.0	0.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	0.0	24.0					
636173	Gods Grace	0.0	24.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	0.0	24.0					
Total operating hrs to date:	1,236.0	Idle hrs MTD:	444.0	Opr hrs MTD:	1,236.0	Total:	96.0	240.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 14 of 175	
		57		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	19 Mar 2021 - Friday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 16 of 175
58
DATE
20 Mar 2021 - Saturday

PROJECT
Maintenance Dredging Pascagoula Harbor

CONTRACT NUMBER
W9127820D0078 W9127821F0004

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUPE 1	3.0	36.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	3.0	36.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	1,800.0	Hrs worked MTD:	1,800.0	Total:	25.0	300.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
LA-6874-GH	Grayson Allen	0.0	24.0					
WRS71431	Missouri H	24.0	0.0					
LA-1761-EV	Arthur	0.0	24.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
112993	Survey Boat	24.0	0.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	0.0	24.0					
636173	Gods Grace	0.0	24.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	0.0	24.0					
Total operating hrs to date:	1,476.0	Idle hrs MTD:	540.0	Opr hrs MTD:	1,476.0	Total:	96.0	240.0

MISHAP REPORTING

(Describe mishaps)

The following mishap was reported today:

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 17 of 175	
		58		
		DATE	20 Mar 2021 - Saturday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004		
<p>Contractor/Subcontractor: Mike Hooks, L.L.C</p> <p>Age: 25</p> <p>Gender: Male</p> <p>Date Employee Started Work:</p> <p>Location of Mishap: Horn Island Pass</p> <p>Result: Days away from work</p> <p>Injury Category: Injury</p> <p>Contractor Recordable Mishap: Yes</p> <p>Joe Thomas was trying to put a tow line on discharge pipe when a wave knocked him in the water and he was caught between the welding barge and discharge pipe.</p>				
CONTRACTOR CERTIFICATION		<p>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</p>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 59	Page 18 of 175
		DATE 21 Mar 2021 - Sunday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused Critical Delay Temperature Min 65 °F Max 70 °F No Precipitation 10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredging: Dredging from station 259+00 to station 259+60. Advance 60' removing 10,267 net cubic yards from the dredging templet. Pumping on 7,520' of pipeline discharging in DA #10 (designated area which is 500' wide). The area is staked out on the bank.			
Surveys: AD check Surveys were not taken due to strong NW to N winds and rough seas.			
Turbidity Samples were taken. (750' in front of the discharge, 750' in front of the dredge, and 750' behind the dredge).			
GENERAL COMMENTS			
The Dredging operation started at 10:50 (00:00 to 07:00 stand by due to weather)			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
SSHO : Reviewed and signed of on JSAs (monitoring weather conditions) Observed the crew connecting the floating line across the channel, shifting the swing anchors, and disconnecting the floating line to pass ship traffic. (SSHO inspected all fire extinguishers and harnesses. No accidents or injuries were reported.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None were given.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No Location Description _____			
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name First Day Last Day _____			

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 19 of 175
59

DATE
21 Mar 2021 - Sunday

PROJECT
Maintenance Dredging Pascagoula Harbor
Missouri H

CONTRACT NUMBER
W9127820D0078 W9127821F0004
3/15/2021

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	3.0	36.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	CRANE OPERATOR	0.0	0.0			
Mike Hooks, L.L.C	DECK HAND	3.0	36.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	2,088.0	Hrs worked MTD:	2,088.0	Total:	24.0	288.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
LA-6874-GH	Grayson Allen	0.0	24.0					
WRS71431	Missouri H	7.0	17.0					
LA-1761-EV	Arthur	0.0	24.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
112993	Survey Boat	24.0	0.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	0.0	24.0					
636173	Gods Grace	0.0	24.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	0.0	24.0					
Total operating hrs to date:	1,733.0	Idle hrs MTD:	619.0	Opr hrs MTD:	1,733.0	Total:	79.0	257.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

<p align="center">CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</p>		REPORT NUMBER Page 20 of 175 59	
		DATE 21 Mar 2021 - Sunday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		<p>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</p>	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 60	Page 21 of 175
		DATE 22 Mar 2021 - Monday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused No Delay Temperature Min 65 °F Max 72 °F No Precipitation 15 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredging: Dredging from station 259+60 to station 259+90. Advance 30' removing 15,400 net cubic yards from the dredging templet. Pumping on 7,520' of pipeline discharging in DA #10 (designated area which is 500' wide). The area is staked out on the bank.			
Surveys: AD check Surveys were not taken due to strong NW to N winds and rough seas. (attempted to take the Survey Boat out but 4' seas negated the effort.			
Turbidity Samples were taken. (750' in front of the discharge, 750' in front of the dredge, and 750' behind the dredge).			
GENERAL COMMENTS			
The Heavy sand bank is falling into the cut which causing small amounts of advance.			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
SSHO : Reviewed and signed of on JSAs (monitoring weather conditions) Observed the crew connecting the floating line across the channel, shifting the swing anchors, and disconnecting the floating line to pass ship traffic. (SSHO along with the QC personnel attend the Initial Meeting held at the Irvington Office (COE). No accidents or injuries were reported.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
The COE Engineer (Travis Dyess & Keegan Williamson) Recommended using a Spreader at the Discharge to construct the foundation for the DA and then use a set of Y Valves later as construction progresses.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No Location Description _____			
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had their first or last day on the site			

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 60 Page 22 of 175

DATE
22 Mar 2021 - Monday

PROJECT
Maintenance Dredging Pascagoula Harbor

CONTRACT NUMBER
W9127820D0078 W9127821F0004

VESSEL ON SITE

Dredge Name	First Day	Last Day
Missouri H	3/15/2021	

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	3.0	36.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	CRANE OPERATOR	0.0	0.0			
Mike Hooks, L.L.C	DECK HAND	3.0	36.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	2,376.0	Hrs worked MTD:	2,376.0	Total:	24.0	288.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
LA-6874-GH	Grayson Allen	0.0	24.0					
WRS71431	Missouri H	7.0	17.0					
LA-1761-EV	Arthur	0.0	24.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
112993	Survey Boat	24.0	0.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
539304	Angie Cenac	0.0	24.0					
636173	Gods Grace	0.0	24.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	0.0	24.0					
Total operating hrs to date:	1,990.0	Idle hrs MTD:	698.0	Opr hrs MTD:	1,990.0	Total:	79.0	257.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 23 of 175	
		60		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	22 Mar 2021 - Monday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 61	Page 24 of 175
		DATE 23 Mar 2021 - Tuesday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused Critical Delay Temperature Min 66 °F Max 68 °F No Precipitation 25 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredging: Dredging from station 259+90 to station 259+95. Advance 5' removing 2,956 net cubic yards from the dredging templet. Pumping on 7,520' of pipeline discharging in DA #10 (designated area which is 500' wide). The area is staked out on the bank.			
Surveys: AD check Surveys were not taken due to strong E winds and rough seas. 3' to 5' seas in Dredging area.			
Turbidity Samples were not taken. due to weather conditions.			
GENERAL COMMENTS			
The Heavy sand bank is falling into the cut which causing small amounts of advance. (Started pumping water at 9:05).			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
SSHO : Reviewed and signed off on JSAs (monitoring weather conditions) Observed the crew connecting the floating line across the channel, shifting the swing anchors, and disconnecting the floating line to pass ship traffic. Also Submitted the COE Injury Report. No accidents or injuries were reported. (The Dredge started pumping water at 9:05 after Ship Traffic was unable to reconnect the Line).			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None Given			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
No preparatory inspections held today			
Initial Inspections held today			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results			
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No Location Description			
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No Location Description			
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day			
No Contractors had their first or last day on the site			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 25 of 175					
		61						
PROJECT		DATE	23 Mar 2021 - Tuesday					
		Maintenance Dredging Pascagoula Harbor	CONTRACT NUMBER	W9127820D0078 W9127821F0004				
VESSEL ON SITE								
Dredge Name	First Day	Last Day						
Missouri H	3/15/2021							
LABOR HOURS								
Crew	Position	Number of Employees	Hours Worked					
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0					
Mike Hooks, L.L.C	LABORER, GROUP 1	3.0	36.0					
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0					
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0					
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0					
Mike Hooks, L.L.C	WELDER	1.0	12.0					
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0					
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0					
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	0.0	0.0					
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0					
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0					
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0					
Mike Hooks, L.L.C	OILER	2.0	24.0					
Mike Hooks, L.L.C	DREDGE CAPTAIN	0.0	0.0					
Mike Hooks, L.L.C	CRANE OPERATOR	0.0	0.0					
Mike Hooks, L.L.C	DECK HAND	3.0	36.0					
Mike Hooks, L.L.C	ENGINEER	2.0	24.0					
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0					
Total hrs worked to date:	2,664.0	Hrs worked MTD:	2,664.0	Total:	24.0	288.0		
EQUIPMENT HOURS								
Equipment Name	Description	Idle Hours	Operating Hours					
LA-6874-GH	Grayson Allen	0.0	24.0					
WRS71431	Missouri H	7.0	17.0					
LA-1761-EV	Arthur	0.0	24.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
112993	Survey Boat	24.0	0.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	0.0	24.0					
636173	Gods Grace	0.0	24.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	0.0	24.0					
Total operating hrs to date:	2,247.0	Idle hrs MTD:	777.0	Opr hrs MTD:	2,247.0	Total:	79.0	257.0
MISHAP REPORTING (Describe mishaps)								
No mishaps reported today								

<p align="center">CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</p>		REPORT NUMBER Page 26 of 175 61	
		DATE 23 Mar 2021 - Tuesday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
Empty space for the main report content			
CONTRACTOR CERTIFICATION		<p>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</p>	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 62 Page 28 of 175

DATE
24 Mar 2021 - Wednesday

PROJECT
Maintenance Dredging Pascagoula Harbor

CONTRACT NUMBER
W9127820D0078 W9127821F0004

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	3.0	36.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	CRANE OPERATOR	0.0	0.0			
Mike Hooks, L.L.C	DECK HAND	3.0	36.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	2,952.0	Hrs worked MTD:	2,952.0	Total:	24.0	288.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
LA-6874-GH	Grayson Allen	0.0	24.0					
WRS71431	Missouri H	7.0	17.0					
LA-1761-EV	Arthur	0.0	24.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
112993	Survey Boat	24.0	0.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	0.0	24.0					
636173	Gods Grace	0.0	24.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	0.0	24.0					
Total operating hrs to date:	2,504.0	Idle hrs MTD:	856.0	Opr hrs MTD:	2,504.0	Total:	79.0	257.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 29 of 175
		62	
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	24 Mar 2021 - Wednesday
		CONTRACT NUMBER	W9127820D0078 W9127821F0004
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 63 Page 31 of 175

DATE
25 Mar 2021 - Thursday

PROJECT
Maintenance Dredging Pascagoula Harbor

CONTRACT NUMBER
W9127820D0078 W9127821F0004

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	3.0	36.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	CRANE OPERATOR	0.0	0.0			
Mike Hooks, L.L.C	DECK HAND	3.0	36.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	3,240.0	Hrs worked MTD:	3,240.0	Total:	24.0	288.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
LA-6874-GH	Grayson Allen	0.0	24.0					
WRS71431	Missouri H	7.0	17.0					
LA-1761-EV	Arthur	0.0	24.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
112993	Survey Boat	24.0	0.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	0.0	24.0					
636173	Gods Grace	0.0	24.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	0.0	24.0					
Total operating hrs to date:	2,761.0	Idle hrs MTD:	935.0	Opr hrs MTD:	2,761.0	Total:	79.0	257.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 32 of 175	
		63		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	25 Mar 2021 - Thursday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 34 of 175					
		64						
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	26 Mar 2021 - Friday					
		CONTRACT NUMBER	W9127820D0078 W9127821F0004					
VESSEL ON SITE								
Dredge Name		First Day	Last Day					
Missouri H		3/15/2021						
LABOR HOURS								
Crew	Position		Number of Employees	Hours Worked				
Mike Hooks, L.L.C	DREDGE OPERATOR		2.0	24.0				
Mike Hooks, L.L.C	LABORER, GROUP 1		3.0	36.0				
Mike Hooks, L.L.C	SURVEYOR		1.0	12.0				
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0				
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		1.0	12.0				
Mike Hooks, L.L.C	WELDER		1.0	12.0				
Mike Hooks, L.L.C	DECK CAPTAIN		0.0	0.0				
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		0.0	0.0				
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0				
Mike Hooks, L.L.C	DREDGE COOK		2.0	24.0				
Mike Hooks, L.L.C	DREDGE MATE		2.0	24.0				
Mike Hooks, L.L.C	DREDGE MESS COOK		1.0	12.0				
Mike Hooks, L.L.C	OILER		2.0	24.0				
Mike Hooks, L.L.C	DREDGE CAPTAIN		1.0	12.0				
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0				
Mike Hooks, L.L.C	DECK HAND		4.0	48.0				
Mike Hooks, L.L.C	ENGINEER		2.0	24.0				
Mike Hooks, L.L.C	BOAT CAPTAIN		2.0	24.0				
Total hrs worked to date:	3,564.0	Hrs worked MTD:	3,564.0	Total:	27.0	324.0		
EQUIPMENT HOURS								
Equipment Name	Description		Idle Hours	Operating Hours				
WRS71431	Missouri H		0.0	24.0				
LA-1761-EV	Arthur		0.0	24.0				
LA-6073-FA	Capt. Archie		0.0	24.0				
LA-6874-GH	Grayson Allen		0.0	24.0				
112993	Survey Boat		24.0	0.0				
640461	Brooklyn Anne		12.0	12.0				
646190	Bayou Princess		12.0	12.0				
539304	Angie Cenac		12.0	12.0				
636173	Gods Grace		12.0	12.0				
MH-58-06	Welding Barge		12.0	12.0				
MH-43-16	Supply Barge		0.0	24.0				
MH-59-15	Skatchet Barge		0.0	24.0				
MH-61-20	108 Crane Barge		12.0	12.0				
MH-95	Big Johnny		12.0	12.0				
Total operating hrs to date:	2,989.0	Idle hrs MTD:	1,043.0	Opr hrs MTD:	2,989.0	Total:	108.0	228.0
MISHAP REPORTING (Describe mishaps)								
No mishaps reported today								

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 35 of 175	
		64		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	26 Mar 2021 - Friday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 65 Page 37 of 175

DATE
27 Mar 2021 - Saturday

PROJECT
Maintenance Dredging Pascagoula Harbor
Missouri H

CONTRACT NUMBER
W9127820D0078 W9127821F0004
3/15/2021

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	3.0	36.0			
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	4.0	48.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	3,888.0	Hrs worked MTD:	3,888.0	Total:	27.0	324.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
LA-6874-GH	Grayson Allen	0.0	24.0					
WRS71431	Missouri H	0.0	24.0					
LA-1761-EV	Arthur	0.0	24.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
112993	Survey Boat	24.0	0.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	12.0	12.0					
636173	Gods Grace	12.0	12.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	12.0	12.0					
Total operating hrs to date:	3,217.0	Idle hrs MTD:	1,151.0	Opr hrs MTD:	3,217.0	Total:	108.0	228.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 38 of 175	
		65		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	27 Mar 2021 - Saturday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 66 Page 40 of 175

DATE
28 Mar 2021 - Sunday

PROJECT
Maintenance Dredging Pascagoula Harbor
Missouri H

CONTRACT NUMBER
W9127820D0078 W9127821F0004
3/15/2021

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	3.0	36.0			
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	4.0	48.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	4,212.0	Hrs worked MTD:	4,212.0	Total:	27.0	324.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
LA-6874-GH	Grayson Allen	0.0	24.0					
WRS71431	Missouri H	0.0	24.0					
LA-1761-EV	Arthur	0.0	24.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
112993	Survey Boat	24.0	0.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	12.0	12.0					
636173	Gods Grace	12.0	12.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	12.0	12.0					
Total operating hrs to date:	3,445.0	Idle hrs MTD:	1,259.0	Opr hrs MTD:	3,445.0	Total:	108.0	228.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

<p align="center">CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</p>		REPORT NUMBER 66 Page 41 of 175	
		DATE 28 Mar 2021 - Sunday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		<p>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</p>	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 43 of 175					
		67						
PROJECT		DATE	29 Mar 2021 - Monday					
		Maintenance Dredging Pascagoula Harbor	CONTRACT NUMBER	W9127820D0078 W9127821F0004				
VESSEL ON SITE								
Dredge Name	First Day	Last Day						
Missouri H	3/15/2021							
LABOR HOURS								
Crew	Position	Number of Employees	Hours Worked					
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0					
Mike Hooks, L.L.C	LABORER, GROUP 1	3.0	36.0					
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0					
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0					
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0					
Mike Hooks, L.L.C	WELDER	1.0	12.0					
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0					
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0					
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0					
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0					
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0					
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0					
Mike Hooks, L.L.C	OILER	2.0	24.0					
Mike Hooks, L.L.C	DREDGE CAPTAIN	1.0	12.0					
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0					
Mike Hooks, L.L.C	DECK HAND	4.0	48.0					
Mike Hooks, L.L.C	ENGINEER	2.0	24.0					
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0					
Total hrs worked to date:	4,536.0	Hrs worked MTD:	4,536.0	Total:	27.0	324.0		
EQUIPMENT HOURS								
Equipment Name	Description	Idle Hours	Operating Hours					
LA-6874-GH	Grayson Allen	0.0	24.0					
WRS71431	Missouri H	0.0	24.0					
LA-1761-EV	Arthur	0.0	24.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
112993	Survey Boat	12.0	12.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	12.0	12.0					
MH-59-15	Skatchet Barge	0.0	24.0					
636173	Gods Grace	12.0	12.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	12.0	12.0					
Total operating hrs to date:	3,685.0	Idle hrs MTD:	1,355.0	Opr hrs MTD:	3,685.0	Total:	96.0	240.0
MISHAP REPORTING (Describe mishaps)								
No mishaps reported today								

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 44 of 175	
		67		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	29 Mar 2021 - Monday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 68	Page 45 of 175
		DATE 30 Mar 2021 - Tuesday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused No Delay Temperature Min 68 °F Max 71 °F No Precipitation 10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredging: Dredging from station 261+05 to station 261+50 for an advance of 45'. Removing 9,333 net cubic yards from the dredging templet. Pumping on 10,267' of pipeline discharging in DA #10 (discharging in 500' wide designated area).			
Surveys: None taken due to rough seas			
Turbidity Samples were taken and processed.			
GENERAL COMMENTS			
Dredging Procedure: keeping the ladder depth at 48' plus the tide. making as many passes as needed to clear that depth and make a 3' to 5' set ahead. (When passing traffic the dredge has to restart the cut due to material sliding back in the cut).			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
SSHO reviewed and signed employee JSA'S for the day. Monthly inspections for the dredge were completed for the month of March. SSHO and oiler corrected damaged light mount item on the DTL list. SSHO observed employee wearing proper PPE for the tasks such as safety glasses, gloves, and hard hat. Outside crews are continuing to monitor ship traffic and break connection on line to open for ships. line is reconnected and dredge is continuing to dig. No accidents or injuries to report.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None given			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No Location Description _____			
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had their first or last day on the site			

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 68 Page 46 of 175

DATE
30 Mar 2021 - Tuesday

PROJECT
Maintenance Dredging Pascagoula Harbor

CONTRACT NUMBER
W9127820D0078 W9127821F0004

VESSEL ON SITE

Dredge Name	First Day	Last Day
Missouri H	3/15/2021	

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	3.0	36.0			
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	4.0	48.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	4,860.0	Hrs worked MTD:	4,860.0	Total:	27.0	324.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
LA-6874-GH	Grayson Allen	0.0	24.0					
WRS71431	Missouri H	0.0	24.0					
LA-1761-EV	Arthur	0.0	24.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
112993	Survey Boat	24.0	0.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	12.0	12.0					
636173	Gods Grace	12.0	12.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	12.0	12.0					
Total operating hrs to date:	3,913.0	Idle hrs MTD:	1,463.0	Opr hrs MTD:	3,913.0	Total:	108.0	228.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 47 of 175	
		68		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	30 Mar 2021 - Tuesday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 69	Page 48 of 175
	DATE 31 Mar 2021 - Wednesday	

PROJECT Maintenance Dredging Pascagoula Harbor	CONTRACT NUMBER W9127820D0078 W9127821F0004
---	--

CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused Critical Delay Temperature Min 48 °F Max 72 °F 1 IN Precipitation 30 MPH Wind
---------------------------------	---

QC NARRATIVES

ACTIVITIES IN PROGRESS

Dredging: Dredging from station 261+50 to station 261+80 for an advance of 30'. Removing 9,333 net cubic yards from the dredging templet. Pumping on 10,267' of pipeline discharging in DA #10 (discharging in 500' wide designated area).

Surveys: None taken due to rough seas

Turbidity Samples were taken and processed.

GENERAL COMMENTS

Dredging Procedure: keeping the ladder depth at 48' plus the tide. making as many passes as needed to clear that depth and make a 3' to 5' set ahead. (When passing traffic the dredge has to restart the cut due to material sliding back in the cut).

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Daily JSA's were reviewed and signed before the start of work. SSHO printed out daily weather report. Job tasks for the day consisted of breaking connections on pontoon line and holding open with the use of tender boats for passing ship traffic. SSHO observed employees wearing PFD's, gloves, and hard hats while performing job tasks. All job tasks were completed safely with out any accidents or injuries.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None given

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today _____

No preparatory inspections held today

Initial Inspections held today _____

No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description

No activities were started or finished today

QC REQUIREMENTS

Requirement No	Type	Description	Results

No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No	Location	Description

No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No	Location	Description

No QC Deficiency items were corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name	First Day	Last Day

No Contractors had their first or last day on the site

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 49 of 175	
		69		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	31 Mar 2021 - Wednesday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
VESSEL ON SITE				
Dredge Name		First Day	Last Day	
Missouri H		3/15/2021		
LABOR HOURS				
Crew	Position		Number of Employees	Hours Worked
Mike Hooks, L.L.C	DREDGE OPERATOR		2.0	24.0
Mike Hooks, L.L.C	LABORER, GROUP 1		3.0	36.0
Mike Hooks, L.L.C	SURVEYOR		2.0	24.0
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		1.0	12.0
Mike Hooks, L.L.C	WELDER		1.0	12.0
Mike Hooks, L.L.C	DECK CAPTAIN		0.0	0.0
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		0.0	0.0
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	DREDGE COOK		2.0	24.0
Mike Hooks, L.L.C	DREDGE MATE		2.0	24.0
Mike Hooks, L.L.C	DREDGE MESS COOK		1.0	12.0
Mike Hooks, L.L.C	OILER		2.0	24.0
Mike Hooks, L.L.C	DREDGE CAPTAIN		1.0	12.0
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0
Mike Hooks, L.L.C	DECK HAND		4.0	48.0
Mike Hooks, L.L.C	ENGINEER		2.0	24.0
Mike Hooks, L.L.C	BOAT CAPTAIN		2.0	24.0
Total hrs worked to date:	5,196.0	Hrs worked MTD:	5,196.0	Total: 28.0 336.0
EQUIPMENT HOURS				
Equipment Name	Description		Idle Hours	Operating Hours
LA-6874-GH	Grayson Allen		0.0	24.0
WRS71431	Missouri H		0.0	24.0
LA-1761-EV	Arthur		0.0	24.0
LA-6073-FA	Capt. Archie		0.0	24.0
112993	Survey Boat		24.0	0.0
640461	Brooklyn Anne		12.0	12.0
646190	Bayou Princess		12.0	12.0
539304	Angie Cenac		12.0	12.0
636173	Gods Grace		12.0	12.0
MH-58-06	Welding Barge		12.0	12.0
MH-43-16	Supply Barge		0.0	24.0
MH-59-15	Skatchet Barge		0.0	24.0
MH-61-20	108 Crane Barge		12.0	12.0
MH-95	Big Johnny		12.0	12.0
Total operating hrs to date:	4,141.0	Idle hrs MTD:	1,571.0	Opr hrs MTD: 4,141.0 Total: 108.0 228.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				

<p align="center">CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</p>		REPORT NUMBER 69 Page 50 of 175	
		DATE 31 Mar 2021 - Wednesday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
Empty space for the main report content			
CONTRACTOR CERTIFICATION		<p>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</p>	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 52 of 175
70

DATE
01 Apr 2021 - Thursday

PROJECT
Maintenance Dredging Pascagoula Harbor
Missouri H

CONTRACT NUMBER
W9127820D0078 W9127821F0004
3/15/2021

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	4.0	48.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	5,508.0	Hrs worked MTD:	312.0	Total:	26.0	312.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
LA-6874-GH	Grayson Allen	0.0	24.0					
WRS71431	Missouri H	0.0	24.0					
LA-1761-EV	Arthur	0.0	24.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
112993	Survey Boat	24.0	0.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	12.0	12.0					
636173	Gods Grace	12.0	12.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	12.0	12.0					
Total operating hrs to date:	4,369.0	Idle hrs MTD:	108.0	Opr hrs MTD:	228.0	Total:	108.0	228.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

<p align="center">CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</p>		REPORT NUMBER Page 53 of 175 70	
		DATE 01 Apr 2021 - Thursday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		<p>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</p>	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 71 Page 55 of 175

DATE
02 Apr 2021 - Friday

PROJECT
Maintenance Dredging Pascagoula Harbor
Missouri H

CONTRACT NUMBER
W9127820D0078 W9127821F0004
3/15/2021

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	4.0	48.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	5,820.0	Hrs worked MTD:	624.0	Total:	26.0	312.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
LA-6073-FA	Capt. Archie	0.0	24.0					
WRS71431	Missouri H	0.0	24.0					
LA-1761-EV	Arthur	0.0	24.0					
LA-6874-GH	Grayson Allen	0.0	24.0					
112993	Survey Boat	24.0	0.0					
640461	Brooklyn Anne	12.0	12.0					
MH-58-06	Welding Barge	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	12.0	12.0					
636173	Gods Grace	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	12.0	12.0					
Total operating hrs to date:	4,597.0	Idle hrs MTD:	216.0	Opr hrs MTD:	456.0	Total:	108.0	228.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

<p align="center">CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</p>		REPORT NUMBER Page 56 of 175 71	
		DATE 02 Apr 2021 - Friday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
Empty space for the main report content			
CONTRACTOR CERTIFICATION		<p>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</p>	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 58 of 175					
		72						
PROJECT		DATE	03 Apr 2021 - Saturday					
		Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER	W9127820D0078 W9127821F0004			
VESSEL ON SITE								
Dredge Name	First Day	Last Day						
Missouri H	3/15/2021							
LABOR HOURS								
Crew	Position	Number of Employees	Hours Worked					
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0					
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0					
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0					
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0					
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0					
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0					
Mike Hooks, L.L.C	WELDER	1.0	12.0					
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0					
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0					
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0					
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0					
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0					
Mike Hooks, L.L.C	OILER	2.0	24.0					
Mike Hooks, L.L.C	DREDGE CAPTAIN	0.0	0.0					
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0					
Mike Hooks, L.L.C	DECK HAND	4.0	48.0					
Mike Hooks, L.L.C	ENGINEER	2.0	24.0					
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0					
Total hrs worked to date:	6,132.0	Hrs worked MTD:	936.0	Total:	26.0	312.0		
EQUIPMENT HOURS								
Equipment Name	Description	Idle Hours	Operating Hours					
WRS71431	Missouri H	0.0	24.0					
LA-1761-EV	Arthur	0.0	24.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
LA-6874-GH	Grayson Allen	0.0	24.0					
112993	Survey Boat	12.0	12.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	12.0	12.0					
636173	Gods Grace	12.0	12.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	12.0	12.0					
Total operating hrs to date:	4,837.0	Idle hrs MTD:	312.0	Opr hrs MTD:	696.0	Total:	96.0	240.0
MISHAP REPORTING (Describe mishaps)								
No mishaps reported today								

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 59 of 175	
		72		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	03 Apr 2021 - Saturday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 60 of 175								
		73									
		DATE	04 Apr 2021 - Sunday								
		PROJECT	Maintenance Dredging Pascagoula Harbor								
		CONTRACT NUMBER	W9127820D0078 W9127821F0004								
CONTRACTOR	WEATHER										
Mike Hooks, L.L.C	Weather Caused No Delay Temperature Min 68 °F Max 72 °F No Precipitation 10 MPH Wind										
QC NARRATIVES ACTIVITIES IN PROGRESS <p>Dredging: Dredging from station 262+25 to station 262+65 for an advance of 40'. Removing 9,481 net cubic yards from the dredging templet. Pumping on 7,770' of pipeline discharging in DA# 10 (discharging in 500. wide designed area)</p> <p>Surveys: The survey crew took ADCKS from STA. 258+00 TO 262+00</p> <p>Turbidity Samples was taken.</p>											
GENERAL COMMENTS <p>Dredging Procedure: keeping the ladder depth at 48' plus the tide. making as many passes as needed to clear that depth and make a 3' to 5' set ahead. (When passing traffic the dredge has to restart the cut due to material sliding back in the cut).</p>											
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.) <p>SSHO reviewed employee JSA'S for the day. Hazards and controls as well as PPE for the task have been communicated. Outside tender boat crews continue to disconnect and open line for ship traffic. SSHO observed engine room crew monitor equipment and gauges. Oilers performed house keeping in areas with grease and oil. Walkways, stairwells and working areas are kept clean. All job tasks were completed safely with out any accidents or injuries.</p>											
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT <p>None given</p>											
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) <p>Preparatory Inspections held today _____</p> <p>No preparatory inspections held today</p> <p>Initial Inspections held today _____</p> <p>No initial inspections held today</p>											
ACTIVITY START/FINISH <p>Activity No Description _____</p> <p>No activities were started or finished today</p>											
QC REQUIREMENTS <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 15%;">Requirement No</th> <th style="width: 15%;">Type</th> <th style="width: 50%;">Description</th> <th style="width: 15%;">Results</th> </tr> </thead> <tbody> <tr> <td colspan="4">No QC requirements were completed today</td> </tr> </tbody> </table>				Requirement No	Type	Description	Results	No QC requirements were completed today			
Requirement No	Type	Description	Results								
No QC requirements were completed today											
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 10%;">Item No</th> <th style="width: 20%;">Location</th> <th style="width: 60%;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3">No QC Deficiency items were issued today</td> </tr> </tbody> </table>				Item No	Location	Description	No QC Deficiency items were issued today				
Item No	Location	Description									
No QC Deficiency items were issued today											
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 10%;">Item No</th> <th style="width: 20%;">Location</th> <th style="width: 60%;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3">No QC Deficiency items were corrected today</td> </tr> </tbody> </table>				Item No	Location	Description	No QC Deficiency items were corrected today				
Item No	Location	Description									
No QC Deficiency items were corrected today											
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 60%;">Name</th> <th style="width: 20%;">First Day</th> <th style="width: 20%;">Last Day</th> </tr> </thead> <tbody> <tr> <td colspan="3">No Contractors had their first or last day on the site</td> </tr> </tbody> </table>				Name	First Day	Last Day	No Contractors had their first or last day on the site				
Name	First Day	Last Day									
No Contractors had their first or last day on the site											

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 61 of 175
73

DATE
04 Apr 2021 - Sunday

PROJECT
Maintenance Dredging Pascagoula Harbor

CONTRACT NUMBER
W9127820D0078 W9127821F0004

VESSEL ON SITE

Dredge Name	First Day	Last Day
Missouri H	3/15/2021	

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	4.0	48.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	6,444.0	Hrs worked MTD:	1,248.0	Total:	26.0	312.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
WRS71431	Missouri H	0.0	24.0					
LA-1761-EV	Arthur	0.0	24.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
LA-6874-GH	Grayson Allen	0.0	24.0					
112993	Survey Boat	12.0	12.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	12.0	12.0					
636173	Gods Grace	12.0	12.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	12.0	12.0					
Total operating hrs to date:	5,077.0	Idle hrs MTD:	408.0	Opr hrs MTD:	936.0	Total:	96.0	240.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 62 of 175	
		73		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	04 Apr 2021 - Sunday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 74	Page 63 of 175
		DATE 05 Apr 2021 - Monday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused No Delay Temperature Min 64 °F Max 67 °F No Precipitation 10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredging: Dredging from station 262+65 to station 263+25 for an advance of 60'. Removing 15,111 net cubic yards from the dredging templet. Pumping on 7,895' of pipeline discharging in DA# 10 (discharging in 500. wide designed area)			
Surveys: No surveys taken on this date.			
Turbidity Samples was taken.			
GENERAL COMMENTS			
Dredging Procedure: keeping the ladder depth at 48' plus the tide. making as many passes as needed to clear that depth and make a 3' to 5' set ahead. (When passing traffic the dredge has to restart the cut due to material sliding back in the cut).			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
SSHO printed weather report. Reviewed and signed JSA'S. One employee reported feeling ill. He was having abdomen pains after he ate and was taken to the Occupational Health clinic for his symptoms. He was seen and then taken to CVS to get his prescriptions filled. Employee returned to work later that day.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None given			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
No preparatory inspections held today			
Initial Inspections held today			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results			
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No Location Description			
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No Location Description			
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day			
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name First Day Last Day			

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 64 of 175
74

DATE
05 Apr 2021 - Monday

PROJECT
Maintenance Dredging Pascagoula Harbor
Missouri H

CONTRACT NUMBER
W9127820D0078 W9127821F0004
3/15/2021

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	4.0	48.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	6,756.0	Hrs worked MTD:	1,560.0	Total:	26.0	312.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
640461	Brooklyn Anne	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
LA-1761-EV	Arthur	0.0	24.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
LA-6874-GH	Grayson Allen	0.0	24.0					
112993	Survey Boat	24.0	0.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	12.0	12.0					
636173	Gods Grace	12.0	12.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	12.0	12.0					
Total operating hrs to date:	5,305.0	Idle hrs MTD:	516.0	Opr hrs MTD:	1,164.0	Total:	108.0	228.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 65 of 175	
		74		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	05 Apr 2021 - Monday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 67 of 175
75

DATE
06 Apr 2021 - Tuesday

PROJECT
Maintenance Dredging Pascagoula Harbor

CONTRACT NUMBER
W9127820D0078 W9127821F0004

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	DECK HAND	4.0	48.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	7,068.0	Hrs worked MTD:	1,872.0	Total:	26.0	312.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
WRS71431	Missouri H	20.0	4.0					
LA-1761-EV	Arthur	0.0	24.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
LA-6874-GH	Grayson Allen	0.0	24.0					
112993	Survey Boat	12.0	12.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	12.0	12.0					
636173	Gods Grace	12.0	12.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	24.0	0.0					
Total operating hrs to date:	5,513.0	Idle hrs MTD:	644.0	Opr hrs MTD:	1,372.0	Total:	128.0	208.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 68 of 175	
		75		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	06 Apr 2021 - Tuesday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 76 Page 70 of 175

DATE
07 Apr 2021 - Wednesday

PROJECT
Maintenance Dredging Pascagoula Harbor
Missouri H

CONTRACT NUMBER
W9127820D0078 W9127821F0004
3/15/2021

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	4.0	48.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	7,380.0	Hrs worked MTD:	2,184.0	Total:	26.0	312.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
LA-6874-GH	Grayson Allen	0.0	24.0					
WRS71431	Missouri H	24.0	0.0					
LA-1761-EV	Arthur	0.0	24.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
112993	Survey Boat	24.0	0.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	12.0	12.0					
636173	Gods Grace	12.0	12.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	24.0	0.0					
Total operating hrs to date:	5,705.0	Idle hrs MTD:	788.0	Opr hrs MTD:	1,564.0	Total:	144.0	192.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 71 of 175	
		76		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	07 Apr 2021 - Wednesday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 73 of 175	
		77		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	08 Apr 2021 - Thursday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
VESSEL ON SITE				
Dredge Name		First Day	Last Day	
Missouri H		3/15/2021		
LABOR HOURS				
Crew	Position		Number of Employees	Hours Worked
Mike Hooks, L.L.C	DREDGE OPERATOR		2.0	24.0
Mike Hooks, L.L.C	LABORER, GROUP 1		2.0	24.0
Mike Hooks, L.L.C	SURVEYOR		1.0	12.0
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		1.0	12.0
Mike Hooks, L.L.C	WELDER		1.0	12.0
Mike Hooks, L.L.C	DECK CAPTAIN		1.0	12.0
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		0.0	0.0
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	DREDGE COOK		2.0	24.0
Mike Hooks, L.L.C	DREDGE MATE		1.0	12.0
Mike Hooks, L.L.C	DREDGE MESS COOK		1.0	12.0
Mike Hooks, L.L.C	OILER		2.0	24.0
Mike Hooks, L.L.C	DREDGE CAPTAIN		0.0	0.0
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0
Mike Hooks, L.L.C	DECK HAND		4.0	48.0
Mike Hooks, L.L.C	ENGINEER		2.0	24.0
Mike Hooks, L.L.C	BOAT CAPTAIN		3.0	36.0
Total hrs worked to date: 7,692.0		Hrs worked MTD: 2,496.0	Total: 26.0	312.0
EQUIPMENT HOURS				
Equipment Name	Description		Idle Hours	Operating Hours
LA-6874-GH	Grayson Allen		0.0	24.0
WRS71431	Missouri H		24.0	0.0
LA-1761-EV	Arthur		0.0	24.0
LA-6073-FA	Capt. Archie		0.0	24.0
112993	Survey Boat		24.0	0.0
640461	Brooklyn Anne		12.0	12.0
646190	Bayou Princess		12.0	12.0
539304	Angie Cenac		12.0	12.0
636173	Gods Grace		12.0	12.0
MH-58-06	Welding Barge		12.0	12.0
MH-43-16	Supply Barge		0.0	24.0
MH-59-15	Skatchet Barge		0.0	24.0
MH-61-20	108 Crane Barge		12.0	12.0
MH-95	Big Johnny		24.0	0.0
Total operating hrs to date: 5,897.0	Idle hrs MTD: 932.0	Opr hrs MTD: 1,756.0	Total: 144.0	192.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 74 of 175	
		77		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	08 Apr 2021 - Thursday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 76 of 175	
		78		
PROJECT		DATE		
		09 Apr 2021 - Friday		
Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER		
		W9127820D0078 W9127821F0004		
VESSEL ON SITE				
Dredge Name		First Day	Last Day	
Missouri H		3/15/2021		
LABOR HOURS				
Crew	Position		Number of Employees	Hours Worked
Mike Hooks, L.L.C	DREDGE OPERATOR		2.0	24.0
Mike Hooks, L.L.C	LABORER, GROUP 1		2.0	24.0
Mike Hooks, L.L.C	SURVEYOR		1.0	12.0
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		1.0	12.0
Mike Hooks, L.L.C	WELDER		1.0	12.0
Mike Hooks, L.L.C	DECK CAPTAIN		1.0	12.0
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		0.0	0.0
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	DREDGE COOK		2.0	24.0
Mike Hooks, L.L.C	DREDGE MATE		1.0	12.0
Mike Hooks, L.L.C	DREDGE MESS COOK		1.0	12.0
Mike Hooks, L.L.C	OILER		2.0	24.0
Mike Hooks, L.L.C	DREDGE CAPTAIN		0.0	0.0
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0
Mike Hooks, L.L.C	DECK HAND		4.0	48.0
Mike Hooks, L.L.C	ENGINEER		2.0	24.0
Mike Hooks, L.L.C	BOAT CAPTAIN		3.0	36.0
Total hrs worked to date: 8,004.0		Hrs worked MTD: 2,808.0	Total: 26.0	312.0
EQUIPMENT HOURS				
Equipment Name	Description		Idle Hours	Operating Hours
LA-6874-GH	Grayson Allen		0.0	24.0
WRS71431	Missouri H		24.0	0.0
LA-1761-EV	Arthur		0.0	24.0
LA-6073-FA	Capt. Archie		0.0	24.0
112993	Survey Boat		12.0	12.0
640461	Brooklyn Anne		12.0	12.0
646190	Bayou Princess		12.0	12.0
539304	Angie Cenac		12.0	12.0
636173	Gods Grace		12.0	12.0
MH-58-06	Welding Barge		12.0	12.0
MH-43-16	Supply Barge		0.0	24.0
MH-59-15	Skatchet Barge		0.0	24.0
MH-61-20	108 Crane Barge		12.0	12.0
MH-95	Big Johnny		24.0	0.0
Total operating hrs to date: 6,101.0		Idle hrs MTD: 1,064.0	Opr hrs MTD: 1,960.0	Total: 132.0 204.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 77 of 175	
		78		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	09 Apr 2021 - Friday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 79 of 175	
		79		
PROJECT		DATE	10 Apr 2021 - Saturday	
		Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER
VESSEL ON SITE				
Dredge Name		First Day	Last Day	
Missouri H		3/15/2021		
LABOR HOURS				
Crew	Position		Number of Employees	Hours Worked
Mike Hooks, L.L.C	DREDGE OPERATOR		2.0	24.0
Mike Hooks, L.L.C	LABORER, GROUP 1		2.0	24.0
Mike Hooks, L.L.C	SURVEYOR		1.0	12.0
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		0.0	0.0
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		1.0	12.0
Mike Hooks, L.L.C	WELDER		1.0	12.0
Mike Hooks, L.L.C	DECK CAPTAIN		1.0	12.0
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	DREDGE COOK		2.0	24.0
Mike Hooks, L.L.C	DREDGE MATE		1.0	12.0
Mike Hooks, L.L.C	DREDGE MESS COOK		1.0	12.0
Mike Hooks, L.L.C	OILER		2.0	24.0
Mike Hooks, L.L.C	DREDGE CAPTAIN		0.0	0.0
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0
Mike Hooks, L.L.C	DECK HAND		4.0	48.0
Mike Hooks, L.L.C	ENGINEER		2.0	24.0
Mike Hooks, L.L.C	BOAT CAPTAIN		3.0	36.0
Total hrs worked to date: 8,316.0		Hrs worked MTD: 3,120.0	Total: 26.0	312.0
EQUIPMENT HOURS				
Equipment Name	Description		Idle Hours	Operating Hours
LA-6874-GH	Grayson Allen		0.0	24.0
WRS71431	Missouri H		24.0	0.0
LA-1761-EV	Arthur		0.0	24.0
LA-6073-FA	Capt. Archie		0.0	24.0
112993	Survey Boat		24.0	0.0
640461	Brooklyn Anne		12.0	12.0
646190	Bayou Princess		12.0	12.0
539304	Angie Cenac		12.0	12.0
636173	Gods Grace		12.0	12.0
MH-58-06	Welding Barge		12.0	12.0
MH-43-16	Supply Barge		0.0	24.0
MH-59-15	Skatchet Barge		0.0	24.0
MH-61-20	108 Crane Barge		12.0	12.0
MH-95	Big Johnny		24.0	0.0
Total operating hrs to date: 6,293.0	Idle hrs MTD: 1,208.0	Opr hrs MTD: 2,152.0	Total: 144.0	192.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 80 of 175	
		79		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	10 Apr 2021 - Saturday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER
80 Page 82 of 175

DATE
11 Apr 2021 - Sunday

PROJECT
Maintenance Dredging Pascagoula Harbor
Missouri H

CONTRACT NUMBER
W9127820D0078 W9127821F0004
3/15/2021

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	4.0	48.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	8,628.0	Hrs worked MTD:	3,432.0	Total:	26.0	312.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
WRS71431	Missouri H	24.0	0.0					
LA-1761-EV	Arthur	0.0	24.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
LA-6874-GH	Grayson Allen	0.0	24.0					
112993	Survey Boat	24.0	0.0					
636173	Gods Grace	12.0	12.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	12.0	12.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	12.0	12.0					
Total operating hrs to date:	6,497.0	Idle hrs MTD:	1,340.0	Opr hrs MTD:	2,356.0	Total:	132.0	204.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 83 of 175	
		80		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	11 Apr 2021 - Sunday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 81 Page 85 of 175

DATE
12 Apr 2021 - Monday

PROJECT
Maintenance Dredging Pascagoula Harbor
Missouri H

CONTRACT NUMBER
W9127820D0078 W9127821F0004
3/15/2021

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	4.0	48.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	8,940.0	Hrs worked MTD:	3,744.0	Total:	26.0	312.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
LA-6874-GH	Grayson Allen	0.0	24.0					
WRS71431	Missouri H	0.0	24.0					
LA-1761-EV	Arthur	0.0	24.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
112993	Survey Boat	12.0	12.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	12.0	12.0					
636173	Gods Grace	12.0	12.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	12.0	12.0					
Total operating hrs to date:	6,737.0	Idle hrs MTD:	1,436.0	Opr hrs MTD:	2,596.0	Total:	96.0	240.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 86 of 175	
		81		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	12 Apr 2021 - Monday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 88 of 175	
		82		
PROJECT		DATE	13 Apr 2021 - Tuesday	
		Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER
		W9127820D0078 W9127821F0004		
VESSEL ON SITE				
Dredge Name	First Day	Last Day		
Missouri H	3/15/2021			
LABOR HOURS				
Crew	Position	Number of Employees	Hours Worked	
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0	
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0	
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0	
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0	
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0	
Mike Hooks, L.L.C	WELDER	1.0	12.0	
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0	
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0	
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0	
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0	
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0	
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0	
Mike Hooks, L.L.C	OILER	2.0	24.0	
Mike Hooks, L.L.C	DREDGE CAPTAIN	0.0	0.0	
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0	
Mike Hooks, L.L.C	DECK HAND	4.0	48.0	
Mike Hooks, L.L.C	ENGINEER	2.0	24.0	
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0	
Total hrs worked to date: 9,252.0		Hrs worked MTD: 4,056.0	Total: 26.0	312.0
EQUIPMENT HOURS				
Equipment Name	Description	Idle Hours	Operating Hours	
LA-6874-GH	Grayson Allen	0.0	24.0	
WRS71431	Missouri H	0.0	24.0	
LA-1761-EV	Arthur	0.0	24.0	
LA-6073-FA	Capt. Archie	0.0	24.0	
112993	Survey Boat	12.0	12.0	
640461	Brooklyn Anne	12.0	12.0	
646190	Bayou Princess	12.0	12.0	
539304	Angie Cenac	12.0	12.0	
636173	Gods Grace	12.0	12.0	
MH-58-06	Welding Barge	12.0	12.0	
MH-43-16	Supply Barge	0.0	24.0	
MH-59-15	Skatchet Barge	0.0	24.0	
MH-61-20	108 Crane Barge	12.0	12.0	
MH-95	Big Johnny	12.0	12.0	
Total operating hrs to date: 6,977.0		Idle hrs MTD: 1,532.0	Opr hrs MTD: 2,836.0	Total: 96.0 240.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 89 of 175	
		82		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	13 Apr 2021 - Tuesday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 91 of 175
83

DATE
14 Apr 2021 - Wednesday

PROJECT
Maintenance Dredging Pascagoula Harbor

CONTRACT NUMBER
W9127820D0078 W9127821F0004

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	4.0	48.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	9,564.0	Hrs worked MTD:	4,368.0	Total:	26.0	312.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
LA-6073-FA	Capt. Archie	0.0	24.0					
WRS71431	Missouri H	0.0	24.0					
LA-1761-EV	Arthur	12.0	12.0					
LA-6874-GH	Grayson Allen	0.0	24.0					
112993	Survey Boat	24.0	0.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	12.0	12.0					
636173	Gods Grace	0.0	24.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	24.0	0.0					
Total operating hrs to date:	7,193.0	Idle hrs MTD:	1,652.0	Opr hrs MTD:	3,052.0	Total:	120.0	216.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 92 of 175	
		83		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	14 Apr 2021 - Wednesday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 94 of 175
84

DATE
15 Apr 2021 - Thursday

PROJECT
Maintenance Dredging Pascagoula Harbor
Missouri H

CONTRACT NUMBER
W9127820D0078 W9127821F0004
3/15/2021

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	4.0	48.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	9,876.0	Hrs worked MTD:	4,680.0	Total:	26.0	312.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
LA-6874-GH	Grayson Allen	0.0	24.0					
WRS71431	Missouri H	0.0	24.0					
LA-1761-EV	Arthur	12.0	12.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
112993	Survey Boat	24.0	0.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	0.0	0.0					
636173	Gods Grace	0.0	24.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	24.0	0.0					
Total operating hrs to date:	7,397.0	Idle hrs MTD:	1,760.0	Opr hrs MTD:	3,256.0	Total:	108.0	204.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 95 of 175	
		84		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	15 Apr 2021 - Thursday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 85 Page 97 of 175

DATE
16 Apr 2021 - Friday

PROJECT
Maintenance Dredging Pascagoula Harbor
Missouri H

CONTRACT NUMBER
W9127820D0078 W9127821F0004
3/15/2021

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	4.0	48.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	10,188.0	Hrs worked MTD:	4,992.0	Total:	26.0	312.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
LA-6874-GH	Grayson Allen	0.0	24.0					
WRS71431	Missouri H	0.0	24.0					
LA-1761-EV	Arthur	12.0	12.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
112993	Survey Boat	24.0	0.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	0.0	0.0					
636173	Gods Grace	0.0	24.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	24.0	0.0					
Total operating hrs to date:	7,601.0	Idle hrs MTD:	1,868.0	Opr hrs MTD:	3,460.0	Total:	108.0	204.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 98 of 175	
		85		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	16 Apr 2021 - Friday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 86 Page 100 of 175

DATE
17 Apr 2021 - Saturday

PROJECT
Maintenance Dredging Pascagoula Harbor
Missouri H

CONTRACT NUMBER
W9127820D0078 W9127821F0004
3/15/2021

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	4.0	48.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	10,500.0	Hrs worked MTD:	5,304.0	Total:	26.0	312.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
LA-6874-GH	Grayson Allen	0.0	24.0					
WRS71431	Missouri H	0.0	24.0					
LA-1761-EV	Arthur	12.0	12.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
112993	Survey Boat	24.0	0.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	0.0	0.0					
636173	Gods Grace	0.0	24.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	24.0	0.0					
Total operating hrs to date:	7,805.0	Idle hrs MTD:	1,976.0	Opr hrs MTD:	3,664.0	Total:	108.0	204.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

<p align="center">CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</p>		REPORT NUMBER Page 101 of 175 86	
		DATE 17 Apr 2021 - Saturday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
Empty space for the main report content			
CONTRACTOR CERTIFICATION		<p>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</p>	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 87	Page 102 of 175								
		DATE 18 Apr 2021 - Sunday									
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004									
CONTRACTOR Mike Hooks, L.L.C	WEATHER Previous Weather - Critical Delay Temperature Min 59 °F Max 68 °F No Precipitation 10 MPH Wind										
QC NARRATIVES											
ACTIVITIES IN PROGRESS											
<p>Dredging: No Dredging performed in the channel (cut #2). Pumping water & Move Dredge to west side of channel to wash out pipeline to to replace broken sub line section.</p> <p>Surveys: none taken due to weather.</p> <p>Turbidity Samples were not taken due to wave action in the channel.</p>											
GENERAL COMMENTS											
<p>Dredging Procedure: keeping the ladder depth at 48' plus the tide. making as many passes as needed to clear that depth and make a 3' to 5' set ahead. (No dredging- pumping water and repairing pipeline)</p>											
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)											
<p>SSHO: Approved JSAs for work at the beginning of shift work. (Monitoring weather conditions) Observed the crew keeping equipment secured during periodic storms and working on repairing pipeline, move the dredge to west side of channel, and connect floating line to shore connection to wash out pipeline.(continued working on safety Equipment checklist). No accidents or injuries reported for the day.</p>											
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT											
<p>None given.</p>											
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)											
<p>Preparatory Inspections held today _____</p> <p>No preparatory inspections held today</p> <p>Initial Inspections held today _____</p> <p>No initial inspections held today</p>											
ACTIVITY START/FINISH											
<p>Activity No Description _____</p> <p>No activities were started or finished today</p>											
QC REQUIREMENTS											
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 15%;">Requirement No</th> <th style="width: 15%;">Type</th> <th style="width: 55%;">Description</th> <th style="width: 15%;">Results</th> </tr> </thead> <tbody> <tr> <td colspan="4">No QC requirements were completed today</td> </tr> </tbody> </table>				Requirement No	Type	Description	Results	No QC requirements were completed today			
Requirement No	Type	Description	Results								
No QC requirements were completed today											
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)											
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 10%;">Item No</th> <th style="width: 20%;">Location</th> <th style="width: 60%;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3">No QC Deficiency items were issued today</td> </tr> </tbody> </table>				Item No	Location	Description	No QC Deficiency items were issued today				
Item No	Location	Description									
No QC Deficiency items were issued today											
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)											
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 10%;">Item No</th> <th style="width: 20%;">Location</th> <th style="width: 60%;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3">No QC Deficiency items were corrected today</td> </tr> </tbody> </table>				Item No	Location	Description	No QC Deficiency items were corrected today				
Item No	Location	Description									
No QC Deficiency items were corrected today											
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)											
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 60%;">Name</th> <th style="width: 20%;">First Day</th> <th style="width: 20%;">Last Day</th> </tr> </thead> <tbody> <tr> <td colspan="3">No Contractors had their first or last day on the site</td> </tr> </tbody> </table>				Name	First Day	Last Day	No Contractors had their first or last day on the site				
Name	First Day	Last Day									
No Contractors had their first or last day on the site											

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 87 Page 103 of 175

DATE
18 Apr 2021 - Sunday

PROJECT
Maintenance Dredging Pascagoula Harbor

CONTRACT NUMBER
W9127820D0078 W9127821F0004

VESSEL ON SITE

Dredge Name	First Day	Last Day
Missouri H	3/15/2021	

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	4.0	48.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	10,812.0	Hrs worked MTD:	5,616.0	Total:	26.0	312.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
LA-6874-GH	Grayson Allen	0.0	24.0					
WRS71431	Missouri H	0.0	24.0					
LA-1761-EV	Arthur	12.0	12.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
112993	Survey Boat	24.0	0.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	0.0	0.0					
636173	Gods Grace	0.0	24.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	24.0	0.0					
Total operating hrs to date:	8,009.0	Idle hrs MTD:	2,084.0	Opr hrs MTD:	3,868.0	Total:	108.0	204.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 104 of 175	
		87		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	18 Apr 2021 - Sunday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 88	Page 105 of 175
		DATE 19 Apr 2021 - Monday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Previous Weather - Critical Delay Temperature Min 62 °F Max 68 °F No Precipitation 10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredging: No Dredging performed in the channel (cut #2). wash out and pick up subline (2,000') to be repaired.			
Surveys: none taken due to weather.			
Turbidity Samples were not taken due to wave action in the channel.			
GENERAL COMMENTS			
Dredging Procedure: keeping the ladder depth at 48' plus the tide. making as many passes as needed to clear that depth and make a 3' to 5' set ahead. (No dredging- repairing pipeline)			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
SSHO: Approved JSAs for work at the beginning of shift work. (Monitoring weather conditions) Observed the crew working on picking up the subline. (continued working on safety Equipment checklist). No accidents or injuries reported for the day.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None given.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
No preparatory inspections held today			
Initial Inspections held today			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results			
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No Location Description			
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No Location Description			
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day			
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name First Day Last Day			
Missouri H 3/15/2021			

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 88 Page 106 of 175

DATE
19 Apr 2021 - Monday

PROJECT
Maintenance Dredging Pascagoula Harbor

CONTRACT NUMBER
W9127820D0078 W9127821F0004

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	0.0	0.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	3.0	36.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	1.0	12.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	11,076.0	Hrs worked MTD:	5,880.0	Total:	22.0	264.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
LA-6874-GH	Grayson Allen	0.0	24.0					
WRS71431	Missouri H	0.0	24.0					
LA-1761-EV	Arthur	12.0	12.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
112993	Survey Boat	24.0	0.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	0.0	0.0					
636173	Gods Grace	0.0	24.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	24.0	0.0					
Total operating hrs to date:	8,213.0	Idle hrs MTD:	2,192.0	Opr hrs MTD:	4,072.0	Total:	108.0	204.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 107 of 175
		88	
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	19 Apr 2021 - Monday
		CONTRACT NUMBER	W9127820D0078 W9127821F0004
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 89 Page 109 of 175

DATE
20 Apr 2021 - Tuesday

PROJECT
Maintenance Dredging Pascagoula Harbor

CONTRACT NUMBER
W9127820D0078 W9127821F0004

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	0.0	0.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	3.0	36.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	1.0	12.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Total hrs worked to date:	11,340.0	Hrs worked MTD:	6,144.0	Total:	22.0	264.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
LA-6874-GH	Grayson Allen	0.0	24.0					
WRS71431	Missouri H	0.0	24.0					
LA-1761-EV	Arthur	12.0	12.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
112993	Survey Boat	24.0	0.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	0.0	0.0					
636173	Gods Grace	0.0	24.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	24.0	0.0					
Total operating hrs to date:	8,417.0	Idle hrs MTD:	2,300.0	Opr hrs MTD:	4,276.0	Total:	108.0	204.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 110 of 175	
		89		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	20 Apr 2021 - Tuesday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 90	Page 111 of 175
		DATE 21 Apr 2021 - Wednesday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
CONTRACTOR Mike Hooks, L.L.C		WEATHER Weather Caused No Delay Temperature Min 55 °F Max 67 °F No Precipitation 16.50 MPH Wind	
QC NARRATIVES ACTIVITIES IN PROGRESS Dredging: Dredging began at 10:00 hours. Dredging from station 263+10 to station 264+50, advancing 140', and removing 6,222 net cubic yards from the dredging templet. Pumping the material through 7,895' of pipeline discharging into DA # 10 (designated area limits). Surveys: none taken due to weather. Turbidity Samples were not taken due to wave action in the channel.			
GENERAL COMMENTS Dredging Procedure: keeping the ladder depth at 48' plus the tide swinging 300' wide.			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.) SSHO updated POB for crew change. Outside crew worked on getting equipment ready to resume dredging. SSHO observed employees on tender boat making pontoon connections, opening line for outbound ships, and shifting anchors. Employees were wearing PPE, completing job steps safely and communicating effectively with lever room. House keeping was executed on welding barge. Trash and trip hazards were removed from deck. No accidents or injuries to report.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT None given.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) Preparatory Inspections held today No preparatory inspections held today Initial Inspections held today No initial inspections held today			
ACTIVITY START/FINISH Activity No Description No activities were started or finished today			
QC REQUIREMENTS Requirement No Type Description Results No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued) Item No Location Description No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected) Item No Location Description No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) Name First Day Last Day No Contractors had their first or last day on the site			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 112 of 175						
		90							
PROJECT		DATE	21 Apr 2021 - Wednesday						
		Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER	W9127820D0078 W9127821F0004				
VESSEL ON SITE									
Dredge Name		First Day	Last Day						
Missouri H		3/15/2021							
LABOR HOURS									
Crew	Position		Number of Employees	Hours Worked					
Mike Hooks, L.L.C	DREDGE OPERATOR		2.0	24.0					
Mike Hooks, L.L.C	LABORER, GROUP 1		2.0	24.0					
Mike Hooks, L.L.C	SURVEYOR		1.0	12.0					
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0					
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		1.0	12.0					
Mike Hooks, L.L.C	WELDER		1.0	12.0					
Mike Hooks, L.L.C	DECK CAPTAIN		0.0	0.0					
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		1.0	12.0					
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		0.0	0.0					
Mike Hooks, L.L.C	DREDGE COOK		2.0	24.0					
Mike Hooks, L.L.C	DREDGE MATE		0.0	0.0					
Mike Hooks, L.L.C	DREDGE MESS COOK		1.0	12.0					
Mike Hooks, L.L.C	OILER		3.0	36.0					
Mike Hooks, L.L.C	DREDGE CAPTAIN		1.0	12.0					
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0					
Mike Hooks, L.L.C	DECK HAND		1.0	12.0					
Mike Hooks, L.L.C	ENGINEER		2.0	24.0					
Mike Hooks, L.L.C	BOAT CAPTAIN		2.0	24.0					
Total hrs worked to date:		11,604.0	Hrs worked MTD:	6,408.0	Total:	22.0	264.0		
EQUIPMENT HOURS									
Equipment Name	Description		Idle Hours	Operating Hours					
640461	Brooklyn Anne		12.0	12.0					
WRS71431	Missouri H		0.0	24.0					
LA-1761-EV	Arthur		12.0	12.0					
LA-6073-FA	Capt. Archie		0.0	24.0					
LA-6874-GH	Grayson Allen		0.0	24.0					
112993	Survey Boat		24.0	0.0					
646190	Bayou Princess		12.0	12.0					
MH-43-16	Supply Barge		0.0	24.0					
539304	Angie Cenac		0.0	0.0					
636173	Gods Grace		0.0	24.0					
MH-58-06	Welding Barge		12.0	12.0					
MH-59-15	Skatchet Barge		0.0	24.0					
MH-61-20	108 Crane Barge		12.0	12.0					
MH-95	Big Johnny		24.0	0.0					
Total operating hrs to date:		8,621.0	Idle hrs MTD:	2,408.0	Opr hrs MTD:	4,480.0	Total:	108.0	204.0
MISHAP REPORTING									
(Describe mishaps)									
No mishaps reported today									

<p align="center">CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</p>		REPORT NUMBER Page 113 of 175 90	
		DATE 21 Apr 2021 - Wednesday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
Empty space for the main report content			
CONTRACTOR CERTIFICATION		<p>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</p>	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 91 Page 115 of 175

DATE
22 Apr 2021 - Thursday

PROJECT
Maintenance Dredging Pascagoula Harbor

CONTRACT NUMBER
W9127820D0078 W9127821F0004

VESSEL ON SITE

Dredge Name	First Day	Last Day
Missouri H	3/15/2021	

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	0.0	0.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	3.0	36.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	1.0	12.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	11,868.0	Hrs worked MTD:	6,672.0	Total:	22.0	264.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
LA-6874-GH	Grayson Allen	0.0	24.0					
WRS71431	Missouri H	0.0	24.0					
LA-1761-EV	Arthur	12.0	12.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
112993	Survey Boat	24.0	0.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	0.0	0.0					
636173	Gods Grace	0.0	24.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	24.0	0.0					
Total operating hrs to date:	8,825.0	Idle hrs MTD:	2,516.0	Opr hrs MTD:	4,684.0	Total:	108.0	204.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

<p align="center">CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</p>		REPORT NUMBER Page 116 of 175 91	
		DATE 22 Apr 2021 - Thursday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
Empty space for the main report content			
CONTRACTOR CERTIFICATION		<p>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</p>	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 118 of 175						
		92							
PROJECT		DATE	23 Apr 2021 - Friday						
		Maintenance Dredging Pascagoula Harbor	CONTRACT NUMBER	W9127820D0078 W9127821F0004					
VESSEL ON SITE									
Dredge Name		First Day	Last Day						
Missouri H		3/15/2021							
LABOR HOURS									
Crew	Position		Number of Employees	Hours Worked					
Mike Hooks, L.L.C	DREDGE OPERATOR		2.0	24.0					
Mike Hooks, L.L.C	LABORER, GROUP 1		2.0	24.0					
Mike Hooks, L.L.C	SURVEYOR		1.0	12.0					
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0					
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		1.0	12.0					
Mike Hooks, L.L.C	WELDER		1.0	12.0					
Mike Hooks, L.L.C	DECK CAPTAIN		0.0	0.0					
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		1.0	12.0					
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		0.0	0.0					
Mike Hooks, L.L.C	DREDGE COOK		2.0	24.0					
Mike Hooks, L.L.C	DREDGE MATE		0.0	0.0					
Mike Hooks, L.L.C	DREDGE MESS COOK		1.0	12.0					
Mike Hooks, L.L.C	OILER		3.0	36.0					
Mike Hooks, L.L.C	DREDGE CAPTAIN		1.0	12.0					
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0					
Mike Hooks, L.L.C	DECK HAND		1.0	12.0					
Mike Hooks, L.L.C	ENGINEER		2.0	24.0					
Mike Hooks, L.L.C	BOAT CAPTAIN		2.0	24.0					
Total hrs worked to date:		12,132.0	Hrs worked MTD:	6,936.0	Total:	22.0	264.0		
EQUIPMENT HOURS									
Equipment Name	Description		Idle Hours	Operating Hours					
LA-6874-GH	Grayson Allen		0.0	24.0					
WRS71431	Missouri H		0.0	24.0					
LA-1761-EV	Arthur		12.0	12.0					
LA-6073-FA	Capt. Archie		0.0	24.0					
112993	Survey Boat		24.0	0.0					
640461	Brooklyn Anne		12.0	12.0					
646190	Bayou Princess		12.0	12.0					
539304	Angie Cenac		0.0	0.0					
636173	Gods Grace		0.0	24.0					
MH-58-06	Welding Barge		12.0	12.0					
MH-43-16	Supply Barge		0.0	24.0					
MH-59-15	Skatchet Barge		0.0	24.0					
MH-61-20	108 Crane Barge		12.0	12.0					
MH-95	Big Johnny		24.0	0.0					
Total operating hrs to date:		9,029.0	Idle hrs MTD:	2,624.0	Opr hrs MTD:	4,888.0	Total:	108.0	204.0
MISHAP REPORTING									
(Describe mishaps)									
No mishaps reported today									

<p align="center">CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</p>		REPORT NUMBER 92 Page 119 of 175	
		DATE 23 Apr 2021 - Friday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
Empty space for the main report content			
CONTRACTOR CERTIFICATION		<p>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</p>	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 93 Page 121 of 175

DATE
24 Apr 2021 - Saturday

PROJECT
Maintenance Dredging Pascagoula Harbor

CONTRACT NUMBER
W9127820D0078 W9127821F0004

VESSEL ON SITE

Dredge Name	First Day	Last Day
Missouri H	3/15/2021	

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	0.0	0.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	3.0	36.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	1.0	12.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	12,396.0	Hrs worked MTD:	7,200.0	Total:	22.0	264.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
LA-6874-GH	Grayson Allen	0.0	24.0					
WRS71431	Missouri H	0.0	24.0					
LA-1761-EV	Arthur	12.0	12.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
112993	Survey Boat	24.0	0.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	0.0	0.0					
636173	Gods Grace	0.0	24.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	24.0	0.0					
Total operating hrs to date:	9,233.0	Idle hrs MTD:	2,732.0	Opr hrs MTD:	5,092.0	Total:	108.0	204.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

<p align="center">CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</p>		REPORT NUMBER Page 122 of 175 93	
		DATE 24 Apr 2021 - Saturday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
Empty space for the main report content			
CONTRACTOR CERTIFICATION		<p>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</p>	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 94 Page 124 of 175

DATE
25 Apr 2021 - Sunday

PROJECT
Maintenance Dredging Pascagoula Harbor
Missouri H

CONTRACT NUMBER
W9127820D0078 W9127821F0004
3/15/2021

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	0.0	0.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	3.0	36.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	1.0	12.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	12,660.0	Hrs worked MTD:	7,464.0	Total:	22.0	264.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
LA-6874-GH	Grayson Allen	0.0	24.0					
WRS71431	Missouri H	0.0	24.0					
LA-1761-EV	Arthur	12.0	12.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
112993	Survey Boat	24.0	0.0					
636173	Gods Grace	0.0	24.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	0.0	0.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	24.0	0.0					
Total operating hrs to date:	9,437.0	Idle hrs MTD:	2,840.0	Opr hrs MTD:	5,296.0	Total:	108.0	204.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

<p align="center">CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</p>		REPORT NUMBER Page 125 of 175 94	
		DATE 25 Apr 2021 - Sunday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
Empty space for the main report content			
CONTRACTOR CERTIFICATION		<p>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</p>	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 95 Page 127 of 175

DATE
26 Apr 2021 - Monday

PROJECT
Maintenance Dredging Pascagoula Harbor

CONTRACT NUMBER
W9127820D0078 W9127821F0004

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	0.0	0.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	3.0	36.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	1.0	12.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	12,924.0	Hrs worked MTD:	7,728.0	Total:	22.0	264.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
LA-6874-GH	Grayson Allen	0.0	24.0					
WRS71431	Missouri H	0.0	24.0					
LA-1761-EV	Arthur	12.0	12.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
112993	Survey Boat	24.0	0.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	0.0	0.0					
MH-59-15	Skatchet Barge	0.0	24.0					
636173	Gods Grace	0.0	24.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	24.0	0.0					
Total operating hrs to date:	9,641.0	Idle hrs MTD:	2,948.0	Opr hrs MTD:	5,500.0	Total:	108.0	204.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 128 of 175	
		95		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	26 Apr 2021 - Monday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 96	Page 129 of 175
		DATE 27 Apr 2021 - Tuesday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused No Delay Temperature Min 63 °F Max 77 °F No Precipitation 10 MPH Wind		
QC NARRATIVES ACTIVITIES IN PROGRESS DREDGE : completing Demob. operations from Horn Island Pass Project.			
GENERAL COMMENTS Demob shore line pipe and prep dredge and equipment for tow.			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.) SSHO generated weather report and placed in lever room for Captain review. JSA'S were approved for todays job tasks. SSHO observed dump crew and tender boat crew remove pipe off the shore line and continue to demobilize. All employees were observed working in a safe manner to complete job tasks. No accidents or injuries to report for the day.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT None given.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) Preparatory Inspections held today No preparatory inspections held today Initial Inspections held today No initial inspections held today			
ACTIVITY START/FINISH Activity No Description No activities were started or finished today			
QC REQUIREMENTS Requirement No Type Description Results No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued) Item No Location Description No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected) Item No Location Description No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) Name First Day Last Day No Contractors had their first or last day on the site			
VESSEL ON SITE Dredge Name First Day Last Day Missouri H 3/15/2021			
LABOR HOURS Crew Position Number of Employees Hours Worked			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 96	Page 130 of 175	
		DATE 27 Apr 2021 - Tuesday		
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004		
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0	
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0	
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0	
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0	
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0	
Mike Hooks, L.L.C	WELDER	1.0	12.0	
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0	
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0	
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	0.0	0.0	
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0	
Mike Hooks, L.L.C	DREDGE MATE	0.0	0.0	
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0	
Mike Hooks, L.L.C	OILER	3.0	36.0	
Mike Hooks, L.L.C	DREDGE CAPTAIN	1.0	12.0	
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0	
Mike Hooks, L.L.C	DECK HAND	1.0	12.0	
Mike Hooks, L.L.C	ENGINEER	2.0	24.0	
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0	
Total hrs worked to date: 13,188.0		Hrs worked MTD: 7,992.0	Total: 22.0	264.0
EQUIPMENT HOURS				
Equipment Name	Description	Idle Hours	Operating Hours	
WRS71431	Missouri H	0.0	24.0	
LA-1761-EV	Arthur	12.0	12.0	
640461	Brooklyn Anne	12.0	12.0	
LA-6073-FA	Capt. Archie	0.0	24.0	
LA-6874-GH	Grayson Allen	0.0	24.0	
112993	Survey Boat	24.0	0.0	
646190	Bayou Princess	12.0	12.0	
539304	Angie Cenac	0.0	0.0	
636173	Gods Grace	0.0	24.0	
MH-58-06	Welding Barge	12.0	12.0	
MH-43-16	Supply Barge	0.0	24.0	
MH-59-15	Skatchet Barge	0.0	24.0	
MH-61-20	108 Crane Barge	12.0	12.0	
MH-95	Big Johnny	24.0	0.0	
Total operating hrs to date: 9,845.0	Idle hrs MTD: 3,056.0	Opr hrs MTD: 5,704.0	Total: 108.0	204.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				
CONTRACTOR CERTIFICATION				
On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.				
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 101 Page 132 of 175

DATE
02 May 2021 - Sunday

PROJECT
Maintenance Dredging Pascagoula Harbor

CONTRACT NUMBER
W9127820D0078 W9127821F0004

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name	First Day	Last Day
Missouri H	3/15/2021	

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	1.0	12.0			
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	3.0	36.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	5.0	60.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	13,524.0	Hrs worked MTD:	336.0	Total:	28.0	336.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
LA-6874-GH	Grayson Allen	0.0	24.0					
WRS71431	Missouri H	0.0	24.0					
LA-1761-EV	Arthur	12.0	12.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
112993	Survey Boat	24.0	0.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	0.0	0.0					
636173	Gods Grace	0.0	24.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	24.0	0.0					
Total operating hrs to date:	10,049.0	Idle hrs MTD:	108.0	Opr hrs MTD:	204.0	Total:	108.0	204.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

<p align="center">CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</p>		REPORT NUMBER 101 Page 133 of 175	
		DATE 02 May 2021 - Sunday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
Empty space for report content			
CONTRACTOR CERTIFICATION		<p>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</p>	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 135 of 175	
		102		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	03 May 2021 - Monday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
No Contractors had their first or last day on the site				
VESSEL ON SITE				
Dredge Name		First Day	Last Day	
Missouri H		3/15/2021		
LABOR HOURS				
Crew	Position		Number of Employees	Hours Worked
Mike Hooks, L.L.C	DREDGE OPERATOR		2.0	24.0
Mike Hooks, L.L.C	LABORER, GROUP 1		1.0	12.0
Mike Hooks, L.L.C	SURVEYOR		1.0	12.0
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		1.0	12.0
Mike Hooks, L.L.C	WELDER		1.0	12.0
Mike Hooks, L.L.C	DECK CAPTAIN		1.0	12.0
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	DREDGE COOK		1.0	12.0
Mike Hooks, L.L.C	DREDGE MATE		2.0	24.0
Mike Hooks, L.L.C	DREDGE MESS COOK		1.0	12.0
Mike Hooks, L.L.C	OILER		3.0	36.0
Mike Hooks, L.L.C	DREDGE CAPTAIN		1.0	12.0
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0
Mike Hooks, L.L.C	DECK HAND		5.0	60.0
Mike Hooks, L.L.C	ENGINEER		2.0	24.0
Mike Hooks, L.L.C	BOAT CAPTAIN		2.0	24.0
Total hrs worked to date:	13,860.0	Hrs worked MTD:	672.0	Total: 28.0 336.0
EQUIPMENT HOURS				
Equipment Name	Description		Idle Hours	Operating Hours
LA-6874-GH	Grayson Allen		0.0	24.0
WRS71431	Missouri H		0.0	24.0
LA-1761-EV	Arthur		12.0	12.0
LA-6073-FA	Capt. Archie		0.0	24.0
112993	Survey Boat		24.0	0.0
640461	Brooklyn Anne		12.0	12.0
646190	Bayou Princess		12.0	12.0
539304	Angie Cenac		0.0	0.0
636173	Gods Grace		0.0	24.0
MH-58-06	Welding Barge		12.0	12.0
MH-43-16	Supply Barge		0.0	24.0
MH-59-15	Skatchet Barge		0.0	24.0
MH-61-20	108 Crane Barge		12.0	12.0
MH-95	Big Johnny		24.0	0.0
Total operating hrs to date:	10,253.0	Idle hrs MTD:	216.0	Opr hrs MTD: 408.0 Total: 108.0 204.0
MISHAP REPORTING (Describe mishaps)				

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 136 of 175	
		102		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	03 May 2021 - Monday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
No mishaps reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 103 Page 138 of 175

DATE
04 May 2021 - Tuesday

PROJECT
Maintenance Dredging Pascagoula Harbor

CONTRACT NUMBER
W9127820D0078 W9127821F0004

VESSEL ON SITE

Dredge Name	First Day	Last Day
Missouri H	3/15/2021	

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	LABORER, GROUP 1	1.0	12.0			
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	3.0	36.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	5.0	60.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	14,196.0	Hrs worked MTD:	1,008.0	Total:	28.0	336.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
LA-6874-GH	Grayson Allen	0.0	24.0					
WRS71431	Missouri H	0.0	24.0					
LA-1761-EV	Arthur	12.0	12.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
112993	Survey Boat	24.0	0.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	0.0	0.0					
636173	Gods Grace	0.0	24.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	24.0	0.0					
Total operating hrs to date:	10,457.0	Idle hrs MTD:	324.0	Opr hrs MTD:	612.0	Total:	108.0	204.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

<p align="center">CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</p>		REPORT NUMBER 103 Page 139 of 175	
		DATE 04 May 2021 - Tuesday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
Empty space for the main report content			
CONTRACTOR CERTIFICATION		<p>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</p>	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 141 of 175	
		104		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	05 May 2021 - Wednesday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
VESSEL ON SITE				
Dredge Name		First Day	Last Day	
Missouri H		3/15/2021		
LABOR HOURS				
Crew	Position		Number of Employees	Hours Worked
Mike Hooks, L.L.C	DREDGE OPERATOR		2.0	24.0
Mike Hooks, L.L.C	LABORER, GROUP 1		1.0	12.0
Mike Hooks, L.L.C	SURVEYOR		1.0	12.0
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		1.0	12.0
Mike Hooks, L.L.C	WELDER		1.0	12.0
Mike Hooks, L.L.C	DECK CAPTAIN		1.0	12.0
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	DREDGE COOK		1.0	12.0
Mike Hooks, L.L.C	DREDGE MATE		2.0	24.0
Mike Hooks, L.L.C	DREDGE MESS COOK		1.0	12.0
Mike Hooks, L.L.C	OILER		3.0	36.0
Mike Hooks, L.L.C	DREDGE CAPTAIN		1.0	12.0
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0
Mike Hooks, L.L.C	DECK HAND		5.0	60.0
Mike Hooks, L.L.C	ENGINEER		2.0	24.0
Mike Hooks, L.L.C	BOAT CAPTAIN		2.0	24.0
Total hrs worked to date:	14,532.0	Hrs worked MTD:	1,344.0	Total: 28.0 336.0
EQUIPMENT HOURS				
Equipment Name	Description		Idle Hours	Operating Hours
WRS71431	Missouri H		0.0	24.0
LA-1761-EV	Arthur		12.0	12.0
LA-6073-FA	Capt. Archie		0.0	24.0
LA-6874-GH	Grayson Allen		0.0	24.0
112993	Survey Boat		12.0	12.0
640461	Brooklyn Anne		12.0	12.0
646190	Bayou Princess		12.0	12.0
539304	Angie Cenac		0.0	0.0
636173	Gods Grace		0.0	24.0
MH-58-06	Welding Barge		12.0	12.0
MH-43-16	Supply Barge		0.0	24.0
MH-59-15	Skatchet Barge		0.0	24.0
MH-61-20	108 Crane Barge		12.0	12.0
MH-95	Big Johnny		24.0	0.0
Total operating hrs to date:	10,673.0	Idle hrs MTD:	420.0	Opr hrs MTD: 828.0 Total: 96.0 216.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				

<p align="center">CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</p>		REPORT NUMBER 104 Page 142 of 175	
		DATE 05 May 2021 - Wednesday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
Empty space for the main report content			
CONTRACTOR CERTIFICATION		<p>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</p>	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 105	Page 143 of 175
		DATE 06 May 2021 - Thursday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused No Delay Temperature Min 68 °F Max 76 °F No Precipitation 10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
DREDGE : Dredging from sta. 163+00 to station 166+00 (west cut #1 Turning Basin). Total advance 300', removing 18,333 net cubic yards from the dredging templet. Pumping the material through 4,880' of pipeline discharging into the Tenneco Disposal Area. (The Dredge laid 1,000' of subline across the channel at station 152+00).			
Surveys: Took AD check sections from station 160+00 to station 164+00. (They show that dredge is removing 5' of material near the west toe where there is 7' of material. Therefore the dredge is now dredging 47' + the tide.			
Turbidity: Samples were taken 750' in front of the dredge and 750' behind the dredge.			
GENERAL COMMENTS			
Dredging the South Turning Basin at 47 + the tide making 1 pass, width of swing varies up to 350' wide.			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
SSHO JSAs were approved for the days tasks and signed by captain. Generated weather report and placed in lever room for Captain review. SSHO observed the crew shifting anchors, moving the dredge & disconnecting the floating line out of channel to pass ship traffic and 1,000' of subline across the channel at station 152+00. All employees were observed working in a safe manner to complete job tasks. No accidents or injuries to report for the day.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None given.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No Location Description _____			
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had their first or last day on the site			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 144 of 175		
		105			
PROJECT		DATE	06 May 2021 - Thursday		
		CONTRACT NUMBER	W9127820D0078 W9127821F0004		
VESSEL ON SITE					
Dredge Name	First Day	Last Day			
Missouri H	3/15/2021				
LABOR HOURS					
Crew	Position	Number of Employees	Hours Worked		
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0		
Mike Hooks, L.L.C	LABORER, GROUP 1	1.0	12.0		
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0		
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0		
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0		
Mike Hooks, L.L.C	WELDER	1.0	12.0		
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0		
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0		
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0		
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0		
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0		
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0		
Mike Hooks, L.L.C	OILER	3.0	36.0		
Mike Hooks, L.L.C	DREDGE CAPTAIN	1.0	12.0		
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0		
Mike Hooks, L.L.C	DECK HAND	5.0	60.0		
Mike Hooks, L.L.C	ENGINEER	2.0	24.0		
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0		
Total hrs worked to date: 14,868.0		Hrs worked MTD: 1,680.0	Total: 28.0	336.0	
EQUIPMENT HOURS					
Equipment Name	Description	Idle Hours	Operating Hours		
LA-6874-GH	Grayson Allen	0.0	24.0		
WRS71431	Missouri H	0.0	24.0		
LA-1761-EV	Arthur	12.0	12.0		
LA-6073-FA	Capt. Archie	0.0	24.0		
112993	Survey Boat	12.0	12.0		
640461	Brooklyn Anne	12.0	12.0		
646190	Bayou Princess	12.0	12.0		
539304	Angie Cenac	0.0	0.0		
636173	Gods Grace	0.0	24.0		
MH-58-06	Welding Barge	12.0	12.0		
MH-43-16	Supply Barge	0.0	24.0		
MH-59-15	Skatchet Barge	0.0	24.0		
MH-61-20	108 Crane Barge	12.0	12.0		
MH-95	Big Johnny	24.0	0.0		
Total operating hrs to date: 10,889.0		Idle hrs MTD: 516.0	Opr hrs MTD: 1,044.0	Total: 96.0	216.0
MISHAP REPORTING					
(Describe mishaps)					
No mishaps reported today					

<p align="center">CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</p>		REPORT NUMBER Page 145 of 175 105	
		DATE 06 May 2021 - Thursday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
Empty space for the main report content			
CONTRACTOR CERTIFICATION		<p>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</p>	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 147 of 175			
		106				
PROJECT		DATE	07 May 2021 - Friday			
		Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
VESSEL ON SITE						
Dredge Name	First Day	Last Day				
Missouri H	3/15/2021					
LABOR HOURS						
Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	1.0	12.0			
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	3.0	36.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	5.0	60.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date: 15,204.0		Hrs worked MTD: 2,016.0	Total:	28.0	336.0	
EQUIPMENT HOURS						
Equipment Name	Description	Idle Hours	Operating Hours			
WRS71431	Missouri H	0.0	24.0			
LA-1761-EV	Arthur	12.0	12.0			
LA-6073-FA	Capt. Archie	0.0	24.0			
LA-6874-GH	Grayson Allen	0.0	24.0			
112993	Survey Boat	12.0	12.0			
640461	Brooklyn Anne	12.0	12.0			
646190	Bayou Princess	12.0	12.0			
539304	Angie Cenac	0.0	0.0			
636173	Gods Grace	0.0	24.0			
MH-58-06	Welding Barge	12.0	12.0			
MH-43-16	Supply Barge	0.0	24.0			
MH-59-15	Skatchet Barge	0.0	24.0			
MH-61-20	108 Crane Barge	12.0	12.0			
MH-95	Big Johnny	24.0	0.0			
Total operating hrs to date: 11,105.0		Idle hrs MTD: 612.0	Opr hrs MTD: 1,260.0	Total:	96.0	216.0
MISHAP REPORTING (Describe mishaps)						
No mishaps reported today						

<p align="center">CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</p>		REPORT NUMBER 106 Page 148 of 175	
		DATE 07 May 2021 - Friday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
Empty space for the main report content			
CONTRACTOR CERTIFICATION		<p>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</p>	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 107	Page 149 of 175
		DATE 08 May 2021 - Saturday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
CONTRACTOR Mike Hooks, L.L.C		WEATHER Weather Caused No Delay Temperature Min 66 °F Max 74 °F No Precipitation 15 MPH Wind	
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
DREDGE : Dredging from sta. 169+30 to station 172+80 (west cut #1 Turning Basin). Total advance 350', removing 24,821 net cubic yards from the dredging templet. Pumping the material through 4,880' of pipeline discharging into the Tenneco Disposal Area.			
Surveys: Took AD checks from station 163+00 to station 171+00.			
Turbidity: Samples were taken 750' in front of the dredge and 750' behind the dredge.			
GENERAL COMMENTS			
Dredging the South Turning Basin at 47 + the tide making 1 pass, width of swing varies up to 350' wide.			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
SSHO JSAs were approved for the days tasks and signed by captain. Generated weather report and placed in lever room for Captain review. SSHO observed the crew shifting anchors, moving the dredge & Stb. swing anchor for ships to turn around in the Turning Basin and clean the pump & cutter. All employees were observed working in a safe manner to complete job tasks. No accidents or injuries to report for the day.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None given.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No Location Description _____			
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had their first or last day on the site			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 150 of 175	
		107		
PROJECT		DATE	08 May 2021 - Saturday	
		Maintenance Dredging Pascagoula Harbor	CONTRACT NUMBER	W9127820D0078 W9127821F0004
VESSEL ON SITE				
Dredge Name	First Day	Last Day		
Missouri H	3/15/2021			
LABOR HOURS				
Crew	Position	Number of Employees	Hours Worked	
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0	
Mike Hooks, L.L.C	LABORER, GROUP 1	1.0	12.0	
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0	
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0	
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0	
Mike Hooks, L.L.C	WELDER	1.0	12.0	
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0	
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0	
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0	
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0	
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0	
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0	
Mike Hooks, L.L.C	OILER	3.0	36.0	
Mike Hooks, L.L.C	DREDGE CAPTAIN	1.0	12.0	
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0	
Mike Hooks, L.L.C	DECK HAND	5.0	60.0	
Mike Hooks, L.L.C	ENGINEER	2.0	24.0	
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0	
Total hrs worked to date: 15,540.0		Hrs worked MTD: 2,352.0	Total: 28.0	336.0
EQUIPMENT HOURS				
Equipment Name	Description	Idle Hours	Operating Hours	
LA-6874-GH	Grayson Allen	0.0	24.0	
WRS71431	Missouri H	0.0	24.0	
LA-1761-EV	Arthur	12.0	12.0	
LA-6073-FA	Capt. Archie	0.0	24.0	
112993	Survey Boat	12.0	12.0	
640461	Brooklyn Anne	12.0	12.0	
646190	Bayou Princess	12.0	12.0	
539304	Angie Cenac	0.0	0.0	
636173	Gods Grace	0.0	24.0	
MH-58-06	Welding Barge	12.0	12.0	
MH-43-16	Supply Barge	0.0	24.0	
MH-59-15	Skatchet Barge	0.0	24.0	
MH-61-20	108 Crane Barge	12.0	12.0	
MH-95	Big Johnny	24.0	0.0	
Total operating hrs to date: 11,321.0		Idle hrs MTD: 708.0	Opr hrs MTD: 1,476.0	Total: 96.0 216.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 151 of 175	
		107		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	08 May 2021 - Saturday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 108	Page 152 of 175
		DATE 09 May 2021 - Sunday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused No Delay Temperature Min 71 °F Max 77 °F No Precipitation 15 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
DREDGE : Dredging from sta. 172+80 to station 176+30 (west cut #1 Turning Basin). Total advance 350', removing 27,583 net cubic yards from the dredging templet. Pumping the material through 5,300' of pipeline discharging into the Tenneco Disposal Area.			
Surveys: Took AD checks from station 170+00 to station 174+00. (completed taking pictures of Tenneco DA).			
Turbidity: Samples were taken 750' in front of the dredge and 750' behind the dredge.			
GENERAL COMMENTS			
Dredging the South Turning Basin at 47 + the tide making 1 pass, width of swing varies up to 350' wide.			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
SSHO JSAs were approved for the days tasks and signed by captain. Generated weather report and placed in lever room for Captain review. SSHO Held a Safety Meeting with the Crew during Lunch (copies of the meeting and attendance will be submitted). SSHO: Observed the crew shifting anchors, moving the dredge & Stb. swing anchor for ships to turn around in the Turning Basin and clean the pump & cutter. All employees were observed working in a safe manner to complete job tasks. No accidents or injuries to report for the day.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None given.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No Location Description _____			
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had their first or last day on the site			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 153 of 175		
		108			
PROJECT		DATE	09 May 2021 - Sunday		
		CONTRACT NUMBER		W9127820D0078 W9127821F0004	
PROJECT		Maintenance Dredging Pascagoula Harbor			
VESSEL ON SITE					
Dredge Name		First Day	Last Day		
Missouri H		3/15/2021			
LABOR HOURS					
Crew	Position			Number of Employees	Hours Worked
Mike Hooks, L.L.C	DREDGE OPERATOR			2.0	24.0
Mike Hooks, L.L.C	LABORER, GROUP 1			1.0	12.0
Mike Hooks, L.L.C	SURVEYOR			1.0	12.0
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE			1.0	12.0
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR			1.0	12.0
Mike Hooks, L.L.C	WELDER			1.0	12.0
Mike Hooks, L.L.C	DECK CAPTAIN			1.0	12.0
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER			1.0	12.0
Mike Hooks, L.L.C	DREDGE MESS COOK			1.0	12.0
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER			1.0	12.0
Mike Hooks, L.L.C	DREDGE COOK			1.0	12.0
Mike Hooks, L.L.C	DREDGE MATE			2.0	24.0
Mike Hooks, L.L.C	OILER			3.0	36.0
Mike Hooks, L.L.C	DREDGE CAPTAIN			1.0	12.0
Mike Hooks, L.L.C	CRANE OPERATOR			1.0	12.0
Mike Hooks, L.L.C	DECK HAND			5.0	60.0
Mike Hooks, L.L.C	ENGINEER			2.0	24.0
Mike Hooks, L.L.C	BOAT CAPTAIN			2.0	24.0
Total hrs worked to date:		15,876.0	Hrs worked MTD:	2,688.0	Total: 28.0 336.0
EQUIPMENT HOURS					
Equipment Name	Description			Idle Hours	Operating Hours
LA-6874-GH	Grayson Allen			0.0	24.0
WRS71431	Missouri H			0.0	24.0
LA-1761-EV	Arthur			12.0	12.0
LA-6073-FA	Capt. Archie			0.0	24.0
112993	Survey Boat			12.0	12.0
640461	Brooklyn Anne			12.0	12.0
646190	Bayou Princess			12.0	12.0
539304	Angie Cenac			0.0	0.0
636173	Gods Grace			0.0	24.0
MH-58-06	Welding Barge			12.0	12.0
MH-43-16	Supply Barge			0.0	24.0
MH-59-15	Skatchet Barge			0.0	24.0
MH-61-20	108 Crane Barge			12.0	12.0
MH-95	Big Johnny			24.0	0.0
Total operating hrs to date:		11,537.0	Idle hrs MTD:	804.0	Opr hrs MTD: 1,692.0 Total: 96.0 216.0
MISHAP REPORTING		(Describe mishaps)			
No mishaps reported today					

<p align="center">CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</p>		REPORT NUMBER 108 Page 154 of 175	
		DATE 09 May 2021 - Sunday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
Empty space for the main report content			
CONTRACTOR CERTIFICATION		<p>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</p>	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 109	Page 155 of 175
		DATE 10 May 2021 - Monday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused No Delay Temperature Min 72 °F Max 78 °F 0.20 IN Precipitation 15 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
DREDGE : Dredging from sta. 176+30 to station 178+60 (west cut #1 Turning Basin). Then set back before dark (to west cut #2) dredging from station 158+00 to 159+80. Total advance 410', removing 19,445 net cubic yards from the dredging templet. Pumping the material through 3,920' of pipeline discharging into the Tenneco Disposal Area.			
Surveys: No checks taken due to rain and waiting for dredge to set back.			
Turbidity: Samples were taken 750' in front of the dredge and 750' behind the dredge.			
GENERAL COMMENTS			
Dredging the South Turning Basin at 47 + the tide making 1 pass, width of swing varies up to 350' wide.			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
SSHO JSAs were approved for the days tasks and signed by captain. Generated weather report and placed in lever room for Captain review. SSHO Inspected DA area Tenneco: Oxygen bottles were stored in the Bottle Rack. SSHO: Observed the crew shifting anchors, moving the dredge & Stb. swing anchor for ships to turn around in the Turning Basin and clean the pump & cutter. (updated the lights on the pontoon line and installed a new light stand on one side of the subline crossing. All employees were observed working in a safe manner to complete job tasks. No accidents or injuries to report for the day.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None given.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No Location Description _____			
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had their first or last day on the site			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 156 of 175		
		109			
PROJECT		DATE	10 May 2021 - Monday		
		Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER	W9127820D0078 W9127821F0004
VESSEL ON SITE					
Dredge Name		First Day	Last Day		
Missouri H		3/15/2021			
LABOR HOURS					
Crew	Position		Number of Employees	Hours Worked	
Mike Hooks, L.L.C	DREDGE OPERATOR		2.0	24.0	
Mike Hooks, L.L.C	LABORER, GROUP 1		1.0	12.0	
Mike Hooks, L.L.C	SURVEYOR		1.0	12.0	
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0	
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		1.0	12.0	
Mike Hooks, L.L.C	WELDER		1.0	12.0	
Mike Hooks, L.L.C	DECK CAPTAIN		1.0	12.0	
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		1.0	12.0	
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0	
Mike Hooks, L.L.C	DREDGE COOK		1.0	12.0	
Mike Hooks, L.L.C	DREDGE MATE		2.0	24.0	
Mike Hooks, L.L.C	DREDGE MESS COOK		1.0	12.0	
Mike Hooks, L.L.C	OILER		3.0	36.0	
Mike Hooks, L.L.C	DREDGE CAPTAIN		1.0	12.0	
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0	
Mike Hooks, L.L.C	DECK HAND		5.0	60.0	
Mike Hooks, L.L.C	ENGINEER		2.0	24.0	
Mike Hooks, L.L.C	BOAT CAPTAIN		2.0	24.0	
Total hrs worked to date: 16,212.0		Hrs worked MTD: 3,024.0	Total: 28.0	336.0	
EQUIPMENT HOURS					
Equipment Name	Description		Idle Hours	Operating Hours	
LA-6874-GH	Grayson Allen		0.0	24.0	
WRS71431	Missouri H		0.0	24.0	
LA-1761-EV	Arthur		12.0	12.0	
LA-6073-FA	Capt. Archie		0.0	24.0	
112993	Survey Boat		12.0	12.0	
640461	Brooklyn Anne		12.0	12.0	
646190	Bayou Princess		12.0	12.0	
539304	Angie Cenac		0.0	0.0	
636173	Gods Grace		0.0	24.0	
MH-58-06	Welding Barge		12.0	12.0	
MH-43-16	Supply Barge		0.0	24.0	
MH-59-15	Skatchet Barge		0.0	24.0	
MH-61-20	108 Crane Barge		12.0	12.0	
MH-95	Big Johnny		24.0	0.0	
Total operating hrs to date: 11,753.0		Idle hrs MTD: 900.0	Opr hrs MTD: 1,908.0	Total: 96.0 216.0	
MISHAP REPORTING (Describe mishaps)					
No mishaps reported today					

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 157 of 175	
		109		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	10 May 2021 - Monday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 110 Page 159 of 175

DATE
11 May 2021 - Tuesday

PROJECT
Maintenance Dredging Pascagoula Harbor

CONTRACT NUMBER
W9127820D0078 W9127821F0004

VESSEL ON SITE

Dredge Name	First Day	Last Day
Missouri H	3/15/2021	

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	1.0	12.0			
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	3.0	36.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	5.0	60.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	16,548.0	Hrs worked MTD:	3,360.0	Total:	28.0	336.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
LA-6874-GH	Grayson Allen	0.0	24.0					
WRS71431	Missouri H	0.0	24.0					
LA-1761-EV	Arthur	12.0	12.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
112993	Survey Boat	12.0	12.0					
640461	Brooklyn Anne	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	0.0	0.0					
636173	Gods Grace	0.0	24.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	24.0	0.0					
Total operating hrs to date:	11,969.0	Idle hrs MTD:	996.0	Opr hrs MTD:	2,124.0	Total:	96.0	216.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

<p align="center">CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</p>		REPORT NUMBER 110 Page 160 of 175	
		DATE 11 May 2021 - Tuesday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
Empty space for report content			
CONTRACTOR CERTIFICATION		<p>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</p>	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 111	Page 161 of 175
		DATE 12 May 2021 - Wednesday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused Critical Delay Temperature Min 62 °F Max 78 °F 2 IN Precipitation 5 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
DREDGE : Dredging from sta. 167+10 to station 172+00 (west cut #2 Turning Basin). Total advance 490', removing 17,785 net cubic yards from the dredging templet. Pumping the material through 5,300' of pipeline discharging into the Tenneco Disposal Area.			
Surveys: no surveys taken on today			
Turbidity: Samples were taken 750' in front of the dredge and 750' behind the dredge.			
GENERAL COMMENTS			
Dredging the South Turning Basin at 47 + the tide making 1 pass, width of swing varies up to 350' wide.			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
SSHO JSAs were approved for the days tasks and signed by captain. Generated weather report and placed in lever room for Captain review. Observed the crew shifting anchors, moving the dredge & Stb. swing anchor for ships to turn around in the Turning Basin and clean the pump & cutter. All employees were observed working in a safe manner to complete job tasks. No accidents or injuries to report for the day.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None given.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
No preparatory inspections held today			
Initial Inspections held today			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results			
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No Location Description			
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No Location Description			
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day			
No Contractors had their first or last day on the site			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 162 of 175		
		111			
PROJECT		DATE	12 May 2021 - Wednesday		
		Maintenance Dredging Pascagoula Harbor	CONTRACT NUMBER	W9127820D0078 W9127821F0004	
VESSEL ON SITE					
Dredge Name	First Day	Last Day			
Missouri H	3/15/2021				
LABOR HOURS					
Crew	Position	Number of Employees	Hours Worked		
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0		
Mike Hooks, L.L.C	LABORER, GROUP 1	1.0	12.0		
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0		
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0		
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0		
Mike Hooks, L.L.C	WELDER	1.0	12.0		
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0		
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0		
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0		
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0		
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0		
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0		
Mike Hooks, L.L.C	OILER	3.0	36.0		
Mike Hooks, L.L.C	DREDGE CAPTAIN	1.0	12.0		
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0		
Mike Hooks, L.L.C	DECK HAND	5.0	60.0		
Mike Hooks, L.L.C	ENGINEER	2.0	24.0		
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0		
Total hrs worked to date:	16,884.0	Hrs worked MTD:	3,696.0	Total:	28.0 336.0
EQUIPMENT HOURS					
Equipment Name	Description	Idle Hours	Operating Hours		
LA-6874-GH	Grayson Allen	0.0	24.0		
WRS71431	Missouri H	0.0	24.0		
LA-1761-EV	Arthur	12.0	12.0		
LA-6073-FA	Capt. Archie	0.0	24.0		
112993	Survey Boat	12.0	12.0		
640461	Brooklyn Anne	12.0	12.0		
646190	Bayou Princess	12.0	12.0		
539304	Angie Cenac	0.0	0.0		
636173	Gods Grace	0.0	24.0		
MH-58-06	Welding Barge	12.0	12.0		
MH-43-16	Supply Barge	0.0	24.0		
MH-59-15	Skatchet Barge	0.0	24.0		
MH-61-20	108 Crane Barge	12.0	12.0		
MH-95	Big Johnny	24.0	0.0		
Total operating hrs to date:	12,185.0	Idle hrs MTD:	1,092.0	Opr hrs MTD:	2,340.0 Total: 96.0 216.0
MISHAP REPORTING (Describe mishaps)					
No mishaps reported today					

<p align="center">CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</p>		REPORT NUMBER Page 163 of 175 111	
		DATE 12 May 2021 - Wednesday	
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		<p>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</p>	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 165 of 175	
		112		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	13 May 2021 - Thursday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
No Contractors had their first or last day on the site				
VESSEL ON SITE				
Dredge Name		First Day	Last Day	
Missouri H		3/15/2021		
LABOR HOURS				
Crew	Position		Number of Employees	Hours Worked
Mike Hooks, L.L.C	LABORER, GROUP 1		1.0	12.0
Mike Hooks, L.L.C	SURVEYOR		1.0	12.0
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0
Mike Hooks, L.L.C	DREDGE OPERATOR		2.0	24.0
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		1.0	12.0
Mike Hooks, L.L.C	WELDER		1.0	12.0
Mike Hooks, L.L.C	DECK CAPTAIN		1.0	12.0
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	DREDGE COOK		1.0	12.0
Mike Hooks, L.L.C	DREDGE MATE		2.0	24.0
Mike Hooks, L.L.C	DREDGE MESS COOK		1.0	12.0
Mike Hooks, L.L.C	OILER		3.0	36.0
Mike Hooks, L.L.C	DREDGE CAPTAIN		1.0	12.0
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0
Mike Hooks, L.L.C	DECK HAND		5.0	60.0
Mike Hooks, L.L.C	ENGINEER		2.0	24.0
Mike Hooks, L.L.C	BOAT CAPTAIN		2.0	24.0
Total hrs worked to date: 17,220.0		Hrs worked MTD: 4,032.0	Total: 28.0	336.0
EQUIPMENT HOURS				
Equipment Name	Description		Idle Hours	Operating Hours
LA-6874-GH	Grayson Allen		0.0	24.0
WRS71431	Missouri H		0.0	24.0
LA-1761-EV	Arthur		12.0	12.0
LA-6073-FA	Capt. Archie		0.0	24.0
112993	Survey Boat		12.0	12.0
640461	Brooklyn Anne		12.0	12.0
646190	Bayou Princess		12.0	12.0
539304	Angie Cenac		0.0	0.0
636173	Gods Grace		0.0	24.0
MH-58-06	Welding Barge		12.0	12.0
MH-43-16	Supply Barge		0.0	24.0
MH-59-15	Skatchet Barge		0.0	24.0
MH-61-20	108 Crane Barge		12.0	12.0
MH-95	Big Johnny		24.0	0.0
Total operating hrs to date: 12,401.0		Idle hrs MTD: 1,188.0	Opr hrs MTD: 2,556.0	Total: 96.0 216.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 166 of 175	
		112		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	13 May 2021 - Thursday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 113	Page 167 of 175								
		DATE 14 May 2021 - Friday									
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004									
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused No Delay Temperature Min 61 °F Max 76 °F No Precipitation 5 MPH Wind										
QC NARRATIVES											
ACTIVITIES IN PROGRESS											
<p>DREDGE : Dredging from sta. 178+00 to 181+55 (west cut #2 Turning Basin). Then move to Bayou casotte channel and dredge from STA. 208+00 TO 208+30. Total advance 385', removing 19657 net cubic yards from the dredging templet. Pumping the material through 8460' of pipeline discharging into the Tenneco Disposal Area.</p> <p>Surveys: ADCKS was ran from STA. 170+00 to 177+00.</p> <p>Turbidity: Samples were taken 750' in front of the dredge and 750' behind the dredge.</p>											
GENERAL COMMENTS											
<p>Dredging the South Turning Basin at 47 + the tide making 1 pass, width of swing varies up to 350' wide.</p>											
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)											
<p>JSA'S were reviewed and approved for todays job tasks. Weather report was generated and placed in lever room for captain review. SSHO met with COE inspector and project engineer. An inspection of the disposal area, dredge and equipment was conducted. Deficiencies identified will be added to the DTL and corrected. No accidents or injuries to report.</p>											
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT											
<p>None given.</p>											
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)											
<p>Preparatory Inspections held today _____</p> <p>No preparatory inspections held today</p> <p>Initial Inspections held today _____</p> <p>No initial inspections held today</p>											
ACTIVITY START/FINISH											
<p>Activity No Description _____</p> <p>No activities were started or finished today</p>											
QC REQUIREMENTS											
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left; border-bottom: 1px solid black;">Requirement No</th> <th style="text-align: left; border-bottom: 1px solid black;">Type</th> <th style="text-align: left; border-bottom: 1px solid black;">Description</th> <th style="text-align: left; border-bottom: 1px solid black;">Results</th> </tr> </thead> <tbody> <tr> <td colspan="4">No QC requirements were completed today</td> </tr> </tbody> </table>				Requirement No	Type	Description	Results	No QC requirements were completed today			
Requirement No	Type	Description	Results								
No QC requirements were completed today											
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)											
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left; border-bottom: 1px solid black;">Item No</th> <th style="text-align: left; border-bottom: 1px solid black;">Location</th> <th style="text-align: left; border-bottom: 1px solid black;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3">No QC Deficiency items were issued today</td> </tr> </tbody> </table>				Item No	Location	Description	No QC Deficiency items were issued today				
Item No	Location	Description									
No QC Deficiency items were issued today											
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)											
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left; border-bottom: 1px solid black;">Item No</th> <th style="text-align: left; border-bottom: 1px solid black;">Location</th> <th style="text-align: left; border-bottom: 1px solid black;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3">No QC Deficiency items were corrected today</td> </tr> </tbody> </table>				Item No	Location	Description	No QC Deficiency items were corrected today				
Item No	Location	Description									
No QC Deficiency items were corrected today											
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)											
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left; border-bottom: 1px solid black;">Name</th> <th style="text-align: left; border-bottom: 1px solid black;">First Day</th> <th style="text-align: left; border-bottom: 1px solid black;">Last Day</th> </tr> </thead> <tbody> <tr> <td colspan="3">No Contractors had their first or last day on the site</td> </tr> </tbody> </table>				Name	First Day	Last Day	No Contractors had their first or last day on the site				
Name	First Day	Last Day									
No Contractors had their first or last day on the site											

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 168 of 175						
		113							
PROJECT		DATE	14 May 2021 - Friday						
		Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER	W9127820D0078 W9127821F0004				
VESSEL ON SITE									
Dredge Name		First Day	Last Day						
Missouri H		3/15/2021							
LABOR HOURS									
Crew	Position		Number of Employees	Hours Worked					
Mike Hooks, L.L.C	DREDGE OPERATOR		2.0	24.0					
Mike Hooks, L.L.C	LABORER, GROUP 1		1.0	12.0					
Mike Hooks, L.L.C	SURVEYOR		1.0	12.0					
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0					
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		1.0	12.0					
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		1.0	12.0					
Mike Hooks, L.L.C	WELDER		1.0	12.0					
Mike Hooks, L.L.C	DECK CAPTAIN		1.0	12.0					
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0					
Mike Hooks, L.L.C	DREDGE COOK		1.0	12.0					
Mike Hooks, L.L.C	DREDGE MATE		2.0	24.0					
Mike Hooks, L.L.C	DREDGE MESS COOK		1.0	12.0					
Mike Hooks, L.L.C	OILER		3.0	36.0					
Mike Hooks, L.L.C	DREDGE CAPTAIN		1.0	12.0					
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0					
Mike Hooks, L.L.C	DECK HAND		5.0	60.0					
Mike Hooks, L.L.C	ENGINEER		2.0	24.0					
Mike Hooks, L.L.C	BOAT CAPTAIN		2.0	24.0					
Total hrs worked to date:		17,556.0	Hrs worked MTD:	4,368.0	Total:	28.0	336.0		
EQUIPMENT HOURS									
Equipment Name	Description		Idle Hours	Operating Hours					
WRS71431	Missouri H		0.0	24.0					
LA-1761-EV	Arthur		12.0	12.0					
LA-6073-FA	Capt. Archie		0.0	24.0					
LA-6874-GH	Grayson Allen		0.0	24.0					
112993	Survey Boat		12.0	12.0					
640461	Brooklyn Anne		12.0	12.0					
646190	Bayou Princess		12.0	12.0					
539304	Angie Cenac		0.0	0.0					
636173	Gods Grace		0.0	24.0					
MH-58-06	Welding Barge		12.0	12.0					
MH-43-16	Supply Barge		0.0	24.0					
MH-59-15	Skatchet Barge		0.0	24.0					
MH-61-20	108 Crane Barge		12.0	12.0					
MH-95	Big Johnny		24.0	0.0					
Total operating hrs to date:		12,617.0	Idle hrs MTD:	1,284.0	Opr hrs MTD:	2,772.0	Total:	96.0	216.0
MISHAP REPORTING (Describe mishaps)									
No mishaps reported today									

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 169 of 175	
		113		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	14 May 2021 - Friday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 114 Page 171 of 175

DATE
15 May 2021 - Saturday

PROJECT
Maintenance Dredging Pascagoula Harbor

CONTRACT NUMBER
W9127820D0078 W9127821F0004

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	1.0	12.0			
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	2.0	24.0			
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	DREDGE CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	4.0	48.0			
Mike Hooks, L.L.C	ENGINEER	3.0	36.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	17,880.0	Hrs worked MTD:	4,692.0	Total:	27.0	324.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
640461	Brooklyn Anne	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
LA-1761-EV	Arthur	12.0	12.0					
LA-6073-FA	Capt. Archie	0.0	24.0					
LA-6874-GH	Grayson Allen	0.0	24.0					
112993	Survey Boat	12.0	12.0					
646190	Bayou Princess	12.0	12.0					
539304	Angie Cenac	0.0	0.0					
636173	Gods Grace	0.0	24.0					
MH-58-06	Welding Barge	12.0	12.0					
MH-43-16	Supply Barge	0.0	24.0					
MH-59-15	Skatchet Barge	0.0	24.0					
MH-61-20	108 Crane Barge	12.0	12.0					
MH-95	Big Johnny	24.0	0.0					
Total operating hrs to date:	12,833.0	Idle hrs MTD:	1,380.0	Opr hrs MTD:	2,988.0	Total:	96.0	216.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 172 of 175	
		114		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	15 May 2021 - Saturday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 115 DATE 16 May 2021 - Sunday	Page 173 of 175								
PROJECT Maintenance Dredging Pascagoula Harbor		CONTRACT NUMBER W9127820D0078 W9127821F0004									
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused No Delay Temperature Min 72 °F Max 81 °F No Precipitation 5 MPH Wind										
QC NARRATIVES											
ACTIVITIES IN PROGRESS											
DREDGE : Dredging from from STA. 213+35 TO 216+00. Total advance 365', removing 21,630 net cubic yards from the dredging templet. Pumping the material through 10210' of pipeline discharging into the Tenneco Disposal Area.											
Surveys: CKS TAKEN FROM STAS 179+00 - 180+85 AND 208+00 - 213+00											
Turbidity: Samples were taken 750' in front of the dredge and 750' behind the dredge.											
GENERAL COMMENTS											
Dredging the South Turning Basin at 47 + the tide making 1 pass, width of swing varies up to 400' wide.											
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)											
JSA'S were reviewed and approved for todays job tasks. SSSH continued monthly inspections of fire extinguishers and emergency lighting. One light located in the engine room port side lower deck was found not operational when tested. Engineer was notified and item logged in DTL. One Pontoon light was replaced and a light stand with light added to a pontoon. House keeping was performed on the welding barge and first aid station was cleaned up. Engine room crew corrected several deficiencies found. All job tasks were completed with out any accidents or injuries.											
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT											
None given.											
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)											
Preparatory Inspections held today _____ No preparatory inspections held today											
Initial Inspections held today _____ No initial inspections held today											
ACTIVITY START/FINISH											
Activity No Description _____ No activities were started or finished today											
QC REQUIREMENTS											
<table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Requirement No</th> <th style="text-align: left;">Type</th> <th style="text-align: left;">Description</th> <th style="text-align: left;">Results</th> </tr> </thead> <tbody> <tr> <td colspan="4"> No QC requirements were completed today </td> </tr> </tbody> </table>				Requirement No	Type	Description	Results	No QC requirements were completed today			
Requirement No	Type	Description	Results								
No QC requirements were completed today											
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)											
Item No Location Description _____ No QC Deficiency items were issued today											
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)											
Item No Location Description _____ No QC Deficiency items were corrected today											
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)											
<table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Name</th> <th style="text-align: left;">First Day</th> <th style="text-align: left;">Last Day</th> </tr> </thead> <tbody> <tr> <td colspan="3"> No Contractors had their first or last day on the site </td> </tr> </tbody> </table>				Name	First Day	Last Day	No Contractors had their first or last day on the site				
Name	First Day	Last Day									
No Contractors had their first or last day on the site											

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 174 of 175		
		115			
PROJECT		DATE	16 May 2021 - Sunday		
		Maintenance Dredging Pascagoula Harbor	CONTRACT NUMBER	W9127820D0078 W9127821F0004	
VESSEL ON SITE					
Dredge Name	First Day	Last Day			
Missouri H	3/15/2021				
LABOR HOURS					
Crew	Position	Number of Employees	Hours Worked		
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0		
Mike Hooks, L.L.C	LABORER, GROUP 1	1.0	12.0		
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0		
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0		
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0		
Mike Hooks, L.L.C	WELDER	2.0	24.0		
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0		
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0		
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0		
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0		
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0		
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0		
Mike Hooks, L.L.C	OILER	2.0	24.0		
Mike Hooks, L.L.C	DREDGE CAPTAIN	1.0	12.0		
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0		
Mike Hooks, L.L.C	DECK HAND	4.0	48.0		
Mike Hooks, L.L.C	ENGINEER	3.0	36.0		
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0		
Total hrs worked to date: 18,204.0		Hrs worked MTD: 5,016.0	Total: 27.0	324.0	
EQUIPMENT HOURS					
Equipment Name	Description	Idle Hours	Operating Hours		
WRS71431	Missouri H	0.0	24.0		
112993	Survey Boat	12.0	12.0		
LA-1761-EV	Arthur	12.0	12.0		
LA-6073-FA	Capt. Archie	0.0	24.0		
LA-6874-GH	Grayson Allen	0.0	24.0		
640461	Brooklyn Anne	12.0	12.0		
646190	Bayou Princess	12.0	12.0		
539304	Angie Cenac	0.0	0.0		
636173	Gods Grace	0.0	24.0		
MH-58-06	Welding Barge	12.0	12.0		
MH-43-16	Supply Barge	0.0	24.0		
MH-59-15	Skatchet Barge	0.0	24.0		
MH-61-20	108 Crane Barge	12.0	12.0		
MH-95	Big Johnny	24.0	0.0		
Total operating hrs to date: 13,049.0		Idle hrs MTD: 1,476.0	Opr hrs MTD: 3,204.0	Total: 96.0	216.0
MISHAP REPORTING (Describe mishaps)					
No mishaps reported today					

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 175 of 175	
		115		
PROJECT Maintenance Dredging Pascagoula Harbor		DATE	16 May 2021 - Sunday	
		CONTRACT NUMBER	W9127820D0078 W9127821F0004	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	