

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 127	Page 1 of 213
		DATE 19 Dec 2020 - Saturday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused Critical Delay Temperature Min 65 °F Max 72 °F No Precipitation 15 MPH Wind		
<b>QC NARRATIVES</b> <b>ACTIVITIES IN PROGRESS</b> Unable to move dredge to station 140+00 due to strong ESE Winds and 3' to 4' seas.			
<b>GENERAL COMMENTS</b> The dredge completed the old contract (W91278-20-D-0078) AT 08:10 AND WAS UNABLE TO MOVE TO STATION 140+00 on this contract due to strong ESE winds (15 to 20 MPH) & 3' to 4' seas.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b> SSHO: Observed the crew keeping equipment and pipeline secured while the dredge is pumping water during weather conditions. No injuries or incidents were reported.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> None Given. (A Prep. Meeting pertaining to this contract was held on 12-18-2020).			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____ <b>No preparatory inspections held today</b>			
Initial Inspections held today _____ <b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No          Description _____ <b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No    Type                  Description    Results _____ <b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued)			
Item No                  Location                  Description _____ <b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No                  Location                  Description _____ <b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name    First Day    Last Day _____ <b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name    First Day    Last Day _____ Newport    9/1/2020			
<b>LABOR HOURS</b>			
Crew    Position    Number of Employees    Hours Worked _____			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 2 of 213				
		127					
		DATE	19 Dec 2020 - Saturday				
		CONTRACT NUMBER			W9127820D0038 W9127820F0301		
PROJECT		Maintenance Dredging of Gulfport Harbor					
Mike Hooks, L.L.C	WELDER	2.0	24.0				
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0				
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0				
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0				
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0				
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0				
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0				
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0				
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0				
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	0.0	0.0				
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0				
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0				
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0				
Mike Hooks, L.L.C	OILER	2.0	24.0				
Mike Hooks, L.L.C	DECK HAND	3.0	36.0				
Mike Hooks, L.L.C	ENGINEER	3.0	36.0				
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0				
Total hrs worked to date:		3,724.0	Hrs worked MTD:	324.0	Total:	27.0	324.0
<b>EQUIPMENT HOURS</b>							
Equipment Name	Description		Idle Hours	Operating Hours			
LB-108	Link Belt Crane		12.0	12.0			
635271	Bayou Princess		12.0	12.0			
WRS71431	Missouri H		0.0	24.0			
636274	Brooklyn Ann		12.0	12.0			
LA 174EV	Tender Ashley		12.0	12.0			
LA-001	Tender Arthur		0.0	24.0			
LA 6574-GH	Tender Grayson Allen		0.0	24.0			
LA 73EV	Tender Captain Archie		0.0	24.0			
LA 9046 GF	Captain Marshall		24.0	0.0			
MH 19	Schatchet Barge		0.0	24.0			
MH 157-06	Welding Barge		12.0	12.0			
MH 156-01	Supply Barge		0.0	24.0			
639604	Viergie Canac		12.0	12.0			
MH 158-06	Spill Barge		0.0	24.0			
Total operating hrs to date:	658.5	Idle hrs MTD:	96.0	Opr hrs MTD:	240.0	Total:	96.0 240.0
<b>MISHAP REPORTING</b> (Describe mishaps)							
<b>No mishaps reported today</b>							
CONTRACTOR CERTIFICATION							
<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>							
QC REPRESENTATIVE'S SIGNATURE		DATE	SUPERINTENDENT'S INITIALS		DATE		

**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 128 Page 3 of 213

DATE  
20 Dec 2020 - Sunday

PROJECT  
Maintenance Dredging of Gulfport Harbor

CONTRACT NUMBER  
W9127820D0038 W9127820F0301

CONTRACTOR  
Mike Hooks, L.L.C

WEATHER  
Weather Caused Critical Delay  
Temperature Min 56 °F Max 65 °F  
No Precipitation 20 MPH Wind

**QC NARRATIVES**

**ACTIVITIES IN PROGRESS**

Unable to move dredge to station 140+00 due to strong WNW Winds (15 to 25 MPH) and rough seas.

**GENERAL COMMENTS**

The dredge completed the old contract (W91278-20-D-0078) And is still unable to move to station 140+00 on this contract due to strong WNW winds (15 to 25 MPH) & rough seas.

**SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)**

SSHO: Observed the crew keeping equipment and pipeline secured while the dredge is pumping water during weather conditions. No injuries or incidents were reported.

**VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT**

None Given.

**PREP/INITIAL DATES** (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today \_\_\_\_\_

**No preparatory inspections held today**

Initial Inspections held today \_\_\_\_\_

**No initial inspections held today**

**ACTIVITY START/FINISH**

Activity No Description \_\_\_\_\_

**No activities were started or finished today**

**QC REQUIREMENTS**

Requirement No Type Description Results \_\_\_\_\_

**No QC requirements were completed today**

**ISSUED QA/QC DEFICIENCY** (Describe QA and QC Deficiency items issued)

Item No Location Description \_\_\_\_\_

**No QC Deficiency items were issued today**

**CORRECTED QA/QC DEFICIENCY** (Report QC and QA Deficiency items corrected)

Item No Location Description \_\_\_\_\_

**No QC Deficiency items were corrected today**

**CONTRACTORS ON SITE** (Report first and/or last day contractors were on site)

Name First Day Last Day \_\_\_\_\_

**No Contractors had their first or last day on the site**

**VESSEL ON SITE**

Dredge Name First Day Last Day  
Newport 9/1/2020 \_\_\_\_\_

**LABOR HOURS**

Crew Position Number of Employees Hours Worked \_\_\_\_\_

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 4 of 213	
		128		
		DATE	20 Dec 2020 - Sunday	
PROJECT		CONTRACT NUMBER		
Maintenance Dredging of Gulfport Harbor		W9127820D0038 W9127820F0301		
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0	
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0	
Mike Hooks, L.L.C	WELDER	2.0	24.0	
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0	
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0	
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0	
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0	
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0	
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	0.0	0.0	
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0	
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0	
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0	
Mike Hooks, L.L.C	OILER	2.0	24.0	
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0	
Mike Hooks, L.L.C	DECK HAND	3.0	36.0	
Mike Hooks, L.L.C	ENGINEER	3.0	36.0	
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0	
Total hrs worked to date: 4,048.0		Hrs worked MTD: 648.0	Total: 27.0	324.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description	Idle Hours	Operating Hours	
LA 174EV	Tender Ashley	12.0	12.0	
635271	Bayou Princess	12.0	12.0	
WRS71431	Missouri H	0.0	24.0	
636274	Brooklyn Ann	12.0	12.0	
LA-001	Tender Arthur	0.0	24.0	
LB-108	Link Belt Crane	12.0	12.0	
LA 6574-GH	Tender Grayson Allen	0.0	24.0	
LA 73EV	Tender Captain Archie	0.0	24.0	
LA 9046 GF	Captain Marshall	24.0	0.0	
MH 19	Schatchet Barge	0.0	24.0	
MH 157-06	Welding Barge	12.0	12.0	
MH 156-01	Supply Barge	0.0	24.0	
MH 158-06	Spill Barge	0.0	24.0	
639604	Viergie Canac	12.0	12.0	
Total operating hrs to date: 898.5	Idle hrs MTD: 192.0	Opr hrs MTD: 480.0	Total: 96.0	240.0
<b>MISHAP REPORTING</b> (Describe mishaps)				
<b>No mishaps reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER  
129 Page 5 of 213

DATE  
21 Dec 2020 - Monday

PROJECT  
Maintenance Dredging of Gulfport Harbor

CONTRACT NUMBER  
W9127820D0038 W9127820F0301

CONTRACTOR  
Mike Hooks, L.L.C

WEATHER  
Weather Caused Non-Critical Delay  
Temperature Min 50 °F Max 59 °F  
No Precipitation 10 MPH Wind

**QC NARRATIVES**

**ACTIVITIES IN PROGRESS**

Dredging: Dredging from station 140+00 to 142+80 dredging outbound for an advance of 280' removing 18,667 net cubic yards from the dredging template and discharging inside DA# 3 on 5840' of pipeline.

QC Department: took AD and BD sections in DA #3 from station 0+00 to 79+00.

**GENERAL COMMENTS**

Dredging Procedure: Single swinging the channel 10' pass each toe at a Dredging depth of 40+ the tide.

The Spill Barge is now located 2,600' inside DA #3 at Station 55+00 (making an 800' wide arc swing).

**SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)**

SSHO observed outside crew mobilize dredge to begin new cut. Pontoon connections were made safely with out any injuries. SSHO conducted new hire orientation with employee for the Oiler position. Monthly inspections were continued on the dredge. All employees were observed working in a safe manner. No accidents or injuries to report.

**VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT**

None Given.

**PREP/INITIAL DATES** (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

**No preparatory inspections held today**

Initial Inspections held today

**No initial inspections held today**

**ACTIVITY START/FINISH**

Activity No Description

**No activities were started or finished today**

**QC REQUIREMENTS**

Requirement No Type Description Results

**No QC requirements were completed today**

**ISSUED QA/QC DEFICIENCY** (Describe QA and QC Deficiency items issued)

Item No Location Description

**No QC Deficiency items were issued today**

**CORRECTED QA/QC DEFICIENCY** (Report QC and QA Deficiency items corrected)

Item No Location Description

**No QC Deficiency items were corrected today**

**CONTRACTORS ON SITE** (Report first and/or last day contractors were on site)

Name First Day Last Day

**No Contractors had their first or last day on the site**

**VESSEL ON SITE**

Dredge Name First Day Last Day

**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 129 Page 6 of 213

DATE  
21 Dec 2020 - Monday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0			
Mike Hooks, L.L.C	WELDER	2.0	24.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	3.0	36.0			
Mike Hooks, L.L.C	ENGINEER	3.0	36.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	4,372.0	Hrs worked MTD:	972.0	Total:	27.0	324.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
LA-001	Tender Arthur	0.0	24.0					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA 174EV	Tender Ashley	12.0	12.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	24.0	0.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	1,138.5	Idle hrs MTD:	288.0	Opr hrs MTD:	720.0	Total:	96.0	240.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 7 of 213	
		129		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	21 Dec 2020 - Monday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 130	Page 8 of 213								
		DATE 22 Dec 2020 - Tuesday									
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301									
CONTRACTOR Mike Hooks, L.L.C		WEATHER Weather Caused No Delay Temperature Min 56 °F Max 60 °F No Precipitation 5 MPH Wind									
<b>QC NARRATIVES</b> <b>ACTIVITIES IN PROGRESS</b> Dredging: Dredging from station 142+80 to 149+50 dredging outbound for an advance of 670' removing 44,667 net cubic yards from the dredging template and discharging inside DA# 3 on 5840' of pipeline. QC Department: Took AD from 65+00 to 100+00 and ADCK at station 142+00											
<b>GENERAL COMMENTS</b> Dredging Procedure: Single swinging the channel 10' pass each toe at a Dredging depth of 40+ the tide.  The Spill Barge is located 2,600' inside DA #3 at Station 47+00.											
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b> SSHO held a safety meeting with crew. Daily maintenance was done in engine room all walk ways are clear of obstructions. Deck crew shifted anchors safe and efficiently. Leverman maintained good communication with crew and boat traffic traffic. No accidents or injuries to report.											
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> None Given.											
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice) Preparatory Inspections held today <hr/> <b>No preparatory inspections held today</b> Initial Inspections held today <hr/> <b>No initial inspections held today</b>											
<b>ACTIVITY START/FINISH</b> Activity No          Description <hr/> <b>No activities were started or finished today</b>											
<b>QC REQUIREMENTS</b> <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Requirement No</th> <th style="text-align: left;">Type</th> <th style="text-align: left;">Description</th> <th style="text-align: left;">Results</th> </tr> </thead> <tbody> <tr> <td colspan="4"><hr/></td> </tr> </tbody> </table> <b>No QC requirements were completed today</b>				Requirement No	Type	Description	Results	<hr/>			
Requirement No	Type	Description	Results								
<hr/>											
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Item No</th> <th style="text-align: left;">Location</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3"><hr/></td> </tr> </tbody> </table> <b>No QC Deficiency items were issued today</b>				Item No	Location	Description	<hr/>				
Item No	Location	Description									
<hr/>											
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Item No</th> <th style="text-align: left;">Location</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3"><hr/></td> </tr> </tbody> </table> <b>No QC Deficiency items were corrected today</b>				Item No	Location	Description	<hr/>				
Item No	Location	Description									
<hr/>											
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Name</th> <th style="text-align: left;">First Day</th> <th style="text-align: left;">Last Day</th> </tr> </thead> <tbody> <tr> <td colspan="3"><hr/></td> </tr> </tbody> </table> <b>No Contractors had their first or last day on the site</b>				Name	First Day	Last Day	<hr/>				
Name	First Day	Last Day									
<hr/>											
<b>VESSEL ON SITE</b> <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Dredge Name</th> <th style="text-align: left;">First Day</th> <th style="text-align: left;">Last Day</th> </tr> </thead> <tbody> <tr> <td colspan="3"><hr/></td> </tr> </tbody> </table>				Dredge Name	First Day	Last Day	<hr/>				
Dredge Name	First Day	Last Day									
<hr/>											



**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 130 Page 9 of 213

DATE  
22 Dec 2020 - Tuesday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	WELDER	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	3.0	36.0			
Mike Hooks, L.L.C	ENGINEER	3.0	36.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	4,696.0	Hrs worked MTD:	1,296.0	Total:	27.0	324.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
LB-108	Link Belt Crane	12.0	12.0					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA-001	Tender Arthur	0.0	24.0					
LA 174EV	Tender Ashley	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	24.0	0.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	1,378.5	Idle hrs MTD:	384.0	Opr hrs MTD:	96.0	Total:	96.0	240.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 10 of 213	
		130		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	22 Dec 2020 - Tuesday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 131 Page 12 of 213

DATE  
23 Dec 2020 - Wednesday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	WELDER	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	3.0	36.0			
Mike Hooks, L.L.C	ENGINEER	3.0	36.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	5,020.0	Hrs worked MTD:	1,620.0	Total:	27.0	324.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA-001	Tender Arthur	0.0	24.0					
LA 174EV	Tender Ashley	12.0	12.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	24.0	0.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	1,618.5	Idle hrs MTD:	480.0	Opr hrs MTD:	1,200.0	Total:	96.0	240.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 13 of 213	
		131		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	23 Dec 2020 - Wednesday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 132 Page 15 of 213

DATE  
24 Dec 2020 - Thursday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	0.0	0.0			
Mike Hooks, L.L.C	DECK HAND	4.0	48.0			
Mike Hooks, L.L.C	ENGINEER	3.0	36.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	5,320.0	Hrs worked MTD:	1,920.0	Total:	25.0	300.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
LA-001	Tender Arthur	0.0	24.0					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA 174EV	Tender Ashley	12.0	12.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	24.0	0.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	1,858.5	Idle hrs MTD:	576.0	Opr hrs MTD:	1,440.0	Total:	96.0	240.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<p align="center"><b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b></p>		REPORT NUMBER 132 <span style="float: right;">Page 16 of 213</span>	
		DATE 24 Dec 2020 - Thursday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
Empty space for the main content of the report			
CONTRACTOR CERTIFICATION		<p><b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b></p>	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 133 DATE 25 Dec 2020 - Friday	Page 17 of 213								
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301									
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused Critical Delay Temperature Min 37 °F Max 47 °F No Precipitation 15 MPH Wind										
<b>QC NARRATIVES</b> <b>ACTIVITIES IN PROGRESS</b> Dredging: Dredging from station 157+75 to 161+25 dredging outbound for an advance of 350' removing 27,222 net cubic yards from the dredging template and discharging inside DA# 3 on 6,840' of pipeline.  QC Department: No surveys taken due to strong NW winds and rough seas.											
<b>GENERAL COMMENTS</b> Dredging Procedure: Single swinging the channel 10' pass each toe at a Dredging depth of 40+ the tide.  The Spill Barge is located 2,600' inside DA #3 at Station 47+00 and swinging an 800' wide arc.											
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b> SSHO: Daily maintenance was done in engine room. Deck crew keeping equipment secured during the morning due to strong NW winds and rough seas. Observed the crew shifting anchors, cleaning the cutter , adding 1,000' of floating line and moving the spill barge from station 47+00 to station 58+00 inside DA #3. Leverman maintained good communication with crew . No accidents or injuries to report.											
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> None Given.											
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ <b>No preparatory inspections held today</b> Initial Inspections held today _____ <b>No initial inspections held today</b>											
<b>ACTIVITY START/FINISH</b> Activity No          Description _____  <b>No activities were started or finished today</b>											
<b>QC REQUIREMENTS</b> <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Requirement No</th> <th style="text-align: left;">Type</th> <th style="text-align: left;">Description</th> <th style="text-align: left;">Results</th> </tr> </thead> <tbody> <tr> <td colspan="4"><b>No QC requirements were completed today</b></td> </tr> </tbody> </table>				Requirement No	Type	Description	Results	<b>No QC requirements were completed today</b>			
Requirement No	Type	Description	Results								
<b>No QC requirements were completed today</b>											
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Item No</th> <th style="text-align: left;">Location</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3"><b>No QC Deficiency items were issued today</b></td> </tr> </tbody> </table>				Item No	Location	Description	<b>No QC Deficiency items were issued today</b>				
Item No	Location	Description									
<b>No QC Deficiency items were issued today</b>											
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Item No</th> <th style="text-align: left;">Location</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3"><b>No QC Deficiency items were corrected today</b></td> </tr> </tbody> </table>				Item No	Location	Description	<b>No QC Deficiency items were corrected today</b>				
Item No	Location	Description									
<b>No QC Deficiency items were corrected today</b>											
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Name</th> <th style="text-align: left;">First Day</th> <th style="text-align: left;">Last Day</th> </tr> </thead> <tbody> <tr> <td colspan="3"><b>No Contractors had their first or last day on the site</b></td> </tr> </tbody> </table>				Name	First Day	Last Day	<b>No Contractors had their first or last day on the site</b>				
Name	First Day	Last Day									
<b>No Contractors had their first or last day on the site</b>											

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 18 of 213		
		133			
PROJECT		DATE	25 Dec 2020 - Friday		
		Maintenance Dredging of Gulfport Harbor	CONTRACT NUMBER	W9127820D0038 W9127820F0301	
VESSEL ON SITE					
Dredge Name	First Day	Last Day			
Newport	9/1/2020				
LABOR HOURS					
Crew	Position	Number of Employees	Hours Worked		
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0		
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0		
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0		
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0		
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0		
Mike Hooks, L.L.C	WELDER	1.0	12.0		
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0		
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0		
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	0.0	0.0		
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0		
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0		
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0		
Mike Hooks, L.L.C	OILER	2.0	24.0		
Mike Hooks, L.L.C	CRANE OPERATOR	0.0	0.0		
Mike Hooks, L.L.C	DECK HAND	4.0	48.0		
Mike Hooks, L.L.C	ENGINEER	3.0	36.0		
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0		
Total hrs worked to date:	5,620.0	Hrs worked MTD:	2,220.0	Total:	25.0 300.0
EQUIPMENT HOURS					
Equipment Name	Description	Idle Hours	Operating Hours		
LA-001	Tender Arthur	0.0	24.0		
635271	Bayou Princess	12.0	12.0		
WRS71431	Missouri H	0.0	24.0		
636274	Brooklyn Ann	12.0	12.0		
LA 174EV	Tender Ashley	12.0	12.0		
LB-108	Link Belt Crane	12.0	12.0		
LA 6574-GH	Tender Grayson Allen	0.0	24.0		
LA 73EV	Tender Captain Archie	0.0	24.0		
LA 9046 GF	Captain Marshall	24.0	0.0		
MH 19	Schatchet Barge	0.0	24.0		
MH 157-06	Welding Barge	12.0	12.0		
MH 156-01	Supply Barge	0.0	24.0		
MH 158-06	Spill Barge	0.0	24.0		
639604	Viergie Canac	12.0	12.0		
Total operating hrs to date:	2,098.5	Idle hrs MTD:	672.0	Opr hrs MTD:	1,680.0 Total: 96.0 240.0
MISHAP REPORTING (Describe mishaps)					
<b>No mishaps reported today</b>					

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 19 of 213	
		133		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	25 Dec 2020 - Friday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 134 Page 21 of 213

DATE  
26 Dec 2020 - Saturday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	0.0	0.0			
Mike Hooks, L.L.C	DECK HAND	4.0	48.0			
Mike Hooks, L.L.C	ENGINEER	3.0	36.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	5,920.0	Hrs worked MTD:	2,520.0	Total:	25.0	300.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
LB-108	Link Belt Crane	12.0	12.0					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA-001	Tender Arthur	0.0	24.0					
LA 174EV	Tender Ashley	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	12.0	12.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	2,350.5	Idle hrs MTD:	756.0	Opr hrs MTD:	1,932.0	Total:	84.0	252.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 22 of 213	
		134		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	26 Dec 2020 - Saturday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 135	Page 23 of 213
		DATE 27 Dec 2020 - Sunday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
CONTRACTOR Mike Hooks, L.L.C		WEATHER Weather Caused No Delay Temperature Min 49 °F Max 61 °F No Precipitation 5 MPH Wind	
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
Dredging: Dredging from station 167+30 to 173+85 dredging outbound for an advance of 655' removing 50,914 net cubic yards from the dredging template and discharging inside DA# 3 on 7,470' of pipeline.			
QC Department: Took BD Survey in the channel from station 180+00 to 220+00.			
<b>GENERAL COMMENTS</b>			
Dredging Procedure: Single swinging the channel 10' pass each toe at a Dredging depth of 40+ the tide.			
The Spill Barge is located 2,600' inside DA #3 at Station 67+00 and swinging an 800' wide arc.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
SSHO: A Safety Meeting was held with crew and temperature checks were taken & logged. Daily maintenance was done in engine room. Observed the crew shifting anchors, clean the cutter, clean the pump, and handle pontoon line anchors to adjust the pipeline. Leverman maintained good communication with crew . No accidents or injuries to report.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None Given.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
<b>No preparatory inspections held today</b>			
Initial Inspections held today			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No Description			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No Type Description Results			
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued)			
Item No Location Description			
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No Location Description			
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name First Day Last Day			
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name First Day Last Day			

**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 135 Page 24 of 213

DATE  
27 Dec 2020 - Sunday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	0.0	0.0			
Mike Hooks, L.L.C	DECK HAND	4.0	48.0			
Mike Hooks, L.L.C	ENGINEER	3.0	36.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	6,220.0	Hrs worked MTD:	2,820.0	Total:	25.0	300.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
LA-001	Tender Arthur	0.0	24.0					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA 174EV	Tender Ashley	12.0	12.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	12.0	12.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	2,602.5	Idle hrs MTD:	840.0	Opr hrs MTD:	2,184.0	Total:	84.0	252.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 25 of 213	
		135		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	27 Dec 2020 - Sunday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 136 DATE 28 Dec 2020 - Monday	Page 26 of 213
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused No Delay Temperature Min 49 °F Max 65 °F No Precipitation 5 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b> Dredging: Dredging from station 173+85 to 181+30 dredging outbound for an advance of 745' removing 57,944 net cubic yards from the dredging template and discharging inside DA# 3 on 7,470' of pipeline.  QC Department: Took BD Survey in DA #5 from station 00+00 to 118+77. Also took AD checks in the channel from station 160+00 to 172+00			
<b>GENERAL COMMENTS</b> Dredging Procedure: Single swinging the channel 10' pass each toe at a Dredging depth of 40+ the tide.  The Spill Barge is located 2,600' inside DA #3 at Station 67+00 and swinging an 800' wide arc.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b> SSHO: Observed the crew shifting anchors, handle the pipeline and move the dredge out of channel to pass ship traffic. Leverman maintained good communication with ships. (Employee: (Martha Cooper) attended on line first aid, CPR, and AED training in SSHO Office. No accidents or injuries to report.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> None Given.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ <b>No preparatory inspections held today</b> Initial Inspections held today _____ <b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b> Activity No          Description _____  <b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b> Requirement No    Type                          Description    Results _____  <b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued) Item No                  Location                          Description _____  <b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected) Item No                  Location                          Description _____  <b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site) Name    First Day    Last Day _____  <b>No Contractors had their first or last day on the site</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 27 of 213	
		136		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	28 Dec 2020 - Monday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
<b>VESSEL ON SITE</b>				
Dredge Name		First Day	Last Day	
Newport		9/1/2020		
<b>LABOR HOURS</b>				
Crew	Position		Number of Employees	Hours Worked
Mike Hooks, L.L.C	DREDGE OPERATOR		2.0	24.0
Mike Hooks, L.L.C	LABORER, GROUP 1		2.0	24.0
Mike Hooks, L.L.C	SURVEYOR		1.0	12.0
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		1.0	12.0
Mike Hooks, L.L.C	WELDER		1.0	12.0
Mike Hooks, L.L.C	DECK CAPTAIN		1.0	12.0
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		0.0	0.0
Mike Hooks, L.L.C	DREDGE COOK		1.0	12.0
Mike Hooks, L.L.C	DREDGE MATE		2.0	24.0
Mike Hooks, L.L.C	DREDGE MESS COOK		1.0	12.0
Mike Hooks, L.L.C	OILER		2.0	24.0
Mike Hooks, L.L.C	CRANE OPERATOR		0.0	0.0
Mike Hooks, L.L.C	DECK HAND		4.0	48.0
Mike Hooks, L.L.C	ENGINEER		3.0	36.0
Mike Hooks, L.L.C	BOAT CAPTAIN		2.0	24.0
Total hrs worked to date:	6,520.0	Hrs worked MTD:	3,120.0	Total: 25.0 300.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description		Idle Hours	Operating Hours
LA-001	Tender Arthur		0.0	24.0
635271	Bayou Princess		12.0	12.0
WRS71431	Missouri H		0.0	24.0
636274	Brooklyn Ann		12.0	12.0
LA 174EV	Tender Ashley		12.0	12.0
LB-108	Link Belt Crane		12.0	12.0
LA 6574-GH	Tender Grayson Allen		0.0	24.0
LA 73EV	Tender Captain Archie		0.0	24.0
LA 9046 GF	Captain Marshall		12.0	12.0
MH 19	Schatchet Barge		0.0	24.0
MH 157-06	Welding Barge		12.0	12.0
MH 156-01	Supply Barge		0.0	24.0
MH 158-06	Spill Barge		0.0	24.0
639604	Viergie Canac		12.0	12.0
Total operating hrs to date:	2,854.5	Idle hrs MTD:	924.0	Opr hrs MTD: 2,436.0 Total: 84.0 252.0
<b>MISHAP REPORTING</b> (Describe mishaps)				
<b>No mishaps reported today</b>				

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 28 of 213	
		136		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	28 Dec 2020 - Monday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

## CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION

REPORT NUMBER 137 Page 29 of 213DATE  
29 Dec 2020 - TuesdayPROJECT  
Maintenance Dredging of Gulfport HarborCONTRACT NUMBER  
W9127820D0038 W9127820F0301CONTRACTOR  
Mike Hooks, L.L.CWEATHER  
Weather Caused No Delay  
Temperature Min 56 °F Max 64 °F  
No Precipitation 10 MPH Wind**QC NARRATIVES****ACTIVITIES IN PROGRESS**

Dredging: Dredging from station 181+30 to 187+90 dredging outbound for an advance of 660' removing 51,333 net cubic yards from the dredging template and discharging inside DA# 3 on 7,470' of pipeline.

QC Department: No Surveys taken due to rough seas. (Processing DA #5 BD Survey).

**GENERAL COMMENTS**

Dredging Procedure: Single swinging the channel 10' pass each toe at a Dredging depth of 40+ the tide.

The Spill Barge is now located 2,400' inside DA #3 at Station 47+00 and swinging an 800' wide arc.

**SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)**

SSHO: (Held a Safety Meeting with the Crew and took employee temperatures and logged). Observed the crew shifting anchors, pump water due to seas getting to rough, and move the dredge out of channel to pass ship traffic. Leverman maintained good communication with ships and the Spill Barge. (Employee: (Anthony Broussard) attended on line first aid, CPR, and AED training in SSHO Office. No accidents or injuries to report.

**VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT**

None Given.

**PREP/INITIAL DATES** (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today \_\_\_\_\_

**No preparatory inspections held today**

Initial Inspections held today \_\_\_\_\_

**No initial inspections held today**

**ACTIVITY START/FINISH**

Activity No          Description \_\_\_\_\_

**No activities were started or finished today**

**QC REQUIREMENTS**

Requirement No	Type	Description	Results
----------------	------	-------------	---------

**No QC requirements were completed today**

**ISSUED QA/QC DEFICIENCY** (Describe QA and QC Deficiency items issued)

Item No	Location	Description
---------	----------	-------------

**No QC Deficiency items were issued today**

**CORRECTED QA/QC DEFICIENCY** (Report QC and QA Deficiency items corrected)

Item No	Location	Description
---------	----------	-------------

**No QC Deficiency items were corrected today**

**CONTRACTORS ON SITE** (Report first and/or last day contractors were on site)

Name	First Day	Last Day
------	-----------	----------

**No Contractors had their first or last day on the site**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 30 of 213	
		137		
PROJECT		DATE	29 Dec 2020 - Tuesday	
		Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER
<b>VESSEL ON SITE</b>				
Dredge Name		First Day	Last Day	
Newport		9/1/2020		
<b>LABOR HOURS</b>				
Crew	Position		Number of Employees	Hours Worked
Mike Hooks, L.L.C	DREDGE OPERATOR		2.0	24.0
Mike Hooks, L.L.C	LABORER, GROUP 1		2.0	24.0
Mike Hooks, L.L.C	SURVEYOR		1.0	12.0
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		1.0	12.0
Mike Hooks, L.L.C	WELDER		1.0	12.0
Mike Hooks, L.L.C	DECK CAPTAIN		1.0	12.0
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		0.0	0.0
Mike Hooks, L.L.C	DREDGE COOK		1.0	12.0
Mike Hooks, L.L.C	CRANE OPERATOR		0.0	0.0
Mike Hooks, L.L.C	DREDGE MATE		2.0	24.0
Mike Hooks, L.L.C	DREDGE MESS COOK		1.0	12.0
Mike Hooks, L.L.C	OILER		2.0	24.0
Mike Hooks, L.L.C	DECK HAND		3.0	36.0
Mike Hooks, L.L.C	ENGINEER		3.0	36.0
Mike Hooks, L.L.C	BOAT CAPTAIN		2.0	24.0
Total hrs worked to date: 6,808.0		Hrs worked MTD: 3,408.0	Total: 24.0	288.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description		Idle Hours	Operating Hours
LA-001	Tender Arthur		0.0	24.0
635271	Bayou Princess		12.0	12.0
WRS71431	Missouri H		0.0	24.0
636274	Brooklyn Ann		12.0	12.0
LA 174EV	Tender Ashley		12.0	12.0
LB-108	Link Belt Crane		12.0	12.0
LA 6574-GH	Tender Grayson Allen		0.0	24.0
LA 73EV	Tender Captain Archie		0.0	24.0
LA 9046 GF	Captain Marshall		24.0	0.0
MH 19	Schatchet Barge		0.0	24.0
MH 157-06	Welding Barge		12.0	12.0
MH 156-01	Supply Barge		0.0	24.0
MH 158-06	Spill Barge		0.0	24.0
639604	Viergie Canac		12.0	12.0
Total operating hrs to date: 3,094.5		Idle hrs MTD: 1,020.0	Opr hrs MTD: 2,676.0	Total: 96.0 240.0
<b>MISHAP REPORTING</b> (Describe mishaps)				
<b>No mishaps reported today</b>				

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 31 of 213	
		137		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	29 Dec 2020 - Tuesday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 138	Page 32 of 213
		DATE 30 Dec 2020 - Wednesday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused Non-Critical Delay Temperature Min 56 °F Max 67 °F No Precipitation 15 MPH Wind		
<b>QC NARRATIVES</b> <b>ACTIVITIES IN PROGRESS</b> Dredging: Dredging from station 187+90 to 195+20 dredging outbound for an advance of 730' removing 56,778 net cubic yards from the dredging template and discharging inside DA# 3 on 6,640' of pipeline.  QC Department: No Surveys taken due to rough seas. (Delivered Data Disks to Irvington Office).  <b>GENERAL COMMENTS</b> Dredging Procedure: Single swinging the channel 10' pass each toe at a Dredging depth of 40+ the tide.  The Spill Barge is now located 2,400' inside DA #3 at Station 54+00 and swinging an 800' wide arc. (Removed a total of 830' of floating line from behind the Spill Barge caused the new location inside DA #3).  <b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b> SSHO: Observed the crew shifting anchors, pump water due to seas getting to rough, remove floating line from behind the Spill Barge and move the dredge out of channel to pass ship traffic. Leverman maintained good communication with ships and the Spill Barge. No accidents or injuries to report.  <b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> None Given.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice) Preparatory Inspections held today <b>No preparatory inspections held today</b> Initial Inspections held today <b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b> Activity No          Description <hr/> <b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b> Requirement No    Type                  Description    Results <hr/> <b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued) Item No                  Location                  Description <hr/> <b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected) Item No                  Location                  Description <hr/> <b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site) Name    First Day                  Last Day <hr/> <b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b> Dredge Name    First Day                  Last Day <hr/>			



**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 138 Page 33 of 213

DATE  
30 Dec 2020 - Wednesday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	3.0	36.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	2.0	24.0			
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	1.0	12.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	2.0	24.0			
Mike Hooks, L.L.C	ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	7,084.0	Hrs worked MTD:	3,684.0	Total:	23.0	276.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
LA-001	Tender Arthur	0.0	24.0					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA 174EV	Tender Ashley	12.0	12.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	24.0	0.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	3,334.5	Idle hrs MTD:	1,116.0	Opr hrs MTD:	2,916.0	Total:	96.0	240.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 138	Page 34 of 213
	DATE 30 Dec 2020 - Wednesday	

PROJECT Maintenance Dredging of Gulfport Harbor	CONTRACT NUMBER W9127820D0038 W9127820F0301
--	--

CONTRACTOR CERTIFICATION      **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 139 DATE 31 Dec 2020 - Thursday	Page 35 of 213								
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301									
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused Critical Delay Temperature Min 60 °F Max 67 °F 0.20 IN Precipitation 15 MPH Wind										
<b>QC NARRATIVES</b>											
<b>ACTIVITIES IN PROGRESS</b> Dredging: Dredging from station 195+20 to 201+15 dredging outbound for an advance of 595' removing 46,278 net cubic yards from the dredging template and discharging inside DA# 3 on 6,640' of pipeline.  QC Department: No Surveys taken due to rough seas.											
<b>GENERAL COMMENTS</b> Dredging Procedure: Single swinging the channel 10' pass each toe at a Dredging depth of 40'+ the tide.  The Spill Barge is now located 2,400' inside DA #3 at Station 61+00 and swinging an 900' wide arc.											
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b> SSHO: (Held a Safety Meeting and took temperature of each employee & logged.) Observed the crew shifting anchors, pump water due to seas getting to rough, handle pontoon line to go past beacon & 56, and move the dredge out of channel to pass ship traffic. Leverman maintained good communication with ships and the Spill Barge. No accidents or injuries to report.											
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> None Given.											
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)											
Preparatory Inspections held today _____ <b>No preparatory inspections held today</b>											
Initial Inspections held today _____ <b>No initial inspections held today</b>											
<b>ACTIVITY START/FINISH</b>											
Activity No          Description _____  <b>No activities were started or finished today</b>											
<b>QC REQUIREMENTS</b>											
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Requirement No</th> <th style="text-align: left;">Type</th> <th style="text-align: left;">Description</th> <th style="text-align: left;">Results</th> </tr> </thead> <tbody> <tr> <td colspan="4"> <b>No QC requirements were completed today</b> </td> </tr> </tbody> </table>				Requirement No	Type	Description	Results	<b>No QC requirements were completed today</b>			
Requirement No	Type	Description	Results								
<b>No QC requirements were completed today</b>											
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued)											
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Item No</th> <th style="text-align: left;">Location</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3"> <b>No QC Deficiency items were issued today</b> </td> </tr> </tbody> </table>				Item No	Location	Description	<b>No QC Deficiency items were issued today</b>				
Item No	Location	Description									
<b>No QC Deficiency items were issued today</b>											
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)											
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Item No</th> <th style="text-align: left;">Location</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3"> <b>No QC Deficiency items were corrected today</b> </td> </tr> </tbody> </table>				Item No	Location	Description	<b>No QC Deficiency items were corrected today</b>				
Item No	Location	Description									
<b>No QC Deficiency items were corrected today</b>											
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)											
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Name</th> <th style="text-align: left;">First Day</th> <th style="text-align: left;">Last Day</th> </tr> </thead> <tbody> <tr> <td colspan="3"> <b>No Contractors had their first or last day on the site</b> </td> </tr> </tbody> </table>				Name	First Day	Last Day	<b>No Contractors had their first or last day on the site</b>				
Name	First Day	Last Day									
<b>No Contractors had their first or last day on the site</b>											
<b>VESSEL ON SITE</b>											
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Dredge Name</th> <th style="text-align: left;">First Day</th> <th style="text-align: left;">Last Day</th> </tr> </thead> <tbody> <tr> <td colspan="3"> </td> </tr> </tbody> </table>				Dredge Name	First Day	Last Day					
Dredge Name	First Day	Last Day									

**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 36 of 213  
139

DATE  
31 Dec 2020 - Thursday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	0.0	0.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	2.0	24.0			
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	1.0	12.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	1.0	12.0			
Mike Hooks, L.L.C	ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	7,324.0	Hrs worked MTD:	3,924.0	Total:	20.0	240.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
LA-001	Tender Arthur	0.0	24.0					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA 174EV	Tender Ashley	24.0	0.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	24.0	0.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	3,562.5	Idle hrs MTD:	1,224.0	Opr hrs MTD:	3,144.0	Total:	108.0	228.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 37 of 213	
		139		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	31 Dec 2020 - Thursday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 140 Page 39 of 213

DATE  
01 Jan 2021 - Friday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	0.0	0.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	2.0	24.0			
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	1.0	12.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	1.0	12.0			
Mike Hooks, L.L.C	ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	7,564.0	Hrs worked MTD:	240.0	Total:	20.0	240.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
LA-001	Tender Arthur	0.0	24.0					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA 174EV	Tender Ashley	24.0	0.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	12.0	12.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	3,802.5	Idle hrs MTD:	96.0	Opr hrs MTD:	240.0	Total:	96.0	240.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 40 of 213	
		140		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	01 Jan 2021 - Friday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 141	Page 41 of 213
		DATE 02 Jan 2021 - Saturday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
CONTRACTOR Mike Hooks, L.L.C		WEATHER Weather Caused Non-Critical Delay Temperature Min 46 °F Max 57 °F No Precipitation 10 MPH Wind	
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
Dredging: Dredging from station 207+15 to 212+60 dredging outbound for an advance of 545' removing 42,389 net cubic yards from the dredging template and discharging inside DA# 3 & 5 on 6,640' and after the move 5640' of pipeline.			
QC Department: No Surveys taken due to rough seas. (from 2') The QC Department was board the Spill Barge while moving from DA 3 to DA5.			
<b>GENERAL COMMENTS</b>			
Dredging Procedure: Single swinging the channel 10' pass each toe at a Dredging depth of 40'+ the tide.			
The Spill Barge is now located 2,300' inside DA #5 at Station 11+00 and swinging an 900' wide arc.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
SSHO: (JSAs were filled out & approved by the Captain before to work started.) Observed the crew shifting anchors, handle subline and floating and spill barge when moving from DA 3 to DA5. Also completed the monthly fire extinguisher inspections. Leverman maintained good communication with the dredge tenders and the Spill Barge. No accidents or injuries to report.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None Given.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
<b>No preparatory inspections held today</b>			
Initial Inspections held today			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No Description			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No Type Description Results			
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued)			
Item No Location Description			
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No Location Description			
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name First Day Last Day			
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name First Day Last Day			

**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 141 Page 42 of 213

DATE  
02 Jan 2021 - Saturday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	0.0	0.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	2.0	24.0			
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	1.0	12.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	1.0	12.0			
Mike Hooks, L.L.C	ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	7,804.0	Hrs worked MTD:	480.0	Total:	20.0	240.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
LA-001	Tender Arthur	0.0	24.0					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA 174EV	Tender Ashley	24.0	0.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	24.0	0.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	4,030.5	Idle hrs MTD:	204.0	Opr hrs MTD:	468.0	Total:	108.0	228.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 43 of 213	
		141		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	02 Jan 2021 - Saturday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 142	Page 44 of 213
		DATE 03 Jan 2021 - Sunday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused No Delay Temperature Min 48 °F Max 55 °F No Precipitation 10 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
Dredging: Dredging from station 212+60 to 220+40 dredging outbound for an advance of 780' removing 60,667 net cubic yards from the dredging template and discharging inside # 5 on 5640' of pipeline.			
QC Department: Took BD Survey from station 220+00 to 260+00.			
<b>GENERAL COMMENTS</b>			
Dredging Procedure: Single swinging the channel 10' pass each toe at a Dredging depth of 40'+ the tide.			
The Spill Barge is now located 2,300' inside DA #5 at Station 11+00 and swinging an 800' wide arc from station 6+00 to station 14+00..			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
SSHO: (JSAs were filled out & approved by the Captain before to work started.) Observed the crew shifting anchors, cleaning the pump and the cutter, and moving the dredge out of the channel to pass ship traffic. Inspected all rotating machinery guards and safety signs inside the Dredge Engine Room for damages. (No deficiencies noted). Leverman maintained good communication with the dredge tenders and the Spill Barge and ship traffic. No accidents or injuries to report.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None Given.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
<b>No preparatory inspections held today</b>			
Initial Inspections held today _____			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No          Description _____			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No    Type                          Description    Results _____			
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued)			
Item No                  Location                          Description _____			
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No                  Location                          Description _____			
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name    First Day    Last Day _____			
<b>No Contractors had their first or last day on the site</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 45 of 213	
		142		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	03 Jan 2021 - Sunday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
<b>VESSEL ON SITE</b>				
Dredge Name		First Day	Last Day	
Newport		9/1/2020		
<b>LABOR HOURS</b>				
Crew	Position		Number of Employees	Hours Worked
Mike Hooks, L.L.C	DREDGE OPERATOR		2.0	24.0
Mike Hooks, L.L.C	LABORER, GROUP 1		2.0	24.0
Mike Hooks, L.L.C	SURVEYOR		0.0	0.0
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		1.0	12.0
Mike Hooks, L.L.C	WELDER		2.0	24.0
Mike Hooks, L.L.C	DECK CAPTAIN		0.0	0.0
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		0.0	0.0
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	DREDGE COOK		2.0	24.0
Mike Hooks, L.L.C	DREDGE MATE		1.0	12.0
Mike Hooks, L.L.C	DREDGE MESS COOK		1.0	12.0
Mike Hooks, L.L.C	OILER		1.0	12.0
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0
Mike Hooks, L.L.C	DECK HAND		2.0	24.0
Mike Hooks, L.L.C	ENGINEER		2.0	24.0
Mike Hooks, L.L.C	BOAT CAPTAIN		3.0	36.0
Total hrs worked to date:	8,068.0	Hrs worked MTD:	744.0	Total: 22.0 264.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description		Idle Hours	Operating Hours
LA-001	Tender Arthur		0.0	24.0
635271	Bayou Princess		12.0	12.0
WRS71431	Missouri H		0.0	24.0
636274	Brooklyn Ann		12.0	12.0
LA 174EV	Tender Ashley		24.0	0.0
LB-108	Link Belt Crane		12.0	12.0
LA 6574-GH	Tender Grayson Allen		0.0	24.0
LA 73EV	Tender Captain Archie		0.0	24.0
LA 9046 GF	Captain Marshall		12.0	12.0
MH 19	Schatchet Barge		0.0	24.0
MH 157-06	Welding Barge		12.0	12.0
MH 156-01	Supply Barge		0.0	24.0
MH 158-06	Spill Barge		0.0	24.0
639604	Viergie Canac		12.0	12.0
Total operating hrs to date:	4,270.5	Idle hrs MTD:	300.0	Opr hrs MTD: 708.0 Total: 96.0 240.0
<b>MISHAP REPORTING</b> (Describe mishaps)				
<b>No mishaps reported today</b>				

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 46 of 213	
		142		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	03 Jan 2021 - Sunday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 143	Page 47 of 213
		DATE 04 Jan 2021 - Monday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused No Delay Temperature Min 50 °F Max 59 °F No Precipitation 5 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
Dredging: Dredging from station 220+40 to 228+90 dredging outbound for an advance of 850' removing 61,389 net cubic yards from the dredging template and discharging inside # 5 on 5640' of pipeline.			
QC Department: Took AD check Survey in the channel from station 174+00 to 216+00 and also moved the Spill barge from station 11+00 to 20+00.			
<b>GENERAL COMMENTS</b>			
Dredging Procedure: Single swinging the channel 10' pass each toe at a Dredging depth of 40'+ the tide.			
The Spill Barge is now located 2,100' inside DA #5 at Station 20+00 and swinging an 900' wide arc from station 15+00 to station 13+00..			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
SSHO: (JSAs were filled out & approved by the Captain before to work day started.) Observed the crew shifting anchors, and moving the dredge out of the channel to pass ship traffic. Leverman maintained good communication with the dredge tenders and the Spill Barge and ship traffic. No accidents or injuries to report.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None Given.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
<b>No preparatory inspections held today</b>			
Initial Inspections held today _____			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No                  Description _____			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No    Type                  Description    Results _____			
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued)			
Item No                  Location                  Description _____			
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No                  Location                  Description _____			
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name    First Day    Last Day _____			
<b>No Contractors had their first or last day on the site</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 48 of 213	
		143		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	04 Jan 2021 - Monday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
<b>VESSEL ON SITE</b>				
Dredge Name		First Day	Last Day	
Newport		9/1/2020		
<b>LABOR HOURS</b>				
Crew	Position		Number of Employees	Hours Worked
Mike Hooks, L.L.C	DREDGE OPERATOR		2.0	24.0
Mike Hooks, L.L.C	LABORER, GROUP 1		2.0	24.0
Mike Hooks, L.L.C	SURVEYOR		0.0	0.0
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		1.0	12.0
Mike Hooks, L.L.C	WELDER		2.0	24.0
Mike Hooks, L.L.C	DECK CAPTAIN		0.0	0.0
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		0.0	0.0
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	DREDGE COOK		2.0	24.0
Mike Hooks, L.L.C	DREDGE MATE		1.0	12.0
Mike Hooks, L.L.C	DREDGE MESS COOK		1.0	12.0
Mike Hooks, L.L.C	OILER		1.0	12.0
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0
Mike Hooks, L.L.C	DECK HAND		2.0	24.0
Mike Hooks, L.L.C	ENGINEER		2.0	24.0
Mike Hooks, L.L.C	BOAT CAPTAIN		3.0	36.0
Total hrs worked to date:	8,332.0	Hrs worked MTD:	1,008.0	Total: 22.0 264.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description		Idle Hours	Operating Hours
LA-001	Tender Arthur		0.0	24.0
635271	Bayou Princess		12.0	12.0
WRS71431	Missouri H		0.0	24.0
636274	Brooklyn Ann		12.0	12.0
LA 174EV	Tender Ashley		24.0	0.0
LB-108	Link Belt Crane		12.0	12.0
LA 6574-GH	Tender Grayson Allen		0.0	24.0
LA 73EV	Tender Captain Archie		0.0	24.0
LA 9046 GF	Captain Marshall		12.0	12.0
MH 19	Schatchet Barge		0.0	24.0
MH 157-06	Welding Barge		12.0	12.0
MH 156-01	Supply Barge		0.0	24.0
MH 158-06	Spill Barge		0.0	24.0
639604	Viergie Canac		12.0	12.0
Total operating hrs to date:	4,510.5	Idle hrs MTD:	396.0	Opr hrs MTD: 948.0 Total: 96.0 240.0
<b>MISHAP REPORTING</b> (Describe mishaps)				
<b>No mishaps reported today</b>				



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 49 of 213	
		143		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	04 Jan 2021 - Monday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 51 of 213  
144

DATE  
05 Jan 2021 - Tuesday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	0.0	0.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	2.0	24.0			
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	1.0	12.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	2.0	24.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	8,596.0	Hrs worked MTD:	1,272.0	Total:	22.0	264.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
LA-001	Tender Arthur	0.0	24.0					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA 174EV	Tender Ashley	24.0	0.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	12.0	12.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	4,750.5	Idle hrs MTD:	492.0	Opr hrs MTD:	1,188.0	Total:	96.0	240.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 144	Page 52 of 213
	DATE 05 Jan 2021 - Tuesday	

PROJECT Maintenance Dredging of Gulfport Harbor	CONTRACT NUMBER W9127820D0038 W9127820F0301
--	--

CONTRACTOR CERTIFICATION      **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 145	Page 53 of 213
		DATE 06 Jan 2021 - Wednesday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
CONTRACTOR Mike Hooks, L.L.C		WEATHER Weather Caused Critical Delay Temperature Min 59 °F Max 60 °F No Precipitation 25 MPH Wind	
<b>QC NARRATIVES</b> <b>ACTIVITIES IN PROGRESS</b> Dredging: Dredging from station 236+00 to 236+90 dredging outbound for an advance of 90' removing 5,500 net cubic yards from the dredging template and discharging inside # 5 on 6390' of pipeline.  QC Department: no AD CKS. taken due to rough seas and high winds.			
<b>GENERAL COMMENTS</b> Dredging Procedure: Single swinging the channel 10' pass each toe at a Dredging depth of 40'+ the tide.  The Spill Barge is now located 2,300' inside DA #5 at Station 20+00 and swinging an 800' wide arc from station 22+00 to station 14+00..			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b> SSHO: are completed before task and approved by Captain and reviewed by SSHO. SSHO screened incoming employees from their week off. POB was updated and PPE issued out to those who needed it. Dredge was pumping water due to rough seas. Chief cook completed his food safety safety training course. House keeping was performed on dredge. Decks and engine room were cleaned and maintained. All employees were observed working safely with no accidents or injuries to report.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> None Given.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ <b>No preparatory inspections held today</b> Initial Inspections held today _____ <b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b> Activity No          Description _____  <b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b> Requirement No    Type                          Description    Results _____  <b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued) Item No                  Location                          Description _____  <b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected) Item No                  Location                          Description _____  <b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site) Name    First Day    Last Day _____  <b>No Contractors had their first or last day on the site</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 145	Page 54 of 213
		DATE 06 Jan 2021 - Wednesday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
<b>VESSEL ON SITE</b>			
Dredge Name Newport	First Day 9/1/2020	Last Day	
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0
Mike Hooks, L.L.C	WELDER	2.0	24.0
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0
Mike Hooks, L.L.C	OILER	2.0	24.0
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0
Mike Hooks, L.L.C	DECK HAND	3.0	36.0
Mike Hooks, L.L.C	ENGINEER	2.0	24.0
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0
Total hrs worked to date: 8,908.0		Hrs worked MTD: 1,584.0	Total: 26.0 312.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
LA-001	Tender Arthur	0.0	24.0
635271	Bayou Princess	12.0	12.0
WRS71431	Missouri H	0.0	24.0
636274	Brooklyn Ann	12.0	12.0
LA 174EV	Tender Ashley	24.0	0.0
LA 9046 GF	Captain Marshall	24.0	0.0
LB-108	Link Belt Crane	12.0	12.0
LA 6574-GH	Tender Grayson Allen	0.0	24.0
LA 73EV	Tender Captain Archie	0.0	24.0
MH 19	Schatchet Barge	0.0	24.0
MH 157-06	Welding Barge	12.0	12.0
MH 156-01	Supply Barge	0.0	24.0
MH 158-06	Spill Barge	0.0	24.0
639604	Viergie Canac	12.0	12.0
Total operating hrs to date: 4,978.5		Idle hrs MTD: 600.0	Opr hrs MTD: 1,416.0 Total: 108.0 228.0
<b>MISHAP REPORTING</b> (Describe mishaps)			
<b>No mishaps reported today</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 55 of 213	
		145		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	06 Jan 2021 - Wednesday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 146	Page 56 of 213
		DATE 07 Jan 2021 - Thursday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused Critical Delay Temperature Min 45 °F Max 60 °F No Precipitation 30 MPH Wind		
<b>QC NARRATIVES</b> <b>ACTIVITIES IN PROGRESS</b> Dredging: pump water due to high winds and rouge seas.  QC Department: no AD CKS. taken due to rough seas and high winds.			
<b>GENERAL COMMENTS</b> Dredging Procedure: Single swinging the channel 10' pass each toe at a Dredging depth of 40'+ the tide.  The Spill Barge is now located 2,300' inside DA #5 at Station 20+00 and swinging an 800' wide arc from station 22+00 to station 14+00..			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b> SSHO: JSA'S were reviewed and signed off before the start of tasks. SSHO conducted a safety meeting with the crew. Topics discussed were the use of spike poles, reporting loss equipment and boatman checklist. SSHO inspected engine room and found a stairway on the starboard side with damaged/missing non slip tape on the steps. This item was added to the deficiency tracking list and will be corrected. Dredge is continuing to pump water due to rough seas. No accidents or injuries to report.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> None Given.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice) Preparatory Inspections held today <b>No preparatory inspections held today</b> Initial Inspections held today <b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b> Activity No          Description <hr/> <b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b> Requirement No    Type                  Description    Results <hr/> <b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued) Item No                  Location                  Description <hr/> <b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected) Item No                  Location                  Description <hr/> <b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site) Name    First Day                  Last Day <hr/> <b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b> Dredge Name    First Day                  Last Day <hr/>			



**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 146 Page 57 of 213

DATE  
07 Jan 2021 - Thursday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0			
Mike Hooks, L.L.C	WELDER	2.0	24.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	3.0	36.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	9,220.0	Hrs worked MTD:	1,896.0	Total:	26.0	312.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA-001	Tender Arthur	0.0	24.0					
LA 174EV	Tender Ashley	24.0	0.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	24.0	0.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	5,206.5	Idle hrs MTD:	708.0	Opr hrs MTD:	1,644.0	Total:	108.0	228.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<p align="center"><b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b></p>		REPORT NUMBER <span style="float: right;">Page 58 of 213</span> 146	
		DATE 07 Jan 2021 - Thursday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
Empty space for the main content of the report			
CONTRACTOR CERTIFICATION		<p><b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b></p>	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE



**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 147 Page 60 of 213

DATE  
08 Jan 2021 - Friday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0			
Mike Hooks, L.L.C	WELDER	2.0	24.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	3.0	36.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	9,532.0	Hrs worked MTD:	2,208.0	Total:	26.0	312.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
LA-001	Tender Arthur	0.0	24.0					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA 174EV	Tender Ashley	24.0	0.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	24.0	0.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	5,434.5	Idle hrs MTD:	816.0	Opr hrs MTD:	1,872.0	Total:	108.0	228.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 61 of 213	
		147		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	08 Jan 2021 - Friday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 148	Page 62 of 213
		DATE 09 Jan 2021 - Saturday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused Non-Critical Delay Temperature Min 39 °F Max 49 °F No Precipitation 10 MPH Wind		
<b>QC NARRATIVES</b> <b>ACTIVITIES IN PROGRESS</b> Dredging: Dredging from station 236+90 to 241+00 dredging outbound for an advance of 410' removing 25,056 net cubic yards from the dredging template and discharging inside # 5 on 6390' of pipeline.  QC Department: Took BD from STA. 260+00 to 320+00.			
<b>GENERAL COMMENTS</b> Dredging Procedure: Single swinging the channel 10' pass each toe at a Dredging depth of 40'+ the tide.  The Spill Barge is located 2,300' inside DA #5 at Station 20+00 and swinging an 800' wide arc from station 22+00 to station 14+00..			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b> SSHO reviewed and signed JSA'S before the start of work. Engine room crew completed stairwell maintenance safety project. Fresh paint and non slip tape was applied to the steps. Non slip tape helps reduce the possibility of slips and falls. Outside crews began to set up equipment to get back to dredging. Anchors were shifted and submerged line added. Dredge is back to work with no accidents or injuries to report.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> None Given.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice) Preparatory Inspections held today <b>No preparatory inspections held today</b> Initial Inspections held today <b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b> Activity No      Description _____ <b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b> Requirement No    Type                      Description    Results _____ <b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued) Item No              Location                      Description _____ <b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected) Item No              Location                      Description _____ <b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site) Name    First Day                      Last Day _____ <b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b> Dredge Name    First Day                      Last Day _____ 			

**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 148 Page 63 of 213

DATE  
09 Jan 2021 - Saturday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0			
Mike Hooks, L.L.C	WELDER	2.0	24.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	3.0	36.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	9,844.0	Hrs worked MTD:	2,520.0	Total:	26.0	312.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
LA 174EV	Tender Ashley	24.0	0.0					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA-001	Tender Arthur	0.0	24.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	12.0	12.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	5,674.5	Idle hrs MTD:	912.0	Opr hrs MTD:	2,112.0	Total:	96.0	240.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 148	Page 64 of 213
	DATE 09 Jan 2021 - Saturday	

PROJECT Maintenance Dredging of Gulfport Harbor	CONTRACT NUMBER W9127820D0038 W9127820F0301
--	--

CONTRACTOR CERTIFICATION      **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------





<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 66 of 213	
		149		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	10 Jan 2021 - Sunday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
<b>VESSEL ON SITE</b>				
Dredge Name		First Day	Last Day	
Newport		9/1/2020		
<b>LABOR HOURS</b>				
Crew	Position		Number of Employees	Hours Worked
Mike Hooks, L.L.C	DREDGE OPERATOR		2.0	24.0
Mike Hooks, L.L.C	LABORER, GROUP 1		2.0	24.0
Mike Hooks, L.L.C	SURVEYOR		2.0	24.0
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		0.0	0.0
Mike Hooks, L.L.C	WELDER		2.0	24.0
Mike Hooks, L.L.C	DECK CAPTAIN		1.0	12.0
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	DREDGE COOK		1.0	12.0
Mike Hooks, L.L.C	DREDGE MATE		1.0	12.0
Mike Hooks, L.L.C	DREDGE MESS COOK		1.0	12.0
Mike Hooks, L.L.C	OILER		2.0	24.0
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0
Mike Hooks, L.L.C	DECK HAND		3.0	36.0
Mike Hooks, L.L.C	ENGINEER		2.0	24.0
Mike Hooks, L.L.C	BOAT CAPTAIN		3.0	36.0
Total hrs worked to date:	10,156.0	Hrs worked MTD:	2,832.0	Total: 26.0 312.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description		Idle Hours	Operating Hours
635271	Bayou Princess		12.0	12.0
WRS71431	Missouri H		0.0	24.0
636274	Brooklyn Ann		12.0	12.0
LA-001	Tender Arthur		0.0	24.0
LA 174EV	Tender Ashley		24.0	0.0
LB-108	Link Belt Crane		12.0	12.0
LA 6574-GH	Tender Grayson Allen		0.0	24.0
LA 73EV	Tender Captain Archie		0.0	24.0
LA 9046 GF	Captain Marshall		24.0	0.0
MH 19	Schatchet Barge		0.0	24.0
MH 157-06	Welding Barge		12.0	12.0
MH 156-01	Supply Barge		0.0	24.0
MH 158-06	Spill Barge		0.0	24.0
639604	Viergie Canac		12.0	12.0
Total operating hrs to date:	5,902.5	Idle hrs MTD:	1,020.0	Opr hrs MTD: 2,340.0 Total: 108.0 228.0
<b>MISHAP REPORTING</b> (Describe mishaps)				
<b>No mishaps reported today</b>				

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 67 of 213	
		149		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	10 Jan 2021 - Sunday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 150 Page 69 of 213

DATE  
11 Jan 2021 - Monday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0			
Mike Hooks, L.L.C	WELDER	2.0	24.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	3.0	36.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	10,468.0	Hrs worked MTD:	3,144.0	Total:	26.0	312.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA-001	Tender Arthur	0.0	24.0					
LA 174EV	Tender Ashley	24.0	0.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	24.0	0.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	6,130.5	Idle hrs MTD:	1,128.0	Opr hrs MTD:	2,568.0	Total:	108.0	228.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 70 of 213	
		150		
		DATE	11 Jan 2021 - Monday	
PROJECT	Maintenance Dredging of Gulfport Harbor			
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 151 Page 72 of 213

DATE  
12 Jan 2021 - Tuesday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0			
Mike Hooks, L.L.C	WELDER	2.0	24.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	3.0	36.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	10,780.0	Hrs worked MTD:	3,456.0	Total:	26.0	312.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
LA-001	Tender Arthur	0.0	24.0					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA 174EV	Tender Ashley	24.0	0.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	12.0	12.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	6,370.5	Idle hrs MTD:	1,224.0	Opr hrs MTD:	2,808.0	Total:	96.0	240.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 73 of 213	
		151		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	12 Jan 2021 - Tuesday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 152 Page 75 of 213

DATE  
13 Jan 2021 - Wednesday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0			
Mike Hooks, L.L.C	WELDER	2.0	24.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	6.0	72.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	11,128.0	Hrs worked MTD:	3,804.0	Total:	29.0	348.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA-001	Tender Arthur	0.0	24.0					
LA 174EV	Tender Ashley	24.0	0.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	12.0	12.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	6,610.5	Idle hrs MTD:	1,320.0	Opr hrs MTD:	3,048.0	Total:	96.0	240.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 76 of 213	
		152		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	13 Jan 2021 - Wednesday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 153	Page 77 of 213								
		DATE 14 Jan 2021 - Thursday									
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301									
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused Non-Critical Delay Temperature Min 49 °F Max 56 °F No Precipitation 10 MPH Wind										
<b>QC NARRATIVES</b> <b>ACTIVITIES IN PROGRESS</b> <p>Dredging: Dredging from station 256+30 to 262+10 dredging outbound for an advance of 580' removing 35,444 net cubic yards from the dredging template and discharging inside DA # 5 on 6390' of pipeline.</p> <p>QC Department: Took AD check Survey from station 250+00 to station 256+00. They took BD Survey in the channel from station 390+00 to station 430+00. And took BD Survey in DA #7 from station 00+00 to 128+00.</p> <b>GENERAL COMMENTS</b> <p>Dredging Procedure: Single swinging the channel 10' pass each toe at a Dredging depth of 40'+ the tide.</p> <p>The Spill Barge is now located 2,300' inside DA #5 at Station 48+00 and swinging an 1000' wide arc from station 51+00 to station 41+00.</p> <b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b> <p>SSHO:JSA'S were reviewed and signed for the day. SSHO observed outside crews shifting swing anchors, moving pipeline around beacon #49 and pump water due to rough seas. (Held a Safety Meeting with crew: Topics discussed were keeping safety first, being aware of hands and body placement while connecting pontoons, and good housekeeping. No accidents or injuries reported.</p> <b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> <p>None Given.</p>											
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ <b>No preparatory inspections held today</b> Initial Inspections held today _____ <b>No initial inspections held today</b>											
<b>ACTIVITY START/FINISH</b> Activity No          Description _____ <b>No activities were started or finished today</b>											
<b>QC REQUIREMENTS</b> <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Requirement No</th> <th style="text-align: left;">Type</th> <th style="text-align: left;">Description</th> <th style="text-align: left;">Results</th> </tr> </thead> <tbody> <tr> <td colspan="4"><b>No QC requirements were completed today</b></td> </tr> </tbody> </table>				Requirement No	Type	Description	Results	<b>No QC requirements were completed today</b>			
Requirement No	Type	Description	Results								
<b>No QC requirements were completed today</b>											
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued) <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Item No</th> <th style="text-align: left;">Location</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3"><b>No QC Deficiency items were issued today</b></td> </tr> </tbody> </table>				Item No	Location	Description	<b>No QC Deficiency items were issued today</b>				
Item No	Location	Description									
<b>No QC Deficiency items were issued today</b>											
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected) <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Item No</th> <th style="text-align: left;">Location</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3"><b>No QC Deficiency items were corrected today</b></td> </tr> </tbody> </table>				Item No	Location	Description	<b>No QC Deficiency items were corrected today</b>				
Item No	Location	Description									
<b>No QC Deficiency items were corrected today</b>											
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site) <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Name</th> <th style="text-align: left;">First Day</th> <th style="text-align: left;">Last Day</th> </tr> </thead> <tbody> <tr> <td colspan="3"><b>No Contractors had their first or last day on the site</b></td> </tr> </tbody> </table>				Name	First Day	Last Day	<b>No Contractors had their first or last day on the site</b>				
Name	First Day	Last Day									
<b>No Contractors had their first or last day on the site</b>											

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 78 of 213	
		153		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	14 Jan 2021 - Thursday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
<b>VESSEL ON SITE</b>				
Dredge Name		First Day	Last Day	
Newport		9/1/2020		
<b>LABOR HOURS</b>				
Crew	Position		Number of Employees	Hours Worked
Mike Hooks, L.L.C	DREDGE OPERATOR		2.0	24.0
Mike Hooks, L.L.C	LABORER, GROUP 1		2.0	24.0
Mike Hooks, L.L.C	SURVEYOR		2.0	24.0
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		0.0	0.0
Mike Hooks, L.L.C	WELDER		2.0	24.0
Mike Hooks, L.L.C	DECK CAPTAIN		1.0	12.0
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	DREDGE COOK		1.0	12.0
Mike Hooks, L.L.C	DREDGE MATE		1.0	12.0
Mike Hooks, L.L.C	DREDGE MESS COOK		1.0	12.0
Mike Hooks, L.L.C	OILER		2.0	24.0
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0
Mike Hooks, L.L.C	DECK HAND		6.0	72.0
Mike Hooks, L.L.C	ENGINEER		2.0	24.0
Mike Hooks, L.L.C	BOAT CAPTAIN		3.0	36.0
Total hrs worked to date:	11,476.0	Hrs worked MTD:	4,152.0	Total: 29.0 348.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description		Idle Hours	Operating Hours
LA-001	Tender Arthur		0.0	24.0
635271	Bayou Princess		12.0	12.0
WRS71431	Missouri H		0.0	24.0
636274	Brooklyn Ann		12.0	12.0
LA 174EV	Tender Ashley		24.0	0.0
LB-108	Link Belt Crane		12.0	12.0
LA 6574-GH	Tender Grayson Allen		0.0	24.0
LA 73EV	Tender Captain Archie		0.0	24.0
LA 9046 GF	Captain Marshall		12.0	12.0
MH 19	Schatchet Barge		0.0	24.0
MH 157-06	Welding Barge		12.0	12.0
MH 156-01	Supply Barge		0.0	24.0
MH 158-06	Spill Barge		0.0	24.0
639604	Viergie Canac		12.0	12.0
Total operating hrs to date:	6,850.5	Idle hrs MTD:	1,416.0	Opr hrs MTD: 3,288.0 Total: 96.0 240.0
<b>MISHAP REPORTING</b> (Describe mishaps)				
<b>No mishaps reported today</b>				

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 79 of 213	
		153		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	14 Jan 2021 - Thursday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 154	Page 80 of 213								
		DATE 15 Jan 2021 - Friday									
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301									
CONTRACTOR Mike Hooks, L.L.C		WEATHER Weather Caused Critical Delay Temperature Min 43 °F Max 55 °F No Precipitation 20 MPH Wind									
<b>QC NARRATIVES</b> <b>ACTIVITIES IN PROGRESS</b> <p>Dredging: Dredging from station 262+10 to 266+65 dredging outbound for an advance of 455' removing 27,806 net cubic yards from the dredging template and discharging inside DA # 5 on 6670' of pipeline.</p> <p>QC Department: Ran AD check Survey from station 256+00 to station 262+00. Then took AD Survey in DA #3 from station 00+00 to station 79+00.</p> <b>GENERAL COMMENTS</b> <p>Dredging Procedure: Single swinging the channel 10' pass each toe at a Dredging depth of 40'+ the tide.</p> <p>The Spill Barge is now located 2,300' inside DA #5 at Station 48+00 and swinging an 1000' wide arc from station 51+00 to station 41+00.</p> <b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b> <p>SSHO:JSA'S were reviewed and signed for the day. SSHO observed outside crews relocating the pipeline anchors, cleaning the cutter, cleaning the discharge at the Spill Barge, shifting swing anchors, and adding pontoons &amp; rubber elbow. and pump water due to rough seas. No accidents or injuries reported.</p> <b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> <p>None Given.</p>											
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ <b>No preparatory inspections held today</b> Initial Inspections held today _____ <b>No initial inspections held today</b>											
<b>ACTIVITY START/FINISH</b> Activity No          Description _____ <b>No activities were started or finished today</b>											
<b>QC REQUIREMENTS</b> <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 15%;">Requirement No</th> <th style="width: 15%;">Type</th> <th style="width: 55%;">Description</th> <th style="width: 15%;">Results</th> </tr> </thead> <tbody> <tr> <td colspan="4"><b>No QC requirements were completed today</b></td> </tr> </tbody> </table>				Requirement No	Type	Description	Results	<b>No QC requirements were completed today</b>			
Requirement No	Type	Description	Results								
<b>No QC requirements were completed today</b>											
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 10%;">Item No</th> <th style="width: 20%;">Location</th> <th style="width: 60%;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3"><b>No QC Deficiency items were issued today</b></td> </tr> </tbody> </table>				Item No	Location	Description	<b>No QC Deficiency items were issued today</b>				
Item No	Location	Description									
<b>No QC Deficiency items were issued today</b>											
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 10%;">Item No</th> <th style="width: 20%;">Location</th> <th style="width: 60%;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3"><b>No QC Deficiency items were corrected today</b></td> </tr> </tbody> </table>				Item No	Location	Description	<b>No QC Deficiency items were corrected today</b>				
Item No	Location	Description									
<b>No QC Deficiency items were corrected today</b>											
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 60%;">Name</th> <th style="width: 20%;">First Day</th> <th style="width: 20%;">Last Day</th> </tr> </thead> <tbody> <tr> <td colspan="3"><b>No Contractors had their first or last day on the site</b></td> </tr> </tbody> </table>				Name	First Day	Last Day	<b>No Contractors had their first or last day on the site</b>				
Name	First Day	Last Day									
<b>No Contractors had their first or last day on the site</b>											



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 81 of 213	
		154		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	15 Jan 2021 - Friday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
<b>VESSEL ON SITE</b>				
Dredge Name		First Day	Last Day	
Newport		9/1/2020		
<b>LABOR HOURS</b>				
Crew	Position		Number of Employees	Hours Worked
Mike Hooks, L.L.C	DREDGE OPERATOR		2.0	24.0
Mike Hooks, L.L.C	LABORER, GROUP 1		2.0	24.0
Mike Hooks, L.L.C	SURVEYOR		2.0	24.0
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		0.0	0.0
Mike Hooks, L.L.C	WELDER		2.0	24.0
Mike Hooks, L.L.C	DECK CAPTAIN		1.0	12.0
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	DREDGE COOK		1.0	12.0
Mike Hooks, L.L.C	DREDGE MATE		1.0	12.0
Mike Hooks, L.L.C	DREDGE MESS COOK		1.0	12.0
Mike Hooks, L.L.C	OILER		2.0	24.0
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0
Mike Hooks, L.L.C	DECK HAND		6.0	72.0
Mike Hooks, L.L.C	ENGINEER		2.0	24.0
Mike Hooks, L.L.C	BOAT CAPTAIN		3.0	36.0
Total hrs worked to date:	11,824.0	Hrs worked MTD:	4,500.0	Total: 29.0 348.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description		Idle Hours	Operating Hours
LA-001	Tender Arthur		0.0	24.0
635271	Bayou Princess		12.0	12.0
WRS71431	Missouri H		0.0	24.0
636274	Brooklyn Ann		12.0	12.0
LA 174EV	Tender Ashley		24.0	0.0
LB-108	Link Belt Crane		12.0	12.0
LA 6574-GH	Tender Grayson Allen		0.0	24.0
LA 73EV	Tender Captain Archie		0.0	24.0
LA 9046 GF	Captain Marshall		12.0	12.0
MH 19	Schatchet Barge		0.0	24.0
MH 157-06	Welding Barge		12.0	12.0
MH 156-01	Supply Barge		0.0	24.0
MH 158-06	Spill Barge		0.0	24.0
639604	Viergie Canac		12.0	12.0
Total operating hrs to date:	7,090.5	Idle hrs MTD:	1,512.0	Opr hrs MTD: 3,528.0 Total: 96.0 240.0
<b>MISHAP REPORTING</b> (Describe mishaps)				
<b>No mishaps reported today</b>				

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 82 of 213	
		154		
		DATE	15 Jan 2021 - Friday	
		CONTRACT NUMBER		W9127820D0038 W9127820F0301
PROJECT		Maintenance Dredging of Gulfport Harbor		
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 155 Page 84 of 213

DATE  
16 Jan 2021 - Saturday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0			
Mike Hooks, L.L.C	WELDER	2.0	24.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	6.0	72.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	12,172.0	Hrs worked MTD:	4,848.0	Total:	29.0	348.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
LA-001	Tender Arthur	0.0	24.0					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA 174EV	Tender Ashley	24.0	0.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	24.0	0.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	7,318.5	Idle hrs MTD:	1,620.0	Opr hrs MTD:	3,756.0	Total:	108.0	228.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 85 of 213	
		155		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	16 Jan 2021 - Saturday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 156	Page 86 of 213
		DATE 17 Jan 2021 - Sunday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
CONTRACTOR Mike Hooks, L.L.C		WEATHER Weather Caused No Delay Temperature Min 42 °F Max 53 °F No Precipitation 10 MPH Wind	
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
Dredging: Dredging from station 271+45 to 278+40 dredging outbound for an advance of 695' removing 42,472 net cubic yards from the dredging template and discharging inside DA # 5 (at station 75+00) on 6670' of pipeline.			
QC Department: Took AD check Survey from station 264+00 to 274+00. Then took AD Surveys from station 140+00 to 180+00 and station 220+00 to 260+00.			
<b>GENERAL COMMENTS</b>			
Dredging Procedure: Single swinging the channel 10' pass each toe at a Dredging depth of 40'+ the tide.			
The Spill Barge is now located 1,800' inside DA #5 at Station 75+00 and swinging an 1000' wide arc from station 69+00 to station 79+00.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
SSHO:JSA'S were reviewed and signed for the day. (A Safety Meeting was held during lunch brake (discussed proper PPE for task at hand, dehydration, and good communication). SSHO observed outside crews shifting swing anchors, and Making a new subline connection & moving the Spill Barge. Inspected safety equipment on Tender Boats. (No safety violations noted). No accidents or injuries reported.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None Given.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
<b>No preparatory inspections held today</b>			
Initial Inspections held today _____			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No          Description _____			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No    Type                          Description    Results _____			
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued)			
Item No                  Location                          Description _____			
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No                  Location                          Description _____			
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name    First Day    Last Day _____			
<b>No Contractors had their first or last day on the site</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 87 of 213	
		156		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	17 Jan 2021 - Sunday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
<b>VESSEL ON SITE</b>				
Dredge Name		First Day	Last Day	
Newport		9/1/2020		
<b>LABOR HOURS</b>				
Crew	Position		Number of Employees	Hours Worked
Mike Hooks, L.L.C	DREDGE OPERATOR		2.0	24.0
Mike Hooks, L.L.C	LABORER, GROUP 1		2.0	24.0
Mike Hooks, L.L.C	SURVEYOR		2.0	24.0
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		0.0	0.0
Mike Hooks, L.L.C	WELDER		2.0	24.0
Mike Hooks, L.L.C	DECK CAPTAIN		1.0	12.0
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	DREDGE COOK		1.0	12.0
Mike Hooks, L.L.C	DREDGE MATE		1.0	12.0
Mike Hooks, L.L.C	DREDGE MESS COOK		1.0	12.0
Mike Hooks, L.L.C	OILER		2.0	24.0
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0
Mike Hooks, L.L.C	DECK HAND		6.0	72.0
Mike Hooks, L.L.C	ENGINEER		2.0	24.0
Mike Hooks, L.L.C	BOAT CAPTAIN		3.0	36.0
Total hrs worked to date:	12,520.0	Hrs worked MTD:	5,196.0	Total: 29.0 348.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description		Idle Hours	Operating Hours
LA-001	Tender Arthur		0.0	24.0
635271	Bayou Princess		12.0	12.0
WRS71431	Missouri H		0.0	24.0
636274	Brooklyn Ann		12.0	12.0
LA 174EV	Tender Ashley		24.0	0.0
LB-108	Link Belt Crane		12.0	12.0
LA 6574-GH	Tender Grayson Allen		0.0	24.0
LA 73EV	Tender Captain Archie		0.0	24.0
LA 9046 GF	Captain Marshall		12.0	12.0
MH 19	Schatchet Barge		0.0	24.0
MH 157-06	Welding Barge		12.0	12.0
MH 156-01	Supply Barge		0.0	24.0
MH 158-06	Spill Barge		0.0	24.0
639604	Viergie Canac		12.0	12.0
Total operating hrs to date:	7,558.5	Idle hrs MTD:	1,716.0	Opr hrs MTD: 3,996.0 Total: 96.0 240.0
<b>MISHAP REPORTING</b> (Describe mishaps)				
<b>No mishaps reported today</b>				

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 88 of 213	
		156		
		DATE	17 Jan 2021 - Sunday	
		PROJECT		CONTRACT NUMBER
Maintenance Dredging of Gulfport Harbor		W9127820D0038 W9127820F0301		
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 157	Page 89 of 213
		DATE 18 Jan 2021 - Monday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused No Delay Temperature Min 49 °F Max 55 °F No Precipitation 10 MPH Wind		
<b>QC NARRATIVES</b> <b>ACTIVITIES IN PROGRESS</b> Dredging: Dredging from station 278+40 to 283+70 dredging outbound for an advance of 530' removing 32,389 net cubic yards from the dredging template and discharging inside DA # 5 (at station 75+00) on 6670' of pipeline.  QC Department: Took AD check Survey from station 274+00 to 280+00. Then processing AD Surveys from station 140+00 to 180+00 and station 220+00 to 260+00.			
<b>GENERAL COMMENTS</b> Dredging Procedure: Single swinging the channel 10' pass each toe at a Dredging depth of 40'+ the tide.  The Spill Barge is now located 1,800' inside DA #5 at Station 75+00 and swinging an 1000' wide arc from station 69+00 to station 79+00.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b> SSHO:JSA'S were reviewed and signed for the day. SSHO observed outside crews shifting swing anchors, clean the pump & cutter. moving the dredge out the channel to pass ship traffic, and replace the Ladder Cable Inspected safety equipment on cranes. (No safety violations noted). No accidents or injuries reported.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> None Given.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ <b>No preparatory inspections held today</b> Initial Inspections held today _____ <b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b> Activity No          Description _____  <b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b> Requirement No    Type                          Description    Results _____  <b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued) Item No                  Location                          Description _____  <b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected) Item No                  Location                          Description _____  <b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site) Name    First Day    Last Day _____  <b>No Contractors had their first or last day on the site</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 90 of 213		
		157			
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	18 Jan 2021 - Monday		
		CONTRACT NUMBER	W9127820D0038 W9127820F0301		
<b>VESSEL ON SITE</b>					
Dredge Name		First Day	Last Day		
Newport		9/1/2020			
<b>LABOR HOURS</b>					
Crew	Position		Number of Employees	Hours Worked	
Mike Hooks, L.L.C	DREDGE OPERATOR		2.0	24.0	
Mike Hooks, L.L.C	LABORER, GROUP 1		2.0	24.0	
Mike Hooks, L.L.C	SURVEYOR		2.0	24.0	
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0	
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		0.0	0.0	
Mike Hooks, L.L.C	WELDER		2.0	24.0	
Mike Hooks, L.L.C	DECK CAPTAIN		1.0	12.0	
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		1.0	12.0	
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0	
Mike Hooks, L.L.C	DREDGE COOK		1.0	12.0	
Mike Hooks, L.L.C	DREDGE MATE		1.0	12.0	
Mike Hooks, L.L.C	DREDGE MESS COOK		1.0	12.0	
Mike Hooks, L.L.C	OILER		2.0	24.0	
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0	
Mike Hooks, L.L.C	DECK HAND		6.0	72.0	
Mike Hooks, L.L.C	ENGINEER		2.0	24.0	
Mike Hooks, L.L.C	BOAT CAPTAIN		3.0	36.0	
Total hrs worked to date:	12,868.0	Hrs worked MTD:	5,544.0	Total:	29.0 348.0
<b>EQUIPMENT HOURS</b>					
Equipment Name	Description		Idle Hours	Operating Hours	
LA-001	Tender Arthur		0.0	24.0	
635271	Bayou Princess		12.0	12.0	
WRS71431	Missouri H		0.0	24.0	
636274	Brooklyn Ann		12.0	12.0	
LA 174EV	Tender Ashley		24.0	0.0	
LB-108	Link Belt Crane		12.0	12.0	
LA 6574-GH	Tender Grayson Allen		0.0	24.0	
LA 73EV	Tender Captain Archie		0.0	24.0	
LA 9046 GF	Captain Marshall		12.0	12.0	
MH 19	Schatchet Barge		0.0	24.0	
MH 157-06	Welding Barge		12.0	12.0	
MH 156-01	Supply Barge		0.0	24.0	
MH 158-06	Spill Barge		0.0	24.0	
639604	Viergie Canac		12.0	12.0	
Total operating hrs to date:	7,798.5	Idle hrs MTD:	1,812.0	Opr hrs MTD:	4,236.0 Total: 96.0 240.0
<b>MISHAP REPORTING</b> (Describe mishaps)					
<b>No mishaps reported today</b>					

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 91 of 213	
		157		
		DATE	18 Jan 2021 - Monday	
		CONTRACT NUMBER		
PROJECT		Maintenance Dredging of Gulfport Harbor		
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 158 Page 93 of 213

DATE  
19 Jan 2021 - Tuesday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0			
Mike Hooks, L.L.C	WELDER	2.0	24.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	6.0	72.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	13,216.0	Hrs worked MTD:	5,892.0	Total:	29.0	348.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
LA-001	Tender Arthur	0.0	24.0					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA 174EV	Tender Ashley	24.0	0.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	12.0	12.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	8,038.5	Idle hrs MTD:	1,908.0	Opr hrs MTD:	4,476.0	Total:	96.0	240.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 94 of 213	
		158		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	19 Jan 2021 - Tuesday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 159 Page 96 of 213

DATE  
20 Jan 2021 - Wednesday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0			
Mike Hooks, L.L.C	WELDER	2.0	24.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	6.0	72.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	13,564.0	Hrs worked MTD:	6,240.0	Total:	29.0	348.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
LA-001	Tender Arthur	0.0	24.0					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA 174EV	Tender Ashley	24.0	0.0					
LA 9046 GF	Captain Marshall	12.0	12.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	8,278.5	Idle hrs MTD:	2,004.0	Opr hrs MTD:	4,716.0	Total:	96.0	240.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**



<p align="center"><b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b></p>		REPORT NUMBER <span style="float: right;">Page 97 of 213</span> 159	
		DATE 20 Jan 2021 - Wednesday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
Empty space for the main report content			
CONTRACTOR CERTIFICATION		<p><b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b></p>	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 160	Page 98 of 213
		DATE 21 Jan 2021 - Thursday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused No Delay Temperature Min 59 °F Max 62 °F No Precipitation 10 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
Dredging: Dredging from station 298+70 to 307+00 dredging outbound for an advance of 830' removing 50,722 net cubic yards from the dredging template and discharging inside DA # 5 (at station 58+00) on 7670' of pipeline.			
QC Department: Took AD check Survey from station 292+00 to 298+00.			
<b>GENERAL COMMENTS</b>			
Dredging Procedure: Single swinging the channel 10' pass each toe at a Dredging depth of 40'+ the tide.			
The Spill Barge is now located 1,500' inside DA #5 at Station 58+00 and swinging an 1000' wide arc after moved from station 68+00.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
SSHO:JSA'S were reviewed and signed for the day. SSHO observed outside crews shifting swing anchors, adding 1,000' of sub line along the channel, and moving the Spill Barge to Station 58+00 from station 68+00. (No safety violations noted while performing duties). No accidents or injuries reported.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None Given.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
<b>No preparatory inspections held today</b>			
Initial Inspections held today _____			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No          Description _____			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No    Type                          Description    Results _____			
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued)			
Item No                  Location                          Description _____			
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No                  Location                          Description _____			
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name    First Day                          Last Day _____			
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name    First Day                          Last Day _____			

**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER  
160 Page 99 of 213

DATE  
21 Jan 2021 - Thursday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0			
Mike Hooks, L.L.C	WELDER	2.0	24.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	6.0	72.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	13,912.0	Hrs worked MTD:	6,588.0	Total:	29.0	348.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
LA-001	Tender Arthur	0.0	24.0					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA 174EV	Tender Ashley	24.0	0.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	24.0	0.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	8,506.5	Idle hrs MTD:	2,112.0	Opr hrs MTD:	4,944.0	Total:	108.0	228.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 100 of 213	
		160		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	21 Jan 2021 - Thursday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER  
161

Page 102 of 213

DATE  
22 Jan 2021 - Friday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	2.0	24.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0			
Mike Hooks, L.L.C	WELDER	2.0	24.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	6.0	72.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	14,260.0	Hrs worked MTD:	6,936.0	Total:	29.0	348.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
LA-001	Tender Arthur	0.0	24.0					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA 174EV	Tender Ashley	24.0	0.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	12.0	12.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	8,746.5	Idle hrs MTD:	2,208.0	Opr hrs MTD:	5,184.0	Total:	96.0	240.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 103 of 213	
		161		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	22 Jan 2021 - Friday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 162	Page 104 of 213
		DATE 23 Jan 2021 - Saturday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused Critical Delay Temperature Min 56 °F Max 58 °F 0.20 IN Precipitation 15 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
Dredging: Dredging from station 315+90 to 320+60 dredging outbound for an advance of 470' removing 26,111 net cubic yards from the dredging template and discharging inside DA # 5 (at station 58+00) on 8150' of pipeline.			
QC Department: No Surveys taken due to rough seas. The QC Department did set out markers for new subline location in DA #7 with a tender boat assistance.			
<b>GENERAL COMMENTS</b>			
Dredging Procedure: Single swinging the channel 10' pass each toe at a Dredging depth of 40'+ the tide.			
The Spill Barge is now located 1,000' inside DA #5 at Station 58+00 and swinging an 1000' wide arc. from station 56+00 to station 64+00.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
SSHO:JSA'S were reviewed and signed for the day. SSHO observed outside crews shifting swing anchors, clean the pump and cutter, and started pumping water due to strong East winds (15 MPH) and rough seas (3' to 4') . (No safety violations noted while performing duties). No accidents or injuries reported.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None Given.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
<b>No preparatory inspections held today</b>			
Initial Inspections held today _____			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No          Description _____			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No    Type                          Description    Results _____			
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued)			
Item No                  Location                          Description _____			
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No                  Location                          Description _____			
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name    First Day    Last Day _____			
<b>No Contractors had their first or last day on the site</b>			



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 105 of 213	
		162		
PROJECT		DATE	23 Jan 2021 - Saturday	
		Maintenance Dredging of Gulfport Harbor	CONTRACT NUMBER	W9127820D0038 W9127820F0301
<b>VESSEL ON SITE</b>				
Dredge Name		First Day	Last Day	
Newport		9/1/2020		
<b>LABOR HOURS</b>				
Crew	Position		Number of Employees	Hours Worked
Mike Hooks, L.L.C	DREDGE OPERATOR		2.0	24.0
Mike Hooks, L.L.C	LABORER, GROUP 1		2.0	24.0
Mike Hooks, L.L.C	SURVEYOR		2.0	24.0
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		0.0	0.0
Mike Hooks, L.L.C	WELDER		2.0	24.0
Mike Hooks, L.L.C	DECK CAPTAIN		1.0	12.0
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	DREDGE COOK		1.0	12.0
Mike Hooks, L.L.C	DREDGE MATE		1.0	12.0
Mike Hooks, L.L.C	DREDGE MESS COOK		1.0	12.0
Mike Hooks, L.L.C	OILER		2.0	24.0
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0
Mike Hooks, L.L.C	DECK HAND		6.0	72.0
Mike Hooks, L.L.C	ENGINEER		2.0	24.0
Mike Hooks, L.L.C	BOAT CAPTAIN		3.0	36.0
Total hrs worked to date:	14,608.0	Hrs worked MTD:	7,284.0	Total: 29.0 348.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description		Idle Hours	Operating Hours
LA-001	Tender Arthur		0.0	24.0
635271	Bayou Princess		12.0	12.0
WRS71431	Missouri H		0.0	24.0
636274	Brooklyn Ann		12.0	12.0
LA 174EV	Tender Ashley		24.0	0.0
LB-108	Link Belt Crane		12.0	12.0
LA 6574-GH	Tender Grayson Allen		0.0	24.0
LA 73EV	Tender Captain Archie		0.0	24.0
LA 9046 GF	Captain Marshall		12.0	12.0
MH 19	Schatchet Barge		0.0	24.0
MH 157-06	Welding Barge		12.0	12.0
MH 156-01	Supply Barge		0.0	24.0
MH 158-06	Spill Barge		0.0	24.0
639604	Viergie Canac		12.0	12.0
Total operating hrs to date:	8,986.5	Idle hrs MTD:	2,304.0	Opr hrs MTD: 5,424.0 Total: 96.0 240.0
<b>MISHAP REPORTING</b> (Describe mishaps)				
<b>No mishaps reported today</b>				

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 106 of 213	
		162		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	23 Jan 2021 - Saturday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 163	Page 107 of 213								
		DATE 24 Jan 2021 - Sunday									
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301									
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused Critical Delay Temperature Min 56 °F Max 60 °F 0.10 IN Precipitation 15 MPH Wind										
<b>QC NARRATIVES</b>											
<b>ACTIVITIES IN PROGRESS</b>											
<p>Dredging: Dredging from station 315+90 to 320+60 dredging outbound for an advance of 470' removing 26,111 net cubic yards from the dredging template and discharging inside DA # 5 (at station 58+00) on 8150' of pipeline. (pumping water all day due to rough seas)</p> <p>QC Department: No Surveys taken due to rough seas.</p>											
<b>GENERAL COMMENTS</b>											
<p>Dredging Procedure: Single swinging the channel 10' pass each toe at a Dredging depth of 40'+ the tide. (no dredging)</p> <p>The Spill Barge is now located 1,000' inside DA #5 at Station 58+00 and swinging an 1000' wide arc. from station 56+00 to station 64+00. (the spill barge is spud down discharging water)</p>											
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>											
<p>SSHO:JSA'S were reviewed and signed for the day. SSHO observed outside crews keeping equipment secured while pumping water due to strong East winds (15 MPH) and rough seas (3' to 4') . (No safety violations noted while performing duties). No accidents or injuries reported.</p>											
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>											
<p>None Given.</p>											
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)											
<p>Preparatory Inspections held today _____</p> <p><b>No preparatory inspections held today</b></p> <p>Initial Inspections held today _____</p> <p><b>No initial inspections held today</b></p>											
<b>ACTIVITY START/FINISH</b>											
<p>Activity No          Description _____</p> <p><b>No activities were started or finished today</b></p>											
<b>QC REQUIREMENTS</b>											
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Requirement No</th> <th style="text-align: left;">Type</th> <th style="text-align: left;">Description</th> <th style="text-align: left;">Results</th> </tr> </thead> <tbody> <tr> <td colspan="4"><b>No QC requirements were completed today</b></td> </tr> </tbody> </table>				Requirement No	Type	Description	Results	<b>No QC requirements were completed today</b>			
Requirement No	Type	Description	Results								
<b>No QC requirements were completed today</b>											
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued)											
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Item No</th> <th style="text-align: left;">Location</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3"><b>No QC Deficiency items were issued today</b></td> </tr> </tbody> </table>				Item No	Location	Description	<b>No QC Deficiency items were issued today</b>				
Item No	Location	Description									
<b>No QC Deficiency items were issued today</b>											
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)											
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Item No</th> <th style="text-align: left;">Location</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3"><b>No QC Deficiency items were corrected today</b></td> </tr> </tbody> </table>				Item No	Location	Description	<b>No QC Deficiency items were corrected today</b>				
Item No	Location	Description									
<b>No QC Deficiency items were corrected today</b>											
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)											
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Name</th> <th style="text-align: left;">First Day</th> <th style="text-align: left;">Last Day</th> </tr> </thead> <tbody> <tr> <td colspan="3"><b>No Contractors had their first or last day on the site</b></td> </tr> </tbody> </table>				Name	First Day	Last Day	<b>No Contractors had their first or last day on the site</b>				
Name	First Day	Last Day									
<b>No Contractors had their first or last day on the site</b>											

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 108 of 213	
		163		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	24 Jan 2021 - Sunday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
<b>VESSEL ON SITE</b>				
Dredge Name		First Day	Last Day	
Newport		9/1/2020		
<b>LABOR HOURS</b>				
Crew	Position		Number of Employees	Hours Worked
Mike Hooks, L.L.C	DREDGE OPERATOR		2.0	24.0
Mike Hooks, L.L.C	LABORER, GROUP 1		2.0	24.0
Mike Hooks, L.L.C	SURVEYOR		2.0	24.0
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		0.0	0.0
Mike Hooks, L.L.C	WELDER		2.0	24.0
Mike Hooks, L.L.C	DECK CAPTAIN		1.0	12.0
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	DREDGE COOK		1.0	12.0
Mike Hooks, L.L.C	DREDGE MATE		1.0	12.0
Mike Hooks, L.L.C	DREDGE MESS COOK		1.0	12.0
Mike Hooks, L.L.C	OILER		2.0	24.0
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0
Mike Hooks, L.L.C	DECK HAND		6.0	72.0
Mike Hooks, L.L.C	ENGINEER		2.0	24.0
Mike Hooks, L.L.C	BOAT CAPTAIN		3.0	36.0
Total hrs worked to date:	14,956.0	Hrs worked MTD:	7,632.0	Total: 29.0 348.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description		Idle Hours	Operating Hours
LA-001	Tender Arthur		0.0	24.0
635271	Bayou Princess		12.0	12.0
WRS71431	Missouri H		0.0	24.0
636274	Brooklyn Ann		12.0	12.0
LA 174EV	Tender Ashley		24.0	0.0
LB-108	Link Belt Crane		12.0	12.0
LA 6574-GH	Tender Grayson Allen		0.0	24.0
LA 73EV	Tender Captain Archie		0.0	24.0
LA 9046 GF	Captain Marshall		24.0	0.0
MH 19	Schatchet Barge		0.0	24.0
MH 157-06	Welding Barge		12.0	12.0
MH 156-01	Supply Barge		0.0	24.0
MH 158-06	Spill Barge		0.0	24.0
639604	Viergie Canac		12.0	12.0
Total operating hrs to date:	9,214.5	Idle hrs MTD:	2,412.0	Opr hrs MTD: 5,652.0 Total: 108.0 228.0
<b>MISHAP REPORTING</b> (Describe mishaps)				
<b>No mishaps reported today</b>				

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 109 of 213	
		163		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	24 Jan 2021 - Sunday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 164	Page 110 of 213
		DATE 25 Jan 2021 - Monday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused Critical Delay Temperature Min 62 °F Max 66 °F No Precipitation 10 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
Dredging: Dredging from station 315+90 to 320+60 dredging outbound for an advance of 470' removing 26,111 net cubic yards from the dredging template and discharging inside DA # 5 (at station 58+00) on 8150' of pipeline. (pumping water all day due to fog)			
QC Department: No Surveys taken due to fog.			
<b>GENERAL COMMENTS</b>			
Dredging Procedure: Single swinging the channel 10' pass each toe at a Dredging depth of 40'+ the tide. (no dredging)			
The Spill Barge is now located 1,000' inside DA #5 at Station 58+00 and swinging an 1000' wide arc. from station 56+00 to station 64+00. (the spill barge is spud down discharging water)			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
SSHO:JSA'S were reviewed and signed for the day. SSHO observed outside crews keeping keeping close to dredge due heavy fog. The dredge is pumping water due to being unable to move to station 390+00. (The Crew was tested for Covid- 19) (No safety violations noted while performing duties). No accidents or injuries reported.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None Given.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
<b>No preparatory inspections held today</b>			
Initial Inspections held today _____			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No          Description _____			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No    Type                          Description    Results _____			
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued)			
Item No                  Location                          Description _____			
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No                  Location                          Description _____			
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name    First Day    Last Day _____			
<b>No Contractors had their first or last day on the site</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 111 of 213						
		164							
PROJECT		DATE	25 Jan 2021 - Monday						
		Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER	W9127820D0038 W9127820F0301				
<b>VESSEL ON SITE</b>									
Dredge Name		First Day	Last Day						
Newport		9/1/2020							
<b>LABOR HOURS</b>									
Crew	Position		Number of Employees	Hours Worked					
Mike Hooks, L.L.C	DREDGE OPERATOR		2.0	24.0					
Mike Hooks, L.L.C	LABORER, GROUP 1		2.0	24.0					
Mike Hooks, L.L.C	SURVEYOR		2.0	24.0					
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0					
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		0.0	0.0					
Mike Hooks, L.L.C	WELDER		2.0	24.0					
Mike Hooks, L.L.C	DECK CAPTAIN		1.0	12.0					
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		1.0	12.0					
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0					
Mike Hooks, L.L.C	DREDGE COOK		1.0	12.0					
Mike Hooks, L.L.C	DREDGE MATE		2.0	24.0					
Mike Hooks, L.L.C	DREDGE MESS COOK		0.0	0.0					
Mike Hooks, L.L.C	OILER		2.0	24.0					
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0					
Mike Hooks, L.L.C	DECK HAND		3.0	36.0					
Mike Hooks, L.L.C	ENGINEER		2.0	24.0					
Mike Hooks, L.L.C	BOAT CAPTAIN		3.0	36.0					
Total hrs worked to date:		15,268.0	Hrs worked MTD:	7,944.0	Total:	26.0	312.0		
<b>EQUIPMENT HOURS</b>									
Equipment Name	Description		Idle Hours	Operating Hours					
LA-001	Tender Arthur		0.0	24.0					
635271	Bayou Princess		12.0	12.0					
WRS71431	Missouri H		0.0	24.0					
636274	Brooklyn Ann		12.0	12.0					
LA 174EV	Tender Ashley		24.0	0.0					
LB-108	Link Belt Crane		12.0	12.0					
LA 6574-GH	Tender Grayson Allen		0.0	24.0					
LA 73EV	Tender Captain Archie		0.0	24.0					
LA 9046 GF	Captain Marshall		24.0	0.0					
MH 19	Schatchet Barge		0.0	24.0					
MH 157-06	Welding Barge		12.0	12.0					
MH 156-01	Supply Barge		0.0	24.0					
MH 158-06	Spill Barge		0.0	24.0					
639604	Viergie Canac		12.0	12.0					
Total operating hrs to date:		9,442.5	Idle hrs MTD:	2,520.0	Opr hrs MTD:	5,880.0	Total:	108.0	228.0
<b>MISHAP REPORTING</b> (Describe mishaps)									
<b>No mishaps reported today</b>									

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 112 of 213	
		164		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	25 Jan 2021 - Monday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 165 DATE 26 Jan 2021 - Tuesday	Page 113 of 213
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused Critical Delay Temperature Min 69 °F Max 65 °F No Precipitation 15 MPH Wind		
<b>QC NARRATIVES</b> <b>ACTIVITIES IN PROGRESS</b> Dredging: Dredging (pumping water all day due to fog). Move the dredge from 320+60 to 390+00  QC Department: No Surveys taken due to fog.			
<b>GENERAL COMMENTS</b> Dredging Procedure: Single swinging the channel 10' pass each toe at a Dredging depth of 40'+ the tide. (no dredging)  The Spill Barge is now located 1,000' inside DA #5 at Station 58+00 and swinging an 1000' wide arc. from station 56+00 to station 64+00. (the spill barge is spud down discharging water)			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b> SSHO reviewed and signed employee JSA'S for the day. The dredge was on down due to dense fog. SSHO observed house keeping being performed on the dredge. Living quarters and common areas were sanitized and disinfected. Crew members on board were tested for COVID-19 results should be in next day. No one has reported feeling ill or having symptoms. No accidents or injuries to report.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> None Given.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ <b>No preparatory inspections held today</b> Initial Inspections held today _____ <b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b> Activity No          Description _____  <b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b> Requirement No    Type                          Description    Results _____  <b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued) Item No                          Location                          Description _____  <b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected) Item No                          Location                          Description _____  <b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site) Name    First Day    Last Day _____  <b>No Contractors had their first or last day on the site</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 114 of 213		
		165			
PROJECT		DATE	26 Jan 2021 - Tuesday		
		Maintenance Dredging of Gulfport Harbor	CONTRACT NUMBER	W9127820D0038 W9127820F0301	
<b>VESSEL ON SITE</b>					
Dredge Name		First Day	Last Day		
Newport		9/1/2020			
<b>LABOR HOURS</b>					
Crew	Position		Number of Employees	Hours Worked	
Mike Hooks, L.L.C	DREDGE OPERATOR		2.0	24.0	
Mike Hooks, L.L.C	LABORER, GROUP 1		2.0	24.0	
Mike Hooks, L.L.C	SURVEYOR		2.0	24.0	
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0	
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		0.0	0.0	
Mike Hooks, L.L.C	WELDER		2.0	24.0	
Mike Hooks, L.L.C	DECK CAPTAIN		1.0	12.0	
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		1.0	12.0	
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0	
Mike Hooks, L.L.C	DREDGE COOK		1.0	12.0	
Mike Hooks, L.L.C	DREDGE MATE		2.0	24.0	
Mike Hooks, L.L.C	DREDGE MESS COOK		0.0	0.0	
Mike Hooks, L.L.C	ENGINEER		2.0	24.0	
Mike Hooks, L.L.C	OILER		2.0	24.0	
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0	
Mike Hooks, L.L.C	DECK HAND		3.0	36.0	
Mike Hooks, L.L.C	BOAT CAPTAIN		3.0	36.0	
Total hrs worked to date:	15,580.0	Hrs worked MTD:	8,256.0	Total:	26.0 312.0
<b>EQUIPMENT HOURS</b>					
Equipment Name	Description		Idle Hours	Operating Hours	
LA-001	Tender Arthur		0.0	24.0	
635271	Bayou Princess		12.0	12.0	
WRS71431	Missouri H		0.0	24.0	
636274	Brooklyn Ann		12.0	12.0	
LA 174EV	Tender Ashley		24.0	0.0	
LB-108	Link Belt Crane		12.0	12.0	
LA 6574-GH	Tender Grayson Allen		0.0	24.0	
LA 73EV	Tender Captain Archie		0.0	24.0	
LA 9046 GF	Captain Marshall		24.0	0.0	
MH 19	Schatchet Barge		0.0	24.0	
MH 157-06	Welding Barge		12.0	12.0	
MH 156-01	Supply Barge		0.0	24.0	
MH 158-06	Spill Barge		0.0	24.0	
639604	Viergie Canac		12.0	12.0	
Total operating hrs to date:	9,670.5	Idle hrs MTD:	2,628.0	Opr hrs MTD:	6,108.0 Total: 108.0 228.0
<b>MISHAP REPORTING</b> (Describe mishaps)					
<b>No mishaps reported today</b>					

<p align="center"><b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b></p>		REPORT NUMBER 165 <span style="float: right;">Page 115 of 213</span>	
		DATE 26 Jan 2021 - Tuesday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
Empty space for report content			
CONTRACTOR CERTIFICATION		<p><b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b></p>	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 166	Page 116 of 213
		DATE 27 Jan 2021 - Wednesday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused No Delay Temperature Min 43 °F Max 66 °F No Precipitation 20 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b> Dredging: The dredge is in the harbor and shut down due to covid 19 precautions.			
<b>GENERAL COMMENTS</b> Dredging Procedure: dredging operation are shut down due to Covid 19 precautions.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b> SSHO: No accidents or injuries to report. shut down due to covid 19.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> None Given.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
<b>No preparatory inspections held today</b>			
Initial Inspections held today _____			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No      Description _____			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No    Type                      Description    Results _____			
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued)			
Item No              Location                      Description _____			
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No              Location                      Description _____			
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name    First Day                      Last Day _____			
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name    First Day                      Last Day _____			
Newport    9/1/2020			
<b>LABOR HOURS</b>			
Crew                      Position    Number of Employees                      Hours Worked			
Mike Hooks, L.L.C                      DREDGE OPERATOR    2.0                      24.0			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 166	Page 117 of 213	
		DATE 27 Jan 2021 - Wednesday		
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301		
Mike Hooks, L.L.C	LABORER, GROUP 1	1.0	12.0	
Mike Hooks, L.L.C	SURVEYOR	0.0	0.0	
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0	
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0	
Mike Hooks, L.L.C	WELDER	0.0	0.0	
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0	
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0	
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0	
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	0.0	0.0	
Mike Hooks, L.L.C	DREDGE MATE	0.0	0.0	
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0	
Mike Hooks, L.L.C	OILER	0.0	0.0	
Mike Hooks, L.L.C	CRANE OPERATOR	0.0	0.0	
Mike Hooks, L.L.C	DECK HAND	2.0	24.0	
Mike Hooks, L.L.C	ENGINEER	2.0	24.0	
Mike Hooks, L.L.C	BOAT CAPTAIN	0.0	0.0	
Total hrs worked to date: 15,712.0		Hrs worked MTD: 8,388.0	Total: 11.0	132.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description	Idle Hours	Operating Hours	
LA-001	Tender Arthur	12.0	12.0	
635271	Bayou Princess	12.0	12.0	
WRS71431	Missouri H	24.0	0.0	
636274	Brooklyn Ann	12.0	12.0	
LA 174EV	Tender Ashley	24.0	0.0	
LB-108	Link Belt Crane	12.0	12.0	
LA 6574-GH	Tender Grayson Allen	12.0	12.0	
LA 73EV	Tender Captain Archie	12.0	12.0	
LA 9046 GF	Captain Marshall	24.0	0.0	
MH 19	Schatchet Barge	12.0	12.0	
MH 157-06	Welding Barge	24.0	0.0	
MH 156-01	Supply Barge	24.0	0.0	
MH 158-06	Spill Barge	24.0	0.0	
639604	Viergie Canac	12.0	12.0	
Total operating hrs to date: 9,766.5		Idle hrs MTD: 2,868.0	Opr hrs MTD: 6,204.0	Total: 240.0 96.0
<b>MISHAP REPORTING</b> (Describe mishaps)				
<b>No mishaps reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 167	Page 118 of 213
		DATE 28 Jan 2021 - Thursday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused No Delay Temperature Min 43 °F Max 53 °F No Precipitation 10 MPH Wind		
<b>QC NARRATIVES</b> <b>ACTIVITIES IN PROGRESS</b> Dredging: The dredge is in the harbor and shut down due to covid 19 precautions.			
<b>GENERAL COMMENTS</b> Dredging Procedure: dredging operation are shut down due to covid 19 precautions.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b> SSHO: No accidents or injuries to report. shut down due to covid 19.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> None Given.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ <b>No preparatory inspections held today</b> Initial Inspections held today _____ <b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b> Activity No      Description _____ <b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b> Requirement No    Type      Description      Results _____ <b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued) Item No      Location      Description _____ <b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected) Item No      Location      Description _____ <b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site) Name      First Day      Last Day _____ <b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b> Dredge Name      First Day      Last Day Newport      9/1/2020			
<b>LABOR HOURS</b> Crew      Position      Number of Employees      Hours Worked Mike Hooks, L.L.C      DREDGE OPERATOR      2.0      24.0			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 119 of 213						
		167							
		DATE	28 Jan 2021 - Thursday						
		CONTRACT NUMBER			W9127820D0038 W9127820F0301				
PROJECT		Maintenance Dredging of Gulfport Harbor							
Mike Hooks, L.L.C	LABORER, GROUP 1	1.0	12.0						
Mike Hooks, L.L.C	SURVEYOR	0.0	0.0						
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0						
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0						
Mike Hooks, L.L.C	WELDER	0.0	0.0						
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0						
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0						
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	0.0	0.0						
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0						
Mike Hooks, L.L.C	DREDGE MATE	0.0	0.0						
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0						
Mike Hooks, L.L.C	OILER	0.0	0.0						
Mike Hooks, L.L.C	CRANE OPERATOR	0.0	0.0						
Mike Hooks, L.L.C	DECK HAND	2.0	24.0						
Mike Hooks, L.L.C	ENGINEER	2.0	24.0						
Mike Hooks, L.L.C	BOAT CAPTAIN	0.0	0.0						
Total hrs worked to date:		15,844.0	Hrs worked MTD:	8,520.0	Total:	11.0	132.0		
<b>EQUIPMENT HOURS</b>									
Equipment Name	Description		Idle Hours	Operating Hours					
LA-001	Tender Arthur		12.0	12.0					
635271	Bayou Princess		12.0	12.0					
WRS71431	Missouri H		24.0	0.0					
636274	Brooklyn Ann		12.0	12.0					
LA 174EV	Tender Ashley		24.0	0.0					
LB-108	Link Belt Crane		12.0	12.0					
LA 6574-GH	Tender Grayson Allen		12.0	12.0					
LA 73EV	Tender Captain Archie		12.0	12.0					
LA 9046 GF	Captain Marshall		24.0	0.0					
MH 19	Schatchet Barge		12.0	12.0					
MH 157-06	Welding Barge		24.0	0.0					
MH 156-01	Supply Barge		24.0	0.0					
MH 158-06	Spill Barge		24.0	0.0					
639604	Viergie Canac		12.0	12.0					
Total operating hrs to date:		9,862.5	Idle hrs MTD:	3,108.0	Opr hrs MTD:	6,300.0	Total:	240.0	96.0
<b>MISHAP REPORTING</b> (Describe mishaps)									
<b>No mishaps reported today</b>									
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>							
QC REPRESENTATIVE'S SIGNATURE			DATE	SUPERINTENDENT'S INITIALS		DATE			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 168	Page 120 of 213
		DATE 29 Jan 2021 - Friday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused No Delay Temperature Min 53 °F Max 56 °F No Precipitation 10 MPH Wind		
<b>QC NARRATIVES</b> <b>ACTIVITIES IN PROGRESS</b> Dredging: The dredge is in the harbor and shut down due to covid 19  <b>GENERAL COMMENTS</b> Dredging Procedure: The dredge was deep cleaned from Top to bottom. (disinfected).  <b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b> SSHO: No accidents or injuries to report. shut down due to covid 19.  <b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> None Given.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ <b>No preparatory inspections held today</b> Initial Inspections held today _____ <b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b> Activity No      Description _____ <b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b> Requirement No    Type      Description      Results _____ <b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued) Item No      Location      Description _____ <b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected) Item No      Location      Description _____ <b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site) Name      First Day      Last Day _____ <b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b> Dredge Name      First Day      Last Day Newport      9/1/2020			
<b>LABOR HOURS</b> Crew      Position      Number of Employees      Hours Worked Mike Hooks, L.L.C      LABORER, GROUP 1      1.0      12.0			



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 121 of 213			
		168				
		DATE	29 Jan 2021 - Friday			
		CONTRACT NUMBER		W9127820D0038 W9127820F0301		
PROJECT		Maintenance Dredging of Gulfport Harbor				
Mike Hooks, L.L.C	SURVEYOR	0.0	0.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0			
Mike Hooks, L.L.C	WELDER	0.0	0.0			
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	DREDGE MATE	0.0	0.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	0.0	0.0			
Mike Hooks, L.L.C	CRANE OPERATOR	0.0	0.0			
Mike Hooks, L.L.C	DECK HAND	2.0	24.0			
Mike Hooks, L.L.C	ENGINEER	2.0	24.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	0.0	0.0			
Total hrs worked to date: 15,976.0		Hrs worked MTD: 8,652.0	Total:	11.0	132.0	
<b>EQUIPMENT HOURS</b>						
Equipment Name	Description	Idle Hours	Operating Hours			
635271	Bayou Princess	12.0	12.0			
WRS71431	Missouri H	24.0	0.0			
636274	Brooklyn Ann	12.0	12.0			
LA-001	Tender Arthur	12.0	12.0			
LA 174EV	Tender Ashley	24.0	0.0			
LB-108	Link Belt Crane	12.0	12.0			
LA 6574-GH	Tender Grayson Allen	12.0	12.0			
LA 73EV	Tender Captain Archie	12.0	12.0			
LA 9046 GF	Captain Marshall	24.0	0.0			
MH 19	Schatchet Barge	12.0	12.0			
MH 157-06	Welding Barge	12.0	12.0			
MH 156-01	Supply Barge	24.0	0.0			
MH 158-06	Spill Barge	24.0	0.0			
639604	Viergie Canac	12.0	12.0			
Total operating hrs to date: 9,970.5		Idle hrs MTD: 3,336.0	Opr hrs MTD: 6,408.0	Total:	228.0	108.0
<b>MISHAP REPORTING</b> (Describe mishaps)						
<b>No mishaps reported today</b>						
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>				
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 169	Page 122 of 213
		DATE 30 Jan 2021 - Saturday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused No Delay Temperature Min 55 °F Max 62 °F No Precipitation 10 MPH Wind		
<b>QC NARRATIVES</b> <b>ACTIVITIES IN PROGRESS</b> Dredging: The dredge is in the harbor and shut down due to covid 19  <b>GENERAL COMMENTS</b> Dredging Procedure: The dredge was deep cleaned from Top to bottom. (The dredge crew was allowed back on the dredge).  <b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b> SSHO took temperatures and conducted pre-board screening with incoming crew. Missouri H POB was updated. SSHO observed crews set up area for fusing pipe. Tender boat and Tug boat crews positioned pipe for the fusing process. 108 crane lifted sections of pipe and placed them into the machine. Shavings of pipe were picked up and placed in to garbage bags. House keeping was performed after each section was done. Employees were working wearing appropriate PPE for the job task. No accidents or injuries reported.  <b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> None Given.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ <b>No preparatory inspections held today</b> Initial Inspections held today _____ <b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b> Activity No      Description _____  <b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b> Requirement No    Type      Description      Results _____  <b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued) Item No      Location      Description _____  <b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected) Item No      Location      Description _____  <b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site) Name      First Day      Last Day _____  <b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b> Dredge Name      First Day      Last Day _____ Newport      9/1/2020			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 169	Page 123 of 213		
		DATE 30 Jan 2021 - Saturday			
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301			
<b>LABOR HOURS</b>					
Crew	Position	Number of Employees	Hours Worked		
Mike Hooks, L.L.C	DREDGE OPERATOR	2.0	24.0		
Mike Hooks, L.L.C	LABORER, GROUP 1	1.0	12.0		
Mike Hooks, L.L.C	SURVEYOR	0.0	0.0		
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0		
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0		
Mike Hooks, L.L.C	WELDER	0.0	0.0		
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0		
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0		
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	0.0	0.0		
Mike Hooks, L.L.C	DREDGE COOK	1.0	12.0		
Mike Hooks, L.L.C	DREDGE MATE	0.0	0.0		
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0		
Mike Hooks, L.L.C	OILER	0.0	0.0		
Mike Hooks, L.L.C	CRANE OPERATOR	0.0	0.0		
Mike Hooks, L.L.C	DECK HAND	2.0	24.0		
Mike Hooks, L.L.C	ENGINEER	2.0	24.0		
Mike Hooks, L.L.C	BOAT CAPTAIN	0.0	0.0		
Total hrs worked to date: 16,108.0		Hrs worked MTD: 8,784.0	Total: 11.0	132.0	
<b>EQUIPMENT HOURS</b>					
Equipment Name	Description	Idle Hours	Operating Hours		
LA-001	Tender Arthur	12.0	12.0		
635271	Bayou Princess	12.0	12.0		
WRS71431	Missouri H	0.0	24.0		
636274	Brooklyn Ann	12.0	12.0		
LA 174EV	Tender Ashley	24.0	0.0		
LA 9046 GF	Captain Marshall	24.0	0.0		
LB-108	Link Belt Crane	12.0	12.0		
LA 6574-GH	Tender Grayson Allen	12.0	12.0		
LA 73EV	Tender Captain Archie	12.0	12.0		
MH 19	Schatchet Barge	0.0	24.0		
MH 157-06	Welding Barge	12.0	12.0		
MH 156-01	Supply Barge	0.0	24.0		
MH 158-06	Spill Barge	0.0	24.0		
639604	Viergie Canac	12.0	12.0		
Total operating hrs to date: 10,162.5		Idle hrs MTD: 3,480.0	Opr hrs MTD: 6,600.0	Total: 144.0	192.0
<b>MISHAP REPORTING</b> (Describe mishaps)					
<b>No mishaps reported today</b>					
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>			
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE		



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 170	Page 125 of 213		
		DATE 31 Jan 2021 - Sunday			
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301			
<b>LABOR HOURS</b>					
Crew	Position	Number of Employees	Hours Worked		
Mike Hooks, L.L.C	DREDGE OPERATOR	3.0	36.0		
Mike Hooks, L.L.C	LABORER, GROUP 1	1.0	12.0		
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0		
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0		
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0		
Mike Hooks, L.L.C	WELDER	0.0	0.0		
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0		
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0		
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0		
Mike Hooks, L.L.C	DREDGE COOK	2.0	36.0		
Mike Hooks, L.L.C	DREDGE MATE	1.0	12.0		
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0		
Mike Hooks, L.L.C	OILER	0.0	0.0		
Mike Hooks, L.L.C	CRANE OPERATOR	0.0	0.0		
Mike Hooks, L.L.C	DECK HAND	3.0	36.0		
Mike Hooks, L.L.C	ENGINEER	3.0	36.0		
Mike Hooks, L.L.C	BOAT CAPTAIN	1.0	12.0		
Total hrs worked to date: 16,360.0		Hrs worked MTD: 9,036.0	Total: 20.0	252.0	
<b>EQUIPMENT HOURS</b>					
Equipment Name	Description	Idle Hours	Operating Hours		
635271	Bayou Princess	12.0	12.0		
WRS71431	Missouri H	0.0	24.0		
636274	Brooklyn Ann	12.0	12.0		
LA-001	Tender Arthur	0.0	24.0		
LA 174EV	Tender Ashley	24.0	0.0		
LB-108	Link Belt Crane	12.0	12.0		
LA 6574-GH	Tender Grayson Allen	0.0	24.0		
LA 73EV	Tender Captain Archie	0.0	24.0		
LA 9046 GF	Captain Marshall	24.0	0.0		
MH 19	Schatchet Barge	0.0	24.0		
MH 157-06	Welding Barge	12.0	12.0		
MH 156-01	Supply Barge	0.0	24.0		
MH 158-06	Spill Barge	0.0	24.0		
639604	Viergie Canac	12.0	12.0		
Total operating hrs to date: 10,390.5		Idle hrs MTD: 3,588.0	Opr hrs MTD: 6,828.0	Total: 108.0	228.0
<b>MISHAP REPORTING</b> (Describe mishaps)					
<b>No mishaps reported today</b>					
CONTRACTOR CERTIFICATION					
<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>					
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE		

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 171	Page 126 of 213
		DATE 01 Feb 2021 - Monday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused Critical Delay Temperature Min 39 °F Max 50 °F No Precipitation 30 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
Dredging: The dredge standing by for weather due to high winds and rough seas.			
<b>GENERAL COMMENTS</b>			
Dredging Procedure: standing by for weather.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
JSA's were completed and reviewed by SSHO and Captain. SSHO began monthly safety inspections. SSHO observed new light stands being installed on floating plastic pipe. Employees were working safely and wearing proper PPE. Job task was completed with out any accidents or injuries. 108 crane operator performed house keeping on supply barge. No accidents or injuries to report.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None Given.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
<b>No preparatory inspections held today</b>			
Initial Inspections held today _____			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No Description _____			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No Type Description Results _____			
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued)			
Item No Location Description _____			
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name First Day Last Day _____			
Newport 9/1/2020			
<b>LABOR HOURS</b>			
Crew Position Number of Employees Hours Worked _____			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 127 of 213	
		171		
		DATE	01 Feb 2021 - Monday	
		CONTRACT NUMBER		W9127820D0038 W9127820F0301
PROJECT		Maintenance Dredging of Gulfport Harbor		
Mike Hooks, L.L.C	DREDGE OPERATOR	3.0	36.0	
Mike Hooks, L.L.C	LABORER, GROUP 1	1.0	12.0	
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0	
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0	
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0	
Mike Hooks, L.L.C	WELDER	0.0	0.0	
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0	
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0	
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0	
Mike Hooks, L.L.C	DREDGE COOK	2.0	36.0	
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0	
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0	
Mike Hooks, L.L.C	OILER	0.0	0.0	
Mike Hooks, L.L.C	CRANE OPERATOR	0.0	0.0	
Mike Hooks, L.L.C	DECK HAND	3.0	36.0	
Mike Hooks, L.L.C	ENGINEER	3.0	36.0	
Mike Hooks, L.L.C	BOAT CAPTAIN	1.0	12.0	
Total hrs worked to date: 16,624.0		Hrs worked MTD: 264.0	Total: 21.0	264.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description	Idle Hours	Operating Hours	
LA-001	Tender Arthur	12.0	12.0	
635271	Bayou Princess	12.0	12.0	
WRS71431	Missouri H	24.0	0.0	
636274	Brooklyn Ann	12.0	12.0	
LA 174EV	Tender Ashley	24.0	0.0	
LB-108	Link Belt Crane	12.0	12.0	
LA 6574-GH	Tender Grayson Allen	12.0	12.0	
LA 73EV	Tender Captain Archie	12.0	12.0	
LA 9046 GF	Captain Marshall	24.0	0.0	
MH 19	Schatchet Barge	12.0	12.0	
MH 157-06	Welding Barge	12.0	12.0	
MH 156-01	Supply Barge	24.0	0.0	
MH 158-06	Spill Barge	24.0	0.0	
639604	Viergie Canac	12.0	12.0	
Total operating hrs to date: 10,498.5	Idle hrs MTD: 228.0	Opr hrs MTD: 108.0	Total: 228.0	108.0
<b>MISHAP REPORTING</b> (Describe mishaps)				
<b>No mishaps reported today</b>				
CONTRACTOR CERTIFICATION				
<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>				
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	





<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 129 of 213	
		172		
		DATE	02 Feb 2021 - Tuesday	
		PROJECT		CONTRACT NUMBER
Maintenance Dredging of Gulfport Harbor		W9127820D0038 W9127820F0301		
<b>LABOR HOURS</b>				
Crew	Position	Number of Employees	Hours Worked	
Mike Hooks, L.L.C	DREDGE OPERATOR	3.0	36.0	
Mike Hooks, L.L.C	LABORER, GROUP 1	1.0	12.0	
Mike Hooks, L.L.C	SURVEYOR	1.0	12.0	
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0	
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0	
Mike Hooks, L.L.C	WELDER	0.0	0.0	
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0	
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0	
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0	
Mike Hooks, L.L.C	DREDGE COOK	2.0	36.0	
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0	
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0	
Mike Hooks, L.L.C	OILER	0.0	0.0	
Mike Hooks, L.L.C	CRANE OPERATOR	0.0	0.0	
Mike Hooks, L.L.C	DECK HAND	3.0	36.0	
Mike Hooks, L.L.C	ENGINEER	3.0	36.0	
Mike Hooks, L.L.C	BOAT CAPTAIN	1.0	12.0	
Total hrs worked to date: 16,888.0		Hrs worked MTD: 528.0	Total: 21.0	264.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description	Idle Hours	Operating Hours	
LA-001	Tender Arthur	12.0	12.0	
635271	Bayou Princess	12.0	12.0	
WRS71431	Missouri H	12.0	12.0	
636274	Brooklyn Ann	12.0	12.0	
LA 174EV	Tender Ashley	24.0	0.0	
LB-108	Link Belt Crane	12.0	12.0	
LA 6574-GH	Tender Grayson Allen	12.0	12.0	
LA 73EV	Tender Captain Archie	12.0	12.0	
LA 9046 GF	Captain Marshall	24.0	0.0	
MH 19	Schatchet Barge	12.0	12.0	
MH 157-06	Welding Barge	12.0	12.0	
MH 156-01	Supply Barge	12.0	12.0	
MH 158-06	Spill Barge	12.0	12.0	
639604	Viergie Canac	12.0	12.0	
Total operating hrs to date: 10,642.5		Idle hrs MTD: 420.0	Opr hrs MTD: 252.0	Total: 192.0 144.0
<b>MISHAP REPORTING</b> (Describe mishaps)				
<b>No mishaps reported today</b>				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 173	Page 130 of 213
	DATE 03 Feb 2021 - Wednesday	

PROJECT Maintenance Dredging of Gulfport Harbor	CONTRACT NUMBER W9127820D0038 W9127820F0301
--	--

CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused Critical Delay Temperature Min 52 °F Max 54 °F No Precipitation 10 MPH Wind
---------------------------------	---

**QC NARRATIVES**

**ACTIVITIES IN PROGRESS**

Dredging: Dredging from station 390+00 to 392+70 dredging outbound for an advance of 270' removing 15,000 net cubic yards from dredging template and discharging inside DA# 7 ( at station 27+00 ) on 6,040' of pipeline.

QC Department: No survey taken

**GENERAL COMMENTS**

Dredging Procedure: Single swing the channel 10' pass each toe at a dredging depth of 40'+ tide. (The Dredging operation started at 14:10)

The Spill Barge is located 1,111 inside DA# 7 at station 27+00 and swing an 1000' wide.

**SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)**

JSA's were completed and reviewed by SSHO and Captain. Crew members from the Dredge 32 arrived on site. SSHO conducted pre-board screening. A new hire orientation was completed with two new hires. Hand safety video and drills were practiced. Dredge was moved to station #390+00. Tender boat crews gathered equipment for start up. No accident JSA's were completed and reviewed by SSHO and Captain. Crew members from the Dredge 32 arrived on site. SSHO conducted pre-board screening. A new hire orientation was completed with two new hires. Hand safety video and drills were practiced. Dredge was moved to station #390+00. Tender boat crews gathered equipment for start up. No accidents or injuries to report.ents or injuries to report.

**VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT**

None Given.

**PREP/INITIAL DATES** (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today \_\_\_\_\_

**No preparatory inspections held today**

Initial Inspections held today \_\_\_\_\_

**No initial inspections held today**

**ACTIVITY START/FINISH**

Activity No	Description

**No activities were started or finished today**

**QC REQUIREMENTS**

Requirement No	Type	Description	Results

**No QC requirements were completed today**

**ISSUED QA/QC DEFICIENCY** (Describe QA and QC Deficiency items issued)

Item No	Location	Description

**No QC Deficiency items were issued today**

**CORRECTED QA/QC DEFICIENCY** (Report QC and QA Deficiency items corrected)

Item No	Location	Description

**No QC Deficiency items were corrected today**

**CONTRACTORS ON SITE** (Report first and/or last day contractors were on site)

Name	First Day	Last Day

**No Contractors had their first or last day on the site**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 131 of 213	
		173		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	03 Feb 2021 - Wednesday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
<b>VESSEL ON SITE</b>				
Dredge Name		First Day	Last Day	
Newport		9/1/2020		
<b>LABOR HOURS</b>				
Crew	Position		Number of Employees	Hours Worked
Mike Hooks, L.L.C	DREDGE OPERATOR		3.0	36.0
Mike Hooks, L.L.C	LABORER, GROUP 1		1.0	12.0
Mike Hooks, L.L.C	SURVEYOR		2.0	24.0
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		0.0	0.0
Mike Hooks, L.L.C	WELDER		1.0	12.0
Mike Hooks, L.L.C	DECK CAPTAIN		1.0	12.0
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	DREDGE COOK		2.0	24.0
Mike Hooks, L.L.C	DREDGE MATE		2.0	24.0
Mike Hooks, L.L.C	DREDGE MESS COOK		0.0	0.0
Mike Hooks, L.L.C	OILER		2.0	24.0
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0
Mike Hooks, L.L.C	DECK HAND		4.0	48.0
Mike Hooks, L.L.C	ENGINEER		2.0	24.0
Mike Hooks, L.L.C	BOAT CAPTAIN		1.0	12.0
Total hrs worked to date:	17,188.0	Hrs worked MTD:	828.0	Total: 25.0 300.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description		Idle Hours	Operating Hours
LA-001	Tender Arthur		0.0	24.0
635271	Bayou Princess		12.0	12.0
WRS71431	Missouri H		0.0	24.0
636274	Brooklyn Ann		12.0	12.0
LA 174EV	Tender Ashley		24.0	0.0
LB-108	Link Belt Crane		12.0	12.0
LA 6574-GH	Tender Grayson Allen		0.0	24.0
LA 73EV	Tender Captain Archie		0.0	24.0
LA 9046 GF	Captain Marshall		24.0	0.0
MH 19	Schatchet Barge		0.0	24.0
MH 157-06	Welding Barge		12.0	12.0
MH 156-01	Supply Barge		0.0	24.0
MH 158-06	Spill Barge		0.0	24.0
639604	Viergie Canac		12.0	12.0
Total operating hrs to date:	10,870.5	Idle hrs MTD:	528.0	Opr hrs MTD: 480.0 Total: 108.0 228.0
<b>MISHAP REPORTING</b> (Describe mishaps)				
<b>No mishaps reported today</b>				

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 132 of 213	
		173		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	03 Feb 2021 - Wednesday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 174	Page 133 of 213								
		DATE 04 Feb 2021 - Thursday									
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301									
CONTRACTOR Mike Hooks, L.L.C		WEATHER Weather Caused No Delay Temperature Min 52 °F Max 63 °F No Precipitation 15 MPH Wind									
<b>QC NARRATIVES</b> <b>ACTIVITIES IN PROGRESS</b> Dredging: Dredging from station 392+70 to 400+00 dredging outbound for an advance of 730' removing 40,556 net cubic yards from dredging template and discharging inside DA# 7 ( at station 27+00 ) on 6,040' of pipeline.  QC Department: No survey taken											
<b>GENERAL COMMENTS</b> Dredging Procedure: Single swing the channel 10' pass each toe at a dredging depth of 40'+ tide.  The Spill Barge is located 1,111 inside DA# 7 at station 27+00 and swing an 1000' wide.											
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b> JSA's were completed and reviewed by SSHO and Captain. Leverman maintained good communication with ship/ boat traffic in ship channel. Maintenance crew continued cleaning and washing outside of dredge. Safety meeting was held with crew at lunch talking about covid and safety precautions. Chief Engineer and Engineer fixed sink in galley for cooks so it will function properly. Pump and cutter head were checked for debris and ladder was greased. Swing anchors were shifted safely with deck crew wearing proper PPE for task. All lights are operational on discharge line at night and Alternate SSHO is making sure they continue to work properly after dark. No accidents injuries or near misses.											
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> None Given.											
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ <b>No preparatory inspections held today</b> Initial Inspections held today _____ <b>No initial inspections held today</b>											
<b>ACTIVITY START/FINISH</b> Activity No          Description _____ <b>No activities were started or finished today</b>											
<b>QC REQUIREMENTS</b> <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Requirement No</th> <th style="text-align: left;">Type</th> <th style="text-align: left;">Description</th> <th style="text-align: left;">Results</th> </tr> </thead> <tbody> <tr> <td colspan="4"><b>No QC requirements were completed today</b></td> </tr> </tbody> </table>				Requirement No	Type	Description	Results	<b>No QC requirements were completed today</b>			
Requirement No	Type	Description	Results								
<b>No QC requirements were completed today</b>											
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued) <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Item No</th> <th style="text-align: left;">Location</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3"><b>No QC Deficiency items were issued today</b></td> </tr> </tbody> </table>				Item No	Location	Description	<b>No QC Deficiency items were issued today</b>				
Item No	Location	Description									
<b>No QC Deficiency items were issued today</b>											
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected) <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Item No</th> <th style="text-align: left;">Location</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3"><b>No QC Deficiency items were corrected today</b></td> </tr> </tbody> </table>				Item No	Location	Description	<b>No QC Deficiency items were corrected today</b>				
Item No	Location	Description									
<b>No QC Deficiency items were corrected today</b>											
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site) <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Name</th> <th style="text-align: left;">First Day</th> <th style="text-align: left;">Last Day</th> </tr> </thead> <tbody> <tr> <td colspan="3"><b>No Contractors had their first or last day on the site</b></td> </tr> </tbody> </table>				Name	First Day	Last Day	<b>No Contractors had their first or last day on the site</b>				
Name	First Day	Last Day									
<b>No Contractors had their first or last day on the site</b>											

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 174	Page 134 of 213
		DATE 04 Feb 2021 - Thursday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
<b>VESSEL ON SITE</b>			
Dredge Name Newport	First Day 9/1/2020	Last Day	
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Mike Hooks, L.L.C	DREDGE OPERATOR	3.0	36.0
Mike Hooks, L.L.C	LABORER, GROUP 1	1.0	12.0
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0
Mike Hooks, L.L.C	WELDER	1.0	12.0
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0
Mike Hooks, L.L.C	DREDGE MESS COOK	0.0	0.0
Mike Hooks, L.L.C	OILER	2.0	24.0
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0
Mike Hooks, L.L.C	DECK HAND	4.0	48.0
Mike Hooks, L.L.C	ENGINEER	2.0	24.0
Mike Hooks, L.L.C	BOAT CAPTAIN	1.0	12.0
Total hrs worked to date: 17,488.0		Hrs worked MTD: 1,128.0	Total: 25.0 300.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
LA-001	Tender Arthur	0.0	24.0
635271	Bayou Princess	12.0	12.0
WRS71431	Missouri H	0.0	24.0
636274	Brooklyn Ann	12.0	12.0
LA 174EV	Tender Ashley	24.0	0.0
LB-108	Link Belt Crane	12.0	12.0
LA 6574-GH	Tender Grayson Allen	0.0	24.0
LA 73EV	Tender Captain Archie	0.0	24.0
LA 9046 GF	Captain Marshall	24.0	0.0
MH 19	Schatchet Barge	0.0	24.0
MH 157-06	Welding Barge	12.0	12.0
MH 156-01	Supply Barge	0.0	24.0
MH 158-06	Spill Barge	0.0	24.0
639604	Viergie Canac	12.0	12.0
Total operating hrs to date: 11,098.5		Idle hrs MTD: 636.0	Opr hrs MTD: 708.0 Total: 108.0 228.0
<b>MISHAP REPORTING</b> (Describe mishaps)			
<b>No mishaps reported today</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 135 of 213	
		174		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	04 Feb 2021 - Thursday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 175	Page 136 of 213								
		DATE 05 Feb 2021 - Friday									
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301									
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused Critical Delay Temperature Min 47 °F Max 54 °F No Precipitation 20 MPH Wind										
<b>QC NARRATIVES</b> <b>ACTIVITIES IN PROGRESS</b> Dredging: Dredging from station 400+00 to 406+40 dredging outbound for an advance of 640' removing 39,111 net cubic yards from dredging template and discharging inside DA# 7 ( at station 27+00 ) on 6,040' of pipeline.  QC Department: No survey taken											
<b>GENERAL COMMENTS</b> Dredging Procedure: Single swing the channel 10' pass each toe at a dredging depth of 40'+ tide.  The Spill Barge is located 1,111 inside DA# 7 at station 27+00 and swing an 1000' wide.											
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b> JSA's were completed and reviewed by SSHO and Captain. Leverman maintained good communication with ship/ boat traffic in ship channel. Deck captain took deckhands to landing to clean up area and do housekeeping. Flaggers and spotters were used with forklift while putting trash in dumpster. Ladder was greased and pump was cleaned out it had 2 tires stuck inside pump. All lights are operational on discharge line at night and Alternate SSHO is making sure they continue to work properly after dark. No accidents injuries or near misses.											
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> None Given.											
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ <b>No preparatory inspections held today</b> Initial Inspections held today _____ <b>No initial inspections held today</b>											
<b>ACTIVITY START/FINISH</b> Activity No          Description _____  <b>No activities were started or finished today</b>											
<b>QC REQUIREMENTS</b> <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Requirement No</th> <th style="text-align: left;">Type</th> <th style="text-align: left;">Description</th> <th style="text-align: left;">Results</th> </tr> </thead> <tbody> <tr> <td colspan="4"><b>No QC requirements were completed today</b></td> </tr> </tbody> </table>				Requirement No	Type	Description	Results	<b>No QC requirements were completed today</b>			
Requirement No	Type	Description	Results								
<b>No QC requirements were completed today</b>											
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Item No</th> <th style="text-align: left;">Location</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3"><b>No QC Deficiency items were issued today</b></td> </tr> </tbody> </table>				Item No	Location	Description	<b>No QC Deficiency items were issued today</b>				
Item No	Location	Description									
<b>No QC Deficiency items were issued today</b>											
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Item No</th> <th style="text-align: left;">Location</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3"><b>No QC Deficiency items were corrected today</b></td> </tr> </tbody> </table>				Item No	Location	Description	<b>No QC Deficiency items were corrected today</b>				
Item No	Location	Description									
<b>No QC Deficiency items were corrected today</b>											
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Name</th> <th style="text-align: left;">First Day</th> <th style="text-align: left;">Last Day</th> </tr> </thead> <tbody> <tr> <td colspan="3"><b>No Contractors had their first or last day on the site</b></td> </tr> </tbody> </table>				Name	First Day	Last Day	<b>No Contractors had their first or last day on the site</b>				
Name	First Day	Last Day									
<b>No Contractors had their first or last day on the site</b>											



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 137 of 213	
		175		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	05 Feb 2021 - Friday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
<b>VESSEL ON SITE</b>				
Dredge Name		First Day	Last Day	
Newport		9/1/2020		
<b>LABOR HOURS</b>				
Crew	Position		Number of Employees	Hours Worked
Mike Hooks, L.L.C	DREDGE OPERATOR		3.0	36.0
Mike Hooks, L.L.C	LABORER, GROUP 1		1.0	12.0
Mike Hooks, L.L.C	SURVEYOR		2.0	24.0
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		0.0	0.0
Mike Hooks, L.L.C	WELDER		1.0	12.0
Mike Hooks, L.L.C	DECK CAPTAIN		1.0	12.0
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	DREDGE COOK		2.0	24.0
Mike Hooks, L.L.C	DREDGE MATE		2.0	24.0
Mike Hooks, L.L.C	DREDGE MESS COOK		0.0	0.0
Mike Hooks, L.L.C	OILER		2.0	24.0
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0
Mike Hooks, L.L.C	DECK HAND		4.0	48.0
Mike Hooks, L.L.C	ENGINEER		2.0	24.0
Mike Hooks, L.L.C	BOAT CAPTAIN		1.0	12.0
Total hrs worked to date:	17,788.0	Hrs worked MTD:	1,428.0	Total: 25.0 300.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description		Idle Hours	Operating Hours
LA-001	Tender Arthur		0.0	24.0
635271	Bayou Princess		12.0	12.0
WRS71431	Missouri H		0.0	24.0
636274	Brooklyn Ann		12.0	12.0
LA 174EV	Tender Ashley		24.0	0.0
LB-108	Link Belt Crane		12.0	12.0
LA 6574-GH	Tender Grayson Allen		0.0	24.0
LA 73EV	Tender Captain Archie		0.0	24.0
LA 9046 GF	Captain Marshall		24.0	0.0
MH 19	Schatchet Barge		0.0	24.0
MH 157-06	Welding Barge		12.0	12.0
MH 156-01	Supply Barge		0.0	24.0
MH 158-06	Spill Barge		0.0	24.0
639604	Viergie Canac		12.0	12.0
Total operating hrs to date:	11,326.5	Idle hrs MTD:	744.0	Opr hrs MTD: 936.0 Total: 108.0 228.0
<b>MISHAP REPORTING</b> (Describe mishaps)				
<b>No mishaps reported today</b>				

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 138 of 213	
		175		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	05 Feb 2021 - Friday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 176	Page 139 of 213
		DATE 06 Feb 2021 - Saturday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused Critical Delay Temperature Min 46 °F Max 57 °F No Precipitation 20 MPH Wind		
<b>QC NARRATIVES</b> <b>ACTIVITIES IN PROGRESS</b> Dredging: No dredging due to rough seas and wind (pumping water). QC Department: No survey taken <b>GENERAL COMMENTS</b> Dredging Procedure: Single swing the channel 10' pass each toe at a dredging depth of 40'+ tide. (Pumping water due to rough seas). The Spill Barge is located 1,111 inside DA# 7 at station 32+00 and swing an 1000' wide. (Spill Barge is stationary discharging water). <b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b> JSA's were completed and reviewed by SSHO and Captain. Standing by for rough weather. Cooks are continuing to prepare food safely so nothing gets cross contaminated. Crew took on groceries and everyone worked as a team and used proper lifting technique with heavy boxes. Leverman maintained good communication with ship/ boat traffic in ship channel. All lights are operational on discharge line at night and Alternate SSHO is making sure they continue to work properly after dark. No accidents injuries or near misses. <b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> None Given.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ <b>No preparatory inspections held today</b> Initial Inspections held today _____ <b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b> Activity No          Description _____ <b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b> Requirement No    Type                          Description    Results _____ <b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued) Item No                  Location                          Description _____ <b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected) Item No                  Location                          Description _____ <b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site) Name    First Day    Last Day _____ <b>No Contractors had their first or last day on the site</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 140 of 213	
		176		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	06 Feb 2021 - Saturday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
<b>VESSEL ON SITE</b>				
Dredge Name		First Day	Last Day	
Newport		9/1/2020		
<b>LABOR HOURS</b>				
Crew	Position		Number of Employees	Hours Worked
Mike Hooks, L.L.C	DREDGE OPERATOR		3.0	36.0
Mike Hooks, L.L.C	LABORER, GROUP 1		1.0	12.0
Mike Hooks, L.L.C	SURVEYOR		2.0	24.0
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		0.0	0.0
Mike Hooks, L.L.C	WELDER		1.0	12.0
Mike Hooks, L.L.C	DECK CAPTAIN		1.0	12.0
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	DREDGE COOK		2.0	24.0
Mike Hooks, L.L.C	DREDGE MATE		2.0	24.0
Mike Hooks, L.L.C	DREDGE MESS COOK		0.0	0.0
Mike Hooks, L.L.C	OILER		2.0	24.0
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0
Mike Hooks, L.L.C	DECK HAND		4.0	48.0
Mike Hooks, L.L.C	ENGINEER		2.0	24.0
Mike Hooks, L.L.C	BOAT CAPTAIN		1.0	12.0
Total hrs worked to date:	18,088.0	Hrs worked MTD:	1,728.0	Total: 25.0 300.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description		Idle Hours	Operating Hours
LA-001	Tender Arthur		0.0	24.0
635271	Bayou Princess		12.0	12.0
WRS71431	Missouri H		0.0	24.0
636274	Brooklyn Ann		12.0	12.0
LA 174EV	Tender Ashley		24.0	0.0
LB-108	Link Belt Crane		12.0	12.0
LA 6574-GH	Tender Grayson Allen		0.0	24.0
LA 73EV	Tender Captain Archie		0.0	24.0
LA 9046 GF	Captain Marshall		24.0	0.0
MH 19	Schatchet Barge		0.0	24.0
MH 157-06	Welding Barge		12.0	12.0
MH 156-01	Supply Barge		0.0	24.0
MH 158-06	Spill Barge		0.0	24.0
639604	Viergie Canac		12.0	12.0
Total operating hrs to date:	11,554.5	Idle hrs MTD:	852.0	Opr hrs MTD: 1,164.0 Total: 108.0 228.0
<b>MISHAP REPORTING</b> (Describe mishaps)				
<b>No mishaps reported today</b>				

<p align="center"><b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b></p>		REPORT NUMBER 176 <span style="float: right;">Page 141 of 213</span>	
		DATE 06 Feb 2021 - Saturday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
Empty space for the main body of the report			
CONTRACTOR CERTIFICATION		<p><b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b></p>	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 177	Page 142 of 213
		DATE 07 Feb 2021 - Sunday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused Non-Critical Delay Temperature Min 46 °F Max 57 °F No Precipitation 10 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
Dredging: Dredging from station 406+40 to station 414+80 for an advance of 840' removing 46,667 net cubic yards of material from the dredging templet, discharging inside DA #7 on 6,040' of pipeline.			
QC Department: No surveys taken due to batteries to low to start engines.			
<b>GENERAL COMMENTS</b>			
Dredging Procedure: Single swing the channel 10' pass each toe at a dredging depth of 40'+ tide.			
The Spill Barge is located 1,111 inside DA# 7 at station 32+00 and swing an 1000' wide.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
JSA's were completed and reviewed by SSHO and Captain. A Safety Meeting was held during lunch break and temperatures were taken and logged. Completed fire extinguisher monthly inspection on all equipment. All lights are operational on discharge line at night and Alternate SSHO is making sure they continue to work properly after dark. No accidents injuries or near misses.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None Given.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
<b>No preparatory inspections held today</b>			
Initial Inspections held today			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No          Description			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No    Type                          Description    Results			
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued)			
Item No                  Location                          Description			
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No                  Location                          Description			
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name    First Day                          Last Day			
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name    First Day                          Last Day			

**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER  
177 Page 143 of 213

DATE  
07 Feb 2021 - Sunday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	3.0	36.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	3.0	36.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	3.0	36.0			
Mike Hooks, L.L.C	ENGINEER	3.0	36.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	18,460.0	Hrs worked MTD:	2,100.0	Total:	31.0	372.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
LA-001	Tender Arthur	0.0	24.0					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA 174EV	Tender Ashley	24.0	0.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	24.0	0.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	11,782.5	Idle hrs MTD:	960.0	Opr hrs MTD:	1,392.0	Total:	108.0	228.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 144 of 213	
		177		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	07 Feb 2021 - Sunday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 178	Page 145 of 213
		DATE 08 Feb 2021 - Monday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused Critical Delay Temperature Min 56 °F Max 65 °F 0.20 IN Precipitation 15 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
Dredging: Dredging from station 414+80 to station 415+99 for an advance of 119' removing 6,611 net cubic yards of material from the dredging templet, discharging inside DA #7 on 6,040' of pipeline.			
QC Department: No surveys taken due due to rough seas most of the day.			
<b>GENERAL COMMENTS</b>			
Dredging Procedure: Single swing the channel 10' pass each toe at a dredging depth of 40'+ tide. (Started pumping water at 03:00 hrs. Due to rough seas before Thunder storm arrived).			
The Spill Barge is located 1,111 inside DA# 7 at station 32+00 and swing an 1000' wide. (from station 21+00 to station 29+00).			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
JSA's were completed and reviewed by SSHO and Captain. Pumping water due to rough seas. The out side crew is helping to keep equipment secured during difficult weather conditions. All lights are operational on discharge line at night and Alternate SSHO is making sure they continue to work properly after dark. No accidents or injuries reported.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None Given.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
<b>No preparatory inspections held today</b>			
Initial Inspections held today _____			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No          Description _____			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No    Type                          Description    Results _____			
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued)			
Item No                  Location                          Description _____			
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No                  Location                          Description _____			
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name    First Day    Last Day _____			
<b>No Contractors had their first or last day on the site</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 178	Page 146 of 213	
		DATE 08 Feb 2021 - Monday		
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301		
<b>VESSEL ON SITE</b>				
Dredge Name Newport		First Day 9/1/2020	Last Day	
<b>LABOR HOURS</b>				
Crew	Position		Number of Employees	Hours Worked
Mike Hooks, L.L.C	DREDGE OPERATOR		3.0	36.0
Mike Hooks, L.L.C	LABORER, GROUP 1		3.0	36.0
Mike Hooks, L.L.C	SURVEYOR		2.0	24.0
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		1.0	12.0
Mike Hooks, L.L.C	WELDER		1.0	12.0
Mike Hooks, L.L.C	DECK CAPTAIN		1.0	12.0
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		0.0	0.0
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	DREDGE COOK		2.0	24.0
Mike Hooks, L.L.C	DREDGE MATE		2.0	24.0
Mike Hooks, L.L.C	DREDGE MESS COOK		1.0	12.0
Mike Hooks, L.L.C	OILER		2.0	24.0
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0
Mike Hooks, L.L.C	DECK HAND		3.0	36.0
Mike Hooks, L.L.C	ENGINEER		3.0	36.0
Mike Hooks, L.L.C	BOAT CAPTAIN		3.0	36.0
Total hrs worked to date: 18,820.0		Hrs worked MTD: 2,460.0	Total: 30.0	360.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description		Idle Hours	Operating Hours
<b>No equipment hours reported today</b>				
Total operating hrs to date: 11,782.5		Idle hrs MTD: 960.0	Opr hrs MTD: 1,392.0	Total:
<b>MISHAP REPORTING</b> (Describe mishaps)				
<b>No mishaps reported today</b>				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 179	Page 147 of 213
		DATE 09 Feb 2021 - Tuesday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused Critical Delay Temperature Min 60 °F Max 65 °F 0.10 IN Precipitation 10 MPH Wind		
<b>QC NARRATIVES</b> <b>ACTIVITIES IN PROGRESS</b> Dredging: Dredging from station 415+99 to station 418+00 for an advance of 201' removing 13,400 net cubic yards of material from the dredging templet, discharging inside DA #7 on 6,040' of pipeline.  QC Department: Took AD check surveys from station 390+00 to 412+00 and AD final surveys from station 300+00 to 320+00.			
<b>GENERAL COMMENTS</b> Dredging Procedure: Single swing the channel 10' pass each toe at a dredging depth of 40'+ tide. (Started dredging @ 18:50 hours).  The Spill Barge is now located 2,400' inside DA# 7 at station 53+00 and swinging 800' wide. (from station 51+00 to station 59+00).			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b> JSA's were completed and reviewed by SSHO and Captain. (Held a safety meeting during lunch and took temperatures of each attendant and logged). Pumping water due to rough seas (from 00:00 till 07:00). The out side crew is relocating 3,000' of subline from DA #5 to DA #7 at station 53+00, and moving the Spill Barge from station 25+00 to station 53+00 in DA #7, shifting swing anchors and move dredge out of channel to pass ship traffic. All lights are operational on discharge line at night and Alternate SSHO is making sure they continue to work properly after dark. No accidents or injuries reported.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> None Given.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ <b>No preparatory inspections held today</b> Initial Inspections held today _____ <b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b> Activity No      Description _____ <b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b> Requirement No    Type      Description      Results _____ <b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued) Item No      Location      Description _____ <b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected) Item No      Location      Description _____ <b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site) Name      First Day      Last Day _____ <b>No Contractors had their first or last day on the site</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 148 of 213	
		179		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	09 Feb 2021 - Tuesday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
<b>VESSEL ON SITE</b>				
Dredge Name		First Day	Last Day	
Newport		9/1/2020		
<b>LABOR HOURS</b>				
Crew	Position		Number of Employees	Hours Worked
Mike Hooks, L.L.C	LABORER, GROUP 1		3.0	36.0
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		1.0	12.0
Mike Hooks, L.L.C	SURVEYOR		2.0	24.0
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0
Mike Hooks, L.L.C	DREDGE OPERATOR		3.0	36.0
Mike Hooks, L.L.C	WELDER		1.0	12.0
Mike Hooks, L.L.C	DECK CAPTAIN		1.0	12.0
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		0.0	0.0
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	DREDGE COOK		2.0	24.0
Mike Hooks, L.L.C	DREDGE MATE		2.0	24.0
Mike Hooks, L.L.C	DREDGE MESS COOK		1.0	12.0
Mike Hooks, L.L.C	OILER		2.0	24.0
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0
Mike Hooks, L.L.C	DECK HAND		3.0	36.0
Mike Hooks, L.L.C	ENGINEER		3.0	36.0
Mike Hooks, L.L.C	BOAT CAPTAIN		3.0	36.0
Total hrs worked to date:	19,180.0	Hrs worked MTD:	2,820.0	Total: 30.0 360.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description		Idle Hours	Operating Hours
LA-001	Tender Arthur		0.0	24.0
635271	Bayou Princess		12.0	12.0
WRS71431	Missouri H		0.0	24.0
636274	Brooklyn Ann		12.0	12.0
LA 174EV	Tender Ashley		24.0	0.0
LB-108	Link Belt Crane		12.0	12.0
LA 6574-GH	Tender Grayson Allen		0.0	24.0
LA 73EV	Tender Captain Archie		0.0	24.0
LA 9046 GF	Captain Marshall		12.0	12.0
MH 19	Schatchet Barge		0.0	24.0
MH 157-06	Welding Barge		12.0	12.0
MH 156-01	Supply Barge		0.0	24.0
MH 158-06	Spill Barge		0.0	24.0
639604	Viergie Canac		12.0	12.0
Total operating hrs to date:	12,022.5	Idle hrs MTD:	1,056.0	Opr hrs MTD: 1,632.0 Total: 96.0 240.0
<b>MISHAP REPORTING</b> (Describe mishaps)				
<b>No mishaps reported today</b>				

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 149 of 213	
		179		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	09 Feb 2021 - Tuesday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 180 Page 151 of 213

DATE  
10 Feb 2021 - Wednesday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	LABORER, GROUP 1	3.0	36.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE OPERATOR	3.0	36.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	3.0	36.0			
Mike Hooks, L.L.C	ENGINEER	3.0	36.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	19,540.0	Hrs worked MTD:	3,180.0	Total:	30.0	360.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
LA-001	Tender Arthur	0.0	24.0					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA 174EV	Tender Ashley	24.0	0.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	12.0	12.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	12,262.5	Idle hrs MTD:	1,152.0	Opr hrs MTD:	1,872.0	Total:	96.0	240.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 152 of 213	
		180		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	10 Feb 2021 - Wednesday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 181	Page 153 of 213
		DATE 11 Feb 2021 - Thursday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
CONTRACTOR Mike Hooks, L.L.C		WEATHER Weather Caused No Delay Temperature Min 53 °F Max 68 °F 0.20 IN Precipitation 10 MPH Wind	
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
Dredging: Dredging from station 426+60 to station 436+35 for an advance of 975' removing 59,583 net cubic yards of material from the dredging templet, discharging inside DA #7 on 6,040' of pipeline. at da station 53+00			
QC Department: No surveys taken this day due to 2' & 3' seas with rain.			
<b>GENERAL COMMENTS</b>			
Dredging Procedure: Single swing the channel 10' pass each toe at a dredging depth of 40'+ tide.			
The Spill Barge is located 2,400' inside DA# 7 at station 53+00 and swinging 800' wide. (from station 51+00 to station 59+00).			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
JSA's were completed and reviewed by SSHO and Captain. (A Safety Meeting was held with the crew during lunch break and temperatures were taken and recorded.) Observed the out side crew shifting swing anchors, clean the cutter, and move dredge out of channel to pass ship traffic. Ensure all lights are operational on the dredge and discharge line at night. The Alternate SSHO is making sure they continue to work properly during night operations. No accidents or injuries reported.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None Given.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
<b>No preparatory inspections held today</b>			
Initial Inspections held today _____			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No          Description _____			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No    Type                          Description    Results _____			
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued)			
Item No                  Location                          Description _____			
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No                  Location                          Description _____			
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name    First Day    Last Day _____			
<b>No Contractors had their first or last day on the site</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 154 of 213	
		181		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	11 Feb 2021 - Thursday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
<b>VESSEL ON SITE</b>				
Dredge Name		First Day	Last Day	
Newport		9/1/2020		
<b>LABOR HOURS</b>				
Crew	Position		Number of Employees	Hours Worked
Mike Hooks, L.L.C	DREDGE OPERATOR		3.0	36.0
Mike Hooks, L.L.C	LABORER, GROUP 1		3.0	36.0
Mike Hooks, L.L.C	SURVEYOR		2.0	24.0
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		1.0	12.0
Mike Hooks, L.L.C	WELDER		1.0	12.0
Mike Hooks, L.L.C	DECK CAPTAIN		1.0	12.0
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		0.0	0.0
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	DREDGE COOK		2.0	24.0
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0
Mike Hooks, L.L.C	DREDGE MATE		2.0	24.0
Mike Hooks, L.L.C	DREDGE MESS COOK		1.0	12.0
Mike Hooks, L.L.C	OILER		2.0	24.0
Mike Hooks, L.L.C	DECK HAND		3.0	36.0
Mike Hooks, L.L.C	ENGINEER		3.0	36.0
Mike Hooks, L.L.C	BOAT CAPTAIN		3.0	36.0
Total hrs worked to date:	19,900.0	Hrs worked MTD:	3,540.0	Total: 30.0 360.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description		Idle Hours	Operating Hours
LA-001	Tender Arthur		0.0	24.0
635271	Bayou Princess		12.0	12.0
WRS71431	Missouri H		0.0	24.0
636274	Brooklyn Ann		12.0	12.0
LA 174EV	Tender Ashley		24.0	0.0
LB-108	Link Belt Crane		12.0	12.0
LA 6574-GH	Tender Grayson Allen		0.0	24.0
LA 73EV	Tender Captain Archie		0.0	24.0
LA 9046 GF	Captain Marshall		24.0	0.0
MH 19	Schatchet Barge		0.0	24.0
MH 157-06	Welding Barge		12.0	12.0
MH 156-01	Supply Barge		0.0	24.0
MH 158-06	Spill Barge		0.0	24.0
639604	Viergie Canac		12.0	12.0
Total operating hrs to date:	12,490.5	Idle hrs MTD:	1,260.0	Opr hrs MTD: 2,100.0 Total: 108.0 228.0
<b>MISHAP REPORTING</b> (Describe mishaps)				
<b>No mishaps reported today</b>				

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 155 of 213	
		181		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	11 Feb 2021 - Thursday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 182	Page 156 of 213
		DATE 12 Feb 2021 - Friday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused Critical Delay Temperature Min 50 °F Max 57 °F 0.20 IN Precipitation 15 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
Dredging: Dredging from station 436+35 to station 439+50 for an advance of 315' removing 19,250 net cubic yards of material from the dredging templet, discharging inside DA #7 on 6,040' of pipeline. at DA station 53+00			
QC Department: No surveys taken this day due to 3' to 5' seas with rain and wind.			
<b>GENERAL COMMENTS</b>			
Dredging Procedure: Single swing the channel 10' pass each toe at a dredging depth of 40'+ tide. (started pumping water at 08:10 hours.)			
The Spill Barge is located 2,400' inside DA# 7 at station 53+00 and swinging 800' wide. (from station 51+00 to station 59+00). (the spill barge is spudded down discharging water when the seas are to rough to swing).			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
JSA's were completed and reviewed by SSHO and Captain. Observed the outside crew shifting anchors and securing equipment while pumping water dur to 4' and 5' seas. (took pictures of the pipeline during difficult weather conditions. Ensure all lights are operational on the dredge and discharge line at night. The Alternate SSHO is making sure they continue to work properly during night operations. No accidents or injuries reported.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None Given.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
<b>No preparatory inspections held today</b>			
Initial Inspections held today _____			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No          Description _____			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No    Type                          Description    Results _____			
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued)			
Item No                  Location                          Description _____			
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No                  Location                          Description _____			
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name    First Day    Last Day _____			
<b>No Contractors had their first or last day on the site</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 157 of 213						
		182							
PROJECT		DATE	12 Feb 2021 - Friday						
		Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER	W9127820D0038 W9127820F0301				
<b>VESSEL ON SITE</b>									
Dredge Name		First Day	Last Day						
Newport		9/1/2020							
<b>LABOR HOURS</b>									
Crew	Position		Number of Employees	Hours Worked					
Mike Hooks, L.L.C	DREDGE OPERATOR		3.0	36.0					
Mike Hooks, L.L.C	LABORER, GROUP 1		3.0	36.0					
Mike Hooks, L.L.C	SURVEYOR		2.0	24.0					
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0					
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		1.0	12.0					
Mike Hooks, L.L.C	WELDER		1.0	12.0					
Mike Hooks, L.L.C	DECK CAPTAIN		1.0	12.0					
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		0.0	0.0					
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0					
Mike Hooks, L.L.C	DREDGE COOK		2.0	24.0					
Mike Hooks, L.L.C	DREDGE MATE		2.0	24.0					
Mike Hooks, L.L.C	DREDGE MESS COOK		1.0	12.0					
Mike Hooks, L.L.C	OILER		2.0	24.0					
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0					
Mike Hooks, L.L.C	DECK HAND		3.0	36.0					
Mike Hooks, L.L.C	ENGINEER		3.0	36.0					
Mike Hooks, L.L.C	BOAT CAPTAIN		3.0	36.0					
Total hrs worked to date:		20,260.0	Hrs worked MTD:	3,900.0	Total:	30.0	360.0		
<b>EQUIPMENT HOURS</b>									
Equipment Name	Description		Idle Hours	Operating Hours					
LA-001	Tender Arthur		0.0	24.0					
635271	Bayou Princess		12.0	12.0					
WRS71431	Missouri H		0.0	24.0					
636274	Brooklyn Ann		12.0	12.0					
LA 174EV	Tender Ashley		24.0	0.0					
LB-108	Link Belt Crane		12.0	12.0					
LA 6574-GH	Tender Grayson Allen		0.0	24.0					
LA 73EV	Tender Captain Archie		0.0	24.0					
LA 9046 GF	Captain Marshall		24.0	0.0					
MH 19	Schatchet Barge		0.0	24.0					
MH 157-06	Welding Barge		12.0	12.0					
MH 156-01	Supply Barge		0.0	24.0					
MH 158-06	Spill Barge		0.0	24.0					
639604	Viergie Canac		12.0	12.0					
Total operating hrs to date:		12,718.5	Idle hrs MTD:	1,368.0	Opr hrs MTD:	2,328.0	Total:	108.0	228.0
<b>MISHAP REPORTING</b> (Describe mishaps)									
<b>No mishaps reported today</b>									

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 158 of 213	
		182		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	12 Feb 2021 - Friday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 183 Page 160 of 213

DATE  
13 Feb 2021 - Saturday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	3.0	36.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	3.0	36.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DECK HAND	3.0	36.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	ENGINEER	3.0	36.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	20,620.0	Hrs worked MTD:	4,260.0	Total:	30.0	360.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
LA-001	Tender Arthur	0.0	24.0					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 174EV	Tender Ashley	24.0	0.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 9046 GF	Captain Marshall	24.0	0.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	12,946.5	Idle hrs MTD:	1,476.0	Opr hrs MTD:	2,556.0	Total:	108.0	228.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 161 of 213	
		183		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	13 Feb 2021 - Saturday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 184	Page 162 of 213
		DATE 14 Feb 2021 - Sunday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused Critical Delay Temperature Min 46 °F Max 54 °F No Precipitation 25 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
Dredging: (No Dredging) Pumping water due to Strong NNE Winds and rough seas.			
QC Department: No surveys taken this day due to 4' to 5' seas with rain and wind.			
<b>GENERAL COMMENTS</b>			
Dredging Procedure: Single swing the channel 10' pass each toe at a dredging depth of 40'+ tide. (No dredging performed)			
The Spill Barge is located 2,400' inside DA# 7 at station 53+00 and swinging 800' wide. (from station 51+00 to station 59+00). (the spill barge is spudded down discharging water when the seas are to rough to swing).			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
JSA's were completed and reviewed by SSHO and Captain. Observed the outside crew reconnecting the pontoon line that parted near the dredge and Ensure all lights are operational on the dredge and discharge line at night. The Alternate SSHO is making sure they continue to work properly during night operations. No accidents or injuries reported.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
SSHO: Completed and inspected all JSAs and signed. Continue Monitoring weather conditions and observing the crew keeping equipment secured as much as possible during these dangerous weather conditions.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
<b>No preparatory inspections held today</b>			
Initial Inspections held today _____			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No          Description _____			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No    Type                  Description    Results _____			
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued)			
Item No                  Location                  Description _____			
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No                  Location                  Description _____			
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name    First Day    Last Day _____			
<b>No Contractors had their first or last day on the site</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 163 of 213	
		184		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	14 Feb 2021 - Sunday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
<b>VESSEL ON SITE</b>				
Dredge Name		First Day	Last Day	
Newport		9/1/2020		
<b>LABOR HOURS</b>				
Crew	Position		Number of Employees	Hours Worked
Mike Hooks, L.L.C	LABORER, GROUP 1		3.0	36.0
Mike Hooks, L.L.C	SURVEYOR		2.0	24.0
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0
Mike Hooks, L.L.C	DREDGE OPERATOR		3.0	36.0
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		1.0	12.0
Mike Hooks, L.L.C	WELDER		1.0	12.0
Mike Hooks, L.L.C	DECK CAPTAIN		1.0	12.0
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		0.0	0.0
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	DREDGE COOK		2.0	24.0
Mike Hooks, L.L.C	DREDGE MATE		2.0	24.0
Mike Hooks, L.L.C	DREDGE MESS COOK		1.0	12.0
Mike Hooks, L.L.C	OILER		2.0	24.0
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0
Mike Hooks, L.L.C	DECK HAND		3.0	36.0
Mike Hooks, L.L.C	ENGINEER		3.0	36.0
Mike Hooks, L.L.C	BOAT CAPTAIN		3.0	36.0
Total hrs worked to date:	20,980.0	Hrs worked MTD:	4,620.0	Total: 30.0 360.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description		Idle Hours	Operating Hours
LA-001	Tender Arthur		0.0	24.0
635271	Bayou Princess		12.0	12.0
WRS71431	Missouri H		0.0	24.0
636274	Brooklyn Ann		12.0	12.0
LA 174EV	Tender Ashley		24.0	0.0
LA 9046 GF	Captain Marshall		24.0	0.0
LB-108	Link Belt Crane		12.0	12.0
LA 6574-GH	Tender Grayson Allen		0.0	24.0
LA 73EV	Tender Captain Archie		0.0	24.0
MH 19	Schatchet Barge		0.0	24.0
MH 157-06	Welding Barge		12.0	12.0
MH 156-01	Supply Barge		0.0	24.0
MH 158-06	Spill Barge		0.0	24.0
639604	Viergie Canac		12.0	12.0
Total operating hrs to date:	13,174.5	Idle hrs MTD:	1,584.0	Opr hrs MTD: 2,784.0 Total: 108.0 228.0
<b>MISHAP REPORTING</b> (Describe mishaps)				
<b>No mishaps reported today</b>				

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 164 of 213	
		184		
		DATE	14 Feb 2021 - Sunday	
		PROJECT		CONTRACT NUMBER
Maintenance Dredging of Gulfport Harbor		W9127820D0038 W9127820F0301		
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 185 Page 166 of 213

DATE  
15 Feb 2021 - Monday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	3.0	36.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	3.0	36.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	3.0	36.0			
Mike Hooks, L.L.C	ENGINEER	3.0	36.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	21,340.0	Hrs worked MTD:	4,980.0	Total:	30.0	360.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
LB-108	Link Belt Crane	12.0	12.0					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA-001	Tender Arthur	0.0	24.0					
LA 174EV	Tender Ashley	24.0	0.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	24.0	0.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	13,402.5	Idle hrs MTD:	1,692.0	Opr hrs MTD:	3,012.0	Total:	108.0	228.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 167 of 213	
		185		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	15 Feb 2021 - Monday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 186	Page 168 of 213								
		DATE 16 Feb 2021 - Tuesday									
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301									
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused Critical Delay Temperature Min 24 °F Max 41 °F No Precipitation 15 MPH Wind										
<b>QC NARRATIVES</b> <b>ACTIVITIES IN PROGRESS</b> Dredging: (No Dredging) Pumping water due to Strong NNW Winds and rough seas (3' to 4'). QC Department: No surveys taken this day due to 3' to 4' seas with sleet and wind.											
<b>GENERAL COMMENTS</b> Dredging Procedure: Single swing the channel 10' pass each toe at a dredging depth of 40'+ tide. (No dredging performed) The Spill Barge is located 2,400' inside DA# 7 at station 53+00 and swinging 800' wide. (from station 51+00 to station 59+00). (the spill barge is spudded down discharging water when the seas are to rough to swing).											
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b> JSA's were completed and reviewed by SSHO and Captain. (A Safety Meeting was held during lunch break. Topic discussed ( Cold weather conditions, ice surfaces, slipping hazards) Observed the outside crew keeping pipe line and equipment secured during tough weather conditions and Ensure all lights are operational on the dredge and discharge line at night. No accidents or injuries reported.											
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> None given											
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ <b>No preparatory inspections held today</b> Initial Inspections held today _____ <b>No initial inspections held today</b>											
<b>ACTIVITY START/FINISH</b> Activity No          Description _____ <b>No activities were started or finished today</b>											
<b>QC REQUIREMENTS</b> <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 15%;">Requirement No</th> <th style="width: 15%;">Type</th> <th style="width: 50%;">Description</th> <th style="width: 20%;">Results</th> </tr> </thead> <tbody> <tr> <td colspan="4"><b>No QC requirements were completed today</b></td> </tr> </tbody> </table>				Requirement No	Type	Description	Results	<b>No QC requirements were completed today</b>			
Requirement No	Type	Description	Results								
<b>No QC requirements were completed today</b>											
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 10%;">Item No</th> <th style="width: 20%;">Location</th> <th style="width: 70%;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3"><b>No QC Deficiency items were issued today</b></td> </tr> </tbody> </table>				Item No	Location	Description	<b>No QC Deficiency items were issued today</b>				
Item No	Location	Description									
<b>No QC Deficiency items were issued today</b>											
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 10%;">Item No</th> <th style="width: 20%;">Location</th> <th style="width: 70%;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3"><b>No QC Deficiency items were corrected today</b></td> </tr> </tbody> </table>				Item No	Location	Description	<b>No QC Deficiency items were corrected today</b>				
Item No	Location	Description									
<b>No QC Deficiency items were corrected today</b>											
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 60%;">Name</th> <th style="width: 20%;">First Day</th> <th style="width: 20%;">Last Day</th> </tr> </thead> <tbody> <tr> <td colspan="3"><b>No Contractors had their first or last day on the site</b></td> </tr> </tbody> </table>				Name	First Day	Last Day	<b>No Contractors had their first or last day on the site</b>				
Name	First Day	Last Day									
<b>No Contractors had their first or last day on the site</b>											



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 169 of 213						
		186							
PROJECT		DATE	16 Feb 2021 - Tuesday						
		Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER	W9127820D0038 W9127820F0301				
<b>VESSEL ON SITE</b>									
Dredge Name		First Day	Last Day						
Newport		9/1/2020							
<b>LABOR HOURS</b>									
Crew	Position		Number of Employees	Hours Worked					
Mike Hooks, L.L.C	DREDGE OPERATOR		3.0	36.0					
Mike Hooks, L.L.C	LABORER, GROUP 1		3.0	36.0					
Mike Hooks, L.L.C	SURVEYOR		2.0	24.0					
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0					
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		1.0	12.0					
Mike Hooks, L.L.C	WELDER		1.0	12.0					
Mike Hooks, L.L.C	DECK CAPTAIN		1.0	12.0					
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		0.0	0.0					
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0					
Mike Hooks, L.L.C	DREDGE COOK		2.0	24.0					
Mike Hooks, L.L.C	DREDGE MATE		2.0	24.0					
Mike Hooks, L.L.C	DREDGE MESS COOK		1.0	12.0					
Mike Hooks, L.L.C	OILER		2.0	24.0					
Mike Hooks, L.L.C	BOAT CAPTAIN		3.0	36.0					
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0					
Mike Hooks, L.L.C	DECK HAND		3.0	36.0					
Mike Hooks, L.L.C	ENGINEER		3.0	36.0					
Total hrs worked to date:		21,700.0	Hrs worked MTD:	5,340.0	Total:	30.0	360.0		
<b>EQUIPMENT HOURS</b>									
Equipment Name	Description		Idle Hours	Operating Hours					
LA-001	Tender Arthur		0.0	24.0					
635271	Bayou Princess		12.0	12.0					
WRS71431	Missouri H		0.0	24.0					
636274	Brooklyn Ann		12.0	12.0					
LA 174EV	Tender Ashley		24.0	0.0					
LB-108	Link Belt Crane		12.0	12.0					
LA 6574-GH	Tender Grayson Allen		0.0	24.0					
LA 73EV	Tender Captain Archie		0.0	24.0					
LA 9046 GF	Captain Marshall		24.0	0.0					
MH 19	Schatchet Barge		0.0	24.0					
MH 157-06	Welding Barge		12.0	12.0					
MH 156-01	Supply Barge		0.0	24.0					
MH 158-06	Spill Barge		0.0	24.0					
639604	Viergie Canac		12.0	12.0					
Total operating hrs to date:		13,630.5	Idle hrs MTD:	1,800.0	Opr hrs MTD:	3,240.0	Total:	108.0	228.0
<b>MISHAP REPORTING</b> (Describe mishaps)									
<b>No mishaps reported today</b>									

<p align="center"><b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b></p>		REPORT NUMBER 186 <span style="float: right;">Page 170 of 213</span>	
		DATE 16 Feb 2021 - Tuesday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
Empty space for report content			
CONTRACTOR CERTIFICATION		<p><b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b></p>	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE



**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 172 of 213  
187

DATE  
17 Feb 2021 - Wednesday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	DREDGE OPERATOR	3.0	36.0			
Mike Hooks, L.L.C	LABORER, GROUP 1	3.0	36.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	3.0	36.0			
Mike Hooks, L.L.C	ENGINEER	3.0	36.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	22,060.0	Hrs worked MTD:	5,700.0	Total:	30.0	360.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
LA-001	Tender Arthur	0.0	24.0					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA 174EV	Tender Ashley	24.0	0.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	24.0	0.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	13,858.5	Idle hrs MTD:	1,908.0	Opr hrs MTD:	3,468.0	Total:	108.0	228.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 173 of 213	
		187		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	17 Feb 2021 - Wednesday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 188 Page 175 of 213

DATE  
18 Feb 2021 - Thursday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	LABORER, GROUP 1	3.0	36.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE OPERATOR	3.0	36.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	3.0	36.0			
Mike Hooks, L.L.C	ENGINEER	3.0	36.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	22,420.0	Hrs worked MTD:	6,060.0	Total:	30.0	360.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA-001	Tender Arthur	0.0	24.0					
LA 174EV	Tender Ashley	24.0	0.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	24.0	0.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	14,086.5	Idle hrs MTD:	2,016.0	Opr hrs MTD:	3,696.0	Total:	108.0	228.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 176 of 213	
		188		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	18 Feb 2021 - Thursday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 189	Page 177 of 213								
		DATE 19 Feb 2021 - Friday									
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301									
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused Critical Delay Temperature Min 36 °F Max 48 °F No Precipitation 25 MPH Wind										
<b>QC NARRATIVES</b> <b>ACTIVITIES IN PROGRESS</b> Dredging: (No Dredging) Pumping water due to Strong NNW Winds and rough seas (4' to 3'). QC Department: No surveys taken this day due to 4' to 3' seas and wind.											
<b>GENERAL COMMENTS</b> Dredging Procedure: Single swing the channel 10' pass each toe at a dredging depth of 40'+ tide. (No dredging performed) The Spill Barge is located 2,400' inside DA# 7 at station 53+00 and swinging 800' wide. (from station 51+00 to station 59+00). (the spill barge is spudded down discharging water when the seas are to rough to swing).											
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b> A person in charge training was conducted with Engineer and Oiler. SSOH reviewed and trained crew on hazards associated with transfer of fuel operations. PPE required and safe work practices to mitigate injuries while performing these specific tasks. Standards in the PIC work book were discussed and employees completed test. Location of the fixed connection valve, spill containment tank, emergency shut off, and fire extinguisher was identified. Employees were trained on procedures to follow in a variety of emergency scenarios. Training has been documented and submitted to office. No accidents or injuries to report for the day.											
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> None given											
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ <b>No preparatory inspections held today</b> Initial Inspections held today _____ <b>No initial inspections held today</b>											
<b>ACTIVITY START/FINISH</b> Activity No          Description _____ <b>No activities were started or finished today</b>											
<b>QC REQUIREMENTS</b> <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Requirement No</th> <th style="text-align: left;">Type</th> <th style="text-align: left;">Description</th> <th style="text-align: left;">Results</th> </tr> </thead> <tbody> <tr> <td colspan="4"><b>No QC requirements were completed today</b></td> </tr> </tbody> </table>				Requirement No	Type	Description	Results	<b>No QC requirements were completed today</b>			
Requirement No	Type	Description	Results								
<b>No QC requirements were completed today</b>											
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued) <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Item No</th> <th style="text-align: left;">Location</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3"><b>No QC Deficiency items were issued today</b></td> </tr> </tbody> </table>				Item No	Location	Description	<b>No QC Deficiency items were issued today</b>				
Item No	Location	Description									
<b>No QC Deficiency items were issued today</b>											
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected) <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Item No</th> <th style="text-align: left;">Location</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3"><b>No QC Deficiency items were corrected today</b></td> </tr> </tbody> </table>				Item No	Location	Description	<b>No QC Deficiency items were corrected today</b>				
Item No	Location	Description									
<b>No QC Deficiency items were corrected today</b>											
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site) <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Name</th> <th style="text-align: left;">First Day</th> <th style="text-align: left;">Last Day</th> </tr> </thead> <tbody> <tr> <td colspan="3"><b>No Contractors had their first or last day on the site</b></td> </tr> </tbody> </table>				Name	First Day	Last Day	<b>No Contractors had their first or last day on the site</b>				
Name	First Day	Last Day									
<b>No Contractors had their first or last day on the site</b>											

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 178 of 213	
		189		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	19 Feb 2021 - Friday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
<b>VESSEL ON SITE</b>				
Dredge Name		First Day	Last Day	
Newport		9/1/2020		
<b>LABOR HOURS</b>				
Crew	Position		Number of Employees	Hours Worked
Mike Hooks, L.L.C	LABORER, GROUP 1		3.0	36.0
Mike Hooks, L.L.C	SURVEYOR		2.0	24.0
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0
Mike Hooks, L.L.C	DREDGE OPERATOR		3.0	36.0
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		1.0	12.0
Mike Hooks, L.L.C	WELDER		1.0	12.0
Mike Hooks, L.L.C	DECK CAPTAIN		1.0	12.0
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		0.0	0.0
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	DREDGE COOK		2.0	24.0
Mike Hooks, L.L.C	DREDGE MATE		2.0	24.0
Mike Hooks, L.L.C	DREDGE MESS COOK		1.0	12.0
Mike Hooks, L.L.C	OILER		2.0	24.0
Mike Hooks, L.L.C	CRANE OPERATOR		1.0	12.0
Mike Hooks, L.L.C	DECK HAND		3.0	36.0
Mike Hooks, L.L.C	ENGINEER		3.0	36.0
Mike Hooks, L.L.C	BOAT CAPTAIN		3.0	36.0
Total hrs worked to date:	22,780.0	Hrs worked MTD:	6,420.0	Total: 30.0 360.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description		Idle Hours	Operating Hours
635271	Bayou Princess		12.0	12.0
WRS71431	Missouri H		0.0	24.0
636274	Brooklyn Ann		12.0	12.0
LA-001	Tender Arthur		0.0	24.0
LA 174EV	Tender Ashley		24.0	0.0
LB-108	Link Belt Crane		12.0	12.0
LA 6574-GH	Tender Grayson Allen		0.0	24.0
LA 73EV	Tender Captain Archie		0.0	24.0
LA 9046 GF	Captain Marshall		24.0	0.0
MH 19	Schatchet Barge		0.0	24.0
MH 157-06	Welding Barge		12.0	12.0
MH 156-01	Supply Barge		0.0	24.0
MH 158-06	Spill Barge		0.0	24.0
639604	Viergie Canac		12.0	12.0
Total operating hrs to date:	14,314.5	Idle hrs MTD:	2,124.0	Opr hrs MTD: 3,924.0 Total: 108.0 228.0
<b>MISHAP REPORTING</b> (Describe mishaps)				
<b>No mishaps reported today</b>				

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 179 of 213	
		189		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	19 Feb 2021 - Friday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 190	Page 181 of 213
	DATE 20 Feb 2021 - Saturday	

PROJECT Maintenance Dredging of Gulfport Harbor	CONTRACT NUMBER W9127820D0038 W9127820F0301
--	--

<b>LABOR HOURS</b>						
Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	LABORER, GROUP 1	3.0	36.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE OPERATOR	3.0	36.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	3.0	36.0			
Mike Hooks, L.L.C	ENGINEER	3.0	36.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	23,140.0	Hrs worked MTD:	6,780.0	Total:	30.0	360.0

<b>EQUIPMENT HOURS</b>								
Equipment Name	Description	Idle Hours	Operating Hours					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA-001	Tender Arthur	0.0	24.0					
LA 174EV	Tender Ashley	24.0	0.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	24.0	0.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	24.0	0.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	14,518.5	Idle hrs MTD:	2,256.0	Opr hrs MTD:	4,128.0	Total:	132.0	204.0

<b>MISHAP REPORTING</b>	(Describe mishaps)
<b>No mishaps reported today</b>	

CONTRACTOR CERTIFICATION	<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>
--------------------------	--

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 191	Page 183 of 213	
		DATE 21 Feb 2021 - Sunday		
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301		
<b>LABOR HOURS</b>				
Crew	Position	Number of Employees	Hours Worked	
Mike Hooks, L.L.C	LABORER, GROUP 1	3.0	36.0	
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0	
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0	
Mike Hooks, L.L.C	DREDGE OPERATOR	3.0	36.0	
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0	
Mike Hooks, L.L.C	WELDER	1.0	12.0	
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0	
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0	
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0	
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0	
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0	
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0	
Mike Hooks, L.L.C	OILER	2.0	24.0	
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0	
Mike Hooks, L.L.C	DECK HAND	3.0	36.0	
Mike Hooks, L.L.C	ENGINEER	3.0	36.0	
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0	
Total hrs worked to date: 23,500.0		Hrs worked MTD: 7,140.0		Total: 30.0 360.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description	Idle Hours	Operating Hours	
635271	Bayou Princess	12.0	12.0	
WRS71431	Missouri H	0.0	24.0	
636274	Brooklyn Ann	12.0	12.0	
LA-001	Tender Arthur	0.0	24.0	
LA 174EV	Tender Ashley	24.0	0.0	
LB-108	Link Belt Crane	12.0	12.0	
LA 6574-GH	Tender Grayson Allen	0.0	24.0	
LA 73EV	Tender Captain Archie	0.0	24.0	
LA 9046 GF	Captain Marshall	24.0	0.0	
MH 19	Schatchet Barge	0.0	24.0	
MH 157-06	Welding Barge	12.0	12.0	
MH 156-01	Supply Barge	0.0	24.0	
MH 158-06	Spill Barge	24.0	0.0	
639604	Viergie Canac	12.0	12.0	
Total operating hrs to date: 14,722.5		Idle hrs MTD: 2,388.0		Opr hrs MTD: 4,332.0 Total: 132.0 204.0
<b>MISHAP REPORTING</b> (Describe mishaps)				
<b>No mishaps reported today</b>				
CONTRACTOR CERTIFICATION				
<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>				
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	





**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 192 Page 185 of 213

DATE  
22 Feb 2021 - Monday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	LABORER, GROUP 1	1.0	12.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE OPERATOR	3.0	36.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	8.0	96.0			
Mike Hooks, L.L.C	ENGINEER	3.0	36.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	23,884.0	Hrs worked MTD:	7,524.0	Total:	32.0	384.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA-001	Tender Arthur	0.0	24.0					
LA 174EV	Tender Ashley	24.0	0.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	12.0	12.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	16.0	8.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	14,946.5	Idle hrs MTD:	2,500.0	Opr hrs MTD:	4,556.0	Total:	112.0	224.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 186 of 213	
		192		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	22 Feb 2021 - Monday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 193	Page 187 of 213
		DATE 23 Feb 2021 - Tuesday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused No Delay Temperature Min 55 °F Max 60 °F No Precipitation 5 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
Dredging: Dredging from station 442+00 to 447+60 dredging outbound for an advance of 560' removing 34,222 net cubic yards from dredging template and discharging inside DA#7 ( at station 109+00) on 5680 of pipeline.			
QC Department: Ran AD CKS from 430+00 to 444+00			
<b>GENERAL COMMENTS</b>			
Dredging Procedure: Single swing the channel 10' pass each toe at a dredging depth of 40'+ tide.			
The Spill Barge is located 1372' inside DA# 7 at station 112+00 swinging 600' wide from 115+00 to 109+00.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
SSHO held a thorough shift change turnover with one another. Maintenance painted steps for better visability and routine maintenance. Pump was checked for trash and debris and there was a tire that had to be winched out of pump. Ladder was greased safely with engineer wearing all proper ppe for task at hand. No accidents, injuries or near misses.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None given			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
<b>No preparatory inspections held today</b>			
Initial Inspections held today _____			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No          Description _____			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No    Type                          Description    Results _____			
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued)			
Item No                  Location                          Description _____			
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No                  Location                          Description _____			
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name    First Day                          Last Day _____			
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name    First Day                          Last Day _____			

**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 193 Page 188 of 213

DATE  
23 Feb 2021 - Tuesday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	LABORER, GROUP 1	1.0	12.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE OPERATOR	3.0	36.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	8.0	96.0			
Mike Hooks, L.L.C	ENGINEER	3.0	36.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	24,268.0	Hrs worked MTD:	7,908.0	Total:	32.0	384.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA-001	Tender Arthur	0.0	24.0					
LA 174EV	Tender Ashley	24.0	0.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	12.0	12.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	15,186.5	Idle hrs MTD:	2,596.0	Opr hrs MTD:	4,796.0	Total:	96.0	240.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 189 of 213	
		193		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	23 Feb 2021 - Tuesday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 194 Page 191 of 213

DATE  
24 Feb 2021 - Wednesday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	LABORER, GROUP 1	1.0	12.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE OPERATOR	3.0	36.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	0.0	0.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	0.0	0.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	8.0	96.0			
Mike Hooks, L.L.C	ENGINEER	3.0	36.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	3.0	36.0			
Total hrs worked to date:	24,652.0	Hrs worked MTD:	8,292.0	Total:	32.0	384.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA-001	Tender Arthur	0.0	24.0					
LA 174EV	Tender Ashley	24.0	0.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	12.0	12.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	15,426.5	Idle hrs MTD:	2,692.0	Opr hrs MTD:	5,036.0	Total:	96.0	240.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 192 of 213	
		194		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	24 Feb 2021 - Wednesday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	





**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 195 Page 194 of 213

DATE  
25 Feb 2021 - Thursday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	LABORER, GROUP 1	1.0	12.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE OPERATOR	3.0	36.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	5.0	60.0			
Mike Hooks, L.L.C	ENGINEER	3.0	36.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	25,000.0	Hrs worked MTD:	8,640.0	Total:	29.0	348.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA-001	Tender Arthur	0.0	24.0					
LA 174EV	Tender Ashley	24.0	0.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	12.0	12.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	15,666.5	Idle hrs MTD:	2,788.0	Opr hrs MTD:	5,276.0	Total:	96.0	240.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 195 of 213	
		195		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	25 Feb 2021 - Thursday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 196 DATE 26 Feb 2021 - Friday	Page 196 of 213								
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301									
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused No Delay Temperature Min 58 °F Max 64 °F No Precipitation 10 MPH Wind										
<b>QC NARRATIVES</b> <b>ACTIVITIES IN PROGRESS</b> Dredging: Dredging from station 461+45 to 467+50 dredging outbound (East cut) and from station 467+50 to station 470+00 (full cut) for a total advance of 855' removing 60,361 net cubic yards from the dredging template and discharging inside DA#7 ( at station 112+00) on 5,680' of pipeline.  QC Department: Ran AD CKS from 452+00 to 466+00.											
<b>GENERAL COMMENTS</b> Dredging Procedure: Single swing the channel 10' pass each toe at a dredging depth of 40'+ tide.  The Spill Barge is located 900' inside DA# 7 at station 112+00 (swinging 700' wide from 115+00 to 108+00.											
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b> SSHA: All JSAs were filled out and approved before Shift started. Observed the crew shifting swing anchors, clean the pump and cutter, and adjusting the Starboard Spud Friction. (lock out tag out was used). No accidents, injuries were reported.											
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> None given											
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ <b>No preparatory inspections held today</b> Initial Inspections held today _____ <b>No initial inspections held today</b>											
<b>ACTIVITY START/FINISH</b> Activity No          Description _____  <b>No activities were started or finished today</b>											
<b>QC REQUIREMENTS</b> <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Requirement No</th> <th style="text-align: left;">Type</th> <th style="text-align: left;">Description</th> <th style="text-align: left;">Results</th> </tr> </thead> <tbody> <tr> <td colspan="4"><b>No QC requirements were completed today</b></td> </tr> </tbody> </table>				Requirement No	Type	Description	Results	<b>No QC requirements were completed today</b>			
Requirement No	Type	Description	Results								
<b>No QC requirements were completed today</b>											
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued) <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Item No</th> <th style="text-align: left;">Location</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3"><b>No QC Deficiency items were issued today</b></td> </tr> </tbody> </table>				Item No	Location	Description	<b>No QC Deficiency items were issued today</b>				
Item No	Location	Description									
<b>No QC Deficiency items were issued today</b>											
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected) <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Item No</th> <th style="text-align: left;">Location</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3"><b>No QC Deficiency items were corrected today</b></td> </tr> </tbody> </table>				Item No	Location	Description	<b>No QC Deficiency items were corrected today</b>				
Item No	Location	Description									
<b>No QC Deficiency items were corrected today</b>											
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site) <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Name</th> <th style="text-align: left;">First Day</th> <th style="text-align: left;">Last Day</th> </tr> </thead> <tbody> <tr> <td colspan="3"><b>No Contractors had their first or last day on the site</b></td> </tr> </tbody> </table>				Name	First Day	Last Day	<b>No Contractors had their first or last day on the site</b>				
Name	First Day	Last Day									
<b>No Contractors had their first or last day on the site</b>											
<b>VESSEL ON SITE</b> <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Dredge Name</th> <th style="text-align: left;">First Day</th> <th style="text-align: left;">Last Day</th> </tr> </thead> <tbody> <tr> <td colspan="3"></td> </tr> </tbody> </table>				Dredge Name	First Day	Last Day					
Dredge Name	First Day	Last Day									

**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 196 Page 197 of 213

DATE  
26 Feb 2021 - Friday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	LABORER, GROUP 1	1.0	12.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE OPERATOR	3.0	36.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	5.0	60.0			
Mike Hooks, L.L.C	ENGINEER	3.0	36.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	25,348.0	Hrs worked MTD:	8,988.0	Total:	29.0	348.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA-001	Tender Arthur	0.0	24.0					
LA 174EV	Tender Ashley	24.0	0.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	12.0	12.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	15,906.5	Idle hrs MTD:	2,884.0	Opr hrs MTD:	5,516.0	Total:	96.0	240.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 198 of 213	
		196		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	26 Feb 2021 - Friday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 197 Page 200 of 213

DATE  
27 Feb 2021 - Saturday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	LABORER, GROUP 1	1.0	12.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE OPERATOR	3.0	36.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	5.0	60.0			
Mike Hooks, L.L.C	ENGINEER	3.0	36.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	25,696.0	Hrs worked MTD:	9,336.0	Total:	29.0	348.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA-001	Tender Arthur	0.0	24.0					
LA 174EV	Tender Ashley	24.0	0.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	12.0	12.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	16,146.5	Idle hrs MTD:	2,980.0	Opr hrs MTD:	5,756.0	Total:	96.0	240.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 201 of 213	
		197		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	27 Feb 2021 - Saturday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 198 Page 203 of 213

DATE  
28 Feb 2021 - Sunday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	LABORER, GROUP 1	1.0	12.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE OPERATOR	3.0	36.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	0.0	0.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	1.0	12.0			
Mike Hooks, L.L.C	DECK HAND	5.0	60.0			
Mike Hooks, L.L.C	ENGINEER	3.0	36.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	26,044.0	Hrs worked MTD:	9,684.0	Total:	29.0	348.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA-001	Tender Arthur	0.0	24.0					
LA 174EV	Tender Ashley	24.0	0.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	12.0	12.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	16,386.5	Idle hrs MTD:	3,076.0	Opr hrs MTD:	5,996.0	Total:	96.0	240.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 204 of 213
		198	
		DATE	28 Feb 2021 - Sunday
		CONTRACT NUMBER	
PROJECT	Maintenance Dredging of Gulfport Harbor		
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 199	Page 205 of 213
		DATE 01 Mar 2021 - Monday	
PROJECT Maintenance Dredging of Gulfport Harbor		CONTRACT NUMBER W9127820D0038 W9127820F0301	
CONTRACTOR Mike Hooks, L.L.C	WEATHER Weather Caused Critical Delay Temperature Min 62 °F Max 65 °F No Precipitation 25 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
Dredging: Dredging from station 467+00 to 467+85 dredging outbound (west cut) for an advance of 85' removing 2,597 net cubic yards from the dredging template and discharging inside DA#7 ( at station 112+00) on 5,920' of pipeline. (West Cut completed) Moving all Equipment to Station 65+00.			
QC Department: No Surveys taken due to fog early and rough seas later.			
<b>GENERAL COMMENTS</b>			
Dredging Procedure: Single swing the channel 10' pass each toe at a dredging depth of 40'+ tide.			
The Spill Barge is located 900' inside DA# 7 at station 112+00 (swinging 700' wide from 115+00 to 108+00.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
SSHO: All JSAs were filled out and approved before Shift started. (Dense fog advisory). After the fog started clearing up Observed the crew setting up to start blowing 2,000' of sub line, breaking down the floating pontoon line and spill barge to prep for tow. (at 13:30 the crew started securing pipeline and equipment and started pumping water with rubber line still connected to the dredge due to rough seas and strong NE wind). No accidents, injuries were reported.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None given			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
<b>No preparatory inspections held today</b>			
Initial Inspections held today _____			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No                  Description _____			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No    Type                  Description    Results _____			
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued)			
Item No                  Location                  Description _____			
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No                  Location                  Description _____			
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name    First Day    Last Day _____			
<b>No Contractors had their first or last day on the site</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 206 of 213	
		199		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	01 Mar 2021 - Monday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
<b>VESSEL ON SITE</b>				
Dredge Name		First Day	Last Day	
Newport		9/1/2020		
<b>LABOR HOURS</b>				
Crew	Position		Number of Employees	Hours Worked
Mike Hooks, L.L.C	LABORER, GROUP 1		1.0	12.0
Mike Hooks, L.L.C	SURVEYOR		2.0	24.0
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE		1.0	12.0
Mike Hooks, L.L.C	DREDGE OPERATOR		3.0	36.0
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR		1.0	12.0
Mike Hooks, L.L.C	WELDER		1.0	12.0
Mike Hooks, L.L.C	DECK CAPTAIN		1.0	12.0
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER		1.0	12.0
Mike Hooks, L.L.C	DREDGE COOK		2.0	24.0
Mike Hooks, L.L.C	DREDGE MATE		2.0	24.0
Mike Hooks, L.L.C	DREDGE MESS COOK		1.0	12.0
Mike Hooks, L.L.C	OILER		2.0	24.0
Mike Hooks, L.L.C	CRANE OPERATOR		0.0	0.0
Mike Hooks, L.L.C	DECK HAND		5.0	60.0
Mike Hooks, L.L.C	ENGINEER		3.0	36.0
Mike Hooks, L.L.C	BOAT CAPTAIN		2.0	24.0
Total hrs worked to date:	26,392.0	Hrs worked MTD:	348.0	Total: 29.0 348.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description		Idle Hours	Operating Hours
635271	Bayou Princess		12.0	12.0
WRS71431	Missouri H		0.0	24.0
636274	Brooklyn Ann		12.0	12.0
LA-001	Tender Arthur		0.0	24.0
LA 174EV	Tender Ashley		24.0	0.0
LB-108	Link Belt Crane		12.0	12.0
LA 6574-GH	Tender Grayson Allen		0.0	24.0
LA 73EV	Tender Captain Archie		0.0	24.0
LA 9046 GF	Captain Marshall		24.0	0.0
MH 19	Schatchet Barge		0.0	24.0
MH 157-06	Welding Barge		12.0	12.0
MH 156-01	Supply Barge		0.0	24.0
MH 158-06	Spill Barge		0.0	24.0
639604	Viergie Canac		12.0	12.0
Total operating hrs to date:	16,614.5	Idle hrs MTD:	108.0	Opr hrs MTD: 228.0 Total: 108.0 228.0
<b>MISHAP REPORTING</b> (Describe mishaps)				
<b>No mishaps reported today</b>				

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 207 of 213	
		199		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	01 Mar 2021 - Monday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	





**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 200 Page 209 of 213

DATE  
02 Mar 2021 - Tuesday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	LABORER, GROUP 1	1.0	12.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE OPERATOR	3.0	36.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	0.0	0.0			
Mike Hooks, L.L.C	DECK HAND	5.0	60.0			
Mike Hooks, L.L.C	ENGINEER	3.0	36.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	26,740.0	Hrs worked MTD:	696.0	Total:	29.0	348.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA-001	Tender Arthur	0.0	24.0					
LA 174EV	Tender Ashley	24.0	0.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	24.0	0.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	0.0	24.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	16,842.5	Idle hrs MTD:	216.0	Opr hrs MTD:	456.0	Total:	108.0	228.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 210 of 213	
		200		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	02 Mar 2021 - Tuesday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 201 Page 212 of 213

DATE  
03 Mar 2021 - Wednesday

PROJECT  
Maintenance Dredging of Gulfport Harbor  
Newport

CONTRACT NUMBER  
W9127820D0038 W9127820F0301  
9/1/2020

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked			
Mike Hooks, L.L.C	LABORER, GROUP 1	1.0	12.0			
Mike Hooks, L.L.C	SURVEYOR	2.0	24.0			
Mike Hooks, L.L.C	SAFETY ENGINEER - ON SITE	1.0	12.0			
Mike Hooks, L.L.C	DREDGE OPERATOR	3.0	36.0			
Mike Hooks, L.L.C	QUALITY CONTROL INSPECTOR	1.0	12.0			
Mike Hooks, L.L.C	WELDER	1.0	12.0			
Mike Hooks, L.L.C	DECK CAPTAIN	1.0	12.0			
Mike Hooks, L.L.C	DREDGE CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	ASSISTANT CHIEF ENGINEER	1.0	12.0			
Mike Hooks, L.L.C	DREDGE COOK	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MATE	2.0	24.0			
Mike Hooks, L.L.C	DREDGE MESS COOK	1.0	12.0			
Mike Hooks, L.L.C	OILER	2.0	24.0			
Mike Hooks, L.L.C	CRANE OPERATOR	0.0	0.0			
Mike Hooks, L.L.C	DECK HAND	5.0	60.0			
Mike Hooks, L.L.C	ENGINEER	3.0	36.0			
Mike Hooks, L.L.C	BOAT CAPTAIN	2.0	24.0			
Total hrs worked to date:	27,088.0	Hrs worked MTD:	1,044.0	Total:	29.0	348.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours					
635271	Bayou Princess	12.0	12.0					
WRS71431	Missouri H	0.0	24.0					
636274	Brooklyn Ann	12.0	12.0					
LA-001	Tender Arthur	0.0	24.0					
LA 174EV	Tender Ashley	24.0	0.0					
LB-108	Link Belt Crane	12.0	12.0					
LA 6574-GH	Tender Grayson Allen	0.0	24.0					
LA 73EV	Tender Captain Archie	0.0	24.0					
LA 9046 GF	Captain Marshall	24.0	0.0					
MH 19	Schatchet Barge	0.0	24.0					
MH 157-06	Welding Barge	12.0	12.0					
MH 156-01	Supply Barge	0.0	24.0					
MH 158-06	Spill Barge	24.0	0.0					
639604	Viergie Canac	12.0	12.0					
Total operating hrs to date:	17,046.5	Idle hrs MTD:	348.0	Opr hrs MTD:	660.0	Total:	132.0	204.0

**MISHAP REPORTING**

(Describe mishaps)

**No mishaps reported today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 213 of 213	
		201		
PROJECT Maintenance Dredging of Gulfport Harbor		DATE	03 Mar 2021 - Wednesday	
		CONTRACT NUMBER	W9127820D0038 W9127820F0301	
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	