

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 22	Page 1 of 305									
		DATE 26 Sep 2018 - Wednesday										
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454										
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 74 °F Max 90 °F 0.43 IN Precipitation 2.60 MPH Wind											
QC NARRATIVES ACTIVITIES IN PROGRESS The crew has been busy prepping pipe for start up.												
GENERAL COMMENTS Held pre-work meeting at Irvington office. COE Personnel 4, Inland Personnel 6												
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.) Had a preshift safety meeting. JHA's were filled out for tasks completed throughout the day.												
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT None today												
WERE THERE ANY DELAYS IN WORK PROGRESS TODAY? None today												
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) Preparatory Inspections held today Dredging Initial Inspections held today No initial inspections held today												
ACTIVITY START/FINISH <table border="1"> <thead> <tr> <th>Activity No</th> <th>Description</th> </tr> </thead> <tbody> <tr> <td>0003</td> <td>Mobilization and Demobilization - 60%</td> </tr> </tbody> </table>					Activity No	Description	0003	Mobilization and Demobilization - 60%				
Activity No	Description											
0003	Mobilization and Demobilization - 60%											
QC REQUIREMENTS <table border="1"> <thead> <tr> <th>Requirement No</th> <th>Type</th> <th>Description</th> <th>Results</th> </tr> </thead> <tbody> <tr> <td colspan="4">No QC requirements were completed today</td> </tr> </tbody> </table>					Requirement No	Type	Description	Results	No QC requirements were completed today			
Requirement No	Type	Description	Results									
No QC requirements were completed today												
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued) <table border="1"> <thead> <tr> <th>Item No</th> <th>Location</th> <th>Description</th> </tr> </thead> <tbody> <tr> <td colspan="3">No QC Deficiency items were issued today</td> </tr> </tbody> </table>					Item No	Location	Description	No QC Deficiency items were issued today				
Item No	Location	Description										
No QC Deficiency items were issued today												
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected) <table border="1"> <thead> <tr> <th>Item No</th> <th>Location</th> <th>Description</th> </tr> </thead> <tbody> <tr> <td colspan="3">No QC Deficiency items were corrected today</td> </tr> </tbody> </table>					Item No	Location	Description	No QC Deficiency items were corrected today				
Item No	Location	Description										
No QC Deficiency items were corrected today												
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) <table border="1"> <thead> <tr> <th>Name</th> <th>First Day</th> <th>Last Day</th> </tr> </thead> <tbody> <tr> <td>Inland Dredging Company LLC.</td> <td>09/26/2018</td> <td></td> </tr> </tbody> </table>					Name	First Day	Last Day	Inland Dredging Company LLC.	09/26/2018			
Name	First Day	Last Day										
Inland Dredging Company LLC.	09/26/2018											
VESSEL ON SITE <table border="1"> <thead> <tr> <th>Dredge Name</th> <th>First Day</th> <th>Last Day</th> </tr> </thead> <tbody> <tr> <td>Dredge Ingenuity</td> <td>9/26/2018</td> <td></td> </tr> </tbody> </table>					Dredge Name	First Day	Last Day	Dredge Ingenuity	9/26/2018			
Dredge Name	First Day	Last Day										
Dredge Ingenuity	9/26/2018											
LABOR HOURS <table border="1"> <thead> <tr> <th>Crew</th> <th>Position</th> <th>Number of Employees</th> <th>Hours Worked</th> </tr> </thead> <tbody> <tr> <td>Inland Dredging Company LLC.</td> <td>SURVEYOR</td> <td>0.0</td> <td>0.0</td> </tr> </tbody> </table>					Crew	Position	Number of Employees	Hours Worked	Inland Dredging Company LLC.	SURVEYOR	0.0	0.0
Crew	Position	Number of Employees	Hours Worked									
Inland Dredging Company LLC.	SURVEYOR	0.0	0.0									

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 22	Page 2 of 305	
		DATE 26 Sep 2018 - Wednesday		
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454		
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE		1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR		5.0	60.0
Inland Dredging Company LLC.	DRIFTER		3.0	36.0
Inland Dredging Company LLC.	WELDER		2.0	24.0
Inland Dredging Company LLC.	PROJECT MANAGER		1.0	12.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER		1.0	12.0
Inland Dredging Company LLC.	OILER		2.0	24.0
Inland Dredging Company LLC.	DREDGE CAPTAIN		1.0	12.0
Inland Dredging Company LLC.	CRANE OPERATOR		1.0	12.0
Inland Dredging Company LLC.	DECK HAND		7.0	84.0
Inland Dredging Company LLC.	ENGINEER		3.0	36.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		1.0	12.0
Inland Dredging Company LLC.	MATE		1.0	12.0
Total hrs worked to date: 348.0		Hrs worked MTD: 348.0	Total: 29.0	348.0
EQUIPMENT HOURS				
Equipment Name	Description		Idle Hours	Operating Hours
063-904	Dredge Ingenuity		24.0	0.0
005-911	Link Belt Crane		18.0	6.0
028-925	Sectional Skidder		24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401		12.0	12.0
028-940	Barge - Deck		12.0	12.0
028-967	Barge, Spud Crane, TT 12004		18.0	6.0
029-903	Tender - Elvis H		24.0	0.0
029-925	Tender - Commodore		12.0	12.0
029-906	Tender - Ms. Paula		12.0	12.0
029-915	Survey Boat - Radius		24.0	0.0
028-953	Barge - Sectional Anchor		12.0	12.0
028-957	Barge - Hopper		0.0	0.0
028-936	Barge - Supply/Deck		0.0	0.0
028-929	Barge - Spill		0.0	0.0
029-910	Tender - Racer		0.0	0.0
Total operating hrs to date: 72.0	Idle hrs MTD: 192.0	Opr hrs MTD: 72.0	Total: 192.0	72.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 23	Page 4 of 305			
		DATE 27 Sep 2018 - Thursday				
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454				
LABOR HOURS						
Crew	Position	Number of Employees	Hours Worked			
Inland Dredging Company LLC.	SURVEYOR	0.0	0.0			
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	1.0	12.0			
Inland Dredging Company LLC.	DREDGE OPERATOR	5.0	48.0			
Inland Dredging Company LLC.	DRIFTER	3.0	33.0			
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	18.0			
Inland Dredging Company LLC.	WELDER	2.0	24.0			
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0			
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	12.0			
Inland Dredging Company LLC.	OILER	2.0	24.0			
Inland Dredging Company LLC.	DREDGE CAPTAIN	2.0	24.0			
Inland Dredging Company LLC.	CRANE OPERATOR	0.0	0.0			
Inland Dredging Company LLC.	MATE	1.0	12.0			
Inland Dredging Company LLC.	DECK HAND	7.0	84.0			
Inland Dredging Company LLC.	ENGINEER	3.0	36.0			
Total hrs worked to date: 687.0		Hrs worked MTD: 687.0	Total:	29.0	339.0	
EQUIPMENT HOURS						
Equipment Name	Description	Idle Hours	Operating Hours			
063-904	Dredge Ingenuity	24.0	0.0			
005-911	Link Belt Crane	18.0	6.0			
028-925	Sectional Skidder	24.0	0.0			
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0			
028-940	Barge - Deck	12.0	12.0			
028-967	Barge, Spud Crane, TT 12004	18.0	6.0			
029-903	Tender - Elvis H	24.0	0.0			
029-925	Tender - Commodore	12.0	12.0			
029-906	Tender - Ms.Paula	12.0	12.0			
029-915	Survey Boat - Radius	24.0	0.0			
028-953	Barge - Sectional Anchor	12.0	12.0			
028-957	Barge - Hopper	0.0	0.0			
028-936	Barge - Supply/Deck	0.0	0.0			
028-929	Barge - Spill	0.0	0.0			
029-910	Tender - Racer	0.0	0.0			
Total operating hrs to date: 144.0		Idle hrs MTD: 384.0	Opr hrs MTD: 144.0	Total:	192.0	72.0
MISHAP REPORTING (Describe mishaps)						
No mishaps reported today						
CONTRACTOR CERTIFICATION						
On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.						
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 24	Page 5 of 305
		DATE 28 Sep 2018 - Friday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 74 °F Max 88 °F 0.17 IN Precipitation 3.50 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
The crew has been busy prepping pipe for start up.			
GENERAL COMMENTS			
The crew has been busy prepping pipe for start up.			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
Had a preshift safety meeting. JHA's were filled out for tasks completed throughout the day.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None today			
WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?			
None today			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
No preparatory inspections held today			
Initial Inspections held today			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results			
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No Location Description			
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No Location Description			
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day			
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name First Day Last Day			
Dredge Ingenuity 9/26/2018			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 6 of 305	
		24		
		DATE	28 Sep 2018 - Friday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454		
LABOR HOURS				
Crew	Position	Number of Employees	Hours Worked	
Inland Dredging Company LLC.	DRIFTER	3.0	36.0	
Inland Dredging Company LLC.	SURVEYOR	1.0	11.0	
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	1.0	12.0	
Inland Dredging Company LLC.	DREDGE OPERATOR	4.0	48.0	
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0	
Inland Dredging Company LLC.	WELDER	2.0	24.0	
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0	
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	12.0	
Inland Dredging Company LLC.	OILER	2.0	24.0	
Inland Dredging Company LLC.	DREDGE CAPTAIN	2.0	24.0	
Inland Dredging Company LLC.	CRANE OPERATOR	0.0	0.0	
Inland Dredging Company LLC.	MATE	1.0	12.0	
Inland Dredging Company LLC.	DECK HAND	8.0	90.0	
Inland Dredging Company LLC.	ENGINEER	2.0	18.0	
Total hrs worked to date: 1,022.0		Hrs worked MTD: 1,022.0	Total: 29.0	335.0
EQUIPMENT HOURS				
Equipment Name	Description	Idle Hours	Operating Hours	
063-904	Dredge Ingenuity	24.0	0.0	
005-911	Link Belt Crane	18.0	6.0	
028-925	Sectional Skidder	24.0	0.0	
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0	
028-940	Barge - Deck	12.0	12.0	
028-967	Barge, Spud Crane, TT 12004	18.0	6.0	
029-903	Tender - Elvis H	24.0	0.0	
029-925	Tender - Commodore	12.0	12.0	
029-906	Tender - Ms.Paula	12.0	12.0	
029-915	Survey Boat - Radius	24.0	0.0	
028-953	Barge - Sectional Anchor	12.0	12.0	
028-957	Barge - Hopper	0.0	0.0	
028-936	Barge - Supply/Deck	0.0	0.0	
028-929	Barge - Spill	0.0	0.0	
029-910	Tender - Racer	0.0	0.0	
Total operating hrs to date: 216.0		Idle hrs MTD: 576.0	Opr hrs MTD: 216.0	Total: 192.0 72.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 25	Page 8 of 305	
		DATE 29 Sep 2018 - Saturday		
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454		
LABOR HOURS				
Crew	Position	Number of Employees	Hours Worked	
Inland Dredging Company LLC.	DRIFTER	3.0	36.0	
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0	
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	1.0	12.0	
Inland Dredging Company LLC.	DREDGE OPERATOR	4.0	48.0	
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0	
Inland Dredging Company LLC.	WELDER	2.0	24.0	
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0	
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	12.0	
Inland Dredging Company LLC.	OILER	2.0	24.0	
Inland Dredging Company LLC.	DREDGE CAPTAIN	2.0	24.0	
Inland Dredging Company LLC.	CRANE OPERATOR	0.0	0.0	
Inland Dredging Company LLC.	MATE	1.0	12.0	
Inland Dredging Company LLC.	DECK HAND	7.0	84.0	
Inland Dredging Company LLC.	ENGINEER	3.0	30.0	
Total hrs worked to date: 1,364.0		Hrs worked MTD: 1,364.0	Total: 29.0	342.0
EQUIPMENT HOURS				
Equipment Name	Description	Idle Hours	Operating Hours	
063-904	Dredge Ingenuity	24.0	0.0	
005-911	Link Belt Crane	18.0	6.0	
028-925	Sectional Skidder	24.0	0.0	
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0	
028-940	Barge - Deck	12.0	12.0	
028-967	Barge, Spud Crane, TT 12004	18.0	6.0	
029-903	Tender - Elvis H	24.0	0.0	
029-925	Tender - Commodore	12.0	12.0	
029-906	Tender - Ms.Paula	12.0	12.0	
029-915	Survey Boat - Radius	24.0	0.0	
028-953	Barge - Sectional Anchor	12.0	12.0	
028-957	Barge - Hopper	0.0	0.0	
028-936	Barge - Supply/Deck	0.0	0.0	
028-929	Barge - Spill	0.0	0.0	
029-910	Tender - Racer	0.0	0.0	
Total operating hrs to date: 288.0		Idle hrs MTD: 768.0	Opr hrs MTD: 288.0	Total: 192.0 72.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				
CONTRACTOR CERTIFICATION				
On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.				
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 26	Page 9 of 305
		DATE 30 Sep 2018 - Sunday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 73 °F Max 91 °F No Precipitation 5.90 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
The dredge began inbound digging at station 960+00 at 19:30.			
GENERAL COMMENTS			
The dredge was moved on site and began digging north on the Bayou La Batre channel at 19:30. The dredge got set up on 3,380' of pipe line and pumped 483 CY of material into DA-9. The dredge had 0:35 of down time due to the main generator overheating. At 23:00 the dredge went down because of the directional valves on the swing winches went out. Gulf Coast Hydraulics will not be able to be on site until 08:00 10-01-2018.			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
Had a preshift safety meeting. JHA's were filled out for tasks completed throughout the day.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None today			
WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?			
None today			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
No preparatory inspections held today			
Initial Inspections held today			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No	Description		
0001	Dredging (100% Pay Time) Coastal		
0003	Mobilization and Demobilization - 60%		
QC REQUIREMENTS			
Requirement No	Type	Description	Results
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No	Location	Description	
QA-00001	crew boat	crewboat operating without a deckhand. as required in EM 385-1-1 sec 19.F.01 and contract W91278-18-D-0008 sec.010000. 19.2	
QA-00002	Spill barge	No Port-A-Let on barge for 2 man crew to use, for sanitary and environmental reasons.	
QA-00003	survey boat	No boat operator/ deckhand on board to assist in surveying. operating as a one person operation.	
QA-00004	fleetin area	all unused pipeline not located in the approved fleeting area, and does not have the fleeting area signage required by contract.	
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 10 of 305		
		26			
PROJECT		DATE	30 Sep 2018 - Sunday		
		Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER	W9127818D0008 W9127818F0454	
No Contractors had their first or last day on the site					
VESSEL ON SITE					
Dredge Name		First Day	Last Day		
Dredge Ingenuity		9/26/2018			
LABOR HOURS					
Crew	Position		Number of Employees	Hours Worked	
Inland Dredging Company LLC.	DRIFTER		3.0	37.0	
Inland Dredging Company LLC.	SURVEYOR		1.0	12.0	
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE		1.0	12.0	
Inland Dredging Company LLC.	DREDGE OPERATOR		4.0	48.0	
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		2.0	27.0	
Inland Dredging Company LLC.	WELDER		2.0	24.0	
Inland Dredging Company LLC.	PROJECT MANAGER		1.0	12.0	
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER		1.0	15.0	
Inland Dredging Company LLC.	OILER		2.0	24.0	
Inland Dredging Company LLC.	DREDGE CAPTAIN		2.0	24.0	
Inland Dredging Company LLC.	CRANE OPERATOR		0.0	0.0	
Inland Dredging Company LLC.	MATE		1.0	13.0	
Inland Dredging Company LLC.	DECK HAND		8.0	92.0	
Inland Dredging Company LLC.	ENGINEER		3.0	36.0	
Total hrs worked to date:	1,740.0	Hrs worked MTD:	1,740.0	Total:	31.0 376.0
EQUIPMENT HOURS					
Equipment Name	Description		Idle Hours	Operating Hours	
063-904	Dredge Ingenuity		0.0	24.0	
005-911	Link Belt Crane		12.0	12.0	
028-925	Sectional Skidder		24.0	0.0	
028-931	Barge, Deck/Fuel, IDC 0401		12.0	12.0	
028-940	Barge - Deck		12.0	12.0	
028-967	Barge, Spud Crane, TT 12004		12.0	12.0	
029-903	Tender - Elvis H		0.0	24.0	
029-925	Tender - Commodore		0.0	24.0	
029-906	Tender - Ms.Paula		0.0	24.0	
029-915	Survey Boat - Radius		12.0	12.0	
028-953	Barge - Sectional Anchor		0.0	24.0	
028-957	Barge - Hopper		24.0	0.0	
028-936	Barge - Supply/Deck		24.0	0.0	
028-929	Barge - Spill		0.0	24.0	
029-910	Tender - Racer		0.0	24.0	
Total operating hrs to date:	516.0	Idle hrs MTD:	900.0	Opr hrs MTD:	516.0 Total: 132.0 228.0
MISHAP REPORTING (Describe mishaps)					
No mishaps reported today					

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 26	Page 11 of 305
	DATE 30 Sep 2018 - Sunday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 27	Page 13 of 305	
		DATE 01 Oct 2018 - Monday		
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454		
Dredge Ingenuity		9/26/2018		
LABOR HOURS				
Crew	Position		Number of Employees	Hours Worked
Inland Dredging Company LLC.	DRIFTER		3.0	36.0
Inland Dredging Company LLC.	SURVEYOR		1.0	12.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE		1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR		3.0	36.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		2.0	18.0
Inland Dredging Company LLC.	WELDER		2.0	24.0
Inland Dredging Company LLC.	PROJECT MANAGER		1.0	12.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER		1.0	6.0
Inland Dredging Company LLC.	OILER		2.0	24.0
Inland Dredging Company LLC.	DREDGE CAPTAIN		1.0	12.0
Inland Dredging Company LLC.	ENGINEER		3.0	36.0
Inland Dredging Company LLC.	CRANE OPERATOR		0.0	0.0
Inland Dredging Company LLC.	MATE		1.0	12.0
Inland Dredging Company LLC.	DECK HAND		8.0	96.0
Total hrs worked to date: 2,076.0		Hrs worked MTD: 336.0	Total: 29.0	336.0
EQUIPMENT HOURS				
Equipment Name	Description		Idle Hours	Operating Hours
063-904	Dredge Ingenuity		0.0	24.0
005-911	Link Belt Crane		12.0	12.0
028-925	Sectional Skidder		24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401		12.0	12.0
028-940	Barge - Deck		12.0	12.0
028-967	Barge, Spud Crane, TT 12004		12.0	12.0
029-903	Tender - Elvis H		0.0	24.0
029-925	Tender - Commodore		0.0	24.0
029-906	Tender - Ms.Paula		0.0	24.0
029-915	Survey Boat - Radius		12.0	12.0
028-953	Barge - Sectional Anchor		0.0	24.0
028-957	Barge - Hopper		24.0	0.0
028-936	Barge - Supply/Deck		24.0	0.0
028-929	Barge - Spill		0.0	24.0
029-910	Tender - Racer		0.0	24.0
Total operating hrs to date: 744.0	Idle hrs MTD: 132.0	Opr hrs MTD: 228.0	Total: 132.0	228.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				
CONTRACTOR CERTIFICATION				
On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.				
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 15 of 305	
		28		
		DATE	02 Oct 2018 - Tuesday	
		PROJECT		CONTRACT NUMBER
Maint Dredging of Bayou La Batre, AL		W9127818D0008 W9127818F0454		
LABOR HOURS				
Crew	Position	Number of Employees	Hours Worked	
Inland Dredging Company LLC.	DRIFTER	3.0	36.0	
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0	
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	1.0	12.0	
Inland Dredging Company LLC.	DREDGE OPERATOR	4.0	48.0	
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	2.0	24.0	
Inland Dredging Company LLC.	WELDER	2.0	22.0	
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0	
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	0.0	0.0	
Inland Dredging Company LLC.	OILER	2.0	24.0	
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	10.0	
Inland Dredging Company LLC.	CRANE OPERATOR	0.0	0.0	
Inland Dredging Company LLC.	MATE	1.0	12.0	
Inland Dredging Company LLC.	DECK HAND	8.0	96.0	
Inland Dredging Company LLC.	ENGINEER	4.0	46.0	
Total hrs worked to date: 2,430.0		Hrs worked MTD: 690.0	Total: 30.0	354.0
EQUIPMENT HOURS				
Equipment Name	Description	Idle Hours	Operating Hours	
063-904	Dredge Ingenuity	0.0	24.0	
005-911	Link Belt Crane	12.0	12.0	
028-925	Sectional Skidder	24.0	0.0	
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0	
028-940	Barge - Deck	12.0	12.0	
028-967	Barge, Spud Crane, TT 12004	12.0	12.0	
029-903	Tender - Elvis H	0.0	24.0	
029-925	Tender - Commodore	0.0	24.0	
029-906	Tender - Ms.Paula	0.0	24.0	
029-915	Survey Boat - Radius	12.0	12.0	
028-953	Barge - Sectional Anchor	0.0	24.0	
028-957	Barge - Hopper	24.0	0.0	
028-936	Barge - Supply/Deck	24.0	0.0	
028-929	Barge - Spill	0.0	24.0	
029-910	Tender - Racer	0.0	24.0	
Total operating hrs to date: 972.0		Idle hrs MTD: 264.0	Opr hrs MTD: 456.0	Total: 132.0 228.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				
CONTRACTOR CERTIFICATION				
On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.				
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 29	Page 16 of 305								
		DATE 03 Oct 2018 - Wednesday									
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454									
CONTRACTOR Inland Dredging Company LLC.		WEATHER Weather Caused No Delay Temperature Min 72 °F Max 91 °F No Precipitation 4.80 MPH Wind									
QC NARRATIVES ACTIVITIES IN PROGRESS (P) The dredge continues inbound digging from station 969+22 to 976+00.											
GENERAL COMMENTS (P) The dredge continues digging north on the Bayou La Batre channel. The dredge pumped 13,937 CY of material through 3,880' of pipe line into DA-9.											
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.) (P) Had a pre-shift safety meeting. JHA's were filled out for tasks completed throughout the day.											
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT (P) None today											
WERE THERE ANY DELAYS IN WORK PROGRESS TODAY? (P) None Today.											
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ No preparatory inspections held today Initial Inspections held today _____ No initial inspections held today											
ACTIVITY START/FINISH Activity No Description _____ No activities were started or finished today											
QC REQUIREMENTS <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Requirement No</th> <th style="text-align: left;">Type</th> <th style="text-align: left;">Description</th> <th style="text-align: left;">Results</th> </tr> </thead> <tbody> <tr> <td colspan="4">No QC requirements were completed today</td> </tr> </tbody> </table>				Requirement No	Type	Description	Results	No QC requirements were completed today			
Requirement No	Type	Description	Results								
No QC requirements were completed today											
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued) <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Item No</th> <th style="text-align: left;">Location</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3">No QC Deficiency items were issued today</td> </tr> </tbody> </table>				Item No	Location	Description	No QC Deficiency items were issued today				
Item No	Location	Description									
No QC Deficiency items were issued today											
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected) <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Item No</th> <th style="text-align: left;">Location</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3">No QC Deficiency items were corrected today</td> </tr> </tbody> </table>				Item No	Location	Description	No QC Deficiency items were corrected today				
Item No	Location	Description									
No QC Deficiency items were corrected today											
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Name</th> <th style="text-align: left;">First Day</th> <th style="text-align: left;">Last Day</th> </tr> </thead> <tbody> <tr> <td colspan="3">No Contractors had their first or last day on the site</td> </tr> </tbody> </table>				Name	First Day	Last Day	No Contractors had their first or last day on the site				
Name	First Day	Last Day									
No Contractors had their first or last day on the site											
VESSEL ON SITE <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Dredge Name</th> <th style="text-align: left;">First Day</th> <th style="text-align: left;">Last Day</th> </tr> </thead> <tbody> <tr> <td>Dredge Ingenuity</td> <td>9/26/2018</td> <td></td> </tr> </tbody> </table>				Dredge Name	First Day	Last Day	Dredge Ingenuity	9/26/2018			
Dredge Name	First Day	Last Day									
Dredge Ingenuity	9/26/2018										

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 17 of 305	
		29		
		DATE	03 Oct 2018 - Wednesday	
		PROJECT		CONTRACT NUMBER
Maint Dredging of Bayou La Batre, AL		W9127818D0008 W9127818F0454		
LABOR HOURS				
Crew	Position	Number of Employees	Hours Worked	
Inland Dredging Company LLC.	DRIFTER	3.0	36.0	
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0	
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	1.0	10.0	
Inland Dredging Company LLC.	DREDGE OPERATOR	5.0	61.0	
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	2.0	24.0	
Inland Dredging Company LLC.	WELDER	2.0	24.0	
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0	
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	0.0	0.0	
Inland Dredging Company LLC.	OILER	2.0	24.0	
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	10.0	
Inland Dredging Company LLC.	CRANE OPERATOR	0.0	0.0	
Inland Dredging Company LLC.	MATE	1.0	12.0	
Inland Dredging Company LLC.	DECK HAND	8.0	96.0	
Inland Dredging Company LLC.	ENGINEER	4.0	46.0	
Total hrs worked to date: 2,797.0		Hrs worked MTD: 1,057.0	Total: 31.0	367.0
EQUIPMENT HOURS				
Equipment Name	Description	Idle Hours	Operating Hours	
063-904	Dredge Ingenuity	0.0	24.0	
005-911	Link Belt Crane	12.0	12.0	
028-925	Sectional Skidder	24.0	0.0	
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0	
028-940	Barge - Deck	12.0	12.0	
028-967	Barge, Spud Crane, TT 12004	12.0	12.0	
029-903	Tender - Elvis H	0.0	24.0	
029-925	Tender - Commodore	0.0	24.0	
029-906	Tender - Ms.Paula	0.0	24.0	
029-915	Survey Boat - Radius	12.0	12.0	
028-953	Barge - Sectional Anchor	0.0	24.0	
028-957	Barge - Hopper	24.0	0.0	
028-936	Barge - Supply/Deck	24.0	0.0	
028-929	Barge - Spill	0.0	24.0	
029-910	Tender - Racer	0.0	24.0	
Total operating hrs to date: 1,200.0		Idle hrs MTD: 396.0	Opr hrs MTD: 684.0	Total: 132.0 228.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				
CONTRACTOR CERTIFICATION				
On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.				
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 19 of 305	
		30		
		DATE	04 Oct 2018 - Thursday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454		
LABOR HOURS				
Crew	Position	Number of Employees	Hours Worked	
Inland Dredging Company LLC.	DRIFTER	3.0	36.0	
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0	
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	1.0	14.0	
Inland Dredging Company LLC.	DREDGE OPERATOR	5.0	60.0	
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	2.0	28.0	
Inland Dredging Company LLC.	WELDER	2.0	24.0	
Inland Dredging Company LLC.	PROJECT MANAGER	0.0	0.0	
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	0.0	0.0	
Inland Dredging Company LLC.	OILER	2.0	24.0	
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	10.0	
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	11.5	
Inland Dredging Company LLC.	MATE	1.0	12.0	
Inland Dredging Company LLC.	DECK HAND	8.0	96.0	
Inland Dredging Company LLC.	ENGINEER	4.0	47.0	
Total hrs worked to date: 3,171.5		Hrs worked MTD: 1,431.5	Total: 31.0	374.5
EQUIPMENT HOURS				
Equipment Name	Description	Idle Hours	Operating Hours	
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0	
063-904	Dredge Ingenuity	0.0	24.0	
005-911	Link Belt Crane	12.0	12.0	
028-925	Sectional Skidder	24.0	0.0	
028-940	Barge - Deck	12.0	12.0	
028-967	Barge, Spud Crane, TT 12004	12.0	12.0	
029-903	Tender - Elvis H	0.0	24.0	
029-925	Tender - Commodore	0.0	24.0	
029-906	Tender - Ms.Paula	0.0	24.0	
029-915	Survey Boat - Radius	12.0	12.0	
028-953	Barge - Sectional Anchor	0.0	24.0	
028-957	Barge - Hopper	24.0	0.0	
028-936	Barge - Supply/Deck	24.0	0.0	
028-929	Barge - Spill	0.0	24.0	
029-910	Tender - Racer	0.0	24.0	
Total operating hrs to date: 1,428.0		Idle hrs MTD: 528.0	Opr hrs MTD: 912.0	Total: 132.0 228.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				
CONTRACTOR CERTIFICATION				
On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.				
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 31	Page 20 of 305
		DATE 05 Oct 2018 - Friday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 71 °F Max 91 °F No Precipitation 3.80 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
(P) The dredge continues inbound digging from station 982+20. to 983+56.			
GENERAL COMMENTS			
(P) The dredge continues digging north on the Bayou La Batre channel. The dredge pumped 3,400 CY of material through 4,080' of pipe line into DA-9. The dredge went down at 0450 in the morning for a broken spud cable and the clutch pack went out. After disassembling the clutch pack we found that the spool shaft and the pedestal bearing for the spool shaft had excessive wear and needs to be replaced.			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
(P) Had a pre-shift safety meeting. JHA's were filled out for tasks completed throughout the day. Eddie Demko came to do the Safety Inspection for USACE.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
(P) None today			
WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?			
(P) Yes, the dredge went down at 0450 in the morning for a broken spud cable and the clutch pack that went out. After disassembling it we found that the spool shaft and the pedestal bearing for the spool shaft had excessive wear and needs to be replaced.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No Location Description _____			
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had their first or last day on the site			

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 31 Page 21 of 305

DATE
05 Oct 2018 - Friday

PROJECT
Maint Dredging of Bayou La Batre, AL

CONTRACT NUMBER
W9127818D0008 W9127818F0454

VESSEL ON SITE

Dredge Name	First Day	Last Day
Dredge Ingenuity	9/26/2018	

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Inland Dredging Company LLC.	DRIFTER	3.0	34.0			
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0			
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	1.0	12.0			
Inland Dredging Company LLC.	DREDGE OPERATOR	5.0	54.0			
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0			
Inland Dredging Company LLC.	WELDER	2.0	21.0			
Inland Dredging Company LLC.	PROJECT MANAGER	0.0	0.0			
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	0.0	0.0			
Inland Dredging Company LLC.	OILER	1.0	12.0			
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	0.0			
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	12.0			
Inland Dredging Company LLC.	MATE	1.0	12.0			
Inland Dredging Company LLC.	DECK HAND	9.0	100.0			
Inland Dredging Company LLC.	ENGINEER	4.0	42.0			
Total hrs worked to date:	3,494.5	Hrs worked MTD:	1,754.5	Total:	30.0	323.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0					
063-904	Dredge Ingenuity	0.0	24.0					
005-911	Link Belt Crane	12.0	12.0					
028-925	Sectional Skidder	24.0	0.0					
028-940	Barge - Deck	12.0	12.0					
028-967	Barge, Spud Crane, TT 12004	12.0	12.0					
029-903	Tender - Elvis H	0.0	24.0					
029-925	Tender - Commodore	0.0	24.0					
029-906	Tender - Ms.Paula	0.0	24.0					
029-915	Survey Boat - Radius	12.0	12.0					
028-953	Barge - Sectional Anchor	0.0	24.0					
028-957	Barge - Hopper	24.0	0.0					
028-936	Barge - Supply/Deck	24.0	0.0					
028-929	Barge - Spill	0.0	24.0					
029-910	Tender - Racer	0.0	24.0					
Total operating hrs to date:	1,656.0	Idle hrs MTD:	660.0	Opr hrs MTD:	1,140.0	Total:	132.0	228.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 31	Page 22 of 305
	DATE 05 Oct 2018 - Friday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 32	Page 24 of 305
	DATE 06 Oct 2018 - Saturday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

LABOR HOURS					
Crew	Position		Number of Employees		Hours Worked
Inland Dredging Company LLC.	SURVEYOR		1.0		12.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE		1.0		12.0
Inland Dredging Company LLC.	DREDGE OPERATOR		5.0		47.0
Inland Dredging Company LLC.	DRIFTER		3.0		30.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		1.0		6.0
Inland Dredging Company LLC.	WELDER		1.0		12.0
Inland Dredging Company LLC.	PROJECT MANAGER		0.0		0.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER		0.0		0.0
Inland Dredging Company LLC.	OILER		2.0		24.0
Inland Dredging Company LLC.	DREDGE CAPTAIN		0.0		0.0
Inland Dredging Company LLC.	CRANE OPERATOR		1.0		12.0
Inland Dredging Company LLC.	MATE		1.0		12.0
Inland Dredging Company LLC.	DECK HAND		9.0		102.0
Inland Dredging Company LLC.	ENGINEER		3.0		36.0
Total hrs worked to date:	3,799.5	Hrs worked MTD:	2,059.5	Total:	28.0 305.0

EQUIPMENT HOURS					
Equipment Name	Description		Idle Hours		Operating Hours
063-904	Dredge Ingenuity		0.0		24.0
005-911	Link Belt Crane		12.0		12.0
028-925	Sectional Skidder		24.0		0.0
028-931	Barge, Deck/Fuel, IDC 0401		12.0		12.0
028-940	Barge - Deck		12.0		12.0
028-967	Barge, Spud Crane, TT 12004		12.0		12.0
029-903	Tender - Elvis H		0.0		24.0
029-925	Tender - Commodore		0.0		24.0
029-906	Tender - Ms.Paula		0.0		24.0
029-915	Survey Boat - Radius		12.0		12.0
028-953	Barge - Sectional Anchor		0.0		24.0
028-957	Barge - Hopper		24.0		0.0
028-936	Barge - Supply/Deck		24.0		0.0
028-929	Barge - Spill		0.0		24.0
029-910	Tender - Racer		0.0		24.0
Total operating hrs to date:	1,884.0	Idle hrs MTD:	792.0	Opr hrs MTD:	1,368.0 Total: 132.0 228.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION	On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
--------------------------	--	--	--

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 33	Page 26 of 305
	DATE 07 Oct 2018 - Sunday	

PROJECT Maint Dredging of Bayou La Batre, AL Dredge Ingenuity	CONTRACT NUMBER W9127818D0008 W9127818F0454 9/26/2018
---	---

LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	8.0
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	1.0	10.0
Inland Dredging Company LLC.	DREDGE OPERATOR	4.0	48.0
Inland Dredging Company LLC.	DRIFTER	3.0	36.0
Inland Dredging Company LLC.	WELDER	2.0	24.0
Inland Dredging Company LLC.	PROJECT MANAGER	0.0	0.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	OILER	2.0	24.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	0.0	0.0
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	12.0
Inland Dredging Company LLC.	MATE	1.0	12.0
Inland Dredging Company LLC.	DECK HAND	9.0	108.0
Inland Dredging Company LLC.	ENGINEER	3.0	36.0
Total hrs worked to date:	4,129.5	Hrs worked MTD:	2,389.5
		Total:	28.0
			330.0

EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
063-904	Dredge Ingenuity	0.0	24.0
005-911	Link Belt Crane	12.0	12.0
028-925	Sectional Skidder	24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0
028-940	Barge - Deck	12.0	12.0
028-967	Barge, Spud Crane, TT 12004	12.0	12.0
029-903	Tender - Elvis H	0.0	24.0
029-925	Tender - Commodore	0.0	24.0
029-906	Tender - Ms.Paula	0.0	24.0
029-915	Survey Boat - Radius	12.0	12.0
028-953	Barge - Sectional Anchor	0.0	24.0
028-957	Barge - Hopper	24.0	0.0
028-936	Barge - Supply/Deck	24.0	0.0
028-929	Barge - Spill	0.0	24.0
029-910	Tender - Racer	0.0	24.0
Total operating hrs to date:	2,112.0	Idle hrs MTD:	924.0
		Opr hrs MTD:	1,596.0
		Total:	132.0
			228.0

MISHAP REPORTING	(Describe mishaps)
No mishaps reported today	

CONTRACTOR CERTIFICATION	On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.
--------------------------	--

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 34	Page 27 of 305
		DATE 08 Oct 2018 - Monday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused Critical Delay Temperature Min 71 °F Max 90 °F No Precipitation 10.80 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
(P) The dredge continued inbound digging from station 992+69 to 994+15. Then the dredge and equipment were brought into safe harbor to ride out Hurricane Michael.			
GENERAL COMMENTS			
(P) The dredge continued digging north on the Bayou La Batre channel until 0545 when it began to washout its line. The dredge pumped 4,161 CY of material through 4,080' of pipe line into DA-9. After the dredge finished washing out its line the crew began moving the dredge and equipment into safe harbor to ride out Hurricane Michael.			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
(P) Had a pre-shift safety meeting. JHA's were filled out for tasks completed throughout the day. Hurricane Michael is projected to come up through our dredging area therefore the dredge and equipment were brought in for safe harbor.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
(P) Before the dredge can leave the dock after Hurricane Michael has passed a USACE representative has to be on board. USACE representative will need a 2 hour notice prior to leaving the dock.			
WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?			
(P) Yes, the dredge ceased operations to come into safe harbor to ride out Hurricane Michael.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No Location Description _____			
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had their first or last day on the site			

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 28 of 305
34

DATE
08 Oct 2018 - Monday

PROJECT
Maint Dredging of Bayou La Batre, AL

CONTRACT NUMBER
W9127818D0008 W9127818F0454

VESSEL ON SITE

Dredge Name	First Day	Last Day
Dredge Ingenuity	9/26/2018	

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0			
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	1.0	8.0			
Inland Dredging Company LLC.	DREDGE OPERATOR	4.0	48.0			
Inland Dredging Company LLC.	DRIFTER	3.0	30.0			
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	8.0			
Inland Dredging Company LLC.	WELDER	1.0	12.0			
Inland Dredging Company LLC.	PROJECT MANAGER	0.0	0.0			
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	0.0	0.0			
Inland Dredging Company LLC.	OILER	2.0	24.0			
Inland Dredging Company LLC.	DREDGE CAPTAIN	0.0	0.0			
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	12.0			
Inland Dredging Company LLC.	MATE	1.0	11.0			
Inland Dredging Company LLC.	DECK HAND	9.0	95.5			
Inland Dredging Company LLC.	ENGINEER	3.0	34.0			
Total hrs worked to date:	4,424.0	Hrs worked MTD:	2,684.0	Total:	27.0	294.5

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0					
063-904	Dredge Ingenuity	18.0	6.0					
005-911	Link Belt Crane	12.0	12.0					
028-925	Sectional Skidder	24.0	0.0					
028-940	Barge - Deck	12.0	12.0					
028-967	Barge, Spud Crane, TT 12004	12.0	12.0					
029-903	Tender - Elvis H	0.0	24.0					
029-925	Tender - Commodore	0.0	24.0					
029-906	Tender - Ms.Paula	0.0	24.0					
029-915	Survey Boat - Radius	12.0	12.0					
028-953	Barge - Sectional Anchor	12.0	12.0					
028-957	Barge - Hopper	24.0	0.0					
028-936	Barge - Supply/Deck	24.0	0.0					
028-929	Barge - Spill	18.0	6.0					
029-910	Tender - Racer	0.0	24.0					
Total operating hrs to date:	2,292.0	Idle hrs MTD:	1,104.0	Opr hrs MTD:	1,776.0	Total:	180.0	180.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 34	Page 29 of 305
	DATE 08 Oct 2018 - Monday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 31 of 305	
		35		
		DATE	09 Oct 2018 - Tuesday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454		
LABOR HOURS				
Crew	Position	Number of Employees	Hours Worked	
Inland Dredging Company LLC.	DRIFTER	2.0	23.0	
Inland Dredging Company LLC.	SURVEYOR	0.0	0.0	
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	0.0	0.0	
Inland Dredging Company LLC.	DREDGE OPERATOR	3.0	36.0	
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	6.0	
Inland Dredging Company LLC.	WELDER	1.0	12.0	
Inland Dredging Company LLC.	PROJECT MANAGER	0.0	0.0	
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	11.0	
Inland Dredging Company LLC.	OILER	2.0	24.0	
Inland Dredging Company LLC.	DREDGE CAPTAIN	0.0	0.0	
Inland Dredging Company LLC.	CRANE OPERATOR	0.0	0.0	
Inland Dredging Company LLC.	MATE	0.0	0.0	
Inland Dredging Company LLC.	DECK HAND	5.0	42.0	
Inland Dredging Company LLC.	ENGINEER	3.0	34.0	
Total hrs worked to date: 4,612.0		Hrs worked MTD: 2,872.0	Total: 18.0	188.0
EQUIPMENT HOURS				
Equipment Name	Description	Idle Hours	Operating Hours	
028-931	Barge, Deck/Fuel, IDC 0401	24.0	0.0	
063-904	Dredge Ingenuity	24.0	0.0	
005-911	Link Belt Crane	24.0	0.0	
028-925	Sectional Skidder	24.0	0.0	
028-940	Barge - Deck	24.0	0.0	
028-967	Barge, Spud Crane, TT 12004	24.0	0.0	
029-903	Tender - Elvis H	0.0	24.0	
029-925	Tender - Commodore	0.0	24.0	
029-906	Tender - Ms.Paula	0.0	24.0	
029-915	Survey Boat - Radius	24.0	0.0	
028-953	Barge - Sectional Anchor	24.0	0.0	
028-957	Barge - Hopper	24.0	0.0	
028-936	Barge - Supply/Deck	24.0	0.0	
028-929	Barge - Spill	24.0	0.0	
029-910	Tender - Racer	24.0	0.0	
Total operating hrs to date: 2,364.0		Idle hrs MTD: 1,392.0	Opr hrs MTD: 1,848.0	Total: 288.0 72.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				
CONTRACTOR CERTIFICATION				
On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.				
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 36	Page 33 of 305
	DATE 10 Oct 2018 - Wednesday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	DRIFTER	2.0	20.5
Inland Dredging Company LLC.	SURVEYOR	0.0	0.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	0.0	0.0
Inland Dredging Company LLC.	DREDGE OPERATOR	3.0	37.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	0.0	0.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	0.0	0.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	0.0	0.0
Inland Dredging Company LLC.	CRANE OPERATOR	0.0	0.0
Inland Dredging Company LLC.	MATE	0.0	0.0
Inland Dredging Company LLC.	DECK HAND	8.0	64.5
Inland Dredging Company LLC.	ENGINEER	2.0	19.5
Total hrs worked to date:	4,789.5	Hrs worked MTD:	3,049.5
		Total:	18.0
			177.5

EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
063-904	Dredge Ingenuity	24.0	0.0
005-911	Link Belt Crane	24.0	0.0
028-925	Sectional Skidder	24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401	24.0	0.0
028-940	Barge - Deck	24.0	0.0
028-967	Barge, Spud Crane, TT 12004	24.0	0.0
029-903	Tender - Elvis H	0.0	24.0
029-925	Tender - Commodore	0.0	24.0
029-906	Tender - Ms.Paula	0.0	24.0
029-915	Survey Boat - Radius	24.0	0.0
028-953	Barge - Sectional Anchor	24.0	0.0
028-957	Barge - Hopper	24.0	0.0
028-936	Barge - Supply/Deck	24.0	0.0
028-929	Barge - Spill	24.0	0.0
029-910	Tender - Racer	24.0	0.0
Total operating hrs to date:	2,436.0	Idle hrs MTD:	1,680.0
		Opr hrs MTD:	1,920.0
		Total:	288.0
			72.0

MISHAP REPORTING	(Describe mishaps)
No mishaps reported today	

CONTRACTOR CERTIFICATION	On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
--------------------------	--	--	--

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 35 of 305	
		37		
		DATE	11 Oct 2018 - Thursday	
		11 Oct 2018 - Thursday		
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454		
LABOR HOURS				
Crew	Position	Number of Employees	Hours Worked	
Inland Dredging Company LLC.	DRIFTER	2.0	19.0	
Inland Dredging Company LLC.	SURVEYOR	0.0	0.0	
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	1.0	6.0	
Inland Dredging Company LLC.	DREDGE OPERATOR	3.0	35.0	
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0	
Inland Dredging Company LLC.	WELDER	2.0	24.0	
Inland Dredging Company LLC.	PROJECT MANAGER	0.0	0.0	
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	11.0	
Inland Dredging Company LLC.	OILER	2.0	24.0	
Inland Dredging Company LLC.	DREDGE CAPTAIN	0.0	0.0	
Inland Dredging Company LLC.	CRANE OPERATOR	0.0	0.0	
Inland Dredging Company LLC.	MATE	0.0	0.0	
Inland Dredging Company LLC.	DECK HAND	6.0	63.5	
Inland Dredging Company LLC.	ENGINEER	1.0	12.0	
Total hrs worked to date: 4,996.0		Hrs worked MTD: 3,256.0	Total: 19.0	206.5
EQUIPMENT HOURS				
Equipment Name	Description	Idle Hours	Operating Hours	
028-931	Barge, Deck/Fuel, IDC 0401	24.0	0.0	
063-904	Dredge Ingenuity	24.0	0.0	
005-911	Link Belt Crane	24.0	0.0	
028-925	Sectional Skidder	24.0	0.0	
028-940	Barge - Deck	24.0	0.0	
028-967	Barge, Spud Crane, TT 12004	24.0	0.0	
029-903	Tender - Elvis H	0.0	24.0	
029-925	Tender - Commodore	0.0	24.0	
029-906	Tender - Ms.Paula	0.0	24.0	
029-915	Survey Boat - Radius	24.0	0.0	
028-953	Barge - Sectional Anchor	24.0	0.0	
028-957	Barge - Hopper	24.0	0.0	
028-936	Barge - Supply/Deck	24.0	0.0	
028-929	Barge - Spill	24.0	0.0	
029-910	Tender - Racer	24.0	0.0	
Total operating hrs to date: 2,508.0		Idle hrs MTD: 1,968.0	Opr hrs MTD: 1,992.0	Total: 288.0 72.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				
CONTRACTOR CERTIFICATION				
On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.				
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 38	Page 37 of 305	
		DATE 12 Oct 2018 - Friday		
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454		
Dredge Ingenuity		9/26/2018		
LABOR HOURS				
Crew	Position	Number of Employees	Hours Worked	
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0	
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	18.0	
Inland Dredging Company LLC.	DREDGE OPERATOR	3.0	36.0	
Inland Dredging Company LLC.	DRIFTER	3.0	30.0	
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0	
Inland Dredging Company LLC.	WELDER	2.0	24.0	
Inland Dredging Company LLC.	PROJECT MANAGER	0.0	0.0	
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	12.0	
Inland Dredging Company LLC.	OILER	2.0	24.0	
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	11.0	
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	12.0	
Inland Dredging Company LLC.	MATE	0.0	0.0	
Inland Dredging Company LLC.	DECK HAND	8.0	96.0	
Inland Dredging Company LLC.	ENGINEER	2.0	18.0	
Total hrs worked to date: 5,301.0		Hrs worked MTD: 3,561.0		Total: 27.0 305.0
EQUIPMENT HOURS				
Equipment Name	Description	Idle Hours	Operating Hours	
063-904	Dredge Ingenuity	0.0	24.0	
005-911	Link Belt Crane	12.0	12.0	
028-925	Sectional Skidder	24.0	0.0	
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0	
028-940	Barge - Deck	12.0	12.0	
028-967	Barge, Spud Crane, TT 12004	12.0	12.0	
029-903	Tender - Elvis H	0.0	24.0	
029-925	Tender - Commodore	0.0	24.0	
029-906	Tender - Ms.Paula	0.0	24.0	
029-915	Survey Boat - Radius	12.0	12.0	
028-953	Barge - Sectional Anchor	0.0	24.0	
028-957	Barge - Hopper	24.0	0.0	
028-936	Barge - Supply/Deck	24.0	0.0	
028-929	Barge - Spill	0.0	24.0	
029-910	Tender - Racer	0.0	24.0	
Total operating hrs to date: 2,736.0		Idle hrs MTD: 2,100.0	Opr hrs MTD: 2,220.0	Total: 132.0 228.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				
CONTRACTOR CERTIFICATION				
On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.				
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 39 of 305	
		39		
		DATE	13 Oct 2018 - Saturday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454		
LABOR HOURS				
Crew	Position	Number of Employees	Hours Worked	
Inland Dredging Company LLC.	DRIFTER	3.0	36.0	
Inland Dredging Company LLC.	SURVEYOR	0.0	0.0	
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	24.0	
Inland Dredging Company LLC.	DREDGE OPERATOR	3.0	36.0	
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	2.0	24.0	
Inland Dredging Company LLC.	WELDER	2.0	24.0	
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0	
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	11.0	
Inland Dredging Company LLC.	OILER	2.0	24.0	
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	11.0	
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	12.0	
Inland Dredging Company LLC.	MATE	0.0	0.0	
Inland Dredging Company LLC.	DECK HAND	9.0	102.0	
Inland Dredging Company LLC.	ENGINEER	2.0	24.0	
Total hrs worked to date: 5,641.0		Hrs worked MTD: 3,901.0	Total: 29.0	340.0
EQUIPMENT HOURS				
Equipment Name	Description	Idle Hours	Operating Hours	
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0	
063-904	Dredge Ingenuity	0.0	24.0	
005-911	Link Belt Crane	12.0	12.0	
028-925	Sectional Skidder	24.0	0.0	
028-940	Barge - Deck	12.0	12.0	
028-967	Barge, Spud Crane, TT 12004	12.0	12.0	
029-903	Tender - Elvis H	0.0	24.0	
029-925	Tender - Commodore	0.0	24.0	
029-906	Tender - Ms.Paula	0.0	24.0	
029-915	Survey Boat - Radius	12.0	12.0	
028-953	Barge - Sectional Anchor	0.0	24.0	
028-957	Barge - Hopper	24.0	0.0	
028-936	Barge - Supply/Deck	24.0	0.0	
028-929	Barge - Spill	0.0	24.0	
029-910	Tender - Racer	0.0	24.0	
Total operating hrs to date: 2,964.0		Idle hrs MTD: 2,232.0	Opr hrs MTD: 2,448.0	Total: 132.0 228.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				
CONTRACTOR CERTIFICATION				
On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.				
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 41 of 305	
		40		
		DATE	14 Oct 2018 - Sunday	
		PROJECT		CONTRACT NUMBER
Maint Dredging of Bayou La Batre, AL		W9127818D0008 W9127818F0454		
LABOR HOURS				
Crew	Position	Number of Employees	Hours Worked	
Inland Dredging Company LLC.	DRIFTER	3.0	36.0	
Inland Dredging Company LLC.	SURVEYOR	0.0	0.0	
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	22.0	
Inland Dredging Company LLC.	DREDGE OPERATOR	3.0	36.0	
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	2.0	24.0	
Inland Dredging Company LLC.	WELDER	2.0	24.0	
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0	
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	11.0	
Inland Dredging Company LLC.	OILER	2.0	24.0	
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	12.0	
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	10.0	
Inland Dredging Company LLC.	MATE	0.0	0.0	
Inland Dredging Company LLC.	DECK HAND	9.0	102.0	
Inland Dredging Company LLC.	ENGINEER	2.0	23.5	
Total hrs worked to date: 5,977.5		Hrs worked MTD: 4,237.5	Total: 29.0	336.5
EQUIPMENT HOURS				
Equipment Name	Description	Idle Hours	Operating Hours	
063-904	Dredge Ingenuity	0.0	24.0	
005-911	Link Belt Crane	12.0	12.0	
028-925	Sectional Skidder	24.0	0.0	
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0	
028-940	Barge - Deck	12.0	12.0	
028-967	Barge, Spud Crane, TT 12004	12.0	12.0	
029-903	Tender - Elvis H	0.0	24.0	
029-925	Tender - Commodore	0.0	24.0	
029-906	Tender - Ms.Paula	0.0	24.0	
029-915	Survey Boat - Radius	12.0	12.0	
028-953	Barge - Sectional Anchor	0.0	24.0	
028-957	Barge - Hopper	24.0	0.0	
028-936	Barge - Supply/Deck	24.0	0.0	
028-929	Barge - Spill	0.0	24.0	
029-910	Tender - Racer	0.0	24.0	
Total operating hrs to date: 3,192.0		Idle hrs MTD: 2,364.0	Opr hrs MTD: 2,676.0	Total: 132.0 228.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				
CONTRACTOR CERTIFICATION				
On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.				
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 41	Page 42 of 305
	DATE 15 Oct 2018 - Monday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 70 °F Max 89 °F No Precipitation 4.90 MPH Wind
--	---

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) The dredge continues inbound digging from station 1007+66 to 1012+70.
(Sub) HMG Crew Boat transported crew from landing and dredge.

GENERAL COMMENTS

The dredge continues digging north on the Bayou La Batre channel. The dredge pumped 15,407 CY of material through 6,430' of pipe line into DA-9.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Elise Clinton
 * Pre-shift Meeting topics: We also discussed heat advisories and importance hydration and body symptoms of heat exhaustion. Wearing and maintaining proper PPE. Job responsibilities, JHA's, Housekeeping. Stop work authority. What are hazards associated with the task they will be performing. Standing under the loads. Discussed keep tools, walkways clear of debris, trash, electrical cords.
 * Tasks Performed The dredge was down for repairs on the motor. The crew made up one piece of 500 ft before crane when out of service.
 * Injuries, Illnesses, Incidents: The Dredge Ingenuity continued to maintain an Injury Free Work Environment (IFWE).
 Miscellaneous:
 1. Went over JHAs .
 2. Discussed housekeeping issues.
 3. Crew still continues to wear PPE while working.
 4. Good radio communication.
 5. Observed the inspection being done on the Crane. The crane has been taken out of service until repairs can be made.
 6. Crew is working hard and doing a good job.
 7. Helped with housekeeping on the crane barge.

(Nightshift) Jordon Kelly
 * Pre-shift Meeting: Safe and Proper fueling procedures
 * Tasks Performed on Night shift: moved anchors, moved the spill barge, routine greasing, housekeeping
 * Injuries, Illnesses, Incidents: The Ingenuity continued to maintain an Injury Free Work Environment (IFWE).
 * Miscellaneous:
 1. Inspected the staging area with the COE Rep
 2. Followed up on deficiencies from yesterday
 3. Performed walk through of the Ingenuity, Ms. Paula, Spill Barge, Crew Boat, Fuel Barge, Crane Barge, Elvis
 4. Crew continues to maintain a safe work environment and use proper PPE

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

The USACE representative gave instructions to reduce the dredge's swing speed.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Yes, the dredge went down for 3:22, NRE came out to work on the cam shaft for the EMD.

PREP/INITIAL DATES	(Preparatory and initial dates held and advance notice)
Preparatory Inspections held today	_____
No preparatory inspections held today	
Initial Inspections held today	_____
No initial inspections held today	

ACTIVITY START/FINISH
Activity No Description

No activities were started or finished today

QC REQUIREMENTS
Requirement No Type Description Results

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 43 of 305
		41	
PROJECT Maint Dredging of Bayou La Batre, AL		DATE	15 Oct 2018 - Monday
		CONTRACT NUMBER W9127818D0008 W9127818F0454	
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No	Location	Description	
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name	First Day	Last Day	
Dredge Ingenuity	9/26/2018		
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	SURVEYOR	0.0	0.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	22.0
Inland Dredging Company LLC.	DREDGE OPERATOR	3.0	36.0
Inland Dredging Company LLC.	DRIFTER	3.0	36.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	2.0	24.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	13.0
Inland Dredging Company LLC.	OILER	2.0	24.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	12.0
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	12.0
Inland Dredging Company LLC.	MATE	0.0	0.0
Inland Dredging Company LLC.	DECK HAND	9.0	102.0
Inland Dredging Company LLC.	ENGINEER	2.0	24.0
Total hrs worked to date:	6,318.5	Hrs worked MTD:	4,578.5
		Total:	29.0
			341.0
EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0
063-904	Dredge Ingenuity	0.0	24.0
005-911	Link Belt Crane	12.0	12.0
028-925	Sectional Skidder	24.0	0.0
028-940	Barge - Deck	12.0	12.0
028-967	Barge, Spud Crane, TT 12004	12.0	12.0
029-903	Tender - Elvis H	0.0	24.0
029-925	Tender - Commodore	0.0	24.0
029-906	Tender - Ms.Paula	0.0	24.0

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 44 of 305
41

DATE
15 Oct 2018 - Monday

PROJECT
Maint Dredging of Bayou La Batre, AL

CONTRACT NUMBER
W9127818D0008 W9127818F0454

029-915	Survey Boat - Radius		12.0	12.0
028-953	Barge - Sectional Anchor		0.0	24.0
028-957	Barge - Hopper		24.0	0.0
028-936	Barge - Supply/Deck		24.0	0.0
028-929	Barge - Spill		0.0	24.0
029-910	Tender - Racer		0.0	24.0
Total operating hrs to date:		3,420.0	Idle hrs MTD: 2,496.0	Opr hrs MTD: 2,904.0
			Total:	132.0 228.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE

DATE

SUPERINTENDENT'S INITIALS

DATE

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 42	Page 45 of 305
	DATE 16 Oct 2018 - Tuesday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 72 °F Max 91 °F No Precipitation 9 MPH Wind
--	--

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) The dredge continues inbound digging from station 1012+70 to 1018+05.
 (Sub) HMG Crew Boat transported crew from landing and dredge.

GENERAL COMMENTS

The dredge continues digging north on the Bayou La Batre channel. The dredge pumped 14,491 CY of material through 6,930' of pipe line into DA-9 and DA-8. The Initial Phase meeting was held yesterday.

Held Initial phase meeting at IDC land office. COE Personnel 2, Inland Personnel 5

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Elise Clinton
 * Pre-shift Meeting topics: We also discussed heat advisories and importance hydration and body symptoms of heat exhaustion. Wearing and maintaining proper PPE. Job responsibilities, JHA's, Housekeeping. Stop work authority. What are hazards associated with the task they will be performing. Standing under the loads. Discussed keep tools, walkways clear of debris, trash, electrical cords. Respect for others.
 * Tasks Performed The dredge was down for repairs on the motor. The crew made up one piece of 500 ft before crane when out of service.
 * Injuries, Illnesses, Incidents: The Dredge Ingenuity continued to maintain an Injury Free Work Environment (IFWE).
 Miscellaneous:
 1. Went over JHAs .
 2. Discussed housekeeping issues.
 3. Crew still continues to wear PPE while working.
 4. Good radio communication.
 5. Observed the inspection being done on the Crane. The crane has been taken out of service until repairs can be made.
 6. Crew is working hard and doing a good job.
 7. Went over new hire paperwork with new employees
 8. Attended meeting with USACE.
 9. Visited with Nate Woods concerning safety issues.
 10. Eye wash stations. Cleaned

(Nightshift) Jordan Kelly
 (Nightshift) Jordan Kelly
 *Preshift Meeting: Importance of buddy system, working as a team, hand injuries
 *Tasks Performed on Night shift: moved anchors, moved the spill barge, routine greasing, housekeeping, equipment fueling
 *Injuries, Illnesses, Incidents: The Ingenuity continued to maintain an Injury Free Work Environment (IFWE).
 * Miscellaneous:
 1. Inspected the spill barge shack to address an employees concern
 2. Performed walk through of the Ingenuity, Ms. Paula, Spill Barge, Crew Boat
 3. Crew continues to maintain a safe work environment and use proper PPE
 4. Went over new hire paperwork with deckhand Jacob Burnside

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

Held Initial Phase meeting and agreed to move spill barge from DA-8 to DA-9. Changed the required depth for stations 1050+00 to 1070+00 to 20'+2'.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Yes, the dredge was down for 2:10 to fix a broken buoy wire. The dredge was also down for 0:14 to replace a broken hydraulic line.

PREP/INITIAL DATES	(Preparatory and initial dates held and advance notice)
Preparatory Inspections held today	_____
No preparatory inspections held today	
Initial Inspections held today	_____
No initial inspections held today	

ACTIVITY START/FINISH	
Activity No	Description
_____	_____

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 42	Page 46 of 305	
	DATE 16 Oct 2018 - Tuesday		
PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454		
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No	Type	Description	
		Results	
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No	Location	Description	
QA-00006	Towboat	No designated/ Certified towboat operator and deckhand, contract sec.10000.19 to 19.4 Contract violation.	
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name	First Day	Last Day	
Dredge Ingenuity	9/26/2018		
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	SURVEYOR	0.0	0.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	22.0
Inland Dredging Company LLC.	DREDGE OPERATOR	4.0	48.0
Inland Dredging Company LLC.	DRIFTER	4.0	48.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	2.0	24.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	11.0
Inland Dredging Company LLC.	OILER	2.0	24.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	12.0
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	12.0
Inland Dredging Company LLC.	MATE	0.0	0.0
Inland Dredging Company LLC.	DECK HAND	10.0	117.5
Inland Dredging Company LLC.	ENGINEER	2.0	24.0
Total hrs worked to date:	6,697.0	Hrs worked MTD:	4,957.0
		Total:	32.0 378.5
EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
063-904	Dredge Ingenuity	0.0	24.0
005-911	Link Belt Crane	12.0	12.0
028-925	Sectional Skidder	24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 42	Page 47 of 305
	DATE 16 Oct 2018 - Tuesday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

028-940	Barge - Deck			12.0	12.0
028-967	Barge, Spud Crane, TT 12004			12.0	12.0
029-903	Tender - Elvis H			0.0	24.0
029-925	Tender - Commodore			0.0	24.0
029-906	Tender - Ms.Paula			0.0	24.0
029-915	Survey Boat - Radius			12.0	12.0
028-953	Barge - Sectional Anchor			0.0	24.0
028-957	Barge - Hopper			24.0	0.0
028-936	Barge - Supply/Deck			24.0	0.0
028-929	Barge - Spill			0.0	24.0
029-910	Tender - Racer			0.0	24.0
Total operating hrs to date: 3,648.0		Idle hrs MTD: 2,628.0	Opr hrs MTD: 3,132.0	Total: 132.0	228.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 43	Page 49 of 305	
	DATE 17 Oct 2018 - Wednesday		
PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454		
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No	Location	Description	
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name	First Day	Last Day	
Dredge Ingenuity	9/26/2018		
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	SURVEYOR	0.0	0.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	22.0
Inland Dredging Company LLC.	DREDGE OPERATOR	4.0	36.0
Inland Dredging Company LLC.	DRIFTER	4.0	48.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	2.0	24.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	11.0
Inland Dredging Company LLC.	OILER	2.0	24.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	11.0
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	12.0
Inland Dredging Company LLC.	MATE	0.0	0.0
Inland Dredging Company LLC.	DECK HAND	10.0	116.0
Inland Dredging Company LLC.	ENGINEER	3.0	36.0
Total hrs worked to date:	7,073.0	Hrs worked MTD:	5,333.0
		Total:	33.0 376.0
EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
063-904	Dredge Ingenuity	0.0	24.0
005-911	Link Belt Crane	12.0	12.0
028-925	Sectional Skidder	24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0
028-940	Barge - Deck	12.0	12.0
028-967	Barge, Spud Crane, TT 12004	12.0	12.0
029-903	Tender - Elvis H	0.0	24.0
029-925	Tender - Commodore	0.0	24.0
029-906	Tender - Ms.Paula	0.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 43	Page 50 of 305
	DATE 17 Oct 2018 - Wednesday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

029-915	Survey Boat - Radius		12.0	12.0
028-953	Barge - Sectional Anchor		0.0	24.0
028-957	Barge - Hopper		24.0	0.0
028-936	Barge - Supply/Deck		24.0	0.0
028-929	Barge - Spill		0.0	24.0
029-910	Tender - Racer		0.0	24.0
Total operating hrs to date: 3,876.0		Idle hrs MTD: 2,760.0	Opr hrs MTD: 3,360.0	Total: 132.0 228.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 44	Page 51 of 305
	DATE 18 Oct 2018 - Thursday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 60 °F Max 83 °F No Precipitation 9.30 MPH Wind
--	---

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) The dredge continues inbound digging from station 1022+39 to 1024+15, and station 1049+85 to 1050+77.
 (Sub) HMG Crew Boat transported crew from landing and dredge.

GENERAL COMMENTS

The dredge continues digging north on the Bayou La Batre channel. The dredge pumped 6,832 CY of material through 7,470' of pipe line into DA-8.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Elise Clinton
 * Pre-shift Meeting topics: We also discussed heat advisories and importance hydration and body symptoms of heat exhaustion. Wearing and maintaining proper PPE. Job responsibilities, JHA's, Housekeeping. Stop work authority. What are hazards associated with the task they will be performing. Standing under the loads. Discussed installing a step on the dredge and what and if any hazards would incur.
 * Tasks Performed Did house keeping on the dredge. Set and shifted anchors. Made up pipe. Moved the dredge farther in. Continued to move spill barge day and night.
 * Injuries, Illnesses, Incidents: The Dredge Ingenuity continued to maintain an Injury Free Work Environment (IFWE).
 Miscellaneous:
 1. Went over JHAs .
 2. Discussed housekeeping issues.
 3. Crew still continues to wear PPE while working.
 4. Good radio communication.
 5. Worked on up-dating the deficiency report.
 6. Crew is working hard and doing a good job.

(Nightshift) Jordan Kelly
 *Tasks Performed on Night shift: moved anchors, moved the spill barge, routine greasing, housekeeping, equipment fueling
 *Injuries, Illnesses, Incidents: The Ingenuity continued to maintain an Injury Free Work Environment (IFWE).
 * Miscellaneous:
 1. Performed walk through of the Ingenuity, Ms. Paula, Spill Barge, Crew Boat, Crane Barge
 2. Crew continues to maintain a safe work environment and use proper PPE
 3. Crew continues to use good communication
 4. Informed the crew and crew boat driver of our procedure involving crew transport and that a deckhand must always be present when the crew boat is being operated
 4. No new deficiencies were noted during the shift

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Yes, (0% 0:56) the dredge broke a swing wire and repaired it. (0% 0:55) Excessive time moving the dredge.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today _____
No preparatory inspections held today

Initial Inspections held today _____
No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description
No activities were started or finished today	

QC REQUIREMENTS

Requirement No	Type	Description	Results

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 44	Page 52 of 305
		DATE 18 Oct 2018 - Thursday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No	Location	Description	
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name	First Day	Last Day	
Dredge Ingenuity	9/26/2018		
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	SURVEYOR	0.0	0.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	22.0
Inland Dredging Company LLC.	DREDGE OPERATOR	3.0	36.0
Inland Dredging Company LLC.	DRIFTER	4.0	42.0
Inland Dredging Company LLC.	WELDER	2.0	24.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	OILER	2.0	24.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	12.0
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	12.0
Inland Dredging Company LLC.	MATE	1.0	12.0
Inland Dredging Company LLC.	DECK HAND	11.0	132.0
Inland Dredging Company LLC.	ENGINEER	4.0	42.0
Total hrs worked to date:	7,479.0	Hrs worked MTD:	5,739.0
		Total:	35.0
			406.0
EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0
063-904	Dredge Ingenuity	0.0	24.0
005-911	Link Belt Crane	12.0	12.0
028-925	Sectional Skidder	24.0	0.0
028-940	Barge - Deck	12.0	12.0
028-967	Barge, Spud Crane, TT 12004	12.0	12.0
029-903	Tender - Elvis H	0.0	24.0
029-925	Tender - Commodore	0.0	24.0
029-906	Tender - Ms.Paula	0.0	24.0

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 44	Page 53 of 305
DATE 18 Oct 2018 - Thursday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454							
029-915	Survey Boat - Radius	12.0	12.0					
028-953	Barge - Sectional Anchor	0.0	24.0					
028-957	Barge - Hopper	24.0	0.0					
028-936	Barge - Supply/Deck	24.0	0.0					
028-929	Barge - Spill	0.0	24.0					
029-910	Tender - Racer	0.0	24.0					
Total operating hrs to date:	4,104.0	Idle hrs MTD:	2,892.0	Opr hrs MTD:	3,588.0	Total:	132.0	228.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 45	Page 54 of 305
	DATE 19 Oct 2018 - Friday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 62 °F Max 88 °F No Precipitation 6.30 MPH Wind
--	---

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) The dredge continues inbound digging from station 1050+77 to 1052+63.
 (Sub) HMG Crew Boat transported crew from landing and dredge.

GENERAL COMMENTS

The dredge continues digging north on the Bayou La Batre channel. The dredge pumped 6,696 CY of material through 7,470' of pipe line into DA-8.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Elise Clinton
 * Pre-shift Meeting topics: We also discussed heat advisories and importance hydration and body symptoms of heat exhaustion. Wearing and maintaining proper PPE. Job responsibilities, JHA's, Housekeeping. Stop work authority. What are hazards associated with the task they will be performing. Standing under the loads. Looking out for the new hires on board.
 * Tasks Performed Did house keeping on the dredge. Set and shifted anchors. Made up pipe. Continued to move spill barge.
 * Injuries, Illnesses, Incidents: The Dredge Ingenuity continued to maintain an Injury Free Work Environment (IFWE).
 Miscellaneous:
 1. Went over JHAs .
 2. Discussed housekeeping issues.
 3. Crew still continues to wear PPE while working.
 4. Ordered signage for dredge.
 5. Worked on up-dating the deficiency report.
 6. Crew is working hard and doing a good job.

(Nightshift) Jordan Kelly
 Safety Meeting: Proper PPE, Importance of the buddy system, proper pipeline lighting
 *Tasks Performed on Night shift: moved anchors, moved the spill barge, routine greasing, housekeeping, equipment fueling
 *Injuries, Illnesses, Incidents: The Ingenuity continued to maintain an Injury Free Work Environment (IFWE).
 * Miscellaneous:
 1. Performed walk through of the Ingenuity, Ms. Paula, Spill Barge, Crew Boat, Crane Barge
 2. Crew continues to maintain a safe work environment and use proper PPE
 3. Crew continues to use good communication
 4. Talked with the crew and made plans to get the lights on the pipeline corrected
 5. No new deficiencies were noted during the shift

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

None today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today

Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description
No activities were started or finished today	

QC REQUIREMENTS

Requirement No	Type	Description	Results
No QC requirements were completed today			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 45	Page 55 of 305
		DATE 19 Oct 2018 - Friday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No	Location	Description	
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name	First Day	Last Day	
Dredge Ingenuity	9/26/2018		
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	DRIFTER	3.0	36.0
Inland Dredging Company LLC.	SURVEYOR	0.0	0.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	20.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	11.0
Inland Dredging Company LLC.	OILER	2.0	24.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	12.0
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	12.0
Inland Dredging Company LLC.	MATE	1.0	12.0
Inland Dredging Company LLC.	DECK HAND	10.0	120.0
Inland Dredging Company LLC.	ENGINEER	4.0	48.0
Total hrs worked to date:	7,846.0	Hrs worked MTD:	6,106.0
		Total:	31.0
			367.0
EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0
063-904	Dredge Ingenuity	0.0	24.0
005-911	Link Belt Crane	12.0	12.0
028-925	Sectional Skidder	24.0	0.0
028-940	Barge - Deck	12.0	12.0
028-967	Barge, Spud Crane, TT 12004	12.0	12.0
029-903	Tender - Elvis H	0.0	24.0
029-925	Tender - Commodore	0.0	24.0
029-906	Tender - Ms.Paula	0.0	24.0
029-915	Survey Boat - Radius	12.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 45	Page 56 of 305
	DATE 19 Oct 2018 - Friday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

028-953	Barge - Sectional Anchor	0.0	24.0
028-957	Barge - Hopper	24.0	0.0
028-936	Barge - Supply/Deck	24.0	0.0
028-929	Barge - Spill	0.0	24.0
029-910	Tender - Racer	0.0	24.0
Total operating hrs to date: 4,332.0		Idle hrs MTD: 3,024.0	Opr hrs MTD: 3,816.0
		Total: 132.0	228.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 46	Page 57 of 305
	DATE 20 Oct 2018 - Saturday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 63 °F Max 88 °F 0.01 IN Precipitation 6.80 MPH Wind
--	--

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) The dredge continues inbound digging from station 1052+63 to 1054+84.
 (Sub) HMG Crew Boat transported crew from landing and dredge.

GENERAL COMMENTS

The dredge continues digging north on the Bayou La Batre channel. The dredge pumped 7,020 CY of material through 7,970' of pipe line into DA-8.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Elise Clinton
 * Pre-shift Meeting topics: Discussed weather conditions. Importance hydration and body symptoms of heat exhaustion. Wearing and maintaining proper PPE. Job responsibilities, JHA's, Housekeeping. Stop work authority. What are hazards associated with the task they will be performing. Standing under the loads. Showing respect for one another.
 * Tasks Performed Did house keeping on the dredge. Set and shifted anchors. Made up pipe. Continued to move spill barge.
 * Injuries, Illnesses, Incidents: The Dredge Ingenuity continued to maintain an Injury Free Work Environment (IFWE).
 Miscellaneous:
 1. Went over JHAs .
 2. Discussed housekeeping issues on the crane barge, fuel barge and spill barge.
 3. Crew still continues to wear PPE while working.
 4. Set out lights to charge for pipe.
 5. Had all the water coolers removed from dredge.

(Nightshift) Jordan Kelly
 Safety Meeting: Working in rain, working surfaces
 *Tasks Performed on Night shift: moved anchors, moved the spill barge, routine greasing, housekeeping, equipment fueling, lighting install
 *Injuries, Illnesses, Incidents: The Ingenuity continued to maintain an Injury Free Work Environment (IFWE).
 * Miscellaneous:
 1. Performed walk through of the Ingenuity, Ms. Paula, Spill Barge, Crew Boat
 2. Crew continues to maintain a safe work environment and use proper PPE
 3. Crew continues to use good communication
 4. Coordinated with crew and had more lights installed on the pipeline

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

None today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description
No activities were started or finished today	

QC REQUIREMENTS

Requirement No	Type	Description	Results
No QC requirements were completed today			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 58 of 305
		46	
PROJECT Maint Dredging of Bayou La Batre, AL		DATE	20 Oct 2018 - Saturday
		CONTRACT NUMBER	W9127818D0008 W9127818F0454
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No	Location	Description	
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name		First Day	Last Day
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name		First Day	Last Day
Dredge Ingenuity		9/26/2018	
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	DRIFTER	2.0	24.0
Inland Dredging Company LLC.	SURVEYOR	0.0	0.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	24.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	2.0	24.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	11.0
Inland Dredging Company LLC.	OILER	2.0	24.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	12.0
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	12.0
Inland Dredging Company LLC.	MATE	1.0	12.0
Inland Dredging Company LLC.	DECK HAND	11.0	126.0
Inland Dredging Company LLC.	ENGINEER	4.0	44.0
Total hrs worked to date:	8,219.0	Hrs worked MTD:	6,479.0
		Total:	32.0
			373.0
EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0
063-904	Dredge Ingenuity	0.0	24.0
005-911	Link Belt Crane	12.0	12.0
028-925	Sectional Skidder	24.0	0.0
028-940	Barge - Deck	12.0	12.0
028-967	Barge, Spud Crane, TT 12004	12.0	12.0
029-903	Tender - Elvis H	0.0	24.0
029-925	Tender - Commodore	0.0	24.0
029-906	Tender - Ms.Paula	0.0	24.0
029-915	Survey Boat - Radius	12.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 46	Page 59 of 305
	DATE 20 Oct 2018 - Saturday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

028-953	Barge - Sectional Anchor	0.0	24.0
028-957	Barge - Hopper	24.0	0.0
028-936	Barge - Supply/Deck	24.0	0.0
028-929	Barge - Spill	0.0	24.0
029-910	Tender - Racer	0.0	24.0
Total operating hrs to date: 4,560.0		Idle hrs MTD: 3,156.0	Opr hrs MTD: 4,044.0
		Total: 132.0	228.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 47	Page 60 of 305
	DATE 21 Oct 2018 - Sunday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 49 °F Max 72 °F No Precipitation 11.10 MPH Wind
--	--

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) The dredge continues inbound digging from station 1054+84 to 1056+80
 (Sub) HMG Crew Boat transported crew from landing and dredge.

GENERAL COMMENTS

The dredge continues digging north on the Bayou La Batre channel. The dredge pumped 4,706 CY of material through 7,970' of pipe line into DA-8.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Elise Clinton
 * Pre-shift Meeting topics: Discussed weather conditions. Importance hydration due to heat exhaustion or the cooler weather moving in. Wearing and maintaining proper PPE. Job responsibilities, JHA's, Housekeeping. Being aware of changing weather topical storms.
 * Tasks Performed Painted the anchor buoys. Set and shifted anchors. Made up pipe. Continued to move spill barge.
 * Injuries, Illnesses, Incidents: The Dredge Ingenuity continued to maintain an Injury Free Work Environment (IFWE).
 Miscellaneous:
 1. Went over JHAs .
 2. Team work, work place harassment. Treating each with respect.
 3. Crew still continues to wear PPE while working.
 4. Stay out from underneath the loads and listening to the crane operator.
 5. Observed 3rd party mechanics working on the Ms Paula.

(Nightshift) Jordan Kelly
 Safety Meeting: team work, work place harassment
 *Tasks Performed on Night shift: moved anchors, moved the spill barge, routine greasing, housekeeping, equipment fueling, lighting install
 *Injuries, Illnesses, Incidents: The Ingenuity continued to maintain an Injury Free Work Environment (IFWE).
 * Miscellaneous:
 1. Performed walk through of the Ingenuity, Ms. Paula, Spill Barge, Crew Boat, Elvis
 2. Crew continues to maintain a safe work environment and use proper PPE
 3. Crew continues to use good communication

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

(0%) 5:04 Repair breaker box for the cutter gear lube pump

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today

Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description
No activities were started or finished today	

QC REQUIREMENTS

Requirement No	Type	Description	Results
No QC requirements were completed today			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 47	Page 61 of 305
		DATE 21 Oct 2018 - Sunday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No	Location	Description	
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name	First Day	Last Day	
Dredge Ingenuity	9/26/2018		
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	DRIFTER	2.0	24.0
Inland Dredging Company LLC.	SURVEYOR	0.0	0.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	24.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	2.0	24.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	14.0
Inland Dredging Company LLC.	OILER	2.0	24.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	12.0
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	9.0	108.0
Inland Dredging Company LLC.	ENGINEER	4.0	49.0
Total hrs worked to date: 8,594.0		Hrs worked MTD: 6,854.0	Total: 31.0 375.0
EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0
063-904	Dredge Ingenuity	0.0	24.0
005-911	Link Belt Crane	12.0	12.0
028-925	Sectional Skidder	24.0	0.0
028-940	Barge - Deck	12.0	12.0
028-967	Barge, Spud Crane, TT 12004	12.0	12.0
029-903	Tender - Elvis H	0.0	24.0
029-925	Tender - Commodore	0.0	24.0
029-906	Tender - Ms.Paula	0.0	24.0
029-915	Survey Boat - Radius	12.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 47	Page 62 of 305
	DATE 21 Oct 2018 - Sunday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

028-953	Barge - Sectional Anchor	0.0	24.0
028-957	Barge - Hopper	24.0	0.0
028-936	Barge - Supply/Deck	24.0	0.0
028-929	Barge - Spill	0.0	24.0
029-910	Tender - Racer	0.0	24.0
Total operating hrs to date: 4,788.0		Idle hrs MTD: 3,288.0	Opr hrs MTD: 4,272.0
		Total: 132.0	228.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 48	Page 63 of 305
	DATE 22 Oct 2018 - Monday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 47 °F Max 76 °F No Precipitation 6.20 MPH Wind
--	---

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) The dredge continues inbound digging from station 1056+80 to 1058+88
(Sub) HMG Crew Boat transported crew from landing and dredge.

GENERAL COMMENTS

The dredge continues digging north on the Bayou La Batre channel. The dredge pumped 7,387 CY of material through 8,470' of pipe line into DA-8.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Elise Clinton
* Pre-shift Meeting topics: The importance hydration due to heat exhaustion or the cooler weather moving in. Wearing and maintaining proper PPE. Job responsibilities, JHA's, Housekeeping. Looking out for each other being your bother/sister keeper.
* Tasks Performed Set and shifted anchors. Continued to move spill barge. Make up pipe to be added.
* Injuries, Illnesses, Incidents: The Dredge Ingenuity continued to maintain an Injury Free Work Environment (IFWE).
Miscellaneous:
1. Went over JHAs .
2. Did a walk through on the Dredge, Crane Barge, Elvis H and Ms Paula.
3. Crew still continues to wear PPE while working.
4. Stay out from underneath the loads and listening to the crane operator.
5. Post office run.

(Nightshift) Jordan Kelly
Safety Meeting: harassment, proper lighting, PPE
*Tasks Performed on Night shift: moved anchors, moved the spill barge, routine greasing, housekeeping, equipment fueling, lighting install
*Injuries, Illnesses, Incidents: The Ingenuity continued to maintain an Injury Free Work Environment (IFWE).
* Miscellaneous:
1. Performed walk through of the Ingenuity, Ms. Paula, Spill Barge, Crew Boat, crane barge
2. Crew continues to maintain a safe work environment and use proper PPE
3. Crew continues to use good communication
4. Coordinated with the crew to continue to improve on the pipeline lighting

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

None today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today

Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description
No activities were started or finished today	

QC REQUIREMENTS

Requirement No	Type	Description	Results
No QC requirements were completed today			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 64 of 305
		48	DATE
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No	Location	Description	
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name	First Day	Last Day	
Dredge Ingenuity	9/26/2018		
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	DRIFTER	2.0	24.0
Inland Dredging Company LLC.	SURVEYOR	0.0	0.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	24.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	2.0	24.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	14.0
Inland Dredging Company LLC.	OILER	2.0	24.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	12.0
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	9.0	108.0
Inland Dredging Company LLC.	ENGINEER	4.0	49.0
Total hrs worked to date:	8,969.0	Hrs worked MTD:	7,229.0
		Total:	31.0
			375.0
EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
063-904	Dredge Ingenuity	0.0	24.0
005-911	Link Belt Crane	12.0	12.0
028-925	Sectional Skidder	24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0
028-940	Barge - Deck	12.0	12.0
028-967	Barge, Spud Crane, TT 12004	12.0	12.0
029-903	Tender - Elvis H	24.0	0.0
029-925	Tender - Commodore	0.0	24.0
029-906	Tender - Ms.Paula	0.0	24.0
029-915	Survey Boat - Radius	12.0	12.0

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER
48 Page 65 of 305

DATE
22 Oct 2018 - Monday

PROJECT
Maint Dredging of Bayou La Batre, AL

CONTRACT NUMBER
W9127818D0008 W9127818F0454

028-953	Barge - Sectional Anchor			0.0	24.0				
028-957	Barge - Hopper			24.0	0.0				
028-936	Barge - Supply/Deck			24.0	0.0				
028-929	Barge - Spill			0.0	24.0				
029-910	Tender - Racer			0.0	24.0				
Total operating hrs to date:		4,992.0	Idle hrs MTD:	3,444.0	Opr hrs MTD:	4,476.0	Total:	156.0	204.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE

DATE

SUPERINTENDENT'S INITIALS

DATE

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 49	Page 66 of 305
	DATE 23 Oct 2018 - Tuesday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 61 °F Max 69 °F 0.19 IN Precipitation 7.50 MPH Wind
--	--

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) The dredge continues inbound digging from station 1058+88 to 1061+03
(Sub) HMG Crew Boat transported crew from landing and dredge.

GENERAL COMMENTS

The dredge continues digging north on the Bayou La Batre channel. The dredge pumped 9130 CY of material through 8,470' of pipe line into DA-8.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Elise Clinton
* Pre-shift Meeting topics: The importance hydration due to heat exhaustion or the cooler weather moving in. Wearing and maintaining proper PPE. Job responsibilities, JHA's, Housekeeping. Taking care of tools and equipment. Fuel Transfers.
* Tasks Performed Set and shifted anchors. Continued to move spill barge. Make up pipe to be added.
* Injuries, Illnesses, Incidents: The Dredge Ingenuity continued to maintain an Injury Free Work Environment (IFWE).
Miscellaneous:
1. Went over JHAs .
2. Did a walk through on the Dredge, Crane Barge, Elvis H and Ms Paula.
3. Crew still continues to wear PPE while working.
4. Worked on the deficiency list.
5. Discussed the importance of housekeeping.

(Nightshift) Jordan Kelly
Safety Meeting: proper lighting, PPE, inclement weather, working surfaces
*Tasks Performed on Night shift: moved anchors, moved the spill barge, routine greasing, housekeeping, equipment fueling, lighting install
*Injuries, Illnesses, Incidents: The Ingenuity continued to maintain an Injury Free Work Environment (IFWE).
* Miscellaneous:
1. Performed walk through of the Ingenuity, Spill Barge, Crew Boat, crane barge
2. Crew continues to maintain a safe work environment and use proper PPE
3. Crew continues to use good communication
4. Coordinated with the crew to continue to improve on the pipeline lighting

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

None today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today

Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description
No activities were started or finished today	

QC REQUIREMENTS

Requirement No	Type	Description	Results
No QC requirements were completed today			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 67 of 305
		49	
PROJECT Maint Dredging of Bayou La Batre, AL		DATE	23 Oct 2018 - Tuesday
		CONTRACT NUMBER	W9127818D0008 W9127818F0454
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No	Location	Description	
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name		First Day	Last Day
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name		First Day	Last Day
Dredge Ingenuity		9/26/2018	
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	DRIFTER	3.0	36.0
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	24.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	2.0	24.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	14.0
Inland Dredging Company LLC.	OILER	2.0	24.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	12.0
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	8.0	96.0
Inland Dredging Company LLC.	ENGINEER	4.0	49.0
Total hrs worked to date:	9,356.0	Hrs worked MTD:	7,616.0
		Total:	32.0
			387.0
EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
063-904	Dredge Ingenuity	0.0	24.0
005-911	Link Belt Crane	12.0	12.0
028-925	Sectional Skidder	24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0
028-940	Barge - Deck	12.0	12.0
028-967	Barge, Spud Crane, TT 12004	12.0	12.0
029-903	Tender - Elvis H	24.0	0.0
029-925	Tender - Commodore	0.0	24.0
029-906	Tender - Ms.Paula	0.0	24.0
029-915	Survey Boat - Radius	12.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 49	Page 68 of 305
	DATE 23 Oct 2018 - Tuesday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

028-953	Barge - Sectional Anchor	0.0	24.0
028-957	Barge - Hopper	24.0	0.0
028-936	Barge - Supply/Deck	24.0	0.0
028-929	Barge - Spill	0.0	24.0
029-910	Tender - Racer	0.0	24.0
Total operating hrs to date: 5,196.0		Idle hrs MTD: 3,600.0	Opr hrs MTD: 4,680.0
		Total: 156.0	204.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 50	Page 69 of 305
	DATE 24 Oct 2018 - Wednesday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 55 °F Max 79 °F No Precipitation 7.80 MPH Wind
--	---

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) The dredge continues inbound digging from station 1061+03 to 1063+15
(Sub) HMG Crew Boat transported crew from landing and dredge.

GENERAL COMMENTS

The dredge continues digging north on the Bayou La Batre channel. The dredge pumped 8,472 CY of material through 8,470' of pipe line into DA-8.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Elise Clinton
* Pre-shift Meeting topics: The importance hydration due to heat exhaustion or the cooler weather moving in. Wearing and maintaining proper PPE. Job responsibilities, JHA's, pinch point and performing their task.
* Tasks Performed Set and shifted anchors. Continued to move spill barge.
* Injuries, Illnesses, Incidents: The Dredge Ingenuity continued to maintain an Injury Free Work Environment (IFWE).
Miscellaneous:
1. Went over JHAs .
2. Did a walk through on the Dredge, Crane Barge, Elvis H and Ms Paula.
3. Crew still continues to wear PPE while working.
4. Discussed the importance of housekeeping.

(Nightshift) Jordan Kelly
Safety Meeting: PPE, hand placement, hand injuries
*Tasks Performed on Night shift: moved anchors, moved the spill barge, routine greasing, housekeeping, equipment fueling, lighting install, cleaned cutter head
*Injuries, Illnesses, Incidents: The Ingenuity continued to maintain an Injury Free Work Environment (IFWE).
* Miscellaneous:
1. Performed walk through of the Ingenuity, Spill Barge, Crew Boat, crane barge, fuel barge
2. Crew continues to maintain a safe work environment and use proper PPE
3. Crew continues to use good communication
4. performed full inspection of the pipeline and staging area with the COE Rep.
5. Coordinated with the crew to correct all issues that were found with the lighting during the COE Rep inspection

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

None today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today

Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description
No activities were started or finished today	

QC REQUIREMENTS

Requirement No	Type	Description	Results
No QC requirements were completed today			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 50	Page 70 of 305
		DATE 24 Oct 2018 - Wednesday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No	Location	Description	
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name	First Day	Last Day	
Dredge Ingenuity	9/26/2018		
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	24.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	DRIFTER	3.0	36.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	WELDER	2.0	24.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	14.0
Inland Dredging Company LLC.	OILER	2.0	24.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	12.0
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	8.0	90.0
Inland Dredging Company LLC.	ENGINEER	4.0	49.0
Total hrs worked to date:	9,725.0	Hrs worked MTD:	7,985.0
		Total:	31.0
			369.0
EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
063-904	Dredge Ingenuity	0.0	24.0
005-911	Link Belt Crane	12.0	12.0
028-925	Sectional Skidder	24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0
028-940	Barge - Deck	12.0	12.0
028-967	Barge, Spud Crane, TT 12004	12.0	12.0
029-903	Tender - Elvis H	24.0	0.0
029-925	Tender - Commodore	0.0	24.0
029-906	Tender - Ms.Paula	0.0	24.0
029-915	Survey Boat - Radius	12.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 50	Page 71 of 305
	DATE 24 Oct 2018 - Wednesday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

028-953	Barge - Sectional Anchor	0.0	24.0
028-957	Barge - Hopper	24.0	0.0
028-936	Barge - Supply/Deck	24.0	0.0
028-929	Barge - Spill	0.0	24.0
029-910	Tender - Racer	0.0	24.0
Total operating hrs to date: 5,400.0		Idle hrs MTD: 3,756.0	Opr hrs MTD: 4,884.0
		Total: 156.0	204.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 51	Page 72 of 305
		DATE 25 Oct 2018 - Thursday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 62 °F Max 72 °F 1.69 IN Precipitation 10.20 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
(Prime) The dredge continues inbound digging from station 1063+15 to 1063+72 (Sub) HMG Crew Boat transported crew from landing and dredge.			
GENERAL COMMENTS			
The dredge continues digging north on the Bayou La Batre channel. The dredge pumped 2,052 CY of material through 8,470' of pipe line into DA-8.			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
(Dayshift) Elise Clinton * Pre-shift Meeting topics: The importance hydration due to heat exhaustion or the cooler weather moving in. Wearing and maintaining proper PPE. Job responsibilities, JHA's, pinch point and performing their task. * Tasks Performed Set and shifted anchors. Continued to move spill barge. * Injuries, Illnesses, Incidents: The Dredge Ingenuity continued to maintain an Injury Free Work Environment (IFWE). Miscellaneous: 1. Went over JHAs . 2. Did a walk through on the Dredge, Crane Barge, Elvis H and Ms Paula. 3. Crew still continues to wear PPE while working. 4. Discussed the importance of housekeeping.			
<hr/>			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None today.			
WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?			
Yes, MSC (19:27) shaft inside thrust bearing broke.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No Location Description _____			
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were corrected today			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 73 of 305	
		51		
PROJECT Maint Dredging of Bayou La Batre, AL		DATE	25 Oct 2018 - Thursday	
		CONTRACT NUMBER	W9127818D0008 W9127818F0454	
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name		First Day	Last Day	
No Contractors had their first or last day on the site				
VESSEL ON SITE				
Dredge Name		First Day	Last Day	
Dredge Ingenuity		9/26/2018		
LABOR HOURS				
Crew	Position		Number of Employees	Hours Worked
Inland Dredging Company LLC.	WELDER		2.0	24.0
Inland Dredging Company LLC.	SURVEYOR		1.0	12.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE		2.0	18.0
Inland Dredging Company LLC.	DREDGE OPERATOR		2.0	18.0
Inland Dredging Company LLC.	DRIFTER		3.0	36.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER		1.0	12.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER		1.0	12.0
Inland Dredging Company LLC.	OILER		2.0	24.0
Inland Dredging Company LLC.	DREDGE CAPTAIN		1.0	12.0
Inland Dredging Company LLC.	CRANE OPERATOR		1.0	12.0
Inland Dredging Company LLC.	MATE		2.0	24.0
Inland Dredging Company LLC.	DECK HAND		7.0	84.0
Inland Dredging Company LLC.	ENGINEER		3.0	36.0
Total hrs worked to date: 10,061.0		Hrs worked MTD: 8,321.0	Total: 29.0	336.0
EQUIPMENT HOURS				
Equipment Name	Description		Idle Hours	Operating Hours
063-904	Dredge Ingenuity		19.0	5.0
005-911	Link Belt Crane		12.0	12.0
028-925	Sectional Skidder		24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401		12.0	12.0
028-940	Barge - Deck		12.0	12.0
028-967	Barge, Spud Crane, TT 12004		12.0	12.0
029-903	Tender - Elvis H		24.0	0.0
029-925	Tender - Commodore		12.0	12.0
029-906	Tender - Ms.Paula		12.0	12.0
029-915	Survey Boat - Radius		12.0	12.0
028-953	Barge - Sectional Anchor		12.0	12.0
028-957	Barge - Hopper		24.0	0.0
028-936	Barge - Supply/Deck		24.0	0.0
028-929	Barge - Spill		19.0	5.0
029-910	Tender - Racer		12.0	12.0
Total operating hrs to date: 5,518.0	Idle hrs MTD: 3,998.0	Opr hrs MTD: 5,002.0	Total: 242.0	118.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 51	Page 74 of 305
	DATE 25 Oct 2018 - Thursday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 52	Page 75 of 305
		DATE 26 Oct 2018 - Friday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 54 °F Max 72 °F 0.02 IN Precipitation 7.50 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS (Prime) Dredge is down for repairs (Sub) HMG Crew Boat transported crew from landing and dredge.			
GENERAL COMMENTS Dredge is down for repairs			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.) (Dayshift) Jordan Kelly * Pre-shift Meeting topics: PPE, buddy system, crane safety, JHA's * Tasks Performed housekeeping, routine greasing, cranes ops., hot work, dredge repair * Injuries, Illnesses, Incidents: The Dredge Ingenuity continued to maintain an Injury Free Work Environment (IFWE). Miscellaneous: 1. Went over JHAs . 2. Did a walk through on the Dredge, Crane Barge, Fuel barge, Elvis H, Ms Paula, Commodore, and spill barge 3. Crew continues to wear PPE while working. 4. Inspected all spill kits 5. Escorted Bozant Glass Rep. around equipment for his inspection			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT None today.			
WERE THERE ANY DELAYS IN WORK PROGRESS TODAY? Yes, MSC (24:00) shaft inside thrust bearing broke.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today <hr/> No preparatory inspections held today			
Initial Inspections held today <hr/> No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description <hr/> No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results <hr/> No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No Location Description <hr/> No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No Location Description <hr/> No QC Deficiency items were corrected today			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 76 of 305	
		52		
PROJECT Maint Dredging of Bayou La Batre, AL		DATE	26 Oct 2018 - Friday	
		CONTRACT NUMBER	W9127818D0008 W9127818F0454	
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name		First Day	Last Day	
No Contractors had their first or last day on the site				
VESSEL ON SITE				
Dredge Name		First Day	Last Day	
Dredge Ingenuity		9/26/2018		
LABOR HOURS				
Crew	Position		Number of Employees	Hours Worked
Inland Dredging Company LLC.	DRIFTER		3.0	35.0
Inland Dredging Company LLC.	SURVEYOR		1.0	12.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE		1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR		1.0	12.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		1.0	12.0
Inland Dredging Company LLC.	WELDER		2.0	24.0
Inland Dredging Company LLC.	PROJECT MANAGER		1.0	12.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER		1.0	12.0
Inland Dredging Company LLC.	OILER		2.0	24.0
Inland Dredging Company LLC.	DREDGE CAPTAIN		0.0	0.0
Inland Dredging Company LLC.	CRANE OPERATOR		1.0	12.0
Inland Dredging Company LLC.	MATE		2.0	24.0
Inland Dredging Company LLC.	DECK HAND		6.0	71.0
Inland Dredging Company LLC.	ENGINEER		3.0	36.0
Inland Dredging Company LLC.	DECK CAPTAIN		1.0	12.0
Total hrs worked to date:	10,371.0	Hrs worked MTD:	8,631.0	Total: 26.0 310.0
EQUIPMENT HOURS				
Equipment Name	Description		Idle Hours	Operating Hours
063-904	Dredge Ingenuity		24.0	0.0
005-911	Link Belt Crane		12.0	12.0
028-925	Sectional Skidder		24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401		12.0	12.0
028-940	Barge - Deck		12.0	12.0
028-967	Barge, Spud Crane, TT 12004		12.0	12.0
029-903	Tender - Elvis H		24.0	0.0
029-925	Tender - Commodore		12.0	12.0
029-906	Tender - Ms.Paula		12.0	12.0
029-915	Survey Boat - Radius		12.0	12.0
028-953	Barge - Sectional Anchor		24.0	0.0
028-957	Barge - Hopper		24.0	0.0
028-936	Barge - Supply/Deck		24.0	0.0
028-929	Barge - Spill		24.0	0.0
029-910	Tender - Racer		12.0	12.0
Total operating hrs to date:	5,614.0	Idle hrs MTD:	4,262.0	Opr hrs MTD: 5,098.0 Total: 264.0 96.0
MISHAP REPORTING (Describe mishaps)				

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 52	Page 77 of 305
	DATE 26 Oct 2018 - Friday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 53	Page 78 of 305
	DATE 27 Oct 2018 - Saturday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 49 °F Max 72 °F No Precipitation 5 MPH Wind
--	--

QC NARRATIVES

ACTIVITIES IN PROGRESS
(Prime) Dredge is down for repairs
(Sub) HMG Crew Boat transported crew from landing and dredge.

GENERAL COMMENTS
Dredge is down for repairs

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)
(Dayshift) Jordan Kelly
* Pre-shift Meeting topics: Hand Injury, Line Handling, Buddy System
* Tasks Performed housekeeping, routine greasing, cranes ops., hotwork, dredge repair
* Injuries, Illnesses, Incidents: The Dredge Ingenuity continued to maintain an Injury Free Work Environment (IFWE).
Miscellaneous:
1. Went over JHAs.
2. Did a walk through on the Dredge, Crane Barge, Fuel barge, Elvis H, Ms Paula, Commodore, Hopper barge, and spill barge
3. Crew continues to wear PPE while working.
4. Observed crane lift for pump repair

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT
None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?
Yes, MSC (24:00) shaft inside thrust bearing broke.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today _____
No preparatory inspections held today

Initial Inspections held today _____
No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description
No activities were started or finished today	

QC REQUIREMENTS

Requirement No	Type	Description	Results
No QC requirements were completed today			

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No	Location	Description
No QC Deficiency items were issued today		

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No	Location	Description
No QC Deficiency items were corrected today		

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name	First Day	Last Day
No contractors were on site today		

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 53	Page 79 of 305
	DATE 27 Oct 2018 - Saturday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

No Contractors had their first or last day on the site

VESSEL ON SITE		
Dredge Name	First Day	Last Day
Dredge Ingenuity	9/26/2018	

LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	18.0
Inland Dredging Company LLC.	DRIFTER	3.0	29.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	WELDER	2.0	24.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	DECK CAPTAIN	1.0	12.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	OILER	2.0	23.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	0.0	0.0
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	23.0
Inland Dredging Company LLC.	DECK HAND	6.0	69.0
Inland Dredging Company LLC.	ENGINEER	4.0	42.0
Total hrs worked to date:	10,683.0	Hrs worked MTD:	8,943.0
		Total:	28.0
			312.0

EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
063-904	Dredge Ingenuity	24.0	0.0
005-911	Link Belt Crane	12.0	12.0
028-925	Sectional Skidder	24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0
028-940	Barge - Deck	12.0	12.0
028-967	Barge, Spud Crane, TT 12004	12.0	12.0
029-903	Tender - Elvis H	24.0	0.0
029-925	Tender - Commodore	12.0	12.0
029-906	Tender - Ms.Paula	12.0	12.0
029-915	Survey Boat - Radius	12.0	12.0
028-953	Barge - Sectional Anchor	24.0	0.0
028-957	Barge - Hopper	24.0	0.0
028-936	Barge - Supply/Deck	24.0	0.0
028-929	Barge - Spill	24.0	0.0
029-910	Tender - Racer	12.0	12.0
Total operating hrs to date:	5,710.0	Idle hrs MTD:	4,526.0
		Opr hrs MTD:	5,194.0
		Total:	264.0
			96.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 53	Page 80 of 305
	DATE 27 Oct 2018 - Saturday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 82 of 305
54

DATE
28 Oct 2018 - Sunday

PROJECT
Maint Dredging of Bayou La Batre, AL

CONTRACT NUMBER
W9127818D0008 W9127818F0454

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name	First Day	Last Day
Dredge Ingenuity	9/26/2018	

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0			
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	1.0	12.0			
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0			
Inland Dredging Company LLC.	DRIFTER	2.0	23.0			
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0			
Inland Dredging Company LLC.	WELDER	2.0	18.0			
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0			
Inland Dredging Company LLC.	DECK CAPTAIN	1.0	12.0			
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	12.0			
Inland Dredging Company LLC.	OILER	2.0	24.0			
Inland Dredging Company LLC.	DREDGE CAPTAIN	0.0	0.0			
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	12.0			
Inland Dredging Company LLC.	MATE	2.0	19.0			
Inland Dredging Company LLC.	DECK HAND	6.0	70.0			
Inland Dredging Company LLC.	ENGINEER	4.0	48.0			
Total hrs worked to date:	10,993.0	Hrs worked MTD:	9,253.0	Total:	27.0	310.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0					
063-904	Dredge Ingenuity	24.0	0.0					
005-911	Link Belt Crane	12.0	12.0					
028-925	Sectional Skidder	24.0	0.0					
028-940	Barge - Deck	12.0	12.0					
028-967	Barge, Spud Crane, TT 12004	12.0	12.0					
029-903	Tender - Elvis H	24.0	0.0					
029-925	Tender - Commodore	12.0	12.0					
029-906	Tender - Ms.Paula	12.0	12.0					
029-915	Survey Boat - Radius	12.0	12.0					
028-953	Barge - Sectional Anchor	24.0	0.0					
028-957	Barge - Hopper	24.0	0.0					
028-936	Barge - Supply/Deck	24.0	0.0					
028-929	Barge - Spill	24.0	0.0					
029-910	Tender - Racer	12.0	12.0					
Total operating hrs to date:	5,806.0	Idle hrs MTD:	4,790.0	Opr hrs MTD:	5,290.0	Total:	264.0	96.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 83 of 305	
		54		
		DATE	28 Oct 2018 - Sunday	
PROJECT	CONTRACT NUMBER			
Maint Dredging of Bayou La Batre, AL	W9127818D0008 W9127818F0454			
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 55	Page 84 of 305
	DATE 29 Oct 2018 - Monday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 63 °F Max 85 °F No Precipitation 2.50 MPH Wind
--	---

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) Dredge is down for repairs
(Sub) HMG Crew Boat transported crew from landing and dredge.

GENERAL COMMENTS

Dredge is down for repairs

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Jordan Kelly
 * Pre-shift Meeting topics: House Keeping, Proper Hot work procedures and permits
 * Tasks Performed housekeeping, routine greasing, cranes ops., hotwork, , tender boat repair
 * Injuries, Illnesses, Incidents: The Dredge Ingenuity continued to maintain an Injury Free Work Environment (IFWE).
 Miscellaneous:
 1. Went over JHAs.
 2. Did a walk through on the Dredge, Crane Barge, Fuel barge, Elvis H, Ms Paula, Commodore, Hopper barge, and spill barge
 3. Crew continues to wear PPE while working.
 4. Observed crane operations while crew unloaded old pipe and floats

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

Steve Reid told Rick Smith the dredge will not recommence dredging at Sta. 1063+77 when the pump is fixed. The dredge will continue its demob process.
 Tim Dyer was told by Drew Hall this would be the last day we are required to complete a 4267.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Yes, MSC (24:00) shaft inside thrust bearing broke.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today _____
No preparatory inspections held today

Initial Inspections held today _____
No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description
No activities were started or finished today	

QC REQUIREMENTS

Requirement No	Type	Description	Results
No QC requirements were completed today			

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No	Location	Description
No QC Deficiency items were issued today		

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No	Location	Description
No QC Deficiency items were corrected today		

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 85 of 305	
		55		
PROJECT Maint Dredging of Bayou La Batre, AL		DATE	29 Oct 2018 - Monday	
		CONTRACT NUMBER	W9127818D0008 W9127818F0454	
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name		First Day	Last Day	
No Contractors had their first or last day on the site				
VESSEL ON SITE				
Dredge Name		First Day	Last Day	
Dredge Ingenuity		9/26/2018		
LABOR HOURS				
Crew	Position		Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		1.0	12.0
Inland Dredging Company LLC.	SURVEYOR		1.0	12.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE		1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR		2.0	22.0
Inland Dredging Company LLC.	DRIFTER		2.0	22.0
Inland Dredging Company LLC.	WELDER		2.0	20.0
Inland Dredging Company LLC.	OILER		2.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER		1.0	12.0
Inland Dredging Company LLC.	DECK CAPTAIN		1.0	12.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER		1.0	12.0
Inland Dredging Company LLC.	DREDGE CAPTAIN		0.0	0.0
Inland Dredging Company LLC.	CRANE OPERATOR		1.0	10.0
Inland Dredging Company LLC.	MATE		2.0	20.0
Inland Dredging Company LLC.	DECK HAND		6.0	70.0
Inland Dredging Company LLC.	ENGINEER		5.0	48.0
Total hrs worked to date:	11,289.0	Hrs worked MTD:	9,549.0	Total: 28.0 296.0
EQUIPMENT HOURS				
Equipment Name	Description		Idle Hours	Operating Hours
028-931	Barge, Deck/Fuel, IDC 0401		12.0	12.0
063-904	Dredge Ingenuity		24.0	0.0
005-911	Link Belt Crane		12.0	12.0
028-925	Sectional Skidder		24.0	0.0
028-940	Barge - Deck		12.0	12.0
028-967	Barge, Spud Crane, TT 12004		12.0	12.0
029-903	Tender - Elvis H		24.0	0.0
029-925	Tender - Commodore		12.0	12.0
029-906	Tender - Ms.Paula		12.0	12.0
029-915	Survey Boat - Radius		24.0	0.0
028-953	Barge - Sectional Anchor		24.0	0.0
028-957	Barge - Hopper		24.0	0.0
028-936	Barge - Supply/Deck		24.0	0.0
028-929	Barge - Spill		24.0	0.0
029-910	Tender - Racer		12.0	12.0
Total operating hrs to date:	5,890.0	Idle hrs MTD:	5,066.0	Opr hrs MTD: 5,374.0 Total: 276.0 84.0
MISHAP REPORTING (Describe mishaps)				

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 55	Page 86 of 305
	DATE 29 Oct 2018 - Monday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 56	Page 87 of 305
	DATE 30 Oct 2018 - Tuesday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 61 °F Max 82 °F No Precipitation 4.40 MPH Wind
--	---

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) Dredge is down for repairs
(Sub) HMG Crew Boat transported crew from landing and dredge.

GENERAL COMMENTS

Dredge is down for repairs. IDC handed over AD & BD survey packages to USACE Representative.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Jordan Kelly
 * Pre-shift Meeting topics: Welding and cutting, vessel transfers
 * Tasks Performed housekeeping, routine greasing, cranes ops., hotwork, booster barge repair, move pipe
 * Injuries, Illnesses, Incidents: The Dredge Ingenuity continued to maintain an Injury Free Work Environment (IFWE).
 Miscellaneous:
 1. Went over JHAs.
 2. Did a walk through on the Dredge, Crane Barge, Fuel barge, Elvis H, Ms Paula, Commodore, Booster barge, and spill barge
 3. Crew continues to wear PPE while working.
 4. Observed crane operations while crew attempted to prime the booster pump
 5. Hotwork in the pump room was allowed again today once fire curtains were put in place
 6. lost power for a few hours today due to a new electrical panel getting installed
 7. Crew worked on moving plastic pipelines and getting everything organized

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Yes, MSC (24:00) shaft inside thrust bearing broke.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today

Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

Requirement No	Type	Description	Results
No QC requirements were completed today			

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No	Location	Description
No QC Deficiency items were issued today		

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No	Location	Description
No QC Deficiency items were corrected today		

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 88 of 305		
		56			
PROJECT Maint Dredging of Bayou La Batre, AL		DATE	30 Oct 2018 - Tuesday		
		CONTRACT NUMBER	W9127818D0008 W9127818F0454		
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)					
Name		First Day	Last Day		
No Contractors had their first or last day on the site					
VESSEL ON SITE					
Dredge Name		First Day	Last Day		
Dredge Ingenuity		9/26/2018			
LABOR HOURS					
Crew	Position		Number of Employees	Hours Worked	
Inland Dredging Company LLC.	DRIFTER		3.0	30.0	
Inland Dredging Company LLC.	SURVEYOR		0.0	0.0	
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE		1.0	12.0	
Inland Dredging Company LLC.	DREDGE OPERATOR		2.0	16.0	
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		1.0	12.0	
Inland Dredging Company LLC.	WELDER		1.0	10.0	
Inland Dredging Company LLC.	PROJECT MANAGER		1.0	12.0	
Inland Dredging Company LLC.	DECK CAPTAIN		1.0	11.5	
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER		1.0	12.0	
Inland Dredging Company LLC.	OILER		2.0	12.0	
Inland Dredging Company LLC.	DREDGE CAPTAIN		1.0	12.0	
Inland Dredging Company LLC.	CRANE OPERATOR		1.0	10.0	
Inland Dredging Company LLC.	MATE		1.0	10.0	
Inland Dredging Company LLC.	DECK HAND		3.0	30.0	
Inland Dredging Company LLC.	ENGINEER		3.0	24.0	
Total hrs worked to date: 11,502.5		Hrs worked MTD: 9,762.5	Total: 22.0	213.5	
EQUIPMENT HOURS					
Equipment Name	Description		Idle Hours	Operating Hours	
063-904	Dredge Ingenuity		24.0	0.0	
005-911	Link Belt Crane		12.0	12.0	
028-925	Sectional Skidder		24.0	0.0	
028-931	Barge, Deck/Fuel, IDC 0401		12.0	12.0	
028-940	Barge - Deck		12.0	12.0	
028-967	Barge, Spud Crane, TT 12004		12.0	12.0	
029-903	Tender - Elvis H		24.0	0.0	
029-925	Tender - Commodore		12.0	12.0	
029-906	Tender - Ms.Paula		12.0	12.0	
029-915	Survey Boat - Radius		24.0	0.0	
028-953	Barge - Sectional Anchor		24.0	0.0	
028-957	Barge - Hopper		24.0	0.0	
028-936	Barge - Supply/Deck		24.0	0.0	
028-929	Barge - Spill		24.0	0.0	
029-910	Tender - Racer		12.0	12.0	
Total operating hrs to date: 5,974.0		Idle hrs MTD: 5,342.0	Opr hrs MTD: 5,458.0	Total: 276.0	84.0
MISHAP REPORTING (Describe mishaps)					

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 56	Page 89 of 305
	DATE 30 Oct 2018 - Tuesday	

PROJECT
Maint Dredging of Bayou La Batre, AL

CONTRACT NUMBER
W9127818D0008 W9127818F0454

No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 91 of 305
57

DATE
31 Oct 2018 - Wednesday

PROJECT
Maint Dredging of Bayou La Batre, AL

CONTRACT NUMBER
W9127818D0008 W9127818F0454

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name	First Day	Last Day
Dredge Ingenuity	9/26/2018	

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	DRIFTER	3.0	30.0
Inland Dredging Company LLC.	SURVEYOR	0.0	0.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	1.0	10.0
Inland Dredging Company LLC.	DREDGE OPERATOR	1.0	10.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	WELDER	1.0	10.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	DECK CAPTAIN	1.0	11.5
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	OILER	2.0	12.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	2.0	20.0
Inland Dredging Company LLC.	CRANE OPERATOR	0.0	0.0
Inland Dredging Company LLC.	MATE	1.0	10.0
Inland Dredging Company LLC.	DECK HAND	3.0	32.0
Inland Dredging Company LLC.	ENGINEER	3.0	24.0
Total hrs worked to date:	11,696.0	Hrs worked MTD: 9,956.0	Total: 20.0 193.5

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours
063-904	Dredge Ingenuity	24.0	0.0
005-911	Link Belt Crane	12.0	12.0
028-925	Sectional Skidder	24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0
028-940	Barge - Deck	12.0	12.0
028-967	Barge, Spud Crane, TT 12004	12.0	12.0
029-903	Tender - Elvis H	24.0	0.0
029-925	Tender - Commodore	12.0	12.0
029-906	Tender - Ms.Paula	12.0	12.0
029-915	Survey Boat - Radius	24.0	0.0
028-953	Barge - Sectional Anchor	24.0	0.0
028-957	Barge - Hopper	24.0	0.0
028-936	Barge - Supply/Deck	24.0	0.0
028-929	Barge - Spill	24.0	0.0
029-910	Tender - Racer	12.0	12.0
Total operating hrs to date:	6,058.0	Idle hrs MTD: 5,618.0	Opr hrs MTD: 5,542.0
		Total: 276.0	84.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 57	Page 92 of 305
	DATE 31 Oct 2018 - Wednesday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 58	Page 94 of 305
	DATE 01 Nov 2018 - Thursday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

No Contractors had their first or last day on the site

VESSEL ON SITE		
Dredge Name	First Day	Last Day
Dredge Ingenuity	9/26/2018	

LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	1.0	6.0
Inland Dredging Company LLC.	SURVEYOR	0.0	0.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	16.0
Inland Dredging Company LLC.	DRIFTER	3.0	22.5
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	6.0
Inland Dredging Company LLC.	WELDER	1.0	10.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	DECK CAPTAIN	1.0	6.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	OILER	2.0	12.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	10.0
Inland Dredging Company LLC.	CRANE OPERATOR	0.0	0.0
Inland Dredging Company LLC.	MATE	1.0	6.5
Inland Dredging Company LLC.	DECK HAND	3.0	24.5
Inland Dredging Company LLC.	ENGINEER	2.0	18.0
Total hrs worked to date:	11,845.5	Hrs worked MTD: 149.5	Total: 19.0 149.5

EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0
063-904	Dredge Ingenuity	24.0	0.0
005-911	Link Belt Crane	12.0	12.0
028-925	Sectional Skidder	24.0	0.0
028-940	Barge - Deck	12.0	12.0
028-967	Barge, Spud Crane, TT 12004	12.0	12.0
029-903	Tender - Elvis H	24.0	0.0
029-925	Tender - Commodore	12.0	12.0
029-906	Tender - Ms.Paula	12.0	12.0
029-915	Survey Boat - Radius	24.0	0.0
028-953	Barge - Sectional Anchor	24.0	0.0
028-957	Barge - Hopper	24.0	0.0
028-936	Barge - Supply/Deck	24.0	0.0
028-929	Barge - Spill	24.0	0.0
029-910	Tender - Racer	12.0	12.0
Total operating hrs to date:	6,142.0	Idle hrs MTD: 276.0	Opr hrs MTD: 84.0 Total: 276.0 84.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 58	Page 95 of 305
	DATE 01 Nov 2018 - Thursday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 97 of 305
59

DATE
02 Nov 2018 - Friday

PROJECT
Maint Dredging of Bayou La Batre, AL

CONTRACT NUMBER
W9127818D0008 W9127818F0454

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name	First Day	Last Day
Dredge Ingenuity	9/26/2018	

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	DRIFTER	3.0	30.0
Inland Dredging Company LLC.	SURVEYOR	0.0	0.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	1.0	10.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	22.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	10.0
Inland Dredging Company LLC.	WELDER	1.0	10.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	DECK CAPTAIN	0.0	0.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	OILER	1.0	6.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	10.0
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	10.0
Inland Dredging Company LLC.	MATE	1.0	10.0
Inland Dredging Company LLC.	DECK HAND	3.0	32.0
Inland Dredging Company LLC.	ENGINEER	3.0	28.0
Total hrs worked to date:	12,035.5	Hrs worked MTD: 339.5	Total: 190.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours
063-904	Dredge Ingenuity	24.0	0.0
005-911	Link Belt Crane	12.0	12.0
028-925	Sectional Skidder	24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0
028-940	Barge - Deck	12.0	12.0
028-967	Barge, Spud Crane, TT 12004	12.0	12.0
029-903	Tender - Elvis H	24.0	0.0
029-925	Tender - Commodore	12.0	12.0
029-906	Tender - Ms.Paula	12.0	12.0
029-915	Survey Boat - Radius	24.0	0.0
028-953	Barge - Sectional Anchor	24.0	0.0
028-957	Barge - Hopper	24.0	0.0
028-936	Barge - Supply/Deck	24.0	0.0
028-929	Barge - Spill	24.0	0.0
029-910	Tender - Racer	12.0	12.0
Total operating hrs to date:	6,226.0	Idle hrs MTD: 552.0	Opr hrs MTD: 168.0
		Total: 276.0	84.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 98 of 305	
		59		
PROJECT Maint Dredging of Bayou La Batre, AL		DATE	02 Nov 2018 - Friday	
		CONTRACT NUMBER	W9127818D0008 W9127818F0454	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 60	Page 99 of 305
		DATE 03 Nov 2018 - Saturday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.		WEATHER Weather Caused No Delay Temperature Min 45 °F Max 73 °F No Precipitation 3.10 MPH Wind	
QC NARRATIVES ACTIVITIES IN PROGRESS (Prime) Dredge is down for repairs GENERAL COMMENTS Dredge is down for repairs. SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.) (Dayshift) Jordan Kelly * Pre-shift Meeting topics: Eye Injuries and safety * Tasks Performed housekeeping, routine greasing, install floats on plastic pipe, work on booster barge, fusing plastic pipe * Injuries, Illnesses, Incidents: The Dredge Ingenuity continued to maintain an Injury Free Work Environment (IFWE). Miscellaneous: 1. Posted "No Smoking" signs in designated areas around dredge 2. Did a walk through on the Dredge, Crane Barge, and Commodore 3. Crew continues to wear all required PPE while working. 4. Crew worked on fusing plastic pipe all day VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT None today. WERE THERE ANY DELAYS IN WORK PROGRESS TODAY? Yes, MSC (24:00) shaft inside thrust bearing broke.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ No preparatory inspections held today Initial Inspections held today _____ No initial inspections held today			
ACTIVITY START/FINISH Activity No Description _____ No activities were started or finished today			
QC REQUIREMENTS Requirement No Type Description Results _____ No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued) Item No Location Description _____ No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected) Item No Location Description _____ No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) Name _____ First Day _____ Last Day _____			

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 60 Page 100 of 305

DATE
03 Nov 2018 - Saturday

PROJECT
Maint Dredging of Bayou La Batre, AL

CONTRACT NUMBER
W9127818D0008 W9127818F0454

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name	First Day	Last Day
Dredge Ingenuity	9/26/2018	

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	DRIFTER	3.0	30.0
Inland Dredging Company LLC.	SURVEYOR	0.0	0.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	1.0	10.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	22.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	10.0
Inland Dredging Company LLC.	WELDER	1.0	10.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	DECK CAPTAIN	0.0	0.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	OILER	2.0	20.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	10.0
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	10.0
Inland Dredging Company LLC.	MATE	1.0	10.0
Inland Dredging Company LLC.	DECK HAND	3.0	32.0
Inland Dredging Company LLC.	ENGINEER	3.0	32.0
Total hrs worked to date:	12,243.5	Hrs worked MTD: 547.5	Total: 208.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0
063-904	Dredge Ingenuity	24.0	0.0
005-911	Link Belt Crane	12.0	12.0
028-925	Sectional Skidder	24.0	0.0
028-940	Barge - Deck	12.0	12.0
028-967	Barge, Spud Crane, TT 12004	12.0	12.0
029-903	Tender - Elvis H	24.0	0.0
029-925	Tender - Commodore	12.0	12.0
029-906	Tender - Ms.Paula	12.0	12.0
029-915	Survey Boat - Radius	24.0	0.0
028-953	Barge - Sectional Anchor	24.0	0.0
028-957	Barge - Hopper	24.0	0.0
028-936	Barge - Supply/Deck	24.0	0.0
028-929	Barge - Spill	24.0	0.0
029-910	Tender - Racer	12.0	12.0
Total operating hrs to date:	6,310.0	Idle hrs MTD: 828.0	Opr hrs MTD: 252.0
		Total: 276.0	84.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 60	Page 101 of 305
	DATE 03 Nov 2018 - Saturday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 61 Page 103 of 305

DATE
04 Nov 2018 - Sunday

PROJECT
Maint Dredging of Bayou La Batre, AL

CONTRACT NUMBER
W9127818D0008 W9127818F0454

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name	First Day	Last Day
Dredge Ingenuity	9/26/2018	

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Inland Dredging Company LLC.	DRIFTER	3.0	30.0			
Inland Dredging Company LLC.	SURVEYOR	0.0	0.0			
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	1.0	8.0			
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	22.0			
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	8.0			
Inland Dredging Company LLC.	WELDER	1.0	10.0			
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0			
Inland Dredging Company LLC.	DECK CAPTAIN	1.0	12.0			
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	0.0	0.0			
Inland Dredging Company LLC.	OILER	2.0	20.0			
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	8.0			
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	9.0			
Inland Dredging Company LLC.	MATE	1.0	10.0			
Inland Dredging Company LLC.	DECK HAND	3.0	28.0			
Inland Dredging Company LLC.	ENGINEER	3.0	32.0			
Total hrs worked to date:	12,452.5	Hrs worked MTD:	756.5	Total:	21.0	209.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
063-904	Dredge Ingenuity	24.0	0.0					
005-911	Link Belt Crane	12.0	12.0					
028-925	Sectional Skidder	24.0	0.0					
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0					
028-940	Barge - Deck	12.0	12.0					
028-967	Barge, Spud Crane, TT 12004	12.0	12.0					
029-903	Tender - Elvis H	24.0	0.0					
029-925	Tender - Commodore	12.0	12.0					
029-906	Tender - Ms.Paula	12.0	12.0					
029-915	Survey Boat - Radius	24.0	0.0					
028-953	Barge - Sectional Anchor	24.0	0.0					
028-957	Barge - Hopper	24.0	0.0					
028-936	Barge - Supply/Deck	24.0	0.0					
028-929	Barge - Spill	24.0	0.0					
029-910	Tender - Racer	12.0	12.0					
Total operating hrs to date:	6,394.0	Idle hrs MTD:	1,104.0	Opr hrs MTD:	336.0	Total:	276.0	84.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 104 of 305	
		61		
		DATE	04 Nov 2018 - Sunday	
PROJECT	CONTRACT NUMBER			
Maint Dredging of Bayou La Batre, AL	W9127818D0008 W9127818F0454			
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 62	Page 105 of 305
		DATE 05 Nov 2018 - Monday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 63 °F Max 84 °F 0.08 IN Precipitation 7 MPH Wind		
QC NARRATIVES ACTIVITIES IN PROGRESS (Prime) Dredge is down for repairs GENERAL COMMENTS Dredge is down for repairs. SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.) (Dayshift) Jordan Kelly * Pre-shift Meeting topics: Fuel & Solvents, Common Injuries * Tasks Performed housekeeping, routine greasing, replace winch cables, replace ladder cable * Injuries, Illnesses, Incidents: The Dredge Ingenuity continued to maintain an Injury Free Work Environment (IFWE). Miscellaneous: 1. Observed crew perform pipe operations Idler Barge 2. Did a walk through on the Dredge, Booster Barge, and Racer 3. Crew continues to wear all required PPE while working. 4. Link Belt crane was repaired yesterday 5. crew replaced ladder cable using boom lift VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT None today. WERE THERE ANY DELAYS IN WORK PROGRESS TODAY? Yes, MSC (24:00) shaft inside thrust bearing broke.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) Preparatory Inspections held today <hr/> No preparatory inspections held today Initial Inspections held today <hr/> No initial inspections held today			
ACTIVITY START/FINISH Activity No Description <hr/> No activities were started or finished today			
QC REQUIREMENTS Requirement No Type Description Results <hr/> No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued) Item No Location Description <hr/> No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected) Item No Location Description <hr/> No QC Deficiency items were corrected today			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 106 of 305	
		62		
PROJECT Maint Dredging of Bayou La Batre, AL		DATE	05 Nov 2018 - Monday	
		CONTRACT NUMBER		
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name		First Day	Last Day	
No Contractors had their first or last day on the site				
VESSEL ON SITE				
Dredge Name		First Day	Last Day	
Dredge Ingenuity		9/26/2018		
LABOR HOURS				
Crew	Position		Number of Employees	Hours Worked
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE		1.0	9.0
Inland Dredging Company LLC.	DREDGE OPERATOR		2.0	22.0
Inland Dredging Company LLC.	DRIFTER		4.0	40.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		1.0	10.0
Inland Dredging Company LLC.	WELDER		2.0	20.0
Inland Dredging Company LLC.	PROJECT MANAGER		1.0	12.0
Inland Dredging Company LLC.	DECK CAPTAIN		1.0	10.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER		0.0	0.0
Inland Dredging Company LLC.	MATE		1.0	10.0
Inland Dredging Company LLC.	OILER		2.0	11.0
Inland Dredging Company LLC.	DREDGE CAPTAIN		1.0	10.0
Inland Dredging Company LLC.	CRANE OPERATOR		1.0	10.0
Inland Dredging Company LLC.	DECK HAND		2.0	22.0
Inland Dredging Company LLC.	ENGINEER		3.0	32.0
Total hrs worked to date: 12,670.5		Hrs worked MTD: 974.5	Total: 22.0	218.0
EQUIPMENT HOURS				
Equipment Name	Description		Idle Hours	Operating Hours
063-904	Dredge Ingenuity		24.0	0.0
005-911	Link Belt Crane		12.0	12.0
028-925	Sectional Skidder		24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401		12.0	12.0
028-940	Barge - Deck		12.0	12.0
028-967	Barge, Spud Crane, TT 12004		12.0	12.0
029-903	Tender - Elvis H		24.0	0.0
029-925	Tender - Commodore		12.0	12.0
029-906	Tender - Ms.Paula		12.0	12.0
029-915	Survey Boat - Radius		24.0	0.0
028-953	Barge - Sectional Anchor		24.0	0.0
028-957	Barge - Hopper		24.0	0.0
028-936	Barge - Supply/Deck		24.0	0.0
028-929	Barge - Spill		24.0	0.0
029-910	Tender - Racer		12.0	12.0
Total operating hrs to date: 6,478.0	Idle hrs MTD: 1,380.0	Opr hrs MTD: 420.0	Total: 276.0	84.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 62	Page 107 of 305
	DATE 05 Nov 2018 - Monday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 109 of 305
63

DATE
06 Nov 2018 - Tuesday

PROJECT
Maint Dredging of Bayou La Batre, AL

CONTRACT NUMBER
W9127818D0008 W9127818F0454

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name	First Day	Last Day
Dredge Ingenuity	9/26/2018	

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	2.0	20.0			
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	1.0	9.0			
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	22.0			
Inland Dredging Company LLC.	DRIFTER	3.0	30.0			
Inland Dredging Company LLC.	WELDER	2.0	20.0			
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0			
Inland Dredging Company LLC.	DECK CAPTAIN	1.0	11.0			
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	10.0			
Inland Dredging Company LLC.	OILER	2.0	20.0			
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	10.0			
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	10.0			
Inland Dredging Company LLC.	MATE	2.0	16.0			
Inland Dredging Company LLC.	DECK HAND	4.0	42.0			
Inland Dredging Company LLC.	ENGINEER	3.0	32.0			
Total hrs worked to date:	12,934.5	Hrs worked MTD:	1,238.5	Total:	26.0	264.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
028-925	Sectional Skidder	24.0	0.0					
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0					
028-940	Barge - Deck	12.0	12.0					
028-967	Barge, Spud Crane, TT 12004	12.0	12.0					
029-903	Tender - Elvis H	24.0	0.0					
029-925	Tender - Commodore	12.0	12.0					
029-906	Tender - Ms.Paula	12.0	12.0					
029-915	Survey Boat - Radius	24.0	0.0					
028-953	Barge - Sectional Anchor	24.0	0.0					
028-957	Barge - Hopper	24.0	0.0					
028-936	Barge - Supply/Deck	24.0	0.0					
028-929	Barge - Spill	24.0	0.0					
029-910	Tender - Racer	12.0	12.0					
063-904	Dredge Ingenuity	24.0	0.0					
005-911	Link Belt Crane	12.0	12.0					
Total operating hrs to date:	6,562.0	Idle hrs MTD:	1,656.0	Opr hrs MTD:	504.0	Total:	276.0	84.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 63	Page 110 of 305
	DATE 06 Nov 2018 - Tuesday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 112 of 305
64

DATE
07 Nov 2018 - Wednesday

PROJECT
Maint Dredging of Bayou La Batre, AL

CONTRACT NUMBER
W9127818D0008 W9127818F0454

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name	First Day	Last Day
Dredge Ingenuity	9/26/2018	

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	1.0	10.0			
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	22.0			
Inland Dredging Company LLC.	DRIFTER	1.0	10.0			
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	10.0			
Inland Dredging Company LLC.	WELDER	2.0	20.0			
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0			
Inland Dredging Company LLC.	DECK CAPTAIN	1.0	10.0			
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	6.0			
Inland Dredging Company LLC.	OILER	2.0	16.0			
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	10.0			
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	10.0			
Inland Dredging Company LLC.	MATE	1.0	10.0			
Inland Dredging Company LLC.	DECK HAND	3.0	32.0			
Inland Dredging Company LLC.	ENGINEER	3.0	32.0			
Total hrs worked to date:	13,144.5	Hrs worked MTD:	1,448.5	Total:	21.0	210.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
063-904	Dredge Ingenuity	24.0	0.0					
005-911	Link Belt Crane	12.0	12.0					
028-925	Sectional Skidder	24.0	0.0					
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0					
028-940	Barge - Deck	12.0	12.0					
028-967	Barge, Spud Crane, TT 12004	12.0	12.0					
029-903	Tender - Elvis H	24.0	0.0					
029-925	Tender - Commodore	12.0	12.0					
029-906	Tender - Ms.Paula	12.0	12.0					
029-915	Survey Boat - Radius	24.0	0.0					
028-953	Barge - Sectional Anchor	24.0	0.0					
028-957	Barge - Hopper	24.0	0.0					
028-936	Barge - Supply/Deck	24.0	0.0					
028-929	Barge - Spill	24.0	0.0					
029-910	Tender - Racer	12.0	12.0					
Total operating hrs to date:	6,646.0	Idle hrs MTD:	1,932.0	Opr hrs MTD:	588.0	Total:	276.0	84.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 113 of 305	
		64		
PROJECT Maint Dredging of Bayou La Batre, AL		DATE	07 Nov 2018 - Wednesday	
		CONTRACT NUMBER	W9127818D0008 W9127818F0454	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 65	Page 114 of 305								
		DATE 08 Nov 2018 - Thursday									
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454									
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 65 °F Max 74 °F No Precipitation 5.20 MPH Wind										
QC NARRATIVES ACTIVITIES IN PROGRESS (Prime) Dredge is down for repairs GENERAL COMMENTS Dredge is down for repairs. SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.) (Dayshift) Elise Clinton * Pre-shift Meeting topics: Proper lifting, slips, trips and falls, fatigue. * Tasks Performed Crane operations and making up the plastic pipe. * Injuries, Illnesses, Incidents: The Dredge Ingenuity continued to maintain an Injury Free Work Environment (IFWE). Miscellaneous: 1. Did walk through of the Ms. Paula. Needs housekeeping. 2. Did a walk through on the Dredge, Ms. Paula, Crane Barge, fuel barge. 3. Crew continues to wear all required PPE while working. 4. Asked the Captain Joe to have the spill containments pumped out into the slop tank. 5. Observed crew fusing plastic pipes. VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT None today. WERE THERE ANY DELAYS IN WORK PROGRESS TODAY? Yes, MSC (24:00) shaft inside thrust bearing broke.											
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) <u>Preparatory Inspections held today</u> No preparatory inspections held today <u>Initial Inspections held today</u> No initial inspections held today											
ACTIVITY START/FINISH <u>Activity No Description</u> No activities were started or finished today											
QC REQUIREMENTS <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 15%;"><u>Requirement No</u></th> <th style="width: 15%;"><u>Type</u></th> <th style="width: 55%;"><u>Description</u></th> <th style="width: 15%;"><u>Results</u></th> </tr> </thead> <tbody> <tr> <td colspan="4">No QC requirements were completed today</td> </tr> </tbody> </table>				<u>Requirement No</u>	<u>Type</u>	<u>Description</u>	<u>Results</u>	No QC requirements were completed today			
<u>Requirement No</u>	<u>Type</u>	<u>Description</u>	<u>Results</u>								
No QC requirements were completed today											
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued) <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 15%;"><u>Item No</u></th> <th style="width: 25%;"><u>Location</u></th> <th style="width: 55%;"><u>Description</u></th> </tr> </thead> <tbody> <tr> <td colspan="3">No QC Deficiency items were issued today</td> </tr> </tbody> </table>				<u>Item No</u>	<u>Location</u>	<u>Description</u>	No QC Deficiency items were issued today				
<u>Item No</u>	<u>Location</u>	<u>Description</u>									
No QC Deficiency items were issued today											
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected) <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 15%;"><u>Item No</u></th> <th style="width: 25%;"><u>Location</u></th> <th style="width: 55%;"><u>Description</u></th> </tr> </thead> <tbody> <tr> <td colspan="3">No QC Deficiency items were corrected today</td> </tr> </tbody> </table>				<u>Item No</u>	<u>Location</u>	<u>Description</u>	No QC Deficiency items were corrected today				
<u>Item No</u>	<u>Location</u>	<u>Description</u>									
No QC Deficiency items were corrected today											
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 60%;"><u>Name</u></th> <th style="width: 20%;"><u>First Day</u></th> <th style="width: 20%;"><u>Last Day</u></th> </tr> </thead> <tbody> <tr> <td colspan="3"> </td> </tr> </tbody> </table>				<u>Name</u>	<u>First Day</u>	<u>Last Day</u>					
<u>Name</u>	<u>First Day</u>	<u>Last Day</u>									

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 65	Page 115 of 305
	DATE 08 Nov 2018 - Thursday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

No Contractors had their first or last day on the site

VESSEL ON SITE		
Dredge Name	First Day	Last Day
Dredge Ingenuity	9/26/2018	

LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	10.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	1.0	11.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	22.0
Inland Dredging Company LLC.	DRIFTER	1.0	3.0
Inland Dredging Company LLC.	WELDER	2.0	20.0
Inland Dredging Company LLC.	PROJECT MANAGER	0.0	0.0
Inland Dredging Company LLC.	DECK CAPTAIN	0.0	0.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	10.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	10.0
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	10.0
Inland Dredging Company LLC.	MATE	1.0	10.0
Inland Dredging Company LLC.	DECK HAND	4.0	42.0
Inland Dredging Company LLC.	ENGINEER	2.0	24.0
Total hrs worked to date:	13,328.5	Hrs worked MTD:	1,632.5
		Total:	18.0 184.0

EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
063-904	Dredge Ingenuity	24.0	0.0
005-911	Link Belt Crane	12.0	12.0
028-925	Sectional Skidder	24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0
028-940	Barge - Deck	12.0	12.0
028-967	Barge, Spud Crane, TT 12004	12.0	12.0
029-903	Tender - Elvis H	24.0	0.0
029-925	Tender - Commodore	12.0	12.0
029-906	Tender - Ms.Paula	12.0	12.0
029-915	Survey Boat - Radius	24.0	0.0
028-953	Barge - Sectional Anchor	24.0	0.0
028-957	Barge - Hopper	24.0	0.0
028-936	Barge - Supply/Deck	24.0	0.0
028-929	Barge - Spill	24.0	0.0
029-910	Tender - Racer	12.0	12.0
Total operating hrs to date:	6,730.0	Idle hrs MTD:	2,208.0
		Opr hrs MTD:	672.0
		Total:	276.0 84.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 65	Page 116 of 305	
		DATE 08 Nov 2018 - Thursday		
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454		
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 118 of 305	
		66		
PROJECT Maint Dredging of Bayou La Batre, AL		DATE	09 Nov 2018 - Friday	
		CONTRACT NUMBER	W9127818D0008 W9127818F0454	
No Contractors had their first or last day on the site				
VESSEL ON SITE				
Dredge Name		First Day	Last Day	
Dredge Ingenuity		9/26/2018		
LABOR HOURS				
Crew	Position		Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		1.0	10.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE		1.0	10.0
Inland Dredging Company LLC.	DREDGE OPERATOR		2.0	22.0
Inland Dredging Company LLC.	DRIFTER		0.0	0.0
Inland Dredging Company LLC.	WELDER		2.0	20.0
Inland Dredging Company LLC.	PROJECT MANAGER		0.0	0.0
Inland Dredging Company LLC.	DECK CAPTAIN		0.0	0.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER		1.0	12.0
Inland Dredging Company LLC.	OILER		1.0	10.0
Inland Dredging Company LLC.	DREDGE CAPTAIN		1.0	10.0
Inland Dredging Company LLC.	CRANE OPERATOR		1.0	10.0
Inland Dredging Company LLC.	MATE		1.0	10.0
Inland Dredging Company LLC.	DECK HAND		3.0	32.0
Inland Dredging Company LLC.	ENGINEER		2.0	22.0
Total hrs worked to date:	13,496.5	Hrs worked MTD:	1,800.5	Total: 16.0 168.0
EQUIPMENT HOURS				
Equipment Name	Description		Idle Hours	Operating Hours
063-904	Dredge Ingenuity		24.0	0.0
005-911	Link Belt Crane		12.0	12.0
028-925	Sectional Skidder		24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401		12.0	12.0
028-940	Barge - Deck		12.0	12.0
028-967	Barge, Spud Crane, TT 12004		12.0	12.0
029-903	Tender - Elvis H		24.0	0.0
029-925	Tender - Commodore		12.0	12.0
029-906	Tender - Ms.Paula		12.0	12.0
029-915	Survey Boat - Radius		24.0	0.0
028-953	Barge - Sectional Anchor		24.0	0.0
028-957	Barge - Hopper		24.0	0.0
028-936	Barge - Supply/Deck		24.0	0.0
028-929	Barge - Spill		24.0	0.0
029-910	Tender - Racer		12.0	12.0
Total operating hrs to date:	6,814.0	Idle hrs MTD:	2,484.0	Opr hrs MTD: 756.0 Total: 276.0 84.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 66	Page 119 of 305
	DATE 09 Nov 2018 - Friday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 121 of 305	
		67		
PROJECT		DATE	10 Nov 2018 - Saturday	
		Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER	W9127818D0008 W9127818F0454
No Contractors had their first or last day on the site				
VESSEL ON SITE				
Dredge Name		First Day	Last Day	
Dredge Ingenuity		9/26/2018		
LABOR HOURS				
Crew	Position		Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		1.0	10.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE		1.0	10.0
Inland Dredging Company LLC.	DREDGE OPERATOR		2.0	22.0
Inland Dredging Company LLC.	DRIFTER		0.0	0.0
Inland Dredging Company LLC.	WELDER		2.0	20.0
Inland Dredging Company LLC.	PROJECT MANAGER		0.0	0.0
Inland Dredging Company LLC.	DECK CAPTAIN		0.0	0.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER		1.0	12.0
Inland Dredging Company LLC.	OILER		1.0	12.0
Inland Dredging Company LLC.	DREDGE CAPTAIN		1.0	10.0
Inland Dredging Company LLC.	CRANE OPERATOR		1.0	10.0
Inland Dredging Company LLC.	MATE		1.0	10.0
Inland Dredging Company LLC.	DECK HAND		2.0	22.0
Inland Dredging Company LLC.	ENGINEER		2.0	24.0
Total hrs worked to date:	13,658.5	Hrs worked MTD:	1,962.5	Total: 15.0 162.0
EQUIPMENT HOURS				
Equipment Name	Description		Idle Hours	Operating Hours
028-931	Barge, Deck/Fuel, IDC 0401		12.0	12.0
063-904	Dredge Ingenuity		24.0	0.0
005-911	Link Belt Crane		12.0	12.0
028-925	Sectional Skidder		24.0	0.0
028-940	Barge - Deck		12.0	12.0
028-967	Barge, Spud Crane, TT 12004		12.0	12.0
029-903	Tender - Elvis H		24.0	0.0
029-925	Tender - Commodore		12.0	12.0
029-906	Tender - Ms.Paula		12.0	12.0
029-915	Survey Boat - Radius		24.0	0.0
028-953	Barge - Sectional Anchor		24.0	0.0
028-957	Barge - Hopper		24.0	0.0
028-936	Barge - Supply/Deck		24.0	0.0
028-929	Barge - Spill		24.0	0.0
029-910	Tender - Racer		12.0	12.0
Total operating hrs to date:	6,898.0	Idle hrs MTD:	2,760.0	Opr hrs MTD: 840.0 Total: 276.0 84.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 67	Page 122 of 305	
		DATE 10 Nov 2018 - Saturday		
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454		
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 68	Page 123 of 305
		DATE 11 Nov 2018 - Sunday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 42 °F Max 64 °F 0.01 IN Precipitation 6.10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
(Prime) Dredge is down for repairs			
GENERAL COMMENTS			
Dredge is down for repairs.			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
(Dayshift) Elise Clinton			
* Pre-shift Meeting topics: Be aware of your surroundings, falling into water. being caught between the pipes, wearing PPE.			
* Tasks Performed Stacking the pipe for tow. Did housekeeping on the dredge.			
* Injuries, Illnesses, Incidents: The Dredge Ingenuity continued to maintain an Injury Free Work Environment (IFWE).			
Miscellaneous:			
1. Did walk through of the Ms. Paula. Housekeeping looked good.			
2. Did a walk through on the Dredge. Replaced signage with new labels.			
3. Crew continues to wear all required PPE while working.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None today.			
WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?			
Yes, MSC (24:00) shaft inside thrust bearing broke.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No Location Description _____			
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 124 of 305		
		68			
PROJECT Maint Dredging of Bayou La Batre, AL		DATE	11 Nov 2018 - Sunday		
		CONTRACT NUMBER	W9127818D0008 W9127818F0454		
No Contractors had their first or last day on the site					
VESSEL ON SITE					
Dredge Name		First Day	Last Day		
Dredge Ingenuity		9/26/2018			
LABOR HOURS					
Crew	Position		Number of Employees	Hours Worked	
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE		1.0	10.0	
Inland Dredging Company LLC.	DREDGE OPERATOR		2.0	22.0	
Inland Dredging Company LLC.	DRIFTER		0.0	0.0	
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		1.0	10.0	
Inland Dredging Company LLC.	WELDER		2.0	16.0	
Inland Dredging Company LLC.	PROJECT MANAGER		0.0	0.0	
Inland Dredging Company LLC.	DECK CAPTAIN		0.0	0.0	
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER		1.0	12.0	
Inland Dredging Company LLC.	OILER		1.0	12.0	
Inland Dredging Company LLC.	DREDGE CAPTAIN		1.0	10.0	
Inland Dredging Company LLC.	CRANE OPERATOR		1.0	10.0	
Inland Dredging Company LLC.	MATE		1.0	10.0	
Inland Dredging Company LLC.	DECK HAND		5.0	48.0	
Inland Dredging Company LLC.	ENGINEER		2.0	24.0	
Total hrs worked to date: 13,842.5		Hrs worked MTD: 2,146.5	Total: 18.0	184.0	
EQUIPMENT HOURS					
Equipment Name	Description		Idle Hours	Operating Hours	
028-931	Barge, Deck/Fuel, IDC 0401		12.0	12.0	
063-904	Dredge Ingenuity		24.0	0.0	
005-911	Link Belt Crane		12.0	12.0	
028-925	Sectional Skidder		24.0	0.0	
028-940	Barge - Deck		12.0	12.0	
028-967	Barge, Spud Crane, TT 12004		12.0	12.0	
029-903	Tender - Elvis H		24.0	0.0	
029-925	Tender - Commodore		24.0	0.0	
029-906	Tender - Ms.Paula		12.0	12.0	
029-915	Survey Boat - Radius		24.0	0.0	
028-953	Barge - Sectional Anchor		24.0	0.0	
028-957	Barge - Hopper		24.0	0.0	
028-936	Barge - Supply/Deck		24.0	0.0	
028-929	Barge - Spill		24.0	0.0	
029-910	Tender - Racer		12.0	12.0	
Total operating hrs to date: 6,970.0		Idle hrs MTD: 3,048.0	Opr hrs MTD: 912.0	Total: 288.0	72.0
MISHAP REPORTING (Describe mishaps)					
No mishaps reported today					

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 125 of 305	
		68		
PROJECT Maint Dredging of Bayou La Batre, AL		DATE	11 Nov 2018 - Sunday	
		CONTRACT NUMBER	W9127818D0008 W9127818F0454	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 69	Page 126 of 305
		DATE 12 Nov 2018 - Monday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 56 °F Max 76 °F 1.98 IN Precipitation 6.90 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
(Prime) Dredge is down for repairs			
GENERAL COMMENTS			
Dredge is down for repairs.			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
(Dayshift) Elise Clinton			
* Pre-shift Meeting topics: John Goff-Line of Fire backing off, Antwan Finney-Line Handling Awareness for new employees.			
* Tasks Performed Stacking the pipe for tow. Did housekeeping on the dredge, Housekeeping on the Ms. Paula.			
* Injuries, Illnesses, Incidents: The Dredge Ingenuity continued to maintain an Injury Free Work Environment (IFWE).			
Miscellaneous:			
1. Did walk through of the Ms. Paula. Housekeeping looked good (cleaned the bedrooms for tow).			
2. Did a walk through on the Dredge.			
3. Crew continues to wear all required PPE while working.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None today.			
WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?			
Yes, MSC (24:00) shaft inside thrust bearing broke.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No Location Description _____			
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 127 of 305	
		69		
PROJECT Maint Dredging of Bayou La Batre, AL		DATE	12 Nov 2018 - Monday	
		CONTRACT NUMBER	W9127818D0008 W9127818F0454	
No Contractors had their first or last day on the site				
VESSEL ON SITE				
Dredge Name		First Day	Last Day	
Dredge Ingenuity		9/26/2018		
LABOR HOURS				
Crew	Position		Number of Employees	Hours Worked
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE		1.0	10.0
Inland Dredging Company LLC.	DREDGE OPERATOR		3.0	28.0
Inland Dredging Company LLC.	DRIFTER		1.0	10.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		1.0	10.0
Inland Dredging Company LLC.	WELDER		2.0	16.0
Inland Dredging Company LLC.	PROJECT MANAGER		0.0	0.0
Inland Dredging Company LLC.	DECK CAPTAIN		0.0	0.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER		1.0	12.0
Inland Dredging Company LLC.	OILER		1.0	12.0
Inland Dredging Company LLC.	DREDGE CAPTAIN		1.0	10.0
Inland Dredging Company LLC.	CRANE OPERATOR		0.0	0.0
Inland Dredging Company LLC.	MATE		1.0	10.0
Inland Dredging Company LLC.	DECK HAND		7.0	64.0
Inland Dredging Company LLC.	ENGINEER		2.0	24.0
Total hrs worked to date:	14,048.5	Hrs worked MTD:	2,352.5	Total: 21.0 206.0
EQUIPMENT HOURS				
Equipment Name	Description		Idle Hours	Operating Hours
028-931	Barge, Deck/Fuel, IDC 0401		12.0	12.0
063-904	Dredge Ingenuity		24.0	0.0
005-911	Link Belt Crane		12.0	12.0
028-925	Sectional Skidder		24.0	0.0
028-940	Barge - Deck		12.0	12.0
028-967	Barge, Spud Crane, TT 12004		12.0	12.0
029-903	Tender - Elvis H		24.0	0.0
029-925	Tender - Commodore		24.0	0.0
029-906	Tender - Ms.Paula		12.0	12.0
029-915	Survey Boat - Radius		24.0	0.0
028-953	Barge - Sectional Anchor		24.0	0.0
028-957	Barge - Hopper		24.0	0.0
028-936	Barge - Supply/Deck		24.0	0.0
028-929	Barge - Spill		24.0	0.0
029-910	Tender - Racer		12.0	12.0
Total operating hrs to date:	7,042.0	Idle hrs MTD:	3,336.0	Opr hrs MTD: 984.0 Total: 288.0 72.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 69	Page 128 of 305	
		DATE 12 Nov 2018 - Monday		
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454		
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 70	Page 130 of 305
	DATE 13 Nov 2018 - Tuesday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

No Contractors had their first or last day on the site

VESSEL ON SITE		
Dredge Name	First Day	Last Day
Dredge Ingenuity	9/26/2018	

LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	1.0	10.0
Inland Dredging Company LLC.	DREDGE OPERATOR	3.0	25.0
Inland Dredging Company LLC.	DRIFTER	1.0	10.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	10.0
Inland Dredging Company LLC.	WELDER	2.0	20.0
Inland Dredging Company LLC.	PROJECT MANAGER	0.0	0.0
Inland Dredging Company LLC.	DECK CAPTAIN	0.0	0.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	10.0
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	10.0
Inland Dredging Company LLC.	MATE	1.0	10.0
Inland Dredging Company LLC.	DECK HAND	7.0	72.0
Inland Dredging Company LLC.	ENGINEER	3.0	36.0
Total hrs worked to date:	14,285.5	Hrs worked MTD:	2,589.5
		Total:	23.0
			237.0

EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0
063-904	Dredge Ingenuity	24.0	0.0
005-911	Link Belt Crane	12.0	12.0
028-925	Sectional Skidder	24.0	0.0
028-940	Barge - Deck	12.0	12.0
028-967	Barge, Spud Crane, TT 12004	12.0	12.0
029-903	Tender - Elvis H	24.0	0.0
029-925	Tender - Commodore	24.0	0.0
029-906	Tender - Ms.Paula	12.0	12.0
029-915	Survey Boat - Radius	24.0	0.0
028-953	Barge - Sectional Anchor	24.0	0.0
028-957	Barge - Hopper	24.0	0.0
028-936	Barge - Supply/Deck	24.0	0.0
028-929	Barge - Spill	24.0	0.0
029-910	Tender - Racer	12.0	12.0
Total operating hrs to date:	7,114.0	Idle hrs MTD:	3,624.0
		Opr hrs MTD:	1,056.0
		Total:	288.0
			72.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER

70

Page 131 of 305

DATE

13 Nov 2018 - Tuesday

PROJECT

Maint Dredging of Bayou La Batre, AL

CONTRACT NUMBER

W9127818D0008 W9127818F0454

CONTRACTOR CERTIFICATION

On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE

DATE

SUPERINTENDENT'S INITIALS

DATE

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 71	Page 133 of 305
	DATE 14 Nov 2018 - Wednesday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

No Contractors had their first or last day on the site

VESSEL ON SITE		
Dredge Name	First Day	Last Day
Dredge Ingenuity	9/26/2018	

LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	10.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	1.0	10.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	22.0
Inland Dredging Company LLC.	DRIFTER	2.0	20.0
Inland Dredging Company LLC.	WELDER	1.0	10.0
Inland Dredging Company LLC.	PROJECT MANAGER	0.0	0.0
Inland Dredging Company LLC.	DECK CAPTAIN	0.0	0.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	2.0	20.0
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	10.0
Inland Dredging Company LLC.	MATE	1.0	10.0
Inland Dredging Company LLC.	DECK HAND	7.0	68.0
Inland Dredging Company LLC.	ENGINEER	2.0	24.0
Total hrs worked to date:	14,513.5	Hrs worked MTD:	2,817.5
		Total:	22.0
			228.0

EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0
063-904	Dredge Ingenuity	24.0	0.0
005-911	Link Belt Crane	12.0	12.0
028-925	Sectional Skidder	24.0	0.0
028-940	Barge - Deck	12.0	12.0
028-967	Barge, Spud Crane, TT 12004	12.0	12.0
029-903	Tender - Elvis H	24.0	0.0
029-925	Tender - Commodore	24.0	0.0
029-906	Tender - Ms.Paula	12.0	12.0
029-915	Survey Boat - Radius	24.0	0.0
028-953	Barge - Sectional Anchor	24.0	0.0
028-957	Barge - Hopper	24.0	0.0
028-936	Barge - Supply/Deck	24.0	0.0
028-929	Barge - Spill	24.0	0.0
029-910	Tender - Racer	12.0	12.0
Total operating hrs to date:	7,186.0	Idle hrs MTD:	3,912.0
		Opr hrs MTD:	1,128.0
		Total:	288.0
			72.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 71	Page 134 of 305
	DATE 14 Nov 2018 - Wednesday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 72	Page 136 of 305
	DATE 15 Nov 2018 - Thursday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

No Contractors had their first or last day on the site

VESSEL ON SITE		
Dredge Name	First Day	Last Day
Dredge Ingenuity	9/26/2018	

LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	0.0	0.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	1.0	10.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	18.0
Inland Dredging Company LLC.	DRIFTER	2.0	20.0
Inland Dredging Company LLC.	WELDER	2.0	22.0
Inland Dredging Company LLC.	PROJECT MANAGER	0.0	0.0
Inland Dredging Company LLC.	DECK CAPTAIN	0.0	0.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	OILER	2.0	24.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	10.0
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	10.0
Inland Dredging Company LLC.	MATE	1.0	10.0
Inland Dredging Company LLC.	DECK HAND	6.0	52.0
Inland Dredging Company LLC.	ENGINEER	3.0	36.0
Total hrs worked to date:	14,737.5	Hrs worked MTD:	3,041.5
		Total:	22.0
			224.0

EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
063-904	Dredge Ingenuity	24.0	0.0
005-911	Link Belt Crane	12.0	12.0
028-925	Sectional Skidder	24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0
028-940	Barge - Deck	12.0	12.0
028-967	Barge, Spud Crane, TT 12004	12.0	12.0
029-903	Tender - Elvis H	24.0	0.0
029-925	Tender - Commodore	24.0	0.0
029-906	Tender - Ms.Paula	12.0	12.0
029-915	Survey Boat - Radius	24.0	0.0
028-953	Barge - Sectional Anchor	24.0	0.0
028-957	Barge - Hopper	24.0	0.0
028-936	Barge - Supply/Deck	24.0	0.0
028-929	Barge - Spill	24.0	0.0
029-910	Tender - Racer	12.0	12.0
Total operating hrs to date:	7,258.0	Idle hrs MTD:	4,200.0
		Opr hrs MTD:	1,200.0
		Total:	288.0
			72.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 137 of 305	
		72		
PROJECT Maint Dredging of Bayou La Batre, AL		DATE	15 Nov 2018 - Thursday	
		CONTRACT NUMBER	W9127818D0008 W9127818F0454	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 73	Page 138 of 305
	DATE 16 Nov 2018 - Friday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 33 °F Max 63 °F No Precipitation 2.40 MPH Wind
--	---

QC NARRATIVES

ACTIVITIES IN PROGRESS
(Prime) Dredge is down for repairs

GENERAL COMMENTS
Dredge is down for repairs.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)
(Dayshift) Jordan Kelly
* Pre-shift Meeting topics: JHA's, work planning, team work
* Tasks Performed General Repairs, General Housekeeping, crane ops., Greasing Equip., Aligning thrust bearing, Installed the Impeller
* Injuries, Illnesses, Incidents: The Dredge Ingenuity continued to maintain an Injury Free Work Environment (IFWE).
Miscellaneous:
1. Performed walkthrough on the Dredge, Crane Barge, Ms. Paula
2. Ordered safety supplies that will be needed before tow begins
3. The crew worked to get the Thrust Bearing aligned
4. Crew continues to wear all required PPE while working.
5. The crew worked on cleaning the Horse Shoe on the pump and got it put back together
6. The impeller for the pump was installed

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT
None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?
Yes, MSC (24:00) shaft inside thrust bearing broke.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today

Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description
No activities were started or finished today	

QC REQUIREMENTS

Requirement No	Type	Description	Results
No QC requirements were completed today			

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No	Location	Description
No QC Deficiency items were issued today		

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No	Location	Description
No QC Deficiency items were corrected today		

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 73	Page 139 of 305	
		DATE 16 Nov 2018 - Friday		
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454		
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name		First Day	Last Day	
No Contractors had their first or last day on the site				
VESSEL ON SITE				
Dredge Name		First Day	Last Day	
Dredge Ingenuity		9/26/2018		
LABOR HOURS				
Crew	Position		Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		1.0	10.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE		1.0	10.0
Inland Dredging Company LLC.	DREDGE OPERATOR		0.0	0.0
Inland Dredging Company LLC.	DRIFTER		3.0	30.0
Inland Dredging Company LLC.	WELDER		2.0	24.0
Inland Dredging Company LLC.	PROJECT MANAGER		0.0	0.0
Inland Dredging Company LLC.	DECK CAPTAIN		0.0	0.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER		1.0	12.0
Inland Dredging Company LLC.	OILER		2.0	24.0
Inland Dredging Company LLC.	DREDGE CAPTAIN		2.0	24.0
Inland Dredging Company LLC.	CRANE OPERATOR		1.0	12.0
Inland Dredging Company LLC.	MATE		1.0	12.0
Inland Dredging Company LLC.	DECK HAND		6.0	64.0
Inland Dredging Company LLC.	ENGINEER		3.0	36.0
Total hrs worked to date: 14,995.5		Hrs worked MTD: 3,299.5	Total: 23.0	258.0
EQUIPMENT HOURS				
Equipment Name	Description		Idle Hours	Operating Hours
028-931	Barge, Deck/Fuel, IDC 0401		12.0	12.0
063-904	Dredge Ingenuity		24.0	0.0
005-911	Link Belt Crane		12.0	12.0
028-925	Sectional Skidder		24.0	0.0
028-940	Barge - Deck		12.0	12.0
028-967	Barge, Spud Crane, TT 12004		12.0	12.0
029-903	Tender - Elvis H		12.0	12.0
029-925	Tender - Commodore		24.0	0.0
029-906	Tender - Ms.Paula		12.0	12.0
029-915	Survey Boat - Radius		24.0	0.0
028-953	Barge - Sectional Anchor		24.0	0.0
028-957	Barge - Hopper		24.0	0.0
028-936	Barge - Supply/Deck		24.0	0.0
028-929	Barge - Spill		24.0	0.0
029-910	Tender - Racer		24.0	0.0
Total operating hrs to date: 7,330.0	Idle hrs MTD: 4,488.0	Opr hrs MTD: 1,272.0	Total: 288.0	72.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 73	Page 140 of 305
	DATE 16 Nov 2018 - Friday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 74	Page 142 of 305	
		DATE 17 Nov 2018 - Saturday		
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454		
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name		First Day	Last Day	
No Contractors had their first or last day on the site				
VESSEL ON SITE				
Dredge Name		First Day	Last Day	
Dredge Ingenuity		9/26/2018		
LABOR HOURS				
Crew	Position		Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		1.0	10.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE		1.0	10.0
Inland Dredging Company LLC.	DREDGE OPERATOR		1.0	12.0
Inland Dredging Company LLC.	DRIFTER		3.0	30.0
Inland Dredging Company LLC.	WELDER		2.0	24.0
Inland Dredging Company LLC.	PROJECT MANAGER		1.0	10.0
Inland Dredging Company LLC.	DECK CAPTAIN		0.0	0.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER		1.0	14.0
Inland Dredging Company LLC.	OILER		2.0	24.0
Inland Dredging Company LLC.	DREDGE CAPTAIN		2.0	24.0
Inland Dredging Company LLC.	CRANE OPERATOR		1.0	12.0
Inland Dredging Company LLC.	MATE		1.0	12.0
Inland Dredging Company LLC.	DECK HAND		6.0	68.0
Inland Dredging Company LLC.	ENGINEER		3.0	38.0
Total hrs worked to date: 15,283.5		Hrs worked MTD: 3,587.5	Total: 25.0	288.0
EQUIPMENT HOURS				
Equipment Name	Description		Idle Hours	Operating Hours
063-904	Dredge Ingenuity		24.0	0.0
005-911	Link Belt Crane		12.0	12.0
028-925	Sectional Skidder		24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401		12.0	12.0
028-940	Barge - Deck		12.0	12.0
028-967	Barge, Spud Crane, TT 12004		12.0	12.0
029-903	Tender - Elvis H		12.0	12.0
029-925	Tender - Commodore		24.0	0.0
029-906	Tender - Ms.Paula		12.0	12.0
029-915	Survey Boat - Radius		24.0	0.0
028-953	Barge - Sectional Anchor		24.0	0.0
028-957	Barge - Hopper		24.0	0.0
028-936	Barge - Supply/Deck		24.0	0.0
028-929	Barge - Spill		24.0	0.0
029-910	Tender - Racer		24.0	0.0
Total operating hrs to date: 7,402.0	Idle hrs MTD: 4,776.0	Opr hrs MTD: 1,344.0	Total: 288.0	72.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 74	Page 143 of 305
	DATE 17 Nov 2018 - Saturday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 75	Page 144 of 305
	DATE 18 Nov 2018 - Sunday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
--	---

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 41 °F Max 71 °F No Precipitation 1.90 MPH Wind
--	---

QC NARRATIVES

ACTIVITIES IN PROGRESS
(Prime) Dredge is in the demob process

GENERAL COMMENTS
Dredge has started the demob process

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)
(Dayshift) Elise Clinton
* Pre-shift Meeting topics: Darius Tezeno lead safety meeting on "Line of Fire". PPE and watching out for each other.
* Tasks Performed Worked on organizing the hopper barge so they can start to load it tomorrow. Finished assembling the pump Moved the booster so the dredge could be moved. Hooked up the rubber float hose to the pipeline in the bay. Moved dredge into bay and hoked it up to the pipeline. Washed out the pipeline. Moved the dredge back to the dock after washing out the line.
* Injuries, Illnesses, Incidents: The Dredge Ingenuity continued to maintain an Injury Free Work Environment (IFWE).
Miscellaneous:
1. Observed the organizing of the hopper barge.
2. Worked on paperwork for the Florida move.
3. Crew continues to wear all required PPE while working.
4. Worked on giving a list of available hotels to the crew.
5. Housekeeping has improved.
6. Put batteries in the the throw ring lights on the Ms. Paula

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT
None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?
No the dredge began the demob process

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today

Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description
No activities were started or finished today	

QC REQUIREMENTS

Requirement No	Type	Description	Results
No QC requirements were completed today			

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No	Location	Description
No QC Deficiency items were issued today		

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No	Location	Description
No QC Deficiency items were corrected today		

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 75	Page 145 of 305	
		DATE 18 Nov 2018 - Sunday		
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454		
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name		First Day	Last Day	
No Contractors had their first or last day on the site				
VESSEL ON SITE				
Dredge Name		First Day	Last Day	
Dredge Ingenuity		9/26/2018		
LABOR HOURS				
Crew	Position		Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		1.0	10.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE		1.0	10.0
Inland Dredging Company LLC.	DREDGE OPERATOR		1.0	12.0
Inland Dredging Company LLC.	DRIFTER		3.0	30.0
Inland Dredging Company LLC.	WELDER		2.0	20.0
Inland Dredging Company LLC.	PROJECT MANAGER		0.0	0.0
Inland Dredging Company LLC.	DECK CAPTAIN		0.0	0.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER		1.0	12.0
Inland Dredging Company LLC.	OILER		1.0	12.0
Inland Dredging Company LLC.	DREDGE CAPTAIN		2.0	20.0
Inland Dredging Company LLC.	CRANE OPERATOR		1.0	10.0
Inland Dredging Company LLC.	MATE		1.0	10.0
Inland Dredging Company LLC.	DECK HAND		6.0	59.0
Inland Dredging Company LLC.	ENGINEER		4.0	44.0
Total hrs worked to date: 15,532.5		Hrs worked MTD: 3,836.5	Total: 24.0	249.0
EQUIPMENT HOURS				
Equipment Name	Description		Idle Hours	Operating Hours
063-904	Dredge Ingenuity		12.0	12.0
005-911	Link Belt Crane		12.0	12.0
028-925	Sectional Skidder		24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401		12.0	12.0
028-940	Barge - Deck		12.0	12.0
028-967	Barge, Spud Crane, TT 12004		12.0	12.0
029-903	Tender - Elvis H		12.0	12.0
029-925	Tender - Commodore		24.0	0.0
029-906	Tender - Ms.Paula		12.0	12.0
029-915	Survey Boat - Radius		24.0	0.0
028-953	Barge - Sectional Anchor		24.0	0.0
028-957	Barge - Hopper		24.0	0.0
028-936	Barge - Supply/Deck		24.0	0.0
028-929	Barge - Spill		24.0	0.0
029-910	Tender - Racer		12.0	12.0
Total operating hrs to date: 7,498.0	Idle hrs MTD: 5,040.0	Opr hrs MTD: 1,440.0	Total: 264.0	96.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 146 of 305	
		75		
		DATE	18 Nov 2018 - Sunday	
PROJECT	CONTRACT NUMBER			
Maint Dredging of Bayou La Batre, AL	W9127818D0008 W9127818F0454			
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 76	Page 147 of 305
	DATE 19 Nov 2018 - Monday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 45 °F Max 71 °F No Precipitation 2.30 MPH Wind
--	---

QC NARRATIVES

ACTIVITIES IN PROGRESS
(Prime) Dredge is in the demob process

GENERAL COMMENTS
Dredge Ingenuity is continuing to demob

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)
(Dayshift) Elise Clinton
* Pre-shift Meeting topics: Carl Pope "Respiratory Protection". Body placement while breaking pipe. Crane operations.
* Tasks Performed The crew began breaking down pipe and bringing it to the hopper barge
Began loading the hopper barge, approximately 25% done with loading steel pontoon pipe and tanks into the hopper barge
Bozant glass came out to the dredge and replaced glass on the racer, crane and in the lever room today.
Adjusted some floats on plastic pipe so they will be ready to be cabled down
* Injuries, Illnesses, Incidents: The Dredge Ingenuity continued to maintain an Injury Free Work Environment (IFWE).
Miscellaneous:
1. Observed the organizing of the hopper barge.
2. Crew continues to wear all required PPE while working.
3. Housekeeping has improved.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT
None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)
Preparatory Inspections held today
No preparatory inspections held today
Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH
Activity No Description
No activities were started or finished today

QC REQUIREMENTS
Requirement No Type Description Results
No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)
Item No Location Description
No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)
Item No Location Description
No QC Deficiency items were corrected today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 76	Page 148 of 305	
		DATE 19 Nov 2018 - Monday		
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454		
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name		First Day	Last Day	
No Contractors had their first or last day on the site				
VESSEL ON SITE				
Dredge Name		First Day	Last Day	
Dredge Ingenuity		9/26/2018		
LABOR HOURS				
Crew	Position		Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		1.0	10.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE		1.0	10.0
Inland Dredging Company LLC.	DREDGE OPERATOR		2.0	18.0
Inland Dredging Company LLC.	DRIFTER		3.0	32.0
Inland Dredging Company LLC.	WELDER		2.0	17.0
Inland Dredging Company LLC.	PROJECT MANAGER		0.0	0.0
Inland Dredging Company LLC.	DECK CAPTAIN		0.0	0.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER		1.0	10.0
Inland Dredging Company LLC.	OILER		2.0	20.0
Inland Dredging Company LLC.	DREDGE CAPTAIN		2.0	20.0
Inland Dredging Company LLC.	CRANE OPERATOR		1.0	11.0
Inland Dredging Company LLC.	MATE		1.0	12.0
Inland Dredging Company LLC.	DECK HAND		6.0	66.0
Inland Dredging Company LLC.	ENGINEER		4.0	40.0
Total hrs worked to date: 15,798.5		Hrs worked MTD: 4,102.5	Total: 26.0	266.0
EQUIPMENT HOURS				
Equipment Name	Description		Idle Hours	Operating Hours
028-931	Barge, Deck/Fuel, IDC 0401		24.0	0.0
063-904	Dredge Ingenuity		12.0	12.0
005-911	Link Belt Crane		12.0	12.0
028-925	Sectional Skidder		24.0	0.0
028-940	Barge - Deck		12.0	12.0
028-967	Barge, Spud Crane, TT 12004		12.0	12.0
029-903	Tender - Elvis H		12.0	12.0
029-925	Tender - Commodore		24.0	0.0
029-906	Tender - Ms.Paula		12.0	12.0
029-915	Survey Boat - Radius		24.0	0.0
028-953	Barge - Sectional Anchor		24.0	0.0
028-957	Barge - Hopper		24.0	0.0
028-936	Barge - Supply/Deck		24.0	0.0
028-929	Barge - Spill		24.0	0.0
029-910	Tender - Racer		24.0	0.0
Total operating hrs to date: 7,570.0	Idle hrs MTD: 5,328.0	Opr hrs MTD: 1,512.0	Total: 288.0	72.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 76	Page 149 of 305
	DATE 19 Nov 2018 - Monday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 77	Page 150 of 305
		DATE 20 Nov 2018 - Tuesday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 44 °F Max 60 °F 0.01 IN Precipitation 7 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS (Prime) Dredge is in the demob process			
GENERAL COMMENTS Dredge Ingenuity is continuing to demob			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.) (Dayshift) Elise Clinton * Pre-shift Meeting topics: DMarcus Kennerson "Rigging Safety". Body placement while breaking pipe. Crane operations. * Tasks Performed The crew continued breaking down pipe and bringing it to the hopper barge. Bozant glass came out to the dredge to finish up with the window replacements. Unloaded the new engine for the Commodore from Roscoe. Unloaded cable from Roscoe. Adjusted some floats on plastic pipe so they will be ready to be cabled down. * Injuries, Illnesses, Incidents: The Dredge Ingenuity continued to maintain an Injury Free Work Environment (IFWE). Miscellaneous: 1. Observed the organizing of the hopper barge. 2. Worked on paperwork for the Florida move. 3. Crew continues to wear all required PPE while working. 4. Picked up the safety supplies Jordan ordered.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT None today.			
WERE THERE ANY DELAYS IN WORK PROGRESS TODAY? None today			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today <hr/> No preparatory inspections held today			
Initial Inspections held today <hr/> No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description <hr/> No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results <hr/> No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No Location Description <hr/> No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No Location Description <hr/> No QC Deficiency items were corrected today			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 77	Page 151 of 305	
		DATE 20 Nov 2018 - Tuesday		
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454		
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name		First Day	Last Day	
No Contractors had their first or last day on the site				
VESSEL ON SITE				
Dredge Name		First Day	Last Day	
Dredge Ingenuity		9/26/2018		
LABOR HOURS				
Crew	Position		Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		1.0	10.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE		1.0	10.0
Inland Dredging Company LLC.	DREDGE OPERATOR		3.0	34.0
Inland Dredging Company LLC.	DRIFTER		3.0	33.0
Inland Dredging Company LLC.	WELDER		2.0	22.0
Inland Dredging Company LLC.	PROJECT MANAGER		0.0	0.0
Inland Dredging Company LLC.	DECK CAPTAIN		0.0	0.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER		1.0	10.0
Inland Dredging Company LLC.	OILER		2.0	20.0
Inland Dredging Company LLC.	DREDGE CAPTAIN		2.0	22.0
Inland Dredging Company LLC.	CRANE OPERATOR		1.0	11.0
Inland Dredging Company LLC.	MATE		1.0	12.0
Inland Dredging Company LLC.	DECK HAND		7.0	72.0
Inland Dredging Company LLC.	ENGINEER		3.0	35.0
Total hrs worked to date: 16,089.5		Hrs worked MTD: 4,393.5	Total: 27.0	291.0
EQUIPMENT HOURS				
Equipment Name	Description		Idle Hours	Operating Hours
028-931	Barge, Deck/Fuel, IDC 0401		24.0	0.0
063-904	Dredge Ingenuity		12.0	12.0
005-911	Link Belt Crane		12.0	12.0
028-925	Sectional Skidder		24.0	0.0
028-940	Barge - Deck		12.0	12.0
028-967	Barge, Spud Crane, TT 12004		12.0	12.0
029-903	Tender - Elvis H		12.0	12.0
029-925	Tender - Commodore		24.0	0.0
029-906	Tender - Ms.Paula		12.0	12.0
029-915	Survey Boat - Radius		24.0	0.0
028-953	Barge - Sectional Anchor		24.0	0.0
028-957	Barge - Hopper		24.0	0.0
028-936	Barge - Supply/Deck		24.0	0.0
028-929	Barge - Spill		24.0	0.0
029-910	Tender - Racer		24.0	0.0
Total operating hrs to date: 7,642.0	Idle hrs MTD: 5,616.0	Opr hrs MTD: 1,584.0	Total: 288.0	72.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 152 of 305	
		77		
PROJECT Maint Dredging of Bayou La Batre, AL		DATE	20 Nov 2018 - Tuesday	
		CONTRACT NUMBER	W9127818D0008 W9127818F0454	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 78	Page 153 of 305
		DATE 21 Nov 2018 - Wednesday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 37 °F Max 61 °F No Precipitation 6.30 MPH Wind		
QC NARRATIVES ACTIVITIES IN PROGRESS (Prime) Dredge is in the demob process GENERAL COMMENTS Dredge Ingenuity is continuing to demob SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.) (Dayshift) Elise Clinton * Pre-shift Meeting topics: Jacob Burnside "Vessel Transfer". Crane operations. * Tasks Performed Continued loading pontoon pipe and tanks into the hopper barge. Began rafting tanks together for tow that will not fit in the hopper barge. Night crew brought in the spill barge. Brought the rest of the pipeline in from the bay. Picked up anchors that were used for the pipeline The welders continued to work on fixing the catwalk in the pump hole. The engine crew worked on the Commodore. * Injuries, Illnesses, Incidents: The Dredge Ingenuity continued to maintain an Injury Free Work Environment (IFWE). Miscellaneous: 1. Observed the organizing of the hopper barge, putting the tanks together. 2. Started getting all paperwork scanned and ready to mail to office. 3. Crew continues to wear all required PPE while working. VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT None today. WERE THERE ANY DELAYS IN WORK PROGRESS TODAY? None today			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ No preparatory inspections held today Initial Inspections held today _____ No initial inspections held today			
ACTIVITY START/FINISH Activity No Description _____ No activities were started or finished today			
QC REQUIREMENTS Requirement No Type Description Results _____ No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued) Item No Location Description _____ No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected) Item No Location Description _____ No QC Deficiency items were corrected today			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 78	Page 154 of 305	
		DATE 21 Nov 2018 - Wednesday		
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454		
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name		First Day	Last Day	
No Contractors had their first or last day on the site				
VESSEL ON SITE				
Dredge Name		First Day	Last Day	
Dredge Ingenuity		9/26/2018		
LABOR HOURS				
Crew	Position		Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		1.0	10.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE		1.0	10.0
Inland Dredging Company LLC.	DREDGE OPERATOR		3.0	34.0
Inland Dredging Company LLC.	DRIFTER		3.0	33.0
Inland Dredging Company LLC.	WELDER		2.0	22.0
Inland Dredging Company LLC.	PROJECT MANAGER		0.0	0.0
Inland Dredging Company LLC.	DECK CAPTAIN		0.0	0.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER		1.0	10.0
Inland Dredging Company LLC.	OILER		1.0	10.0
Inland Dredging Company LLC.	DREDGE CAPTAIN		2.0	22.0
Inland Dredging Company LLC.	CRANE OPERATOR		1.0	11.0
Inland Dredging Company LLC.	MATE		1.0	12.0
Inland Dredging Company LLC.	DECK HAND		7.0	78.0
Inland Dredging Company LLC.	ENGINEER		3.0	35.0
Total hrs worked to date: 16,376.5		Hrs worked MTD: 4,680.5	Total: 26.0	287.0
EQUIPMENT HOURS				
Equipment Name	Description		Idle Hours	Operating Hours
028-931	Barge, Deck/Fuel, IDC 0401		24.0	0.0
063-904	Dredge Ingenuity		12.0	12.0
005-911	Link Belt Crane		12.0	12.0
028-925	Sectional Skidder		24.0	0.0
028-940	Barge - Deck		12.0	12.0
028-967	Barge, Spud Crane, TT 12004		12.0	12.0
029-903	Tender - Elvis H		12.0	12.0
029-925	Tender - Commodore		24.0	0.0
029-906	Tender - Ms.Paula		12.0	12.0
029-915	Survey Boat - Radius		24.0	0.0
028-953	Barge - Sectional Anchor		24.0	0.0
028-957	Barge - Hopper		24.0	0.0
028-936	Barge - Supply/Deck		24.0	0.0
028-929	Barge - Spill		24.0	0.0
029-910	Tender - Racer		24.0	0.0
Total operating hrs to date: 7,714.0	Idle hrs MTD: 5,904.0	Opr hrs MTD: 1,656.0	Total: 288.0	72.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 155 of 305	
		78		
		DATE	21 Nov 2018 - Wednesday	
PROJECT	Maint Dredging of Bayou La Batre, AL			
		CONTRACT NUMBER	W9127818D0008 W9127818F0454	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 79	Page 156 of 305
		DATE 22 Nov 2018 - Thursday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.		WEATHER Weather Caused No Delay Temperature Min 41 °F Max 65 °F No Precipitation 4.30 MPH Wind	
QC NARRATIVES ACTIVITIES IN PROGRESS (Prime) Dredge is in the demob process GENERAL COMMENTS Dredge Ingenuity is continuing to demob SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.) (Dayshift) Elise Clinton * Pre-shift Meeting topics: Daniel Pridgeon "Dropping the pipe". Hand placement. * Tasks Performed The crew began working on the plastic pipe raft for tow. Continued to break apart pipe so the rest of the pontoon pipe can be loaded into the hopper barge. * Injuries, Illnesses, Incidents: The Dredge Ingenuity continued to maintain an Injury Free Work Environment (IFWE). Miscellaneous: 1. Observed the organizing of the hopper barge, putting the tanks together. 2. Picked up the Thanksgiving dinner that were order for the dredge. 3. Crew continues to wear all required PPE while working. VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT None today. WERE THERE ANY DELAYS IN WORK PROGRESS TODAY? None today			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ No preparatory inspections held today Initial Inspections held today _____ No initial inspections held today			
ACTIVITY START/FINISH Activity No Description _____ No activities were started or finished today			
QC REQUIREMENTS Requirement No Type Description Results _____ No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued) Item No Location Description _____ No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected) Item No Location Description _____ No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) Name _____ First Day _____ Last Day _____			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 79	Page 157 of 305
	DATE 22 Nov 2018 - Thursday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

No Contractors had their first or last day on the site

VESSEL ON SITE		
Dredge Name	First Day	Last Day
Dredge Ingenuity	9/26/2018	

LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	10.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	1.0	10.0
Inland Dredging Company LLC.	DREDGE OPERATOR	3.0	29.0
Inland Dredging Company LLC.	DRIFTER	3.0	33.0
Inland Dredging Company LLC.	WELDER	2.0	18.0
Inland Dredging Company LLC.	PROJECT MANAGER	0.0	0.0
Inland Dredging Company LLC.	DECK CAPTAIN	0.0	0.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	OILER	1.0	10.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	2.0	22.0
Inland Dredging Company LLC.	CRANE OPERATOR	0.0	0.0
Inland Dredging Company LLC.	MATE	1.0	11.0
Inland Dredging Company LLC.	DECK HAND	6.0	67.0
Inland Dredging Company LLC.	ENGINEER	2.0	24.0
Total hrs worked to date:	16,610.5	Hrs worked MTD:	4,914.5
		Total:	22.0
			234.0

EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
028-931	Barge, Deck/Fuel, IDC 0401	24.0	0.0
063-904	Dredge Ingenuity	12.0	12.0
005-911	Link Belt Crane	12.0	12.0
028-925	Sectional Skidder	24.0	0.0
028-940	Barge - Deck	12.0	12.0
028-967	Barge, Spud Crane, TT 12004	12.0	12.0
029-903	Tender - Elvis H	12.0	12.0
029-925	Tender - Commodore	24.0	0.0
029-906	Tender - Ms.Paula	12.0	12.0
029-915	Survey Boat - Radius	24.0	0.0
028-953	Barge - Sectional Anchor	24.0	0.0
028-957	Barge - Hopper	24.0	0.0
028-936	Barge - Supply/Deck	24.0	0.0
028-929	Barge - Spill	24.0	0.0
029-910	Tender - Racer	24.0	0.0
Total operating hrs to date:	7,786.0	Idle hrs MTD:	6,192.0
		Opr hrs MTD:	1,728.0
		Total:	288.0
			72.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 158 of 305	
		79		
PROJECT Maint Dredging of Bayou La Batre, AL		DATE	22 Nov 2018 - Thursday	
		CONTRACT NUMBER	W9127818D0008 W9127818F0454	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 80	Page 159 of 305
		DATE 23 Nov 2018 - Friday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 43 °F Max 63 °F 0.12 IN Precipitation 8.80 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
(Prime) Dredge is in the demob process			
GENERAL COMMENTS			
Dredge Ingenuity is continuing to demob			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
(Dayshift) Elise Clinton			
* Pre-shift Meeting topics: DMarcus Kennerson "Shortcuts are Killers".			
* Tasks Performed The crew began working on the plastic pipe raft for tow. Changed out the spuds at Metal Shark.			
* Injuries, Illnesses, Incidents: The Dredge Ingenuity continued to maintain an Injury Free Work Environment (IFWE).			
Miscellaneous:			
1. Observed the crew putting the pipe together for tow.			
2. Observed the spuds being changed out.			
3. Crew continues to wear all required PPE while working.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None today.			
WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?			
None today			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
No preparatory inspections held today			
Initial Inspections held today			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results			
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No Location Description			
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No Location Description			
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 160 of 305		
		80			
PROJECT		DATE	23 Nov 2018 - Friday		
		Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER	
		W9127818D0008 W9127818F0454			
No Contractors had their first or last day on the site					
VESSEL ON SITE					
Dredge Name		First Day	Last Day		
Dredge Ingenuity		9/26/2018			
LABOR HOURS					
Crew	Position		Number of Employees	Hours Worked	
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		1.0	10.0	
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE		1.0	10.0	
Inland Dredging Company LLC.	DREDGE OPERATOR		3.0	34.0	
Inland Dredging Company LLC.	DRIFTER		3.0	33.0	
Inland Dredging Company LLC.	WELDER		2.0	22.0	
Inland Dredging Company LLC.	PROJECT MANAGER		0.0	0.0	
Inland Dredging Company LLC.	DECK CAPTAIN		0.0	0.0	
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER		0.0	0.0	
Inland Dredging Company LLC.	OILER		1.0	11.5	
Inland Dredging Company LLC.	DREDGE CAPTAIN		2.0	22.0	
Inland Dredging Company LLC.	CRANE OPERATOR		0.0	0.0	
Inland Dredging Company LLC.	MATE		1.0	11.0	
Inland Dredging Company LLC.	DECK HAND		7.0	78.0	
Inland Dredging Company LLC.	ENGINEER		2.0	23.0	
Total hrs worked to date: 16,865.0		Hrs worked MTD: 5,169.0	Total: 23.0	254.5	
EQUIPMENT HOURS					
Equipment Name	Description		Idle Hours	Operating Hours	
063-904	Dredge Ingenuity		12.0	12.0	
005-911	Link Belt Crane		12.0	12.0	
028-925	Sectional Skidder		24.0	0.0	
028-931	Barge, Deck/Fuel, IDC 0401		24.0	0.0	
028-940	Barge - Deck		12.0	12.0	
028-967	Barge, Spud Crane, TT 12004		12.0	12.0	
029-903	Tender - Elvis H		12.0	12.0	
029-925	Tender - Commodore		24.0	0.0	
029-906	Tender - Ms.Paula		12.0	12.0	
029-915	Survey Boat - Radius		24.0	0.0	
028-953	Barge - Sectional Anchor		24.0	0.0	
028-957	Barge - Hopper		24.0	0.0	
028-936	Barge - Supply/Deck		24.0	0.0	
028-929	Barge - Spill		24.0	0.0	
029-910	Tender - Racer		24.0	0.0	
Total operating hrs to date: 7,858.0		Idle hrs MTD: 6,480.0	Opr hrs MTD: 1,800.0	Total: 288.0	72.0
MISHAP REPORTING (Describe mishaps)					
No mishaps reported today					

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 80	Page 161 of 305
	DATE 23 Nov 2018 - Friday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 81	Page 162 of 305
	DATE 24 Nov 2018 - Saturday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
--	---

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 54 °F Max 71 °F 0.64 IN Precipitation 3.60 MPH Wind
--	--

QC NARRATIVES

ACTIVITIES IN PROGRESS
(Prime) Dredge is in the demob process

GENERAL COMMENTS
Dredge Ingenuity completed preparations for tow to Apalachicola. The dredge tow will leave at midnight. Today will be the last QC report.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)
(Dayshift) Elise Clinton
* Pre-shift Meeting topics: Jacob Burnside "Hard Hat Safety" . Crane operations and loads.
* Tasks Performed Finished the pipe raft and cabled the pipes together. Put the barge tow together. Finished pontoon tank raft. Finished loading hopper barge.
* Injuries, Illnesses, Incidents: The Dredge Ingenuity continued to maintain an Injury Free Work Environment (IFWE).
Miscellaneous:
1. Observed the crew putting the pipe together for tow.
2. Picked up food supplies for tow.
3. Crew continues to wear all required PPE while working.
4. Crew worked safely putting things together.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT
None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today

Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description
No activities were started or finished today	

QC REQUIREMENTS

Requirement No	Type	Description	Results
No QC requirements were completed today			

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No	Location	Description
No QC Deficiency items were issued today		

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No	Location	Description
No QC Deficiency items were corrected today		

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 81	Page 163 of 305	
		DATE 24 Nov 2018 - Saturday		
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454		
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name		First Day	Last Day	
No Contractors had their first or last day on the site				
VESSEL ON SITE				
Dredge Name		First Day	Last Day	
Dredge Ingenuity		9/26/2018		
LABOR HOURS				
Crew	Position		Number of Employees	Hours Worked
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE		1.0	10.0
Inland Dredging Company LLC.	DREDGE OPERATOR		3.0	34.0
Inland Dredging Company LLC.	DRIFTER		3.0	33.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		1.0	8.0
Inland Dredging Company LLC.	WELDER		2.0	22.0
Inland Dredging Company LLC.	PROJECT MANAGER		0.0	0.0
Inland Dredging Company LLC.	DECK CAPTAIN		0.0	0.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER		0.0	0.0
Inland Dredging Company LLC.	OILER		2.0	17.5
Inland Dredging Company LLC.	DREDGE CAPTAIN		2.0	22.0
Inland Dredging Company LLC.	CRANE OPERATOR		0.0	0.0
Inland Dredging Company LLC.	MATE		1.0	11.0
Inland Dredging Company LLC.	DECK HAND		7.0	78.0
Inland Dredging Company LLC.	ENGINEER		2.0	18.0
Total hrs worked to date: 17,118.5		Hrs worked MTD: 5,422.5	Total: 24.0	253.5
EQUIPMENT HOURS				
Equipment Name	Description		Idle Hours	Operating Hours
063-904	Dredge Ingenuity		12.0	12.0
005-911	Link Belt Crane		12.0	12.0
028-925	Sectional Skidder		24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401		24.0	0.0
028-940	Barge - Deck		12.0	12.0
028-967	Barge, Spud Crane, TT 12004		12.0	12.0
029-903	Tender - Elvis H		12.0	12.0
029-925	Tender - Commodore		12.0	12.0
029-906	Tender - Ms.Paula		12.0	12.0
029-915	Survey Boat - Radius		24.0	0.0
028-953	Barge - Sectional Anchor		24.0	0.0
028-957	Barge - Hopper		24.0	0.0
028-936	Barge - Supply/Deck		24.0	0.0
028-929	Barge - Spill		24.0	0.0
029-910	Tender - Racer		24.0	0.0
Total operating hrs to date: 7,942.0	Idle hrs MTD: 6,756.0	Opr hrs MTD: 1,884.0	Total: 276.0	84.0
MISHAP REPORTING (Describe mishaps)				
No mishaps reported today				

<p align="center">CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</p>		REPORT NUMBER Page 164 of 305 81	
		DATE 24 Nov 2018 - Saturday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
Empty space for the main report content			
CONTRACTOR CERTIFICATION		<p>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</p>	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 237	Page 165 of 305
	DATE 29 Apr 2019 - Monday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 56 °F Max 83 °F No Precipitation 5.10 MPH Wind
--	---

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) Dredge arrived on site in Bayou La Batre, AL and began mobilization

(Sub) HMG - was not on site

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None Today

GENERAL COMMENTS

Dredge Ingenuity fleet returned to Bayou La Batre, AL today, (4/29/2019), from emergency work on the GIWW in Panama City, FL.

QC Daily Report Report No. 237 will match Daily Digging report 4267 No. 35

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Dannie Stanley

- * Pre-shift Meeting topics: Mobilization, Planning
- * Tasks Performed: Prepping for tow

Continued implementation of "First 15" housekeeping.

- * Injuries, Illnesses, Incidents: Now at 85 consecutive injury free workdays

Miscellaneous:

1. Held a safety meeting with the entire crew, management team.
2. Dwight Smalls And Dannie Stanley conducted a inspection of the Inland Cardinal. The items that we were able to be corrected were corrected.
3. Started working on the incident report.
4. Observed the boat crew moving various pieces of equipment, And checking the barges.

(Night Shift) Dwight Smalls

- * Pre-shift Safety Meeting: Dead watch
- * Tasks Performed:

Continued implementation of "First 15" housekeeping.

- * Injuries, Illnesses, Incidents: Now at 85 consecutive injury free workdays

Miscellaneous:

1. Dead watch

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today _____

No preparatory inspections held today

Initial Inspections held today _____

No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description
No activities were started or finished today	

QC REQUIREMENTS

Requirement No	Type	Description	Results
No QC requirements were completed today			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 166 of 305
		237	
PROJECT Maint Dredging of Bayou La Batre, AL		DATE	29 Apr 2019 - Monday
		CONTRACT NUMBER	W9127818D0008 W9127818F0454
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No	Location	Description	
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name		First Day	Last Day
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name		First Day	Last Day
Dredge Ingenuity		9/26/2018	
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Hunter Marine Group	BOAT CAPTAIN	0.0	0.0
Inland Dredging Company LLC.	SURVEYOR	3.0	30.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	20.0
Inland Dredging Company LLC.	DREDGE OPERATOR	1.0	12.0
Inland Dredging Company LLC.	EQUIPMENT OPERATOR	4.0	32.0
Inland Dredging Company LLC.	WELDER	1.0	8.0
Inland Dredging Company LLC.	PROJECT MANAGER	0.0	0.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	10.0
Inland Dredging Company LLC.	DREDGE MATE	0.0	0.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	10.0
Inland Dredging Company LLC.	CRANE OPERATOR	0.0	0.0
Inland Dredging Company LLC.	DECK HAND	4.0	34.0
Inland Dredging Company LLC.	ENGINEER	3.0	26.0
Inland Dredging Company LLC.	BOAT CAPTAIN	3.0	36.0
Total hrs worked to date:	17,348.5	Hrs worked MTD:	230.0
		Total:	24.0
			230.0
EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0
063-904	Dredge Ingenuity	24.0	0.0
005-911	Link Belt Crane	24.0	0.0
028-925	Sectional Skidder	24.0	0.0
028-940	Barge - Deck	12.0	12.0
028-967	Barge, Spud Crane, TT 12004	24.0	0.0
029-903	Tender - Elvis H	12.0	12.0
029-925	Tender - Commodore	12.0	12.0
029-906	Tender - Ms.Paula	12.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 237	Page 167 of 305
	DATE 29 Apr 2019 - Monday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

029-915	Survey Boat - Radius	12.0	12.0
028-953	Barge - Sectional Anchor	24.0	0.0
028-957	Barge - Hopper	12.0	12.0
028-947	Idler Barge	24.0	0.0
028-936	Barge - Supply/Deck	24.0	0.0
028-929	Barge - Spill	24.0	0.0
029-910	Tender - Racer	24.0	0.0
065-950	Pipeline 15,000'	24.0	0.0
028-932	Barge - Fuel	12.0	12.0
Total operating hrs to date: 8,038.0		Idle hrs MTD: 336.0	Opr hrs MTD: 96.0
		Total: 336.0	96.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 238	Page 168 of 305
	DATE 30 Apr 2019 - Tuesday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 65 °F Max 86 °F No Precipitation 10.60 MPH Wind
--	--

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) Dredge is in the mobilization process

(Sub) HMG - was not on site

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None Today

GENERAL COMMENTS

Dredge is in the process of mobilizing for start up on Bayou La Batre channel.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Dannie Stanley

- * Pre-shift Meeting topics: Mobilization, Planning
- * Tasks Performed: Prepping for tow

Continued implementation of "First 15" housekeeping.

- * Injuries, Illnesses, Incidents: Now at 85 consecutive injury free workdays

Miscellaneous:

1. Held a safety meeting with the entire crew, management team.
2. Dwight Smalls And Dannie Stanley conducted a inspection of the Inland Cardinal. The items that we were able to be corrected were corrected.
3. Started working on the incident report.
4. Observed the boat crew moving various pieces of equipment, And checking the barges.

(Night Shift) Dwight Smalls

- * Pre-shift Safety Meeting: Dead watch
- * Tasks Performed:

Continued implementation of "First 15" housekeeping.

- * Injuries, Illnesses, Incidents: Now at 85 consecutive injury free workdays

Miscellaneous:

1. Dead watch

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description
No activities were started or finished today	

QC REQUIREMENTS

Requirement No	Type	Description	Results
No QC requirements were completed today			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 169 of 305
		238	
PROJECT		DATE	30 Apr 2019 - Tuesday
Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER	W9127818D0008 W9127818F0454
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No	Location	Description	
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name	First Day	Last Day	
Dredge Ingenuity	9/26/2018		
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Hunter Marine Group	BOAT CAPTAIN	0.0	0.0
Inland Dredging Company LLC.	SURVEYOR	3.0	33.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	20.0
Inland Dredging Company LLC.	DREDGE OPERATOR	0.0	0.0
Inland Dredging Company LLC.	EQUIPMENT OPERATOR	4.0	45.0
Inland Dredging Company LLC.	WELDER	1.0	11.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	DREDGE MATE	0.0	0.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	12.0
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	12.0
Inland Dredging Company LLC.	DECK HAND	5.0	58.0
Inland Dredging Company LLC.	ENGINEER	3.0	35.0
Inland Dredging Company LLC.	BOAT CAPTAIN	4.0	48.0
Total hrs worked to date:	17,646.5	Hrs worked MTD:	528.0
		Total:	26.0
			298.0
EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
063-904	Dredge Ingenuity	24.0	0.0
005-911	Link Belt Crane	24.0	0.0
028-925	Sectional Skidder	24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0
028-940	Barge - Deck	12.0	12.0
028-967	Barge, Spud Crane, TT 12004	24.0	0.0
029-903	Tender - Elvis H	12.0	12.0
029-925	Tender - Commodore	12.0	12.0
029-906	Tender - Ms.Paula	12.0	12.0
029-915	Survey Boat - Radius	12.0	12.0

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 170 of 305
238

DATE
30 Apr 2019 - Tuesday

PROJECT
Maint Dredging of Bayou La Batre, AL

CONTRACT NUMBER
W9127818D0008 W9127818F0454

028-953	Barge - Sectional Anchor	24.0	0.0
028-957	Barge - Hopper	12.0	12.0
028-936	Barge - Supply/Deck	24.0	0.0
028-929	Barge - Spill	24.0	0.0
029-910	Tender - Racer	24.0	0.0
028-947	Idler Barge	24.0	0.0
065-950	Pipeline 15,000'	24.0	0.0
028-932	Barge - Fuel	12.0	12.0
Total operating hrs to date: 8,134.0		Idle hrs MTD: 672.0	Opr hrs MTD: 192.0
		Total: 336.0	96.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE

DATE

SUPERINTENDENT'S INITIALS

DATE

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 239 Page 172 of 305

DATE
01 May 2019 - Wednesday

PROJECT
Maint Dredging of Bayou La Batre, AL

CONTRACT NUMBER
W9127818D0008 W9127818F0454

VESSEL ON SITE

Dredge Name	First Day	Last Day
Dredge Ingenuity	9/26/2018	

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked			
Hunter Marine Group	BOAT CAPTAIN	0.0	0.0			
Inland Dredging Company LLC.	SURVEYOR	3.0	34.0			
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	0.0	0.0			
Inland Dredging Company LLC.	DREDGE OPERATOR	0.0	0.0			
Inland Dredging Company LLC.	EQUIPMENT OPERATOR	5.0	50.0			
Inland Dredging Company LLC.	WELDER	1.0	11.0			
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	16.0			
Inland Dredging Company LLC.	DREDGE MATE	0.0	0.0			
Inland Dredging Company LLC.	OILER	1.0	12.0			
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	12.0			
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	11.0			
Inland Dredging Company LLC.	DECK HAND	5.0	53.0			
Inland Dredging Company LLC.	ENGINEER	4.0	40.0			
Inland Dredging Company LLC.	BOAT CAPTAIN	4.0	47.0			
Total hrs worked to date:	17,932.5	Hrs worked MTD:	286.0	Total:	26.0	286.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours					
063-904	Dredge Ingenuity	24.0	0.0					
005-911	Link Belt Crane	24.0	0.0					
028-925	Sectional Skidder	24.0	0.0					
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0					
028-940	Barge - Deck	12.0	12.0					
028-967	Barge, Spud Crane, TT 12004	24.0	0.0					
029-903	Tender - Elvis H	12.0	12.0					
029-925	Tender - Commodore	12.0	12.0					
029-906	Tender - Ms.Paula	12.0	12.0					
029-915	Survey Boat - Radius	12.0	12.0					
028-953	Barge - Sectional Anchor	24.0	0.0					
028-957	Barge - Hopper	12.0	12.0					
028-936	Barge - Supply/Deck	24.0	0.0					
028-929	Barge - Spill	24.0	0.0					
029-910	Tender - Racer	24.0	0.0					
028-947	Idler Barge	24.0	0.0					
065-950	Pipeline 15,000'	24.0	0.0					
028-932	Barge - Fuel	12.0	12.0					
Total operating hrs to date:	8,230.0	Idle hrs MTD:	336.0	Opr hrs MTD:	96.0	Total:	336.0	96.0

MISHAP REPORTING

(Describe mishaps)

No mishaps reported today

<p align="center">CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</p>		REPORT NUMBER Page 173 of 305 239	
		DATE 01 May 2019 - Wednesday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
Empty space for the main body of the report			
CONTRACTOR CERTIFICATION		<p>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</p>	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 240	Page 174 of 305
	DATE 02 May 2019 - Thursday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 67 °F Max 87 °F No Precipitation 6.10 MPH Wind
--	---

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) Dredge is in the mobilization process

(Sub) HMG - was not on site

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None Today

GENERAL COMMENTS

Dredge is in the process of mobilizing for start up on Bayou La Batre channel.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Dannie Stanley/ James Lilley
 * Pre-shift Meeting topics: PFD abilities, Eye protection.
 * Tasks Performed: Housekeeping and putting some pipe together.
 Continued implementation of "First 15" housekeeping.
 * Injuries, Illnesses, Incidents: Now at 88 consecutive injury free workdays

Miscellaneous:
 1. Observed the boat crews doing their pre operational walk through of the vessels. All PPE was used, and the boatman was directing the deck hands on this task.
 2. The dredging signs are being put out at the surrounding boat ramps.
 3. I started inspecting the fire extinguishers on the dredge and tender boats
 4. James Lilley and myself have started inspecting the equipment associated with the Dredge Ingenuity.

 (Night Shift)
 * Pre-shift Safety Meeting: Dead watch
 * Tasks Performed:
 Continued implementation of "First 15" housekeeping.
 * Injuries, Illnesses, Incidents: Now at 88 consecutive injury free workdays

Miscellaneous:
 1. Dead watch

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today _____
No preparatory inspections held today

Initial Inspections held today _____
No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description

No activities were started or finished today

QC REQUIREMENTS

Requirement No	Type	Description	Results

No QC requirements were completed today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 175 of 305
		240	DATE
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No	Location	Description	
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name	First Day	Last Day	
Dredge Ingenuity	9/26/2018		
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Hunter Marine Group	BOAT CAPTAIN	0.0	0.0
Inland Dredging Company LLC.	SURVEYOR	3.0	35.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	13.0
Inland Dredging Company LLC.	DREDGE OPERATOR	0.0	0.0
Inland Dredging Company LLC.	EQUIPMENT OPERATOR	5.0	51.5
Inland Dredging Company LLC.	WELDER	1.0	9.5
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	8.0
Inland Dredging Company LLC.	DREDGE MATE	1.0	10.0
Inland Dredging Company LLC.	OILER	1.0	10.5
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	12.0
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	9.5
Inland Dredging Company LLC.	DECK HAND	5.0	57.5
Inland Dredging Company LLC.	ENGINEER	2.0	24.0
Inland Dredging Company LLC.	BOAT CAPTAIN	4.0	50.0
Total hrs worked to date:	18,223.0	Hrs worked MTD:	576.5
		Total:	27.0
			290.5
EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
063-904	Dredge Ingenuity	24.0	0.0
005-911	Link Belt Crane	24.0	0.0
028-925	Sectional Skidder	24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0
029-925	Tender - Commodore	12.0	12.0
028-940	Barge - Deck	12.0	12.0
028-967	Barge, Spud Crane, TT 12004	24.0	0.0
029-903	Tender - Elvis H	12.0	12.0
029-906	Tender - Ms.Paula	12.0	12.0
029-915	Survey Boat - Radius	12.0	12.0

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 176 of 305
240

DATE
02 May 2019 - Thursday

PROJECT
Maint Dredging of Bayou La Batre, AL

CONTRACT NUMBER
W9127818D0008 W9127818F0454

028-953	Barge - Sectional Anchor			12.0	12.0				
028-957	Barge - Hopper			12.0	12.0				
028-936	Barge - Supply/Deck			12.0	12.0				
028-929	Barge - Spill			24.0	0.0				
029-910	Tender - Racer			24.0	0.0				
028-947	Idler Barge			24.0	0.0				
065-950	Pipeline 15,000'			24.0	0.0				
028-932	Barge - Fuel			12.0	12.0				
Total operating hrs to date:		8,350.0	Idle hrs MTD:	648.0	Opr hrs MTD:	216.0	Total:	312.0	120.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 241	Page 177 of 305
	DATE 03 May 2019 - Friday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 67 °F Max 87 °F No Precipitation 4.80 MPH Wind
--	---

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) Dredge is in the mobilization process

(Sub) HMG - was not on site

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None Today

GENERAL COMMENTS

Dredge is in the process of mobilizing for start up on Bayou La Batre channel.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Dannie Stanley/ James Lilley

- * Pre-shift Meeting topics: Ringing pipe, pinch points
- * Tasks Performed: Housekeeping and putting some pipe together.

Continued implementation of "First 15" housekeeping.

- * Injuries, Illnesses, Incidents: Now at 89 consecutive injury free workdays

Miscellaneous:

1. The crew is making preparations for moving the spill barge.
2. Went out to the cut site and observed the crews placing the spill barge on site, and the first wave of piping has been taken out there also.
3. Did the USACE walk through of the dredge,(Ingenuity) . The deficiencies are minor and mostly can be taken care of without much cost.
4. Loaded another 20 cases of drinking water for the crew.
5. Continued inspecting the equipment.

(Night Shift)

- * Pre-shift Safety Meeting: Dead watch
- * Tasks Performed:
Continued implementation of "First 15" housekeeping.
- * Injuries, Illnesses, Incidents: Now at 89 consecutive injury free workdays

Miscellaneous:

1. Dead watch

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today

Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description
No activities were started or finished today	

QC REQUIREMENTS

Requirement No	Type	Description	Results
No QC requirements were completed today			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 178 of 305
		241	
PROJECT Maint Dredging of Bayou La Batre, AL		DATE	03 May 2019 - Friday
		CONTRACT NUMBER	W9127818D0008 W9127818F0454
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No	Location	Description	
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name	First Day	Last Day	
Dredge Ingenuity	9/26/2018		
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Hunter Marine Group	BOAT CAPTAIN	0.0	0.0
Inland Dredging Company LLC.	SURVEYOR	3.0	33.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	14.0
Inland Dredging Company LLC.	DREDGE OPERATOR	1.0	11.0
Inland Dredging Company LLC.	EQUIPMENT OPERATOR	5.0	60.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	10.0
Inland Dredging Company LLC.	DREDGE MATE	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	12.0
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	12.0
Inland Dredging Company LLC.	DECK HAND	6.0	72.0
Inland Dredging Company LLC.	ENGINEER	3.0	30.0
Inland Dredging Company LLC.	BOAT CAPTAIN	5.0	52.0
Total hrs worked to date:	18,565.0	Hrs worked MTD:	918.5
		Total:	31.0
			342.0
EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
063-904	Dredge Ingenuity	24.0	0.0
005-911	Link Belt Crane	24.0	0.0
028-925	Sectional Skidder	24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0
028-940	Barge - Deck	12.0	12.0
028-967	Barge, Spud Crane, TT 12004	24.0	0.0
029-903	Tender - Elvis H	12.0	12.0
028-953	Barge - Sectional Anchor	12.0	12.0
029-925	Tender - Commodore	12.0	12.0
029-906	Tender - Ms.Paula	12.0	12.0

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 179 of 305
241

DATE
03 May 2019 - Friday

PROJECT
Maint Dredging of Bayou La Batre, AL

CONTRACT NUMBER
W9127818D0008 W9127818F0454

029-915	Survey Boat - Radius			12.0	12.0
028-957	Barge - Hopper			12.0	12.0
028-936	Barge - Supply/Deck			12.0	12.0
028-929	Barge - Spill			24.0	0.0
029-910	Tender - Racer			24.0	0.0
028-947	Idler Barge			24.0	0.0
065-950	Pipeline 15,000'			24.0	0.0
028-932	Barge - Fuel			12.0	12.0
Total operating hrs to date:		8,470.0	Idle hrs MTD: 960.0	Opr hrs MTD: 336.0	Total: 312.0 120.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 242	Page 180 of 305
	DATE 04 May 2019 - Saturday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused Critical Delay Temperature Min 69 °F Max 82 °F 0.25 IN Precipitation 15 MPH Wind
--	--

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) Dredge is in the mobilization process. High winds and severe storm threats prevented us from bring the dredge out on location to begin digging.

(Sub) HMG - was not on site

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None Today

GENERAL COMMENTS

Dredge is in the process of mobilizing for start up on Bayou La Batre channel.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Dannie Stanley

- * Pre-shift Meeting topics: Engine room danger areas, Hot surfaces.
- * Tasks Performed: Housekeeping and putting some pipe together.

Continued implementation of "First 15" housekeeping.

- * Injuries, Illnesses, Incidents: Now at 90 consecutive injury free workdays

Miscellaneous:

1. Observed the preoperational inspections being done on the dredge and the tender boats.
2. There is an unusual amount of boating traffic on the waterways today due to the annual blessing of the fleet.
3. We will be observing the weather for today, the winds are expected to be 15 to 20 knots . There is a 80% chance of thunder storms mid day. We will work accordingly.
4. 0945 the decision was made to not take the dredge out to spot today, we will shoot for tomorrow.

(Night Shift) James Lilley

- * Pre-shift Safety Meeting: Dead Watch
- * Tasks Performed:

Continued implementation of "First 15" housekeeping.

- * Injuries, Illnesses, Incidents: Now at 90 consecutive injury free workdays

Miscellaneous:

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today _____

No preparatory inspections held today

Initial Inspections held today _____

No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description

No activities were started or finished today

QC REQUIREMENTS

Requirement No	Type	Description	Results

No QC requirements were completed today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 181 of 305
		242	DATE
PROJECT		04 May 2019 - Saturday	
Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER	
		W9127818D0008 W9127818F0454	
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No	Location	Description	
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name	First Day	Last Day	
Dredge Ingenuity	9/26/2018		
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Hunter Marine Group	BOAT CAPTAIN	0.0	0.0
Inland Dredging Company LLC.	SURVEYOR	3.0	28.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR	1.0	12.0
Inland Dredging Company LLC.	EQUIPMENT OPERATOR	4.0	31.5
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	10.0
Inland Dredging Company LLC.	DREDGE MATE	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	12.0
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	12.0
Inland Dredging Company LLC.	DECK HAND	4.0	41.0
Inland Dredging Company LLC.	ENGINEER	3.0	36.0
Inland Dredging Company LLC.	BOAT CAPTAIN	5.0	50.0
Total hrs worked to date:	18,845.5	Hrs worked MTD:	1,199.0
		Total:	28.0
			280.5
EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
063-904	Dredge Ingenuity	24.0	0.0
005-911	Link Belt Crane	24.0	0.0
028-925	Sectional Skidder	24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0
028-940	Barge - Deck	12.0	12.0
028-967	Barge, Spud Crane, TT 12004	24.0	0.0
029-903	Tender - Elvis H	12.0	12.0
029-925	Tender - Commodore	12.0	12.0
029-906	Tender - Ms.Paula	12.0	12.0
029-915	Survey Boat - Radius	12.0	12.0

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 182 of 305
242

DATE
04 May 2019 - Saturday

PROJECT
Maint Dredging of Bayou La Batre, AL

CONTRACT NUMBER
W9127818D0008 W9127818F0454

028-953	Barge - Sectional Anchor			12.0	12.0				
028-957	Barge - Hopper			12.0	12.0				
028-936	Barge - Supply/Deck			12.0	12.0				
028-929	Barge - Spill			24.0	0.0				
029-910	Tender - Racer			24.0	0.0				
028-947	Idler Barge			24.0	0.0				
065-950	Pipeline 15,000'			24.0	0.0				
028-932	Barge - Fuel			12.0	12.0				
Total operating hrs to date:		8,590.0	Idle hrs MTD:	1,272.0	Opr hrs MTD:	456.0	Total:	312.0	120.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 243	Page 183 of 305
		DATE 05 May 2019 - Sunday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 64 °F Max 82 °F No Precipitation 6.20 MPH Wind		

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) Dredge is in the mobilization process. High winds and severe storm threats prevented us from bring the dredge out on location to begin digging.

(Sub) HMG - was not on site

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None Today

GENERAL COMMENTS

Dredge began southbound digging on the Bayou La Batre channel at Sta. 864+00 at 14:05.

Dredge is digging 17'+Tide and making 3' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Dannie Stanley

* Pre-shift Meeting topics: PFD abilities, Eye protection.

* Tasks Performed: Housekeeping and putting some pipe together.

Continued implementation of "First 15" housekeeping.

* Injuries, Illnesses, Incidents: Now at 91 consecutive injury free workdays

Miscellaneous:

1. The tender boats are being checked out prior to moving the dredge out on spot.
2. The necessary equipment will be towed out to our starting point this morning.
3. Observed the swing anchors being placed on the swing anchor cables.
4. The MRS, Paula is pushing the dredge precisely onto the starting point.
5. Observed the Rubber pipe being connected to the Idler barge, The 2 persons that were wringing the pipe used all PPE, and had their count and timing on point. Great job.

(Night Shift) James Lilley

* Pre-shift Safety Meeting: Monthly Drills

* Tasks Performed: Pontoon Connections, adjust swing anchors,

Continued implementation of "First 15" housekeeping.

* Injuries, Illnesses, Incidents: Now at 91 consecutive injury free workdays

Miscellaneous:

1. Conducted a fire drill, abandon ship drill, and a man overboard drill.
2. Observed crew members make pipe connections.
3. Observed crew members adjust swing anchors. All required PPE was properly worn.
4. Conducted a monthly inspection of the supply deck barge.
5. Inspected fire extinguishers in the aft hole in the engine room.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

70%

0:10 - Shifting anchors

40%

None today

0%

14:05 - dredge was in the process of mobilizing and starting up at Sta. 864+00

3:25 - Had to replace a gasket on the pontoon line

PREP/INITIAL DATES

(Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 243	Page 184 of 305	
	DATE 05 May 2019 - Sunday		
PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454		
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results			
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No Location Description			
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No Location Description			
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day			
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name First Day Last Day			
Dredge Ingenuity 9/26/2018			
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Hunter Marine Group	BOAT CAPTAIN	2.0	24.0
Inland Dredging Company LLC.	SURVEYOR	3.0	36.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	17.0
Inland Dredging Company LLC.	DREDGE OPERATOR	1.0	12.0
Inland Dredging Company LLC.	EQUIPMENT OPERATOR	5.0	48.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	11.0
Inland Dredging Company LLC.	DREDGE MATE	1.0	6.0
Inland Dredging Company LLC.	OILER	1.0	11.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	14.0
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	11.5
Inland Dredging Company LLC.	DECK HAND	4.0	42.0
Inland Dredging Company LLC.	ENGINEER	3.0	36.0
Inland Dredging Company LLC.	BOAT CAPTAIN	5.0	60.0
Total hrs worked to date:	19,186.0	Hrs worked MTD:	1,539.5
		Total:	31.0 340.5
EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
063-904	Dredge Ingenuity	16.0	8.0

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

005-911	Link Belt Crane	24.0	0.0
028-925	Sectional Skidder	24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401	0.0	24.0
028-940	Barge - Deck	0.0	24.0
028-967	Barge, Spud Crane, TT 12004	24.0	0.0
029-903	Tender - Elvis H	0.0	24.0
029-925	Tender - Commodore	0.0	24.0
029-906	Tender - Ms.Paula	0.0	24.0
029-915	Survey Boat - Radius	12.0	12.0
028-953	Barge - Sectional Anchor	0.0	24.0
028-957	Barge - Hopper	0.0	24.0
028-936	Barge - Supply/Deck	0.0	24.0
028-929	Barge - Spill	16.0	8.0
029-910	Tender - Racer	0.0	12.0
028-947	Idler Barge	16.0	8.0
065-950	Pipeline 15,000'	16.0	8.0
028-932	Barge - Fuel	0.0	24.0
Total operating hrs to date: 8,862.0		Idle hrs MTD: 1,420.0	Opr hrs MTD: 728.0
		Total:	148.0 272.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 244	Page 186 of 305
		DATE 06 May 2019 - Monday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 59 °F Max 87 °F No Precipitation 4.60 MPH Wind		

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) Dredged from station 860+69 to 852+21 advancing 848 feet, removing 17,757 CY of material through 4940' of pipeline into an open water D/A 13.

(Sub) HMG - on site transporting crew

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None Today

GENERAL COMMENTS

The dredge crew worked on the following tasks: shifting anchors, general barge maintenance, and moving spill pipe.

Dredge is digging 17'+Tide and making 3' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Dannie Stanley

* Pre-shift Meeting topics: Machine guarding, Hot surfaces.

* Tasks Performed: Housekeeping and putting some pipe together.

Continued implementation of "First 15" housekeeping.

* Injuries, Illnesses, Incidents: Now at 93 consecutive injury free workdays

Miscellaneous:

1. Observed the boat crew move the swing anchors, Great communication with the deck crew and the boatman. The crew stayed clear of the winch cable when it was under load.
2. Mr. Thomas from USACE and myself inspected the crane barge, crane, fuel barge.
3. Observing the engine room preform some unscheduled maintenance on the generator.
4. Observed the welder, welding a bit on the Elvis H. He is doing a great job of following the safety protocol for hot work.
5. Watching the crew for dehydration symptoms, and pushing water on the crews.

(Night Shift) James Lilley

* Pre-shift Safety Meeting: Fleet Security

* Tasks Performed: Preventive Maintenance

Continued implementation of "First 15" housekeeping.

* Injuries, Illnesses, Incidents: Now at 93 consecutive injury free workdays

Miscellaneous:

1. Ordered PPE specifically for the battery charging station on the dredge.
2. Ordered needed lights for the pipeline.
3. Observed engine room crew perform maintenance on the generator.
4. Observed crew members adjust swing anchors.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

70%

0:40 - Shifting anchors

40%

None today

0%

1:40 down to replace EMD cooling water hose and gauge

2:25 down due to the hydraulic swing motors overheating

3:05 down due the main generator overheating, John Debruin came out and switched the bus from 50 amps to 70 amps

PREP/INITIAL DATES

(Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 244	Page 188 of 305
	DATE 06 May 2019 - Monday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

063-904	Dredge Ingenuity	0.0	24.0
005-911	Link Belt Crane	24.0	0.0
028-925	Sectional Skidder	24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401	0.0	24.0
028-940	Barge - Deck	0.0	24.0
029-903	Tender - Elvis H	0.0	24.0
029-925	Tender - Commodore	0.0	24.0
029-906	Tender - Ms.Paula	0.0	24.0
029-915	Survey Boat - Radius	12.0	12.0
028-953	Barge - Sectional Anchor	0.0	24.0
028-957	Barge - Hopper	0.0	24.0
028-936	Barge - Supply/Deck	0.0	24.0
028-929	Barge - Spill	0.0	24.0
029-910	Tender - Racer	0.0	24.0
028-947	Idler Barge	0.0	24.0
065-950	Pipeline 15,000'	0.0	24.0
028-932	Barge - Fuel	0.0	24.0
Total operating hrs to date: 9,210.0		Idle hrs MTD: 1,504.0	Opr hrs MTD: 1,076.0
		Total:	84.0 348.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 245	Page 189 of 305
		DATE 07 May 2019 - Tuesday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 60 °F Max 90 °F No Precipitation 4.40 MPH Wind		

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) Dredged from station 852+21 to 839+64 advancing 1,257 feet, removing 26,397 CY of material through 4940' of pipeline into an open water D/A 13.

(Sub) HMG - on site transporting crew

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None Today

GENERAL COMMENTS

The dredge crew worked on the following tasks: shifting anchors, general barge maintenance, and moving spill pipe.

Dredge is digging 17'+Tide and making 3' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Dannie Stanley
* Pre-shift Meeting topics: Inclement weather, working on the pontoons.

* Tasks Performed: Housekeeping and making pipe connections.
Continued implementation of "First 15" housekeeping.

* Injuries, Illnesses, Incidents: Now at 94 consecutive injury free workdays

Miscellaneous:

1. Walked the engine room, Put up a safety chain that was down. Wiped up a small amount of hydraulic oil in the port side forward engine room.
2. Observed the boatman and the engine room crew working to unclog a discharge line on the dredge.
3. Observed the crew of the MRS. Paula repositioning the pontoons under the steel pipe line. The crew members used all required PPE and kept their hands free of the rope,(pinch points).
4. Observed the crew of the Commodore moving the swing anchors, The deck hands stayed behind the safety cage while the winch was under load, they had good communication with the boatman.
5. Scanned the remaining JHA'S onto the thumb drive.

(Night Shift) James Lilley

* Pre-shift Safety Meeting: Housekeeping

* Tasks Performed: General housekeeping, moving swing anchors,
Continued implementation of "First 15" housekeeping.

* Injuries, Illnesses, Incidents: Now at 94 consecutive injury free workdays

Miscellaneous:

1. Made rounds about the dredge and tender boats. Housekeeping remains to be in good order.
2. Had the crew round up all the axes and sharpen them.
3. Observed crew members adjust swing anchors. Employees continue to stay behind the guarding cage during each lift. Hands were kept free of pinch points.
4. Ordered more needed PPE for the dredge.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

70%

- 1:25 - Shifting anchors
- 0:20 - Clean Cutterhead
- 0:05 - Vessel Traffic

40%

None today

0%

- 1:35 - Down to flush cooling water system for EMD
- 1:35 - Down so outside vendors could work on variable speed system for cutterhead

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 245	Page 191 of 305
	DATE 07 May 2019 - Tuesday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

Total hrs worked to date:	19,952.0	Hrs worked MTD:	2,305.5	Total:	33.0	382.5
---------------------------	----------	-----------------	---------	--------	------	-------

EQUIPMENT HOURS		Idle Hours	Operating Hours					
Equipment Name	Description							
063-904	Dredge Ingenuity	0.0	24.0					
005-911	Link Belt Crane	12.0	12.0					
028-925	Sectional Skidder	24.0	0.0					
028-931	Barge, Deck/Fuel, IDC 0401	0.0	24.0					
028-940	Barge - Deck	0.0	24.0					
028-967	Barge, Spud Crane, TT 12004	0.0	24.0					
029-903	Tender - Elvis H	0.0	24.0					
029-925	Tender - Commodore	0.0	24.0					
029-906	Tender - Ms.Paula	0.0	24.0					
029-915	Survey Boat - Radius	12.0	12.0					
028-953	Barge - Sectional Anchor	0.0	24.0					
028-957	Barge - Hopper	0.0	24.0					
028-936	Barge - Supply/Deck	0.0	24.0					
028-929	Barge - Spill	0.0	24.0					
029-910	Tender - Racer	0.0	24.0					
028-947	Idler Barge	0.0	24.0					
065-950	Pipeline 15,000'	0.0	24.0					
028-932	Barge - Fuel	0.0	24.0					
Total operating hrs to date:	9,594.0	Idle hrs MTD:	1,552.0	Opr hrs MTD:	1,460.0	Total:	48.0	384.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

(This area is intentionally left blank for reporting any mishaps that occurred during the reporting period.)

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 246	Page 192 of 305
	DATE 08 May 2019 - Wednesday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused Critical Delay Temperature Min 60 °F Max 86 °F No Precipitation 22 MPH Wind
--	---

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) Dredged from station 839+64 to 834+73 advancing 491 feet, removing 11,293 CY of material through 4740' of pipeline into an open water D/A 13.

(Sub) HMG - on site transporting crew

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None Today

GENERAL COMMENTS

The dredge crew worked on the following tasks: shifting anchors, cleaning pump, clearing cutter-head, and removing pontoons.

Dredge is digging 17'+Tide and making 3' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Dannie Stanley

- * Pre-shift Meeting topics: proper way to use a fire extinguisher
- * Tasks Performed: Housekeeping and putting some pipe together. Continued implementation of "First 15" housekeeping.
- * Injuries, Illnesses, Incidents: Now at 95 consecutive injury free workdays

Miscellaneous:

1. Observed both boat crews repair a gasket on the pipe line.
2. Observed the engine crew during normal operations. All PPE was being worn, and they used hand signals to communicate with each other.
3. Observed the crew clean out the main pump, all ppe was used.
4. The crew of the Mrs. Paula are in the fleeted area making up some plastic pipe so it can be on stand by when needed.
5. USACE Vicksburg office here for the inspection, Joe Welch Inspector, and Jeremy Jones Inspector. The results will be emailed to the senior management team.

(Night Shift) James Lilley

- * Pre-shift Safety Meeting: Weather Conditions
- * Tasks Performed: Pumping water out of a vessel Continued implementation of "First 15" housekeeping.
- * Injuries, Illnesses, Incidents: Now at 94 consecutive injury free workdays

Miscellaneous:

1. The dredge has been pumping water all throughout the night due to the rough windy conditions.
2. Observed the deck crew pump out the bilges on the tender boats.
3. Conducted a JHA audit on pumping water out of a vessel. (JHA DR-070)

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

70%
00:10 - Shifting anchors
00:20 - Clean Cutter-head
01:00 - Clearing pump
13:35 - Lost due to natural elements

40%
None today

0%
00:25 - Changed gasket/took out two leaking pipes.

PREP/INITIAL DATES	(Preparatory and initial dates held and advance notice)
Preparatory Inspections held today	

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 194 of 305
246

DATE
08 May 2019 - Wednesday

PROJECT
Maint Dredging of Bayou La Batre, AL

CONTRACT NUMBER
W9127818D0008 W9127818F0454

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours		
028-931	Barge, Deck/Fuel, IDC 0401	0.0	24.0		
063-904	Dredge Ingenuity	0.0	24.0		
005-911	Link Belt Crane	12.0	12.0		
028-925	Sectional Skidder	24.0	0.0		
028-940	Barge - Deck	0.0	24.0		
028-967	Barge, Spud Crane, TT 12004	0.0	24.0		
029-903	Tender - Elvis H	0.0	24.0		
029-925	Tender - Commodore	0.0	24.0		
029-906	Tender - Ms.Paula	0.0	24.0		
029-915	Survey Boat - Radius	12.0	12.0		
028-953	Barge - Sectional Anchor	0.0	24.0		
028-957	Barge - Hopper	0.0	24.0		
028-936	Barge - Supply/Deck	0.0	24.0		
028-929	Barge - Spill	0.0	24.0		
029-910	Tender - Racer	0.0	24.0		
028-947	Idler Barge	0.0	24.0		
065-950	Pipeline 15,000'	0.0	24.0		
028-932	Barge - Fuel	0.0	24.0		
Total operating hrs to date:	9,978.0	Idle hrs MTD: 1,600.0	Opr hrs MTD: 1,844.0	Total: 48.0	384.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 247	Page 195 of 305
		DATE 09 May 2019 - Thursday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused Critical Delay Temperature Min 67 °F Max 84 °F 0.84 IN Precipitation 23 MPH Wind		

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) Pumping water due to severe weather.

(Sub) HMG - on site transporting crew

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None Today

GENERAL COMMENTS

The dredge crew worked on the following tasks: pumped water due to sever weather.

Dredge is digging 17'+Tide and making 3' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Dwight Smalls

- * Pre-shift Meeting topics: Heat Casualties, Hydration Buddy System
- * Tasks Performed: Housekeeping and connecting pipe.
- Continued implementation of "First 15" housekeeping.
- * Injuries, Illnesses, Incidents: Now at 97 consecutive injury free workdays

Miscellaneous:

1. Operations delayed due to heavy seas and wind.
2. Made rounds about the dredge. Ensured equipment is stable for heavy seas.
3. Weather monitored throughout the day.

(Night Shift) James Lilley

- * Pre-shift Safety Meeting: Vessel to vessel transfers in rough conditions
 - * Tasks Performed: Fixing a gasket in the pipeline, General housekeeping, Preventive maintenance
 - Continued implementation of "First 15" housekeeping.
 - * Injuries, Illnesses, Incidents: Now at 97 consecutive injury free workdays
- Miscellaneous:
1. Installed 6 gallon eyewash station at stern of dredge.
 2. Installed a rubber apron and rubber gloves at the battery charging station in the engine room.
 3. Observed crew members perform maintenance on pipeline gasket. Proper safety procedures followed.
 4. Installed a fully stocked first aid kit in the wheelhouse of the Ms. Paula.
 5. Operations continued to be delayed due to heavy seas and winds.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

70%
24:00 - Lost due to natural elements

40%
None today

0%
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 247	Page 197 of 305
	DATE 09 May 2019 - Thursday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

028-925	Sectional Skidder			24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401			0.0	24.0
028-940	Barge - Deck			0.0	24.0
028-967	Barge, Spud Crane, TT 12004			0.0	24.0
029-903	Tender - Elvis H			0.0	24.0
029-925	Tender - Commodore			0.0	24.0
029-906	Tender - Ms.Paula			0.0	24.0
029-915	Survey Boat - Radius			12.0	12.0
028-953	Barge - Sectional Anchor			0.0	24.0
028-957	Barge - Hopper			0.0	24.0
028-936	Barge - Supply/Deck			0.0	24.0
028-929	Barge - Spill			0.0	24.0
029-910	Tender - Racer			0.0	24.0
028-947	Idler Barge			0.0	24.0
065-950	Pipeline 15,000'			0.0	24.0
028-932	Barge - Fuel			0.0	24.0
Total operating hrs to date: 10,362.0		Idle hrs MTD: 1,648.0	Opr hrs MTD: 2,228.0	Total: 48.0	384.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 248	Page 198 of 305
	DATE 10 May 2019 - Friday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Previous Weather - Critical Delay Temperature Min 67 °F Max 83 °F 0.12 IN Precipitation 21 MPH Wind
--	--

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) Pumping water due to severe weather. Towed dredge in to safe harbor.

(Sub) HMG - On site transporting crew.

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None Today

GENERAL COMMENTS

The dredge crew worked on the following tasks: towed dredge in to safe harbor, replaced batteries in lights on pipeline, pumped hydraulic oil on the dredge, and monitored weather.

Dredge is digging 17'+Tide and making 3' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Dwight Smalls
 * Pre-shift Meeting topics: Compliance, Weather Conditions
 * Tasks Performed: Housekeeping and connecting pipe.
 Continued implementation of "First 15" housekeeping.
 * Injuries, Illnesses, Incidents: Now at 98 consecutive injury free workdays
 Miscellaneous:
 1. Operations delayed due to heavy seas and wind.
 2. Made rounds about the dredge. Ensured equipment is stable for heavy seas.
 3. Weather monitored throughout the day.
 4. All equipment towed to "Safe Harbor" due to impending inclement weather.

(Night Shift) James Lilley
 * Pre-shift Safety Meeting: Dead Watch
 * Tasks Performed:
 * Injuries, Illnesses, Incidents: Now at 98 consecutive injury free workdays
 Miscellaneous:

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

70%
12:30 - Lost due to natural elements (pumping water)

40%
11:30 - Lost due to natural elements (in safe harbor)

0%
None today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today _____

No preparatory inspections held today

Initial Inspections held today _____

No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 248	Page 199 of 305
		DATE 10 May 2019 - Friday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No	Type	Description	Results
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No	Location	Description	
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name	First Day	Last Day	
Dredge Ingenuity	9/26/2018		
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	16.0
Hunter Marine Group	BOAT CAPTAIN	2.0	24.0
Inland Dredging Company LLC.	SURVEYOR	3.0	34.0
Inland Dredging Company LLC.	DREDGE OPERATOR	1.0	12.0
Inland Dredging Company LLC.	EQUIPMENT OPERATOR	3.0	36.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	DREDGE MATE	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	12.0
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	12.0
Inland Dredging Company LLC.	DECK HAND	5.0	54.0
Inland Dredging Company LLC.	ENGINEER	5.0	60.0
Inland Dredging Company LLC.	BOAT CAPTAIN	6.0	80.0
Total hrs worked to date: 21,105.0		Hrs worked MTD: 3,458.5	
		Total:	33.0 388.0
EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
063-904	Dredge Ingenuity	0.0	24.0
005-911	Link Belt Crane	12.0	12.0
028-925	Sectional Skidder	24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401	0.0	24.0
028-940	Barge - Deck	0.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 249	Page 201 of 305
	DATE 11 May 2019 - Saturday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Previous Weather - Critical Delay Temperature Min 71 °F Max 85 °F 0.17 IN Precipitation 22 MPH Wind
--	--

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) In safe harbor due to severe weather.

(Sub) HMG - On site transporting crew.

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None Today

GENERAL COMMENTS

The dredge crew worked on the following tasks: tightened all the bolts on pipeline bands, monitored weather, replaced the pump on the idler barge spud winch, and check surveys.

Dredge is digging 17'+Tide and making 3' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Dwight Smalls
 * Pre-shift Meeting topics: PPE, Weather Conditions
 * Tasks Performed: Housekeeping, Pipe Connection
 Continued implementation of "First 15" housekeeping.
 * Injuries, Illnesses, Incidents: Now at 99 consecutive injury free workdays
 Miscellaneous:
 1. Operations continue to be delayed due to heavy seas and wind.
 2. Weather monitored throughout the day.

(Night Shift) James Lilley
 * Pre-shift Safety Meeting: Dead Watch
 * Tasks Performed:
 * Injuries, Illnesses, Incidents: Now at 99 consecutive injury free workdays
 Miscellaneous:

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

70%
None today.

40%
24:00 - Lost due to natural elements (in safe harbor)

0%
None today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today

Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description
No activities were started or finished today	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 249	Page 202 of 305
		DATE 11 May 2019 - Saturday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
QC REQUIREMENTS			
Requirement No	Type	Description	Results
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No	Location	Description	
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name		First Day	Last Day
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name		First Day	Last Day
Dredge Ingenuity		9/26/2018	
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Hunter Marine Group	BOAT CAPTAIN	2.0	24.0
Inland Dredging Company LLC.	SURVEYOR	3.0	34.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	16.0
Inland Dredging Company LLC.	DREDGE OPERATOR	1.0	12.0
Inland Dredging Company LLC.	EQUIPMENT OPERATOR	3.0	36.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	DREDGE MATE	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	12.0
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	12.0
Inland Dredging Company LLC.	DECK HAND	5.0	54.0
Inland Dredging Company LLC.	ENGINEER	5.0	60.0
Inland Dredging Company LLC.	BOAT CAPTAIN	6.0	80.0
Total hrs worked to date:	21,493.0	Hrs worked MTD:	3,846.5
		Total:	33.0
			388.0
EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
028-931	Barge, Deck/Fuel, IDC 0401	0.0	24.0
063-904	Dredge Ingenuity	0.0	24.0
005-911	Link Belt Crane	12.0	12.0
028-925	Sectional Skidder	24.0	0.0
028-940	Barge - Deck	0.0	24.0
028-967	Barge, Spud Crane, TT 12004	0.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 249	Page 203 of 305
	DATE 11 May 2019 - Saturday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

029-903	Tender - Elvis H	0.0	24.0
029-925	Tender - Commodore	0.0	24.0
029-906	Tender - Ms.Paula	0.0	24.0
029-915	Survey Boat - Radius	12.0	12.0
028-953	Barge - Sectional Anchor	0.0	24.0
028-957	Barge - Hopper	0.0	24.0
028-936	Barge - Supply/Deck	0.0	24.0
028-929	Barge - Spill	0.0	24.0
029-910	Tender - Racer	0.0	24.0
028-947	Idler Barge	0.0	24.0
065-950	Pipeline 15,000'	0.0	24.0
028-932	Barge - Fuel	0.0	24.0
Total operating hrs to date: 11,130.0		Idle hrs MTD: 1,744.0	Opr hrs MTD: 2,996.0
		Total:	48.0 384.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 250	Page 204 of 305
		DATE 12 May 2019 - Sunday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Previous Weather - Critical Delay Temperature Min 84 °F Max 69 °F 0.47 IN Precipitation 20 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
(Prime) In safe harbor due to severe weather.			
(Sub) HMG - On site transporting crew.			
DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?			
None Today			
GENERAL COMMENTS			
The dredge crew worked on the following tasks: changed the anchor barge wire, watched over the fleet, transferred 7,500 gal. of fuel from fuel barge to dredge, worked on light plant on the spill barge, housekeeping, and monitored the weather.			
Dredge is digging 17'+Tide and making 3' sets			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
(Dayshift) Dwight Smalls			
* Pre-shift Meeting topics: Weather Conditions,			
* Tasks Performed: Housekeeping, Pipe Connection			
Continued implementation of "First 15" housekeeping.			
* Injuries, Illnesses, Incidents: Now at 100 consecutive injury free workdays			
Miscellaneous:			
1. Operations continue to be delayed due to heavy seas and wind.			
2. Weather monitored throughout the day.			
3. Outside operations discontinued due to lightning.			
4. 12:00 Area clear of lightning strikes. Operations proceeding.			
5. Observed transfer of fuel. All safety standards implemented.			
6. Intermittent lightning strikes caused delays throughout the day.			
(Night Shift) James Lilley			
* Pre-shift Safety Meeting: Communication			
* Tasks Performed: Pipeline preparation			
* Injuries, Illnesses, Incidents: Now at 100 consecutive injury free workdays			
Miscellaneous:			
1. Observed crew members prep the pipeline for the Bayou Coden cut. Good communication between the boatman and deckhands. All required PPE was worn.			
2. Monitored the weather throughout the night.			
3. Observed crew members transfer fuel to the crew boat. All safety policies were properly followed.			
4. Conducted monthly inspection on the Racer.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None today.			
WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?			
70%			
None today.			
40%			
24:00 - Lost due to natural elements (in safe harbor)			
0%			
None today.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
No preparatory inspections held today			
Initial Inspections held today			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 250	Page 205 of 305	
	DATE 12 May 2019 - Sunday		
PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454		
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results			
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No Location Description			
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No Location Description			
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day			
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name First Day Last Day			
Dredge Ingenuity 9/26/2018			
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Hunter Marine Group	BOAT CAPTAIN	2.0	24.0
Inland Dredging Company LLC.	SURVEYOR	3.0	31.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR	1.0	12.0
Inland Dredging Company LLC.	EQUIPMENT OPERATOR	2.0	20.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	10.5
Inland Dredging Company LLC.	DREDGE MATE	1.0	6.0
Inland Dredging Company LLC.	OILER	2.0	18.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	12.0
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	11.0
Inland Dredging Company LLC.	DECK HAND	6.0	66.0
Inland Dredging Company LLC.	ENGINEER	4.0	36.0
Inland Dredging Company LLC.	BOAT CAPTAIN	6.0	69.0
Total hrs worked to date:	21,832.5	Hrs worked MTD: 4,186.0	Total: 32.0 339.5
EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
028-940	Barge - Deck	0.0	24.0

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

063-904	Dredge Ingenuity	0.0	24.0
005-911	Link Belt Crane	12.0	12.0
028-925	Sectional Skidder	24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401	0.0	24.0
028-967	Barge, Spud Crane, TT 12004	0.0	24.0
029-903	Tender - Elvis H	0.0	24.0
029-925	Tender - Commodore	0.0	24.0
029-906	Tender - Ms.Paula	0.0	24.0
029-915	Survey Boat - Radius	12.0	12.0
028-953	Barge - Sectional Anchor	0.0	24.0
028-957	Barge - Hopper	0.0	24.0
028-936	Barge - Supply/Deck	0.0	24.0
028-929	Barge - Spill	0.0	24.0
029-910	Tender - Racer	0.0	24.0
028-947	Idler Barge	0.0	24.0
065-950	Pipeline 15,000'	0.0	24.0
028-932	Barge - Fuel	0.0	24.0
Total operating hrs to date: 11,514.0		Idle hrs MTD: 1,792.0	Opr hrs MTD: 3,380.0
		Total:	48.0 384.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 251	Page 207 of 305
	DATE 13 May 2019 - Monday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Previous Weather - Critical Delay Temperature Min 69 °F Max 85 °F No Precipitation 20 MPH Wind
--	---

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) In safe harbor due to severe weather. Towed dredge and pipeline out to Bayou Coden and began dredging operations.

(Sub) HMG - On site transporting crew.

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None Today

GENERAL COMMENTS

The dredge crew worked on the following tasks: added 1,300' of pipe, shifted anchors, and worked on hydraulic leak.

Dredge is digging 17'+Tide and making 3' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Dwight Smalls

- * Pre-shift Meeting topics: Vessel Transfers
- * Tasks Performed: Pipe connection. Moving the dredge, Adjust swing anchors
- Continued implementation of "First 15" housekeeping.
- * Injuries, Illnesses, Incidents: Now at 101 consecutive injury free workdays

Miscellaneous:

1. Observed pipeline assembly.
2. Began dredging operations.
3. Weather was observed throughout the day.

(Night Shift) James Lilley

- * Pre-shift Safety Meeting: PPE, Lighting on the pipeline
- * Tasks Performed: Preventive maintenance, housekeeping, making pipe connection
- * Injuries, Illnesses, Incidents: Now at 101 consecutive injury free workdays

Miscellaneous:

1. Observed crew members break pipe to make way for tow.
2. Observed engine room crew repair the stbd swing motor.
3. Observed crew members make pontoon connections.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

70%

- 00:20 - Shifting anchors.
- 01:15 - Handling pipeline.
- 00:25 - Lost due to passing vessels.
- 06:30 - Preparing to dredge.

40%

- 07:45 - Lost due to natural elements (in safe harbor)

0%

- 01:00 - Hydraulic leak.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 251	Page 208 of 305	
		DATE 13 May 2019 - Monday		
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454		
ACTIVITY START/FINISH				
Activity No	Description			
No activities were started or finished today				
QC REQUIREMENTS				
Requirement No	Type	Description	Results	
No QC requirements were completed today				
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)				
Item No	Location	Description		
QA-00007	Dredge	No Channel lights denoting the opening for the pipeline crossing in Bayou la Batre channel, Red/Green as per E.M. 385.1.1		
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)				
Item No	Location	Description		
No QC Deficiency items were corrected today				
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name	First Day	Last Day		
No Contractors had their first or last day on the site				
VESSEL ON SITE				
Dredge Name	First Day	Last Day		
Dredge Ingenuity	9/26/2018			
LABOR HOURS				
Crew	Position	Number of Employees	Hours Worked	
Hunter Marine Group	BOAT CAPTAIN	2.0	24.0	
Inland Dredging Company LLC.	SURVEYOR	3.0	31.0	
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	1.0	12.0	
Inland Dredging Company LLC.	DREDGE OPERATOR	1.0	12.0	
Inland Dredging Company LLC.	EQUIPMENT OPERATOR	2.0	20.0	
Inland Dredging Company LLC.	WELDER	1.0	12.0	
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	10.5	
Inland Dredging Company LLC.	DREDGE MATE	1.0	6.0	
Inland Dredging Company LLC.	OILER	2.0	18.0	
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	12.0	
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	11.0	
Inland Dredging Company LLC.	DECK HAND	6.0	66.0	
Inland Dredging Company LLC.	ENGINEER	4.0	36.0	
Inland Dredging Company LLC.	BOAT CAPTAIN	6.0	69.0	
Total hrs worked to date: 22,172.0		Hrs worked MTD: 4,525.5		Total: 32.0 339.5
EQUIPMENT HOURS				
Equipment Name	Description	Idle Hours	Operating Hours	
028-931	Barge, Deck/Fuel, IDC 0401	0.0	24.0	
063-904	Dredge Ingenuity	0.0	24.0	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 251	Page 209 of 305
	DATE 13 May 2019 - Monday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

005-911	Link Belt Crane		12.0	12.0
028-925	Sectional Skidder		24.0	0.0
028-940	Barge - Deck		0.0	24.0
028-967	Barge, Spud Crane, TT 12004		0.0	24.0
029-903	Tender - Elvis H		0.0	24.0
029-925	Tender - Commodore		0.0	24.0
029-906	Tender - Ms.Paula		0.0	24.0
029-915	Survey Boat - Radius		12.0	12.0
028-953	Barge - Sectional Anchor		0.0	24.0
028-957	Barge - Hopper		0.0	24.0
028-936	Barge - Supply/Deck		0.0	24.0
028-929	Barge - Spill		0.0	24.0
029-910	Tender - Racer		0.0	24.0
028-947	Idler Barge		0.0	24.0
065-950	Pipeline 15,000'		0.0	24.0
028-932	Barge - Fuel		0.0	24.0
Total operating hrs to date: 11,898.0		Idle hrs MTD: 1,840.0	Opr hrs MTD: 3,764.0	Total: 48.0 384.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 252	Page 210 of 305
	DATE 14 May 2019 - Tuesday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 60 °F Max 85 °F No Precipitation 17 MPH Wind
--	---

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) Continued dredging operations in Bayou Coden Channel.

(Sub) HMG - On site transporting crew.

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None Today

GENERAL COMMENTS

The dredge crew worked on the following tasks: shifted anchors, cleared pump/pipeline, moved spill barge, and worked on hydraulic leak, .

Dredge is digging 13'+Tide and making 3' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Dwight Smalls

* Pre-shift Meeting topics: 102 Injury free days. Crew compliance. Heat injuries

* Tasks Performed: Pipe connection. Moving the dredge, Adjust swing anchors
Continued implementation of "First 15" housekeeping.

* Injuries, Illnesses, Incidents: Now at 102 consecutive injury free workdays

Miscellaneous:

1. Observed crane operations. All safety procedures followed
2. Anchor of Racer boat made serviceable.
3. Weather was observed throughout the day.

(Night Shift) James Lilley

* Pre-shift Safety Meeting: Hydration, Buddy System

* Tasks Performed: Preventive maintenance

* Injuries, Illnesses, Incidents: Now at 102 consecutive injury free workdays

Miscellaneous:

1. Observed the engine room crew repair the stud swing motor.
2. Utilized the crew boat to check all the lights on the pipeline. Noted a couple lights that were out. Immediately had the crew correct this issue.
3. Made rounds about the dredge and idler barge. Housekeeping is in good order.
4. Observed spill barge operations.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

70%

01:30 - Clear pump/pipeline.

00:15 - Handling pipeline.

01:30 - Lost due to passing vessels.

00:25 - Handling swing line.

40%

None today.

0%

10:50 - Hydraulic leak.

PREP/INITIAL DATES

(Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 252	Page 211 of 305	
	DATE 14 May 2019 - Tuesday		
PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454		
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results			
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No Location Description			
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No Location Description			
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day			
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name First Day Last Day			
Dredge Ingenuity 9/26/2018			
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	DREDGE OPERATOR	1.0	12.0
Hunter Marine Group	BOAT CAPTAIN	2.0	24.0
Inland Dredging Company LLC.	SURVEYOR	3.0	32.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	22.0
Inland Dredging Company LLC.	EQUIPMENT OPERATOR	2.0	12.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	DREDGE MATE	1.0	12.0
Inland Dredging Company LLC.	OILER	2.0	24.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	9.0
Inland Dredging Company LLC.	CRANE OPERATOR	1.0	12.0
Inland Dredging Company LLC.	DECK HAND	6.0	72.0
Inland Dredging Company LLC.	ENGINEER	4.0	48.0
Inland Dredging Company LLC.	BOAT CAPTAIN	6.0	72.0
Total hrs worked to date:	22,547.0	Hrs worked MTD:	4,900.5
		Total:	33.0 375.0
EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
028-931	Barge, Deck/Fuel, IDC 0401	0.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 252	Page 212 of 305
	DATE 14 May 2019 - Tuesday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

063-904	Dredge Ingenuity	0.0	24.0
005-911	Link Belt Crane	12.0	12.0
028-925	Sectional Skidder	24.0	0.0
028-940	Barge - Deck	0.0	24.0
028-967	Barge, Spud Crane, TT 12004	0.0	24.0
029-903	Tender - Elvis H	0.0	24.0
029-925	Tender - Commodore	0.0	24.0
029-906	Tender - Ms.Paula	0.0	24.0
029-915	Survey Boat - Radius	12.0	12.0
028-953	Barge - Sectional Anchor	0.0	24.0
028-957	Barge - Hopper	0.0	24.0
028-936	Barge - Supply/Deck	0.0	24.0
028-929	Barge - Spill	0.0	24.0
029-910	Tender - Racer	0.0	24.0
028-947	Idler Barge	0.0	24.0
065-950	Pipeline 15,000'	0.0	24.0
028-932	Barge - Fuel	0.0	24.0
Total operating hrs to date: 12,282.0		Idle hrs MTD: 1,888.0	Opr hrs MTD: 4,148.0
		Total:	48.0 384.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 253	Page 213 of 305
	DATE 15 May 2019 - Wednesday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 58 °F Max 87 °F No Precipitation 7 MPH Wind
--	--

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) Continued dredging operations in Bayou Coden Channel.

(Sub) HMG - On site transporting crew.

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None Today

GENERAL COMMENTS

The dredge crew worked on the following tasks: shifted anchors, cleared pump/pipeline, moved spill barge, and worked on hydraulic leak, .

Dredge is digging 13'+Tide and making 3' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Dwight Smalls

- * Pre-shift Meeting topics: New Crew Personnel training. Buddy System.
- * Tasks Performed: Pipe connection. Preventive maintenance, Adjust swing anchors

Continued implementation of "First 15" housekeeping.

- * Injuries, Illnesses, Incidents: Now at 103 consecutive injury free workdays

Miscellaneous:

1. Made rounds at spill barge after repair. All secure.
2. Weather was observed throughout the day.

(Night Shift) James Lilley

- * Pre-shift Safety Meeting: Fire Prevention
- * Tasks Performed: Preventive maintenance, General housekeeping, Adjusting swing anchors
- * Injuries, Illnesses, Incidents: Now at 103 consecutive injury free workdays

Miscellaneous:

1. Observed crew members adjust swing anchors. All required PPE was properly utilized.
2. The weather was monitored throughout the night.
3. Made rounds about the dredge and tender boats.
4. Observed crew members pump out the bilge on the commodore.
5. Observed crew members repair the service water pipe.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

70%

01:05 - Clear pump/pipeline.
02:00 - Lost due to passing vessels.
00:30 - Handling swing line.

40%

None today.

0%

09:20 - Hydraulic leak.

PREP/INITIAL DATES	(Preparatory and initial dates held and advance notice)
Preparatory Inspections held today	
No preparatory inspections held today	
Initial Inspections held today	
No initial inspections held today	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 253	Page 214 of 305	
	DATE 15 May 2019 - Wednesday		
PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454		
ACTIVITY START/FINISH			
Activity No Description			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results			
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No Location Description			
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No Location Description			
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day			
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name First Day Last Day			
Dredge Ingenuity 9/26/2018			
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Hunter Marine Group	BOAT CAPTAIN	2.0	24.0
Inland Dredging Company LLC.	SURVEYOR	3.0	32.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	22.0
Inland Dredging Company LLC.	DREDGE OPERATOR	1.0	12.0
Inland Dredging Company LLC.	EQUIPMENT OPERATOR	1.0	6.0
Inland Dredging Company LLC.	WELDER	0.0	0.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	DREDGE MATE	1.0	12.0
Inland Dredging Company LLC.	OILER	2.0	24.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	9.0
Inland Dredging Company LLC.	CRANE OPERATOR	0.0	0.0
Inland Dredging Company LLC.	DECK HAND	6.0	72.0
Inland Dredging Company LLC.	ENGINEER	4.0	42.0
Inland Dredging Company LLC.	BOAT CAPTAIN	5.0	60.0
Total hrs worked to date:	22,874.0	Hrs worked MTD:	5,227.5
		Total:	29.0 327.0
EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
063-904	Dredge Ingenuity	0.0	24.0
005-911	Link Belt Crane	12.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 253	Page 215 of 305	
		DATE 15 May 2019 - Wednesday		
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454		
028-925	Sectional Skidder	24.0	0.0	
028-931	Barge, Deck/Fuel, IDC 0401	0.0	24.0	
028-940	Barge - Deck	0.0	24.0	
028-967	Barge, Spud Crane, TT 12004	0.0	24.0	
029-903	Tender - Elvis H	0.0	24.0	
029-925	Tender - Commodore	0.0	24.0	
029-906	Tender - Ms.Paula	0.0	24.0	
029-915	Survey Boat - Radius	12.0	12.0	
028-953	Barge - Sectional Anchor	0.0	24.0	
028-957	Barge - Hopper	0.0	24.0	
028-936	Barge - Supply/Deck	0.0	24.0	
028-929	Barge - Spill	0.0	24.0	
029-910	Tender - Racer	0.0	24.0	
028-947	Idler Barge	0.0	24.0	
065-950	Pipeline 15,000'	0.0	24.0	
028-932	Barge - Fuel	0.0	24.0	
Total operating hrs to date: 12,666.0		Idle hrs MTD: 1,936.0	Opr hrs MTD: 4,532.0	Total: 48.0
MISHAP REPORTING (Describe mishaps) No mishaps reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 254	Page 216 of 305
		DATE 16 May 2019 - Thursday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 61 °F Max 88 °F No Precipitation 4.40 MPH Wind		
QC NARRATIVES ACTIVITIES IN PROGRESS (Prime) Continued dredging operations in Bayou Coden Channel. (Sub) HMG - On site transporting crew.			
DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM? None Today			
GENERAL COMMENTS The dredge crew worked on the following tasks: shifted anchors, cleared pump/pipeline, moved spill barge, and worked on hydraulic leak, . Dredge is digging 13'+Tide and making 3' sets			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.) (Dayshift) Dwight Smalls * Pre-shift Meeting topics: Housekeeping, Designated Smoking Areas, Heat Injuries * Tasks Performed: Preventive maintenance, Housekeeping Continued implementation of "First 15" housekeeping. * Injuries, Illnesses, Incidents: Now at 104 consecutive injury free workdays Miscellaneous: 1. Purchased water for crew. 2. Made rounds about dredge for cleanliness and electrical safety. All secure. 2. Weather was observed throughout the day.			
<hr/> (Night Shift) Dannie Stanley * Pre-shift Safety Meeting: Swing anchor dangers, House keeping on the tender boats. * Tasks Performed: Preventive maintenance, General housekeeping, Adjusting swing anchors * Injuries, Illnesses, Incidents: Now at 104 consecutive injury free workdays Miscellaneous: 1. Walked the dredge, checking for any changes that may have occurred while I was on time off. 2. Checked containments on the spill barge. Informed engineer they are to be pumped out. 3. Observed the boat crew moving the swing anchors. Crew remained behind the safety cage while the winch was under load. Good communication was maintained between the crew and the boatman. 4. Checked lights on the pipeline, all operational. Checked the spill barge, all is well. 5. Observed the boat crew breaking the pipeline for vessels passing. The deck hands used the count method when reconnecting the pipe, this prevents hand injuries.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT None today.			
WERE THERE ANY DELAYS IN WORK PROGRESS TODAY? 70% 00:10 - Lost due to passing vessels. 00:10 - Handling swing line. 40% None today. 0% 15:21 - Hydraulic leak.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) <hr/> Preparatory Inspections held today No preparatory inspections held today <hr/> Initial Inspections held today			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 254	Page 217 of 305	
	DATE 16 May 2019 - Thursday		
PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454		
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results			
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No Location Description			
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No Location Description			
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day			
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name First Day Last Day			
Dredge Ingenuity 9/26/2018			
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Hunter Marine Group	BOAT CAPTAIN	2.0	24.0
Inland Dredging Company LLC.	SURVEYOR	3.0	24.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	20.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	EQUIPMENT OPERATOR	4.0	42.0
Inland Dredging Company LLC.	WELDER	0.0	0.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	13.0
Inland Dredging Company LLC.	DREDGE MATE	1.0	12.0
Inland Dredging Company LLC.	OILER	2.0	24.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	12.0
Inland Dredging Company LLC.	CRANE OPERATOR	0.0	0.0
Inland Dredging Company LLC.	DECK HAND	6.0	72.0
Inland Dredging Company LLC.	ENGINEER	3.0	20.0
Inland Dredging Company LLC.	BOAT CAPTAIN	4.0	48.0
Total hrs worked to date:	23,209.0	Hrs worked MTD:	5,562.5
		Total:	31.0 335.0
EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
063-904	Dredge Ingenuity	15.0	10.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 254	Page 218 of 305
	DATE 16 May 2019 - Thursday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

005-911	Link Belt Crane	12.0	12.0
028-925	Sectional Skidder	24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401	0.0	24.0
028-940	Barge - Deck	0.0	24.0
028-967	Barge, Spud Crane, TT 12004	0.0	24.0
029-903	Tender - Elvis H	0.0	24.0
029-925	Tender - Commodore	0.0	24.0
029-906	Tender - Ms.Paula	0.0	24.0
029-915	Survey Boat - Radius	12.0	12.0
028-953	Barge - Sectional Anchor	0.0	24.0
028-957	Barge - Hopper	0.0	24.0
028-936	Barge - Supply/Deck	0.0	24.0
028-929	Barge - Spill	0.0	24.0
029-910	Tender - Racer	0.0	24.0
028-947	Idler Barge	0.0	24.0
065-950	Pipeline 15,000'	0.0	24.0
028-932	Barge - Fuel	0.0	24.0
Total operating hrs to date: 13,036.0		Idle hrs MTD: 1,999.0	Opr hrs MTD: 4,902.0
		Total:	63.0 370.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 255	Page 219 of 305
		DATE 17 May 2019 - Friday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused Critical Delay Temperature Min 63 °F Max 88 °F No Precipitation 15 MPH Wind		

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) The dredge completed digging operations on the Bayou Coden Channel cut at Sta 17+21. Dredge was then pulled into safe harbor because of the high winds forecasted for the next few days.

(Sub) HMG - On site transporting crew.

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None Today

GENERAL COMMENTS

The dredge crew worked on the following tasks: shifted anchors, cleared pump/pipeline, moved spill barge. Moved dredge and fleet into safe harbor.

Dredge is digging 13'+Tide and making 3' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Dwight Smalls

- * Pre-shift Meeting topics: Supervisor Safety Responsibilities
 - * Tasks Performed: Moved tow to safe harbor due to imminent inclement weather
Continued implementation of "First 15" housekeeping.
 - * Injuries, Illnesses, Incidents: Now at 105 consecutive injury free workdays
- Miscellaneous:
1. Observed disconnection of pipe.
 2. Dredge, pipe and tow vessels moved into safe harbor due to inclement weather.

(Night Shift) Dannie Stanley

- * Pre-shift Safety Meeting: Confined spaces, And 4 gas testing.
 - * Tasks Performed; Dead Watch
 - * Injuries, Illnesses, Incidents: Now at 105 consecutive injury free workdays
- Miscellaneous:
1. I tested the forward tank on the Mrs. Paula, and the CO was 36, I am having the tank ventilated and I will retest it in 30 minutes after the ventilation has begun. After ventilating for 10 minutes the CO has dropped to zero. The source is properly the tank just being closed up with the oxidation of the steel. No one is going in tonight, but the Captain will in the morning. I left the ventilation fan on over night.
 2. Observed the crew maintaining the main generator, and the deck crew checking and pumping out the bilges.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

- 70%
00:25 - Lost due to passing vessels.
00:45 - Shift Anchors
- 40%
13:00 - Stand by due to inclement weather
- 0%
None Today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 221 of 305
255

DATE
17 May 2019 - Friday

PROJECT
Maint Dredging of Bayou La Batre, AL

CONTRACT NUMBER
W9127818D0008 W9127818F0454

005-911	Link Belt Crane		24.0	0.0
028-925	Sectional Skidder		24.0	0.0
028-940	Barge - Deck		12.0	12.0
028-967	Barge, Spud Crane, TT 12004		24.0	0.0
029-903	Tender - Elvis H		12.0	12.0
029-925	Tender - Commodore		12.0	12.0
029-906	Tender - Ms.Paula		12.0	12.0
029-915	Survey Boat - Radius		12.0	12.0
028-953	Barge - Sectional Anchor		12.0	12.0
028-957	Barge - Hopper		12.0	12.0
028-936	Barge - Supply/Deck		12.0	12.0
028-929	Barge - Spill		18.0	6.0
029-910	Tender - Racer		12.0	12.0
028-947	Idler Barge		18.0	6.0
065-950	Pipeline 15,000'		6.0	18.0
028-932	Barge - Fuel		12.0	12.0
Total operating hrs to date: 13,204.0		Idle hrs MTD: 2,263.0	Opr hrs MTD: 5,070.0	Total: 264.0 168.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE

DATE

SUPERINTENDENT'S INITIALS

DATE

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 256	Page 222 of 305								
		DATE 18 May 2019 - Saturday									
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454									
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused Critical Delay Temperature Min 68 °F Max 88 °F No Precipitation 20 MPH Wind										
QC NARRATIVES ACTIVITIES IN PROGRESS (Prime) The dredge was in safe harbor all day due to high winds and rough seas. (Sub) HMG - On site transporting crew. DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM? None Today GENERAL COMMENTS The dredge crew checked on the fleet while in safe harbor. Dredge is digging 13'+Tide and making 3' sets SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.) (Dayshift) Dwight Smalls * Pre-shift Meeting topics: Proper stow of equipment * Tasks Performed: Moved tow to safe harbor due to imminent inclement weather Continued implementation of "First 15" housekeeping. * Injuries, Illnesses, Incidents: Now at 106 consecutive injury free workdays Miscellaneous: 1. Dredge, pipe and tow vessels remain in safe harbor due to inclement weather. <hr style="width: 20%; margin-left: 0;"/> (Night Shift) Dannie Stanley * Pre-shift Safety Meeting: Dead Watch. * Tasks Performed; Dead Watch * Injuries, Illnesses, Incidents: Now at 106 consecutive injury free workdays Miscellaneous: VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT None today. WERE THERE ANY DELAYS IN WORK PROGRESS TODAY? 70% None Today 40% 24:00 - Stand by due to inclement weather 0% None Today											
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) <u>Preparatory Inspections held today</u> No preparatory inspections held today <u>Initial Inspections held today</u> No initial inspections held today											
ACTIVITY START/FINISH <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left; width: 10%;">Activity No</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="2" style="padding-top: 10px;">No activities were started or finished today</td> </tr> </tbody> </table>				Activity No	Description	No activities were started or finished today					
Activity No	Description										
No activities were started or finished today											
QC REQUIREMENTS <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left; width: 15%;">Requirement No</th> <th style="text-align: left; width: 15%;">Type</th> <th style="text-align: left; width: 50%;">Description</th> <th style="text-align: left; width: 20%;">Results</th> </tr> </thead> <tbody> <tr> <td colspan="4" style="padding-top: 10px;"> </td> </tr> </tbody> </table>				Requirement No	Type	Description	Results				
Requirement No	Type	Description	Results								

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 223 of 305
		256	
PROJECT Maint Dredging of Bayou La Batre, AL		DATE	18 May 2019 - Saturday
		CONTRACT NUMBER	W9127818D0008 W9127818F0454
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No	Location	Description	
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name		First Day	Last Day
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name		First Day	Last Day
Dredge Ingenuity		9/26/2018	
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Hunter Marine Group	BOAT CAPTAIN	2.0	24.0
Inland Dredging Company LLC.	SURVEYOR	3.0	24.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	22.0
Inland Dredging Company LLC.	DREDGE OPERATOR	1.0	6.0
Inland Dredging Company LLC.	EQUIPMENT OPERATOR	0.0	0.0
Inland Dredging Company LLC.	WELDER	0.0	0.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	DREDGE MATE	0.0	0.0
Inland Dredging Company LLC.	OILER	2.0	24.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	12.0
Inland Dredging Company LLC.	CRANE OPERATOR	0.0	0.0
Inland Dredging Company LLC.	DECK HAND	4.0	36.0
Inland Dredging Company LLC.	ENGINEER	4.0	35.0
Inland Dredging Company LLC.	BOAT CAPTAIN	5.0	48.0
Total hrs worked to date:	23,792.0	Hrs worked MTD:	6,145.5
		Total:	25.0 243.0
EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
028-931	Barge, Deck/Fuel, IDC 0401	24.0	0.0
063-904	Dredge Ingenuity	24.0	0.0
005-911	Link Belt Crane	24.0	0.0
028-925	Sectional Skidder	24.0	0.0
028-940	Barge - Deck	24.0	0.0
028-967	Barge, Spud Crane, TT 12004	24.0	0.0
029-903	Tender - Elvis H	24.0	0.0
029-925	Tender - Commodore	24.0	0.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 256	Page 224 of 305
	DATE 18 May 2019 - Saturday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

029-906	Tender - Ms.Paula	24.0	0.0
029-915	Survey Boat - Radius	24.0	0.0
028-953	Barge - Sectional Anchor	24.0	0.0
028-957	Barge - Hopper	24.0	0.0
028-936	Barge - Supply/Deck	24.0	0.0
028-929	Barge - Spill	24.0	0.0
029-910	Tender - Racer	24.0	0.0
028-947	Idler Barge	24.0	0.0
065-950	Pipeline 15,000'	24.0	0.0
028-932	Barge - Fuel	24.0	0.0
Total operating hrs to date: 13,204.0		Idle hrs MTD: 2,695.0	Opr hrs MTD: 5,070.0
		Total: 432.0	0.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 226 of 305	
		257	DATE	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454		
No QC requirements were completed today				
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)				
Item No	Location	Description		
No QC Deficiency items were issued today				
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)				
Item No	Location	Description		
No QC Deficiency items were corrected today				
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name		First Day	Last Day	
No Contractors had their first or last day on the site				
VESSEL ON SITE				
Dredge Name		First Day	Last Day	
Dredge Ingenuity		9/26/2018		
LABOR HOURS				
Crew	Position	Number of Employees	Hours Worked	
Hunter Marine Group	BOAT CAPTAIN	2.0	24.0	
Inland Dredging Company LLC.	SURVEYOR	3.0	21.5	
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	1.0	8.0	
Inland Dredging Company LLC.	DREDGE OPERATOR	1.0	4.5	
Inland Dredging Company LLC.	EQUIPMENT OPERATOR	1.0	12.0	
Inland Dredging Company LLC.	WELDER	0.0	0.0	
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	12.5	
Inland Dredging Company LLC.	DREDGE MATE	1.0	6.0	
Inland Dredging Company LLC.	OILER	2.0	21.0	
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	2.0	
Inland Dredging Company LLC.	CRANE OPERATOR	0.0	0.0	
Inland Dredging Company LLC.	DECK HAND	4.0	27.0	
Inland Dredging Company LLC.	ENGINEER	4.0	42.0	
Inland Dredging Company LLC.	BOAT CAPTAIN	3.0	24.0	
Total hrs worked to date:	23,996.5	Hrs worked MTD:	6,350.0	Total: 24.0 204.5
EQUIPMENT HOURS				
Equipment Name	Description	Idle Hours	Operating Hours	
063-904	Dredge Ingenuity	24.0	0.0	
005-911	Link Belt Crane	24.0	0.0	
028-925	Sectional Skidder	24.0	0.0	
028-931	Barge, Deck/Fuel, IDC 0401	24.0	0.0	
028-940	Barge - Deck	24.0	0.0	
028-967	Barge, Spud Crane, TT 12004	24.0	0.0	
029-903	Tender - Elvis H	24.0	0.0	
029-925	Tender - Commodore	24.0	0.0	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 257	Page 227 of 305
	DATE 19 May 2019 - Sunday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

029-906	Tender - Ms.Paula	24.0	0.0
029-915	Survey Boat - Radius	24.0	0.0
028-953	Barge - Sectional Anchor	24.0	0.0
028-957	Barge - Hopper	24.0	0.0
028-936	Barge - Supply/Deck	24.0	0.0
028-929	Barge - Spill	24.0	0.0
029-910	Tender - Racer	24.0	0.0
028-947	Idler Barge	24.0	0.0
065-950	Pipeline 15,000'	24.0	0.0
028-932	Barge - Fuel	24.0	0.0
Total operating hrs to date: 13,204.0		Idle hrs MTD: 3,127.0	Opr hrs MTD: 5,070.0
		Total: 432.0	0.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 258	Page 228 of 305
		DATE 20 May 2019 - Monday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 68 °F Max 90 °F No Precipitation 4.80 MPH Wind		

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) The dredge resumed outbound operations on the Bayou La Batre channel at Sta. 834+74

(Sub) HMG - On site transporting crew.

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None Today

GENERAL COMMENTS

The dredge crew began bringing the dredge and fleet out of safe harbor at 8:00 am. The dredge resumed dredging operations at 14:00.

Dredge is digging 18'+Tide and making 3' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Dwight Smalls

- * Pre-shift Meeting topics: Proper stow of equipment
- * Tasks Performed: Moved tow and resumed dredging operations. Adjust swing anchors. Continued implementation of "First 15" housekeeping.
- * Injuries, Illnesses, Incidents: Now at 108 consecutive injury free workdays

Miscellaneous:

1. Observed pipe/pontoon connections.

(Night Shift) Dannie Stanley

- * Pre-shift Safety Meeting: Ladders and stairs, Confined spaces.
 - * Tasks Performed; Dead Watch
 - * Injuries, Illnesses, Incidents: Now at 108 consecutive injury free workdays
- Miscellaneous: 1. Walked the dredge and all associated equipment, checking housekeeping and looking for any safety concerns.
2. Put the safety supplies in the storage locker.
 3. Observed the deck crew moving the swing anchors. Everyone stayed behind the safety cage while the winch was under load. All was used.
 4. Looked at the deficiency list, checking what I can correct.
 5. Monitoring the winds and weather. At 2100 The crew boat, went to the landing and waited on stand by.
 6. I checked the Cardinal for housekeeping and walkways. All good.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

70%
0:30 - Shift Anchors
6:00 - Move dredge out from safe harbor to resume digging operations

40%
8:00 - Stand by due to inclement weather

0%
None Today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 258	Page 230 of 305
	DATE 20 May 2019 - Monday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

028-925	Sectional Skidder			24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401			12.0	12.0
028-940	Barge - Deck			12.0	12.0
028-967	Barge, Spud Crane, TT 12004			24.0	0.0
029-903	Tender - Elvis H			0.0	24.0
029-925	Tender - Commodore			0.0	24.0
029-906	Tender - Ms.Paula			24.0	0.0
029-915	Survey Boat - Radius			12.0	12.0
028-953	Barge - Sectional Anchor			12.0	12.0
028-957	Barge - Hopper			12.0	12.0
028-936	Barge - Supply/Deck			12.0	12.0
028-929	Barge - Spill			12.0	12.0
029-910	Tender - Racer			24.0	0.0
028-947	Idler Barge			12.0	12.0
065-950	Pipeline 15,000'			14.0	10.0
028-932	Barge - Fuel			12.0	12.0
Total operating hrs to date: 13,380.0		Idle hrs MTD: 3,383.0	Opr hrs MTD: 5,246.0	Total: 256.0	176.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 259	Page 231 of 305
	DATE 21 May 2019 - Tuesday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 72 °F Max 88 °F No Precipitation 9.50 MPH Wind
--	---

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) Dredged from station 828+95 to 820+50 and station 818+75 to 817+51 advancing 969 feet, removing 22,368 CY of material through 3,740' of pipeline into an open water D/A 13.

(Sub) HMG - On site transporting crew.

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None Today

GENERAL COMMENTS

The dredge crew worked on the following tasks: shifting anchors, moving the dredge, and chaining off the cutter head.

Dredge is digging 18'+Tide and making 3' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Dwight Smalls
 * Pre-shift Meeting topics: Proper stow of equipment
 * Tasks Performed: Continued dredging operations. Adjust swing anchors. Continued implementation of "First 15" housekeeping.
 * Injuries, Illnesses, Incidents: Now at 109 consecutive injury free workdays
 Miscellaneous:
 1. Wind and high seas monitored throughout the day.
 2. Monitored crew for heat related injuries.

(Night Shift) Dannie Stanley
 * Pre-shift Safety Meeting: Heat Stress, Heat Stroke.
 * Tasks Performed; Dredging, first 15 for housekeeping.
 * Injuries, Illnesses, Incidents: Now at 109 consecutive injury free workdays
 Miscellaneous: Monitoring the weather, winds and waves.
 1. Observed the dredge being moved over the natural gas pipeline that is running across the channel. That went off without any issues, Captain Sam maintained great radio communication with the dredge and the Inland Commodore.
 2. 2050 The dredge started digging again. The engine crew is maintaining a close visual on everything below deck.
 3. The crew boat is standing by at the landing due to the weather, The operator will be monitoring the radio.
 4. Observed the swing anchors being moved, The crew is taking their time because of the rough seas.
 5. Went and checked on the spill barge and the Elvis H. Making sure that the rough seas are not causing any problems.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

70%
 0:36 - Shift Anchors
 3:20 - Move dredge past the gas line
 0:35 - Chain off cutter head to dig over the gas line

40%
 None Today

0%
 None Today

PREP/INITIAL DATES	(Preparatory and initial dates held and advance notice)
Preparatory Inspections held today	
No preparatory inspections held today	
Initial Inspections held today	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 259	Page 232 of 305	
	DATE 21 May 2019 - Tuesday		
PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454		
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results			
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No Location Description			
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No Location Description			
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day			
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name First Day Last Day			
Dredge Ingenuity 9/26/2018			
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Hunter Marine Group	BOAT CAPTAIN	2.0	24.0
Inland Dredging Company LLC.	SURVEYOR	2.0	26.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	25.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	20.0
Inland Dredging Company LLC.	EQUIPMENT OPERATOR	5.0	54.0
Inland Dredging Company LLC.	WELDER	1.0	14.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	13.0
Inland Dredging Company LLC.	DREDGE MATE	1.0	6.0
Inland Dredging Company LLC.	OILER	3.0	30.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	0.0	0.0
Inland Dredging Company LLC.	CRANE OPERATOR	0.0	0.0
Inland Dredging Company LLC.	DECK HAND	7.0	78.0
Inland Dredging Company LLC.	ENGINEER	4.0	48.0
Inland Dredging Company LLC.	BOAT CAPTAIN	4.0	50.0
Total hrs worked to date:	24,692.5	Hrs worked MTD:	7,046.0
		Total:	34.0 388.0
EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
063-904	Dredge Ingenuity	14.0	10.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 259	Page 233 of 305
	DATE 21 May 2019 - Tuesday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

005-911	Link Belt Crane	24.0	0.0
028-925	Sectional Skidder	24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0
028-940	Barge - Deck	12.0	12.0
028-967	Barge, Spud Crane, TT 12004	24.0	0.0
029-903	Tender - Elvis H	0.0	24.0
029-925	Tender - Commodore	0.0	24.0
029-906	Tender - Ms.Paula	24.0	0.0
029-915	Survey Boat - Radius	12.0	12.0
028-953	Barge - Sectional Anchor	12.0	12.0
028-957	Barge - Hopper	12.0	12.0
028-936	Barge - Supply/Deck	12.0	12.0
028-929	Barge - Spill	12.0	12.0
029-910	Tender - Racer	24.0	0.0
028-947	Idler Barge	12.0	12.0
065-950	Pipeline 15,000'	14.0	10.0
028-932	Barge - Fuel	12.0	12.0
Total operating hrs to date: 13,556.0		Idle hrs MTD: 3,639.0	Opr hrs MTD: 5,422.0
		Total: 256.0	176.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 260	Page 234 of 305
		DATE 22 May 2019 - Wednesday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 71 °F Max 89 °F No Precipitation 8.10 MPH Wind		

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) Dredged from station 817+51 to 810+75 and station 818+40 to 820+80 advancing 916 feet, removing 21,068 CY of material through 4,500' of pipeline into an open water D/A 13.

(Sub) HMG - On site transporting crew.

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None Today

GENERAL COMMENTS

The dredge crew worked on the following tasks: shifting anchors, moving the dredge, and cleaning the pump.

Dredge is digging 18'+Tide and making 3' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Dwight Smalls

- * Pre-shift Meeting topics: Proper stow of equipment
 - * Tasks Performed: Repositioned Dredge to continue operations. Adjust swing anchors. Continued implementation of "First 15" housekeeping.
 - * Injuries, Illnesses, Incidents: Now at 110 consecutive injury free workdays
- Miscellaneous: Wind, High Seas, Heat Stress
1. Wind and high seas monitored throughout the day.
 2. Monitored crew for heat related injuries.
 3. Emphasized deck hand must be aboard all vessels in transit.

(Night Shift) Dannie Stanley

- * Pre-shift Safety Meeting: Security of the fleeted equipment.
 - * Tasks Performed; Dredging, first 15 for housekeeping.
 - * Injuries, Illnesses, Incidents: Now at 110 consecutive injury free workdays
- Miscellaneous: Monitoring the weather, winds and waves.
1. Walked the dredge and all equipment that was close by, checking for proper safety associated equipment.
 2. Observed the boat crew doing their JHA and observed them moving the swing anchors. Alejandro keeps constant communication with the crew.
 3. Went and checked the pipeline lights, and did a walkthrough of the spill barge.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

70%
 1:30 - Add 760' of pipe
 0:45 - Shifting Anchors
 3:05 - Rotating Dredge to dig the plug on the opposite side of the gas line and rotating back
 0:15 - Cleaning the pump

40%
None Today

0%
None Today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 260	Page 236 of 305	
		DATE 22 May 2019 - Wednesday		
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454		
063-904	Dredge Ingenuity	14.0	10.0	
005-911	Link Belt Crane	24.0	0.0	
028-925	Sectional Skidder	24.0	0.0	
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0	
028-940	Barge - Deck	12.0	12.0	
028-967	Barge, Spud Crane, TT 12004	24.0	0.0	
029-903	Tender - Elvis H	0.0	24.0	
029-925	Tender - Commodore	0.0	24.0	
029-906	Tender - Ms.Paula	24.0	0.0	
029-915	Survey Boat - Radius	12.0	12.0	
028-953	Barge - Sectional Anchor	12.0	12.0	
028-957	Barge - Hopper	12.0	12.0	
028-936	Barge - Supply/Deck	12.0	12.0	
028-929	Barge - Spill	12.0	12.0	
029-910	Tender - Racer	24.0	0.0	
028-947	Idler Barge	12.0	12.0	
065-950	Pipeline 15,000'	14.0	10.0	
028-932	Barge - Fuel	12.0	12.0	
Total operating hrs to date: 13,732.0		Idle hrs MTD: 3,895.0	Opr hrs MTD: 5,598.0	Total: 256.0
MISHAP REPORTING (Describe mishaps) No mishaps reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 261	Page 237 of 305
	DATE 23 May 2019 - Thursday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 71 °F Max 94 °F No Precipitation 12 MPH Wind
--	---

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) Dredged from station 810+75 to 801+12 advancing 963 feet, removing 22,1498 CY of material through 4,500' of pipeline into an open water D/A 13.

(Sub) HMG - On site transporting crew.

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None Today

GENERAL COMMENTS

The dredge crew worked on the following tasks: shifting anchors, moving the dredge, and cleaning the pump.

Dredge is digging 17.5'+Tide and making 3' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) James Lilley
 * Pre - shift Meeting topics: Hearing Protection
 Tasks Performed : Fuel Transfers, adjust swing anchors, Continued implementation of "First 15" housekeeping.
 * Injuries, Illnesses, Incidents: Now at 111 consecutive injury free workdays
 Miscellaneous: Wind, High Seas, Heat Stress
 1. Made rounds about the dredge. Noted deficiencies and updated the deficiency list.
 2. Observed crew members adjust swing anchors. All required PPE was worn.
 3. Observed fuel transfer from the fuel barge to the dredge.
 4. Ordered needed PPE for crew members.

(Night Shift) Dannie Stanley
 * Pre - shift Safety Meeting: Housekeeping
 * Tasks Performed; Dredging, first 15 for housekeeping.
 * Injuries, Illnesses, Incidents: Now at 111 consecutive injury free workdays
 Miscellaneous: Monitoring the weather, winds and waves.
 1. Observed crew members adjust swing anchors.
 2. Observed employees perform preventive maintenance.
 3. Made rounds about the dredge and tender boats.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

70%

1:20 - Shifting Anchors
 0:50 - Pulling slack for the dredge and moving the spill barge to a new location.
 1:10 - Cleaning the pump

40%
None Today

0%
None Today

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 261	Page 239 of 305
	DATE 23 May 2019 - Thursday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

005-911	Link Belt Crane	24.0	0.0
028-925	Sectional Skidder	24.0	0.0
028-940	Barge - Deck	12.0	12.0
028-967	Barge, Spud Crane, TT 12004	24.0	0.0
029-903	Tender - Elvis H	0.0	24.0
029-925	Tender - Commodore	0.0	24.0
029-906	Tender - Ms.Paula	24.0	0.0
029-915	Survey Boat - Radius	12.0	12.0
028-953	Barge - Sectional Anchor	12.0	12.0
028-957	Barge - Hopper	12.0	12.0
028-936	Barge - Supply/Deck	12.0	12.0
028-929	Barge - Spill	12.0	12.0
029-910	Tender - Racer	24.0	0.0
028-947	Idler Barge	12.0	12.0
065-950	Pipeline 15,000'	14.0	10.0
028-932	Barge - Fuel	12.0	12.0
Total operating hrs to date: 13,908.0		Idle hrs MTD: 4,151.0	Opr hrs MTD: 5,774.0
		Total: 256.0	176.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 262 DATE 24 May 2019 - Friday	Page 240 of 305
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 73 °F Max 94 °F No Precipitation 5 MPH Wind		
QC NARRATIVES ACTIVITIES IN PROGRESS (Prime) Dredged from station 801+725 to 792+42 advancing 870 feet, removing 19,575 CY of material through 4,500' of pipeline into an open water D/A 13. (Sub) HMG - On site transporting crew.			
DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM? None Today			
GENERAL COMMENTS The dredge crew worked on the following tasks: shifting anchors, moving the dredge, and cleaning the pump. Dredge is digging 17.5'+Tide and making 3' sets			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.) (Dayshift) James Lilley * Pre - shift Meeting topics: Emergency Practice Drills Tasks Performed : Adjust swing anchors, Fire Drill, Continued implementation of "First 15" housekeeping. * Injuries, Illnesses, Incidents: Now at 112 consecutive injury free workdays Miscellaneous: Wind, High Seas, Heat Stress 1 . Conducted a fire drill at 1000 hours. Results are documented. 2. Issued needed PPE to employees. 3. Observed crew members adjust swing anchors and pull slack in the pipeline. 4. Organized the JHA file cabinet and made new file tabs for each JHA.			
<hr/> (Night Shift) Dannie Stanley * Pre - shift Safety Meeting: Watch stations, and alarms. * Tasks Performed; Dredging, first 15 for housekeeping. * Injuries, Illnesses, Incidents: Now at 112 consecutive injury free workdays Miscellaneous: Monitoring the weather, winds and waves. 1. Walked the engine room and equipment that was tied off to the dredge. 2. Informed a deck hand to get a couple of lights together and put them on the Kelly L spill barge. They are putting them out at 2045 hours. 3. Observed the boat crew, moving the swing anchors. All PPE was used, and the crewmembers stayed behind the safety cage. 4. The crew have been keeping an eye on the spaces on the tenderboats. 5. The lights on the fleeted equipment have been checked , they are good.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT None today.			
WERE THERE ANY DELAYS IN WORK PROGRESS TODAY? 70% 1:05- Shifting Anchors 40% None Today 0% 0:40 - Replace tanks that were taking on water. 0:50 - Replace spud pin on idler barge 2:20 - Generator alternator not charging batteries.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) <hr/> Preparatory Inspections held today No preparatory inspections held today			

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 242 of 305
262

DATE
24 May 2019 - Friday

PROJECT
Maint Dredging of Bayou La Batre, AL

CONTRACT NUMBER
W9127818D0008 W9127818F0454

063-904	Dredge Ingenuity	14.0	10.0
005-911	Link Belt Crane	24.0	0.0
028-925	Sectional Skidder	24.0	0.0
029-903	Tender - Elvis H	0.0	24.0
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0
028-940	Barge - Deck	12.0	12.0
028-967	Barge, Spud Crane, TT 12004	24.0	0.0
029-925	Tender - Commodore	0.0	24.0
029-906	Tender - Ms.Paula	24.0	0.0
029-915	Survey Boat - Radius	12.0	12.0
028-953	Barge - Sectional Anchor	12.0	12.0
028-957	Barge - Hopper	12.0	12.0
028-936	Barge - Supply/Deck	12.0	12.0
028-929	Barge - Spill	12.0	12.0
029-910	Tender - Racer	24.0	0.0
028-947	Idler Barge	12.0	12.0
065-950	Pipeline 15,000'	14.0	10.0
028-932	Barge - Fuel	12.0	12.0

Total operating hrs to date: 14,084.0 Idle hrs MTD: 4,407.0 Opr hrs MTD: 5,950.0 Total: 256.0 176.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 263	Page 243 of 305
	DATE 25 May 2019 - Saturday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 74 °F Max 94 °F No Precipitation 5 MPH Wind
--	--

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) Dredged from station 792+42 to 781+92 advancing 1,050 feet, removing 23,528 CY of material through 5,860' of pipeline into an open water D/A 13.

(Sub) HMG - On site transporting crew.

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None Today

GENERAL COMMENTS

The dredge crew worked on the following tasks: shifting anchors, moving the dredge, and cleaning the pump.

Dredge is digging 17.5'+Tide and making 3' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) James Lilley

- * Pre - shift Meeting topics: Stop work authority policy
- Tasks Performed : Adjusting swing anchors, Pulling slack in the pipeline, Crane ops
- Continued implementation of "First 15" housekeeping.
- * Injuries, Illnesses, Incidents: Now at 113 consecutive injury free workdays

Miscellaneous:

- 1 . Observed crew members pull slack in the pipeline and adjust swing anchors. The crew stood behind guarding during each evolution.
2. Updated the deficiency list.
3. Observed crane operations. Situational awareness was displayed and a tag line was used.
4. Monitored the crew's hydration throughout the day.

(Night Shift) Dannie Stanley

- * Pre - shift Safety Meeting: Electrolytes, Heat injuries
- * Tasks Performed; Dredging, first 15 for housekeeping.
- * Injuries, Illnesses, Incidents: Now at 113 consecutive injury free workdays

Miscellaneous:

1. Observing the engine crew working on the service water pump.
2. Observed the crew cleaning out the main pump. All PPE was used. the equipment was tagged out prior to the crew going into the pump.
3. The aft spud cable on the idler barge had to be replaced. All PPE was used. Fall protection was used for the employees above the 6 foot level.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

70%
0:10 - Clean Pump
0:56- Shifting Anchors
1:00 - Add pipe
0:10 - Passing tow

40%
None Today

0%
1:10 - Replace spud wire
2:35 - Replace rubber sleeve on service water

PREP/INITIAL DATES

(Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 263	Page 244 of 305	
	DATE 25 May 2019 - Saturday		
PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454		
No preparatory inspections held today Initial Inspections held today			
No initial inspections held today			
ACTIVITY START/FINISH Activity No Description			
No activities were started or finished today			
QC REQUIREMENTS Requirement No Type Description Results			
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued) Item No Location Description			
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected) Item No Location Description			
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) Name First Day Last Day			
No Contractors had their first or last day on the site			
VESSEL ON SITE Dredge Name First Day Last Day Dredge Ingenuity 9/26/2018			
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	DREDGE OPERATOR	3.0	36.0
Hunter Marine Group	BOAT CAPTAIN	2.0	24.0
Inland Dredging Company LLC.	SURVEYOR	3.0	36.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	22.0
Inland Dredging Company LLC.	EQUIPMENT OPERATOR	5.0	60.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	DREDGE MATE	1.0	0.0
Inland Dredging Company LLC.	OILER	3.0	36.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	12.0
Inland Dredging Company LLC.	CRANE OPERATOR	0.0	0.0
Inland Dredging Company LLC.	DECK HAND	7.0	83.0
Inland Dredging Company LLC.	ENGINEER	4.0	48.0
Inland Dredging Company LLC.	BOAT CAPTAIN	6.0	72.0
Total hrs worked to date: 26,486.5		Hrs worked MTD: 8,840.0	Total: 39.0 453.0

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER
263 Page 245 of 305

DATE
25 May 2019 - Saturday

PROJECT
Maint Dredging of Bayou La Batre, AL

CONTRACT NUMBER
W9127818D0008 W9127818F0454

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours		
063-904	Dredge Ingenuity	0.0	24.0		
005-911	Link Belt Crane	22.0	2.0		
028-925	Sectional Skidder	24.0	0.0		
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0		
028-940	Barge - Deck	12.0	12.0		
028-967	Barge, Spud Crane, TT 12004	22.0	2.0		
029-903	Tender - Elvis H	0.0	24.0		
029-925	Tender - Commodore	0.0	24.0		
029-906	Tender - Ms.Paula	24.0	0.0		
029-915	Survey Boat - Radius	12.0	12.0		
028-953	Barge - Sectional Anchor	12.0	12.0		
028-957	Barge - Hopper	12.0	12.0		
028-936	Barge - Supply/Deck	12.0	12.0		
028-929	Barge - Spill	0.0	24.0		
029-910	Tender - Racer	0.0	24.0		
028-947	Idler Barge	0.0	24.0		
065-950	Pipeline 15,000'	0.0	24.0		
028-932	Barge - Fuel	12.0	12.0		
Total operating hrs to date:	14,340.0	Idle hrs MTD: 4,583.0	Opr hrs MTD: 6,206.0	Total: 176.0	256.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE

DATE

SUPERINTENDENT'S INITIALS

DATE

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 264	Page 246 of 305
		DATE 26 May 2019 - Sunday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 73 °F Max 91 °F No Precipitation 15 MPH Wind		

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) Dredged from station 781+92 to 770+35 advancing 1,157 feet, removing 25,454 CY of material through 5,860' of pipeline into an open water D/A 13.

(Sub) HMG - On site transporting crew.

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None Today

GENERAL COMMENTS

The dredge crew worked on the following tasks: shifting anchors, moving the dredge, and cleaning the pump.

Dredge is digging 17.5'+Tide and making 3' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) James Lilley

* Pre - shift Meeting topics: Power tool safety

Tasks Performed : Adjusting swing anchors, Hot Work, Continued implementation of "First 15" housekeeping.

* Injuries, Illnesses, Incidents: Now at 114 consecutive injury free workdays

Miscellaneous:

1. Completed new hire checklist for the new deckhand Cory Winston.
2. Utilized the crew boat to check the pipeline and spill barge. All looks to be in good order.
3. Observed the welder perform hot work. The permit and JHA was filled out and all precautionary measures were properly followed during the task.
4. Observed crew members adjust swing anchors.

(Night Shift) Dannie Stanley

* Pre - shift Safety Meeting:

* Tasks Performed; Dredging, first 15 for housekeeping.

* Injuries, Illnesses, Incidents: Now at 114 consecutive injury free workdays

Miscellaneous:

1. I am taking 5 lights to put on the flected area, making sure that the holiday boater's can see out equipment.
2. Did a walk through of the dredge. All looks good, walkways are clear and the deck is free of slip hazards.
3. Observed the deck crew moving the swing anchors, all PPE was used.
4. The Inland Commodore rode and checked the entire length of the pipe line.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

70%

1:25 - Shifting Anchors

40%

None Today

0%

PREP/INITIAL DATES

(Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 264	Page 248 of 305
	DATE 26 May 2019 - Sunday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

005-911	Link Belt Crane	22.0	2.0
028-925	Sectional Skidder	24.0	0.0
028-940	Barge - Deck	12.0	12.0
028-967	Barge, Spud Crane, TT 12004	22.0	2.0
029-915	Survey Boat - Radius	12.0	12.0
029-903	Tender - Elvis H	0.0	24.0
029-925	Tender - Commodore	0.0	24.0
029-906	Tender - Ms.Paula	24.0	0.0
028-953	Barge - Sectional Anchor	12.0	12.0
028-957	Barge - Hopper	12.0	12.0
028-936	Barge - Supply/Deck	12.0	12.0
028-929	Barge - Spill	0.0	24.0
029-910	Tender - Racer	0.0	24.0
028-947	Idler Barge	0.0	24.0
065-950	Pipeline 15,000'	0.0	24.0
028-932	Barge - Fuel	12.0	12.0
Total operating hrs to date: 14,596.0 Idle hrs MTD: 4,759.0 Opr hrs MTD: 6,462.0 Total: 176.0 256.0			

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 265 DATE 27 May 2019 - Monday	Page 249 of 305
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 70 °F Max 89 °F No Precipitation 15 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
(Prime) Dredged from station 770+35 to 764+38 advancing 597' feet, removing 13,433 CY of material through 7,460' of pipeline into an open water D/A 13.			
(Sub) HMG - On site transporting crew.			
DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?			
None Today			
GENERAL COMMENTS			
The dredge crew worked on the following tasks: shifting anchors, moving the dredge, and cleaning the pump.			
Dredge is digging 17.5'+Tide and making 3' sets			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
(Dayshift) James Lilley			
* Pre - shift Meeting topics: Housekeeping			
Tasks Performed : Preventive maintenance, making pontoon connections, clean pump hole			
Continued implementation of "First 15" housekeeping.			
* Injuries, Illnesses, Incidents: Now at 115 consecutive injury free workdays			
Miscellaneous:			
1. Completed new hire checklist for the new deckhand Myron Magee			
2. Observed crew members clean the mud out of the pump hole.			
3. Observed engine room crew install the new service water pump.			
4. Observed crew members add more length of pipe.			
<hr/>			
(Night Shift) Dannie Stanley			
* Pre - shift Safety Meeting: Hand Protection, Staying hydrated			
* Tasks Performed; Dredging, first 15 for housekeeping.			
* Injuries, Illnesses, Incidents: Now at 115 consecutive injury free workdays			
Miscellaneous:			
1. Observed the crew moving the swing anchors.			
2. The commodore went out and pulled slack in the pipeline.			
3. Sniffed the aft confined space on the Commodore, so they can make entry to check on a leak. Forced air ventilation and a h ole watch will remain by the opening.			
4. Observed the oiler putting lube oil on the shaft bearings. He had on his PPE as well as the rubber gloves.			
5. The crew of the Commodore went out and placed the white hazardous buoys out on the submerged pipe. 7 in total. 3 were ligh ted up, and the crew is repairing the other lights.			
7. The boatmen are keeping a close eye on the deck hands, because the swells are quite big.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None today.			
WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?			
70%			
1:00 - Shifting Anchors			
40%			
None Today			
0%			
10:35 - Replacing water pump on main engine.			
PREP/INITIAL DATES		(Preparatory and initial dates held and advance notice)	
Preparatory Inspections held today			

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER
265 Page 251 of 305

DATE
27 May 2019 - Monday

PROJECT
Maint Dredging of Bayou La Batre, AL

CONTRACT NUMBER
W9127818D0008 W9127818F0454

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours		
063-904	Dredge Ingenuity	0.0	24.0		
005-911	Link Belt Crane	22.0	2.0		
028-925	Sectional Skidder	24.0	0.0		
028-931	Barge, Deck/Fuel, IDC 0401	12.0	12.0		
028-940	Barge - Deck	12.0	12.0		
028-967	Barge, Spud Crane, TT 12004	22.0	2.0		
029-903	Tender - Elvis H	0.0	24.0		
029-925	Tender - Commodore	0.0	24.0		
029-906	Tender - Ms.Paula	24.0	0.0		
029-915	Survey Boat - Radius	12.0	12.0		
028-953	Barge - Sectional Anchor	12.0	12.0		
028-957	Barge - Hopper	12.0	12.0		
028-936	Barge - Supply/Deck	12.0	12.0		
028-929	Barge - Spill	0.0	24.0		
029-910	Tender - Racer	0.0	24.0		
028-947	Idler Barge	0.0	24.0		
065-950	Pipeline 15,000'	0.0	24.0		
028-932	Barge - Fuel	12.0	12.0		
Total operating hrs to date:	14,852.0	Idle hrs MTD: 4,935.0	Opr hrs MTD: 6,718.0	Total: 176.0	256.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE

DATE

SUPERINTENDENT'S INITIALS

DATE

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 266	Page 252 of 305
	DATE 28 May 2019 - Tuesday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 70 °F Max 92 °F No Precipitation 6.90 MPH Wind
--	---

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) Dredged from station 764+38 to 755+35 advancing 907' feet, removing 19,866 CY of material through 7,460' of pipeline into an open water D/A 13.

(Sub) HMG - On site transporting crew.

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None Today

GENERAL COMMENTS

The dredge crew worked on the following tasks: shifting anchors, moving the dredge, and cleaning the pump.

Dredge is digging 18'+Tide and making 3' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) James Lilley
 * Pre-shift Meeting topics: Inspecting equipment before use
 Tasks Performed: Moving swing anchors, pulling slack, general housekeeping, Continued implementation of "First 15" housekeeping.
 * Injuries, Illnesses, Incidents: Now at 116 consecutive injury free workdays
 Miscellaneous:
 1. Utilized the crew boat to check the pipeline and spill barge. There is a good amount of bouys on the submerged line.
 2. Replenished the engine room with more ear plugs.
 3. Observed crew members adjust the swing anchors.
 4. Observed engine room crew transfer fuel to the crew boat.
 5.

(Night Shift) Dannie Stanley
 * Pre-shift Safety Meeting:
 * Tasks Performed; Dredging, first 15 for housekeeping.
 * Injuries, Illnesses, Incidents: Now at 116 consecutive injury free workdays
 Miscellaneous:
 1. The boat crew took the Elvis H out and pulled slack in the pipeline, PPE was used, and the boatman kept the crew members on his line of sight.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

70%
 1:00 - Shifting Anchors
 1:05 - Cleaning the pump

40%
 None Today

0%
 None Today

PREP/INITIAL DATES	(Preparatory and initial dates held and advance notice)
Preparatory Inspections held today	
No preparatory inspections held today	
Initial Inspections held today	
No initial inspections held today	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 266	Page 254 of 305
	DATE 28 May 2019 - Tuesday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

005-911	Link Belt Crane	22.0	2.0
028-925	Sectional Skidder	24.0	0.0
028-940	Barge - Deck	0.0	24.0
028-967	Barge, Spud Crane, TT 12004	22.0	2.0
029-903	Tender - Elvis H	0.0	24.0
029-925	Tender - Commodore	0.0	24.0
029-906	Tender - Ms.Paula	24.0	0.0
029-915	Survey Boat - Radius	12.0	12.0
028-953	Barge - Sectional Anchor	0.0	24.0
028-957	Barge - Hopper	0.0	24.0
028-936	Barge - Supply/Deck	12.0	12.0
028-929	Barge - Spill	0.0	24.0
029-910	Tender - Racer	0.0	24.0
028-947	Idler Barge	0.0	24.0
065-950	Pipeline 15,000'	0.0	24.0
028-932	Barge - Fuel	0.0	24.0
Total operating hrs to date: 15,156.0		Idle hrs MTD: 5,063.0	Opr hrs MTD: 7,022.0
		Total: 128.0	304.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 267	Page 255 of 305
		DATE 29 May 2019 - Wednesday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 71 °F Max 92 °F No Precipitation 7.80 MPH Wind		
QC NARRATIVES ACTIVITIES IN PROGRESS (Prime) Dredged from station 755+35 to 747+95 advancing 740' feet, removing 16,280 CY of material through 7,460' of pipeline into an open water D/A 13. (Sub) HMG - On site transporting crew.			
DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM? None Today			
GENERAL COMMENTS The dredge crew worked on the following tasks: shifting anchors, moving the dredge, and cleaning the pump. Dredge is digging 18'+Tide and making 3' sets			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.) (Dayshift) David Fleming * Pre-shift Meeting topics: Signs and symptoms of heat stress and stroke. Knowing limitations, properly hydrating throughout shift, and using the buddy system. We also discussed planning work properly through toolbox talks and documenting through JHAs. Lastly we discussed near miss reporting and the importance of sharing lessons learned. Tasks Performed: Housekeeping. Performing preventative maintenance. Greasing of all moving parts. Making pontoon connections. Fueling ops. Pumping water * Injuries, Illnesses, Incidents: Now at 117 consecutive injury free workdays Miscellaneous: 1. Observed deck crew retrieve a buoy from the plastic section of pipe. Good communication and all applicable PPE associated with the task was properly worn/used. 2. Observed deck crew reposition dredge pipe into the next disposal area. 3. Observed engine room crew while fueling the dredge. Reviewed JHA with employees and ensured they had proper means of communication during the evolution. 4. Supplied the crew with PPE as needed.			
<hr/> (Night Shift) Dannie Stanley * Pre-shift Safety Meeting: Chemical spills, SDS * Tasks Performed; Dredging, first 15 for housekeeping. * Injuries, Illnesses, Incidents: Now at 117 consecutive injury free workdays Miscellaneous: 1. Observed the engine crew changing the hydraulic filters. 2. Observed the swing anchors being moved. 3. Went to the spill barge with The USACE representative to check the computer on the spill barge. The discharge pipe is being held up with rigging. it meets the requirements. The winch engine has been replaced, but it is not hooked up yet.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT None today.			
WERE THERE ANY DELAYS IN WORK PROGRESS TODAY? 70% 0:50 - Shifting Anchors 0:35 - Cleaning the cutterhead 0:35 - Handling pipeline 4:30 - Move spill barge and pipeline 40% None Today 0% None Today			
PREP/INITIAL DATES		(Preparatory and initial dates held and advance notice)	
Preparatory Inspections held today			

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 257 of 305
267

DATE
29 May 2019 - Wednesday

PROJECT
Maint Dredging of Bayou La Batre, AL

CONTRACT NUMBER
W9127818D0008 W9127818F0454

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours		
063-904	Dredge Ingenuity	0.0	24.0		
005-911	Link Belt Crane	20.0	4.0		
028-925	Sectional Skidder	24.0	0.0		
028-931	Barge, Deck/Fuel, IDC 0401	0.0	24.0		
028-940	Barge - Deck	0.0	24.0		
028-967	Barge, Spud Crane, TT 12004	20.0	4.0		
029-903	Tender - Elvis H	0.0	24.0		
029-925	Tender - Commodore	0.0	24.0		
029-906	Tender - Ms.Paula	24.0	0.0		
029-915	Survey Boat - Radius	12.0	12.0		
028-953	Barge - Sectional Anchor	0.0	24.0		
028-957	Barge - Hopper	0.0	24.0		
028-936	Barge - Supply/Deck	0.0	24.0		
028-929	Barge - Spill	0.0	24.0		
029-910	Tender - Racer	0.0	24.0		
028-947	Idler Barge	0.0	24.0		
065-950	Pipeline 15,000'	0.0	24.0		
028-932	Barge - Fuel	0.0	24.0		
Total operating hrs to date:	15,488.0	Idle hrs MTD: 5,163.0	Opr hrs MTD: 7,354.0	Total: 100.0	332.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 268	Page 258 of 305
		DATE 30 May 2019 - Thursday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 71 °F Max 91 °F No Precipitation 7.10 MPH Wind		

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) Dredged from station 747+95 to 739+22 advancing 873' feet, removing 18,915 CY of material through 7,460' of pipeline into an open water D/A 3.

(Sub) HMG - On site transporting crew.

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None Today

GENERAL COMMENTS

The dredge crew worked on the following tasks: shifting anchors, moving the dredge, and cleaning the pump.

Dredge is digging 18'+Tide and making 3' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) David Fleming

* Pre-shift Meeting topics: The Chief Engineer led by discussing the days activities. We discussed heat stress signs and symptoms and reporting to the SSHO or field management, staying hydrated (including avoiding coffee and energy drinks), loose fitting, and light colored clothing. Lastly we discussed the IFWE goals, status, and the "Stop Work Policy".

Tasks Performed: Housekeeping. Performing preventative maintenance. Greasing of all moving parts. Making pontoon connections. Fueling ops. Pumping water. Moving swing anchors.

* Injuries, Illnesses, Incidents: Now at 118 consecutive injury free workdays

Miscellaneous:

1. Observed deck crew reposition swing anchors. Good communication by all involved. All applicable PPE associated with the task was properly used.
2. Conducted a visual inspection of the engine room.
3. Observed engine room personnel perform maintenance.
4. Observed spill barge operations.

(Night Shift) Dwight Smalls

* Pre-shift Safety Meeting: Heat Injury Prevention, Fall Protection

* Tasks Performed: Housekeeping. Moving swing anchors. Routine maintenance.

* Injuries, Illnesses, Incidents: Now at 118 consecutive injury free workdays

Miscellaneous:

1. Observed swing anchors being moved.
2. Made rounds about dredge and Ms Paula. All secure.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

70%

1:25 - Shifting Anchors

40%

None Today

0%

3:15 - Breaker tripped on cutterhead

PREP/INITIAL DATES

(Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 268	Page 260 of 305
	DATE 30 May 2019 - Thursday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

005-911	Link Belt Crane	20.0	4.0
028-925	Sectional Skidder	24.0	0.0
028-940	Barge - Deck	0.0	24.0
028-967	Barge, Spud Crane, TT 12004	20.0	4.0
029-903	Tender - Elvis H	0.0	24.0
029-925	Tender - Commodore	0.0	24.0
029-906	Tender - Ms.Paula	24.0	0.0
029-915	Survey Boat - Radius	12.0	12.0
028-953	Barge - Sectional Anchor	0.0	24.0
028-957	Barge - Hopper	0.0	24.0
028-936	Barge - Supply/Deck	0.0	24.0
028-929	Barge - Spill	0.0	24.0
029-910	Tender - Racer	0.0	24.0
028-947	Idler Barge	0.0	24.0
065-950	Pipeline 15,000'	0.0	24.0
028-932	Barge - Fuel	0.0	24.0
Total operating hrs to date: 15,820.0 Idle hrs MTD: 5,263.0 Opr hrs MTD: 7,686.0 Total: 100.0		332.0	

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 269	Page 261 of 305
		DATE 31 May 2019 - Friday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 73 °F Max 92 °F No Precipitation 10 MPH Wind		

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) Dredged from station 739+22 to 730+37 advancing 885' feet, removing 19,028CY of material through 7,460' of pipeline into an open water D/A 3.

(Sub) HMG - On site transporting crew.

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None Today

GENERAL COMMENTS

The dredge crew worked on the following tasks: shifting anchors, pulling slack in the pipeline.

Dredge is digging 18'+Tide and making 3' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) James Lilley

- * Pre - shift Meeting topics: Heat Stress, Complacency, Pinch Points
- Tasks Performed : Adjust swing anchors, Preventive maintenance, General Housekeeping.
- * Injuries, Illnesses, Incidents: Now at 119 consecutive injury free workdays

Miscellaneous:

1. Tested the air quality in the stbd fwd end void on the Cardinal. Confined space permit was properly filled out and authorized the space for entry.
2. Resupplied the dredge with more drinking water.
3. Restocked the PPE locker with more headlamps.
4. Observed crew members adjust swing anchors. All applicable PPE was worn.
5. Made rounds about the dredge and tenderboats throughout the day.

(Night Shift) Dwight Smalls

- * Pre - shift Safety Meeting: Supervisor Safety responsibilities
- * Tasks Performed: Housekeeping. Moving swing anchors. Routine maintenance.
- * Injuries, Illnesses, Incidents: Now at 119 consecutive injury free workdays

Miscellaneous:

1. Monitored for heavy seas and winds.
2. 0207 Outside operations suspended due to lightning strikes.
3. 0314 Resumed normal operations

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

70%
1:05 - Shifting Anchors

40%
None Today

0%
1:25 - Cleaning the coolers on the hydraulic winches.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 269	Page 263 of 305
	DATE 31 May 2019 - Friday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

028-925	Sectional Skidder		24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401		0.0	24.0
028-940	Barge - Deck		0.0	24.0
028-967	Barge, Spud Crane, TT 12004		20.0	4.0
029-903	Tender - Elvis H		0.0	24.0
029-925	Tender - Commodore		0.0	24.0
029-906	Tender - Ms.Paula		24.0	0.0
029-915	Survey Boat - Radius		12.0	12.0
028-953	Barge - Sectional Anchor		0.0	24.0
028-957	Barge - Hopper		0.0	24.0
028-936	Barge - Supply/Deck		0.0	24.0
028-929	Barge - Spill		0.0	24.0
029-910	Tender - Racer		0.0	24.0
028-947	Idler Barge		0.0	24.0
065-950	Pipeline 15,000'		0.0	24.0
028-932	Barge - Fuel		0.0	24.0
Total operating hrs to date: 16,152.0		Idle hrs MTD: 5,363.0	Opr hrs MTD: 8,018.0	Total: 100.0 332.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

(This area is intentionally left blank for reporting mishaps.)

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 270	Page 264 of 305				
		DATE 01 Jun 2019 - Saturday					
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454					
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 70 °F Max 92 °F No Precipitation 12 MPH Wind						
QC NARRATIVES							
ACTIVITIES IN PROGRESS							
(Prime) Dredged from station 730+37 to 719+967 advancing 1,041' , removing 22,902 CY of material through 7,460' of pipeline into an open water D/A 3.							
(Sub) HMG - On site transporting crew.							
DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?							
None Today							
GENERAL COMMENTS							
The dredge crew worked on the following tasks: shifting anchors, pulling slack in the pipeline.							
Dredge is digging 18'+Tide and making 3' sets							
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)							
(Dayshift) James Lilley * Pre - shift Meeting topics: Proper flammable storage, the purpose of fire cabinets, housekeeping Tasks Performed : Adjust swing anchors, Preventive maintenance, General Housekeeping. * Injuries, Illnesses, Incidents: Now at 120 consecutive injury free workdays Miscellaneous: 1. Tested the air quality on the stbd side fwd end void. The confined space permit was filled out and entry has been authorized. 2. Inspected all of the fire extinguishers on the dredge, idler barge, cardinal, fuel barge, and commodore. 3. Observed fuel transfer procedures from the dredge to the crew boat. 4. Resupplied the dredge with drinking water once more. 5. Performed monthly inspection on the Anchor barge, Elvis H, Fuel barge, and survey boat "Radius". 6. Observed crew members adjust swing anchors and pull slack in the pipeline.							
<hr/> (Night Shift) Dwight Smalls * Pre - shift Safety Meeting: * Tasks Performed: Adjust swing anchors, Preventive maintenance, General Housekeeping. * Injuries, Illnesses, Incidents: Now at 120 consecutive injury free workdays Miscellaneous: 1. Performed monthly inspection on the Ms Paula and Commodore. Ms Paula requires housekeeping immediately. 2. 2047 Discontinued outside operations due to lightning strike. 2117 Resumed normal operations.							
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT							
None today.							
WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?							
70% 1:00 - Shifting Anchors 0:25 - Moving pipeline around beacon							
40% None Today							
0%							
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)							
Preparatory Inspections held today <hr/> No preparatory inspections held today							
Initial Inspections held today <hr/> No initial inspections held today							
ACTIVITY START/FINISH							
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left; width: 15%;">Activity No</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td> </td> <td> </td> </tr> </tbody> </table>				Activity No	Description		
Activity No	Description						

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 270	Page 265 of 305	
	DATE 01 Jun 2019 - Saturday		
PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454		
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No	Type	Description	Results
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No	Location	Description	
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name	First Day	Last Day	
Dredge Ingenuity	9/26/2018		
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	DREDGE OPERATOR	3.0	37.5
Hunter Marine Group	BOAT CAPTAIN	2.0	24.0
Inland Dredging Company LLC.	SURVEYOR	4.0	42.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	24.0
Inland Dredging Company LLC.	EQUIPMENT OPERATOR	5.0	62.5
Inland Dredging Company LLC.	WELDER	1.0	12.5
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	DREDGE MATE	1.0	12.5
Inland Dredging Company LLC.	OILER	3.0	36.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	12.0
Inland Dredging Company LLC.	CRANE OPERATOR	0.0	0.0
Inland Dredging Company LLC.	DECK HAND	6.0	72.0
Inland Dredging Company LLC.	ENGINEER	4.0	48.0
Inland Dredging Company LLC.	BOAT CAPTAIN	4.0	50.0
Total hrs worked to date:	29,722.5	Hrs worked MTD:	445.0
		Total:	37.0 445.0
EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
063-904	Dredge Ingenuity	0.0	24.0
005-911	Link Belt Crane	20.0	4.0
028-925	Sectional Skidder	24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401	0.0	24.0

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 266 of 305
270

DATE
01 Jun 2019 - Saturday

PROJECT
Maint Dredging of Bayou La Batre, AL

CONTRACT NUMBER
W9127818D0008 W9127818F0454

028-940	Barge - Deck			0.0	24.0
028-967	Barge, Spud Crane, TT 12004			20.0	4.0
029-903	Tender - Elvis H			0.0	24.0
029-925	Tender - Commodore			0.0	24.0
029-906	Tender - Ms.Paula			24.0	0.0
029-915	Survey Boat - Radius			12.0	12.0
028-953	Barge - Sectional Anchor			0.0	24.0
028-957	Barge - Hopper			0.0	24.0
028-936	Barge - Supply/Deck			0.0	24.0
028-929	Barge - Spill			0.0	24.0
029-910	Tender - Racer			0.0	24.0
028-947	Idler Barge			0.0	24.0
065-950	Pipeline 15,000'			0.0	24.0
028-932	Barge - Fuel			0.0	24.0
Total operating hrs to date: 16,484.0		Idle hrs MTD: 100.0	Opr hrs MTD: 332.0	Total: 100.0	332.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE

DATE

SUPERINTENDENT'S INITIALS

DATE

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 271	Page 267 of 305
	DATE 02 Jun 2019 - Sunday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 68 °F Max 89 °F No Precipitation 7 MPH Wind
--	--

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) Dredged from station 719+96 to 708+88 advancing 1,108' , removing 24,007 CY of material through 7,460' of pipeline into an open water D/A 3.

(Sub) HMG - On site transporting crew.

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None Today

GENERAL COMMENTS

The dredge crew worked on the following tasks: shifting anchors, pulling slack in the pipeline, and replacing anchor buoy.

Dredge is digging 18'+Tide and making 3' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) James Lilley
 * Pre-shift Meeting topics: General safety in dredging.
 Tasks Performed: Adjust swing anchors, Clean dredge pump, Changing swing wire anchor buoy.
 * Injuries, Illnesses, Incidents: Now at 121 consecutive injury free workdays
 Miscellaneous:
 1. Completed new hire checklist for the new deckhand Matt Bute.
 2. Observed crew members clean the dredge pump. JHA was reviewed and all required PPE was worn.
 3. Held the monthly safety drawing for the month of May. Demetrius Mitchell was the winner.
 4. Conducted a JHA audit for changing the swing wire anchor buoy.
 5. Inspected all of the fire extinguishers on the Mrs. Paula.
 6. Observed crew members adjust swing anchors. All PPE and machine guarding was properly utilized.

(Night Shift) Dwight Smalls
 * Pre-shift Safety Meeting: Housekeeping
 * Tasks Performed: Adjust swing anchors, Clean dredge pump
 * Injuries, Illnesses, Incidents: Now at 121 consecutive injury free workdays
 Miscellaneous:
 1. Observed crew members clean pump and maintenance on shaft. Coaching required for PPE usage.
 2. Completed inspection of Ms Paula. Housekeeping greatly improved.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

70%
 1:30 - Shifting Anchors
 1:05 - Clearing Pump/Pipeline

40%
 None Today

0%
 00:30 - Replace anchor buoy

PREP/INITIAL DATES	(Preparatory and initial dates held and advance notice)
Preparatory Inspections held today	
No preparatory inspections held today	
Initial Inspections held today	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 271	Page 269 of 305
	DATE 02 Jun 2019 - Sunday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

005-911	Link Belt Crane	20.0	4.0
028-925	Sectional Skidder	24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401	0.0	24.0
028-940	Barge - Deck	0.0	24.0
028-967	Barge, Spud Crane, TT 12004	20.0	4.0
029-903	Tender - Elvis H	0.0	24.0
029-925	Tender - Commodore	0.0	24.0
029-906	Tender - Ms.Paula	24.0	0.0
029-915	Survey Boat - Radius	12.0	12.0
028-953	Barge - Sectional Anchor	0.0	24.0
028-957	Barge - Hopper	0.0	24.0
028-936	Barge - Supply/Deck	0.0	24.0
028-929	Barge - Spill	0.0	24.0
029-910	Tender - Racer	0.0	24.0
028-947	Idler Barge	0.0	24.0
065-950	Pipeline 15,000'	0.0	24.0
028-932	Barge - Fuel	0.0	24.0
Total operating hrs to date: 16,816.0		Idle hrs MTD: 200.0	Opr hrs MTD: 664.0
		Total: 100.0	332.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 272	Page 270 of 305
		DATE 03 Jun 2019 - Monday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 70 °F Max 98 °F No Precipitation 8 MPH Wind		

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) Dredged from station 708+88 to 698+00 advancing 1,088' , removing 25,573 CY of material through 7,460' of pipeline into an open water D/A 3.

(Sub) HMG - On site transporting crew.

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None Today

GENERAL COMMENTS

The dredge crew worked on the following tasks: shifting anchors, pulling slack in the pipeline, and installed bolt in flop valve.

Dredge is digging 18'+Tide and making 3' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) James Lilley

* Pre-shift Meeting topics: Situational Awareness and Buddy System

Tasks Performed: Adjust swing anchors, Hot work, pull slack in the pipeline.

* Injuries, Illnesses, Incidents: Now at 122 consecutive injury free workdays

Miscellaneous:

1. Observed crewmembers adjust swing anchors. All PPE and machine guarding was properly utilized.
2. Observed the welder perform hot work. Permit and JHA was reviewed.
3. Completed monthly inspection on the spill barge.
4. Issued needed PPE to employees.
5. Completed monthly inspection on the Racer.
6. Observed crew members pull slack in the pipeline.

(Night Shift) Dwight Smalls

* Pre-shift Safety Meeting:

* Tasks Performed:

* Injuries, Illnesses, Incidents: Now at 122 consecutive injury free workdays

Miscellaneous:

1. Made rounds about dredge and tender boats. All secure.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

70%

00:55 - Shifting Anchors

00:20 - Clearing Pump/Pipeline

40%

None Today

0%

01:10 - Generator ran hot, service water was turned off.

00:20 - Install bolt in the flop valve.

PREP/INITIAL DATES

(Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 272	Page 272 of 305		
		DATE 03 Jun 2019 - Monday			
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454			
028-925	Sectional Skidder	24.0	0.0		
028-931	Barge, Deck/Fuel, IDC 0401	0.0	24.0		
028-940	Barge - Deck	0.0	24.0		
028-967	Barge, Spud Crane, TT 12004	20.0	4.0		
029-903	Tender - Elvis H	0.0	24.0		
029-925	Tender - Commodore	0.0	24.0		
029-906	Tender - Ms.Paula	24.0	0.0		
029-915	Survey Boat - Radius	12.0	12.0		
028-953	Barge - Sectional Anchor	0.0	24.0		
028-957	Barge - Hopper	0.0	24.0		
028-936	Barge - Supply/Deck	0.0	24.0		
028-929	Barge - Spill	0.0	24.0		
029-910	Tender - Racer	0.0	24.0		
028-947	Idler Barge	0.0	24.0		
065-950	Pipeline 15,000'	0.0	24.0		
028-932	Barge - Fuel	0.0	24.0		
Total operating hrs to date: 17,148.0		Idle hrs MTD: 300.0	Opr hrs MTD: 996.0	Total: 100.0	332.0
MISHAP REPORTING (Describe mishaps) No mishaps reported today					
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.			
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE		

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 273	Page 273 of 305
		DATE 04 Jun 2019 - Tuesday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 72 °F Max 98 °F No Precipitation 10 MPH Wind		

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) Dredged from station 698+00 to 688+13 advancing 987' , removing 21,385 CY of material through 7,460' of pipeline into an open water D/A 3.

(Sub) HMG - On site transporting crew.

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None Today

GENERAL COMMENTS

The dredge crew worked on the following tasks: shifting anchors, pulling slack in the pipeline, and repaired bearing on idler barge spud winch.

Dredge is digging 18'+Tide and making 3' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) James Lilley

* Pre-shift Meeting topics: The procedures of fire, abandon ship, and man overboard drills

Tasks Performed: Adjust swing anchors, pull slack, preventive maintenance

* Injuries, Illnesses, Incidents: Now at 123 consecutive injury free workdays

Miscellaneous:

1. Observed crew members adjust swing anchors. Good communication between the boatman and deckhands.
2. Completed monthly inspection on the crew boat Mrs. Brenda.
3. Inspected fire extinguishers on the spill barge.
4. Observed spill barge operations.

(Night Shift) Dwight Smalls

* Pre-shift Safety Meeting: Crew Landing/Vessel transfer

* Tasks Performed:

* Injuries, Illnesses, Incidents: Now at 123 consecutive injury free workdays

Miscellaneous:

1. Conducted inspection of Inland Commodore
2. Made rounds about dredge. All secure

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

70%

01:20 - Shifting Anchors

40%

None Today

0%

01:00 - The bearing in the pulley on the traveling spud winch was pushing out of the collar. We pushed it back in and welded two small plates on each side of the collar to prevent this from reoccurring.

PREP/INITIAL DATES

(Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 273	Page 274 of 305	
	DATE 04 Jun 2019 - Tuesday		
PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454		
ACTIVITY START/FINISH			
Activity No Description			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results			
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No Location Description			
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No Location Description			
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day			
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name First Day Last Day			
Dredge Ingenuity 9/26/2018			
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Hunter Marine Group	BOAT CAPTAIN	2.0	24.0
Inland Dredging Company LLC.	SURVEYOR	4.0	42.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	24.0
Inland Dredging Company LLC.	DREDGE OPERATOR	3.0	37.5
Inland Dredging Company LLC.	EQUIPMENT OPERATOR	5.0	62.5
Inland Dredging Company LLC.	WELDER	1.0	12.5
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	DREDGE MATE	1.0	12.5
Inland Dredging Company LLC.	OILER	3.0	36.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	12.0
Inland Dredging Company LLC.	CRANE OPERATOR	0.0	0.0
Inland Dredging Company LLC.	DECK HAND	6.0	72.0
Inland Dredging Company LLC.	ENGINEER	4.0	48.0
Inland Dredging Company LLC.	BOAT CAPTAIN	4.0	50.0
Total hrs worked to date:	31,057.5	Hrs worked MTD:	1,780.0
		Total:	37.0 445.0
EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
028-931	Barge, Deck/Fuel, IDC 0401	0.0	24.0
063-904	Dredge Ingenuity	0.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 273	Page 275 of 305
	DATE 04 Jun 2019 - Tuesday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

005-911	Link Belt Crane	20.0	4.0
028-925	Sectional Skidder	24.0	0.0
028-940	Barge - Deck	0.0	24.0
028-967	Barge, Spud Crane, TT 12004	20.0	4.0
029-903	Tender - Elvis H	0.0	24.0
029-925	Tender - Commodore	0.0	24.0
029-906	Tender - Ms.Paula	24.0	0.0
029-915	Survey Boat - Radius	12.0	12.0
028-953	Barge - Sectional Anchor	0.0	24.0
028-957	Barge - Hopper	0.0	24.0
028-936	Barge - Supply/Deck	0.0	24.0
028-929	Barge - Spill	0.0	24.0
029-910	Tender - Racer	0.0	24.0
028-947	Idler Barge	0.0	24.0
065-950	Pipeline 15,000'	0.0	24.0
028-932	Barge - Fuel	0.0	24.0
Total operating hrs to date: 17,480.0 Idle hrs MTD: 400.0 Opr hrs MTD: 1,328.0 Total: 100.0		332.0	

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 274	Page 276 of 305
	DATE 05 Jun 2019 - Wednesday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused Critical Delay Temperature Min 72 °F Max 88 °F 0.20 IN Precipitation 18 MPH Wind
--	--

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) Dredged from station 688+13 to 683+06 advancing 507' , removing 11,229 CY of material through 7,460' of pipeline into an open water D/A 3.

There was 8:30 of 40% time for severe weather in the area.

(Sub) HMG - On site transporting crew.

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None Today

GENERAL COMMENTS

The dredge crew started prepping the dredge and pipeline for to into safe harbor for severe weather.

Dredge is digging 18'+Tide and making 3' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) James Lilley
 * Pre-shift Meeting topics: Communication while moving the dredge
 Tasks Performed: Moving the dredge,
 * Injuries, Illnesses, Incidents: Now at 124 consecutive injury free workdays
 Miscellaneous:
 1. Observed crew members move the dredge into safe harbor
 2. Observed crew members tow all of the pipeline and spill barge into safe harbor.
 3. Issued needed PPE to employees.

(Night Shift) Dwight Smalls
 * Pre-shift Safety Meeting: Dead Watch
 * Tasks Performed:
 * Injuries, Illnesses, Incidents: Now at 124 consecutive injury free workdays
 Miscellaneous:

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

70%
 0:20 - Shifting Anchors
 0:10 - Clean Pump
 4:00 - Prep for tow, and tow in for bad weather

40%
 8:30 - Stand by for severe weather

0%

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today

Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 274	Page 277 of 305	
	DATE 05 Jun 2019 - Wednesday		
PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454		
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No	Type	Description	Results
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No	Location	Description	
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name	First Day	Last Day	
Dredge Ingenuity	9/26/2018		
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Hunter Marine Group	BOAT CAPTAIN	2.0	24.0
Inland Dredging Company LLC.	SURVEYOR	4.0	42.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	24.0
Inland Dredging Company LLC.	DREDGE OPERATOR	3.0	37.5
Inland Dredging Company LLC.	EQUIPMENT OPERATOR	5.0	62.5
Inland Dredging Company LLC.	WELDER	1.0	12.5
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	DREDGE MATE	1.0	12.5
Inland Dredging Company LLC.	OILER	3.0	36.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	12.0
Inland Dredging Company LLC.	CRANE OPERATOR	0.0	0.0
Inland Dredging Company LLC.	DECK HAND	6.0	72.0
Inland Dredging Company LLC.	ENGINEER	4.0	48.0
Inland Dredging Company LLC.	BOAT CAPTAIN	4.0	50.0
Total hrs worked to date:	31,502.5	Hrs worked MTD:	2,225.0
		Total:	37.0
			445.0
EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
063-904	Dredge Ingenuity	0.0	24.0
005-911	Link Belt Crane	20.0	4.0
028-925	Sectional Skidder	24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401	0.0	24.0

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 278 of 305
274

DATE
05 Jun 2019 - Wednesday

PROJECT
Maint Dredging of Bayou La Batre, AL

CONTRACT NUMBER
W9127818D0008 W9127818F0454

028-940	Barge - Deck		0.0	24.0
028-967	Barge, Spud Crane, TT 12004		20.0	4.0
029-903	Tender - Elvis H		0.0	24.0
029-925	Tender - Commodore		0.0	24.0
029-906	Tender - Ms.Paula		24.0	0.0
029-915	Survey Boat - Radius		12.0	12.0
028-953	Barge - Sectional Anchor		0.0	24.0
028-957	Barge - Hopper		0.0	24.0
028-936	Barge - Supply/Deck		0.0	24.0
028-929	Barge - Spill		0.0	24.0
029-910	Tender - Racer		0.0	24.0
028-947	Idler Barge		0.0	24.0
065-950	Pipeline 15,000'		0.0	24.0
028-932	Barge - Fuel		0.0	24.0
Total operating hrs to date: 17,812.0		Idle hrs MTD: 500.0	Opr hrs MTD: 1,660.0	Total: 100.0 332.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE

DATE

SUPERINTENDENT'S INITIALS

DATE

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 275	Page 279 of 305
	DATE 06 Jun 2019 - Thursday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused Critical Delay Temperature Min 74 °F Max 88 °F 0.37 IN Precipitation 24 MPH Wind
--	--

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) The dredge was in safe harbor all day due to high winds and rough seas.

There was 24:00 of 40% time for severe weather in the area.

(Sub) HMG - On site transporting crew.

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None Today

GENERAL COMMENTS

The crew have been working in the fleeting area and inspecting the fleet.

Dredge is digging 18'+Tide and making 3' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Dannie Stanley

* Pre-shift Meeting topics: Inclement weather Dangers with reduced crews.

Tasks Performed: Maintenance on various pieces of equipment.

* Injuries, Illnesses, Incidents: Now at 125 consecutive injury free workdays

Miscellaneous: First 15 minutes cleaning. Stay hydrated

1. Walked the dredge before the day shift comes in. The engine room looks good, no slippery surfaces, or trip hazards.

2. Monitoring the weather, heavy rain and lightning is expected through out the day.

3. Lighting was within 10 miles of our location, we will be on lighting stand down for 30 minutes .

4. I am conducting the monthly inspection of the dredge.

5. I made up some daily operations packets for the crane .

6. When the tide changed , the pipe that had been brought in a few hours earlier floated into the channel. This was due to the pipe not being properly secured to an anchor at each end. The tender boats pushed the pipe back and properly secured both ends.

7. The boat crews are monitoring the barges and tender boats for water in the lower spaces.

(Night Shift) Dwight Smalls

* Pre-shift Safety Meeting: Dead Watch

* Tasks Performed:

* Injuries, Illnesses, Incidents: Now at 125 consecutive injury free workdays

Miscellaneous:

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

70%

None today.

40%

24:00 - Stand by for severe weather

0%

PREP/INITIAL DATES

(Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 275	Page 281 of 305
	DATE 06 Jun 2019 - Thursday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

005-911	Link Belt Crane	20.0	4.0
028-925	Sectional Skidder	24.0	0.0
028-940	Barge - Deck	0.0	24.0
028-967	Barge, Spud Crane, TT 12004	20.0	4.0
029-903	Tender - Elvis H	0.0	24.0
029-925	Tender - Commodore	0.0	24.0
029-906	Tender - Ms.Paula	24.0	0.0
029-915	Survey Boat - Radius	12.0	12.0
028-953	Barge - Sectional Anchor	0.0	24.0
028-957	Barge - Hopper	0.0	24.0
028-936	Barge - Supply/Deck	0.0	24.0
028-929	Barge - Spill	0.0	24.0
029-910	Tender - Racer	0.0	24.0
028-947	Idler Barge	0.0	24.0
065-950	Pipeline 15,000'	0.0	24.0
028-932	Barge - Fuel	0.0	24.0
Total operating hrs to date: 18,144.0		Idle hrs MTD: 600.0	Opr hrs MTD: 1,992.0
		Total: 100.0	332.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 276 DATE 07 Jun 2019 - Friday	Page 282 of 305				
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454					
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused Critical Delay Temperature Min 73 °F Max 91 °F 0.67 IN Precipitation 22 MPH Wind						
QC NARRATIVES							
ACTIVITIES IN PROGRESS							
(Prime)The dredge is in safe harbor, and the crew will be inspecting equipment and doing maintenance on the vessels. There was 24:00 of 40% time for severe weather in the area. (Sub) HMG - On site transporting crew.							
DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?							
None Today							
GENERAL COMMENTS							
The crew have been working in the fleeting area and inspecting the fleet. Dredge is digging 18'+Tide and making 3' sets							
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)							
(Dayshift) Dannie Stanley * Pre-shift Meeting topics: Electrical hazards, 29 CFR1910.331.335 flesh eating bacteria Tasks Performed: * Injuries, Illnesses, Incidents: Now at 126 consecutive injury free workdays Miscellaneous: First 15 minutes cleaning. Stay hydrated 1. Continuing to monitor the weather and lighting , And we will adjust our work schedule accordingly. 2. No crane operations will be conducted until the weather gets better. 3. Found that a fire hose nozzle isn't working properly, so a new one has been ordered. It will be replaced as soon as possible. 4. The captain is operating the crane while we have a save window with weather. The stay cables on the ladder are being removed. The wind gusted above the 20 mph that is allowed. "All Stop" was called called and the task was suspended until a later time. 5. Observed the welder welding on a bouy for the swing anchors. All paperwork was done and all PPE was used. 6. I inspected the crane and the crane barge.							
<hr/>							
(Night Shift) Dwight Smalls * Pre-shift Safety Meeting: Dead Watch * Tasks Performed: * Injuries, Illnesses, Incidents: Now at 126 consecutive injury free workdays Miscellaneous:							
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT							
None today.							
WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?							
70% None today. 40% 24:00 - Stand by for severe weather 0%							
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)							
Preparatory Inspections held today <hr/> No preparatory inspections held today <hr/> Initial Inspections held today <hr/> No initial inspections held today							
ACTIVITY START/FINISH							
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left; width: 15%;">Activity No</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td> </td> <td> </td> </tr> </tbody> </table>				Activity No	Description		
Activity No	Description						

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 276	Page 283 of 305	
	DATE 07 Jun 2019 - Friday		
PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454		
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No	Type	Description	Results
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No	Location	Description	
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name	First Day	Last Day	
Dredge Ingenuity	9/26/2018		
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Hunter Marine Group	BOAT CAPTAIN	2.0	24.0
Inland Dredging Company LLC.	SURVEYOR	4.0	42.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	24.0
Inland Dredging Company LLC.	DREDGE OPERATOR	3.0	37.5
Inland Dredging Company LLC.	EQUIPMENT OPERATOR	5.0	62.5
Inland Dredging Company LLC.	WELDER	1.0	12.5
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	DREDGE MATE	1.0	12.5
Inland Dredging Company LLC.	OILER	3.0	36.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	12.0
Inland Dredging Company LLC.	CRANE OPERATOR	0.0	0.0
Inland Dredging Company LLC.	DECK HAND	6.0	72.0
Inland Dredging Company LLC.	ENGINEER	4.0	48.0
Inland Dredging Company LLC.	BOAT CAPTAIN	4.0	50.0
Total hrs worked to date:	32,392.5	Hrs worked MTD:	3,115.0
		Total:	37.0
			445.0
EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
063-904	Dredge Ingenuity	0.0	24.0
005-911	Link Belt Crane	20.0	4.0
028-925	Sectional Skidder	24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401	0.0	24.0

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 284 of 305
276

DATE
07 Jun 2019 - Friday

PROJECT
Maint Dredging of Bayou La Batre, AL

CONTRACT NUMBER
W9127818D0008 W9127818F0454

028-940	Barge - Deck		0.0	24.0
028-967	Barge, Spud Crane, TT 12004		20.0	4.0
029-903	Tender - Elvis H		0.0	24.0
029-925	Tender - Commodore		0.0	24.0
029-906	Tender - Ms.Paula		24.0	0.0
029-915	Survey Boat - Radius		12.0	12.0
028-953	Barge - Sectional Anchor		0.0	24.0
028-957	Barge - Hopper		0.0	24.0
028-936	Barge - Supply/Deck		0.0	24.0
028-929	Barge - Spill		0.0	24.0
029-910	Tender - Racer		0.0	24.0
028-947	Idler Barge		0.0	24.0
065-950	Pipeline 15,000'		0.0	24.0
028-932	Barge - Fuel		0.0	24.0
Total operating hrs to date: 18,476.0		Idle hrs MTD: 700.0	Opr hrs MTD: 2,324.0	Total: 100.0 332.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 277	Page 285 of 305
	DATE 08 Jun 2019 - Saturday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused Critical Delay Temperature Min 71 °F Max 91 °F No Precipitation 9 MPH Wind
--	--

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime)The dredge is in safe harbor,. the crew will be inspecting and maintenance vessels and equipment in the fleeting area.

There was 24:00 of 40% time for severe weather in the area.

(Sub) HMG - On site transporting crew.

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None Today

GENERAL COMMENTS

The crew have been working in the fleeting area and inspecting the fleet.

Dredge is digging 18'+Tide and making 3' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Dannie Stanley
 * Pre-shift Meeting topics: Fall protection 29 CFR 1926, Subpart M,L,N,R,S,V,and X
 Tasks Performed:
 * Injuries, Illnesses, Incidents: Now at 127 consecutive injury free workdays
 Miscellaneous: First 15 minutes cleaning. Stay hydrated
 1. Continuing to monitor the weather, We will try to do our crane operations, as of now the winds are non-extent. But the winds will be closly monitored during this operation.
 2. Walked the dredge checking for any trip or slip hazards, all looked good. The lighting on the fleeted equipment is very well lit.
 3. I was called down to the back of the idler barge and shown a very light shen on the water, it was coming from up stream. just documenting this.
 4. Observing the crane operations, and welding tasks being preformed on the crane barge.
 5. Crane operations were secured at 1125 hours due to lighting in the area. Weather stand down happened 3 times , when the lightining was closer than 10 miles.
 6. I rode with the Elvis H and checked the fleet,
 7. I inspected the fuel barge.
 8. Loaded 30 cases of water on the dredge.

(Night Shift) Dwight Smalls
 * Pre-shift Safety Meeting: Dead Watch
 * Tasks Performed:
 * Injuries, Illnesses, Incidents: Now at 127 consecutive injury free workdays
 Miscellaneous:

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

70%
None today.

40%
24:00 - Stand by for severe weather

0%

PREP/INITIAL DATES	(Preparatory and initial dates held and advance notice)
Preparatory Inspections held today	
No preparatory inspections held today	
Initial Inspections held today	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 277	Page 287 of 305
	DATE 08 Jun 2019 - Saturday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

063-904	Dredge Ingenuity	0.0	24.0
005-911	Link Belt Crane	20.0	4.0
028-925	Sectional Skidder	24.0	0.0
028-940	Barge - Deck	0.0	24.0
028-967	Barge, Spud Crane, TT 12004	20.0	4.0
029-903	Tender - Elvis H	0.0	24.0
029-925	Tender - Commodore	0.0	24.0
029-906	Tender - Ms.Paula	24.0	0.0
029-915	Survey Boat - Radius	12.0	12.0
028-953	Barge - Sectional Anchor	0.0	24.0
028-957	Barge - Hopper	0.0	24.0
028-936	Barge - Supply/Deck	0.0	24.0
028-929	Barge - Spill	0.0	24.0
029-910	Tender - Racer	0.0	24.0
028-947	Idler Barge	0.0	24.0
065-950	Pipeline 15,000'	0.0	24.0
028-932	Barge - Fuel	0.0	24.0
Total operating hrs to date: 18,808.0		Idle hrs MTD: 800.0	Opr hrs MTD: 2,656.0
		Total:	100.0 332.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 278	Page 288 of 305
	DATE 09 Jun 2019 - Sunday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused Critical Delay Temperature Min 71 °F Max 93 °F No Precipitation 15 MPH Wind
--	---

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime)The dredge is in safe harbor,. the crew will be inspecting and maintenance vessels and equipment in the fleeting area.

There was 24:00 of 40% time for severe weather in the area.

(Sub) HMG - On site transporting crew.

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None today.

GENERAL COMMENTS

The crew have been working in the fleeting area and inspecting the fleet.

Dredge is digging 18'+Tide and making 3' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Dannie Stanley/Dwight Smalls
 * Pre-shift Meeting topics: Walking and working surfaces, 29 CFR 1910 Subpart D
 Tasks Performed:
 * Injuries, Illnesses, Incidents: Now at 128 consecutive injury free workdays
 Miscellaneous: First 15 minutes cleaning. Stay hydrated
 1. Observed the fuel barge being moved to the stbd side of the dredge for fuel transfer.
 2. The main generator is currently been taken offline to preform preventive maintance.
 3. The air compressor was inspected.
 4. The welder was making swing gate for the dredge. When the fuel transfer started I had him stop and move to another project the did not require hot work.
 5. Observed the boat crew pull out a sinking bouy.

(Night Shift) Dwight Smalls
 * Pre-shift Safety Meeting: Dead Watch
 * Tasks Performed:
 * Injuries, Illnesses, Incidents: Now at 128 consecutive injury free workdays
 Miscellaneous:

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

70%
None today.

40%
24:00 - Stand by for severe weather.

0%

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today _____
No preparatory inspections held today

Initial Inspections held today _____
No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 278	Page 289 of 305	
	DATE 09 Jun 2019 - Sunday		
PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454		
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No	Type	Description	Results
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No	Location	Description	
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name	First Day	Last Day	
Dredge Ingenuity	9/26/2018		
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Hunter Marine Group	BOAT CAPTAIN	2.0	24.0
Inland Dredging Company LLC.	SURVEYOR	4.0	42.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	24.0
Inland Dredging Company LLC.	DREDGE OPERATOR	3.0	37.5
Inland Dredging Company LLC.	EQUIPMENT OPERATOR	5.0	62.5
Inland Dredging Company LLC.	WELDER	1.0	12.5
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	DREDGE MATE	1.0	12.5
Inland Dredging Company LLC.	OILER	3.0	36.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	12.0
Inland Dredging Company LLC.	CRANE OPERATOR	0.0	0.0
Inland Dredging Company LLC.	DECK HAND	6.0	72.0
Inland Dredging Company LLC.	ENGINEER	4.0	48.0
Inland Dredging Company LLC.	BOAT CAPTAIN	4.0	50.0
Total hrs worked to date:	33,282.5	Hrs worked MTD:	4,005.0
		Total:	37.0
			445.0
EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
063-904	Dredge Ingenuity	0.0	24.0
005-911	Link Belt Crane	20.0	4.0
028-925	Sectional Skidder	24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401	0.0	24.0

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 290 of 305
278
DATE
09 Jun 2019 - Sunday

PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454			
028-940	Barge - Deck	0.0		24.0	
028-967	Barge, Spud Crane, TT 12004	20.0		4.0	
029-903	Tender - Elvis H	0.0		24.0	
029-925	Tender - Commodore	0.0		24.0	
029-906	Tender - Ms.Paula	24.0		0.0	
029-915	Survey Boat - Radius	12.0		12.0	
028-953	Barge - Sectional Anchor	0.0		24.0	
028-957	Barge - Hopper	0.0		24.0	
028-936	Barge - Supply/Deck	0.0		24.0	
028-929	Barge - Spill	0.0		24.0	
029-910	Tender - Racer	0.0		24.0	
028-947	Idler Barge	0.0		24.0	
065-950	Pipeline 15,000'	0.0		24.0	
028-932	Barge - Fuel	0.0		24.0	
Total operating hrs to date: 19,140.0		Idle hrs MTD: 900.0	Opr hrs MTD: 2,988.0	Total: 100.0	332.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 279	Page 291 of 305
	DATE 10 Jun 2019 - Monday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused Critical Delay Temperature Min 72 °F Max 95 °F No Precipitation 21 MPH Wind
--	---

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime)The dredge is in safe harbor,. the crew will be inspecting and maintenance vessels and equipment in the fleeting area.

There was 24:00 of 40% time for severe weather in the area.

(Sub) HMG - On site transporting crew.

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None today.

GENERAL COMMENTS

The crew have been working in the fleeting area and inspecting the fleet.

Dredge is digging 18'+Tide and making 3' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Dwight Smalls
 * Pre-shift Meeting topics: Properly stowing equipment. Slip and trip hazards
 Tasks Performed:
 * Injuries, Illnesses, Incidents: Now at 129 consecutive injury free workdays
 Miscellaneous: First 15 minutes cleaning. Stay hydrated
 1. Crane barge stationed along dredge.
 2. General maintence, painting and housekeeping performed. All safety procedures followed

(Night Shift) Dwight Smalls
 * Pre-shift Safety Meeting: Dead Watch
 * Tasks Performed:
 * Injuries, Illnesses, Incidents: Now at 129 consecutive injury free workdays
 Miscellaneous:

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

70%
None today.

40%
24:00 - Stand by for severe weather.

0%

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today

Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description
No activities were started or finished today	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 279	Page 292 of 305
		DATE 10 Jun 2019 - Monday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
QC REQUIREMENTS			
Requirement No	Type	Description	Results
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No	Location	Description	
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name		First Day	Last Day
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name		First Day	Last Day
Dredge Ingenuity		9/26/2018	
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Hunter Marine Group	BOAT CAPTAIN	2.0	24.0
Inland Dredging Company LLC.	SURVEYOR	4.0	42.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	24.0
Inland Dredging Company LLC.	DREDGE OPERATOR	3.0	37.5
Inland Dredging Company LLC.	EQUIPMENT OPERATOR	5.0	62.5
Inland Dredging Company LLC.	WELDER	1.0	12.5
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	DREDGE MATE	1.0	12.5
Inland Dredging Company LLC.	OILER	3.0	36.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	12.0
Inland Dredging Company LLC.	CRANE OPERATOR	0.0	0.0
Inland Dredging Company LLC.	DECK HAND	6.0	72.0
Inland Dredging Company LLC.	ENGINEER	4.0	48.0
Inland Dredging Company LLC.	BOAT CAPTAIN	4.0	50.0
Total hrs worked to date:	33,727.5	Hrs worked MTD:	4,450.0
		Total:	37.0
			445.0
EQUIPMENT HOURS			
Equipment Name	Description	Idle Hours	Operating Hours
028-931	Barge, Deck/Fuel, IDC 0401	0.0	24.0
063-904	Dredge Ingenuity	0.0	24.0
005-911	Link Belt Crane	20.0	4.0
028-925	Sectional Skidder	24.0	0.0
028-940	Barge - Deck	0.0	24.0
028-967	Barge, Spud Crane, TT 12004	20.0	4.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 279	Page 293 of 305
	DATE 10 Jun 2019 - Monday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

029-903	Tender - Elvis H	0.0	24.0
029-925	Tender - Commodore	0.0	24.0
029-906	Tender - Ms.Paula	24.0	0.0
029-915	Survey Boat - Radius	12.0	12.0
028-953	Barge - Sectional Anchor	0.0	24.0
028-957	Barge - Hopper	0.0	24.0
028-936	Barge - Supply/Deck	0.0	24.0
028-929	Barge - Spill	0.0	24.0
029-910	Tender - Racer	0.0	24.0
028-947	Idler Barge	0.0	24.0
065-950	Pipeline 15,000'	0.0	24.0
028-932	Barge - Fuel	0.0	24.0
Total operating hrs to date: 19,472.0		Idle hrs MTD: 1,000.0	Opr hrs MTD: 3,320.0
		Total:	100.0 332.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 280	Page 294 of 305
	DATE 11 Jun 2019 - Tuesday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused Critical Delay Temperature Min 73 °F Max 94 °F No Precipitation 15 MPH Wind
--	---

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) Dredged from station 683+34 to 681+61 advancing 173'. Removing 3,806 cys of material through 4,340' of pipeline into DA 3.

There was 12:15 of 40% time for high winds in the area, causing 2' to 3' seas.

(Sub) HMG - On site transporting crew.

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None today.

GENERAL COMMENTS

The dredge crew worked on the following task: towed the dredge and pipeline out to he work area, shifted anchors and pulling slack so the dredge can advance.

Dredge is digging 18'+Tide and making 3' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Dannie Stanley

- * Pre - shift Meeting topics: Short cuts
- Tasks Performed :
- * Injuries, Illnesses, Incidents: Now at 130 consecutive injury free workdays

Miscellaneous: First 15 minutes cleaning. Stay hydrated

1. Did a walk through of the dredge before the day shift arrives, The housekeeping looks great.
2. Observed the engine room crew as well as the operator of the Mrs. Brenda transfer fuel. The 2 kept a visual on each other, pl us were close enough to talk to each other. This was the topic of my JHA Audit.
3. I went and did a walk through of the Cardinal, housekeeping looked great, there is a lot of painting going on through out the vessel.
4. David Johnston rode out on the Mrs. Brenda to check the wind and swells at the cut site.
5. The dredge and associated equipment are being towed out to the cut site. The crew members are clear of the lines that are und er load.

(Night Shift) Dwight Smalls

- * Pre - shift Safety Meeting: Starting back up
- * Tasks Performed:
- * Injuries, Illnesses, Incidents: Now at 130 consecutive injury free workdays

Miscellaneous:

1. Observed dredging operations on the dredge.
2. Observed the start up of the pump engine, no issues.
3. Observed the swing anchors being moved x2.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

70%

8:10 - prep for start up.
0:10 - Shift Anchors

40%

12:15 - stand by for high winds.

0%

PREP/INITIAL DATES	(Preparatory and initial dates held and advance notice)
Preparatory Inspections held today	

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 296 of 305
280

DATE
11 Jun 2019 - Tuesday

PROJECT
Maint Dredging of Bayou La Batre, AL

CONTRACT NUMBER
W9127818D0008 W9127818F0454

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours		
063-904	Dredge Ingenuity	0.0	24.0		
005-911	Link Belt Crane	20.0	4.0		
028-925	Sectional Skidder	24.0	0.0		
028-931	Barge, Deck/Fuel, IDC 0401	0.0	24.0		
028-940	Barge - Deck	0.0	24.0		
028-967	Barge, Spud Crane, TT 12004	20.0	4.0		
029-903	Tender - Elvis H	0.0	24.0		
029-925	Tender - Commodore	0.0	24.0		
029-906	Tender - Ms.Paula	24.0	0.0		
029-915	Survey Boat - Radius	12.0	12.0		
028-953	Barge - Sectional Anchor	0.0	24.0		
028-957	Barge - Hopper	0.0	24.0		
028-936	Barge - Supply/Deck	0.0	24.0		
028-929	Barge - Spill	0.0	24.0		
029-910	Tender - Racer	0.0	24.0		
028-947	Idler Barge	0.0	24.0		
065-950	Pipeline 15,000'	0.0	24.0		
028-932	Barge - Fuel	0.0	24.0		
Total operating hrs to date:	19,804.0	Idle hrs MTD: 1,100.0	Opr hrs MTD: 3,652.0	Total: 100.0	332.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE

DATE

SUPERINTENDENT'S INITIALS

DATE

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 281	Page 297 of 305
		DATE 12 Jun 2019 - Wednesday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 65 °F Max 89 °F No Precipitation 7 MPH Wind		

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) Dredged from station 681+61 to 669+80 advancing 1,181', and removing 25,588 Y³ of material through 4,340' of pipeline into DA 3.

(Sub) HMG - On site transporting crew.

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None today.

GENERAL COMMENTS

The dredge crew worked on the following tasks: shifted anchors and pulling slack so the dredge can advance.

Dredge is digging 18'+Tide and making 3' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Dannie Stanley

* Pre-shift Meeting topics: Distractions

Tasks Performed:

* Injuries, Illnesses, Incidents: Now at 131 consecutive injury free workdays

Miscellaneous: First 15 minutes cleaning. Stay hydrated

1. Observing the diesel mechanics reassembling the aux. generator. All PPE is being used.
2. Observed two deck hands repositioning the spud pin back into the spud.
3. Observing the deck crew moving the swing anchors. The hands stayed behind the safety cage. Good communication was maintained throughout the entire process.
4. Observed from afar, the anchors bring pulled up and the spill barge being moved over in the same D.A.
5. Rode along the entire length of the pipeline, checking the light placement. Everything is good.

(Night Shift) Dwight Smalls

* Pre-shift Safety Meeting: PPE, Drug and Alcohol Policy

* Tasks Performed: Adjust swing anchors. General Maintenance

* Injuries, Illnesses, Incidents: Now at 131 consecutive injury free workdays

Miscellaneous:

1. Made rounds about the dredge and Ms Paula. All secure.
2. Crew boat sustained damage to rudder during operations. Now utilizing crew boat "Doc"

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

70%

01:25 - Shift Anchors

40%

None today.

0%

None today.

PREP/INITIAL DATES

(Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 281	Page 298 of 305
		DATE 12 Jun 2019 - Wednesday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
ACTIVITY START/FINISH			
Activity No Description			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results			
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No Location Description			
QA-00010	crew boat	The crew boat DOC does not meet the contract specifications, Sec. 10000.2.3.5 and is not suitable nor Safe for operating in the open water conditions it will encounter. I was told it was rated by the coastguard for 24 persons but there is only room inside cabin, out of the elements for approx. 10-12 average sized persons. The rest of the crew is left standing on the bow of vessel, obscuring the view of the operator and traveling 10-15 miles out to the dredge.	
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No Location Description			
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day			
No Contractors had their first or last day on the site			
VESSEL ON SITE			
Dredge Name First Day Last Day			
Dredge Ingenuity 9/26/2018			
LABOR HOURS			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	DREDGE OPERATOR	3.0	37.5
Hunter Marine Group	BOAT CAPTAIN	2.0	24.0
Inland Dredging Company LLC.	SURVEYOR	4.0	42.0
Inland Dredging Company LLC.	SAFETY ENGINEER - ON SITE	2.0	24.0
Inland Dredging Company LLC.	EQUIPMENT OPERATOR	5.0	62.5
Inland Dredging Company LLC.	WELDER	1.0	12.5
Inland Dredging Company LLC.	DREDGE CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	DREDGE MATE	1.0	12.5
Inland Dredging Company LLC.	OILER	3.0	36.0
Inland Dredging Company LLC.	DREDGE CAPTAIN	1.0	12.0
Inland Dredging Company LLC.	CRANE OPERATOR	0.0	0.0
Inland Dredging Company LLC.	DECK HAND	6.0	72.0
Inland Dredging Company LLC.	ENGINEER	4.0	48.0
Inland Dredging Company LLC.	BOAT CAPTAIN	4.0	50.0
Total hrs worked to date: 34,617.5		Hrs worked MTD: 5,340.0	Total: 37.0 445.0
EQUIPMENT HOURS			
Equipment Name Description Idle Hours Operating Hours			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 281	Page 299 of 305
	DATE 12 Jun 2019 - Wednesday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

028-931	Barge, Deck/Fuel, IDC 0401	0.0	24.0
063-904	Dredge Ingenuity	0.0	24.0
005-911	Link Belt Crane	20.0	4.0
028-925	Sectional Skidder	24.0	0.0
028-940	Barge - Deck	0.0	24.0
028-967	Barge, Spud Crane, TT 12004	20.0	4.0
029-903	Tender - Elvis H	0.0	24.0
029-925	Tender - Commodore	0.0	24.0
029-906	Tender - Ms.Paula	24.0	0.0
029-915	Survey Boat - Radius	12.0	12.0
028-953	Barge - Sectional Anchor	0.0	24.0
028-957	Barge - Hopper	0.0	24.0
028-936	Barge - Supply/Deck	0.0	24.0
028-929	Barge - Spill	0.0	24.0
029-910	Tender - Racer	0.0	24.0
028-947	Idler Barge	0.0	24.0
065-950	Pipeline 15,000'	0.0	24.0
028-932	Barge - Fuel	0.0	24.0
Total operating hrs to date: 20,136.0		Idle hrs MTD: 1,200.0	Opr hrs MTD: 3,984.0
		Total:	100.0 332.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 282	Page 300 of 305
		DATE 13 Jun 2019 - Thursday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 60 °F Max 91 °F No Precipitation 10 MPH Wind		

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) Dredged from station 657+67 to 649+07 advancing 806', and removing 17,300 CY of material through 4,260' of pipeline into DA 3.

(Sub) HMG - On site transporting crew.

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None today.

GENERAL COMMENTS

The dredge crew worked on the following tasks: shifted anchors, cleaning filters for the cutter head, and pulling slack so the dredge can advance.

Dredge is digging 18'+Tide and making 3.5' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Dannie Stanley
 * Pre-shift Meeting topics: Demobilization and Crane operations.
 Tasks Performed: Moving swing anchors, boat operations,
 * Injuries, Illnesses, Incidents: Now at 133 consecutive injury free workdays
 Miscellaneous: First 15 minutes cleaning. Stay hydrated
 1. Observed the crew conducting housekeeping on the dredge and tender boats.
 2. The engineer greased the slide for the moving spud on the Idler barge. He cleaned up his mess when he finished.
 3. The dredge has pushed to the edge of the channel and pumping water, the wave high is causing the water to enter the engine room whe we swing to our port side,
 4. The dredge resumed digging at approx. 1320 hours.

(Night Shift) James Lilley
 * Pre-shift Safety Meeting: Hydration, Pinch Points
 * Tasks Performed: Pulling slack in the pipeline, Adjusting swing anchors, Preventive Maintenance
 * Injuries, Illnesses, Incidents: Now at 133 consecutive injury free workdays
 Miscellaneous:
 1. Observed crew members adjust swing anchors. All required PPE was worn.
 2. Issued needed PPE to crew members.
 3. Made rounds about the dredge and tender boats. Housekeeping is acceptable.
 4. Observed crew members pull slack in the pipeline.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

70%
01:25 - Shift Anchors

40%
None today.

0%
None today.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today
 Initial Inspections held today
No initial inspections held today

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 302 of 305
282

DATE
13 Jun 2019 - Thursday

PROJECT
Maint Dredging of Bayou La Batre, AL

CONTRACT NUMBER
W9127818D0008 W9127818F0454

028-925	Sectional Skidder		24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401		0.0	24.0
028-940	Barge - Deck		0.0	24.0
028-967	Barge, Spud Crane, TT 12004		20.0	4.0
029-903	Tender - Elvis H		0.0	24.0
029-925	Tender - Commodore		0.0	24.0
029-906	Tender - Ms.Paula		24.0	0.0
029-915	Survey Boat - Radius		12.0	12.0
028-953	Barge - Sectional Anchor		0.0	24.0
028-957	Barge - Hopper		0.0	24.0
028-936	Barge - Supply/Deck		0.0	24.0
028-929	Barge - Spill		0.0	24.0
029-910	Tender - Racer		0.0	24.0
028-947	Idler Barge		0.0	24.0
065-950	Pipeline 15,000'		0.0	24.0
028-932	Barge - Fuel		0.0	24.0
Total operating hrs to date: 20,468.0		Idle hrs MTD: 1,300.0	Opr hrs MTD: 4,316.0	Total: 100.0 332.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE

DATE

SUPERINTENDENT'S INITIALS

DATE

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 283	Page 303 of 305
		DATE 14 Jun 2019 - Friday	
PROJECT Maint Dredging of Bayou La Batre, AL		CONTRACT NUMBER W9127818D0008 W9127818F0454	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused Critical Delay Temperature Min 60 °F Max 91 °F No Precipitation 10 MPH Wind		

QC NARRATIVES

ACTIVITIES IN PROGRESS

(Prime) Dredged from station 657+67 to 649+07 advancing 806', and removing 17,300 CY of material through 4,260' of pipeline into DA 3.

(Sub) HMG - On site transporting crew.

DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?

None today.

GENERAL COMMENTS

The dredge crew worked on the following tasks: shifted anchors, cleaning filters for the cutter head, and pulling slack so the dredge can advance.

Dredge is digging 18'+Tide and making 3.5' sets

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

(Dayshift) Dannie Stanley

* Pre-shift Meeting topics: Demobilization and Crane operations.

Tasks Performed: Moving swing anchors, boat operations,

* Injuries, Illnesses, Incidents: Now at 133 consecutive injury free workdays

Miscellaneous: First 15 minutes cleaning. Stay hydrated

1. Observed the crew conducting housekeeping on the dredge and tender boats.
2. The engineer greased the slide for the moving spud on the Idler barge. He cleaned up his mess when he finished.
3. The dredge has pushed to the edge of the channel and pumping water, the wave hight is causing the water to enter the engine room whe we swing to our port side,
4. The dredge resumed digging at approx. 1320 hours.

(Night Shift) James Lilley

* Pre-shift Safety Meeting: Hydration, Pinch Points

* Tasks Performed: Pulling slack in the pipeline, Adjusting swing anchors, Preventive Maintenance

* Injuries, Illnesses, Incidents: Now at 133 consecutive injury free workdays

Miscellaneous:

1. Observed crew members adjust swing anchors. All required PPE was worn.
2. Issued needed PPE to crew members.
3. Made rounds about the dredge and tender boats. Housekeeping is acceptable.
4. Observed crew members pull slack in the pipeline.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None today.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

70%

01:25 - Shift Anchors

40%

None today.

0%

None today.

PREP/INITIAL DATES

(Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 283	Page 305 of 305
	DATE 14 Jun 2019 - Friday	

PROJECT Maint Dredging of Bayou La Batre, AL	CONTRACT NUMBER W9127818D0008 W9127818F0454
---	--

028-925	Sectional Skidder		24.0	0.0
028-931	Barge, Deck/Fuel, IDC 0401		0.0	24.0
028-940	Barge - Deck		0.0	24.0
028-967	Barge, Spud Crane, TT 12004		20.0	4.0
029-903	Tender - Elvis H		0.0	24.0
029-925	Tender - Commodore		0.0	24.0
029-906	Tender - Ms.Paula		24.0	0.0
029-915	Survey Boat - Radius		12.0	12.0
028-953	Barge - Sectional Anchor		0.0	24.0
028-957	Barge - Hopper		0.0	24.0
028-936	Barge - Supply/Deck		0.0	24.0
028-929	Barge - Spill		0.0	24.0
029-910	Tender - Racer		0.0	24.0
028-947	Idler Barge		0.0	24.0
065-950	Pipeline 15,000'		0.0	24.0
028-932	Barge - Fuel		0.0	24.0
Total operating hrs to date: 20,800.0		Idle hrs MTD: 1,400.0	Opr hrs MTD: 4,648.0	Total: 100.0 332.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------