



# THE MEMPHIS DEPOT TENNESSEE

---

## ADMINISTRATIVE RECORD COVER SHEET

AR File Number 1001

**DEFENSE LOGISTICS AGENCY**DEFENSE DISTRIBUTION CENTER  
2001 MISSION DRIVE  
NEW CUMBERLAND, PA 17070-5000

DDC-DES-EE

2 September 2009

Mr. Turpin Ballard  
Environmental Protection Agency, Region 4  
Office of Solid Waste  
Federal Facilities Branch  
61 Forsyth Street, SW  
Atlanta, GA 30303

Mr. Jamie Woods  
Tennessee Department of Environment and Conservation  
Division of Remediation  
Suite E - 645 Perimeter Park  
2510 Mt Moriah Road  
Memphis, Tennessee 38115-1520

Subject: Request for Extension, Main Installation Interim Remedial Action Completion Report

Dear Sirs:

As provided in Section XXII of the Defense Depot Memphis Tennessee (DDMT) Federal Facilities Agreement (FFA), the Defense Logistics Agency (DLA) hereby requests an extension for the Main Installation Interim Remedial Action Completion Report (MI IRACR), Rev. 0. An extension of 15 days is requested for the Notice, which will change the submittal date of 28 August to 14 September 2009. This extension should not result in delay to currently schedule deadlines for related documents, including submittal of the MI IRACR, Rev. 1 on 24 February 2010 and EPA approval of the MI IRACR and OPS Demonstration on 16 April 2010.

This letter confirms the discussion between Mr. Ballard and HDR|e<sup>2</sup>M Project Manager, Tom Holmes, on 28 August 2009 regarding the need for an extension. DLA believes good cause, as defined in Section XXII.B.5. of the FFA, exists due to mutual agreement of the parties.

Should you have any questions regarding this request, please don't hesitate in contacting me at (717) 770-6950 or the HDR|e<sup>2</sup>M Project Manager, Tom Holmes, at (404) 237-3982.

MICHAEL A. DOBBS  
Chief,  
Environmental Safety  
and Occupational Health

cc: HDR|e<sup>2</sup>M (Holmes)

**FINAL PAGE**

**ADMINISTRATIVE RECORD**

**FINAL PAGE**