

SITE MANAGEMENT TEAM MONTHLY CALL SUMMARY
FORMER DEFENSE DEPOT MEMPHIS, TENNESSEE
10 January 2017
10:30-11:15 AM EDT

LOCATION: Conference Call

ATTENDEES:

Army, Base Realignment and Closure Division (DAIM-ODB) – Jay Foster (absent)

CALIBRE BEC – Joan Hutton

USACE: Mobile – Laura Roebuck

TDEC Division of Remediation, DDMT Project Manager – Jamie Woods

U.S. EPA, Region 4, DDMT Project Manager – Diedre Lloyd

Trinity – Todd Calhoun

HDR EOC – Tom Holmes

GENERAL

MAIN INSTALLATION

Remedial Action - No current remedial action

Supplemental Remedial Investigation (SRI)/Focused Feasibility Study (FFS)

Mr. Holmes stated that receipt of analytical data from the new wells installed during SRI Phase 2 field work was pending and Internal Draft report was in preparation.

Mr. Holmes stated that the access agreement for the intermediate well on the Belz Foundation property remains to be executed. Mr. Woods will try to set up a conference call with property owner to discuss their issues with the draft agreement.

DUNN FIELD

Remedial Action - FSVE system shut down in 2012. Off-Depot AS/SVE system operating.

Mr. Holmes stated that the AS manifold is currently closed and will be reopened within the next 2 weeks; an effluent sample and VMP measurements will be collected within the next 4 weeks. Mr. Holmes stated that there was a temporary shutdown of the system during the weekend of 6 January due to high water level in air/water separator tank. The problem may be due to a frozen water line or the transfer pump.

Quotes for the repair of the motor end and reinstallation of Blower #1 from Kaeser and minor system upgrades/updates from Onion have been received and provided to Ms. Roebuck for ERS 2017 task order. Mr. Holmes stated that Kaeser repaired the equipment without authorization and that he rejected the invoice pending contract award.

Mr. Calhoun stated that EPA approval of the AS Well Installation Work Plan was received on 9 December 2016 and that Rev.1 document was submitted on 20 December 2016.

Mr. Calhoun stated that no further contact had been made with MLGW regarding access for installation of the additional AS wells. Mr. Calhoun stated that the team had agreed to move forward with drafting an Amendment to the Right of Entry Agreement in hopes it might expedite the process.

Mr. Calhoun stated that EPA approval of the MIP Survey Work Plan was received 10 January and that Rev. 1 document would be submitted upon receipt of approval letter from Ms. Lloyd.

Mr. Calhoun stated that the MIP Survey field work is scheduled to begin with survey layout of borings the week of 16 January and MIP investigation the week of 6 February.

LONG TERM MONITORING

Mr. Holmes reminded the team that regulatory comments on the April 2016 summary report were due 7 November and that the Annual Report was in preparation.

OTHER ISSUES

Ms. Hutton stated that the final EnviroNews newsletter was published in late December 2016 and contained information pertaining to the Community Information Line. Mr. Woods and Ms. Lloyd stated that they continue to receive calls from local residents who have filed claims in the past.

Mr. Woods stated that he has spoken with Mr. John Carmichael (USGS Water Resources Division) regarding the planned Main Installation groundwater model update for the SRI. Mr. Woods stated Mr. Carmichael was assisting MLGW with groundwater contamination at the Allen well field (not related to DDMT) and that he would be helpful in obtaining supporting information for the model.

Next Call

The next call is scheduled for Tuesday, 14 February at 10:30 ET.