



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY  
REGION 4  
ATLANTA FEDERAL CENTER  
61 FORSYTH STREET  
ATLANTA, GEORGIA 30303-8960

March 1, 2010

Michael A. Dobbs  
Environmental Program Manager  
Defense Distribution Center  
DDC J-3/J-4E  
2001 Mission Drive  
New Cumberland, Pennsylvania 17070-5000

Re: BRAC Cleanup Plan (BCP), Version 13/Site Management Plan and Annual Schedule  
Update for the Defense Depot, Memphis, Tennessee (DDMT)

Dear Mr. Dobbs:

The U.S. Environmental Protection Agency, Region 4 (EPA) has reviewed the referenced document and finds it to be adequate for the purpose. The document is hereby approved. If you have any questions, Please contact me at 404/562-8553.

Sincerely yours,

Wm. Turpin Ballard, RPM  
Federal Facilities Branch

Cc: Jamie Woods, TDEC/Memphis

From: Ballard.Turpin@epamail.epa.gov <Ballard.Turpin@epamail.epa.gov>

Sent: Monday, March 22, 2010 2:21 PM

To: Holmes, Thomas C <Thomas.Holmes@hdrinc.com>

Cc: Clark, Angela L <Angela.Clark@hdrinc.com>; Jamie Woods <Jamie.Woods@tn.gov>; Michael Dobbs (DDC) <michael.dobbs@dla.mil>

Subject: Re: FW: Revised Master Schedule

Two comments.

1. If we are "disbanding" the BCT because the BRAC process is at an end, then FY11 and beyond should call for a Site Management Plan in its place, not continuing with BCPs. We should also discuss at next meeting the scope of this document, as compared to a BCP. If DLA wants to leave it as is for the FY10 BCP that's OK with me.

2. Given the current estimates of how long it will take to achieve RAOs for the MI and Dunn Field, basically RGs for ground water, the activities related to final closeout report and site closeout should probably be pushed out in the FY11 SMP. In the PCOR I estimate 2038 for the MI FCOR and 2040 for Dunn Field. The reality may be elsewhere, but 2021 seems optimistic for site closeout. Don't need to change it this year, but we should discuss for next year.

Wm. Turpin Ballard, RPM

Federal Facilities Branch

EPA Region 4

404/562-8553 fax -8518

From: "Holmes, Thomas C" <Thomas.Holmes@hdrinc.com>

To: "Michael Dobbs (DDC)" <michael.dobbs@dla.mil>, Turpin Ballard/R4/USEPA/US@EPA, Jamie Woods <Jamie.Woods@tn.gov>

Cc: "Clark, Angela L" <Angela.Clark@hdrinc.com>

Date: 03/17/2010 10:05 AM

Subject: FW: Revised Master Schedule

Gentlemen,

Please provide comments or approve the revised schedule attached. Let me know if a formal transmittal letter is required.

Thomas C. Holmes

Senior Project Manager

HDR | e<sup>2</sup>M