816 0 File: 541.460.000n <u>C.H.</u>



## **THE MEMPHIS DEPOT TENNESSEE**

## **ADMINISTRATIVE RECORD COVER SHEET**

AR File Number 816



1

File: 2)2,700.0006



## DEFENSE LOGISTICS AGENCY

DEFENSE DISTRIBUTION CENTER 2001 MISSION DRIVE NEW CUMBERLAND, PA 17070-5000 AR # 8/6

IN REPLY REFER TO

DDC-DES-E

November 22, 2004

Mr. Turpin Ballard Environmental Protection Agency, Region 4 Office of Solid Waste Federal Facilities Branch 61 Forsyth Street, SW Atlanta, Georgia 30303

Mr. James Morrison Tennessee Department of Environment and Conservation TDEC-DSF 4<sup>th</sup> Floor, L&C Annex 410 Church Street Nashville, Tennessee 37243-1538

Subject: Main Installation Notice of Land Use Restrictions (NLUR) Former Memphis Defense Depot (DDMT)

Dear Sirs:

Defense Logistics Agency (DLA) hereby provides notification of a further delay in submittal of the subject document. The Land Use Control Implementation Plan in Appendix C of the Main Installation Final Remedial Design (RD) states that the NLUR will be recorded in the Shelby County Register of Deeds and filed in accordance with Tennessee Code Section 68-212-225 within 60 days following issuance of the final RD. The RD was approved by U.S. Environmental Protection Agency (EPA) on August 10, 2004. An initial notice of delay with good cause was submitted on October 11, 2004.

In accordance with Sections 22 and 23 of the Federal Facility Agreement for DDMT, DLA believes that good cause exists for this further delay, which is due to the need to document the no-dig restriction in the Pentachlorophenol (PCP) Dip Vat Area. The need for this revision to the NLUR and to the accompanying site map arose as the document was being finalized. The boundaries of the no-dig area will be delineated and included in the notice and the map as requested by Tennessee Department of Environment and Conservation (TDEC). We are proceeding with these revisions and plan to complete and record the NLUR as soon as possible. Given the approaching holidays and the other activities at DDMT, we request that the required filing be delayed to no later than January 30, 2005.

Your assistance in this matter is greatly appreciated.

AEL A. DOBBS

Environmental Program Manager

cc: US Army SREO (Buxbaum) CH2MHill (Nelson) MACTEC (Holmes)



