

THE MEMPHIS DEPOT **TENNESSEE**

ADMINISTRATIVE RECORD COVER SHEET

AR File Number _ \$60

File: 541.466 000g



IN REPLY

DEFENSE LOGISTICS AGENCY

DEFENSE DISTRIBUTION CENTER 2001 MISSION DRIVE NEW CUMBERLAND, PA 17070-5000

DES-DDC-EE May 3, 2006

MEMORANDUM FOR: TURPIN BALLARD (USEPA - Region 4) AND EVAN SPANN (TDEC)

SUBJECT: Request for Extension for Submittal of the Remedial Design Investigation (RDI) Technical Memorandum (TM) Dunn Field

Defense Distribution Depot Memphis, Tennessee (DDMT)

Per Section XXII of the March 3, 1995, Federal Facilities Agreement (FFA) for the DDMT and per discussions during the April 20, 2006, DDMT BRAC Cleanup Team (BCT), we are requesting an extension for submittal of the Rev. 1 RDI TM. The current Memphis Depot Master Schedule lists the document as being submitted as of May 6, 2006. The next version of this document will be submitted along with the Prefinal Source Areas RD document on September 3, 2006. The reasons for the delay are as follows:

- Additional soil samples are to be collected as part of the field portion of the RDI to complete delineation of soil contamination by chlorinated volatile organic compounds. During the April 2006 BCT Meeting, TDEC requested and EPA agreed that the laboratory analytical data resulting from these soil samples be included within the next version of the RDI TM.
- Due to a temporary shortage of drilling rigs from the current subcontractor, there will be no rigs available until early June 2006 to collect these soil samples.

The extension of the submittal date, will not affect the submittal of the Source Areas Remedial Design document to be submitted to your office on September 3, 2006. For more information, please contact David D. Nelson, Project Manager for CH2M HILL at (770) 604-9182, x394.

> MICHAEL A. DOBBS Environmental Program Manager

Distribution: Bruce Railey, CEHNC David Nelson, CH2M HILL

FINAL PAGE

ADMINISTRATIVE RECORD

FINAL PAGE