



THE MEMPHIS DEPOT TENNESSEE

ADMINISTRATIVE RECORD COVER SHEET

AR File Number 893



DEFENSE LOGISTICS AGENCY
DEFENSE DISTRIBUTION CENTER
2001 MISSION DRIVE
NEW CUMBERLAND, PA 17070-5000

IN REPLY
REFER TO

DDC-DES-EE

4 May 2007

Mr. Turpin Ballard
Environmental Protection Agency, Region 4
Office of Solid Waste
Federal Facilities Branch
61 Forsyth Street, SW
Atlanta, GA 30303


Mr. Evan Spann
Tennessee Department of Environment and Conservation
Division of Remediation
2510 Mt. Moriah Road, Suite E645
Memphis, Tennessee 38115-1520

Subject: Request for Extension, Dunn Field Revised Proposed Remedial Action Plan

Dear Sirs:

As provided in Section XXII of the Defense Depot Memphis Tennessee (DDMT) Federal Facilities Agreement (FFA), the Defense Logistics Agency (DLA) hereby requests an extension to the schedule for the Dunn Field Revised Proposed Remedial Action Plan. An extension of 15 days is requested for submittal of Revision 0 of the document, which will change the submittal date of 21 May 2007 to 5 June 2007; the submittal date of the final version will remain 31 December 2007. This extension will result in a delay in initial submittal of the Dunn Field ROD Amendment from 20 July 2007 to 27 July 2007; the submittal date for the final version will remain 29 April 2008.

DLA believes good cause, as defined in Section XXII.B. of the FFA, exists because the delay will allow incorporation of additional information from the Off Depot Remedial Design and will allow project staff to continue progress on other remedial actions at DDMT. The extension was discussed and tentatively approved at the BRAC Cleanup Team (BCT) meeting on 19 April 2007. Should you have any questions regarding this request, please don't hesitate in contacting me at (717) 770-6950 or the e²M Project Manager, Tom Holmes, as (404) 237-3982.


MICHAEL DOBBS
Chief, Environmental Safety and Occupational Health

cc: CH2M HILL (Nelson)
e²M (Holmes)
Noblis (Miller)

FINAL PAGE

ADMINISTRATIVE RECORD

FINAL PAGE