



DEPARTMENT OF THE ARMY
HUNTSVILLE CENTER, CORPS OF ENGINEERS
P.O. BOX 1600
HUNTSVILLE, ALABAMA 35807-4301

REPLY TO
ATTENTION OF:

August 12, 2004

Design Center for Ordnance
and Explosives Directorate

Subject: Contract Number DACA87-99-D-0010, Task Order 0020 Ordnance and Explosives
Response Action at Fort McClellan, AL

Mr. Art Holcomb
Tetra Tech FW, Inc.
291 Jimmy Parks Blvd
Building 215
Fort McClellan, Alabama 36205


Dear Mr. Holcomb:

You are hereby notified that the Government considers your movement of fuzed items from road segment 56 in the F&WS Removal Action from the clearance area into an area that has not been cleared a condition that is endangering performance of the contract. Unless this condition is cured within 10 days after receipt of this notice, the Government may terminate for default under the terms and conditions of the 52.249-8.

You are directed to provide a corrective action plan and any documentation you have as to why you believe this contract Task Order should not be terminated for default no later than 10 days after receipt of this notice.

If you have any questions, please contact Mr. Dan Copeland, (256) 895-1567 or FAX (256) 895-1378.

Sincerely,


Wanda H. Hampton
Contracting Officer

Performance Assessment Report

☒ Interim ☐ Final ☐ Addendum

Period Report:

From: 2003/03/31

To: 2004/08/11

SECTION I

1a. Contractor FOSTER WHEELER
ENVIRONMENTAL CORPORA
Division:
Street 1: 4960 CORPORATE DRIVE
Street 2: SUITE 140
Street 3:
City: HUNTSVILLE
State: AL
Zip: -
Country: USA
Place of Performance Ft. McClellan, AL
1b. CAGE: 0H776
1c. DUNS: 939008090

2a. Contract Number: DACA87-99-D-0010
2b. Modification Number
2c. Del/Task Order No: 0020
2d. Life Cycle Value: \$92,170
(Base + Options)
2e. Current Value: \$1,756,667
3a. Award Date: 2003/03/31
3b. Completion Date: 2005/05/31

SECTION II

4a. Contractor POC
Name: Last First MI
HOLCOMB ART
Position/Title: Program Manager
MACOM: USACE

Street 1:
Street 2:
Street 3:
City
State
Zip: -
Country:
Comm: (256)-820-7904
DSN: -
Fax Comm: (256)-820-6322
Fax DSN: -
Intl: ---
Intl Fax: ---
Email:

4b. Gov't Contract Specialist/Administrator

Last First MI
STEEL FRANCES R
Contract Specialist
USACE
4820 University Square

HUNTSVILLE
AL
35816-
USA
(256)-895-1846
760-1846
(256)-895-1348
760-13

frances.r.steel@hnd01.usace.army.mil

SECTION III

5. Method of Contract:
☐ Sealed Bid ☒ Negotiated
6. Type of Contract:

<input checked="" type="checkbox"/> FFP	<input type="checkbox"/> FPR	<input type="checkbox"/> CC	<input type="checkbox"/> CPFF	<input type="checkbox"/> Rqmts
<input type="checkbox"/> FP-EPA	<input checked="" type="checkbox"/> T&M	<input type="checkbox"/> CPIF	<input type="checkbox"/> Labor Hour	<input type="checkbox"/> Agreement
<input type="checkbox"/> FPI	<input type="checkbox"/> CS	<input type="checkbox"/> CPAF	<input type="checkbox"/> ID/IQ	<input type="checkbox"/> Letter
7. Socio-economic Program:

<input type="radio"/> SBSA	<input type="radio"/> W/O	<input type="radio"/> Hub Zone	<input checked="" type="radio"/> None
<input type="radio"/> HBCU/MI	<input type="radio"/> SBIR	<input type="radio"/> SDBSA	
8. Competition:

<input type="radio"/> Competed Action	<input type="radio"/> Follow on to Competed Action
<input checked="" type="radio"/> Not Available for Competition	<input type="radio"/> Not Competed
9. Type of Supply/Service:

<input type="radio"/> Commercial	<input type="radio"/> Non-Developmental Item	<input checked="" type="radio"/> Non-Commercial
----------------------------------	--	---

SECTION IV

10. Business Sector:

<input type="radio"/> Space	<input type="radio"/> Ground Vehicles	<input type="radio"/> Information Technology
<input checked="" type="radio"/> Ordnance	<input type="radio"/> Shipbuilding	<input type="radio"/> Science & Technology
<input type="radio"/> Aircraft	<input type="radio"/> Other Systems	<input type="radio"/> Services
<input type="radio"/> Training Systems	<input type="radio"/> Operations Support	

11.a FSCs:
F108 - Hazardous Substance Removal/Cleanup/Disposal Svcs

11.b NAICS:
541330 - Engineering Services

12. Description of Requirement:

General Site Support and Unexploded Ordnance Clearance for Choccolocco Area, U.S. Fish and Wildlife
Land Transfer at Ft. McClellan and Ordnance and Explosive Response at Ft. McClellan, AL.

13. Sub-Contractors:

Ratings:

The following rating standards were used to evaluate the contractor's performance. The following ratings apply to all items in Section V.

Ratings

Exceptional (Dark Blue)
Very Good (Purple)
Satisfactory (Green)
Marginal (Yellow)
Unsatisfactory (Red)

SECTION V (All Business Sectors other than Systems)

14.

a. Quality of Product/Service (Unsatisfactory (Red))

The contractor's personnel moved MEC items from a clearance area without observing the Statement of Work, UXO Safety Procedures, Data Item Description, etc. This has resulted in the issuing of an Emergency Administrative Order by the Alabama Department of Environmental Management.

b. Schedule (Marginal (Yellow))

The failure of the contractor to completely remove and destroy all of the MEC items has resulted in schedule impacts with the delivery of the Site Specific Removal Report for the Fish and Wildlife Service Removal Action. This delays the full use of the roads and firebreaks for the fighting of control burns and wildfires.

c. Cost Control (Satisfactory (Green))

This Task Order is a Firm Fixed Price task order. The contractor has submitted several notices of changed site conditions.

d. Business Relations (Marginal (Yellow))

Business relations have suffered because of the issue of the Administrative Order. They have suffered because there is some concern that the contractor had personnel that don't always follow the correct procedures. This illustrates that the contractor doesn't do the necessary screening of personnel before they are brought onto a project.

e. Management of Key Personnel (Marginal (Yellow))

The UXO Supervisor is an integral part of the Management team for a MMRP project. The UXO supervisor was aware of the mishandling of the MEC items and did nothing to correct the mishandling of the items and may have been a participant.

f. Other (Optional) (Marginal (Yellow))

The failure of this UXO team to follow applicable procedures places a question on the abilities of the contractor to field the appropriate team members for the successful completion of future projects.

SECTION VI

15. Evaluator(s):

Last
Name: COPELAND
Element: All

First
DANIEL

MI
D

Date Approved by Evaluator: 2004/08/12

Commercial: (256)-895-1567

DSN: 760-1567

For Official Use Only - To be used for deliberative source selection purposes within the
Executive Branch and for source selection and other deliberative purposes within DOD

FAX Comm: (256)-895-1378
International: ---
E-Mail Address: daniel.d.copeland@hnd01.usace.army.mil

FAX DSN: 760-1378
Int FAX Comm: ---

16. Contracting Officer/Program Manager:

Last
Name: TADESSE
First
LYDIA

MJ Date Approved by KO/PM: 2004/08/12
B

Commercial: (256)-895-1169
FAX Comm: (256)-895-1378
International: ---
E-Mail Address: Lydia.B.Tadesse@hnd01.usace.army.mil

DSN: 760-1169
FAX DSN: 760-1378
Int FAX Comm: ---

17. Contractor Review:

Last
Name: MCILRATH
Date Contractor Received PAR: 2004/08/12
First
JACK

MI
Position/Title Project manager
Date of Receipt of Contractor Response: 2004/09/13

Commercial: ()--
FAX Comm: ()--
International: ---
E-Mail Address:
Contractor Comments follow (if applicable).

DSN: -
FAX DSN: -
Int FAX Comm: ---

no entry

18. Reviewing Official: (None)

19. Source Selection Availability.
Date of Final Review:

Date PAR entered into PPMS: