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CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 1 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 1

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

24

SHORE

0

OTHER

4

TOTAL

28

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

0+00

DISPOSAL AREA USED

4

QTY DEPOSITED  
GROSS (CY)

0

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

0

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
35 %

CLAY
0 %

MUD
50 %

SILT
15 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 42.50 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE LOCATION
Range 22 and auto  
gauge

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused No Delay

TEMP (min/max)

85 °F / 95 °F

VISIBILITY

4 MI

WIND

5 - 10 Variable MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 0

TOTAL ADVANCE
PREVIOUSLY FT 0

TOTAL ADVANCE
TO DATE FT 0

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

0 0

AMOUNT PREVIOUSLY
REPORTED

0 0

TOTAL AMOUNT
DREDGED TO DATE

0 0

AMOUNT DREDGED PER
PUMPING/CUTTING HR

NA NA

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

5 0

09/18/2019 09/18/2019

FLOATING PIPE    0 SHORE PIPE    0 SUBMERGED PIPE    0

TOTAL LENGTH OF DISCHARGE PIPE FT 0

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 1,386

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

0 0

0%

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0%

0 0

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

09/18/2019
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR
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Page 2 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 1

27" cutterhead suction dredge Missouri HDREDGE DATE
09/18/2019

Tender Ashley 250 24:00

Tender Arthur 500 24:00

Tender Grayson 600 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

0 0

0 0

0 0

24 0

24 0

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 100%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

The dredge mobilized on contract W9127819D0034 / task order W9127819F0378 this day.

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 2

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

24

SHORE

0

OTHER

4

TOTAL

28

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

-0+30 to 4+05

DISPOSAL AREA USED

4

QTY DEPOSITED  
GROSS (CY)

6,202

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

6,202

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
35 %

CLAY
0 %

MUD
50 %

SILT
15 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 42.50 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 1.20 TIME 16:00 MAX 2.30 TIME 23:00 GAGE LOCATION
Range 22 and auto  
gauge

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused No Delay

TEMP (min/max)

82 °F / 94 °F

VISIBILITY

3 MI

WIND

variable 5 - 10 MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 435

TOTAL ADVANCE
PREVIOUSLY FT 0

TOTAL ADVANCE
TO DATE FT 435

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

6,202 5,639

AMOUNT PREVIOUSLY
REPORTED

0 0

TOTAL AMOUNT
DREDGED TO DATE

6,202 5,639

AMOUNT DREDGED PER
PUMPING/CUTTING HR

836.22 760.31

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

5 0

09/18/2019 09/18/2019

FLOATING PIPE    3,220 SHORE PIPE    0
SUBMERGED PIPE     
4,000

TOTAL LENGTH OF DISCHARGE PIPE FT 7,220

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 1,430

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

7 25

31%

0 0

0 15

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 10

0 0

0 25

2%

7 50

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

09/19/2019
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR
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Page 4 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 2

27" cutterhead suction dredge Missouri HDREDGE DATE
09/19/2019

Tender Ashley 250 24:00

Tender Arthur 500 24:00

Tender Grayson 600 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

0 0

0 0

0 0

16 10

16 10

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 67%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

The dredge accrued 16:10 of 0% time prepping to dredge.

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR
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Page 5 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 3

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

24

SHORE

0

OTHER

4

TOTAL

28

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

4+05 to 6+80

DISPOSAL AREA USED

4

QTY DEPOSITED  
GROSS (CY)

6,666

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

12,868

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
35 %

CLAY
0 %

MUD
50 %

SILT
15 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 42.50 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 1.80 TIME 07:00 MAX 2.50 TIME 02:00 GAGE LOCATION
Range 22 and auto  
gauge

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused Non-Critical Delay

TEMP (min/max)

79 °F / 88 °F

VISIBILITY

3 MI

WIND

SSE 10-15 MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 275

TOTAL ADVANCE
PREVIOUSLY FT 435

TOTAL ADVANCE
TO DATE FT 710

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

6,666 6,060

AMOUNT PREVIOUSLY
REPORTED

6,202 5,639

TOTAL AMOUNT
DREDGED TO DATE

12,868 11,699

AMOUNT DREDGED PER
PUMPING/CUTTING HR

909.00 826.36

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

54 0

09/18/2019 09/18/2019

FLOATING PIPE    3,220 SHORE PIPE    0
SUBMERGED PIPE     
4,000

TOTAL LENGTH OF DISCHARGE PIPE FT 7,220

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 3,600

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

7 20

31%

0 0

0 10

0 0

0 0

0 0

0 0

0 0

16 10

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 20

0 0

16 40

69%

24 0

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

09/20/2019
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR
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Page 6 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 3

27" cutterhead suction dredge Missouri HDREDGE DATE
09/20/2019

Tender Ashley 250 24:00

Tender Arthur 500 24:00

Tender Grayson 600 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

0 0

0 0

0 0

0 0

0 0

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 0%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

No 0% time this day.

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 7 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 4

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

24

SHORE

0

OTHER

4

TOTAL

28

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

6+80

DISPOSAL AREA USED

#4

QTY DEPOSITED  
GROSS (CY)

0

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

12,868

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
10 %

CLAY
0 %

MUD
20 %

SILT
70 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 44.30 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 1.80 TIME 09:00 MAX 1.80 TIME 09:30 GAGE LOCATION Range #22

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused Critical Delay

TEMP (min/max)

67 °F / 86 °F

VISIBILITY

3 MI

WIND

SE @ 15 to 20  MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 0

TOTAL ADVANCE
PREVIOUSLY FT 710

TOTAL ADVANCE
TO DATE FT 710

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

0 0

AMOUNT PREVIOUSLY
REPORTED

12,868 11,699

TOTAL AMOUNT
DREDGED TO DATE

12,868 11,699

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0.00 0.00

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

0 0

09/18/2019 09/18/2019

FLOATING PIPE    2,720 SHORE PIPE    0
SUBMERGED PIPE     
4,500

TOTAL LENGTH OF DISCHARGE PIPE FT 7,220

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 1,532

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

0 10

1%

0 0

0 0

0 0

0 0

0 0

0 0

0 0

23 50

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

23 50

99%

24 0

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

09/21/2019
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CONTRACT TITLE CONTRACTOR
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Page 8 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 4

27" cutterhead suction dredge Missouri HDREDGE DATE
09/21/2019

Tender Ashley 250 24:00

Tender Arthur 500 24:00

Tender Grayson 600 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

0 0

0 0

0 0

0 0

0 0

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 0%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

No 0% time this day.
Weather (70%) pumping water due to rough seas.
Please note: The dredge stated up at 09:00 and shut back down at 09:30 (0:10) operating time. (unable to complete the set)  
Started pumping water due to rough seas.

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 9 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 5

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

25

SHORE

0

OTHER

4

TOTAL

29

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

6+80 to 10+85

DISPOSAL AREA USED

# 4

QTY DEPOSITED  
GROSS (CY)

11,550

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

24,418

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
10 %

CLAY
0 %

MUD
20 %

SILT
70 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 44 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 1.40 TIME 14:00 MAX 2 TIME 09:00 GAGE LOCATION Beacon #3 (Staff Gage)

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused Critical Delay

TEMP (min/max)

65 °F / 89 °F

VISIBILITY

4 MI

WIND

SE @ 10 TO 15 MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 405

TOTAL ADVANCE
PREVIOUSLY FT 710

TOTAL ADVANCE
TO DATE FT 1,115

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

11,550 10,500

AMOUNT PREVIOUSLY
REPORTED

12,868 11,699

TOTAL AMOUNT
DREDGED TO DATE

24,418 22,199

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,042.11 947.37

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

10 0

09/18/2019 09/18/2019

FLOATING PIPE    2,480 SHORE PIPE    0
SUBMERGED PIPE     
4,500

TOTAL LENGTH OF DISCHARGE PIPE FT 6,980

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 3,588

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

11 5

46%

0 30

0 20

0 0

0 20

0 0

0 0

0 0

10 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

1 45

0 0

12 55

54%

24 0

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

09/22/2019
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 10 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 5

27" cutterhead suction dredge Missouri HDREDGE DATE
09/22/2019

Tender Ashley 250 24:00

Tender Arthur 500 24:00

Tender Grayson 600 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

0 0

0 0

0 0

0 0

0 0

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 0%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

No 0% time this day.
Weather (70%) 10:00 pumping water due to rough seas.

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 11 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 6

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

24

SHORE

0

OTHER

4

TOTAL

28

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

10+85 to 17+00

DISPOSAL AREA USED

# 4

QTY DEPOSITED  
GROSS (CY)

30,693

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

55,111

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
10 %

CLAY
0 %

MUD
20 %

SILT
70 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 42.50 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 1.20 TIME 16:00 MAX 2.80 TIME 06:00 GAGE LOCATION
Electronic Gage & Staff  
Gage

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused No Delay

TEMP (min/max)

72 °F / 90 °F

VISIBILITY

5 MI

WIND

SE @ 5 to 10 MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 615

TOTAL ADVANCE
PREVIOUSLY FT 1,115

TOTAL ADVANCE
TO DATE FT 1,730

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

30,693 27,903

AMOUNT PREVIOUSLY
REPORTED

24,418 22,199

TOTAL AMOUNT
DREDGED TO DATE

55,111 50,102

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,567.30 1,424.83

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

108 0

09/18/2019 09/18/2019

FLOATING PIPE    2,480 SHORE PIPE    0
SUBMERGED PIPE     
4,500

TOTAL LENGTH OF DISCHARGE PIPE FT 6,980

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 3,028

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

19 35

82%

0 0

0 30

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

2 20

0 15

3 5

13%

22 40

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

09/23/2019
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 12 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 6

27" cutterhead suction dredge Missouri HDREDGE DATE
09/23/2019

Tender Ashley 250 24:00

Tender Arthur 500 24:00

Tender Grayson 600 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

0 0

0 0

0 0

1 20

1 20

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 6%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

MOR: 0% time: Adjusting the fuel rack on the Main Engine.
MISC: 70% time: Monthly Drills.

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR
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Page 13 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 7

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

25

SHORE

0

OTHER

4

TOTAL

29

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

17+00 to 20+35

DISPOSAL AREA USED

# 4

QTY DEPOSITED  
GROSS (CY)

12,200

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

67,311

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
10 %

CLAY
0 %

MUD
20 %

SILT
70 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 0 AFTER DREDGING 0

RIVER/TIDE 
STAGE

MIN 1.70 TIME 13:00 MAX 2.90 TIME 05:00 GAGE LOCATION Auto Gage & Staff Gage

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused Non-Critical Delay

TEMP (min/max)

74 °F / 90 °F

VISIBILITY

4 MI

WIND

NW TO SW @ 5 TO 10 MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 335

TOTAL ADVANCE
PREVIOUSLY FT 1,730

TOTAL ADVANCE
TO DATE FT 2,065

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

12,200 11,091

AMOUNT PREVIOUSLY
REPORTED

55,111 50,102

TOTAL AMOUNT
DREDGED TO DATE

67,311 61,193

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,161.90 1,056.29

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

20 0

09/18/2019 09/18/2019

FLOATING PIPE    2,480 SHORE PIPE    0
SUBMERGED PIPE     
4,500

TOTAL LENGTH OF DISCHARGE PIPE FT 6,980

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 3,478

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

10 30

44%

0 45

0 30

0 0

0 0

0 0

0 0

0 30

0 0

0 0

0 0

0 0

0 0

4 40

0 0

0 0

0 0

1 45

0 5

0 0

8 15

34%

18 45

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

09/24/2019
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 14 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 7

27" cutterhead suction dredge Missouri HDREDGE DATE
09/24/2019

Tender Ashley 250 24:00

Tender Arthur 500 24:00

Tender Grayson 600 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

0 0

0 0

0 0

5 15

5 15

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 22%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

MISC: 0% time: (5:15) Took to much time while prepping to start dredging..
MISC: 70% time: (0:05) calibrating Density meter.

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR
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REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 8

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

25

SHORE

0

OTHER

4

TOTAL

29

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

-0+35 to 5+40 (West Cut)

DISPOSAL AREA USED

DA #7

QTY DEPOSITED  
GROSS (CY)

26,950

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

94,261

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
10 %

CLAY
0 %

MUD
20 %

SILT
70 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 42.50 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 1 TIME 17:00 MAX 2.70 TIME 08:00 GAGE LOCATION Auto Gage or Staff Gage

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused No Delay

TEMP (min/max)

74 °F / 90 °F

VISIBILITY

5 MI

WIND

NW to SW @ 5 to 10 MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 575

TOTAL ADVANCE
PREVIOUSLY FT 2,065

TOTAL ADVANCE
TO DATE FT 2,640

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

26,950 24,500

AMOUNT PREVIOUSLY
REPORTED

67,311 61,193

TOTAL AMOUNT
DREDGED TO DATE

94,261 85,693

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,353.14 1,230.13

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

20 0

09/18/2019 09/18/2019

FLOATING PIPE    2,720 SHORE PIPE    0
SUBMERGED PIPE     
4,000

TOTAL LENGTH OF DISCHARGE PIPE FT 6,720

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 3,332

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

19 55

83%

0 0

0 10

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 40

0 0

0 50

3%

20 45

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

09/25/2019
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 16 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 8

27" cutterhead suction dredge Missouri HDREDGE DATE
09/25/2019

Tender Ashley 250 24:00

Tender Arthur 500 24:00

Tender Grayson 600 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

3 15

0 0

0 0

0 0

3 15

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 14%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

MOR: 0% time: (3:15) work on dredge main engine (timing)..

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 17 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 9

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

25

SHORE

0

OTHER

4

TOTAL

29

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

5+40 to 9+30 (west cut)

DISPOSAL AREA USED

# 7

QTY DEPOSITED  
GROSS (CY)

19,463

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

113,724

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
20 %

CLAY
0 %

MUD
20 %

SILT
60 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 42.50 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 1.10 TIME 17:00 MAX 2.30 TIME 06:00 GAGE LOCATION
Electronic Gage & Staff  
Gage

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused No Delay

TEMP (min/max)

74 °F / 91 °F

VISIBILITY

5 MI

WIND

NW TO S @ 5 TO 10 MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 390

TOTAL ADVANCE
PREVIOUSLY FT 2,640

TOTAL ADVANCE
TO DATE FT 3,030

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

19,463 17,694

AMOUNT PREVIOUSLY
REPORTED

94,261 85,693

TOTAL AMOUNT
DREDGED TO DATE

113,724 103,387

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,028.88 935.37

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

38 0

09/18/2019 09/18/2019

FLOATING PIPE    2,720 SHORE PIPE    0
SUBMERGED PIPE     
4,000

TOTAL LENGTH OF DISCHARGE PIPE FT 6,720

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 3,948

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

18 55

79%

0 0

0 30

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

1 50

0 0

2 20

10%

21 15

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

09/26/2019
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR
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REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 9

27" cutterhead suction dredge Missouri HDREDGE DATE
09/26/2019

Tender Grayson 600 24:00

Tender Ashley 250 24:00

Tender Arthur 500 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

0 0

0 0

0 0

2 45

2 45

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 11%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

MOR: 0% time: (2:45) work on dredge Hoffer Valve, load test swing winch, and replace leaking pontoon gaskets (3).

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 19 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 10

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

25

SHORE

0

OTHER

4

TOTAL

29

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

9+30 to 9+50 ("Y") 351+13 to 346+60 (PSC)

DISPOSAL AREA USED

# 7

QTY DEPOSITED  
GROSS (CY)

34,524

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

148,248

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
20 %

CLAY
0 %

MUD
20 %

SILT
60 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 42 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 1.20 TIME 18:00 MAX 2.40 TIME 09:00 GAGE LOCATION
Electronic Gage & Staff  
Gage

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused No Delay

TEMP (min/max)

76 °F / 89 °F

VISIBILITY

5 MI

WIND

W to S @ 5 to 10 MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 400

TOTAL ADVANCE
THIS PERIOD FT 473

TOTAL ADVANCE
PREVIOUSLY FT 3,030

TOTAL ADVANCE
TO DATE FT 3,503

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

34,524 31,385

AMOUNT PREVIOUSLY
REPORTED

113,724 103,387

TOTAL AMOUNT
DREDGED TO DATE

148,248 134,772

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,719.04 1,562.74

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

20 0

09/18/2019 09/18/2019

FLOATING PIPE    3,000 SHORE PIPE    0
SUBMERGED PIPE     
4,000

TOTAL LENGTH OF DISCHARGE PIPE FT 7,000

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 4,642

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

20 5

84%

0 45

0 40

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 45

2 10

9%

22 15

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

09/27/2019
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 20 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 10

27" cutterhead suction dredge Missouri HDREDGE DATE
09/27/2019

Tender Grayson 600 24:00

Tender Ashley 250 24:00

Tender Arthur 500 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

0 0

0 0

0 0

1 45

1 45

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 7%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

MOR: 0% time: (1:45) fix cable on starboard swing drum (2)
MISC: (70%) time (0:45) move the spill barge further inside DA #7

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR
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REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 11

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

25

SHORE

0

OTHER

4

TOTAL

29

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

46+60 to 42+45

DISPOSAL AREA USED

#7

QTY DEPOSITED  
GROSS (CY)

33,815

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

182,063

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
20 %

CLAY
0 %

MUD
20 %

SILT
60 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 41 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 1.60 TIME 06:00 MAX 2.30 TIME 11:00 GAGE LOCATION Electronic Gage

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused No Delay

TEMP (min/max)

74 °F / 88 °F

VISIBILITY

5 MI

WIND

SE @ 5 to 10  MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 400

TOTAL ADVANCE
THIS PERIOD FT 415

TOTAL ADVANCE
PREVIOUSLY FT 3,503

TOTAL ADVANCE
TO DATE FT 3,918

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

33,815 30,741

AMOUNT PREVIOUSLY
REPORTED

148,248 134,772

TOTAL AMOUNT
DREDGED TO DATE

182,063 165,513

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,438.94 1,308.13

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

40 0

09/18/2019 09/18/2019

FLOATING PIPE    3,000 SHORE PIPE    0
SUBMERGED PIPE     
4,000

TOTAL LENGTH OF DISCHARGE PIPE FT 7,000

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 3,554

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

23 30

98%

0 0

0 30

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 30

2%

24 0

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

09/28/2019
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 22 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 11

27" cutterhead suction dredge Missouri HDREDGE DATE
09/28/2019

Tender Grayson 600 24:00

Tender Ashley 250 24:00

Tender Arthur 500 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

0 0

0 0

0 0

0 0

0 0

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 0%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

This day was a perfect dredging day.

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR
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REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 12

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

25

SHORE

0

OTHER

4

TOTAL

29

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

342+45 to 339+00 & 4+65 to 4+75

DISPOSAL AREA USED

#7

QTY DEPOSITED  
GROSS (CY)

28,465

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

210,528

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
20 %

CLAY
0 %

MUD
20 %

SILT
60 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 41 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 1.50 TIME 06:00 MAX 2.30 TIME 11:00 GAGE LOCATION Electronic Gage

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused No Delay

TEMP (min/max)

69 °F / 91 °F

VISIBILITY

5 MI

WIND

S to SE @ 5 to 10 MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 400

TOTAL ADVANCE
THIS PERIOD FT 355

TOTAL ADVANCE
PREVIOUSLY FT 3,918

TOTAL ADVANCE
TO DATE FT 4,273

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

28,465 25,880

AMOUNT PREVIOUSLY
REPORTED

182,063 165,513

TOTAL AMOUNT
DREDGED TO DATE

210,528 191,393

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,388.54 1,262.44

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

30 0

09/18/2019 09/18/2019

FLOATING PIPE    3,000 SHORE PIPE    0
SUBMERGED PIPE     
4,000

TOTAL LENGTH OF DISCHARGE PIPE FT 7,000

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 4,698

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

20 30

85%

0 0

0 50

0 0

0 0

0 0

0 0

0 20

0 0

0 0

0 0

0 0

0 0

2 0

0 0

0 0

0 0

0 0

0 0

0 0

3 10

13%

23 40

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

09/29/2019



RMS FORM 4267

CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 24 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 12

27" cutterhead suction dredge Missouri HDREDGE DATE
09/29/2019

Tender Grayson 600 24:00

Tender Ashley 250 24:00

Tender Arthur 500 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

0 0

0 0

0 0

0 20

0 20

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 1%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

MISC: 0% TIME (0:20) Restore guidance system.

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACT TITLE CONTRACTOR
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REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 13

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

30

SHORE

0

OTHER

4

TOTAL

34

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

4+75 to 11+00 ("Y") & 351+13 to 349+35  
(PSC)

DISPOSAL AREA USED

# 7

QTY DEPOSITED  
GROSS (CY)

33,988

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

244,516

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
20 %

CLAY
0 %

MUD
20 %

SILT
60 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 43 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 1.60 TIME 10:00 MAX 2.50 TIME 23:00 GAGE LOCATION Electronic Gage

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM M'LLW

WEATHER CONDITION
WEATHER

Weather Caused No Delay

TEMP (min/max)

74 °F / 88 °F

VISIBILITY

5 MI

WIND

NE to E @ 10 MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 803

TOTAL ADVANCE
PREVIOUSLY FT 4,273

TOTAL ADVANCE
TO DATE FT 5,076

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

33,988 30,897

AMOUNT PREVIOUSLY
REPORTED

210,528 191,393

TOTAL AMOUNT
DREDGED TO DATE

244,516 222,290

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,713.68 1,557.83

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

10 0

09/18/2019 09/18/2019

FLOATING PIPE    3,320 SHORE PIPE    0
SUBMERGED PIPE     
4,000

TOTAL LENGTH OF DISCHARGE PIPE FT 7,320

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 4,334

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

19 50

83%

1 45

0 10

0 0

0 0

0 0

0 0

0 5

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

1 40

0 0

3 40

15%

23 30

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

09/30/2019
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR
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REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 13

27" cutterhead suction dredge Missouri HDREDGE DATE
09/30/2019

Tender Grayson 600 24:00

Tender Ashley 250 24:00

Tender Arthur 500 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

0 0

0 0

0 0

0 30

0 30

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 2%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

MISC: 0% TIME (0:30) Replace leaking pontoon gasket..

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 14

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

30

SHORE

0

OTHER

4

TOTAL

34

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

11+00 to 14+75 & 20+35 to 21+65

DISPOSAL AREA USED

#7 & #4

QTY DEPOSITED  
GROSS (CY)

21,490

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

266,006

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
10 %

CLAY
0 %

MUD
20 %

SILT
70 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 41 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 1.30 TIME 10:00 MAX 2.90 TIME 00:00 GAGE LOCATION
Electronic Gage & Staff  
Gage

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MKKW

WEATHER CONDITION
WEATHER

Weather Caused No Delay

TEMP (min/max)

76 °F / 88 °F

VISIBILITY

5 MI

WIND

N to S @ 5 MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 505

TOTAL ADVANCE
PREVIOUSLY FT 5,076

TOTAL ADVANCE
TO DATE FT 5,581

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

21,490 19,537

AMOUNT PREVIOUSLY
REPORTED

244,516 222,290

TOTAL AMOUNT
DREDGED TO DATE

266,006 241,827

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,251.84 1,138.08

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

20 0

09/18/2019 09/18/2019

FLOATING PIPE    3,320 SHORE PIPE    0
SUBMERGED PIPE     
4,000

TOTAL LENGTH OF DISCHARGE PIPE FT 7,320

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 3,364

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

17 10

72%

0 0

0 30

0 25

0 0

0 0

0 0

0 20

0 0

0 0

0 0

0 0

0 0

5 5

0 0

0 0

0 0

0 0

0 30

0 0

6 50

28%

24 0

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

10/01/2019
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 28 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 14

27" cutterhead suction dredge Missouri HDREDGE DATE
10/01/2019

Tender Grayson 600 24:00

Tender Ashley 250 24:00

Tender Arthur 500 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

0 0

0 0

0 0

0 0

0 0

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 0%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

Completed Dredging in the Pascagoula Ship Channel and the "Y". Started back dredging in the Bayou Casotte Channel.

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 29 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 15

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

30

SHORE

0

OTHER

4

TOTAL

34

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

21+65 to 26+55

DISPOSAL AREA USED

4E

QTY DEPOSITED  
GROSS (CY)

34,935

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

300,941

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
10 %

CLAY
15 %

MUD
20 %

SILT
55 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 41 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 1.20 TIME 09:00 MAX 2.90 TIME 00:00 GAGE LOCATION
Electronic Gage & Staff  
Gage

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused No Delay

TEMP (min/max)

78 °F / 88 °F

VISIBILITY

5 MI

WIND

Variable 5 MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 490

TOTAL ADVANCE
PREVIOUSLY FT 5,581

TOTAL ADVANCE
TO DATE FT 6,071

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

34,935 31,759

AMOUNT PREVIOUSLY
REPORTED

266,006 241,827

TOTAL AMOUNT
DREDGED TO DATE

300,941 273,586

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,799.23 1,635.66

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

20 0

09/18/2019 09/18/2019

FLOATING PIPE    4,340 SHORE PIPE    0
SUBMERGED PIPE     
3,500

TOTAL LENGTH OF DISCHARGE PIPE FT 7,840

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 3,288

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

19 25

81%

1 0

0 30

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

1 50

0 0

3 20

14%

22 45

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

10/02/2019
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 30 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 15

27" cutterhead suction dredge Missouri HDREDGE DATE
10/02/2019

Tender Grayson 600 24:00

Tender Ashley 250 24:00

Tender Arthur 500 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

1 15

0 0

0 0

0 0

1 15

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 5%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

The dredge lost 01:15 fixing leaks in the line.

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 31 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 16

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

30

SHORE

0

OTHER

4

TOTAL

34

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

26+55 to 31+90

DISPOSAL AREA USED

4E

QTY DEPOSITED  
GROSS (CY)

38,143

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

339,084

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
10 %

CLAY
15 %

MUD
20 %

SILT
55 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 41 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 1.30 TIME 12:00 MAX 2.90 TIME 00:00 GAGE LOCATION
Electronic Gage & Staff  
Gage

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused No Delay

TEMP (min/max)

79 °F / 91 °F

VISIBILITY

5 MI

WIND

N 5 - 10 MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 535

TOTAL ADVANCE
PREVIOUSLY FT 6,071

TOTAL ADVANCE
TO DATE FT 6,606

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

38,143 34,675

AMOUNT PREVIOUSLY
REPORTED

300,941 273,586

TOTAL AMOUNT
DREDGED TO DATE

339,084 308,261

AMOUNT DREDGED PER
PUMPING/CUTTING HR

2,243.71 2,039.71

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

20 0

09/18/2019 09/18/2019

FLOATING PIPE    4,740 SHORE PIPE    0
SUBMERGED PIPE     
3,500

TOTAL LENGTH OF DISCHARGE PIPE FT 8,240

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 3,828

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

17 0

71%

0 50

0 45

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

3 50

0 0

5 25

23%

22 25

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

10/03/2019



RMS FORM 4267

CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 32 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 16

27" cutterhead suction dredge Missouri HDREDGE DATE
10/03/2019

Tender Grayson 600 24:00

Tender Ashley 250 24:00

Tender Arthur 500 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

1 35

0 0

0 0

0 0

1 35

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 7%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

The dredge lost 01:35 fixing leaks in the line.

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 33 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 17

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

30

SHORE

0

OTHER

4

TOTAL

34

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

31+90 to 38+65

DISPOSAL AREA USED

4E

QTY DEPOSITED  
GROSS (CY)

48,125

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

387,209

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
10 %

CLAY
15 %

MUD
20 %

SILT
55 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 41 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 1.40 TIME 14:00 MAX 2.90 TIME 00:00 GAGE LOCATION
Electronic Gage & Staff  
Gage

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused No Delay

TEMP (min/max)

75 °F / 86 °F

VISIBILITY

4 MI

WIND

N 5 MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 675

TOTAL ADVANCE
PREVIOUSLY FT 6,606

TOTAL ADVANCE
TO DATE FT 7,281

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

48,125 43,750

AMOUNT PREVIOUSLY
REPORTED

339,084 308,261

TOTAL AMOUNT
DREDGED TO DATE

387,209 352,011

AMOUNT DREDGED PER
PUMPING/CUTTING HR

2,544.05 2,312.78

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

20 0

09/18/2019 09/18/2019

FLOATING PIPE    4,740 SHORE PIPE    0
SUBMERGED PIPE     
4,000

TOTAL LENGTH OF DISCHARGE PIPE FT 8,740

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 3,314

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

18 55

79%

3 10

0 40

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 50

0 0

4 40

19%

23 35

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

10/04/2019



RMS FORM 4267

CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 34 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 17

27" cutterhead suction dredge Missouri HDREDGE DATE
10/04/2019

Tender Grayson 600 24:00

Tender Ashley 250 24:00

Tender Arthur 500 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

0 25

0 0

0 0

0 0

0 25

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 2%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

The dredge lost 00:25 swapping generators.

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 35 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 18

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

30

SHORE

0

OTHER

4

TOTAL

34

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

38+65 to 42+40

DISPOSAL AREA USED

4E

QTY DEPOSITED  
GROSS (CY)

26,736

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

413,945

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
10 %

CLAY
15 %

MUD
20 %

SILT
55 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 41 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 1.60 TIME 16:00 MAX 2.80 TIME 10:00 GAGE LOCATION
Electronic Gage & Staff  
Gage

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused No Delay

TEMP (min/max)

74 °F / 86 °F

VISIBILITY

MI

WIND

MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 375

TOTAL ADVANCE
PREVIOUSLY FT 7,281

TOTAL ADVANCE
TO DATE FT 7,656

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

26,736 24,305

AMOUNT PREVIOUSLY
REPORTED

387,209 352,011

TOTAL AMOUNT
DREDGED TO DATE

413,945 376,316

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,792.36 1,629.39

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

20 0

09/18/2019 09/18/2019

FLOATING PIPE    4,740 SHORE PIPE    0
SUBMERGED PIPE     
4,000

TOTAL LENGTH OF DISCHARGE PIPE FT 8,740

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 2,660

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

14 55

62%

0 0

0 45

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

4 25

3 55

9 5

38%

24 0

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

10/05/2019
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 36 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 18

27" cutterhead suction dredge Missouri HDREDGE DATE
10/05/2019

Tender Grayson 600 24:00

Tender Ashley 250 24:00

Tender Arthur 500 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

0 0

0 0

0 0

0 0

0 0

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 0%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



RMS FORM 4267

CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 37 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 19

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

30

SHORE

0

OTHER

4

TOTAL

34

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

42+40 to 49+40

DISPOSAL AREA USED

4E

QTY DEPOSITED  
GROSS (CY)

29,944

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

443,889

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
10 %

CLAY
15 %

MUD
20 %

SILT
55 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 41 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 2 TIME 14:00 MAX 3 TIME 02:00 GAGE LOCATION
Electronic Gage & Staff  
Gage

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused No Delay

TEMP (min/max)

74 °F / 86 °F

VISIBILITY

4 MI

WIND

10 - 15 ENE MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 700

TOTAL ADVANCE
PREVIOUSLY FT 7,656

TOTAL ADVANCE
TO DATE FT 8,356

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

29,944 27,222

AMOUNT PREVIOUSLY
REPORTED

413,945 376,316

TOTAL AMOUNT
DREDGED TO DATE

443,889 403,538

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,497.20 1,361.10

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

20 0

09/18/2019 09/18/2019

FLOATING PIPE    4,500 SHORE PIPE    0
SUBMERGED PIPE     
4,000

TOTAL LENGTH OF DISCHARGE PIPE FT 8,500

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 3,486

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

20 0

83%

0 45

0 50

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

2 25

0 0

4 0

17%

24 0

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

10/06/2019



RMS FORM 4267

CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 38 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 19

27" cutterhead suction dredge Missouri HDREDGE DATE
10/06/2019

Tender Grayson 600 24:00

Tender Ashley 250 24:00

Tender Arthur 500 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

0 0

0 0

0 0

0 0

0 0

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 0%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

No surveys or turbidity sampling performed this day due to rough water conditions.

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 39 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 20

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

30

SHORE

0

OTHER

4

TOTAL

34

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

49+40 to 54+70

DISPOSAL AREA USED

3E

QTY DEPOSITED  
GROSS (CY)

22,672

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

466,561

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
10 %

CLAY
15 %

MUD
20 %

SILT
55 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 41 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 1.80 TIME 19:00 MAX 3 TIME 03:00 GAGE LOCATION
Electronic Gage & Staff  
Gage

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused Non-Critical Delay

TEMP (min/max)

60 °F / 89 °F

VISIBILITY

5 MI

WIND

20 MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 530

TOTAL ADVANCE
PREVIOUSLY FT 8,356

TOTAL ADVANCE
TO DATE FT 8,886

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

22,672 20,611

AMOUNT PREVIOUSLY
REPORTED

443,889 403,538

TOTAL AMOUNT
DREDGED TO DATE

466,561 424,149

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,478.61 1,344.20

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

54 0

09/18/2019 09/18/2019

FLOATING PIPE    2,500 SHORE PIPE    0
SUBMERGED PIPE     
6,000

TOTAL LENGTH OF DISCHARGE PIPE FT 8,500

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 1,832

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

15 20

64%

3 20

0 20

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

1 0

2 5

6 45

28%

22 5

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

10/07/2019
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 40 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 20

27" cutterhead suction dredge Missouri HDREDGE DATE
10/07/2019

Tender Grayson 600 24:00

Tender Ashley 250 24:00

Tender Arthur 500 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

1 55

0 0

0 0

0 0

1 55

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 8%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

No surveys or turbidity sampling performed this day due to rough water conditions. Pump water due rough seas and high winds.

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 41 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 21

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

26

SHORE

0

OTHER

4

TOTAL

30

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

54+70 to 61+95

DISPOSAL AREA USED

3E

QTY DEPOSITED  
GROSS (CY)

31,013

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

497,574

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
10 %

CLAY
15 %

MUD
20 %

SILT
55 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 41 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 1.80 TIME 15:00 MAX 2.20 TIME 00:00 GAGE LOCATION
Electronic Gage & Staff  
Gage

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused No Delay

TEMP (min/max)

76 °F / 88 °F

VISIBILITY

4 MI

WIND

5 - 10 S MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 725

TOTAL ADVANCE
PREVIOUSLY FT 8,886

TOTAL ADVANCE
TO DATE FT 9,611

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

31,013 28,194

AMOUNT PREVIOUSLY
REPORTED

466,561 424,149

TOTAL AMOUNT
DREDGED TO DATE

497,574 452,343

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,557.14 1,415.60

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

54 0

09/18/2019 09/18/2019

FLOATING PIPE    4,500 SHORE PIPE    0
SUBMERGED PIPE     
6,000

TOTAL LENGTH OF DISCHARGE PIPE FT 10,500

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 3,486

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

19 55

83%

0 0

0 55

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

1 10

0 0

2 5

9%

22 0

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

10/08/2019
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 42 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 21

27" cutterhead suction dredge Missouri HDREDGE DATE
10/08/2019

Tender Grayson 600 24:00

Tender Ashley 250 24:00

Tender Arthur 500 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

2 0

0 0

0 0

0 0

2 0

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 8%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

The dredge lost 02:00 hours repairing a leak on the riser.

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 43 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 22

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

26

SHORE

0

OTHER

4

TOTAL

30

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

61+95 to 68+60

DISPOSAL AREA USED

3

QTY DEPOSITED  
GROSS (CY)

28,447

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

526,021

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
10 %

CLAY
15 %

MUD
20 %

SILT
55 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 41 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 1.80 TIME 15:00 MAX 2.60 TIME 07:00 GAGE LOCATION
Electronic Gage & Staff  
Gage

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused No Delay

TEMP (min/max)

73 °F / 88 °F

VISIBILITY

4 MI

WIND

5 - 10 SSE MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 665

TOTAL ADVANCE
PREVIOUSLY FT 9,611

TOTAL ADVANCE
TO DATE FT 10,276

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

28,447 25,861

AMOUNT PREVIOUSLY
REPORTED

497,574 452,343

TOTAL AMOUNT
DREDGED TO DATE

526,021 478,204

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,490.67 1,355.16

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

54 0

09/18/2019 09/18/2019

FLOATING PIPE    4,820 SHORE PIPE    0
SUBMERGED PIPE     
6,000

TOTAL LENGTH OF DISCHARGE PIPE FT 10,820

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 5,350

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

19 5

80%

1 45

0 50

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

2 20

0 0

4 55

20%

24 0

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

10/09/2019
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 44 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 22

27" cutterhead suction dredge Missouri HDREDGE DATE
10/09/2019

Tender Grayson 600 24:00

Tender Ashley 250 24:00

Tender Arthur 500 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

0 0

0 0

0 0

0 0

0 0

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 0%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

No lost time this day.

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 45 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 23

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

26

SHORE

0

OTHER

4

TOTAL

30

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

68+60 to 72+30

DISPOSAL AREA USED

3

QTY DEPOSITED  
GROSS (CY)

11,550

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

537,571

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
10 %

CLAY
15 %

MUD
20 %

SILT
55 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 41 AFTER DREDGING 45

RIVER/TIDE 
STAGE

MIN 2.30 TIME 16:00 MAX 2.80 TIME 09:00 GAGE LOCATION
Electronic Gage & Staff  
Gage

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused Non-Critical Delay

TEMP (min/max)

73 °F / 86 °F

VISIBILITY

4 MI

WIND

10 - 20 SSE MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 370

TOTAL ADVANCE
PREVIOUSLY FT 10,276

TOTAL ADVANCE
TO DATE FT 10,646

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

11,550 10,500

AMOUNT PREVIOUSLY
REPORTED

526,021 478,204

TOTAL AMOUNT
DREDGED TO DATE

537,571 488,704

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,174.58 1,067.80

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

54 0

09/18/2019 09/18/2019

FLOATING PIPE    5,030 SHORE PIPE    0
SUBMERGED PIPE     
6,000

TOTAL LENGTH OF DISCHARGE PIPE FT 11,030

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 2,874

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

9 50

41%

1 20

0 10

0 0

0 0

0 0

0 0

0 0

11 30

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 45

0 0

13 45

57%

23 35

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

10/10/2019



RMS FORM 4267

CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 46 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 23

27" cutterhead suction dredge Missouri HDREDGE DATE
10/10/2019

Tender Grayson 600 24:00

Tender Ashley 250 24:00

Tender Arthur 500 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

0 0

0 0

0 0

0 25

0 25

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 2%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

The dredge spent 11:30 hours standing by for weather and lost 00:25 MISC: putting the pontoon line back together.

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



RMS FORM 4267

CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 47 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 24

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

30

SHORE

0

OTHER

4

TOTAL

34

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

No Dredging

DISPOSAL AREA USED

#3

QTY DEPOSITED  
GROSS (CY)

0

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

537,571

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
0 %

CLAY
0 %

MUD
0 %

SILT
0 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
100 %

CHANNEL CONDITION BEFORE DREDGING 0 AFTER DREDGING 0

RIVER/TIDE 
STAGE

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE LOCATION

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM

WEATHER CONDITION
WEATHER

Weather Caused Critical Delay

TEMP (min/max)

70 °F / 87 °F

VISIBILITY

2 MI

WIND

SE @ 15 to 20 MPH MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 0

TOTAL ADVANCE
THIS PERIOD FT 0

TOTAL ADVANCE
PREVIOUSLY FT 10,646

TOTAL ADVANCE
TO DATE FT 10,646

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

0 0

AMOUNT PREVIOUSLY
REPORTED

537,571 488,704

TOTAL AMOUNT
DREDGED TO DATE

537,571 488,704

AMOUNT DREDGED PER
PUMPING/CUTTING HR

NA NA

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

0 0

09/18/2019 09/18/2019

FLOATING PIPE    0 SHORE PIPE    0 SUBMERGED PIPE    0

TOTAL LENGTH OF DISCHARGE PIPE FT 0

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 1,506

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

0 0

0%

0 0

0 0

0 0

0 0

0 0

0 0

0 0

24 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

24 0

100%

24 0

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

10/11/2019



RMS FORM 4267

CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 48 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 24

27" cutterhead suction dredge Missouri HDREDGE DATE
10/11/2019

Tender Grayson 600 24:00

Tender Ashley 250 24:00

Tender Arthur 500 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

0 0

0 0

0 0

0 0

0 0

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 0%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

The dredge spent 24:00 hours standing by for weather. (pumping water)

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 49 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 25

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

30

SHORE

0

OTHER

4

TOTAL

34

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

72+30 to 76+25

DISPOSAL AREA USED

#3

QTY DEPOSITED  
GROSS (CY)

16,897

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

554,468

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
0 %

CLAY
0 %

MUD
0 %

SILT
0 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
100 %

CHANNEL CONDITION BEFORE DREDGING 43 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 1.80 TIME 18:00 MAX 2.10 TIME 00:00 GAGE LOCATION Red CM1 / Auto gauge

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused Non-Critical Delay

TEMP (min/max)

67 °F / 75 °F

VISIBILITY

3 MI

WIND

N - NNE 10 - 15 MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 395

TOTAL ADVANCE
PREVIOUSLY FT 10,646

TOTAL ADVANCE
TO DATE FT 11,041

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

16,897 15,361

AMOUNT PREVIOUSLY
REPORTED

537,571 488,704

TOTAL AMOUNT
DREDGED TO DATE

554,468 504,065

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,584.09 1,440.09

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

54 0

09/18/2019 09/18/2019

FLOATING PIPE    3,340 SHORE PIPE    0
SUBMERGED PIPE     
8,000

TOTAL LENGTH OF DISCHARGE PIPE FT 11,340

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 2,826

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

10 40

44%

1 45

0 30

0 0

0 50

0 0

0 0

0 0

9 45

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 30

0 0

13 20

56%

24 0

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

10/12/2019



RMS FORM 4267

CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 50 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 25

27" cutterhead suction dredge Missouri HDREDGE DATE
10/12/2019

Tender Grayson 600 24:00

Tender Ashley 250 24:00

Tender Arthur 500 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

0 0

0 0

0 0

0 0

0 0

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 0%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

The dredge spent 09:45 hours standing by for weather. (pumping water)

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 51 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 26

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

31

SHORE

0

OTHER

4

TOTAL

35

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

76+25 to 81+90

DISPOSAL AREA USED

#3

QTY DEPOSITED  
GROSS (CY)

24,169

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

578,637

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
10 %

CLAY
0 %

MUD
15 %

SILT
75 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 43 AFTER DREDGING 45

RIVER/TIDE 
STAGE

MIN 1.70 TIME 07:00 MAX 2.40 TIME 20:00 GAGE LOCATION Electronic Gage

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused No Delay

TEMP (min/max)

63 °F / 84 °F

VISIBILITY

5 MI

WIND

Variable @ 5 MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 565

TOTAL ADVANCE
PREVIOUSLY FT 11,041

TOTAL ADVANCE
TO DATE FT 11,606

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

24,169 21,972

AMOUNT PREVIOUSLY
REPORTED

554,468 504,065

TOTAL AMOUNT
DREDGED TO DATE

578,637 526,037

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,342.72 1,220.67

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

10 0

09/18/2019 09/18/2019

FLOATING PIPE    2,320 SHORE PIPE    0
SUBMERGED PIPE     
6,500

TOTAL LENGTH OF DISCHARGE PIPE FT 8,820

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 4,580

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

18 0

75%

0 50

0 40

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

2 55

0 25

4 50

20%

22 50

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

10/13/2019



RMS FORM 4267

CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 52 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 26

27" cutterhead suction dredge Missouri HDREDGE DATE
10/13/2019

Tender Grayson 600 24:00

Tender Ashley 250 24:00

Tender Arthur 500 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

0 0

0 0

0 0

1 10

1 10

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 5%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

MISC: (70%) Move the Spill Barge from Cell #12 to Cell #11 inside DA 3
MOR: (0%)  Work on Dredge Guidance System power supply, remove tanks from subline riser and repack the main pump

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 53 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 27

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

30

SHORE

0

OTHER

4

TOTAL

34

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

81+90 to 87+90

DISPOSAL AREA USED

# 3

QTY DEPOSITED  
GROSS (CY)

25,667

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

604,304

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
10 %

CLAY
0 %

MUD
15 %

SILT
75 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 43 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 1.90 TIME 07:00 MAX 2.80 TIME 23:00 GAGE LOCATION Electronic Gage

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused No Delay

TEMP (min/max)

64 °F / 84 °F

VISIBILITY

5 MI

WIND

Variable @ 5  MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 600

TOTAL ADVANCE
PREVIOUSLY FT 11,606

TOTAL ADVANCE
TO DATE FT 12,206

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

25,667 23,333

AMOUNT PREVIOUSLY
REPORTED

578,637 526,037

TOTAL AMOUNT
DREDGED TO DATE

604,304 549,370

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,327.60 1,206.88

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

20 0

09/18/2019 09/18/2019

FLOATING PIPE    3,740 SHORE PIPE    0
SUBMERGED PIPE     
8,000

TOTAL LENGTH OF DISCHARGE PIPE FT 11,740

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 4,074

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

19 20

81%

0 40

0 50

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

1 35

0 0

3 5

13%

22 25

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

10/14/2019
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 54 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 27

27" cutterhead suction dredge Missouri HDREDGE DATE
10/14/2019

Tender Grayson 600 24:00

Tender Ashley 250 24:00

Tender Arthur 500 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

0 0

0 0

0 0

1 35

1 35

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 7%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

MOR: (0%)  Replace leaking pontoon gasket, Replace bad pontoon, and swop generators.

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



RMS FORM 4267

CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 55 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 28

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

30

SHORE

0

OTHER

4

TOTAL

34

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

87+90 to 92+75

DISPOSAL AREA USED

#3

QTY DEPOSITED  
GROSS (CY)

20,747

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

625,051

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
10 %

CLAY
0 %

MUD
15 %

SILT
75 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 43 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 2.10 TIME 07:00 MAX 3.10 TIME 21:00 GAGE LOCATION Electronic Gage

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused No Delay

TEMP (min/max)

64 °F / 88 °F

VISIBILITY

5 MI

WIND

Variable @ 5 MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 485

TOTAL ADVANCE
PREVIOUSLY FT 12,206

TOTAL ADVANCE
TO DATE FT 12,691

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

20,747 18,861

AMOUNT PREVIOUSLY
REPORTED

604,304 549,370

TOTAL AMOUNT
DREDGED TO DATE

625,051 568,231

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,283.32 1,166.66

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

54 0

09/18/2019 09/18/2019

FLOATING PIPE    2,500 SHORE PIPE    0
SUBMERGED PIPE     
10,000

TOTAL LENGTH OF DISCHARGE PIPE FT 12,500

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 3,960

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

16 10

67%

2 25

0 30

0 0

0 30

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

2 40

0 30

6 35

27%

22 45

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

10/15/2019



RMS FORM 4267

CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 56 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 28

27" cutterhead suction dredge Missouri HDREDGE DATE
10/15/2019

Tender Grayson 600 24:00

Tender Ashley 250 24:00

Tender Arthur 500 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

0 0

0 0

0 0

1 15

1 15

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 5%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

MiISC: (0%) Reconnect the Spill Barge after breaking loose.

The dredge is now dredging over the 20" Gas Pipeline crossing the Bayou Casotte Channel. The Pipeline representative David Sims is  
on board.

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 57 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 29

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

30

SHORE

0

OTHER

4

TOTAL

34

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

93+60 to 99+30

DISPOSAL AREA USED

# 3

QTY DEPOSITED  
GROSS (CY)

20,854

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

645,905

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
10 %

CLAY
0 %

MUD
15 %

SILT
75 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 43 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 1.80 TIME 11:00 MAX 3.10 TIME 00:30 GAGE LOCATION Electronic Gage

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused No Delay

TEMP (min/max)

62 °F / 80 °F

VISIBILITY

5 MI

WIND

NW TO N @ 10 MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 575

TOTAL ADVANCE
PREVIOUSLY FT 12,691

TOTAL ADVANCE
TO DATE FT 13,266

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

20,854 18,959

AMOUNT PREVIOUSLY
REPORTED

625,051 568,231

TOTAL AMOUNT
DREDGED TO DATE

645,905 587,190

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,147.93 1,043.61

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

10 0

09/18/2019 09/18/2019

FLOATING PIPE    2,500 SHORE PIPE    0
SUBMERGED PIPE     
10,000

TOTAL LENGTH OF DISCHARGE PIPE FT 12,500

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 5,206

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

18 10

76%

0 0

0 45

0 20

0 20

0 0

0 0

0 30

0 0

0 0

0 0

0 0

0 0

0 40

0 0

0 0

0 0

0 0

1 0

0 30

4 5

17%

22 15

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

10/16/2019



RMS FORM 4267

CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 58 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 29

27" cutterhead suction dredge Missouri HDREDGE DATE
10/16/2019

Tender Grayson 600 24:00

Tender Ashley 250 24:00

Tender Arthur 500 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

1 45

0 0

0 0

0 0

1 45

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 7%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

MOR: (0%) Working on the Main Engine.
MISC: (70%) Untie the cutter
The dredge completed dredging over the 20" Gas Pipeline crossing the Bayou Casotte Channel. The Pipeline representative David Sims  
departed the dredge at 13:30 hours.

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 59 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 30

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

29

SHORE

0

OTHER

4

TOTAL

33

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

99+30 to 101+35 & 96+50 to 93+00

DISPOSAL AREA USED

# 3

QTY DEPOSITED  
GROSS (CY)

19,784

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

665,689

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
10 %

CLAY
0 %

MUD
15 %

SILT
75 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 43 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 1.50 TIME 10:00 MAX 2.70 TIME 00:00 GAGE LOCATION Electronic Gage

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused Non-Critical Delay

TEMP (min/max)

54 °F / 73 °F

VISIBILITY

4 MI

WIND

NE @ 5 to 10 MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 555

TOTAL ADVANCE
PREVIOUSLY FT 13,266

TOTAL ADVANCE
TO DATE FT 13,821

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

19,784 17,986

AMOUNT PREVIOUSLY
REPORTED

645,905 587,190

TOTAL AMOUNT
DREDGED TO DATE

665,689 605,176

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,404.78 1,277.11

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

50 0

09/18/2019 09/18/2019

FLOATING PIPE    3,060 SHORE PIPE    0
SUBMERGED PIPE     
10,000

TOTAL LENGTH OF DISCHARGE PIPE FT 13,060

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 3,486

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

14 5

59%

1 15

0 25

0 35

0 0

0 0

0 0

0 50

4 15

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

2 35

0 0

9 55

41%

24 0

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

10/17/2019



RMS FORM 4267

CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 60 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 30

27" cutterhead suction dredge Missouri HDREDGE DATE
10/17/2019

Tender Grayson 600 24:00

Tender Ashley 250 24:00

Tender Arthur 500 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

0 0

0 0

0 0

0 0

0 0

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 0%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

The dredge completed dredging over the 20" Gas Pipeline and the plug crossing the Bayou Casotte Channel.

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 61 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 31

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

29

SHORE

0

OTHER

4

TOTAL

33

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

No Dredging

DISPOSAL AREA USED QTY DEPOSITED  
GROSS (CY)

0

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

665,689

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
0 %

CLAY
0 %

MUD
0 %

SILT
0 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
100 %

CHANNEL CONDITION BEFORE DREDGING 0 AFTER DREDGING 0

RIVER/TIDE 
STAGE

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE LOCATION

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM

WEATHER CONDITION
WEATHER

Weather Caused Critical Delay

TEMP (min/max)

60 °F / 66 °F

VISIBILITY

2 MI

WIND

NE @ 15 to 20 to 30 MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 0

TOTAL ADVANCE
THIS PERIOD FT 0

TOTAL ADVANCE
PREVIOUSLY FT 13,821

TOTAL ADVANCE
TO DATE FT 13,821

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

0 0

AMOUNT PREVIOUSLY
REPORTED

665,689 605,176

TOTAL AMOUNT
DREDGED TO DATE

665,689 605,176

AMOUNT DREDGED PER
PUMPING/CUTTING HR

NA NA

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

48 0

09/18/2019 09/18/2019

FLOATING PIPE    0 SHORE PIPE    0 SUBMERGED PIPE    0

TOTAL LENGTH OF DISCHARGE PIPE FT 0

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 2,906

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

0 0

0%

0 0

0 0

0 0

0 0

0 0

0 0

0 0

24 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

24 0

100%

24 0

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

10/18/2019
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 62 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 31

27" cutterhead suction dredge Missouri HDREDGE DATE
10/18/2019

Tender Grayson 600 24:00

Tender Ashley 250 24:00

Tender Arthur 500 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

0 0

0 0

0 0

0 0

0 0

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 0%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

Weather delay: Pumping water due to Tropical Storm Nester.

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACT NO.

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR

PAGE NO.

Page 63 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 32

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

29

SHORE

0

OTHER

4

TOTAL

33

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

101+35 to 105+50

DISPOSAL AREA USED

DA #3

QTY DEPOSITED  
GROSS (CY)

17,753

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

683,442

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
10 %

CLAY
0 %

MUD
15 %

SILT
75 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 43 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 1.90 TIME 11:00 MAX 3.20 TIME 00:00 GAGE LOCATION
Electronic Gage &  
Beacon #6

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused Non-Critical Delay

TEMP (min/max)

68 °F / 78 °F

VISIBILITY

4 MI

WIND

NW @ 10 to 15 MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 415

TOTAL ADVANCE
PREVIOUSLY FT 13,821

TOTAL ADVANCE
TO DATE FT 14,236

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

17,753 16,139

AMOUNT PREVIOUSLY
REPORTED

665,689 605,176

TOTAL AMOUNT
DREDGED TO DATE

683,442 621,315

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,885.27 1,713.88

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

10 0

09/18/2019 09/18/2019

FLOATING PIPE    3,220 SHORE PIPE    0
SUBMERGED PIPE     
10,000

TOTAL LENGTH OF DISCHARGE PIPE FT 13,220

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 2,962

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

9 25

39%

1 15

0 20

0 0

0 0

0 0

0 0

0 0

11 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

2 0

0 0

14 35

61%

24 0

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

10/19/2019
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT TITLE CONTRACTOR
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Page 64 of 77

REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 32

27" cutterhead suction dredge Missouri HDREDGE DATE
10/19/2019

Tender Grayson 600 24:00

Tender Ashley 250 24:00

Tender Arthur 500 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

0 0

0 0

0 0

0 0

0 0

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 0%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

Weather delay: Pumping water due to Tropical Storm Nester. (11:00 hours).

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 33

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

29

SHORE

0

OTHER

4

TOTAL

33

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

105+50 to 112+80

DISPOSAL AREA USED

#3

QTY DEPOSITED  
GROSS (CY)

28,105

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

711,547

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
10 %

CLAY
0 %

MUD
15 %

SILT
75 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 43.30 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 1.23 TIME 14:00 MAX 3.30 TIME 01:00 GAGE LOCATION Electronic Gage

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused No Delay

TEMP (min/max)

74 °F / 79 °F

VISIBILITY

5 MI

WIND

Variable  5  MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 730

TOTAL ADVANCE
PREVIOUSLY FT 14,236

TOTAL ADVANCE
TO DATE FT 14,966

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

28,105 25,550

AMOUNT PREVIOUSLY
REPORTED

683,442 621,315

TOTAL AMOUNT
DREDGED TO DATE

711,547 646,865

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,387.90 1,261.73

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

60 0

09/18/2019 09/18/2019

FLOATING PIPE    3,860 SHORE PIPE    0
SUBMERGED PIPE     
10,000

TOTAL LENGTH OF DISCHARGE PIPE FT 13,860

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 5,870

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

20 15

84%

1 35

0 40

0 0

0 20

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

1 10

0 0

3 45

16%

24 0

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

10/20/2019
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CONTRACT TITLE CONTRACTOR
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REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 33

27" cutterhead suction dredge Missouri HDREDGE DATE
10/20/2019

Tender Grayson 600 24:00

Tender Ashley 250 24:00

Tender Arthur 500 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

0 0

0 0

0 0

0 0

0 0

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 0%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

Production increased due to less face in the cut.

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 34

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

29

SHORE

0

OTHER

4

TOTAL

33

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

112+80 to 118+80

DISPOSAL AREA USED

# 3

QTY DEPOSITED  
GROSS (CY)

22,244

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

733,791

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
10 %

CLAY
0 %

MUD
15 %

SILT
75 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 43.40 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 1 TIME 15:00 MAX 2.80 TIME 01:00 GAGE LOCATION Electronic Gage

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused No Delay

TEMP (min/max)

67 °F / 87 °F

VISIBILITY

4 MI

WIND

South @ 10  MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 600

TOTAL ADVANCE
PREVIOUSLY FT 14,966

TOTAL ADVANCE
TO DATE FT 15,566

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

22,244 20,224

AMOUNT PREVIOUSLY
REPORTED

711,547 646,865

TOTAL AMOUNT
DREDGED TO DATE

733,791 667,089

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,289.51 1,172.41

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

50 0

09/18/2019 09/18/2019

FLOATING PIPE    2,180 SHORE PIPE    0
SUBMERGED PIPE     
13,000

TOTAL LENGTH OF DISCHARGE PIPE FT 15,180

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 2,680

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

17 15

72%

3 55

0 30

0 15

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

4 40

19%

21 55

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

10/21/2019
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REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 34

27" cutterhead suction dredge Missouri HDREDGE DATE
10/21/2019

Tender Grayson 600 24:00

Tender Ashley 250 24:00

Tender Arthur 500 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

2 5

0 0

0 0

0 0

2 5

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 9%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

MOR: (0%) work on main pump Pedestal Bearing.

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 35

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

29

SHORE

0

OTHER

4

TOTAL

33

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

118+80 to 124+85

DISPOSAL AREA USED

# 3

QTY DEPOSITED  
GROSS (CY)

22,429

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

756,220

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
10 %

CLAY
0 %

MUD
15 %

SILT
75 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 43.40 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 0.50 TIME 17:00 MAX 2.60 TIME 03:00 GAGE LOCATION Electronic Gage

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused No Delay

TEMP (min/max)

50 °F / 77 °F

VISIBILITY

5 MI

WIND

N @ 15 TO 20 MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 605

TOTAL ADVANCE
PREVIOUSLY FT 15,566

TOTAL ADVANCE
TO DATE FT 16,171

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

22,429 20,390

AMOUNT PREVIOUSLY
REPORTED

733,791 667,089

TOTAL AMOUNT
DREDGED TO DATE

756,220 687,479

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,165.14 1,059.22

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

10 0

09/18/2019 09/18/2019

FLOATING PIPE    3,100 SHORE PIPE    0
SUBMERGED PIPE     
13,000

TOTAL LENGTH OF DISCHARGE PIPE FT 16,100

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 4,986

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

19 15

80%

0 40

0 55

0 0

0 20

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

2 50

0 0

4 45

20%

24 0

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

10/22/2019
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CONTRACT TITLE CONTRACTOR
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REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 35

27" cutterhead suction dredge Missouri HDREDGE DATE
10/22/2019

Tender Grayson 600 24:00

Tender Ashley 250 24:00

Tender Arthur 500 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

0 0

0 0

0 0

0 0

0 0

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 0%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

Production is decreasing some due to total length of pipeline.

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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CONTRACT TITLE CONTRACTOR
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REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 36

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

28

SHORE

0

OTHER

4

TOTAL

32

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

124+85 to 131+00

DISPOSAL AREA USED

# 3

QTY DEPOSITED  
GROSS (CY)

22,800

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

779,020

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
10 %

CLAY
0 %

MUD
15 %

SILT
75 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 43.40 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 1.10 TIME 14:00 MAX 1.80 TIME 03:00 GAGE LOCATION Electronic Gage

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused No Delay

TEMP (min/max)

61 °F / 70 °F

VISIBILITY

5 MI

WIND

10 - 15 ENE MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 615

TOTAL ADVANCE
PREVIOUSLY FT 16,171

TOTAL ADVANCE
TO DATE FT 16,786

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

22,800 20,727

AMOUNT PREVIOUSLY
REPORTED

756,220 687,479

TOTAL AMOUNT
DREDGED TO DATE

779,020 708,206

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,232.43 1,120.38

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

10 0

09/18/2019 09/18/2019

FLOATING PIPE    3,500 SHORE PIPE    0
SUBMERGED PIPE     
13,000

TOTAL LENGTH OF DISCHARGE PIPE FT 16,500

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 4,522

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

18 30

77%

2 20

0 30

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

2 40

0 0

5 30

23%

24 0

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

10/23/2019
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CONTRACT TITLE CONTRACTOR
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REPORT NO.

W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 36

27" cutterhead suction dredge Missouri HDREDGE DATE
10/23/2019

Tender Grayson 600 24:00

Tender Ashley 250 24:00

Tender Arthur 500 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

0 0

0 0

0 0

0 0

0 0

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 0%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

The dredge lost no time this day.

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

28

SHORE

0

OTHER

4

TOTAL

32

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

131+00 to 135+15

DISPOSAL AREA USED

# 3

QTY DEPOSITED  
GROSS (CY)

15,386

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

794,406

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
10 %

CLAY
0 %

MUD
15 %

SILT
75 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 43.40 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 1.10 TIME 16:00 MAX 2 TIME 00:00 GAGE LOCATION Electronic Gage

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused No Delay

TEMP (min/max)

67 °F / 72 °F

VISIBILITY

4 MI

WIND

15 E MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 415

TOTAL ADVANCE
PREVIOUSLY FT 16,786

TOTAL ADVANCE
TO DATE FT 17,201

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

15,386 13,987

AMOUNT PREVIOUSLY
REPORTED

779,020 708,206

TOTAL AMOUNT
DREDGED TO DATE

794,406 722,193

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,037.26 942.94

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

10 0

09/18/2019 09/18/2019

FLOATING PIPE    3,660 SHORE PIPE    0
SUBMERGED PIPE     
14,000

TOTAL LENGTH OF DISCHARGE PIPE FT 17,660

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 4,160

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

14 50

62%

1 20

0 20

0 20

0 5

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

4 5

0 0

6 10

26%

21 0

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

10/24/2019
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27" cutterhead suction dredge Missouri HDREDGE DATE
10/24/2019

Tender Grayson 600 24:00

Tender Ashley 250 24:00

Tender Arthur 500 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

3 0

0 0

0 0

0 0

3 0

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 12%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

The dredge lost 3:00 of production replacing the dredges stern rubber.

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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W9127819D0034  W9127819F0378 Dredging of Pascagoula Harbor Mike Hooks, L.L.C 38

SIZE HORSEPOWER NO. OF CREW MEMBERS

AVERAGE DEPTH

DREDGE

NAME AND TYPE

27" cutterhead suction dredge Missouri H

SHIFTS PER DAY

3

DAYS PER WEEK

6

PIPELINE

0

DIPPER OR  
BUCKET

0

DREDGE 
PUMP

0

SUCTION 
PIPE JET

0

CUTTER OR  
BUCKET

0

DREDGE

28

SHORE

0

OTHER

4

TOTAL

32

LOCATION/CHANNEL OF WORK

LOCATION OF 
WORK

REACH DREDGED; STATION TO STATION

135+15 to 140+00

DISPOSAL AREA USED

# 3

QTY DEPOSITED  
GROSS (CY)

17,981

CUMMULATIVE AND QTY
DEPOSIT FOR DA (CY)

812,387

CHARACTER OF  
MATERIAL (%)

GRAVEL
0 %

SAND
10 %

CLAY
0 %

MUD
15 %

SILT
75 %

HARDPAN
0 %

STONE
0 %

SHELL
0 %

OTHER
0 %

CHANNEL CONDITION BEFORE DREDGING 43.40 AFTER DREDGING 46

RIVER/TIDE 
STAGE

MIN 2 TIME 15:00 MAX 2.40 TIME 11:00 GAGE LOCATION Electronic Gage

MIN 0 TIME 00:00 MAX 0 TIME 00:00 GAGE DATUM MLLW

WEATHER CONDITION
WEATHER

Weather Caused Non-Critical Delay

TEMP (min/max)

68 °F / 73 °F

VISIBILITY

3 MI

WIND

10 - 20 ENE MPH

WORK PERFORMED

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT FT 350

TOTAL ADVANCE
THIS PERIOD FT 485

TOTAL ADVANCE
PREVIOUSLY FT 17,201

TOTAL ADVANCE
TO DATE FT 17,686

SCOWS LOADED NUMBER 0

AVERAGE LOAD
PER SCOW CY 0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGE
THIS DATE

17,981 16,346

AMOUNT PREVIOUSLY
REPORTED

794,406 722,193

TOTAL AMOUNT
DREDGED TO DATE

812,387 738,539

AMOUNT DREDGED PER
PUMPING/CUTTING HR

976.34 887.57

OPERATING SUPPLIES

QUANTITY QUANTITY

0

0 0

10 0

09/18/2019 09/18/2019

FLOATING PIPE    3,660 SHORE PIPE    0
SUBMERGED PIPE     
14,000

TOTAL LENGTH OF DISCHARGE PIPE FT 17,660

COMMODITY CONSUMED CREDITED

UNITITEM

FUEL BBL 1,188

ELECTRICITY KW

LUBRICANTS GAL

MOB DATE DREDGE START DEMOB DATE

DISTRIBUTION OF WORK

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

HR. MIN.

18 25

77%

1 10

0 30

0 0

0 0

0 0

0 0

0 0

0 55

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

0 0

2 35

11%

21 0

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

HANDLING PIPE LINES

HANDLING ANCHOR LINES

CLEARING PUMP AND PUMP LINES

CLEARING CUTTER AND SUCTION HEAD

WAITING FOR SCOWS

TO AND FROM WHARF OR ANCHORAGE

CHANGING LOCATION OF PLANT ON JOB

LOSS DUE TO OPPOSING NATURAL ELEMENTS

SHORE LINE AND SHORE WORK

WAITING FOR BOOSTER

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS)

WAITING FOR ATTENDANT PLANT

PREPARATION AND MAKING UP TOW

TRANSFERRING PLANT BETWEEN WORKS

LAY TIME OFF SHIFT AND SATURDAYS

SUNDAYS AND HOLIDAYS

FIRE DRILL

MOVING OUT OF WAY OF TRAFFIC

MISCELLANEOUS (EXPLAIN IN REMARKS)

TOTAL NON-EFFECTIVE TIME

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME
(CHARGEABLE TO COST OF WORK)

CHARACTER OF  
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL DATE

10/25/2019
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27" cutterhead suction dredge Missouri HDREDGE DATE
10/25/2019

Tender Grayson 600 24:00

Tender Ashley 250 24:00

Tender Arthur 500 24:00

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS HR MIN

0 0

3 0

0 0

0 0

3 0

24 0

LOST TIME (NOT CHARGEABLE TO COST OF WORK)

MAJOR REPAIRS

CESSATION

COLLISIONS

MISCELLANEOUS

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME 12%

TOTAL TIME IN PERIOD

QC NARRATIVE(S)

GENERAL COMMENTS

The dredge lost 0:55 of production standing by for weather. Dredge completed work in the Bayou Casotte Ship Channel, cleared station  
140+00 @ 21:00 and began demob.

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and  
material used and work performed during this Reporting period are in compliance with the contract  
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE
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