
ITEM 
NO. DESCRIPTION EST QTY UNIT UNIT PRICE ESTIMATED AMOUNT EST QTY UNIT UNIT PRICE ESTIMATED AMOUNT

% of GOVT 
ESTIMATE EST QTY UNIT UNIT PRICE ESTIMATED AMOUNT

% of GOVT 
ESTIMATE EST QTY UNIT UNIT PRICE ESTIMATED AMOUNT % of GOVT ESTIMATE

1
Mobilization and 
Demobilization 1 Job XXX 11,036,700.00$                        1 Job XXX 42,500,000.00$                          385% 1 Job 6,800,000.000$                        62% 1 Job XXX 10,000,000.000$                      91%

2 Beach Fill 6,277,000 CY 15.12$             94,908,240.00$                        6,277,000 CY 22.50$             141,232,500.00$                        149% 6,277,000 CY 17.000$              106,709,000.000$                    112% 6,277,000 CY 16.250$            102,001,250.000$                    107%

3

Sea Turtle / Gulf Sturgeon 
Strawling (Hopper Dredges 
Only) 200 Days 8,000.00$        1,600,000.00$                          200 Days 5,000.00$       1,000,000.00$                            63% 200 Days 4,000.000$         800,000.000$                           50% 200 Days 3,775.000$       755,000.000$                           47%

4
Supplemental Sea Turtle 
Monitoring 180 Days 1,300.00$        234,000.00$                             180 Days 500.00$          90,000.00$                                 38% 180 Days 1,000.000$         180,000.000$                           77% 180 Days 500.000$          90,000.000$                             38%

107,778,940.00$    184,822,500.00$      171% 114,489,000.00$    106% 112,846,250.00$    105%

IDIQ Contract for MSCIP Comprehensive Barrier Island Restoration Plan, Ship Island Phase 2
Harrison County, Mississippi

W91278-18-B-0001
Bid Open:  16 July 2018

Weeks Marine, Inc                                
304 Gaille Dr                                      

Covington, LA 70433

TOTAL BASE BID

GOVERNMENT ESTIMATE

Manson Construction Company    
 5209 East Marginal Way S. 

Seattle, WA 98134

Great Lakes Dredge & Dock Company, LLC
2122 York Road

Oak Brook, Illinois 60523


