
Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

14 Oct 2020 - Wednesday

DATE

5

REPORT NUMBER
Page 1 of 60

WEATHERCONTRACTOR

Inland Dredging Weather Caused No Delay
 Temperature Min 64 °F  Max 74 °F   
 No Precipitation 7 MPH   Wind  

QC NARRATIVES
ACTIVITIES IN PROGRESS

The Newport began the Inland Dredging Task Order in Mobile, AL. The current assignment is Sta. 2020+00 to 2096+00. The dredge
will focus on clearing the whole channel including the sediment trap on the red toe.

GENERAL COMMENTS

The Newport began the Inland Dredging Task Order at 0801 in Mobile, AL. The current assignment is Sta. 2020+00 to 2096+00. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe. Eight loads were disposed of for a total
daily haul of 21,632 CYs.
The Newport dug on one arm for 49 mins while adjusting the starboard TED links to accommodate for the shallower depths found on
the red toe.

Prep Phase Meeting held on 10/13 at 0930.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Pre work JSA's were completed.
The project team is practicing social distancing, taking daily temperatures, cleaning vehicles after use, and driving from project sites
when feasible to avoid exposure at airports.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

Per ACOE orders, the Jessica Marie will be released on 10/15 until further notice.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Delays:
-41 mins @ 70% for one arm digging while adjusting the TED links on the Starboard arm

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description
0001 Dredging: 100% Pay Time

0002 Sea Turtle/ Gulf Sturgeon Trawling

QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

14 Oct 2020 - Wednesday

DATE

5

REPORT NUMBER
Page 2 of 60

Manson Construction Co. 10/14/2020

VESSEL ON SITE

Dredge Name First Day Last Day
Hopper Dredge - Newport 10/9/2020

LABOR HOURS
Crew Position

Number of 
Employees

Hours
Worked

Manson Construction Co. OPERATING ENGINEER 2.0 12.0

Manson Construction Co. ELECTRICIAN 1.0 6.0

Manson Construction Co. QUALITY CONTROL INSPECTOR 1.0 4.0

Manson Construction Co. DRAGTENDER 2.0 12.0

Manson Construction Co. DREDGE COOK 1.0 6.0

Manson Construction Co. DREDGE MATE 2.0 12.0

Manson Construction Co. SITE ENGINEER 2.0 8.0

Manson Construction Co. DREDGE CAPTAIN 1.0 6.0

Manson Construction Co. DECK HAND 2.0 12.0

Manson Construction Co. CHIEF ENGINEER 1.0 6.0

Manson Construction Co. BOAT CAPTAIN 1.0 6.0

Total hrs worked to date: Total:90.0 16.0 90.0Hrs worked MTD: 90.0

EQUIPMENT HOURS

Equipment Name Description
Idle

Hours
Operating

Hours

Newport001 8.0 16.0

MV Shelley002 6.0 6.0

Jessica Marie003 8.0 16.0

Total operating hrs to date: 38.0 22.0 38.0Idle hrs MTD: Total:Opr hrs MTD: 38.022.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

15 Oct 2020 - Thursday

DATE

6

REPORT NUMBER
Page 3 of 60

WEATHERCONTRACTOR

Inland Dredging Weather Caused No Delay
 Temperature Min 69 °F  Max 74 °F   
 No Precipitation 4 MPH   Wind  

QC NARRATIVES
ACTIVITIES IN PROGRESS

The Newport continues the Inland Dredging Task Order in Mobile, AL. The current assignment is Sta. 2020+00 to 2096+00. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe.

GENERAL COMMENTS

The Newport continues dredging under the Inland Dredging Subcontract in Mobile, AL. The current assignment is Sta. 2020+00 to
2096+00. The dredge will focus on clearing the whole channel including the sediment trap on the red toe. Thirteen loads were
disposed of for a total daily haul of 35,453 CYs.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Pre work JSA's were completed.
The project team is practicing social distancing, taking daily temperatures, cleaning vehicles after use, and driving from project sites
when feasible to avoid exposure at airports.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Delays:
-6 mins @ 0% for Electronic issues.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

15 Oct 2020 - Thursday

DATE

6

REPORT NUMBER
Page 4 of 60

VESSEL ON SITE

Dredge Name First Day Last Day
Hopper Dredge - Newport 10/9/2020

LABOR HOURS
Crew Position

Number of 
Employees

Hours
Worked

Manson Construction Co. DRAGTENDER 2.0 24.0

Manson Construction Co. OPERATING ENGINEER 2.0 24.0

Manson Construction Co. ELECTRICIAN 1.0 12.0

Manson Construction Co. QUALITY CONTROL INSPECTOR 1.0 8.0

Manson Construction Co. DREDGE COOK 1.0 12.0

Manson Construction Co. DREDGE MATE 2.0 24.0

Manson Construction Co. SITE ENGINEER 1.0 8.0

Manson Construction Co. DREDGE CAPTAIN 1.0 12.0

Manson Construction Co. DECK HAND 2.0 24.0

Manson Construction Co. CHIEF ENGINEER 1.0 12.0

Manson Construction Co. BOAT CAPTAIN 1.0 12.0

Total hrs worked to date: Total:262.0 15.0 172.0Hrs worked MTD: 262.0

EQUIPMENT HOURS

Equipment Name Description
Idle

Hours
Operating

Hours

Newport001 0.0 24.0

MV Shelley002 12.0 12.0

Jessica Marie003 16.0 8.0

Total operating hrs to date: 82.0 28.0 44.0Idle hrs MTD: Total:Opr hrs MTD: 82.050.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

16 Oct 2020 - Friday

DATE

7

REPORT NUMBER
Page 5 of 60

WEATHERCONTRACTOR

Inland Dredging Weather Caused No Delay
 Temperature Min 66 °F  Max 74 °F   
 No Precipitation 20 MPH   Wind  

QC NARRATIVES
ACTIVITIES IN PROGRESS

The Newport continues the Inland Dredging Task Order in Mobile, AL. The current assignment is Sta. 2020+00 to 2096+00. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe.

GENERAL COMMENTS

The Newport continues dredging under the Inland Dredging Subcontract in Mobile, AL. The current assignment is Sta. 2020+00 to
2096+00. The dredge will focus on clearing the whole channel including the sediment trap on the red toe. Twelve loads were
disposed of for a total daily haul of 31,265 CYs.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Pre work JSA's were completed.
The project team is practicing social distancing, taking daily temperatures, cleaning vehicles after use, and driving from project sites
when feasible to avoid exposure at airports.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Delays:
-7 mins @ 70% for Traffic
-41 mins @ 0% for one arm digging while adjusting the TED links on the Port arm

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

16 Oct 2020 - Friday

DATE

7

REPORT NUMBER
Page 6 of 60

VESSEL ON SITE

Dredge Name First Day Last Day
Hopper Dredge - Newport 10/9/2020

LABOR HOURS
Crew Position

Number of 
Employees

Hours
Worked

Manson Construction Co. QUALITY CONTROL INSPECTOR 1.0 8.0

Manson Construction Co. OPERATING ENGINEER 2.0 24.0

Manson Construction Co. ELECTRICIAN 1.0 12.0

Manson Construction Co. DRAGTENDER 2.0 24.0

Manson Construction Co. DREDGE COOK 1.0 12.0

Manson Construction Co. DREDGE MATE 2.0 24.0

Manson Construction Co. SITE ENGINEER 1.0 8.0

Manson Construction Co. DREDGE CAPTAIN 1.0 12.0

Manson Construction Co. DECK HAND 2.0 24.0

Manson Construction Co. CHIEF ENGINEER 1.0 12.0

Manson Construction Co. BOAT CAPTAIN 1.0 12.0

Total hrs worked to date: Total:434.0 15.0 172.0Hrs worked MTD: 434.0

EQUIPMENT HOURS

Equipment Name Description
Idle

Hours
Operating

Hours

Newport001 0.0 24.0

MV Shelley002 12.0 12.0

Jessica Marie003 24.0 0.0

Total operating hrs to date: 118.0 36.0 36.0Idle hrs MTD: Total:Opr hrs MTD: 118.086.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

17 Oct 2020 - Saturday

DATE

8

REPORT NUMBER
Page 7 of 60

WEATHERCONTRACTOR

Inland Dredging Weather Caused No Delay
 Temperature Min 59 °F  Max 69 °F   
 No Precipitation 20 MPH   Wind  

QC NARRATIVES
ACTIVITIES IN PROGRESS

The Newport continues the Inland Dredging Task Order in Mobile, AL. The current assignment is Sta. 2020+00 to 2096+00. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe.

GENERAL COMMENTS

The Newport continues dredging under the Inland Dredging Subcontract in Mobile, AL. The current assignment is Sta. 2020+00 to
2096+00. The dredge will focus on clearing the whole channel including the sediment trap on the red toe. Thirteen loads were
disposed of for a total daily haul of 31,358 CYs.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Pre work JSA's were completed.
The project team is practicing social distancing, taking daily temperatures, cleaning vehicles after use, and driving from project sites
when feasible to avoid exposure at airports.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Delays:
- 28 mins @ 70% for Traffic
- 10 mins @ 70% to remove cable from port drag head

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

17 Oct 2020 - Saturday

DATE

8

REPORT NUMBER
Page 8 of 60

VESSEL ON SITE

Dredge Name First Day Last Day
Hopper Dredge - Newport 10/9/2020

LABOR HOURS
Crew Position

Number of 
Employees

Hours
Worked

Manson Construction Co. QUALITY CONTROL INSPECTOR 1.0 8.0

Manson Construction Co. OPERATING ENGINEER 2.0 24.0

Manson Construction Co. ELECTRICIAN 1.0 12.0

Manson Construction Co. DRAGTENDER 2.0 24.0

Manson Construction Co. DREDGE COOK 1.0 12.0

Manson Construction Co. DREDGE MATE 2.0 24.0

Manson Construction Co. SITE ENGINEER 1.0 8.0

Manson Construction Co. DREDGE CAPTAIN 1.0 12.0

Manson Construction Co. DECK HAND 2.0 24.0

Manson Construction Co. CHIEF ENGINEER 1.0 12.0

Manson Construction Co. BOAT CAPTAIN 1.0 12.0

Total hrs worked to date: Total:606.0 15.0 172.0Hrs worked MTD: 606.0

EQUIPMENT HOURS

Equipment Name Description
Idle

Hours
Operating

Hours

MV Shelley002 12.0 12.0

Newport001 0.0 24.0

Jessica Marie003 24.0 0.0

Total operating hrs to date: 154.0 36.0 36.0Idle hrs MTD: Total:Opr hrs MTD: 154.0122.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

18 Oct 2020 - Sunday

DATE

9

REPORT NUMBER
Page 9 of 60

WEATHERCONTRACTOR

Inland Dredging Weather Caused No Delay
 Temperature Min 66 °F  Max 75 °F   
 No Precipitation 10 MPH   Wind  

QC NARRATIVES
ACTIVITIES IN PROGRESS

The Newport continues the Inland Dredging Task Order in Mobile, AL. The current assignment is Sta. 2020+00 to 2096+00. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe.

GENERAL COMMENTS

The Newport continues dredging under the Inland Dredging Subcontract in Mobile, AL. The current assignment is Sta. 2020+00 to
2096+00. The dredge will focus on clearing the whole channel including the sediment trap on the red toe. Fourteen loads were
disposed of for a total daily haul of 33,341 CYs.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Pre work JSA's were completed.
The project team is practicing social distancing, taking daily temperatures, cleaning vehicles after use, and driving from project sites
when feasible to avoid exposure at airports.
The dredge held a safety meeting and performed a steering casualty drill.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Delays:
- 37 mins @ 0% for one arm digging while changing the drag wire

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

18 Oct 2020 - Sunday

DATE

9

REPORT NUMBER
Page 10 of 60

VESSEL ON SITE

Dredge Name First Day Last Day
Hopper Dredge - Newport 10/9/2020

LABOR HOURS
Crew Position

Number of 
Employees

Hours
Worked

Manson Construction Co. OPERATING ENGINEER 2.0 24.0

Manson Construction Co. DREDGE COOK 1.0 12.0

Manson Construction Co. ELECTRICIAN 1.0 12.0

Manson Construction Co. QUALITY CONTROL INSPECTOR 1.0 8.0

Manson Construction Co. DRAGTENDER 2.0 24.0

Manson Construction Co. DREDGE MATE 2.0 24.0

Manson Construction Co. SITE ENGINEER 1.0 8.0

Manson Construction Co. DREDGE CAPTAIN 1.0 12.0

Manson Construction Co. DECK HAND 2.0 24.0

Manson Construction Co. CHIEF ENGINEER 1.0 12.0

Manson Construction Co. BOAT CAPTAIN 1.0 12.0

Total hrs worked to date: Total:778.0 15.0 172.0Hrs worked MTD: 778.0

EQUIPMENT HOURS

Equipment Name Description
Idle

Hours
Operating

Hours

Newport001 0.0 24.0

MV Shelley002 12.0 12.0

Jessica Marie003 24.0 0.0

Total operating hrs to date: 190.0 36.0 36.0Idle hrs MTD: Total:Opr hrs MTD: 190.0158.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

19 Oct 2020 - Monday

DATE

10

REPORT NUMBER
Page 11 of 60

WEATHERCONTRACTOR

Inland Dredging Weather Caused No Delay
 Temperature Min 72 °F  Max 77 °F   
 No Precipitation 15 MPH   Wind  

QC NARRATIVES
ACTIVITIES IN PROGRESS

The Newport continues the Inland Dredging Task Order in Mobile, AL. The current assignment is Sta. 2020+00 to 2096+00. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe.

GENERAL COMMENTS

The Newport continues dredging under the Inland Dredging Subcontract in Mobile, AL. The current assignment is Sta. 2020+00 to
2096+00. The dredge will focus on clearing the whole channel including the sediment trap on the red toe. Fourteen loads were
disposed of for a total daily haul of 32,277 CYs.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Pre work JSA's were completed.
The project team is practicing social distancing, taking daily temperatures, cleaning vehicles after use, and driving from project sites
when feasible to avoid exposure at airports.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Delays:
- 19 mins @ 70% for removing wire from the starboard drag
- 11 mins @ 70% for traffic

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

19 Oct 2020 - Monday

DATE

10

REPORT NUMBER
Page 12 of 60

VESSEL ON SITE

Dredge Name First Day Last Day
Hopper Dredge - Newport 10/9/2020

LABOR HOURS
Crew Position

Number of 
Employees

Hours
Worked

Manson Construction Co. OPERATING ENGINEER 2.0 24.0

Manson Construction Co. ELECTRICIAN 1.0 12.0

Manson Construction Co. QUALITY CONTROL INSPECTOR 1.0 8.0

Manson Construction Co. DRAGTENDER 2.0 24.0

Manson Construction Co. DREDGE COOK 1.0 12.0

Manson Construction Co. DREDGE MATE 2.0 24.0

Manson Construction Co. SITE ENGINEER 1.0 8.0

Manson Construction Co. DREDGE CAPTAIN 1.0 12.0

Manson Construction Co. DECK HAND 2.0 24.0

Manson Construction Co. CHIEF ENGINEER 1.0 12.0

Manson Construction Co. BOAT CAPTAIN 1.0 12.0

Total hrs worked to date: Total:950.0 15.0 172.0Hrs worked MTD: 950.0

EQUIPMENT HOURS

Equipment Name Description
Idle

Hours
Operating

Hours

Jessica Marie003 24.0 0.0

Newport001 0.0 24.0

MV Shelley002 12.0 12.0

Total operating hrs to date: 226.0 36.0 36.0Idle hrs MTD: Total:Opr hrs MTD: 226.0194.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

20 Oct 2020 - Tuesday

DATE

11

REPORT NUMBER
Page 13 of 60

WEATHERCONTRACTOR

Inland Dredging Weather Caused No Delay
 Temperature Min 70 °F  Max 77 °F   
 No Precipitation 10 MPH   Wind  

QC NARRATIVES
ACTIVITIES IN PROGRESS

The Newport continues the Inland Dredging Task Order in Mobile, AL. The current assignment is Sta. 2020+00 to 2096+00. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe.

GENERAL COMMENTS

The Newport continues dredging under the Inland Dredging Subcontract in Mobile, AL. The current assignment is Sta. 2020+00 to
2096+00. The dredge will focus on clearing the whole channel including the sediment trap on the red toe. Fifteen loads were
disposed of for a total daily haul of 33,780 CYs.
A conference call with the ACOE was held in reference to how we will proceed with clearing the sediment trap. Moving forward we
will utilize one arm digging when necessary to clear the area.
Delays:
- 25 mins @ 70% for traffic

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Pre work JSA's were completed.
The project team is practicing social distancing, taking daily temperatures, cleaning vehicles after use, and driving from project sites
when feasible to avoid exposure at airports.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Delays:
- 25 mins @ 70% for traffic

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

20 Oct 2020 - Tuesday

DATE

11

REPORT NUMBER
Page 14 of 60

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name First Day Last Day
Hopper Dredge - Newport 10/9/2020

LABOR HOURS
Crew Position

Number of 
Employees

Hours
Worked

Manson Construction Co. DRAGTENDER 2.0 24.0

Manson Construction Co. OPERATING ENGINEER 2.0 24.0

Manson Construction Co. ELECTRICIAN 1.0 12.0

Manson Construction Co. QUALITY CONTROL INSPECTOR 1.0 8.0

Manson Construction Co. DREDGE COOK 1.0 12.0

Manson Construction Co. DREDGE MATE 2.0 24.0

Manson Construction Co. SITE ENGINEER 1.0 8.0

Manson Construction Co. DREDGE CAPTAIN 1.0 12.0

Manson Construction Co. DECK HAND 2.0 24.0

Manson Construction Co. CHIEF ENGINEER 1.0 12.0

Manson Construction Co. BOAT CAPTAIN 1.0 12.0

Total hrs worked to date: Total:1,122.0 15.0 172.0Hrs worked MTD: 1,122.0

EQUIPMENT HOURS

Equipment Name Description
Idle

Hours
Operating

Hours

Newport001 0.0 24.0

MV Shelley002 12.0 12.0

Jessica Marie003 24.0 0.0

Total operating hrs to date: 262.0 36.0 36.0Idle hrs MTD: Total:Opr hrs MTD: 262.0230.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

21 Oct 2020 - Wednesday

DATE

12

REPORT NUMBER
Page 15 of 60

WEATHERCONTRACTOR

Inland Dredging Weather Caused No Delay
 Temperature Min 72 °F  Max 78 °F   
 No Precipitation 10 MPH   Wind  

QC NARRATIVES
ACTIVITIES IN PROGRESS

The Newport continues the Inland Dredging Task Order in Mobile, AL. The current assignment is Sta. 2020+00 to 2096+00. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe.

GENERAL COMMENTS

The Newport continues dredging under the Inland Dredging Subcontract in Mobile, AL. The current assignment is Sta. 2020+00 to
2096+00. The dredge will focus on clearing the whole channel including the sediment trap on the red toe. Twelve loads were
disposed of for a total daily haul of 25,110 CYs.

Surveys:
No surveys were performed due to inclement weather conditions.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Pre work JSA's were completed.
The project team is practicing social distancing, taking daily temperatures, cleaning vehicles after use, and driving from project sites
when feasible to avoid exposure at airports.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Delays:
- 5 mins @ 70% for traffic
- 152 mins @ 0% for crew change

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

21 Oct 2020 - Wednesday

DATE

12

REPORT NUMBER
Page 16 of 60

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name First Day Last Day
Hopper Dredge - Newport 10/9/2020

LABOR HOURS
Crew Position

Number of 
Employees

Hours
Worked

Manson Construction Co. DRAGTENDER 2.0 24.0

Manson Construction Co. OPERATING ENGINEER 2.0 24.0

Manson Construction Co. ELECTRICIAN 1.0 12.0

Manson Construction Co. QUALITY CONTROL INSPECTOR 1.0 8.0

Manson Construction Co. DREDGE COOK 1.0 12.0

Manson Construction Co. DREDGE MATE 2.0 24.0

Manson Construction Co. SITE ENGINEER 1.0 8.0

Manson Construction Co. DREDGE CAPTAIN 1.0 12.0

Manson Construction Co. DECK HAND 2.0 24.0

Manson Construction Co. CHIEF ENGINEER 1.0 12.0

Manson Construction Co. BOAT CAPTAIN 1.0 12.0

Total hrs worked to date: Total:1,294.0 15.0 172.0Hrs worked MTD: 1,294.0

EQUIPMENT HOURS

Equipment Name Description
Idle

Hours
Operating

Hours

Jessica Marie003 24.0 0.0

Newport001 0.0 24.0

MV Shelley002 12.0 12.0

Total operating hrs to date: 298.0 36.0 36.0Idle hrs MTD: Total:Opr hrs MTD: 298.0266.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

22 Oct 2020 - Thursday

DATE

13

REPORT NUMBER
Page 17 of 60

WEATHERCONTRACTOR

Inland Dredging Weather Caused No Delay
 Temperature Min 73 °F  Max 78 °F   
 No Precipitation 10 MPH   Wind  

QC NARRATIVES
ACTIVITIES IN PROGRESS

The Newport continues the Inland Dredging Task Order in Mobile, AL. The current assignment is Sta. 2020+00 to 2096+00. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe.

GENERAL COMMENTS

The Newport continues dredging under the Inland Dredging Subcontract in Mobile, AL. The current assignment is Sta. 2020+00 to
2096+00. The dredge will focus on clearing the whole channel including the sediment trap on the red toe. Ten loads were disposed
of for a total daily haul of 21,433 CYs. A repair was made to the bubbler depth hose while dumping.
The USACE has mentioned that we may be utilizing a different disposal area. Once weather permits we will survey the area to see if
it is a feasible option for the Newport to dump in to.

Survey:
The Shelley was out to run a survey but weather conditions deteriorated quickly so no survey was performed.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Pre work JSA's were completed.
The project team is practicing social distancing, taking daily temperatures, cleaning vehicles after use, and driving from project sites
when feasible to avoid exposure at airports.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Delays:
None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

22 Oct 2020 - Thursday

DATE

13

REPORT NUMBER
Page 18 of 60

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name First Day Last Day
Hopper Dredge - Newport 10/9/2020

LABOR HOURS
Crew Position

Number of 
Employees

Hours
Worked

Manson Construction Co. OPERATING ENGINEER 2.0 24.0

Manson Construction Co. ELECTRICIAN 1.0 12.0

Manson Construction Co. QUALITY CONTROL INSPECTOR 1.0 8.0

Manson Construction Co. DRAGTENDER 2.0 24.0

Manson Construction Co. DREDGE COOK 1.0 12.0

Manson Construction Co. DREDGE MATE 2.0 24.0

Manson Construction Co. SITE ENGINEER 1.0 8.0

Manson Construction Co. DREDGE CAPTAIN 1.0 12.0

Manson Construction Co. DECK HAND 2.0 24.0

Manson Construction Co. CHIEF ENGINEER 1.0 12.0

Manson Construction Co. BOAT CAPTAIN 1.0 12.0

Total hrs worked to date: Total:1,466.0 15.0 172.0Hrs worked MTD: 1,466.0

EQUIPMENT HOURS

Equipment Name Description
Idle

Hours
Operating

Hours

Newport001 0.0 24.0

MV Shelley002 12.0 12.0

Jessica Marie003 24.0 0.0

Total operating hrs to date: 334.0 36.0 36.0Idle hrs MTD: Total:Opr hrs MTD: 334.0302.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

23 Oct 2020 - Friday

DATE

14

REPORT NUMBER
Page 19 of 60

WEATHERCONTRACTOR

Inland Dredging Weather Caused No Delay
 Temperature Min 74 °F  Max 80 °F   
 No Precipitation 10 MPH   Wind  

QC NARRATIVES
ACTIVITIES IN PROGRESS

The Newport continues the Inland Dredging Task Order in Mobile, AL. The current assignment is Sta. 2020+00 to 2096+00. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe.

GENERAL COMMENTS

The Newport continues dredging under the Inland Dredging Subcontract in Mobile, AL. The current assignment is Sta. 2020+00 to
2096+00. The dredge will focus on clearing the whole channel including the sediment trap on the red toe. Eleven loads were
disposed of for a total daily haul of 24,332 CYs.
Due to an unanticipated reduction of fresh water we scheduled the fueling for Saturday, October 24, 2020 at Theodore’s Martin
Midstream. We will change the port draghead wire and service the engines during this evolution. Also the Stbd. generator had a
problem during the night and is getting some service by United today.

Survey:
The Shelley was unable to perform a survey due to weather conditions.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Pre work JSA's were completed.
The project team is practicing social distancing, taking daily temperatures, cleaning vehicles after use, and driving from project sites
when feasible to avoid exposure at airports.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Delays:
- 75 mins @ 0% for taking on stores

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

23 Oct 2020 - Friday

DATE

14

REPORT NUMBER
Page 20 of 60

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name First Day Last Day
Hopper Dredge - Newport 10/9/2020

LABOR HOURS
Crew Position

Number of 
Employees

Hours
Worked

Manson Construction Co. DRAGTENDER 2.0 24.0

Manson Construction Co. OPERATING ENGINEER 2.0 24.0

Manson Construction Co. ELECTRICIAN 1.0 12.0

Manson Construction Co. QUALITY CONTROL INSPECTOR 1.0 8.0

Manson Construction Co. DREDGE COOK 1.0 12.0

Manson Construction Co. DREDGE MATE 2.0 24.0

Manson Construction Co. SITE ENGINEER 1.0 8.0

Manson Construction Co. DREDGE CAPTAIN 1.0 12.0

Manson Construction Co. DECK HAND 2.0 24.0

Manson Construction Co. CHIEF ENGINEER 1.0 12.0

Manson Construction Co. BOAT CAPTAIN 1.0 12.0

Total hrs worked to date: Total:1,638.0 15.0 172.0Hrs worked MTD: 1,638.0

EQUIPMENT HOURS

Equipment Name Description
Idle

Hours
Operating

Hours

Newport001 0.0 24.0

MV Shelley002 12.0 12.0

Jessica Marie003 24.0 0.0

Total operating hrs to date: 370.0 36.0 36.0Idle hrs MTD: Total:Opr hrs MTD: 370.0338.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

24 Oct 2020 - Saturday

DATE

15

REPORT NUMBER
Page 21 of 60

WEATHERCONTRACTOR

Inland Dredging Weather Caused No Delay
 Temperature Min 73 °F  Max 79 °F   
 No Precipitation 7 MPH   Wind  

QC NARRATIVES
ACTIVITIES IN PROGRESS

The Newport continues the Inland Dredging Task Order in Mobile, AL. The current assignment is Sta. 2020+00 to 2096+00. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe.

GENERAL COMMENTS

The Newport continues dredging under the Inland Dredging Subcontract in Mobile, AL. The current assignment is Sta. 2020+00 to
2096+00. The dredge will focus on clearing the whole channel including the sediment trap on the red toe. Three loads were disposed
of for a total daily haul of 7,262 CYs.
The dredge took on fuel and water at Theodore’s Martin Midstream. They changed the port draghead wire and serviced the engines.
A United Mechanic serviced the Stbd. Generator.

Survey:
No survey was performed due to weather conditions.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Pre work JSA's were completed.
The project team is practicing social distancing, taking daily temperatures, cleaning vehicles after use, and driving from project sites
when feasible to avoid exposure at airports.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Delays:
- 1072 mins @ 0% for fueling, water, changing drag wire, and starboard generator work

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

24 Oct 2020 - Saturday

DATE

15

REPORT NUMBER
Page 22 of 60

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name First Day Last Day
Hopper Dredge - Newport 10/9/2020

LABOR HOURS
Crew Position

Number of 
Employees

Hours
Worked

Manson Construction Co. QUALITY CONTROL INSPECTOR 1.0 8.0

Manson Construction Co. DRAGTENDER 2.0 24.0

Manson Construction Co. DREDGE COOK 1.0 12.0

Manson Construction Co. DREDGE MATE 2.0 24.0

Manson Construction Co. SITE ENGINEER 1.0 8.0

Manson Construction Co. DREDGE CAPTAIN 1.0 12.0

Manson Construction Co. DECK HAND 2.0 24.0

Manson Construction Co. CHIEF ENGINEER 1.0 12.0

Manson Construction Co. BOAT CAPTAIN 1.0 12.0

Manson Construction Co. OPERATING ENGINEER 2.0 24.0

Manson Construction Co. ELECTRICIAN 1.0 12.0

Total hrs worked to date: Total:1,810.0 15.0 172.0Hrs worked MTD: 1,810.0

EQUIPMENT HOURS

Equipment Name Description
Idle

Hours
Operating

Hours

Jessica Marie003 24.0 0.0

Newport001 0.0 24.0

MV Shelley002 12.0 12.0

Total operating hrs to date: 406.0 36.0 36.0Idle hrs MTD: Total:Opr hrs MTD: 406.0374.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

25 Oct 2020 - Sunday

DATE

16

REPORT NUMBER
Page 23 of 60

WEATHERCONTRACTOR

Inland Dredging Weather Caused No Delay
 Temperature Min 66 °F  Max 73 °F   
 No Precipitation 8 MPH   Wind  

QC NARRATIVES
ACTIVITIES IN PROGRESS

The Newport continues the Inland Dredging Task Order in Mobile, AL. The current assignment is Sta. 2020+00 to 2096+00. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe.

GENERAL COMMENTS

The Newport continues dredging under the Inland Dredging Subcontract in Mobile, AL. The current assignment is Sta. 2020+00 to
2096+00. The dredge will focus on clearing the whole channel including the sediment trap on the red toe. Thirteen loads were
disposed of for a total daily haul of 32,180 CYs.
Due to Hurricane Zeta tracking towards Mobile, the dredge has set sail to Tampa Bay at 0303 on Monday, 10/26.
The MV Shelley will sail up to Dog River Marina, she will either tie up at the marina or be lifted out of the water.

Survey:
A survey was performed of the channel and the Northwest Disposal Area.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Pre work JSA's were completed.
The project team is practicing social distancing, taking daily temperatures, cleaning vehicles after use, and driving from project sites
when feasible to avoid exposure at airports. The dredge held a weekly safety meeting and performed a Fire Drill.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Delays:
- No delays

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

25 Oct 2020 - Sunday

DATE

16

REPORT NUMBER
Page 24 of 60

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name First Day Last Day
Hopper Dredge - Newport 10/9/2020

LABOR HOURS
Crew Position

Number of 
Employees

Hours
Worked

Manson Construction Co. OPERATING ENGINEER 2.0 24.0

Manson Construction Co. ELECTRICIAN 1.0 12.0

Manson Construction Co. QUALITY CONTROL INSPECTOR 1.0 8.0

Manson Construction Co. DRAGTENDER 2.0 24.0

Manson Construction Co. DREDGE COOK 1.0 12.0

Manson Construction Co. DREDGE MATE 2.0 24.0

Manson Construction Co. SITE ENGINEER 1.0 8.0

Manson Construction Co. DREDGE CAPTAIN 1.0 12.0

Manson Construction Co. DECK HAND 2.0 24.0

Manson Construction Co. CHIEF ENGINEER 1.0 12.0

Manson Construction Co. BOAT CAPTAIN 1.0 12.0

Total hrs worked to date: Total:1,982.0 15.0 172.0Hrs worked MTD: 1,982.0

EQUIPMENT HOURS

Equipment Name Description
Idle

Hours
Operating

Hours

Newport001 0.0 24.0

MV Shelley002 12.0 12.0

Jessica Marie003 24.0 0.0

Total operating hrs to date: 442.0 36.0 36.0Idle hrs MTD: Total:Opr hrs MTD: 442.0410.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

26 Oct 2020 - Monday

DATE

17

REPORT NUMBER
Page 25 of 60

WEATHERCONTRACTOR

Inland Dredging Weather Caused Critical Delay
 Temperature Min 68 °F  Max 77 °F   
 No Precipitation 10 MPH   Wind  

QC NARRATIVES
ACTIVITIES IN PROGRESS

The Newport continues the Inland Dredging Task Order in Mobile, AL. The current assignment is Sta. 2020+00 to 2096+00. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe.

GENERAL COMMENTS

The Newport continues dredging under the Inland Dredging Subcontract in Mobile, AL. The current assignment is Sta. 2020+00 to
2096+00. The dredge will focus on clearing the whole channel including the sediment trap on the red toe. Two loads were disposed
of for a total daily haul of 5,044 CYs.
Due to Hurricane Zeta tracking towards Mobile, the dredge is in route to Tampa Bay.
The MV Shelley will sail up to Dog River Marina, she will be lifted out of the water on Tuesday, 10/27.

Survey:
No survey was performed in order to prep for the upcoming storm.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Pre work JSA's were completed.
The project team is practicing social distancing, taking daily temperatures, cleaning vehicles after use, and driving from project sites
when feasible to avoid exposure at airports.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Delays:
- 1257 mins @ 40% for weather delay

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

26 Oct 2020 - Monday

DATE

17

REPORT NUMBER
Page 26 of 60

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name First Day Last Day
Hopper Dredge - Newport 10/9/2020

LABOR HOURS
Crew Position

Number of 
Employees

Hours
Worked

Manson Construction Co. OPERATING ENGINEER 2.0 24.0

Manson Construction Co. ELECTRICIAN 1.0 12.0

Manson Construction Co. QUALITY CONTROL INSPECTOR 1.0 8.0

Manson Construction Co. DRAGTENDER 2.0 24.0

Manson Construction Co. DREDGE COOK 1.0 12.0

Manson Construction Co. DREDGE MATE 2.0 24.0

Manson Construction Co. SITE ENGINEER 1.0 8.0

Manson Construction Co. DREDGE CAPTAIN 1.0 12.0

Manson Construction Co. DECK HAND 2.0 24.0

Manson Construction Co. CHIEF ENGINEER 1.0 12.0

Manson Construction Co. BOAT CAPTAIN 1.0 12.0

Total hrs worked to date: Total:2,154.0 15.0 172.0Hrs worked MTD: 2,154.0

EQUIPMENT HOURS

Equipment Name Description
Idle

Hours
Operating

Hours

Newport001 0.0 24.0

MV Shelley002 12.0 12.0

Jessica Marie003 24.0 0.0

Total operating hrs to date: 478.0 36.0 36.0Idle hrs MTD: Total:Opr hrs MTD: 478.0446.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

27 Oct 2020 - Tuesday

DATE

18

REPORT NUMBER
Page 27 of 60

WEATHERCONTRACTOR

Inland Dredging Weather Caused Critical Delay
 Temperature Min 73 °F  Max 78 °F   
 No Precipitation 12 MPH   Wind  

QC NARRATIVES
ACTIVITIES IN PROGRESS

The Newport continues the Inland Dredging Task Order in Mobile, AL. The current assignment is Sta. 2020+00 to 2096+00. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe.

GENERAL COMMENTS

Due to Hurricane Zeta tracking towards Mobile, the dredge made way to Tampa Bay. They anchored at 2155 in Tampa Bay and will
remain there until it is safe for them to return to operations at the Mobile Bar.
The MV Shelley was lifted out of the water and will remain at Dog River Marina until deemed safe to return to the water..

Survey:
No survey was performed due to the upcoming storm.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Pre work JSA's were completed.
The project team is practicing social distancing, taking daily temperatures, cleaning vehicles after use, and driving from project sites
when feasible to avoid exposure at airports.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Delays:
- 1440 mins @ 40% for weather delay

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

27 Oct 2020 - Tuesday

DATE

18

REPORT NUMBER
Page 28 of 60

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name First Day Last Day
Hopper Dredge - Newport 10/9/2020

LABOR HOURS
Crew Position

Number of 
Employees

Hours
Worked

Manson Construction Co. DRAGTENDER 2.0 24.0

Manson Construction Co. OPERATING ENGINEER 2.0 24.0

Manson Construction Co. ELECTRICIAN 1.0 12.0

Manson Construction Co. QUALITY CONTROL INSPECTOR 1.0 8.0

Manson Construction Co. DREDGE COOK 1.0 12.0

Manson Construction Co. DREDGE MATE 2.0 24.0

Manson Construction Co. SITE ENGINEER 1.0 8.0

Manson Construction Co. DREDGE CAPTAIN 1.0 12.0

Manson Construction Co. DECK HAND 2.0 24.0

Manson Construction Co. CHIEF ENGINEER 1.0 12.0

Manson Construction Co. BOAT CAPTAIN 1.0 12.0

Total hrs worked to date: Total:2,326.0 15.0 172.0Hrs worked MTD: 2,326.0

EQUIPMENT HOURS

Equipment Name Description
Idle

Hours
Operating

Hours

Jessica Marie003 24.0 0.0

Newport001 24.0 0.0

MV Shelley002 24.0 0.0

Total operating hrs to date: 478.0 72.0 0.0Idle hrs MTD: Total:Opr hrs MTD: 478.0518.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

28 Oct 2020 - Wednesday

DATE

19

REPORT NUMBER
Page 29 of 60

WEATHERCONTRACTOR

Inland Dredging Weather Caused Critical Delay
 Temperature Min 77 °F  Max 78 °F   
0.20 IN   Precipitation 30 MPH   Wind  

QC NARRATIVES
ACTIVITIES IN PROGRESS

The Newport continues the Inland Dredging Task Order in Mobile, AL. The current assignment is Sta. 2020+00 to 2096+00. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe.

GENERAL COMMENTS

The dredge Newport was anchored in Tampa Bay. They are preparing to set sail on Thursday morning, 10/29. The plan is for them to
return to Mobile Bar on Saturday morning.
The MV Shelley was lifted out of the water and will remain at Dog River Marina until deemed safe to return to the water.

Survey:
No survey was performed due to the upcoming storm.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Pre work JSA's were completed.
The project team is practicing social distancing, taking daily temperatures, cleaning vehicles after use, and driving from project sites
when feasible to avoid exposure at airports.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Delays:
- 1440 mins @ 40% for weather delay

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

28 Oct 2020 - Wednesday

DATE

19

REPORT NUMBER
Page 30 of 60

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name First Day Last Day
Hopper Dredge - Newport 10/9/2020

LABOR HOURS
Crew Position

Number of 
Employees

Hours
Worked

Manson Construction Co. DRAGTENDER 2.0 24.0

Manson Construction Co. OPERATING ENGINEER 2.0 24.0

Manson Construction Co. ELECTRICIAN 1.0 12.0

Manson Construction Co. QUALITY CONTROL INSPECTOR 1.0 8.0

Manson Construction Co. DREDGE COOK 1.0 12.0

Manson Construction Co. DREDGE MATE 2.0 24.0

Manson Construction Co. SITE ENGINEER 1.0 8.0

Manson Construction Co. DREDGE CAPTAIN 1.0 12.0

Manson Construction Co. DECK HAND 2.0 24.0

Manson Construction Co. CHIEF ENGINEER 1.0 12.0

Manson Construction Co. BOAT CAPTAIN 1.0 12.0

Total hrs worked to date: Total:2,498.0 15.0 172.0Hrs worked MTD: 2,498.0

EQUIPMENT HOURS

Equipment Name Description
Idle

Hours
Operating

Hours

Newport001 24.0 0.0

MV Shelley002 24.0 0.0

Jessica Marie003 24.0 0.0

Total operating hrs to date: 478.0 72.0 0.0Idle hrs MTD: Total:Opr hrs MTD: 478.0590.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

29 Oct 2020 - Thursday

DATE

20

REPORT NUMBER
Page 31 of 60

WEATHERCONTRACTOR

Inland Dredging Weather Caused Critical Delay
 Temperature Min 64 °F  Max 77 °F   
 No Precipitation 30 MPH   Wind  

QC NARRATIVES
ACTIVITIES IN PROGRESS

The Newport continues the Inland Dredging Task Order in Mobile, AL. The current assignment is Sta. 2020+00 to 2096+00. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe.

GENERAL COMMENTS

The dredge Newport departed Tampa Bay at 1230 with an estimated arrival of Saturday morning to Mobile Bay.
The MV Shelley will be splashed on Friday morning.

Survey:
No surveys were performed due to weather conditions.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Pre work JSA's were completed.
The project team is practicing social distancing, taking daily temperatures, cleaning vehicles after use, and driving from project sites
when feasible to avoid exposure at airports.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Delays:
- 1440 mins @ 40% for weather delay

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

29 Oct 2020 - Thursday

DATE

20

REPORT NUMBER
Page 32 of 60

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name First Day Last Day
Hopper Dredge - Newport 10/9/2020

LABOR HOURS
Crew Position

Number of 
Employees

Hours
Worked

Manson Construction Co. OPERATING ENGINEER 2.0 24.0

Manson Construction Co. ELECTRICIAN 1.0 12.0

Manson Construction Co. QUALITY CONTROL INSPECTOR 1.0 8.0

Manson Construction Co. DRAGTENDER 2.0 24.0

Manson Construction Co. DREDGE COOK 1.0 12.0

Manson Construction Co. DREDGE MATE 2.0 24.0

Manson Construction Co. SITE ENGINEER 1.0 8.0

Manson Construction Co. DREDGE CAPTAIN 1.0 12.0

Manson Construction Co. DECK HAND 2.0 24.0

Manson Construction Co. CHIEF ENGINEER 1.0 12.0

Manson Construction Co. BOAT CAPTAIN 1.0 12.0

Total hrs worked to date: Total:2,670.0 15.0 172.0Hrs worked MTD: 2,670.0

EQUIPMENT HOURS

Equipment Name Description
Idle

Hours
Operating

Hours

Jessica Marie003 24.0 0.0

Newport001 24.0 0.0

MV Shelley002 24.0 0.0

Total operating hrs to date: 478.0 72.0 0.0Idle hrs MTD: Total:Opr hrs MTD: 478.0662.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

30 Oct 2020 - Friday

DATE

21

REPORT NUMBER
Page 33 of 60

WEATHERCONTRACTOR

Inland Dredging Weather Caused Critical Delay
 Temperature Min 52 °F  Max 64 °F   
 No Precipitation 20 MPH   Wind  

QC NARRATIVES
ACTIVITIES IN PROGRESS

The Newport continues the Inland Dredging Task Order in Mobile, AL. The current assignment is Sta. 2020+00 to 2096+00. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe.

GENERAL COMMENTS

The dredge Newport continues transit from Tampa with an estimated arrival of Saturday morning to Mobile Bay.
The MV Shelley returned dockside.

Survey:
No surveys were performed due to weather conditions.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Pre work JSA's were completed.
The project team is practicing social distancing, taking daily temperatures, cleaning vehicles after use, and driving from project sites
when feasible to avoid exposure at airports.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Delays:
- 1440 mins @ 40% for weather delay

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

30 Oct 2020 - Friday

DATE

21

REPORT NUMBER
Page 34 of 60

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name First Day Last Day
Hopper Dredge - Newport 10/9/2020

LABOR HOURS
Crew Position

Number of 
Employees

Hours
Worked

Manson Construction Co. OPERATING ENGINEER 2.0 24.0

Manson Construction Co. ELECTRICIAN 1.0 12.0

Manson Construction Co. QUALITY CONTROL INSPECTOR 1.0 8.0

Manson Construction Co. DRAGTENDER 2.0 24.0

Manson Construction Co. DREDGE COOK 1.0 12.0

Manson Construction Co. DREDGE MATE 2.0 24.0

Manson Construction Co. SITE ENGINEER 1.0 8.0

Manson Construction Co. DREDGE CAPTAIN 1.0 12.0

Manson Construction Co. DECK HAND 2.0 24.0

Manson Construction Co. CHIEF ENGINEER 1.0 12.0

Manson Construction Co. BOAT CAPTAIN 1.0 12.0

Total hrs worked to date: Total:2,842.0 15.0 172.0Hrs worked MTD: 2,842.0

EQUIPMENT HOURS

Equipment Name Description
Idle

Hours
Operating

Hours

Newport001 24.0 0.0

MV Shelley002 12.0 12.0

Jessica Marie003 24.0 0.0

Total operating hrs to date: 490.0 60.0 12.0Idle hrs MTD: Total:Opr hrs MTD: 490.0722.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

31 Oct 2020 - Saturday

DATE

22

REPORT NUMBER
Page 35 of 60

WEATHERCONTRACTOR

Inland Dredging Weather Caused Non-Critical Delay
 Temperature Min 54 °F  Max 64 °F   
 No Precipitation 20 MPH   Wind  

QC NARRATIVES
ACTIVITIES IN PROGRESS

The Newport continues the Inland Dredging Task Order in Mobile, AL. The current assignment is Sta. 2020+00 to 2096+00. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe.

GENERAL COMMENTS

The dredge Newport returned from Tampa and began dredging Mobile Bay at 10:36.

Survey:
A conditional survey of Sta. 2020+00 to 2096+00 was conducted.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Pre work JSA's were completed.
The project team is practicing social distancing, taking daily temperatures, cleaning vehicles after use, and driving from project sites
when feasible to avoid exposure at airports.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Delays:
- 636 mins @ 40% for weather delay
- 23 mins @ 0% for pin hole leak in 2P

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

31 Oct 2020 - Saturday

DATE

22

REPORT NUMBER
Page 36 of 60

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name First Day Last Day
Hopper Dredge - Newport 10/9/2020

LABOR HOURS
Crew Position

Number of 
Employees

Hours
Worked

Manson Construction Co. OPERATING ENGINEER 2.0 24.0

Manson Construction Co. ELECTRICIAN 1.0 12.0

Manson Construction Co. QUALITY CONTROL INSPECTOR 1.0 8.0

Manson Construction Co. DRAGTENDER 2.0 24.0

Manson Construction Co. DREDGE COOK 1.0 12.0

Manson Construction Co. DREDGE MATE 2.0 24.0

Manson Construction Co. SITE ENGINEER 1.0 8.0

Manson Construction Co. DREDGE CAPTAIN 1.0 12.0

Manson Construction Co. DECK HAND 2.0 24.0

Manson Construction Co. CHIEF ENGINEER 1.0 12.0

Manson Construction Co. BOAT CAPTAIN 1.0 12.0

Total hrs worked to date: Total:3,014.0 15.0 172.0Hrs worked MTD: 3,014.0

EQUIPMENT HOURS

Equipment Name Description
Idle

Hours
Operating

Hours

Jessica Marie003 24.0 0.0

Newport001 11.0 13.0

MV Shelley002 12.0 12.0

Total operating hrs to date: 515.0 47.0 25.0Idle hrs MTD: Total:Opr hrs MTD: 515.0769.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

01 Nov 2020 - Sunday

DATE

23

REPORT NUMBER
Page 37 of 60

WEATHERCONTRACTOR

Inland Dredging Weather Caused No Delay
 Temperature Min 61 °F  Max 69 °F   
 No Precipitation 12 MPH   Wind  

QC NARRATIVES
ACTIVITIES IN PROGRESS

The Newport continues the Inland Dredging Task Order in Mobile, AL. The current assignment is Sta. 2020+00 to 2096+00. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe.

GENERAL COMMENTS

The dredge Newport continued dredging the current assignment, Sta. 2020+00 to 2096+00. The dredge will focus on clearing the
whole channel including the sediment trap on the red toe. Sixteen loads were disposed of for a total daily haul of 42,103 CYs.

Survey:
No survey was conducted.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Pre work JSA's were completed.
The project team is practicing social distancing, taking daily temperatures, cleaning vehicles after use, and driving from project sites
when feasible to avoid exposure at airports.
The Newport crew held a safety and ethics meeting.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Delays:
- None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

01 Nov 2020 - Sunday

DATE

23

REPORT NUMBER
Page 38 of 60

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name First Day Last Day
Hopper Dredge - Newport 10/9/2020

LABOR HOURS
Crew Position

Number of 
Employees

Hours
Worked

Manson Construction Co. DRAGTENDER 2.0 24.0

Manson Construction Co. OPERATING ENGINEER 2.0 24.0

Manson Construction Co. ELECTRICIAN 1.0 12.0

Manson Construction Co. QUALITY CONTROL INSPECTOR 1.0 8.0

Manson Construction Co. DREDGE COOK 1.0 12.0

Manson Construction Co. DREDGE MATE 2.0 24.0

Manson Construction Co. SITE ENGINEER 1.0 8.0

Manson Construction Co. DREDGE CAPTAIN 1.0 12.0

Manson Construction Co. DECK HAND 2.0 24.0

Manson Construction Co. CHIEF ENGINEER 1.0 12.0

Manson Construction Co. BOAT CAPTAIN 1.0 12.0

Total hrs worked to date: Total:3,186.0 15.0 172.0Hrs worked MTD: 172.0

EQUIPMENT HOURS

Equipment Name Description
Idle

Hours
Operating

Hours

Newport001 0.0 24.0

MV Shelley002 12.0 12.0

Jessica Marie003 24.0 0.0

Total operating hrs to date: 551.0 36.0 36.0Idle hrs MTD: Total:Opr hrs MTD: 36.036.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

02 Nov 2020 - Monday

DATE

24

REPORT NUMBER
Page 39 of 60

WEATHERCONTRACTOR

Inland Dredging Weather Caused No Delay
 Temperature Min 51 °F  Max 60 °F   
 No Precipitation 15 MPH   Wind  

QC NARRATIVES
ACTIVITIES IN PROGRESS

The Newport continues the Inland Dredging Task Order in Mobile, AL. The current assignment is Sta. 2020+00 to 2096+00. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe.

GENERAL COMMENTS

The dredge Newport continued dredging the current assignment, Sta. 2020+00 to 2096+00. The dredge will focus on clearing the
whole channel including the sediment trap on the red toe. Eleven loads were disposed of for a total daily haul of 29,086 CYs.

Survey:
No survey was conducted.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Pre work JSA's were completed.
The project team is practicing social distancing, taking daily temperatures, cleaning vehicles after use, and driving from project sites
when feasible to avoid exposure at airports.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

At midday the Newport began utilizing the NW SIBUA disposal area.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Delays:
- None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

02 Nov 2020 - Monday

DATE

24

REPORT NUMBER
Page 40 of 60

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name First Day Last Day
Hopper Dredge - Newport 10/9/2020

LABOR HOURS
Crew Position

Number of 
Employees

Hours
Worked

Manson Construction Co. OPERATING ENGINEER 2.0 24.0

Manson Construction Co. ELECTRICIAN 1.0 12.0

Manson Construction Co. QUALITY CONTROL INSPECTOR 1.0 8.0

Manson Construction Co. DRAGTENDER 2.0 24.0

Manson Construction Co. DREDGE COOK 1.0 12.0

Manson Construction Co. DREDGE MATE 2.0 24.0

Manson Construction Co. SITE ENGINEER 1.0 8.0

Manson Construction Co. DREDGE CAPTAIN 1.0 12.0

Manson Construction Co. DECK HAND 2.0 24.0

Manson Construction Co. CHIEF ENGINEER 1.0 12.0

Manson Construction Co. BOAT CAPTAIN 1.0 12.0

Total hrs worked to date: Total:3,358.0 15.0 172.0Hrs worked MTD: 344.0

EQUIPMENT HOURS

Equipment Name Description
Idle

Hours
Operating

Hours

Newport001 0.0 24.0

MV Shelley002 12.0 12.0

Jessica Marie003 24.0 0.0

Total operating hrs to date: 587.0 36.0 36.0Idle hrs MTD: Total:Opr hrs MTD: 72.072.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

03 Nov 2020 - Tuesday

DATE

25

REPORT NUMBER
Page 41 of 60

WEATHERCONTRACTOR

Inland Dredging Weather Caused No Delay
 Temperature Min 52 °F  Max 64 °F   
 No Precipitation 15 MPH   Wind  

QC NARRATIVES
ACTIVITIES IN PROGRESS

The Newport continues the Inland Dredging Task Order in Mobile, AL. The current assignment is Sta. 2020+00 to 2096+00. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe.

GENERAL COMMENTS

The dredge Newport continued dredging the current assignment, Sta. 2020+00 to 2096+00. The dredge will focus on clearing the
whole channel including the sediment trap on the red toe. Nine loads were disposed of for a total daily haul of 22,870 CYs.

Survey:
No survey was conducted.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Pre work JSA's were completed.
The project team is practicing social distancing, taking daily temperatures, cleaning vehicles after use, and driving from project sites
when feasible to avoid exposure at airports.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Delays:
- None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

03 Nov 2020 - Tuesday

DATE

25

REPORT NUMBER
Page 42 of 60

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name First Day Last Day
Hopper Dredge - Newport 10/9/2020

LABOR HOURS
Crew Position

Number of 
Employees

Hours
Worked

Manson Construction Co. DRAGTENDER 2.0 24.0

Manson Construction Co. OPERATING ENGINEER 2.0 24.0

Manson Construction Co. ELECTRICIAN 1.0 12.0

Manson Construction Co. QUALITY CONTROL INSPECTOR 1.0 8.0

Manson Construction Co. DREDGE COOK 1.0 12.0

Manson Construction Co. DREDGE MATE 2.0 24.0

Manson Construction Co. SITE ENGINEER 1.0 8.0

Manson Construction Co. DREDGE CAPTAIN 1.0 12.0

Manson Construction Co. DECK HAND 2.0 24.0

Manson Construction Co. CHIEF ENGINEER 1.0 12.0

Manson Construction Co. BOAT CAPTAIN 1.0 12.0

Total hrs worked to date: Total:3,530.0 15.0 172.0Hrs worked MTD: 516.0

EQUIPMENT HOURS

Equipment Name Description
Idle

Hours
Operating

Hours

Jessica Marie003 24.0 0.0

Newport001 0.0 24.0

MV Shelley002 12.0 12.0

Total operating hrs to date: 623.0 36.0 36.0Idle hrs MTD: Total:Opr hrs MTD: 108.0108.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

04 Nov 2020 - Wednesday

DATE

26

REPORT NUMBER
Page 43 of 60

WEATHERCONTRACTOR

Inland Dredging Weather Caused No Delay
 Temperature Min 56 °F  Max 66 °F   
 No Precipitation 12 MPH   Wind  

QC NARRATIVES
ACTIVITIES IN PROGRESS

The Newport continues the Inland Dredging Task Order in Mobile, AL. The current assignment is Sta. 2020+00 to 2096+00. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe.

GENERAL COMMENTS

The dredge Newport continued dredging the current assignment, Sta. 2020+00 to 2096+00. The dredge will focus on clearing the
whole channel including the sediment trap on the red toe. Eight loads were disposed of for a total daily haul of 20,176 CYs.

Survey:
A conditional survey of Sta. 2020+00 to 2096+00.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Pre work JSA's were completed.
The project team is practicing social distancing, taking daily temperatures, cleaning vehicles after use, and driving from project sites
when feasible to avoid exposure at airports.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Delays:
- None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

04 Nov 2020 - Wednesday

DATE

26

REPORT NUMBER
Page 44 of 60

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name First Day Last Day
Hopper Dredge - Newport 10/9/2020

LABOR HOURS
Crew Position

Number of 
Employees

Hours
Worked

Manson Construction Co. DRAGTENDER 2.0 24.0

Manson Construction Co. OPERATING ENGINEER 2.0 24.0

Manson Construction Co. ELECTRICIAN 1.0 12.0

Manson Construction Co. QUALITY CONTROL INSPECTOR 1.0 8.0

Manson Construction Co. DREDGE COOK 1.0 12.0

Manson Construction Co. DREDGE MATE 2.0 24.0

Manson Construction Co. SITE ENGINEER 1.0 8.0

Manson Construction Co. DREDGE CAPTAIN 1.0 12.0

Manson Construction Co. DECK HAND 2.0 24.0

Manson Construction Co. CHIEF ENGINEER 1.0 12.0

Manson Construction Co. BOAT CAPTAIN 1.0 12.0

Total hrs worked to date: Total:3,702.0 15.0 172.0Hrs worked MTD: 688.0

EQUIPMENT HOURS

Equipment Name Description
Idle

Hours
Operating

Hours

Newport001 0.0 24.0

MV Shelley002 12.0 12.0

Jessica Marie003 24.0 0.0

Total operating hrs to date: 659.0 36.0 36.0Idle hrs MTD: Total:Opr hrs MTD: 144.0144.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

05 Nov 2020 - Thursday

DATE

27

REPORT NUMBER
Page 45 of 60

WEATHERCONTRACTOR

Inland Dredging Weather Caused No Delay
 Temperature Min 59 °F  Max 69 °F   
 No Precipitation 10 MPH   Wind  

QC NARRATIVES
ACTIVITIES IN PROGRESS

The Newport continues the Inland Dredging Task Order in Mobile, AL. The current assignment is Sta. 2020+00 to 2096+00. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe.

GENERAL COMMENTS

The dredge Newport continued dredging the current assignment, Sta. 2020+00 to 2096+00 under the Inland Dredging Contract. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe. Nine loads were disposed of for a total
daily haul of 21,075 CYs.

Survey:
No survey was performed.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Pre work JSA's were completed.
The project team is practicing social distancing, taking daily temperatures, cleaning vehicles after use, and driving from project sites
when feasible to avoid exposure at airports.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Delays:
- None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

05 Nov 2020 - Thursday

DATE

27

REPORT NUMBER
Page 46 of 60

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name First Day Last Day
Hopper Dredge - Newport 10/9/2020

LABOR HOURS
Crew Position

Number of 
Employees

Hours
Worked

Manson Construction Co. OPERATING ENGINEER 2.0 24.0

Manson Construction Co. ELECTRICIAN 1.0 12.0

Manson Construction Co. QUALITY CONTROL INSPECTOR 1.0 8.0

Manson Construction Co. DRAGTENDER 2.0 24.0

Manson Construction Co. DREDGE COOK 1.0 12.0

Manson Construction Co. DREDGE MATE 2.0 24.0

Manson Construction Co. SITE ENGINEER 1.0 8.0

Manson Construction Co. DREDGE CAPTAIN 1.0 12.0

Manson Construction Co. DECK HAND 2.0 24.0

Manson Construction Co. CHIEF ENGINEER 1.0 12.0

Manson Construction Co. BOAT CAPTAIN 1.0 12.0

Total hrs worked to date: Total:3,874.0 15.0 172.0Hrs worked MTD: 860.0

EQUIPMENT HOURS

Equipment Name Description
Idle

Hours
Operating

Hours

Jessica Marie003 24.0 0.0

Newport001 0.0 24.0

MV Shelley002 12.0 12.0

Total operating hrs to date: 695.0 36.0 36.0Idle hrs MTD: Total:Opr hrs MTD: 180.0180.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

06 Nov 2020 - Friday

DATE

28

REPORT NUMBER
Page 47 of 60

WEATHERCONTRACTOR

Inland Dredging Weather Caused No Delay
 Temperature Min 62 °F  Max 72 °F   
 No Precipitation 8 MPH   Wind  

QC NARRATIVES
ACTIVITIES IN PROGRESS

The Newport continues the Inland Dredging Task Order in Mobile, AL. The current assignment is Sta. 2020+00 to 2096+00. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe.

GENERAL COMMENTS

The dredge Newport continued dredging the current assignment, Sta. 2020+00 to 2096+00 under the Inland Dredging Contract. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe. Eight loads were disposed of for a total
daily haul of 17,346 CYs.
The dredge is currently working in some sloppy conditions with moderate to strong Easterly winds. The project team is monitoring
the storm ETA.

Survey:
No survey was performed due to foul weather conditions.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Pre work JSA's were completed.
The project team is practicing social distancing, taking daily temperatures, cleaning vehicles after use, and driving from project sites
when feasible to avoid exposure at airports.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Delays:
- None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

06 Nov 2020 - Friday

DATE

28

REPORT NUMBER
Page 48 of 60

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name First Day Last Day
Hopper Dredge - Newport 10/9/2020

LABOR HOURS
Crew Position

Number of 
Employees

Hours
Worked

Manson Construction Co. DRAGTENDER 2.0 24.0

Manson Construction Co. OPERATING ENGINEER 2.0 24.0

Manson Construction Co. ELECTRICIAN 1.0 12.0

Manson Construction Co. QUALITY CONTROL INSPECTOR 1.0 8.0

Manson Construction Co. DREDGE COOK 1.0 12.0

Manson Construction Co. DREDGE MATE 2.0 24.0

Manson Construction Co. SITE ENGINEER 2.0 16.0

Manson Construction Co. DREDGE CAPTAIN 1.0 12.0

Manson Construction Co. DECK HAND 2.0 24.0

Manson Construction Co. CHIEF ENGINEER 1.0 12.0

Manson Construction Co. BOAT CAPTAIN 1.0 12.0

Total hrs worked to date: Total:4,054.0 16.0 180.0Hrs worked MTD: 1,040.0

EQUIPMENT HOURS

Equipment Name Description
Idle

Hours
Operating

Hours

Newport001 0.0 24.0

MV Shelley002 12.0 12.0

Jessica Marie003 24.0 0.0

Total operating hrs to date: 731.0 36.0 36.0Idle hrs MTD: Total:Opr hrs MTD: 216.0216.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

07 Nov 2020 - Saturday

DATE

29

REPORT NUMBER
Page 49 of 60

WEATHERCONTRACTOR

Inland Dredging Weather Caused No Delay
 Temperature Min 67 °F  Max 74 °F   
 No Precipitation 10 MPH   Wind  

QC NARRATIVES
ACTIVITIES IN PROGRESS

The Newport continues the Inland Dredging Task Order in Mobile, AL. The current assignment is Sta. 2020+00 to 2096+00. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe.

GENERAL COMMENTS

The dredge Newport continued dredging the current assignment, Sta. 2020+00 to 2096+00 under the Inland Dredging Contract. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe. Eight loads were disposed of for a total
daily haul of 17,183 CYs.
The dredge is currently working in some sloppy conditions with moderate to strong Easterly winds. The project team is monitoring
the storm ETA.

Survey:
No survey was performed due to foul weather conditions.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Pre work JSA's were completed.
The project team is practicing social distancing, taking daily temperatures, cleaning vehicles after use, and driving from project sites
when feasible to avoid exposure at airports.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Delays:
- None

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

07 Nov 2020 - Saturday

DATE

29

REPORT NUMBER
Page 50 of 60

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name First Day Last Day
Hopper Dredge - Newport 10/9/2020

LABOR HOURS
Crew Position

Number of 
Employees

Hours
Worked

Manson Construction Co. OPERATING ENGINEER 2.0 24.0

Manson Construction Co. ELECTRICIAN 1.0 12.0

Manson Construction Co. QUALITY CONTROL INSPECTOR 1.0 8.0

Manson Construction Co. DRAGTENDER 2.0 24.0

Manson Construction Co. DREDGE COOK 1.0 12.0

Manson Construction Co. DREDGE MATE 2.0 24.0

Manson Construction Co. SITE ENGINEER 1.0 8.0

Manson Construction Co. DREDGE CAPTAIN 1.0 12.0

Manson Construction Co. DECK HAND 2.0 24.0

Manson Construction Co. CHIEF ENGINEER 1.0 12.0

Manson Construction Co. BOAT CAPTAIN 1.0 12.0

Total hrs worked to date: Total:4,226.0 15.0 172.0Hrs worked MTD: 1,212.0

EQUIPMENT HOURS

Equipment Name Description
Idle

Hours
Operating

Hours

Jessica Marie003 24.0 0.0

Newport001 0.0 24.0

MV Shelley002 12.0 12.0

Total operating hrs to date: 767.0 36.0 36.0Idle hrs MTD: Total:Opr hrs MTD: 252.0252.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

08 Nov 2020 - Sunday

DATE

30

REPORT NUMBER
Page 51 of 60

WEATHERCONTRACTOR

Inland Dredging Weather Caused No Delay
 Temperature Min 69 °F  Max 75 °F   
 No Precipitation 14 MPH   Wind  

QC NARRATIVES
ACTIVITIES IN PROGRESS

The Newport continues the Inland Dredging Task Order in Mobile, AL. The current assignment is Sta. 2020+00 to 2096+00. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe.

GENERAL COMMENTS

The dredge Newport continued dredging the current assignment, Sta. 2020+00 to 2096+00 under the Inland Dredging Contract. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe. Seven loads were disposed of for a total
daily haul of 13,576 CYs.
The dredge is currently working in some sloppy conditions with moderate to strong Easterly winds. The dredge took a weather delay
for 212 mins during an ebb tide. They resumed dredging operations during a flood tide.
The project team is monitoring the storm ETA.

Survey:
No survey was performed due to rough water conditions.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Pre work JSA's were completed.
The project team is practicing social distancing, taking daily temperatures, cleaning vehicles after use, and driving from project sites
when feasible to avoid exposure at airports.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Delays:
- 212 mins @ 40% for weather delay

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

08 Nov 2020 - Sunday

DATE

30

REPORT NUMBER
Page 52 of 60

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name First Day Last Day
Hopper Dredge - Newport 10/9/2020

LABOR HOURS
Crew Position

Number of 
Employees

Hours
Worked

Manson Construction Co. OPERATING ENGINEER 2.0 24.0

Manson Construction Co. ELECTRICIAN 1.0 12.0

Manson Construction Co. QUALITY CONTROL INSPECTOR 1.0 8.0

Manson Construction Co. DRAGTENDER 2.0 24.0

Manson Construction Co. DREDGE COOK 1.0 12.0

Manson Construction Co. DREDGE MATE 2.0 24.0

Manson Construction Co. SITE ENGINEER 1.0 8.0

Manson Construction Co. DREDGE CAPTAIN 1.0 12.0

Manson Construction Co. DECK HAND 2.0 24.0

Manson Construction Co. CHIEF ENGINEER 1.0 12.0

Manson Construction Co. BOAT CAPTAIN 1.0 12.0

Total hrs worked to date: Total:4,398.0 15.0 172.0Hrs worked MTD: 1,384.0

EQUIPMENT HOURS

Equipment Name Description
Idle

Hours
Operating

Hours

Newport001 0.0 24.0

MV Shelley002 12.0 12.0

Jessica Marie003 24.0 0.0

Total operating hrs to date: 803.0 36.0 36.0Idle hrs MTD: Total:Opr hrs MTD: 288.0288.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

09 Nov 2020 - Monday

DATE

31

REPORT NUMBER
Page 53 of 60

WEATHERCONTRACTOR

Inland Dredging Weather Caused No Delay
 Temperature Min 68 °F  Max 74 °F   
 No Precipitation 14 MPH   Wind  

QC NARRATIVES
ACTIVITIES IN PROGRESS

The Newport continues the Inland Dredging Task Order in Mobile, AL. The current assignment is Sta. 2020+00 to 2096+00. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe.

GENERAL COMMENTS

The dredge Newport continued dredging the current assignment, Sta. 2020+00 to 2096+00 under the Inland Dredging Contract. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe. Eight loads were disposed of for a total
daily haul of 16,787 CYs.
The project team is monitoring the Tropical storm ETA. On its current track it is slotted to make landfall in the Pensacola area early
Sunday morning.

Survey:
No survey was performed due to rough water conditions.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Pre work JSA's were completed.
The project team is practicing social distancing, taking daily temperatures, cleaning vehicles after use, and driving from project sites
when feasible to avoid exposure at airports.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Delays:
- 10 mins @ 0% for taking on stores

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

09 Nov 2020 - Monday

DATE

31

REPORT NUMBER
Page 54 of 60

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name First Day Last Day
Hopper Dredge - Newport 10/9/2020

LABOR HOURS
Crew Position

Number of 
Employees

Hours
Worked

Manson Construction Co. DRAGTENDER 2.0 24.0

Manson Construction Co. OPERATING ENGINEER 2.0 24.0

Manson Construction Co. ELECTRICIAN 1.0 12.0

Manson Construction Co. QUALITY CONTROL INSPECTOR 1.0 8.0

Manson Construction Co. DREDGE COOK 1.0 12.0

Manson Construction Co. DREDGE MATE 2.0 24.0

Manson Construction Co. SITE ENGINEER 1.0 8.0

Manson Construction Co. DREDGE CAPTAIN 1.0 12.0

Manson Construction Co. DECK HAND 2.0 24.0

Manson Construction Co. CHIEF ENGINEER 1.0 12.0

Manson Construction Co. BOAT CAPTAIN 1.0 12.0

Total hrs worked to date: Total:4,570.0 15.0 172.0Hrs worked MTD: 1,556.0

EQUIPMENT HOURS

Equipment Name Description
Idle

Hours
Operating

Hours

Jessica Marie003 24.0 0.0

Newport001 0.0 24.0

MV Shelley002 12.0 12.0

Total operating hrs to date: 839.0 36.0 36.0Idle hrs MTD: Total:Opr hrs MTD: 324.0324.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

10 Nov 2020 - Tuesday

DATE

32

REPORT NUMBER
Page 55 of 60

WEATHERCONTRACTOR

Inland Dredging Weather Caused No Delay
 Temperature Min 72 °F  Max 74 °F   
 No Precipitation 8 MPH   Wind  

QC NARRATIVES
ACTIVITIES IN PROGRESS

The Newport continues the Inland Dredging Task Order in Mobile, AL. The current assignment is Sta. 2020+00 to 2096+00. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe.

GENERAL COMMENTS

The dredge Newport continued dredging the current assignment, Sta. 2020+00 to 2096+00 under the Inland Dredging Contract. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe. Eight loads were disposed of for a total
daily haul of 16,273 CYs.
The project team is monitoring the Tropical storm ETA. The storm’s projected path has shifted more to the right. In the case that the
waterways close we have the opportunity to tie up at Martin Midstream.

Survey:
No survey was performed due to rough water conditions.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Pre work JSA's were completed.
The project team is practicing social distancing, taking daily temperatures, cleaning vehicles after use, and driving from project sites
when feasible to avoid exposure at airports.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Delays:
- 12 mins @ 70% for traffic

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

10 Nov 2020 - Tuesday

DATE

32

REPORT NUMBER
Page 56 of 60

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name First Day Last Day
Hopper Dredge - Newport 10/9/2020

LABOR HOURS
Crew Position

Number of 
Employees

Hours
Worked

Manson Construction Co. DRAGTENDER 2.0 24.0

Manson Construction Co. OPERATING ENGINEER 2.0 24.0

Manson Construction Co. ELECTRICIAN 1.0 12.0

Manson Construction Co. QUALITY CONTROL INSPECTOR 1.0 8.0

Manson Construction Co. DREDGE COOK 1.0 12.0

Manson Construction Co. DREDGE MATE 2.0 24.0

Manson Construction Co. SITE ENGINEER 1.0 8.0

Manson Construction Co. DREDGE CAPTAIN 1.0 12.0

Manson Construction Co. DECK HAND 2.0 24.0

Manson Construction Co. CHIEF ENGINEER 1.0 12.0

Manson Construction Co. BOAT CAPTAIN 1.0 12.0

Total hrs worked to date: Total:4,742.0 15.0 172.0Hrs worked MTD: 1,728.0

EQUIPMENT HOURS

Equipment Name Description
Idle

Hours
Operating

Hours

Newport001 0.0 24.0

MV Shelley002 12.0 12.0

Jessica Marie003 24.0 0.0

Total operating hrs to date: 875.0 36.0 36.0Idle hrs MTD: Total:Opr hrs MTD: 360.0360.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

11 Nov 2020 - Wednesday

DATE

33

REPORT NUMBER
Page 57 of 60

WEATHERCONTRACTOR

Inland Dredging Weather Caused No Delay
 Temperature Min 70 °F  Max 80 °F   
 No Precipitation 7 MPH   Wind  

QC NARRATIVES
ACTIVITIES IN PROGRESS

The Newport continues the Inland Dredging Task Order in Mobile, AL. The current assignment is Sta. 2020+00 to 2096+00. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe.

GENERAL COMMENTS

The dredge Newport continued dredging the current assignment, Sta. 2020+00 to 2096+00 under the Inland Dredging Contract. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe. Eight loads were disposed of for a total
daily haul of 18,547 CYs.

Survey:
No survey was performed due to rough water conditions.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Pre work JSA's were completed.
The project team is practicing social distancing, taking daily temperatures, cleaning vehicles after use, and driving from project sites
when feasible to avoid exposure at airports.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Delays:
- 83 mins @ 0% for Covid related Crew change

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

11 Nov 2020 - Wednesday

DATE

33

REPORT NUMBER
Page 58 of 60

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name First Day Last Day
Hopper Dredge - Newport 10/9/2020

LABOR HOURS
Crew Position

Number of 
Employees

Hours
Worked

Manson Construction Co. DRAGTENDER 2.0 24.0

Manson Construction Co. OPERATING ENGINEER 2.0 24.0

Manson Construction Co. ELECTRICIAN 1.0 12.0

Manson Construction Co. QUALITY CONTROL INSPECTOR 1.0 8.0

Manson Construction Co. DREDGE COOK 1.0 12.0

Manson Construction Co. DREDGE MATE 2.0 24.0

Manson Construction Co. SITE ENGINEER 1.0 8.0

Manson Construction Co. DREDGE CAPTAIN 1.0 12.0

Manson Construction Co. DECK HAND 2.0 24.0

Manson Construction Co. CHIEF ENGINEER 1.0 12.0

Manson Construction Co. BOAT CAPTAIN 1.0 12.0

Total hrs worked to date: Total:4,914.0 15.0 172.0Hrs worked MTD: 1,900.0

EQUIPMENT HOURS

Equipment Name Description
Idle

Hours
Operating

Hours

Jessica Marie003 24.0 0.0

Newport001 0.0 24.0

MV Shelley002 12.0 12.0

Total operating hrs to date: 911.0 36.0 36.0Idle hrs MTD: Total:Opr hrs MTD: 396.0396.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

12 Nov 2020 - Thursday

DATE

34

REPORT NUMBER
Page 59 of 60

WEATHERCONTRACTOR

Inland Dredging Weather Caused No Delay
 Temperature Min 65 °F  Max 75 °F   
 No Precipitation 10 MPH   Wind  

QC NARRATIVES
ACTIVITIES IN PROGRESS

The Newport continues the Inland Dredging Task Order in Mobile, AL. The current assignment is Sta. 2020+00 to 2096+00. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe.

GENERAL COMMENTS

The dredge Newport continued dredging the current assignment, Sta. 2020+00 to 2096+00 under the Inland Dredging Contract. The
dredge will focus on clearing the whole channel including the sediment trap on the red toe. Nine loads were disposed of for a total
daily haul of 23,136 CYs.

Survey:
No survey was performed due to rough water conditions.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Pre work JSA's were completed.
The project team is practicing social distancing, taking daily temperatures, cleaning vehicles after use, and driving from project sites
when feasible to avoid exposure at airports.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None.

WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?

Delays:
- No delays

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

ResultsDescriptionRequirement No Type

No QC requirements were completed today

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No Location Description

No QC Deficiency items were issued today

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No Location Description

No QC Deficiency items were corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name First Day Last Day



Rental of Newport Under 20-24 Pipeline W9127819D0039  W9127820F0439

CONTRACT NUMBERPROJECT

CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION

12 Nov 2020 - Thursday

DATE

34

REPORT NUMBER
Page 60 of 60

No Contractors had their first or last day on the site

VESSEL ON SITE

Dredge Name First Day Last Day
Hopper Dredge - Newport 10/9/2020

LABOR HOURS
Crew Position

Number of 
Employees

Hours
Worked

Manson Construction Co. DRAGTENDER 2.0 24.0

Manson Construction Co. OPERATING ENGINEER 2.0 24.0

Manson Construction Co. ELECTRICIAN 1.0 12.0

Manson Construction Co. QUALITY CONTROL INSPECTOR 1.0 8.0

Manson Construction Co. DREDGE COOK 1.0 12.0

Manson Construction Co. DREDGE MATE 2.0 24.0

Manson Construction Co. SITE ENGINEER 1.0 8.0

Manson Construction Co. DREDGE CAPTAIN 1.0 12.0

Manson Construction Co. DECK HAND 2.0 24.0

Manson Construction Co. CHIEF ENGINEER 1.0 12.0

Manson Construction Co. BOAT CAPTAIN 1.0 12.0

Total hrs worked to date: Total:5,086.0 15.0 172.0Hrs worked MTD: 2,072.0

EQUIPMENT HOURS

Equipment Name Description
Idle

Hours
Operating

Hours

Newport001 0.0 24.0

MV Shelley002 12.0 12.0

Jessica Marie003 24.0 0.0

Total operating hrs to date: 947.0 36.0 36.0Idle hrs MTD: Total:Opr hrs MTD: 432.0432.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and
material used and work performed during this Reporting period are in compliance with the contract
plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE


