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MODIFICATION NO. CONTRACT NO

CONTRACT TITLE

LOCATION

Government Estimate

Contractor Proposal

Negotiated Amount

Time Extension

Gov't Signature Date

R00039 DACA01-02-C-0027  NA

Consolidated Communications Facility

Hurlburt Field,  FL

$0.00

$184,893.47

$184,117.00

09 Mar 2005

Modification Signed by CO

Date In Date Out Initials

CD-M

CD

OC

CT-C, McMichael

CT, Contracting Officer

CD-M N/A

Routing Notes

CD - Please review &  Sign and Date Government Estimate

OC - Please review & Sign and Date Memo for Legal Sufficiency

CT-C -  Please enter into Contracting Computer System

CT - Please Sign and Date Modification & Approve in CEFMS

Description of Modification

GH045 Add Circuits in Rooms 217 and 219 User Changes, Discretionary

1. The contract is modified to install additional circuits in Rooms 217 and 219.  See Page 1A for detailed 

Scope of Work.
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