TIME EXTENSIONS FOR CHANGES PERFORMED
AFTER REQUIRED CONTRACT COMPLETION DATE


NTP

(100 days)

RCC


(150 Days)


CC1


Contract Period


Contractually required work








(KTR’s own delay)







     150 days LD’s Assessed


  NTP

(100 days)
      RCC


(120 Days)

          CC1


Contract Period


Contractually required work









(KTR’s own delay)








MOD







(30)
NTP
      (60 Days)

      (30)













    








     (Time to do Change Work)






(KTR)

(Concurrent Delay)
     (KTR)






(LD’s)

  (Time Extension)
     (LD’s)

Revised Contract Period is now 160 days

            LD’s 60 days 

NTP
      (100 days)

RCC

(120 Days)

   CC1
    (50 Days)
CC2
  NTP
     (100 Days)

RCC

(120 Days)

  CC1
    (50 Days)   CC2 

Contract Period

 Contractually required work

  
    

        


MOD




           





(30)
NTP
      (90 Days)

     (50 Days)













    







     (Time needed to do the Change Order Work)





(KTR)
        (Concurrent Delay)
   (Govt Delay)






(LD’s)

(No Ext OH)

      (Ext OH)  


  

    
     (No Time Ext)
                (Time Extension)


Revised Contract Period is now 240 days

           
                 LD’s 
(30 days) 

LEGEND:

NTP

-
Notice To Proceed Date
RCC 

-
Required Contract Completion Date, prior to change
CC1

-
Construction Completion Date (Date COE Accepts), had there been no change
CC2

- 
Construction Completion Date (Date COE Accepts), change was issued
LD

-
Liquidated Damages

Ext OH
-
Extended Field Office Overhead

KTR

- 
Contractor

Govt

-
Government
Example2:	CONTRACTOR DELAY CONCURRENT WITH CHANGE AFTER RCC





Example1:	CONTRACTOR DELAY WITH NO CHANGE AFTER RCC








Example3:	CHANGE IS PARTLY CONCURRENT WITH KTR DELAY BUT CHANGE DELAYS CONTRACT COMPLETION DATE (Date COE Accepts)
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