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MODIFICATION OF CONTRACT

 

DATE SIGNED

 

See Block 16C

 

Contract No:

 

DACA01

-

00

-

C

-

0016  NA

 

Reference No. R00003

 

Modification No:

 

R00

003

 

Contractor:

 

Prime Contractor (Full Name)

 

Contract Title:

 

Test Contract

 

Location:

 

Mobile, AL

 

14. DESCRIPTION OF MODIFICATION     (Continued)

 

A. SCOPE OF WORK

 

CD001B

 

UCA Interim Payment

 

R00001 (NTE $10,000) directed the contractor to proceed w

ith COR 

 

CD001A.  This modification provides an interim payment pending final 

 

negotiations under this COR.

 

The obligation to the Government under COR CD001A prior to 

 

definitization shall not exceed $10,000.

 

The scope of work shall remain as stated i

n R00001.

 

B. CHANGE IN CONTRACT PRICE

 

Total contract price is increased by $6,000.00.

 

The following revision shall be made to the pricing schedule.

 

NEW/

 

CLIN

 

UNIT

 

CHANGE

 

REVISED

 

No.

 

DESCRIPTION

 

QUANTITY

 

PRICE

 

AMOUNT

 

New

 

0004

 

Payment for COR

 CD001 (All Parts A, B, C, etc.)

 

1.00

 

$6,000.00

 

/LS

 

$6,000.00

 

(R00001 unpriced)

 

C. CHANGE IN CONTRACT TIME

 

The contract completion date shall remain unchanged by this 

 

modification.The contract time remains unchanged.  Changes in the 

 

contract per

formance time, as justified, will be provided in a 

 

subsequent modification.

 

2

 

2
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT XXXXXXXXXXXXXXXXXXXXXXXXX

XXXXXXX

XXXXXX

11. THIS ITEM APPLIES ONLY TO AMENDMENTS OF SOLICITATIONS

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

E. IMPORTANT:

1. CONTRACT ID CODE

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO.

6. ISSUED BY

CODE

7. ADMINISTERED BY

CODE

8. NAME AND ADDRESS OF CONTRACTOR 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED

10A. MODIFICATION OF CONTRACT/ORDER

10B. DATED

CODE FACILITY CODE

14. DESCRIPTION OF AMENDMENT/MODIFICATION

15A. NAME AND TITLE OF SIGNER 16A. NAME AND TITLE OF CONTRACTING OFFICER

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

BY

NSN 7540-01-152-8070

PREVIOUS EDITION UNUSABLE

30-105-2

PRESCRIBED BY GSA

FAR (48 CFR) 53.243

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not ex-,

tended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning ______ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer

submitted; or (c) By separate letter or telegram which includes a reference to the solicitations and amendment numbers. FAILURE OF YOUR ACKNOWLEDG-

EMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE  RECEIPT OF OFFERS  PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or

letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

Contractor is not, is required to sign this document and return original and ______ copies to the issuing office.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full

force and effect.

12. ACCOUNTING AND APPROPRIATION DATA

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-

TRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER

XXXXXXXX XXXXXXXXXXX

XXXXXX

XXXXXXX

(If Applicable)

(If other than item 6)

(No., Street, County, State and Zip Code)

(SEE ITEM 11)

(SEE ITEM 13)

(Specify Authority)

(Such as changes in paying office,

(Specify type of modification and authority)

(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

(Type or print) (Type or print)

(Signature of person authorized to sign) (Signature of Contracting Officer)

X

Construction

R00003 SEE BLOCK 16C W31XNJ92818982

CESAM

Mobile District

P.O. Box 2288, 109 St. Joseph Street

Mobile, AL 36628-0001



CD

Construction Division

P. O. Box 2288, 109 St. Joseph Street

Mobile,

Alabama   36628-0001

Prime Contractor (Full Name)

Address 1

City, State  Zip



DACA01-00-C-0016  NA

07 Feb 2001

57-NA-2000-3730-0000     004C8S

Contract Amount Increased $6,000.00.

X 52.0243-0004-  CHANGES

X 3

Contract for Test Contract at Mobile, AL.

Reference No. R00003

CD001B UCA Interim Payment

See Page 2.

Gary W Browder

ACO Not Wannabe

03/28/2001 03/28/2001

1 2
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MODIFICATION OF CONTRACT

 

DATE SIGNED

 

See Block 16C

 

Contract No:

 

DACA01

-

00

-

C

-

0016  NA

 

Reference No. R00003

 

Modification No:

 

R00

003

 

Contractor:

 

Prime Contractor (Full Name)

 

Contract Title:

 

Test Contract

 

Location:

 

Mobile, AL

 

14. DESCRIPTION OF MODIFICATION     (Continued)

 

A. SCOPE OF WORK

 

CD001B

 

UCA Interim Payment

 

R00001 (NTE $10,000) directed the contractor to proceed w

ith COR 

 

CD001A.  This modification provides an interim payment pending final 

 

negotiations under this COR.

 

The obligation to the Government under COR CD001A prior to 

 

definitization shall not exceed $10,000.

 

The scope of work shall remain as stated i

n R00001.

 

B. CHANGE IN CONTRACT PRICE

 

Total contract price is increased by $6,000.00.

 

The following revision shall be made to the pricing schedule.

 

NEW/

 

CLIN

 

UNIT

 

CHANGE

 

REVISED

 

No.

 

DESCRIPTION

 

QUANTITY

 

PRICE

 

AMOUNT

 

New

 

0004

 

Payment for COR

 CD001 (All Parts A, B, C, etc.)

 

1.00

 

$6,000.00

 

/LS

 

$6,000.00

 

(R00001 unpriced)

 

C. CHANGE IN CONTRACT TIME

 

The contract completion date shall remain unchanged by this 

 

modification.The contract time remains unchanged.  Changes in the 

 

contract per

formance time, as justified, will be provided in a 

 

subsequent modification.

 

2

 

2

 





CESAM-CD                                                                                                                    21 March 2001

SUBJECT:  Statement in Support of Undefintized Contract Action, Contract DACA01-00-C-0016, Test Contract, Mobile, AL , Change Request CD001B, Modification R00003

1.  SCOPE OF WORK:

      This change order involves….(Complete)

2.  REASON NORMAL CONTRACT MODIFICATION PROCEDURES AND LEAD TIMES ARE NOT PRACTICAL:

     (Complete.  Justify and explain why the action has to be taken prior to definitization and consequences if notice to proceed is not issued.)

3.  DATE THE REQUIREMENT WAS FIRST IDENTIFIED:

     (Complete)

4.  DEFINITIZATION SCHEDULE:  (Include items from paragraph 2.7.10, as required)

     COR CD001B

     Contractor’s Proposal Received:

     Defined Government Estimate:

     Prenegotiation Objective Memorandum:

     Negotiations Complete:

     Definitized Modification: 

5.  The contractor agreed to a not-to-exceed price of $10,000 increase was obligated under COR CD001A, Modification R00001 for procurement of materials, based on agreement with the contractor.

(enter name of CO)

Contracting Officer

(NOTE:  The above definitization schedule should not exceed 120 days.  Provide dates in definitization schedule, if possible.  Also, the technical analysis and prenegotiation objective memorandum may be combined when an audit is not required.  Where an audit is required, the definitization schedule could allow a longer period of time (up to 180 days).

MEMORANDUM OF FACTS

CONTRACT DACA01-00-C-0016

MODIFICATION R0001

(COR CD001B)

 1.  Necessity for the Modification.

     Notice to proceed for this changed work was given to the contractor by Modification R00001. 

This modification is necessary to provide interim payment to the contractor as work progresses under COR CD001.

2.  Reason for Omission from Original Plans and Specifications.

     User requested change.  Cause Code 4.  (Expand on the necessity for change.)

3.  Contract Clause Under Which Modification Issued.

     Changes Clause.

4.  Justification of Price.

     This is an un-priced order.  The Government’s estimated cost for the change is (include ROM 

estimate or Government estimate amount).  Modification R00001 directed the contractor not to obligate the Government more than $10,000 prior to definitization of the COR.  The interim payment amount of $6,000 is based on 75% of the obligation ceiling.

5.  Funding:

57 NA 2000 3730 3730 0000  004C8S Include total estimated obligation amount.

6.  Time.

The contract time remains unchanged.  Change in the contract period of performance, as justified, will be provided for in a subsequent modification.

CESAM-CD                                                             I. M. Government

28 March 2001                                                         Administrative Contracting Officer







Interim Payment Example
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MODIFICATION OF CONTRACT







DATE SIGNED







See Block 16C







Contract No:







DACA01-00-C-0016  NA







Reference No. R00003







Modification No:







R00003







Contractor:







Prime Contractor (Full Name)







Contract Title:







Test Contract







Location:







Mobile, AL







14. DESCRIPTION OF MODIFICATION     (Continued)







A. SCOPE OF WORK







CD001B







UCA Interim Payment







R00001 (NTE $10,000) directed the contractor to proceed with COR 







CD001A.  This modification provides an interim payment pending final 







negotiations under this COR.







The obligation to the Government under COR CD001A prior to 







definitization shall not exceed $10,000.







The scope of work shall remain as stated in R00001.







B. CHANGE IN CONTRACT PRICE







Total contract price is increased by $6,000.00.







The following revision shall be made to the pricing schedule.







NEW/







CLIN







UNIT







CHANGE







REVISED







No.







DESCRIPTION







QUANTITY







PRICE







AMOUNT







New







0004







Payment for COR CD001 (All Parts A, B, C, etc.)







1.00







$6,000.00







/LS







$6,000.00







(R00001 unpriced)







C. CHANGE IN CONTRACT TIME







The contract completion date shall remain unchanged by this 







modification.The contract time remains unchanged.  Changes in the 







contract performance time, as justified, will be provided in a 







subsequent modification.







2







2












