March 2007               
 Contract Administration Manual             
SADDM 1110-1-1



CESAM-CD                                        



 1 August 2003

MEMORANDUM OF FACTS

SUBJECT:  Contract No. DACA01-02-C-0020, Administration Building, Irvington, AL, Memorandum of Facts in Support of a Modification

1. Under the date of 20 December 2001, the United States of America entered into Contract DACA01-02-C-0020 with Prime Contracting, Inc. of 123 Anywhere Street, Mobile, AL  36666, for the construction of Administration Building, Irvington, AL.  Notice to Proceed was acknowledged 31 December 2001, establishing a completion date of 5 May 03.

2. An analysis of daily quality control data to determine the contractor’s entitlement to an extension of time for other than normal weather has been accomplished for the period 1 June 2003 through 31 July 2003.  Monthly evaluations, as reflected on the enclosed Adverse Weather Data sheets, reveal the contractor’s scheduled workdays per month and the resulting actual delay attributable to adverse weather evaluated day for day, as noted in the contract Special Clause, TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER.  The original contract completion date was 5 May 03.  The weather analysis for the month of May 03 did not provide any additional weather time.  Since the period of evaluation is beyond the original completion date, a day for day extension of adverse weather is required.  A summary of the enclosed data stipulating the applicable time extension converted to calendar days is as follows:

	MONTH
	Day for Day Delay
	(X)
	CONVERSION

FACTOR
	(=)
	CALENDAR

DAYS

	June
	4
	
	30/23
	
	6

	July
	2
	
	31/26
	
	3


3. Verification of daily records indicates that adverse weather conditions during the period 1 June 2003 through 31 July 2003 delayed the contractor’s progress by hampering his ability to install roofing and includes calendar day conversion for the day for day delays during the stated period.

4. Based on the facts of record, it is the findings of the Administrative Contracting Officer that the contractor was delayed in performance of the contract for reasons beyond his control and without his fault or negligence.  Therefore, a modification will be issued in accordance with Contract Clause, DEFAULT (FIXED-PRICE CONSTRUCTION), to provide (9) nine calendar days extension of contract time and to revise the completion date from June 3, 2003 to June 12, 2003.






I. M. Government  






Administrative Contracting Officer

Encl.

Adverse Weather Sheets (2 pages)
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