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Contract No:

 

DACA01

-

02

-

C

-

0020  NA

 

Reference No. R00009

 

Modification No:

 

R00009

 

Contractor:

 

Prime Co

ntracting Inc.

 

Contract Title:

 

Administration Building

 

Location:

 

Irvington, AL(Mobile County)

 

14. DESCRIPTION OF MODIFICATION     (Continued)

 

A. SCOPE OF WORK

 

CD009

 

Weather for 1 Jun 

-

 31 Jul 03

 

This modification is necessary to extend the contrac

t performance 

 

time due to delays caused by adverse weather conditions that 

 

occurred beyond the original contract completion date during the 

 

period 1 June 2002 through 31 July 2002.

 

B. CHANGE IN CONTRACT PRICE

 

Total contract price is unchanged.

 

C. 

CHANGE IN CONTRACT TIME

 

The contract completion date shall be extended by 9 calendar days by 

 

reason of this modification.

 

D. CLOSING STATEMENT

 

In consideration of this time extension agreed to herein, the 

 

Contractor hereby releases the Government fr

om any and all liability 

 

under this contract for further equitable adjustments attributable 

to such 

 

to such facts or circumstances giving rise to the time 

extension.
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

11. THIS ITEM APPLIES ONLY TO AMENDMENTS OF SOLICITATIONS

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

E. IMPORTANT:

1. CONTRACT ID CODE

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO.

6. ISSUED BY

CODE

7. ADMINISTERED BY

CODE

8. NAME AND ADDRESS OF CONTRACTOR 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED

10A. MODIFICATION OF CONTRACT/ORDER

10B. DATED

CODE FACILITY CODE

14. DESCRIPTION OF AMENDMENT/MODIFICATION

15A. NAME AND TITLE OF SIGNER 16A. NAME AND TITLE OF CONTRACTING OFFICER

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

BY

NSN 7540-01-152-8070

PREVIOUS EDITION UNUSABLE

30-105-2

PRESCRIBED BY GSA

FAR (48 CFR) 53.243

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not ex-,

tended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning ______ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer

submitted; or (c) By separate letter or telegram which includes a reference to the solicitations and amendment numbers. FAILURE OF YOUR ACKNOWLEDG-

EMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE  RECEIPT OF OFFERS  PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or

letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

Contractor is not, is required to sign this document and return original and ______ copies to the issuing office.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full

force and effect.

12. ACCOUNTING AND APPROPRIATION DATA

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-

TRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES

SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER

(If Applicable)

(If other than item 6)

(No., Street, County, State and Zip Code)

(SEE ITEM 11)

(SEE ITEM 13)

(Specify Authority)

(Such as changes in paying office,

(Specify type of modification and authority)

(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

(Type or print) (Type or print)

(Signature of person authorized to sign) (Signature of Contracting Officer)

X

Construction

R00009 SEE BLOCK 16C



CESAM

Mobile District

P.O. Box 2288, 109 St. Joseph Street

Mobile, AL 36628-0001



CD

Construction Division

P. O. Box 2288, 109 St. Joseph Street

Mobile,

Alabama   36628-0001

Prime Contracting Inc.

123 Anywhere Street

Mobile, AL 36666



DACA01-02-C-0020  NA

20 Dec 2001

Contract Amount Unchanged

X 52.0249-0010-  DEFAULT (FIXED-PRICE CONSTRUCTION)

X 3

Contract for Administration Building at Irvington, AL(Mobile County).

Reference No. R00009

CD009 Weather for 1 Jun - 31 Jul 03

See Page 2.

Michael T Abeln

Administrative Contracting Officer

08/01/2003 08/06/2003

1 2
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Total contract price is unchanged.
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The contract completion date shall be extended by 9 calendar days by 
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D. CLOSING STATEMENT







In consideration of this time extension agreed to herein, the 







Contractor hereby releases the Government from any and all liability 







under this contract for further equitable adjustments attributable to such 







to such facts or circumstances giving rise to the time extension.
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