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- 8 -

SUBJECT:   Using RMS to generate and track SF 1414’s and SF1415’s (Consent of Surety Forms)

REQUIREMENTS:    

As specified in Contract Administration Manual for Construction Contracts, SAMDM-1110-1-1,

SECTION 2.13 - PERFORMANCE AND PAYMENT BONDS 
PROCEDURES:

SF 1414 – Consent of Surety is generally done for Out of Scope Modifications and for In-Scope Modifications in excess of 25% or $50,000. However, for all requirements for SF 1414’s, see Section 2.13, Paragraph 2.13.5 a (Consent of Surety).

SF 1415 – Consent of Surety and Increase of Penalty is generally done when one or more modifications are summed and the summed amount is greater than 10% of the Current Contract Amount. However, for all requirements for SF 1415’s, see Section 2.13, Paragraph 2.13.5 b (1 & 2) (Consent of Surety and Increase of Penalty).

On the next several pages are samples of a SF 1414 and two SF 1415’s. All are generated out of RMS Correspondence Module (under Government In House Memos). The SF 1415’s includes one for a single modification and one for multiple modifications. Also, included is a Consent of Surety Checklist, which should be completed and included, in the mod package when a SF1414 or SF1415 is required.

For Tracking SF1414’s & SF1415’s in RMS, user will use the Modification Remarks field as shown below.
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	CONSENT OF SURETY


	1.  CONTRACT NUMBER

DACA01-02-C-0020

NA
	2.  MODIFICATION NUMBER

R00004
	3. DATED

7/30/02

	The surety (Co-Sureties)consents (consent) to the foregoing contract modification and agrees (agree) that its (their) bond or bonds shall apply and extend to the contract as modified or amended.

	4. INDIVIDUAL

    PRINCIPAL
	a. BUSINESS ADDRESS
	b. SIGNATURE


	(AFFIX SEAL)

	
	
	c. TYPED NAME AND TITLE


	

	
	
	d. DATE THIS CONSENT EXECUTED


	

	5. CORPORATE

    PRINCIPAL
	a. CORPORATE NAME AND BUSINESS ADDRESS

Prime Contracting Inc.

123 Anywhere Street

Mobile, AL 36666
	b. PERSON EXECUTING CONSENT (Signature)

BY
	(AFFIX CORPORATE SEAL)

	
	
	c. TYPED NAME AND TITLE

A.K. Contractor

President
	

	
	
	d. DATE THIS CONSENT EXECUTED


	

	                                                                           6.  CORPORATE/INDIVIDUAL SURETY (CO-SURETIES)

	The Principal or authorized representative shall execute this consent of surety with the modification to which it pertains.  If the representative (e.g., attorney-in-fact) that signs the consent is not a member of the partnership, or joint venture, or an officer of the corporation involved, a Power-of-Attorney or Certificate of Corporate Principal must accompany the consent.

	A.
	a. CORPORATE/INDIVIDUAL SURETY’S NAME AND ADDRESS

No. 123-456-789

ABC Bonding Co.

123 Bonding Street

Bonding, Alabama, 12345
	b. PERSON EXECUTING CONSENT (Signature)

BY
	(AFFIX SEAL)

	
	
	c. TYPED NAME AND TITLE


	

	
	
	d. DATE THIS CONSENT EXECUTED


	

	B.
	a. CORPORATE/INDIVIDUAL SURETY’S NAME AND ADDRESS
	b. PERSON EXECUTING CONSENT (Signature)

BY
	(AFFIX SEAL)

	
	
	c. TYPED NAME AND TITLE


	

	
	
	d. DATE THIS CONSENT EXECUTED


	

	C.
	a. CORPORATE/INDIVIDUAL SURETY’S NAME AND ADDRESS
	b. PERSON EXECUTING CONSENT (Signature)

BY
	(AFFIX SEAL)

	
	
	c. TYPED NAME AND TITLE


	

	
	
	d. DATE THIS CONSENT EXECUTED


	

	D.
	a. CORPORATE/INDIVIDUAL SURETY’S NAME AND ADDRESS
	b. PERSON EXECUTING CONSENT (Signature)

BY
	(AFFIX SEAL)

	
	
	c. TYPED NAME AND TITLE


	

	
	
	d. DATE THIS CONSENT EXECUTED


	


(Add similar signature blocks on the back of this form if necessary for additional co-sureties)

Authorized for Local Reproduction







STANDARD FORM 1414 (Rev 2-95)   

	CONSENT OF SURETY AND INCREASE OF PENALTY
	1. CONTRACT NUMBER

DACA01-02-C-0020

NA
	2. MODIFICATION NUMBER

                  R00001
	3. DATE

8/15/2002


4. The surety (co-sureties) consents (consent) to the foregoing contract modification and agrees (agree) that its (their) bond or bonds shall apply and extend to the 

Contract  as modified or amended.  The principal and surety (co-sureties) further agree that on or after the execution of this consent, the penalty of the performance bond 

or bonds is increased by $535,000.00 dollars ($535,000.00) and the penalty of the payment bond or bonds is increased by 535,000.00  dollars ($535,000.00).  However,

the increase of the liability of each co-surety resulting from this consent shall not exceed the sums shown below.             

	5. NAME OF SURETY
	6. INCREASE OF LIABILITY LIMIT UNDER PERFORMANCE BOND
	7. INCREASE IN LIABILITY LIMIT UNDER PAYMENT BOND

	a.   ABC Bonding Co.

	$ 535,000.00
	$ 535,000.00

	b.


	$
	$

	c.


	$
	$

	8. INDIVIDUAL PRINCIPAL


	a. BUSINESS ADDRESS


	b. SIGNATURE


	(AFFIX SEAL)

	
	
	c. TYPED NAME AND TITLE


	

	
	
	d. DATE OF THIS CONSENT


	

	9. CORPORATE PRINCIPAL


	b. CORPORATE NAME AND BUSINESS ADDRESS

Prime Contracting Inc.

123 Anywhere Street

Mobile, AL 36666
	c. PERSON EXECUTING CONSENT(SIGNATURE)


	(AFFIX CORPORATE SEAL)

	
	
	c. TYPED NAME AND TITLE

A. K. Contractor

President
	

	
	
	d. DATE THIS CONSENT EXECUTED


	


· The principal or authorized representative shall execute this Consent of Surety and Increase of Penalty with the modification to which it pertains.  If  the 

representative (e.g., attorney-in-fact) that signs the consent is not a member of the partnership, or joint venture, or an officer of the corporation involved, a 

Power-of-Attorney or a Certificate of corporate Principal must accompany the consent.

10. CORPORATE / INDIVIDUAL SURETY (CO-SURETIES)

	A.


	a. CORPORATE/INDIVIDUAL SURETY’S NAME AND ADDRESS

No. 123-456-789

ABC Bonding Co.

123 Bonding Street

Bonding, Alabama, 12345


	b. PERSON EXECUTING CONSENT (SIGNATURE)


	(AFFIX SEAL)

	
	
	c. TYPED NAME AND TITLE
	

	
	
	d. DATE THIS CONSENT EXECUTED
	

	B.


	a. CORPORATE/INDIVDUAL SURETY’S NAME AND ADDRESS


	b. PERSON EXECUTING CONSENT (SIGNATURE)


	(AFFIX SEAL)

	
	
	c. TYPED NAME AND TITLE
	

	
	
	d. DATE THIS CONSENT EXECUTED
	

	C.


	a. CORPORATE/INDIVIDUAL SURETY’S NAME AND ADDRESS


	b. PERSON EXECUTING CONSENT (SIGNATURE)


	(AFFIX SEAL)

	
	
	c. TYPED NAME AND TITLE
	

	
	
	d. DATE THIS CONSENT EXECUTED
	


ADD SIMILAR SIGNATURE BLOCKS ON THE BACK OF THIS FORM IF NECESSARY FOR ADDITIONAL CO-SUREITES.

PREVIOUS EDITIONS NOT USABLE




               STANDARD FORM 1415 (Rev. 7-93)

AUTHORIZED FOR LOCAL REPRODUCTION



               Prescribed by GSA – FAR (48CFR) 53.228(1)

	CONSENT OF SURETY AND INCREASE OF PENALTY
	1. CONTRACT NUMBER

DACA01-02-C-0020

NA
	2. MODIFICATION NUMBER

   R00002 -  R00016
	3. DATE

9/27/2002


5. The surety (co-sureties) consents (consent) to the foregoing contract modification and agrees (agree) that its (their) bond or bonds shall apply and extend to the

contract as modified or amended.  The principal and surety (co-sureties) further agree that on or after the execution of this consent, the penalty of the performance bond 

or bonds is increased by 670,338.00 dollars ($670,338.00) and the penalty of the payment bond or bonds is increased by 670,338.00dollars ($670,338.00).  However, 

the increase of the liability of each co-surety resulting from this consent shall not exceed the sums shown below.             

	5. NAME OF SURETY
	6. INCREASE OF LIABILITY LIMIT UNDER PERFORMANCE BOND
	7. INCREASE IN LIABILITY LIMIT UNDER PAYMENT BOND

	a.   ABC Bonding Co.

	$ 670,338.00
	$ 670,338.00

	b.


	$
	$

	c.


	$
	$

	8. INDIVIDUAL PRINCIPAL


	d. BUSINESS ADDRESS


	b. SIGNATURE


	(AFFIX SEAL)

	
	
	c. TYPED NAME AND TITLE


	

	
	
	d. DATE OF THIS CONSENT


	

	9. CORPORATE PRINCIPAL


	e. CORPORATE NAME AND BUSINESS ADDRESS

Prime Contracting Inc.

123 Anywhere Street

Mobile, AL 36666
	f. PERSON EXECUTING CONSENT(SIGNATURE)


	(AFFIX CORPORATE SEAL)

	
	
	c. TYPED NAME AND TITLE

A.K. Contractor

President
	

	
	
	d. DATE THIS CONSENT EXECUTED


	


· The principal or authorized representative shall execute this Consent of Surety and Increase of Penalty with the modification to which it pertains.  If  the 

representative (e.g., attorney-in-fact) that signs the consent is not a member of the partnership, or joint venture, or an officer of the corporation involved, a 

Power-of-Attorney or a Certificate of corporate Principal must accompany the consent.

10. CORPORATE / INDIVIDUAL SURETY (CO-SURETIES)

	A.


	b. CORPORATE/INDIVIDUAL SURETY’S NAME AND ADDRESS

No. 123-456-789

ABC Bonding Co.

123 Bonding Street

Bonding, Alabama, 12345


	b. PERSON EXECUTING CONSENT (SIGNATURE)


	(AFFIX SEAL)

	
	
	c. TYPED NAME AND TITLE
	

	
	
	d. DATE THIS CONSENT EXECUTED
	

	B.


	b. CORPORATE/INDIVDUAL SURETY’S NAME AND ADDRESS


	b. PERSON EXECUTING CONSENT (SIGNATURE)


	(AFFIX SEAL)

	
	
	c. TYPED NAME AND TITLE
	

	
	
	d. DATE THIS CONSENT EXECUTED
	

	C.


	b. CORPORATE/INDIVIDUAL SURETY’S NAME AND ADDRESS


	b. PERSON EXECUTING CONSENT (SIGNATURE)


	(AFFIX SEAL)

	
	
	c. TYPED NAME AND TITLE
	

	
	
	d. DATE THIS CONSENT EXECUTED
	


ADD SIMILAR SIGNATURE BLOCKS ON THE BACK OF THIS FORM IF NECESSARY FOR ADDITIONAL CO-SUREITES.

PREVIOUS EDITIONS NOT USABLE




               STANDARD FORM 1415 (Rev. 7-93)

AUTHORIZED FOR LOCAL REPRODUCTION



               Prescribed by GSA – FAR (48CFR) 53.228(1)

Mod No. 
Mod Increase/Decrease in Liability Limit

Gov’t Sign


Under Performance/Payment Bond 
      Date

 

	R00002
	500.00
	7/30/2002

	R00003
	0.00
	7/30/2002

	R00004
	32,750.00
	7/30/2002

	R00005
	50,000.00
	7/30/2002

	R00006
	25,000.00
	7/31/2002

	R00007
	50,000.00
	7/31/2002

	R00008
	0.00
	4/4/2002

	R00009
	0.00
	8/1/2003

	R00010
	0.00
	Canceled

	R00011
	15,088.00
	3/16/2002

	R00012
	0.00
	8/27/2003

	R00013
	0.00
	8/27/2003

	R00014
	0.00
	8/27/2003

	R00015
	0.00
	8/27/2003

	R00016
	497,000.00
	9/27/2003

	
	
	

	TOTAL
	670,338.00
	


I certify that the dollar value and effective dates as shown above for each 

Modification covered by the foregoing Consent of Surety is true and correct.

GARY W. BROWDER

Dated

Administrative Contracting Officer
NOTE: If Mod being processed is ACO Mod, ACO will Sign this Certification.

              If Mod being processed is CO Mod,  CO will Sign this Certification.

CHECKLIST FOR CONSENT OF SURETY

ON MODIFICATIONS FOR CONSTRUCTION CONTRACTS

	NO.
	CHECKLIST ITEM
	YES
	NO



	1.
	Is the consent executed on the correct form?  SF 1414 or 1415   (circle Form)
	
	

	2.  
	Is the contract number listed?
	
	

	3.
	Is the modification number listed?
	
	

	4.
	Is the modification date listed:  
	
	

	5.
	SF 1415.  Has the increase/decrease in penalty of performance/pay bonds been correctly inserted in Item No. 4?                                   
	
	

	6. 
	Does the surety company have sufficient underwriting limitation from latest Treasury Department Circular?                                    
	
	

	7.
	SF 1414.  Are all co-sureties listed in Item 6?
	
	

	8.  
	SF 1415.  Does Item 5 contain all co-sureties, and is the amount each is assuming against the increase in bond penalty set out in Items 6 & 7?    
	
	

	9.
	Is the execution date the same or later than the mod date?  

                                                                                   
	
	

	10. 
	Is the principal’s name and address listed?    (same as in contract)
	
	

	11.
	Did the principal and surety execute the consent?
	
	

	12.
	Is the name and title of the person executing on behalf of the principal typed beneath the signature?                     (Check for proper title or supporting data)  
	
	

	13.
	Is the corporate seal affixed on behalf of the principal the same as name listed for the principal? (Seal req’d unless State of Inc. does not req.  Verify w/principal.) (Non-corporate principal may be required by State to have “adhesive seal.” – Verify )
	
	

	14.
	Is the name and address of the surety company listed?
	
	

	15.  
	Is the name of the surety company exactly the same as the name appears on the latest Treasury Department Circular?                       
	
	

	16.
	Is the corporate seal affixed on behalf of the surety?

(All sureties and agents have raised seals).
	
	

	17.  
	Is the original Power of Attorney for the surety company attached to the consent? (Signature and seal may be pre-printed on POA by facsimile.  If not, raised seal is required. POA execution date must be on or after date principal executes consent.)
	
	

	18 a.
	Are all of the following documents being forwarded to the Bonds Team?     

Copy of the modification?
	
	

	18 b.
	Original signed consent with POA?
	
	

	18 c.
	Applicable certificate signed by the Contracting Officer?
	
	

	18 d.
	Copy of this complete form, “X” entered on all questions, and contact person?
	
	


                                                Name and Phone Number______________________

Sample Change Request Register showing how SF1414’s & SF1415’s are tracked in RMS using the Modification Remarks. The five SF1414’s or SF1415’s Remarks in this sample are highlighted.
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US Army Corps







of Engineers







Administration Building (Test Contract)







27 Aug 2003







Construction Division







Administration Building (Test Contract)







DACA01-02-C-0020  NA







Sort - Mod Reference No







Change







Request







No.







Change Request Title







Mod Type







Org Agency







Reason







Trans Code







Inception







Date







RFP







Date







Government Estimate







Contractor Proposal







Negotiated Settlement







Ref







No







Mod







No







Contractor







Signature







Government







Signature







Stage / Status / Remarks







Mod Due







Date







Action







By







Mod







Age







Days







CD001







Install New Water Mains







B







C







1







6







07/30/2002







$0.00







0







days







$25,000.00







30







days







$535,000.00







30







days







R00001







R00001







08/15/2002







08/15/2002







L -







Mod completed, mod package sent to district







SF1415 Completed 8/15/2002 (>10% of Current Amt)







08/09/2002







Gary







16







CD002







Unilateral Sample







C







V







6







07/30/2002







07/30/2002







$0.00







0







days







$500.00







0







days







$500.00







0







days







R00002







R00002







Not Required







07/30/2002







L -







Mod completed, mod package sent to district







08/09/2002







Gary







0







CD003







ADMINISTRATIVE MOD SAMPLE







A







C







9







6







07/30/2002







Not Required







$0.00







0







days







Not Required







$0.00







0







days







R00003







R00003







Not Required







07/30/2002







L -







Mod completed, mod package sent to district







08/09/2002







0







CD004







Out of Scope







B







U







4







6







07/30/2002







$0.00







0







days







$32,750.00







0







days







$32,750.00







0







days







R00004







R00004







07/30/2002







07/30/2002







L -







Mod completed, mod package sent to district







SF 1414 completed 7/30/2002 (Out of Scope Mod)







08/09/2002







0







CD005







Award Bid Option







S







C







5







6







07/30/2002







$0.00







0







days







$50,000.00







0







days







$50,000.00







0







days







R00005







R00005







Not Required







07/30/2002







L -







Mod completed, mod package sent to district







SF 1414 Completed 7/30/2002







08/09/2002







0







CD006







Funds Adjustment for Overruns







B







C







Q







6







07/31/2002







Not Required







$25,000.00







0







days







Not Required







$25,000.00







0







days







R00006







R00006







Not Required







07/31/2002







L -







Mod completed, mod package sent to district







08/25/2002







0







CD007







Closeout Mod Adjust Over 115%







B







C







Q







6







07/31/2002







Not Required







$50,000.00







0







days







Not Required







$50,000.00







0







days







R00007







R00007







07/31/2002







07/31/2002







L -







Mod completed, mod package sent to district







SF 1414 completed 7/31/2002







09/14/2002







0







CD008







Weather for 1 Jan -31 Mar 02







B







C







E







6







04/03/2002







Not Required







$0.00







29







days







Not Required







$0.00







29







days







R00008







R00008







04/09/2002







04/04/2002







L -







Mod completed, mod package sent to district







04/13/2002







1







CD009







Weather for 1 Jun - 31 Jul 03







B







C







E







6







Not Required







$0.00







9







days







Not Required







$0.00







9







days







R00009







R00009







08/06/2003







08/01/2003







L -







Mod completed, mod package sent to district







CD011







Resolution of Mod R00004







B







C







1







6







10/22/2002







$0.00







0







days







$25,500.00







8







days







$15,088.00







8







days







R00011







R00011







03/16/2002







03/16/2002







L -







Mod completed, mod package sent to district







11/01/2002







-220







CD012







Notice of Termination







A







C







6







Not Required







$0.00







0







days







Not Required







$0.00







0







days







R00012







R00012







Not Required







08/27/2003







L -







Mod completed, mod package sent to district







CD013







Takeover Agreement







A







6







Not Required







$0.00







0







days







Not Required







$0.00







0







days







R00013







R00013







Not Required







08/27/2003







L -







Mod completed, mod package sent to district







CD015







Sample Termination for Convenience







A







C







S







6







10/31/2002







Not Required







$0.00







0







days







Not Required







$0.00







0







days







R00014







R00014







Not Required







08/27/2003







L -







Mod completed, mod package sent to district







11/10/2002







Gary







300







CD016







INCREASE CC CLAUSE







A







C







9







6







02/12/2003







Not Required







$0.00







0







days







Not Required







$0.00







0







days







R00015







R00015







Not Required







08/27/2003







L -







Mod completed, mod package sent to district







02/22/2003







196







CD014







Conflict Boxes







B







C







1







6







08/22/2002







08/22/2002







$3,000.00







0







days







$525,000.00







0







days







$497,000.00







0







days







R00016







R00016







09/27/2003







09/27/2003







L -







Mod completed, mod package sent to district







SF 1415 Completed (sum of mods 2-16 > 10% Curr Amt)







09/01/2002







36
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