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SUBJECT:   Contract Closeout System (CCS)
REQUIREMENTS:    CCS database is used for contract closeout tracking, Command Management Review (CMR) and briefing the District Engineer on contract closeout status. It is an Oracle Web based application available to all to View/Print. Construction Division (CD) field office data entry will be done electronically through RMS. 

CD Field Offices will have no manual data entry requirements into CCS but will be able to review CCS data at any time for viewing and printing. However, CD Field Offices will be responsible for the Data in RMS which is shown below.
Data will populate the CCS tables when the current date is within 30 days before the Contract Required Completion date, or when the BOD actual date has been entered in RMS.  Contracts will move to the inactive list, 1 day after the Final 1354 Received in CD Date.  

RMS DATA USED IN CCS
RMS Screen - Administration/Contract Description/Contract Description Tab
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CCS uses the following data from the above RMS screen.

[image: image2.png]Short Title |Repair HYAL, Group 1




[image: image3.png]Contract Number  |DACWO1-00-D-0013 Delivery Order [0002




[image: image4.png]Conract Office |Ft. McClellan Resident Office.





(Uses the Office Symbol associated with this Office)

[image: image5.png]Contract Location  |Fort McClellan, AL




RMS Screen - Administration/Contract Description/P2 Projects Tab
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CCS uses the following data from the above RMS Screen
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  (P2 Project ID number)
RMS Screen - Administration/Prime Contractor/Contractor Information Tab
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CCS uses the following data from the above RMS Screen

[image: image9.png]FulName  |BENECO Enterprises, Inc.




RMS Screen - Administration/Contract Status/Status Issues Tab
[image: image10.png]Administration - Contract Status

Conttact Desaription Siuslsies | MisaoresEvens | Mo Schadle | st Tine B

Contract Status Active Contract
Contract Setup

Contract Plans
Coniract Status

Piimay Delay Code DD -NO CURRENT PROBLEMS [BLL PHASES)
Correspondence

R [Systems Furture wl be under separate coriract (D10

Request for Information

User Defined Entries MS Contract Issues - Customer Issues/Remarks as of [10/05/2005
& Edi | [Frems Fumiure wilbe under separate cortiact 010]

RMS Corlractssues - USACE
& Edi | [Gvstems Fumiure il be under seperae cotract 1010)

Prime Contractor

Subcontractors




CCS uses the following data from the above RMS Screen
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RMS Screen - Administration/Contract Status/Milestone Events Tab
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CCS uses the following data from the above RMS Screen

Contract Required Completion Date - Scheduled

Beneficial Occupancy Date – Actual

Interim 1354 Completed – Actual

Transfer Document Date (Final 1354) – Actual

Contractor Final Payment – Actual

Milestone Definitions from SADDM 1110-1-1, Appendix B
Contract Required Completion – (calculated) Uses the NTP Acknowledged date plus the original duration to compute the Original Required Completion Date. The NTP Acknowledged date plus the current duration computes the Scheduled (Current) Required Completion Date.

Beneficial Occupancy Date (BOD) - Customer acceptance and occupancy of the facility prior to construction completion. 

Original BOD - This is the date mutually established by the PDT -----customer, user, Area/Resident, and Project Management as to when the work will be transferred and accepted by the customer. This date should be established within 30 cal days after contract award and remains fixed for the life of the contract.

Scheduled BOD – When it is expected or scheduled to occur.

Actual BOD – When it actually occurs.

It is possible to have multiple BOD’s on a single contract. The date in RMS should reflect the last or final BOD for the Contract. Local milestones can be added to track multiple BOD’s in RMS

Interim 1354 Date – Date the User Signs (last, if more than one) Interim 1354. Remember, that it is possible to have multiple Interim 1354 date’s on a single contract. The date in RMS should reflect the last Interim 1354 Date on the Contract. Local milestones can be added to track multiple Interim 1354’s in RMS

Contractor Final Payment – Date on the Check/EFT on the Final Payment to contractor. Actual date will be downloaded from CEFMS. Scheduled date is a manual entry of when you expect it to happen.

CD-M will enter the Actual Date and set it back to download from CEFMS. CD-M will enter the date that the Final PE is approved in CEFMS. This will help update CCS in a more timely manner.
Transfer Document Date – Transfer Memo or Final 1354 Date which includes All/Final Cost from RM. 

Accessing Contract Closeout System (CCS)
CCS can be accessed at the following intranet Website:
https://samintra.sam.usace.army.mil/ccs/login.asp
Note: Site requires a Certificate. Use the Email Certificate.
CCS RESPONSIBLE DIVISION CODES
CODE      DEFINITION 

CD1          RMS BOD ACTUAL DATE NEEDED (Field Office Entered)
CD2         INTERIM 1354/TRANSFER MEMO, OR STATEMENT OF                

                 COMPLETION RECEIVED IN DISTRICT (Entered by CD-M when received)
PM1         SEND DESIGN AND CONSTR.  #s TO RM – ON CIP ONLY
RM1         CIP ONLY- REMOVE COST FROM CIP

CD3          NEED FINAL PAY COR APPROVE DATE (electronically from RMS/CEFMS)
PM3          FINAL COST CWE TO CD (on Non-CIP) or RM (for CIP only)

RM2         FINAL COST RM TO CD – ON CIP ONLY
CD4          FINAL 1354/MEMO RECEIVED IN DISTRICT (Entered by CD-M when received)
EXCUSABLE DELAY CODES
CODE       DEFINITION

F1             CONTRACTOR CLAIM SUBMITTED – CONTRACTING OFFICE ‘S  

                  DECISION PENDING 

F2              CONTRACTOR CLAIM PENDING – CEBCA (DELETED) PER OC

F3              CONTRACTOR CLAIM PENDING – ASBCA (ARMED SERVICES

                  BOARD OF CONTRACT APPEALS)

F4
    CONTRACTOR CLAIM OR GOVERNMENT SUIT PENDING – 


       FEDERAL COURT

F5
    FINANCIAL CLOSEOUT PENDING – AE DAMAGES RESOLUTION

F6              USING SERVICE CHANGES AFTER TRANSFER

F7              PENDING ACTION FROM ANOTHER AGENCY TO INCLUDE AUDIT

                  AGENCIES AND THE DEPARTMENT OF LABOR OR OTHER  

                  AGENCIES FOR LABOR VIOLATIONS    

FC             PENDING COMPLETION OF OTHER LINE ITEM (S) IN THE SAME 

                  CONTRACT, TO INCLUDE WARRANTY WORK IF IT IS A SEPARATE 

                  BID ITEM IN THE CONTRACT   
F8 
    CORRECTION OF DEFICIENCIES AFTER TRANSFER

F9
    ADDITIONAL CONTRACT TO CORRECT DEFICIENCIES

FA
    FINAL SETTLEMENT WITH CONTRACTOR NOT MADE                                                                          

B-I1
This printed copy is for “Information Only.” The controlled version resides on the SAD Contract Administration Website.
B-I6
This printed copy is for “Information Only.” The controlled version resides on the SAD Contract Administration Website.

