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DEPARTMENT OF THE ARMY

MEMORANDUM OF FACTS

IN SUPPORT OF A MODIFICATION

On the date of 20 December 2001, the United States of America, entered into Contract No. DACA01-02-C-0020, with Prime Contracting Inc.  Mobile, Alabama for Construction of an Administration Building at Irvington, Alabama.

The Contractor was delayed in his ability to furnish and install the oxygen sensor in the test chamber at subject facility due to Government delays in review and approval of the oxygen sensor.  On 8 April 2003, the Contractor requested information from the Government regarding the required oxygen sensor.  The Government delayed in providing information and approving the equipment submittal until 9 June 2003.  This delay is equal to sixty two (62) calendar days.   Due to the 62-calendar delay by the Government, the construction Contractor is due a time extension of 62 days.  It is the findings of the Administrative Contracting Officer that the Contractor was delayed in the performance of the contract for reasons beyond his control and without his fault or negligence.  Therefore, a modification will be issued in accordance with contract clause, Default (Fixed Price Construction), to provide a 62 calendar day extension of contract time and to revise the completion date from 10 June 2003 to 11 August 2003.
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