
=====================================================================================================PRIVATE 

MODIFICATION PROPOSAL REQUEST ‑ CONSTRUCTION CONTRACTS

‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑----------------------------------------------------------------------------------

ISSUING OFFICE



CONTRACT NO.


CHANGE REQ. NO.  

  U. S. Army Engineer District, MOBILE 






Conflict Boxes

  P. O. Box 2288, Mobile, AL  36628‑0001 

DACA01-02-C-0020  NA


CD014

‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑----------------------------------------------------------------------------------

CONTRACTOR NAME AND ADDRESS



PROJECT DESCRIPTION AND LOCATION
Prime Contracting Inc.







123 Anywhere Street

Mobile, AL 36666





Administration Building









Irvington, AL(Mobile County)

‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑----------------------------------------------------------------------------------

A proposal is requested for making the described change in accordance with specification and drawing revisions cited herein. Submit your proposal no later than September 21, 2002, in space indicated below and attach additional sheets reflecting detailed breakdown of prime and subcontract costs. DO NOT start work under this proposed change until you receive a signed modification by the Contracting Officer or a directive to proceed.

DATE


NAME
Michael T. Abeln, P.E.


SIGNATURE
October 22, 2002

TITLE
Auth Rep of the Contr Ofcr





‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑----------------------------------------------------------------------------------

DESCRIPTION OF CHANGE: 

Conflict Boxes

Construct two conflict boxes at the administration building site to accommodate existing utilities that were not identified on contract drawings.

CHANGES IN THE DRAWINGS:  

The changes addressed in the Scope of Work shall be shown on Drawing Sheet CE104 of the As-Builts.

CHANGES IN THE SPECIFICATIONS:   

None

======================================================================================================

CONTRACTOR'S PROPOSAL

======================================================================================================

NET INCREASE  $ ____________________   NET DECREASE  $  ___________________    CALENDAR DAYS INCREASE____

‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑----------------------------------------------------------------------------------

BID/CLIN

ITEM                                                     ESTIMATED



UNIT


COST

NO.        DESCRIPTION                        QUANTITY

UNIT

PRICE

 INCREASE/DECREASE

‑‑‑‑----     ‑‑‑‑‑‑‑‑‑‑‑----------                     ‑‑‑‑‑‑‑‑-----------
‑‑‑‑----

‑‑‑‑-----‑

‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑-----------------

   1           Site Work                                          1                           LS                        XXX











TOTAL NET INCREASE/DECREASE  $_______________________

‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑‑----------------------------------------------------------------------------------

DATE 

TYPED NAME AND TITLE (Contractor)


SIGNATURE

=====================================================================================================

CESAM FORM  1133‑E

Apr 90





 (Previous Editions Are Obsolete)






Exhibit 2.5B


