February 4, 2002





Area Engineer





SUBJECT:  Contract DACA01�02-C�0020, Construction of Administration Building, Irvington, Alabama (Mobile County)








Prime Contracting Inc.


123 Anywhere Street


Mobile, Alabama  36666





Gentlemen:





     I have performed an analysis of weather conditions for the period January 1, 2002, through January 31, 2002.  As shown on the enclosed monthly Adverse Weather Data sheet, you are entitled to a 19-day extension in contract time for adverse weather conditions causing delay to your job progress.





     Please provide your concurrence in the space stipulated for your signature on the data sheet and return the original to this office within 10 days.  A copy is furnished for your record.  Also, please revise your monthly progress schedule to indicate the 19-day adjustment.





    Feel free to contact me if there are any questions concerning this analysis.





                                                                       Sincerely,











                                                                       I. M. Government


                                                                       Authorized Representative


                                                                         of the Contracting Officer
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