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March 7, 2002

Area Engineer

SUBJECT:  Contract DACA01‑02-C‑0020, Construction of Administration Building, Irvington, Alabama (Mobile County)

Prime Contracting Inc.

123 Anywhere Street

Mobile, Alabama  36666

Gentlemen:

     I have performed an analysis of weather conditions for the period 

February 1, 2002, through February 28, 2002.  As shown on the enclosed monthly Adverse Weather Data sheet, you are entitled to a 3-day extension in contract time for adverse weather conditions causing delay to your job progress.

     Please provide your concurrence in the space stipulated for your signature on the data sheet and return the original to this office within 10 days.  A copy is furnished for your record.  Also, please revise your monthly progress schedule to indicate the 3‑day adjustment.

    Feel free to contact me if there are any questions concerning this analysis.

                                                                       Sincerely,

                                                                       I. M. Government

                                                                       Authorized Representative

                                                                         of the Contracting Officer

  Enclosures


Exhibit 4-3B/2

Exhibit 3.2D


