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3 April 2002

MEMORANDUM OF FACTS

SUBJECT:  Contract No. DACA01-02-C-0020, Administration Building, Irvington, Alabama, Memorandum of Facts in Support of a Modification

1. Under the date of 20 December 2001, the United States of America entered into Contract DACA01-02-C-0020 with Prime Contracting, Inc. 123 Anywhere Street, Mobile, Alabama, for Administration Building, Irvington, Alabama.

2. An analysis of daily quality control data to determine the contractor’s entitlement to an extension of time for other than normal weather has been accomplished for the period 1 January 2002 through 31 March 2002.  Monthly evaluations, as reflected on the enclosed Adverse Weather Data sheets, reveal the contractor’s actual delay attributable to adverse weather after the anticipated workday delay has been fulfilled, as noted in the contract Special Clause, TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER.  A summary of the enclosed data stipulating the applicable time extension converted to calendar days and prorated by the completion formula is as follows:

	Month
	Unanticipated delays
	X
	Conversion

Factor
	=
	Cal. Days

	Jan 02
	13
	
	7/5
	
	19

	Feb 02
	2
	
	7/5
	
	3

	Mar 02
	5
	
	7/5
	
	7

	
	
	
	TOTAL
	29


3. Verification of daily records indicates that adverse weather conditions during the period 1 January 2002 through 31 March 2002 delayed the contractor’s progress by hampering his ability to perform critical items of work, i.e., grading, site utilities, pad foundation and structural steel erection work.  The Government forwarded a copy of the Adverse Weather Data sheet for the stated period for the Contractor’s review.  His acceptance signatures on the data sheets evidence the Contractor’s concurrence of the total 29-calendar day’s delay.  

4. Based on the facts of record, it is the findings of the Administrative Contracting Officer that the contractor was delayed in performance of the contract for reasons beyond his control and without his fault or negligence.  Therefore, a modification will be issued in accordance with Contract Clause, DEFAULT (FIXED-PRICE CONSTRUCTION), to provide for 29-calendar days extension of contract time and to revise the completion date from 5 May 2003 to 3 June 2003.  
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