[image: image1.emf]ENG                93

FORM

1 MAR 78

PREVIOUS EDITION OF THIS FORM IS OBSOLETE **(USE REVERSE SIDE FOR DETAILED EXLANATION AND -OR REMARKS)

PAYMENT ESTIMATE - CONTRACT PERFORMANCE

For use of this form, see ER 37 -2 -10 and ER 37 -345 -10

1. INVOICE RECEIVED DATE

PAYMENT DUE DATE

2. CONTRACTOR AND ADDRESS 3. CONTRACT NO. 4. DISTRICT

5. DESCRIPTION OF WORK 6. APPROPRIATION AND PROJECT 7. REQUIRED COMPLETION DATE

8. LOCATION 9. PERIOD COVERED BY THIS ESTIMATE

FROM THRU

10. JOB ORDER NO. 11. ESTIMATE NO.

12. PRESENTED FOR PAYMENT

CONTRACT TOTAL TO DATE

REMARKS

PAYEE PER

TITLE

13. APPROVED AMOUNT

I certify that I have checked the quantities covered by this bill or estimate; that

the work was actually performed; that the quantities are correct and consistent

with all previous computations as actually checked; that the quantities and

amounts are wholly consistent with the requirements of the contract or other

instrument involved.

DATE

SIGNATURE DATE

CONTRACTING OFFICER APPROVAL (Signature) DATE

ITEM

NO.

a

DESCRIPTION

b

QUANTITY AND

UNIT

c

UNIT

PRICE

d

AMOUNT

e

QUANTITY AND

UNIT

f

AMOUNT

g

CONTRACT AMOUNT (contract line items - see attached sheets)

INCLUDES MODIFICATIONS

THRU

% EARNINGS TO DATE

% LESS STORED MATERIAL TOTAL CONTRACT

TOTAL EARNINGS

TO DATE

14.A.

B.

C.

D.

E.

F.

G.

H.

I.

J.

K.

L.

M.

N.

PREVIOUS RETAINED PERCENTAGE

PREVIOUS OTHER DEDUCTIONS

PREVIOUS LIQUIDATED DAMAGES

PREVIOUS PAYMENTS

PREVIOUS EARNINGS (A + B + C + D)

EARNINGS THIS PERIOD (TOTAL

EARNINGS TO DATE MINUS E)

LESS RETAINED PERCENTAGE

LESS OTHER DEDUCTIONS

TOTAL DEDUCTIONS THIS PERIOD (G + H)

RETAINAGE REFUND

OTHER REFUNDS

TOTAL REFUNDS THIS PERIOD (J + K)

LIQUIDATED DAMAGES THIS PERIOD

AMOUNT DUE CONTRACTOR (F -I + L -M)

15. TOTALS TO DATE - ALL INVOICES

RETAINED PERCENTAGE (A + G - J)

OTHER DEDUCTIONS (B + H - K)

LIQ. DAMAGES (C + M)

PAID TO DATE (D + N)

Prime Contracting Inc.

123 Anywhere Street, Mobile, AL 36666



21 Oct 2002

04 Nov 2002

DACA01-02-C-0020  NA Mobile District

Administration Building

Irvington, AL(Mobile County)

57-NA-2002-3300-0000 10 Jun 2002

01 Mar 2002 22 Oct 2002 0002

$5,383,250.00 81% $4,365,500.00

ADDITIONAL EARNINGS (not included in contract line items)

 - STORED MATERIALS

50,000.00

82

81 $5,383,250.00 $4,415,500.00 R00009

ASSESSING LIQUIDATED DAMAGES



Contract Completion Date has passed and no time extensions are due the contractor for any reason. Contractor is

being assessed LD's for 161 days (10/22/02 minus 06/10/02) at $ 100/day for a total of $ 13,400 due to contracctor

inefficiencies (explain the inefficiencies in more detail).

$37,975.00

$0.00

$0.00

$721,525.00

$759,500.00

$3,656,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$13,400.00

$3,642,600.00

Gary W Browder

Civil Engineer

Michael T Abeln

Administrative Contracting Officer

$37,975.00

$0.00

$13,400.00

$4,364,125.00
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Exhibit 4I Payment Estimate – Liquidated Damages Assessment
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FORM

1 MAR 78

PREVIOUS EDITION OF THIS FORM IS OBSOLETE **(USE REVERSE SIDE FOR DETAILED EXLANATION AND -OR REMARKS)

PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.

3. CONTRACTOR AND ADDRESS 4. PERIOD COVERED BY THIS ESTIMATE

FROM                                   THRU

ITEM

NO.

a

MOD.

NO.

b

DESCRIPTION

CONTRACT LINE ITEMS

c

QUANTITY AND

UNIT

d

CONTRACT

UNIT

PRICE

e

AMOUNT

f

TOTAL TO DATE

QUANTITY AND

UNIT

g

AMOUNT

h

TOTALS THIS PAGE



Prime Contracting Inc.

123 Anywhere Street, Mobile, AL 36666

DACA01-02-C-0020  NA

01 Mar 2002 22 Oct 2002

0001

Admin Building

1.00LS $4,000,000.00 $4,000,000.00 75% $3,000,000.00

0002

Sitework

1.00LS $1,000,000.00

R00001

Lump Sum Unit Price Increase

1.00LS $25,000.00

R00002

Lump Sum Unit Price Increase

1.00LS $500.00



Revised Amount CLIN 0002

1.00LS $1,025,500.00 $1,025,500.00 100% $1,025,500.00

0003

Fencing

10,000.00LF

R00006

Quantity Overrun

1,000.00LF



Revised Amount CLIN 0003

11,000.00LF $275,000.00 11,000.00LF $25.00 $275,000.00

0004 R00004

New Facility

1.00LS $32,750.00



Revised Amount CLIN 0004

1.00LS $32,750.00 $32,750.00 76% $25,000.00

0005 R00005

Building 500 Renovations

1.00LS $50,000.00



Revised Amount CLIN 0005

1.00LS $50,000.00 $50,000.00 80% $40,000.00

5,383,250.00 4,365,500.00
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