
MILITARY DESIGN SCHEDULE
( Sorted by Location)

DATE: 09-Dec-02

PROJECT MANAGER DESBUDGET 10% COST 10% CMT REV FOUNDTN QC CONF 35% MAILOUT FINAL START WKSHT DUE FINAL COST FIN CMT REV RTA OPEN BIDS
PROJECT LOCATION PROJECT ARCH/ENG 10% START 10% MAILOUT 35% START FLOOR PLAN 35% DUE 35% CMTS REQ WKSHT FIN QC CONF FIN MAILOUT ADV NOTICE PRESS CD AWARD

CADD ID PROJECT TITLE SPEC ENGINEER 10% DUE 10% CMTS SURVEY SITE PLAN 35% COST 35% CMT REV BID SCHED FINAL DUE FIN CMTS RTA QA ADVERTISE

M002E839 WALL, RHONDA TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
DRAINAGE IMPROVEMENTS NEWELL, DAVID TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
600 AREA                     TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  CCL: 865,000.  A-E: EMTEC.
                                                                               

M002Y322 ANNISTON AAD, AL ETHERIDGE, RALPH 29-MAR-2002A NA NA NA NA NA 01-JUL-2002A 18-OCT-2002A 22-NOV-2002A 22-NOV-2002 10-DEC-2002 14-JAN-2003
IGLOO DOOR MODIFICATION WILLIAMS, KAREN NA NA NA NA NA NA 06-SEP-2002A 24-OCT-2002A 15-NOV-2002A NA 17-DEC-2002 31-JAN-2003
                             DENMARK, AL NA NA NA NA NA NA 04-OCT-2002A 06-NOV-2002A 22-NOV-2002 03-DEC-2002 18-DEC-2002

REMARKS:  FY-03.  IDIQ.  PA $1.9M  UNAWARDED ADDITIVE ALTERNATES OF FY-98 AMMO CONTAINERIZATION PROJECT.
                                                                               

M001E748 ANNISTON, AL JOHN WHITING TBD 31-JUL-2001A TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
POWERTRAIN/FLEXIBLE FAILS JR, DENNIS 14-MAY-2001A NA TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
MAINTENANCE CENTER           31-JUL-2001A 24-AUG-2001A TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  RECIEVED FINAL PARAMETRIC DESIGN AND COST.
                                                                               

CH01C721 ANNISTON, ALABAMA DENNY TUTWILER TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
CALHOUN COUNTY PACKAGE DENNIS FAILS JR TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
NO.4                         TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  JAIL WILL BE ADDED AS A CHANGE ORDER TO PACKAGE 2.
                                                                               

CH01C725 ANNISTON, ALABAMA DENNY TUTWILER TBD 21-JUN-2001A TBD TBD TBD TBD TBD TBD TBD TBD 18-NOV-2002 27-NOV-2002
CALHOUN COUNTY PACKAGE DENNIS FAILS JR 21-MAY-2001A TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
NO.5 (HOSPITALS)             21-JUN-2001A TBD TBD TBD TBD TBD TBD TBD TBD TBD 20-NOV-2002

REMARKS:  ORIGINAL ADVERTISEMENT WAS DELETED. EACH HOSPITAL WILL NOW BE A SEPARATE JOB. PAE WILL AQUIRE ADDITIONAL CADD CODE. SCHEDULE IS FOR STRINGFELLOW.
                                                                               

CH02C758 ANNISTON, ALABAMA DENNY TUTWILER 22-APR-2002A TBD TBD TBD TBD TBD TBD NA 22-AUG-2002A TBD 22-NOV-2002 TBD
CALHOUN COUNTY PACKAGE DENNIS FAILS JR 23-APR-2002A TBD TBD TBD TBD TBD 12-AUG-2002A TBD TBD NA TBD TBD
NO. 6                        TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 29-NOV-2002

REMARKS:  PKG. NO. 6 CONSIST OF OHATCHEE HIGH SCHOOL. EN-DW NOT INVOLVED OTHER THAN PRINTING OF CD.
                                                                               

CH02C759 ANNISTON, ALABAMA DENNY TUTWILER 22-APR-2002A TBD TBD TBD TBD TBD TBD TBD TBD TBD 29-NOV-2002 20-DEC-2002
CALHOUN COUNTY PACKAGE DENNIS FAILS JR 22-JUL-2002A TBD TBD TBD TBD TBD TBD TBD TBD NA TBD TBD
NO. 7                        TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 06-DEC-2002

REMARKS:  PKG. CONSIST OF COBB ELEMENTARY SCHOOL. EN-DW NOT INVOLVED OTHER THAN PRINTING OF CD.
                                                                               

CH02C760 ANNISTON, ALABAMA DENNY TUTWILER 22-APR-2002A TBD TBD TBD TBD TBD TBD TBD TBD TBD 29-NOV-2002 20-DEC-2002
CALHOUN COUNTY PACKAGE DENNIS FAILS JR 03-SEP-2002 TBD TBD TBD TBD TBD TBD TBD TBD NA TBD TBD
NO. 8                        TBD TBD TBD TBD TBD TBD TBD 11-OCT-2002 TBD TBD 06-DEC-2002

REMARKS:  PKG. CONSIST OF SAKS ELEMENTARY , SAKS MIDDLE AND SAKS HIGH SCHOOLS. EN-DW NOT INVOLVED OTHER THAN PRINTING OF CD.
                                                                               

CH02C761 ANNISTON, ALABAMA DENNY TUTWILER 22-APR-2002A TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
CALHOUN COUNTY PACKAGE DENNIS FAILS JR 15-OCT-2002 TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
NO. 9                        TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  EVELYN D. HALLHEADSTART AND 17TH STREET BAPTIST CHURCH
                                                                               

CH02C762 ANNISTON, ALABAMA DENNY TUTWILER 22-APR-2002A TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
CALHOUN COUNTY PACKAGE DENNIS FAILS JR 25-NOV-2002 TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
NO. 10                       TBD TBD TBD TBD TBD TBD TBD 17-JAN-2003 TBD TBD TBD

REMARKS:  REST HAVEN BAPTIST AND LINCOLN ELEMENTARY SCHOOL
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CH02C763 ANNISTON, ALABAMA DENNY TUTWILER 22-APR-2002A TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
CALHOUN COUNTY PACKAGE DENNIS FAILS JR 21-JAN-2003 TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
NO. 11                       TBD TBD TBD TBD TBD TBD TBD 28-FEB-2003 TBD TBD TBD

REMARKS:  ALL FOUR OXFORD SCHOOLS
                                                                               

CH02C769 ANNISTON, ALABAMA DENNY TUTWILER 22-APR-2002A TBD TBD TBD TBD TBD TBD TBD TBD TBD 31-JUL-2002A 25-OCT-2002
CALHOUN COUNTY PACKAGE DENNIS FAILS JR TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD NA TBD
NO. 12                       TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 23-SEP-2002A

REMARKS:  PROJECT CONSIST OF BECKWOOD MANOR AND BEVERLY MEDICAL. ORIGINALLY SCHEDULED TO OPEN ON 4 OCT. EXTENDED TO INCORPORATE CHANGES RECOMMENDED BY CONTRACTOR. THIS WILL BE IDIQ.
                                                                               

CH02C775 ANNISTON, ALABAMA DENNY TUTWILER TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 28-FEB-2003 TBD
CALHOUN COUNTY PACKAGE 13 DENNIS FAILS JR TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
                             TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  TWO WEAVER SCHOOLS
                                                                               

CH02C776 ANNISTON, ALABAMA DENNY TUTWILER TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 28-MAR-2003 TBD
CALHOUN COUNTY PACKAGE 13 DENNIS FAILS JR TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
                             TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  C.E. HANNA ELE. SCHOOL, TRINITY, SACRED HEART AND ANNISTON MIDDLE SCHOOL.
                                                                               

CH02C777 ANNISTON, ALABAMA DENNY TUTWILER TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 18-APR-2003 TBD
CALHOUN COUNTY PACKAGE 15 DENNIS FAILS JR TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
                             TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  CONSTANTINE HIGH SCHOOL AND ELEMENTARY SCHOOL.
                                                                               

CH02C778 ANNISTON, ALABAMA DENNY TUTWILER TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 16-MAY-2003 TBD
CALHOUN COUNTY PACKAGE 16 DENNIS FAILS JR TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
                             TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  ANNISTON HIGH SCHOOL AND TENTH STREET
                                                                               

CH02C779 ANNISTON, ALABAMA DENNY TUTWILER TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 20-JUN-2003 TBD
CALHOUN COUNTY PACKAGE 17 DENNIS FAILS JR TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
                             TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  DONOHO, FAITH AND GOLDEN SPRINGS
                                                                               

CH02C780 ANNISTON, ALABAMA DENNY TUTWILER TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 11-JUL-2003 TBD
CALHOUN COUNTY PACKAGE 18 DENNIS FAILS JR TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
                             TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  OHATCHEE ELEMENTARY SCHOOL
                                                                               

CH02C781 ANNISTON, ALABAMA DENNY TUTWILER TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 22-AUG-2003 TBD
CALHOUN COUNTY PACKAGE 19 DENNIS FAILS JR TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
                             TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  CITY JAIL, CARVER COMMUNITY CTR AND GLENN ADDIE COMMUNITY CTR
                                                                               

M002E824 ARNOLD AFB, TENN LEAKE, CLAUDE TBD NA TBD TBD TBD TBD TBD 29-APR-2002A TBD TBD 19-JUL-2002A NA
GBI 10V TEST FACILITY DORSEY, RON NA NA TBD TBD TBD TBD TBD TBD TBD TBD NA TBD
CONTROL ROOM                 TBD NA TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  PA: $600,000,  AE: MERRICK, NETOTIATIONS TERMINATED WITH 8-A CONTRACTOR.  CONVERTED TO MATOC RFP BUT NOT ISSUED.  PM AWAITING GUIDANCE FROM BMDO. PROJECT ON HOLD.
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MB01X294 ARNOLD AFB, TN LEAKE, CLAUDE - - - - - - - - - 04-FEB-2003 18-MAR-2003 -
UPGRADE JET ENGINE AIR DORSEY, RONALD - - - - 15-NOV-2002 16-DEC-2002 - - - - - -
INDUCTION - PHASE 4          DENMARK, AL 01-JUL-2002A 15-JUL-2002 - - - 18-DEC-2002 - 08-JAN-2003 31-JAN-2003 - -

REMARKS:  PA: $13.3M.  IN-HOUSE DESIGN. AWARDED TO CB&I CONSTRUCTORS, INC.   NTP ISSUED 9 MAY.  DESIGN BUILD SUBMITTAL DATES SHOWN.  35%=50%, RTA=100% PROJECT COMPLETION.
                                                                               

MB01X775 ARNOLD, AFB, TN LEAKE, CLAUDE NA NA 07-NOV-2002A NA NA NA 10-JAN-2003 NA NA 25-MAR-2003 09-APR-2003 NA
CONVERT TO HYPERSONIC DORSEY, RONALD 20-SEP-2002A NA 20-SEP-2002 NA 16-DEC-2002 03-JAN-2003 NA NA NA NA NA NA
PLANT                        HARRISON, A 01-NOV-2002A 22-NOV-2002 NA NA NA 09-JAN-2003 NA 03-MAR-2003 21-MAR-2003 NA NA

REMARKS:  DESIGN-BUILD AWARDED TO CADDELL CONST. CO. SCHEDULE IS FOR D-B SUBMITTALS. 10%=20%, 35%=50%, RTA=DESIGN COMPLETION.
                                                                               

M002F320 AVON PARK, FL CUNNINGHAM, DOUG 29-JUL-2002A NA NA NA 07-OCT-2002A 25-OCT-2002A 09-DEC-2002 23-DEC-2002 07-FEB-2003 27-FEB-2003 10-APR-2003 TBD
BAK-12 BARRIER HUT NEWELL, DAVID NA NA 16-SEP-2002A NA 11-OCT-2002A 04-DEC-2002 09-DEC-2002 17-JAN-2003 10-FEB-2003 TBD 01-MAY-2003 TBD
RELOCATION                   HARRISON, ALLEN NA NA 18-SEP-2002A NA 25-OCT-2002A 06-DEC-2002A 09-DEC-2002 24-JAN-2003 25-FEB-2003 03-APR-2003 TBD

REMARKS:  PA: $250,000.  IN-HOUSE.  35% REVIEW PHONE CONFERENCE TO BE HELD DEC 06, 2002.  COE IS CURRENTLY NOT FUNDED TO ADVERTISE AND AWARD.
                                                                               

M002F321 AVON PARK, FLORIDA CUNNINGHAM, DOUG 09-SEP-2002 NA NA NA 23-OCT-2002A 13-NOV-2002A 04-DEC-2002 11-DEC-2002 29-JAN-2003 18-FEB-2003 07-MAR-2003 TBD
REPAIR RUNWAY LIGHTING NEWELL, DAVID NA NA 01-OCT-2002A NA 29-OCT-2002A 27-NOV-2002 04-DEC-2002 10-JAN-2003 30-JAN-2003 TBD 19-MAR-2003 TBD
                             HARRISON, ALLEN NA NA NA NA 12-NOV-2002 03-DEC-2002 04-DEC-2002 15-JAN-2003 14-FEB-2003 26-FEB-2003 26-MAR-2003

REMARKS:  PA: $500K. IN-HOUSE.  COE IS NOT FUNDED TO ADVERTISE AND AWARD.
                                                                               

M002E842 COLUMBUS AFB JOHN HIGBY 06-JUN-2002A 16-SEP-2002A 10-OCT-2002A 22-AUG-2002A AE AE 19-DEC-2002 28-JAN-2003 04-MAR-2003 18-MAR-2003 21-APR-2003 04-NOV-2003
CONTROL TOWER PHYLLIS SMITH 22-JUL-2002A AE 11-OCT-2002A AE 20-NOV-2002A 13-DEC-2002A 07-JAN-2003 AE AE 10-SEP-2003 19-SEP-2003 16-DEC-2003
                             16-SEP-2002A 08-OCT-2002A 25-JUL-2002A AE 04-DEC-2002A 18-DEC-2002 04-FEB-2003 18-FEB-2003 14-MAR-2003 AE 01-OCT-2003

REMARKS:  10%=35%
                                                                               

M002E831 DUKE FIELD, FL SCHODLBAUER, BOB TBD TBD TBD TBD TBD TBD TBD TBD TBD 01-MAY-2003 01-OCT-2003 TBD
DLA JET FUEL STORAGE VON EBERSTEIN, KELLI 08-MAY-2002A TBD TBD TBD TBD TBD TBD TBD TBD 01-NOV-2003 TBD TBD
                             TBD TBD TBD TBD TBD 15-JUL-2002A TBD 01-APR-2003 01-APR-2003 TBD 01-DEC-2003

REMARKS:  FY03 PROJECT.  PA $3.8M. 100% DESIGN TO BE ADVERTISED RFP.  OMAHA DISTRICT (TCX) A-E DESIGN TO POND.  MOBILE WILL DO SURVEY, SOILS INVESTIGATION, HTRW, CT, AND S&A.
                                                                               

MB02E852 EGLIN AFB, FL SCHODLBAUER, BOB TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
SECURITY VON EBERSTEIN, KELLI TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
FENCING/BARRIERS & INTRUSION D TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  FY03 PROJECT.  PA $4.25M. D-B RFP.  RFP BY A-E.  KICKOFF MTG 2-AUG-02.
                                                                               

MB02F308 EGLIN AFB, FL SCHODLBAUER, BOB 22-MAR-2002A TBD TBD TBD TBD 11-JUN-2002A 26-JUN-2002A TBD TBD 02-OCT-2002A 25-NOV-2002A 16-JAN-2003
ADVANCED EXPLOSIVE VON EBERSTEIN, KELLI 28-JAN-2002A 21-FEB-2002A 02-MAY-2002A TBD 28-MAY-2002A 25-JUN-2002A TBD TBD 09-SEP-2002A 15-OCT-2002A TBD TBD
ORDNANCE DISPOSAL TRAINING FAC DENMARK, AL TBD TBD TBD 16-JUL-2002A 25-JUN-2002A TBD 19-AUG-2002A 25-SEP-2002A TBD 10-DEC-2002

REMARKS:  FY03 PROJECT.  PA $6.36M.  RFP FOR D-B.  KICKOFF MTG 11-13 DEC 01.  RFP BY SAM.  CHARRETTE SCHEDULED WEEK OF JAN 28.  35% = 50%.
                                                                               

MB02F314 EGLIN AFB, FL SCHODLBAUER, BOB TBD TBD TBD TBD TBD 30-JUL-2002A 16-AUG-2002A TBD TBD TBD TBD 04-NOV-2002A
FY-03 REPLACE FAMILY VON EBERSTEIN, KELLI TBD TBD TBD TBD 19-JUL-2002A 15-AUG-2002A TBD TBD TBD 13-SEP-2002A TBD TBD
HOUSING (PHASE 2)            DENMARK, ALFRED TBD TBD TBD TBD 15-AUG-2002 15-AUG-2002A TBD TBD TBD TBD 02-OCT-2002A

REMARKS:  FY03 PROJECT.  PA $16M + $600K FOR FH MGMT FACILITY.  TWO-STEP RFP FOR D-B. KICKOFF 1-MAY-2002.  35% IS 50%.
                                                                               

MB01X301 EGLIN AFB, FL SCHODLBAUER, BOB TBD TBD TBD TBD TBD TBD TBD TBD TBD 11-FEB-2003 01-MAR-2003 TBD
COMMAND & CONTROL TEST VON EBERSTEIN, KELLI TBD TBD TBD TBD 29-OCT-2002A 15-NOV-2002A TBD TBD TBD TBD TBD TBD
OPERATIONS CENTER (C2 OPS)   DENMARK, AL TBD TBD TBD TBD TBD 26-NOV-2002A TBD 17-JAN-2003 06-FEB-2003 TBD TBD

REMARKS:  SCHED IS FOR A-E PORTION OF D-B.  KICKOFF MTG 8-14-02. 35% IS 50%.
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M002Y323 FORT RUCKER, AL FULTZ, THOM 05-APR-2002A NA NA NA NA NA 10-JUN-2002A TBD 02-AUG-2002A NA TBD 16-SEP-2002
REPLACE SKELLY FIRE THURMOND, DANNY 24-APR-2002A NA NA 08-MAY-2002A 29-MAY-2002A NA TBD TBD 23-JUL-2002A NA NA TBD
STATION & STAGEFIELD HOUSE   08-MAY-2002A NA NA 01-JUL-2002A NA NA TBD 12-JUL-2002A 30-JUL-2002A NA 07-AUG-2002A

REMARKS:  MATOC.  PA $600K.  PROPOSALS OVER STATUATORY LIMIT OF $750K FOR REPAIR BY REPLACEMENT.  EXPECTED TO BE REDESIGNED TO 100% IN FY03 AND ADVERTISED COMPETITIVELY.
                                                                               

M002Y332 FORT RUCKER, AL FULTZ, THOM NA NA NA NA TBD TBD TBD TBD TBD TBD TBD TBD
FY-03 VISITORS CENTER DORSEY, RONALD NA NA 19-AUG-2002A 20-SEP-2002A TBD TBD TBD TBD TBD TBD TBD TBD
                             NA NA 30-SEP-2002A TBD NA TBD TBD TBD TBD NA TBD

REMARKS:  IN HOUSE DESIGN.  PA $200K FOR EACH CENTER.  FY-03 INCLUDES ONLY ONE CENTER AT DALEVILLE ENTRANCE.  PROJECT IS ON HOLD. AWAITING FURTHER DESIGN INSTRUCTIONS FROM FORT RUCKER.
                                                                               

M002Y333 FORT RUCKER, AL FULTZ, THOM NA NA NA NA 07-FEB-2003 21-FEB-2003 12-MAR-2003 19-MAR-2003 23-APR-2003 06-MAY-2003 23-MAY-2003 07-AUG-2003
FY-03 LOWE FIELD UH-60 DORSEY, RONALD NA NA 20-NOV-2002 NA 14-FEB-2003 07-MAR-2003 07-MAR-2003 02-APR-2003 16-APR-2003 23-MAY-2003 06-JUN-2003 09-SEP-2003
APRON EXTENSIONS             NA NA 13-DEC-2002 10-MAR-2003 28-FEB-2003 11-MAR-2003 19-MAR-2003 09-APR-2003 30-APR-2003 16-MAY-2003 08-JUL-2003

REMARKS:  MILCON.  PA $3,050K.  IN HOUSE DESIGN FOR IFB.  FOLLOW-UP SCOPE MTG ON 5 SEP 02 THAT RESULTED IN REFINED/REVISED SCOPE AND PRELIMINARY SITE VISIT.
                                                                               

M002Y334 FORT RUCKER, AL FULTZ, THOM NA NA NA 06-DEC-2002 07-JAN-2003 17-JAN-2003 13-FEB-2003 07-MAR-2003 14-APR-2003 30-APR-2003 20-MAY-2003 10-JUL-2003
FY-03 PHYSICAL FITNESS DORSEY, RONALD NA NA 16-SEP-2002A 06-DEC-2002 10-JAN-2003 07-FEB-2003 13-FEB-2003 20-MAR-2003 04-APR-2003 20-MAY-2003 03-JUN-2003 12-AUG-2003
CENTER                       NA NA 30-SEP-2002 20-DEC-2002 27-JAN-2003 12-FEB-2003 07-MAR-2003 28-MAR-2003 25-APR-2003 13-MAY-2003 10-JUN-2003

REMARKS:  PA $3.5M.  IN-HOUSE DESIGN FOR IFB.
                                                                               

M002Y335 FORT RUCKER, AL FULTZ, THOM NA NA NA NA 06-FEB-2003 21-FEB-2003 20-MAR-2003 11-APR-2003 19-MAY-2003 04-JUN-2003 27-JUN-2003 19-AUG-2003
FY-03 HANGAR 30101 DORSEY, RONALD NA NA 09-SEP-2002A 10-FEB-2003 14-FEB-2003 14-MAR-2003 14-MAR-2003 24-APR-2003 09-MAY-2003 27-JUN-2003 11-JUL-2003 19-SEP-2003
RENOVATIONS                  NA NA 30-SEP-2002 24-FEB-2003 03-MAR-2003 19-MAR-2003 11-APR-2003 02-MAY-2003 30-MAY-2003 19-JUN-2003 18-JUL-2003

REMARKS:  PA APPROX. $1.2M.  DESIGN TEAM VISITED SITE 23 AUG 02.
                                                                               

M002Y327 FORT RUCKER, ALABAMA FULTZ, THOM NA NA NA 25-OCT-2002 NA TBD NA NA NA NA NA NA
FY-03 UNDERWATER EGRESS DORSEY, RONALD 22-JUL-2002A 07-AUG-2002A 09-SEP-2002A 23-SEP-2002 01-NOV-2002 NA NA NA NA NA NA NA
TRAINING FACILITY            07-AUG-2002A NA 27-SEP-2002 18-OCT-2002 TBD NA NA NA NA NA NA

REMARKS:  MATOC.  PA $850K.  SITE VISIT TO PENSACOLA NAS ANSWERED SEVERAL DESIGN QUESTIONS.  PROJECT SHALL BE TAKEN TO 35% ON PUT ON SHELF BY FOR RUCKER.
                                                                               

MB01Y298 FT RUCKER, AL FULTZ, THOM 25-SEP-2001A NA NA NA NA NA 17-JUN-2002A TBD 12-JUL-2002A TBD 26-JUL-2002A 13-SEP-2002A
REPAIR BLDG 415 DORSEY, RONALD 22-APR-2002A 24-APR-2002A 24-APR-2002A 15-MAY-2002A 14-JUN-2002A NA TBD TBD 12-JUL-2002A TBD TBD TBD
                             DENMARK, AL 24-APR-2002A 01-MAY-2002A 15-APR-2002A 28-JUN-2002A NA TBD TBD 28-JUN-2002A 19-JUL-2002A TBD 09-AUG-2002A

REMARKS:  DESIGN-BUILD.  NEGOTIATED SOLE SOURCE 8A - (A. G. DRE'CO).  REVISED PA $3.7M.  GE $3.1M.  PROPOSAL $3.2M.  RESIDENT OFFICE PREPARING FOR NEGOTIATIONS.  DISCUSSIONS WITH FORT
RUCKER ON DISPOSITION.                                                         

MB01Y304 FT RUCKER, AL FULTZ, THOM 26-SEP-2001A NA NA NA TBD TBD 17-JUN-2002A TBD 12-JUL-2002A TBD 26-JUL-2002A 06-SEP-2002A
REPAIR YANO HALL DORSEY, RONALD 22-APR-2002A 24-APR-2002A 24-APR-2002A NA 13-JUN-2002A TBD TBD TBD 12-JUL-2002A TBD TBD 30-SEP-2002A
                             HARRISON, ALLEN NA 01-MAY-2002A 15-APR-2002A NA TBD TBD TBD 28-JUN-2002A 19-JUL-2002A TBD 09-AUG-2002A

REMARKS:  DESIGN-BUILD, NEGOTIATED SOLE SOURCE 8A - (URRUTIA).  PA $2.3M.  GE $2.1M.  PROPOSAL $2.8M BEING REVIEWED BY RESIDENT OFFICE IN PREPARING FOR NEGOTIATIONS.  DISCUSSIONS WITH FORT
RUCKER ON DISPOSITION. FUNDS RECEIVED FOR CONTRACT AWARD ON 28 SEP.            

MB01Y306 FT RUCKER, AL FULTZ, THOM 26-SEP-2001A 24-APR-2002A NA NA NA NA 17-JUN-2002A NA 26-JUL-2002A NA 07-AUG-2002A 05-SEP-2002A
REPAIR LOWE FIELD FIRE DORSEY, RONALD 22-APR-2002A NA 24-APR-2002A 15-MAY-2002A 12-JUN-2002A NA NA NA 19-JUL-2002A NA NA TBD
STATION                      DENMARK, AL NA 10-MAY-2002A 15-APR-2002A 12-JUL-2002A NA NA NA 12-JUL-2002A 30-JUL-2002A NA 14-AUG-2002A

REMARKS:  DESIGN-BUILD, NEGOTIATED SOLE SOURCE 8A - (ACTS, INC).  PA $700K.  GE $760K.  PROPOSAL $1.0M.  RESIDENT OFFICE PREPARING FOR NEGOTIATIONS.  DISCUSSIONS WITH FT RUCKER ON
DISPOSITION.                                                                   

M001Y307 FT RUCKER, AL FULTZ, THOM 16-OCT-2001A 06-FEB-2002A TBD NA NA NA 25-FEB-2002A TBD 11-APR-2002A TBD 09-MAY-2002A 10-JUN-2002A
SMOKING ROOMS DORSEY, RONALD 16-0CT-2001 08-FEB-2002A NA NA NA NA TBD TBD 26-APR-2002A TBD TBD TBD
                             16-JAN-2002A 22-FEB-2002A NA NA NA NA TBD 21-MAR-2002A 08-MAY-2002A TBD 17-MAY-2002A

REMARKS:  MATOC.  REDESIGNING TO DELETE NCO CLUB AND REVISE O CLUB TO BECOME NEW ALL RANKS CLUB (REMAINS MAINLY HVAC WORK).
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MILITARY DESIGN SCHEDULE
( Sorted by Location)

DATE: 09-Dec-02

PROJECT MANAGER DESBUDGET 10% COST 10% CMT REV FOUNDTN QC CONF 35% MAILOUT FINAL START WKSHT DUE FINAL COST FIN CMT REV RTA OPEN BIDS
PROJECT LOCATION PROJECT ARCH/ENG 10% START 10% MAILOUT 35% START FLOOR PLAN 35% DUE 35% CMTS REQ WKSHT FIN QC CONF FIN MAILOUT ADV NOTICE PRESS CD AWARD

CADD ID PROJECT TITLE SPEC ENGINEER 10% DUE 10% CMTS SURVEY SITE PLAN 35% COST 35% CMT REV BID SCHED FINAL DUE FIN CMTS RTA QA ADVERTISE

M002Y314 FT RUCKER, AL FULTZ, THOM 26-NOV-2002A NA NA NA NA NA 26-FEB-2002A TBD 25-APR-2002A TBD 19-JUN-2002A 09-JUL-2002A
AAF FENCE UPGRADE, DORSEY, RONALD NA NA NA NA NA NA TBD TBD 26-APR-2002A TBD TBD TBD
CAIRNS FIELD                 NA NA 25-FEB-2002A NA NA NA TBD 25-APR-2002A 08-MAY-2002A TBD 26-JUN-2002A

REMARKS:  MATOC.  PA $350K.  GE $475.6K.  LOW BID $475K.  AWARD SUBJECT TO AVAILABILITY OF FUNDS.  FT RUCKER TRYING TO FUND WITH DERF FUNDS.  DISCUSSING DISPOSITION WITH FT RUCKER.
                                                                               

M002Y319 FT RUCKER, AL FULTZ, THOM 05-APR-2002A NA NA NA NA NA 10-JUN-2002A TBD 02-AUG-2002A NA TBD 16-SEP-2002A
NEW DOIM BLDG TO REPLACE DORSEY, RONALD 24-APR-2002A NA NA 10-MAY-2002A 29-MAY-2002A NA TBD TBD 23-JUL-2002A NA NA TBD
BLDG 1306                    08-MAY-2002A NA 24-MAY-2002A 05-JUL-2002A NA NA TBD 12-JUL-2002A 30-JUL-2002A NA 07-AUG-2002A

REMARKS:  MATOC.  PA $355K.  GE $599K.  INITIAL LOW BID $792K.  AMENDING RFP TO DELETE SKELLY STAGEFIELD HOUSE AND FIRE STATION.  AWARD SUBJECT TO AVAILABILITY OF FUNDS.
                                                                               

M002Y320 FT RUCKER, AL FULTZ, THOM NA NA NA NA TBD TBD TBD TBD TBD TBD TBD TBD
FY-03 CANTONMENT FENCE DORSEY, RONALD NA NA 15-OCT-2002 NA TBD TBD TBD TBD TBD TBD TBD TBD
                             NA NA TBD NA TBD TBD TBD TBD TBD TBD TBD

REMARKS:  EXPECTED TO BE IDIQ.  IN-HOUSE DESIGN.  PA $9.3M.  MOBILE DISTRICT WORKING WITH FT RUCKER ON 3 PLAN ALTERNATIVES WITH RECOMMENDATIONS. AWAITING DECISION FROM FT RUCKER.
                                                                               

M002Y326 FT RUCKER, AL FULTZ, THOM TBD NA NA TBD TBD NA 17-JUN-2002A TBD 26-JUL-2002A NA 31-JUL-2002A 09-SEP-2002A
THREE ACCESS CONTROL DORSEY, RONALD TBD NA NA TBD 13-JUN-2002A NA TBD TBD 26-JUL-2002A NA NA TBD
POINT CANOPIES               24-MAY-2002A 31-MAY-2002A NA TBD NA NA TBD 12-JUL-2002A 31-JUL-2002A NA 07-AUG-2002A

REMARKS:  MATOC.  INITIAL PA $240K.  GE $337K.  LOW BID $503K.  DISCUSSING DISPOSITION WITH FORT RUCKER.  EXPECTED TO BE FUNDED.
                                                                               

M002F309 HOMESTEAD AB, FL DOUG CUNNINGHAM TBD TBD TBD TBD TBD TBD 04-MAR-2002A NA 18-MAR-2002A 25-APR-2002A 16-MAY-2002A NA
HYDRANT FUELING RAMP DAVID NEWELL TBD TBD TBD TBD TBD TBD NA 11-MAR-2002A 18-MAR-2002A NA 20-MAY-2002A NA
                             A HARRISON TBD TBD TBD TBD TBD TBD NA 18-MAR-2002A 23-APR-2002A 25-APR-2002A NA

REMARKS:  IN-HOUSE DESIGN.  ***MOBILE COE TO ADVERTISE AND AWARD***
                                                                               

M002E840 HOMESTEAD ARB, FL CUNNINGHAM, DOUG 14-NOV-2002 TBD 14-JAN-2003 TBD AE AE 19-MAR-2003 19-MAR-2003 27-MAY-2003 11-JUN-2003 27-JUN-2003 13-AUG-2003
FY-03 SERVICES COMPLEX NEWELL, DAVID 22-NOV-2002 AE 15-JAN-2003 TBD 27-FEB-2003 14-MAR-2003 05-MAR-2003 AE AE 25-JUN-2003 08-JUL-2003 10-SEP-2003
                             23-DEC-2002 10-JAN-2003 TBD TBD 27-FEB-2003 18-MAR-2003 19-MAR-2003 27-MAY-2003 09-JUN-2003 AE 09-JUL-2003

REMARKS:  PA: $2.5M.  A-E: EMTEC.  NEGOTIATED 8A CONTRACT.  VALUE ENGINEERING NOT REQUIRED.  35%=60%.
                                                                               

M002E853 HOMESTEAD ARB, FL CUNNINGHAM, DOUG TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
FY-03 RESTORE AFFF NEWELL, DAVID TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
SYSTEM, BLDG 877, KYJM 97-9065 TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  PA: $113,500.  AE: EMTEC.  RESOLVING COST ISSUES. ***MEETING SCHEDULED FOR NOVEMBER**
                                                                               

M002F318 HOMESTEAD ARB, FL CUNNINGHAM, DOUG NA NA NA NA 10-OCT-2002A 04-NOV-2002A 22-NOV-2002A TBD TBD TBD TBD TBD
FY-03 INSTALL PERIMETER NEWELL, DAVID NA NA 23-SEP-2002A NA 18-OCT-2002A 18-NOV-2002A TBD TBD TBD TBD TBD TBD
FENCE, KYJM009006            HARRISON, ALLEN NA NA 23-SEP-2002A NA 01-NOV-2002A 20-NOV-2002A TBD TBD TBD TBD TBD

REMARKS:  PA: $1.1M.  IN-HOUSE. ***ON SCHEDULE***
                                                                               

M003F324 HOMESTEAD ARB, FL CUNNINGHAM, DOUG 15-NOV-2002 NA NA NA TBD 18-FEB-2003 12-MAR-2003 12-MAR-2003 07-MAY-2003 03-JUN-2003 20-JUN-2003 TBD
REPAIR RUNWAY SHOULDERS, NEWELL, DAVID NA NA 22-NOV-2002 TBD 31-JAN-2003 06-MAR-2003 26-FEB-2003 18-APR-2003 09-MAY-2003 TBD 30-JUN-2003 TBD
KYJM969023                   NA NA 20-DEC-2002 TBD 14-FEB-2003 11-MAR-2003 12-MAR-2003 23-APR-2003 29-MAY-2003 TBD TBD

REMARKS:  PA: $2.22M.  IN-HOUSE.
                                                                               

M002F305 HOMESTEAD ARS, FL DOUG CUNNINGHAM TBD TBD TBD TBD TBD 14-JAN-2002A 31-JAN-2002A NA 10-APR-2002A 13-MAY-2002A TBD NA
REPAIR CANTONMENT AREA DAVID NEWELL TBD TBD 05-NOV-2001A TBD 21-DEC-2001A 29-JAN-2002A NA 22-MAR-2002A 10-APR-2002A NA TBD NA
ROADS                        TBD TBD TBD TBD TBD 14-JAN-2002A 30-JAN-2002A NA 01-APR-2002A 09-MAY-2002A TBD NA

REMARKS:  PA: 341K.  IN-HOUSE DESIGN. MOBILE COE WILL NOT ADVERTISE. EN-DW TO PROVIDE SPECS TOC, ARCHIVE, AND  5CD'S.  RE-SUBMITTED FINAL DWG'S AND SPECS 16 MAY.  ***ON HOLD***
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MILITARY DESIGN SCHEDULE
( Sorted by Location)

DATE: 09-Dec-02

PROJECT MANAGER DESBUDGET 10% COST 10% CMT REV FOUNDTN QC CONF 35% MAILOUT FINAL START WKSHT DUE FINAL COST FIN CMT REV RTA OPEN BIDS
PROJECT LOCATION PROJECT ARCH/ENG 10% START 10% MAILOUT 35% START FLOOR PLAN 35% DUE 35% CMTS REQ WKSHT FIN QC CONF FIN MAILOUT ADV NOTICE PRESS CD AWARD

CADD ID PROJECT TITLE SPEC ENGINEER 10% DUE 10% CMTS SURVEY SITE PLAN 35% COST 35% CMT REV BID SCHED FINAL DUE FIN CMTS RTA QA ADVERTISE

M002F306 HOMESTEAD ARS, FL DOUG CUNNINGHAM TBD TBD TBD TBD TBD 14-JAN-2002A 31-JAN-2002A NA 10-APR-2002A 13-MAY-2002A TBD NA
REPAIR MUNITIONS STORAGE DAVID NEWELL TBD TBD 05-NOV-2001A TBD 21-DEC-2001A 29-JAN-2002A TBD 22-MAR-2002A 10-APR-2002A NA TBD NA
AREA ROADS                   TBD TBD TBD TBD TBD 14-JAN-2002A 30-JAN-2002A NA 01-APR-2002A 09-MAY-2002A TBD NA

REMARKS:  PA: 122K.  IN-HOUSE DESIGN.  MOBILE COE WILL NOT ADVERTISE.EN-DW TO PROVIDE SPECS TOC, ARCHIVE, AND  5CD'S. RE-SUBMITTED FINAL DWG'S AND SPECS 16 MAY.  ***ON-HOLD***
                                                                               

M002F307 HOMESTEAD ARS, FL DOUG CUNNINGHAM TBD TBD TBD TBD 17-DEC-2001A 14-JAN-2002A 31-JAN-2001A NA 10-APR-2002A 13-MAY-2002A TBD NA
REPAIR MUNITIONS AREA DAVID NEWELL TBD TBD 05-NOV-2001A TBD 21-DEC-2000A 29-JAN-2001A NA 22-MAR-2002A 10-APR-2002A NA TBD NA
PAVEMENTS                    TBD TBD TBD TBD TBD 14-JAN-2002A 30-JAN-2001A NA 01-APR-2002A 09-MAY-2002A TBD NA

REMARKS:  PA: 260K.  IN-HOUSE DESIGN.  MOBILE COE WILL NOT ADVERTISE. EN-DW TO PROVIDE SPECS TOC, ARCHIVE, AND  5CD'S.   RE-SUBMITTED FINAL DWG'S AND SPECS 16 MAY.  ***ON-HOLD***
                                                                               

M999E629 HURLBURT FIELD, FL STRAIN, DAVID TBD 03-JUL-2001A 31-JUL-2001A NA AE AE 07-AUG-2002A 04-NOV-2002 15-OCT-2002A 31-OCT-2002A 27-NOV-2002A 11-FEB-2003
FY-03 ALTER FACILITIES WHIGHAM, GARY 30-APR-2001A 29-JUN-2001A 24-JUN-2002A AE 23-JUL-2002A 02-AUG-2002A 15-OCT-2002A AE 11-OCT-2002A 11-DEC-2002 TBD 28-FEB-2003
FOR CV-22                    DENMARK, AL 03-JUL-2001A 27-JUL-2001A NA AE 06-AUG-2002A 06-AUG-2002A TBD 15-OCT-2002A 29-OCT-2002A AE 07-JAN-2003

REMARKS:  PA=$2.1M; AE=LACE, INC W/BULLOCK-TICE.; 10%=35%; 35%=65%; VE BY A/E. ***ON SCHEDULE***
                                                                               

MB01E737 HURLBURT FIELD, FL STRAIN, DAVID TBD 05-SEP-2001A 20-SEP-2001A 29-MAY-2001A AE NA 01-MAR-2002A TBD 01-APR-2002A 16-APR-2002A 03-SEP-2002A 18-DEC-2002
FY-03 ADAL HQ AFSOC WHIGHAM, GARY 01-MAY-2001A 04-SEP-2001A 26-NOV-2001A AE NA NA TBD AE 01-APR-2002A 16-OCT-2002A 25-OCT-2002A TBD
COMMAND AND OPERATIONS FACILIT HARRISON, A 05-SEP-2001A 18-SEP-2001A 29-MAY-2001A AE NA 27-FEB-2002A 01-APR-2002A 02-APR-2002A 15-APR-2002A AE 06-NOV-2002A

REMARKS:  PA=$8.7M; AE=GRAVES&CARLOS; 10%=35%; 35%=60% ON-BOARD REVIEW; VE BY A/E TO BE CON-CURRENT W/35%;  OTHER DATES: PRE-PROPOSAL CONF-19 NOV, SSEB-13-17 JAN; ***ON SCHEDULE***
                                                                               

M001E738 HURLBURT FIELD, FL STRAIN, DAVID 22-JUN-2001A 03-JUL-2001A 31-JUL-2001A AE AE TBD TBD TBD TBD TBD TBD TBD
FY-04 REPLACE FUEL PIER WHIGHAM, GARY 01-MAY-2001A 02-JUL-2001A 03-DEC-2001A AE TBD TBD TBD AE TBD TBD TBD TBD
                             03-JUL-2001A 27-JUL-2001A 07-MAY-2001A AE TBD TBD TBD TBD TBD AE TBD

REMARKS:  FY-03; PA=$2.9M/CCL=$2.32; AE=LACE, INC.; 10%=35%; 35%=65%; VE NOT REQ'D;  ***FINAL DESIGN KICK-OFF MTG-12 DEC; ***WAITING ON FUNDS TO COMPLETE PROJECT***
                                                                               

MB02E822 HURLBURT FIELD, FL STRAIN, DAVID 01-APR-2002A 22-JUL-2002A 23-JUL-2002A NA AE AE TBD TBD TBD TBD TBD TBD
FY-03 IMPROVE FAMILY WHIGHAM, GARY 23-APR-2002A AE 15-JUL-2002A AE 27-AUG-2002A 24-SEP-2002A TBD AE TBD TBD TBD TBD
HOUSING                      HARRISON, ALLEN 22-JUL-2002A 23-JUL-2002A NA NA 27-AUG-2002A 26-SEP-2002A AE TBD TBD AE TBD

REMARKS:  PA/CCL=$12.42M/$11.75; AE: GRAVES AND CARLOS; DESIGN-BUILD; 10%=DESIGN CHARRETTE.  ***PROJECT STOPPED DUE TO PRIVATIZATION EFFORT***
                                                                               

M002E823 HURLBURT FIELD, FL STRAIN, DAVID TBD 05-NOV-2002A 03-DEC-2002A AE AE TBD TBD - TBD TBD TBD TBD
FY-05 SYSTEMS/WARRIOR SCH WHIGHAM, GARY 26-AUG-2002A 18-OCT-2002A TBD AE TBD TBD - AE TBD TDB TBD TBD
                             21-OCT-2002A 26-NOV-2002A AE AE TBD TBD - TBD TBD AE TBD

REMARKS:  PA=$16.3M; AE=BULLOCK-TICE; 10%=35%; 35%=60%; OTHER DATES: VE STUDY DUE=19 NOV;  **PROJECT WILL MOVE TO FY-05 PROGRAM AFTER 35% SUBMITTAL**
                                                                               

M002E829 HURLBURT FIELD, FL STRAIN, DAVID TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
FY-04 SPECIAL TACTICS WHIGHAM, GARY TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
ADVANCED SKILLS TRAINING FACIL TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  PA: $8.0M. AE: GRAVES AND CARLOS.  ***AWAITING FUNDS TO PROCEED WITH DESIGN CHARRETTE.***
                                                                               

M002E844 HURLBURT FIELD, FL STRAIN, DAVID AF 24-MAY-2002A 06-JUN-2002A AE AE 02-JUL-2002A 22-JUL-2002A - 09-SEP-2002A 24-SEP-2002A TBD TBD
FY-03 144 PERSON WHIGHAM, GARY 21-MAY-2002A NA 10-JUN-2002A AE 03-JUL-2002A NA - AE 06-SEP-2002A TBD TBD TBD
DORMITORY                    HARRISON, ALLEN 24-MAY-2002A 04-JUN-2002A AE AE 03-JUL-2002A 16-JUL-2002A - 09-SEP-2002A 23-SEP-2002A AE TBD

REMARKS:  PA=$10.4; AE=3DI; PROJECT TO BE DESIGNED BY BCE; ADVERISED, AWARDED, AND CONSTRUCTED BY CORPS. ***WAITING ON AF TO PROVIDE RTA PACKAGE.***
                                                                               

M002F310 HURLBURT FIELD, FL STRAIN, DAVID - NA NA NA 12-NOV-2002A 25-NOV-2002A 19-DEC-2002 13-JAN-2003 05-FEB-2003 05-MAR-2003 25-MAR-2003 15-MAY-2003
FY-03 FORCE PROT - PH 1 WHIGHAM, GARY 15-JUL-2002A NA 16-SEP-2002A NA 18-NOV-2002A 17-DEC-2002 09-DEC-2002 21-JAN-2003 10-FEB-2003 18-MAR-2003 04-APR-2003 13-JUN-2003
HQAFSOC + PH 2 HQ16SOW       18-JUL-2002A 28-AUG-2002A 11-SEP-2002A 25-OCT-2002A 06-DEC-2002 18-DEC-2002 21-JAN-2003 03-FEB-2003 03-MAR-2003 17-MAR-2003 15-APR-2003

REMARKS:  PA=$6.0M; IH; COMPETITIVE 8A PPTO;  ***ON SCHEDULE***.
                                                                               

Page 6



MILITARY DESIGN SCHEDULE
( Sorted by Location)

DATE: 09-Dec-02

PROJECT MANAGER DESBUDGET 10% COST 10% CMT REV FOUNDTN QC CONF 35% MAILOUT FINAL START WKSHT DUE FINAL COST FIN CMT REV RTA OPEN BIDS
PROJECT LOCATION PROJECT ARCH/ENG 10% START 10% MAILOUT 35% START FLOOR PLAN 35% DUE 35% CMTS REQ WKSHT FIN QC CONF FIN MAILOUT ADV NOTICE PRESS CD AWARD

CADD ID PROJECT TITLE SPEC ENGINEER 10% DUE 10% CMTS SURVEY SITE PLAN 35% COST 35% CMT REV BID SCHED FINAL DUE FIN CMTS RTA QA ADVERTISE

MB02F312 HURLBURT FIELD, FL STRAIN, DAVID 26-APR-2002A 31-MAY-2002A TBD NA 05-AUG-2002A 03-SEP-2002A 30-SEP-2002A TBD TBD TBD TBD TBD
FY-04 SQUAD OPERATIONS WHIGHAM, GARY 30-APR-2002A TBD 06-MAY-2002A - 26-AUG-2002A 23-SEP-2002A TBD TBD TBD TBD TBD TBD
FACILITY                     DENMARK, AL 17-MAY-2002A TBD 28-JUN-2002A - 29-AUG-2002A 24-SEP-2002A TBD TBD TBD TBD TBD

REMARKS:  PA/CCL=$6.0M/$4.8; DESIGN-BUILD; OTHER DATES: VE STUDY=13-15 NOV ***NEED TO REVISE SCHEDULE TO INCLUDE VE STUDY REVIEW WITH CUSTOMER; AND OBTAINING RESULTS OF CONTAMINATED SOILS
INVESTIGATION***                                                               

M002F316 HURLBURT FIELD, FL STRAIN, DAVID TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
PROG CHAR - IMPROVE WHIGHAM, GARY TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
WATER DISTRIBUTION MAINS     TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  PA: $1.5M.  IN-HOUSE; PROGRAMMING CHARRETTE.
                                                                               

M002F317 HURLBURT FIELD, FL STRAIN, DAVID TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
PROG CHAR - REALIGN ROADS WHIGHAM, GARY TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
                             TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  PA: $2.7. IN-HOUSE; PROGRAMMING CHARRETTE. ***WILL DELAY UNTIL CHANGES IN CURRENT UPGRADE ROADS PROJECT ARE DECIDED UPON.***
                                                                               

MB00X655 HURLBURT FIELD, FL SMITH, CHARLES NA 22-AUG-2002A 03-OCT-2002A NA TBD
FY-02 AD/AL WHIGHAM, GARY 18-JUN-2002A 29-JUL-2002A 02-OCT-2002A 25-OCT-2002A TBD
MEDICAL/DENTAL CLINIC        DENMARK, AL 30-JUL-2002A 21-AUG-2002A NA 29-OCT-2002A TBD TBD

REMARKS:  PA=$8.5M, KTR=SPEEGLE; A/E=CALDWELL & ASSOC; 10%=65% DB SUBMITTAL; SITE DUE=100 SITE DESIGN; 35%=100% DB SUBMITTAL, FINAL=FINAL DESIGN PACKAGE.  ***NEED SCHEDULE FOR BACKCHECK
SUBMITTAL FROM DB KTR.***                                                      

MB01X730 HURLBURT FIELD, FL STRAIN, DAVID - - 25-NOV-2002A - - 18-DEC-2002 - - - 04-FEB-2003 - -
FY-02 DINING WHIGHAM, GARY - 25-OCT-2002A - - 19-DEC-2002 09-JAN-2003 - - 10-JAN-2003 - - -
FACILITY/FITNESS CENTER      DENMARK, AL 28-OCT-2002A 21-NOV-2002A - - - 14-JAN-2003 - 13-JAN-2003 31-JAN-2003 - -

REMARKS:  (FORMERLY MB00F292)PA/CCL=$6.4M/5.76M; RFP A/E= GRAVES/CARLOS; DB KTR = WHITESELL-GREEN; DB DESIGNER = BULLOCK-TICE.  10%=50%DB; 35%=100% SITE DB; FINAL=FINAL DB  ***ON
SCHEDULE.***                                                                   

MB01E779 LA-BOL, ICHOA REDELL, CARWYN NA NA NA AE AE AE 31-JAN-2002A TBD NA AE 10-JUN-2002A 15-AUG-2002A
DESIGN/BUILD PHASE I WILLIAMS, KAREN NA NA 04-SEP-2001A AE 30-NOV-2001A 30-JAN-2002A TBD AE AE 11-JUN-2002A 17-JUN-2002A TBD
RENOVATE BASE CAMP           WILLIAMS, KAREN NA NA AE AE NA AE TBD 06-MAY-2002A 27-MAY-2002A TBD 09-JUL-2002A

REMARKS:  FY-02. PA: $1.9M. A-E: LACE.   MAIL 150 CD'S TO BOLIVIA ON 24 JUN 02.(A)  DUE TO POLITICAL CLIMATE, ADVERTISING DATE WAS SLIPPED ONE WEEK.  OPENING DATE ON SCHEDULE.  SSEB
SCHEDULED FOR 21 AUG 02.(A).  AWAITING CONSTRUCTION FUNDS.                     

MB01E780 LA-ECUADOR, MANTA REDELL, CARWYN TBD TBD TBD TBD TBD TBD 03-APR-2002A 03-APR-2002A NA AE 08-MAY-2002A 02-JUL-2002A
DESIGN AND CONSTRUCT WILLIAMS, KAREN TBD TBD TBD TBD 31-JAN-2002A TBD 01-APR-2002A AE 24-APR-2002A 10-MAY-2002A 15-MAY-2002A TBD
PORT INSPECTION FACILITY     HARRISON, ALLEN TBD TBD TBD TBD TBD TBD 29-MAR-2002A 24-APR-2002A 01-MAY-2002A AE 31-MAY-2002A

REMARKS:  FY-02.  PA:  $530K.  A-E:  BASKERVILLE-DONOVAN.  ADVERTISING SAF.  MAILED 150 CD'S TO ECUADOR ON 24 MAY O2.(A).  AWAITING CONSTRUCTION FUNDS TO AWARD CONTRACT.
                                                                               

M002A189 LA-EL SAL, COMALAPA MANN, FRED 10-JUN-2002A NA NA NA 28-OCT-2002A 15-NOV-2002A 25-NOV-2002 08-NOV-2002 20-DEC-2002 16-DEC-2002 TBD TBD
FOL SECURITY LIGHTING WILLIAMS, KAREN NA NA 19-AUG-2002A NA 14-NOV-2002A 21-NOV-2002 13-NOV-2002A 02-DEC-2002 05-DEC-2002 TBD TBD TBD
                             WILLIAMS, KAREN NA NA 11-OCT-2002A 25-OCT-2002A 22-NOV-2002 22-NOV-2002 14-NOV-2002 03-DEC-2002 13-DEC-2002 06-JAN-2003 TBD

REMARKS:  FY-03.  PA=$200K  SITE VISIT SCHEDULED 12-16 AUG 02.(A)  35% = 50%.
                                                                               

M002E820 LA-HON, LA VENTA ROSALES, RUBEN NA NA NA AE AE TBD 01-JUL-2002A NA AE AE 01-NOV-2002A TBD
SHOOT HOUSE FACILITY WILLIAMS, KAREN NA NA 16-MAY-2002A AE 27-JUN-2002A 27-JUN-2002A NA AE AE NA FTP TBD
                             WILLIAMS, KAREN NA NA AE AE NA TBD 16-AUG-2002A 16-AUG-2002A 23-AUG-2002A AE TBD

REMARKS:  IDIQ, FY-03, PA=$300K, AE = LACE,   AWAITING COUNTRY AGREEMENT.
                                                                               

M002A180 LA-HON, SOTO CANO AB MANN, FRED 05-APR-2002A NA NA NA 29-JUL-2002A 05-AUG-2002A 14-AUG-2002A NA TBD TBD TBD TBD
UPGRADE SEWAGE WILLIAMS, KAREN NA NA 01-MAY-2002A NA 02-AUG-2002A 14-AUG-2002A NA TBD TBD NA FTP TBD
COLLECTION SYSTEM, PN 02-0003 WILLIAMS, KAREN NA NA 03-JUL-2002A TBD NA 14-AUG-2002A 05-AUG-2002A TBD TBD TBD TBD

REMARKS:  IDIQ.  FY-03.  PA:  $200K.  DESIGN FUNDS RECEIVED 26 APR 02.  KICK-OFF MEETING HELD 1 MAY 02.  SITE VISIT 17-21 JUN 02(A).  SURVEY TO BE OBTAINED BY BASE.  MOVED BACK TO FY-03.
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MILITARY DESIGN SCHEDULE
( Sorted by Location)

DATE: 09-Dec-02

PROJECT MANAGER DESBUDGET 10% COST 10% CMT REV FOUNDTN QC CONF 35% MAILOUT FINAL START WKSHT DUE FINAL COST FIN CMT REV RTA OPEN BIDS
PROJECT LOCATION PROJECT ARCH/ENG 10% START 10% MAILOUT 35% START FLOOR PLAN 35% DUE 35% CMTS REQ WKSHT FIN QC CONF FIN MAILOUT ADV NOTICE PRESS CD AWARD

CADD ID PROJECT TITLE SPEC ENGINEER 10% DUE 10% CMTS SURVEY SITE PLAN 35% COST 35% CMT REV BID SCHED FINAL DUE FIN CMTS RTA QA ADVERTISE

M002A180 LA-HON, SOTO CANO AB MANN, FRED 05-APR-2002A NA NA NA 29-JUL-2002A 05-AUG-2002A 14-AUG-2002A NA TBD TBD TBD TBD
UPGRADE SEWAGE WILLIAMS, KAREN NA NA 01-MAY-2002A NA 02-AUG-2002A 14-AUG-2002A NA TBD TBD NA FTP TBD
COLLECTION SYSTEM, PN 02-0003 WILLIAMS, KAREN NA NA 03-JUL-2002A TBD NA 14-AUG-2002A 05-AUG-2002A TBD TBD TBD TBD

REMARKS:  IDIQ.  FY-03.  PA:  $200K.  DESIGN FUNDS RECEIVED 26 APR 02.  KICK-OFF MEETING HELD 1 MAY 02.  SITE VISIT 17-21 JUN 02(A).  SURVEY TO BE OBTAINED BY BASE.  MOVED BACK TO FY-03.
                                                                               

M002A197 LA-HON, SOTO CANO AB MANN, FRED TBD NA NA NA 13-DEC-2002 20-DEC-2002 10-JAN-2003 NA 31-JAN-2003 07-FEB-2003 19-FEB-2003 14-MAR-2003
PN 02-1021 REPLACE WILLIAMS, KAREN NA NA 18-NOV-2002A NA 20-DEC-2002 09-JAN-2003 NA 21-JAN-2003 31-JAN-2003 NA FTP 31-MAR-2003
AIRFIELD SURFACE, JULIET RAMP WILLIAMS, KAREN NA NA 28-OCT-2002A 09-DEC-2002 10-JAN-2003 10-JAN-2003 10-JAN-2003 27-JAN-2003 06-FEB-2003 14-FEB-2003 21-FEB-2003

REMARKS:  FY-03.  IDIQ.  PA $440K.
                                                                               

M003A198 LA-HON, SOTO CANO AB MANN, FRED 23-SEP-2002A NA NA NA NA NA 18-NOV-2002 NA 20-DEC-2002 20-DEC-2002 17-JAN-2003 05-FEB-2003
PN 02-1080, REPAIR AIR WILLIAMS, KAREN NA NA NA 25-NOV-2002 NA NA NA 04-DEC-2002 12-DEC-2002 NA FTP 28-FEB-2003
TRAFFIC CONTROL TOWER        WILLIAMS, KAREN NA NA NA NA NA NA 04-DEC-2002 11-DEC-2002 19-DEC-2002 10-JAN-2003 22-JAN-2003

REMARKS:  FY-03.  IDIQ.  PA $33K  SITE VISIT 5-6 NOV 02.
                                                                               

M001E741 LA-HON, SOTO CANO AB MANN, FRED NA NA NA AE AE AE 27-JUN-2001A NA 30-APR-2002A AE 26-JUN-2002A TBD
SOTO CANO POL TANK WILLIAMS, KAREN NA NA NA AE 08-JUN-2001A 26-JUN-2001A NA AE AE 25-JUN-2002A 27-JUN-2002A TBD
REPAIR    PN 00-0160         WILLIAMS, KAREN NA NA AE AE 08-JUN-2001A AE 30-APR-2002A 30-APR-2002A 21-MAY-2002A AE TBD

REMARKS:  FY-03  PA: $0.9M, AE, LACE.   PLAN TO GO TO TERC CONTRACTOR.  AWAITING AUTHORITY TO ADVERTISE.
                                                                               

M001E764 LA-HON, SOTO CANO AB MANN, FRED TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 09-JAN-2002A TBD
CONSTRUCT FUEL TANK WILLIAMS, KAREN TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD FTP TBD
STORAGE FACILITY             HARRISON, ALLEN TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  IDIQ.A-E: LACE. PA: $179,000. AWAITING AUTHORITY TO ADVERTISE.  ON SHELF.  MOVED TO FY-03.
                                                                               

M002E838 LA-HON, SOTO CANO AB MANN, FRED TBD TBD TBD TBD TBD AE 19-AUG-2002A NA 14-NOV-2002 AE 08-NOV-2002A 05-DEC-2002
228TH H. O. S. S. WILLIAMS, KAREN TBD TBD 22-JUL-2002A TBD 07-AUG-2002A 16-AUG-2002A NA AE AE NA FTP 20-DEC-2002
FACILITY                     WILLIAMS, KAREN TBD TBD TBD TBD NA 16-AUG-2002A 16-AUG-2002A 10-OCT-2002A 25-OCT-2002A AE 18-NOV-2002

REMARKS:  IDIQ.  FY-03;  PA=$100K;  AE - HERNANDEZ - KLEIN.  PRE-DESIGN CONF AT SOTO CANO 16 JUL 02.(A)
                                                                               

M002E865 LA-HON, SOTO CANO AB MANN, FRED NA NA NA NA NA TBD TBD NA TBD AE TBD TBD
CONSTRUCT HOUSING UNITS, WILLIAMS, KAREN NA NA 01-OCT-2002 NA TBD TBD NA AE TBD NA FTP TBD
PHASE 2                      WILLIAMS, KAREN NA NA NA NA TBD AE TBD TBD TBD AE TBD

REMARKS:  IDIQ.  FY-03,  AE HERNANDEZ-KLEIN, PA $500K
                                                                               

M002E866 LA-HON, SOTO CANO AB MANN, FRED NA NA NA NA NA NA 06-SEP-2002A NA NA NA 16-SEP-2002A 25-SEP-2002A
RENOVATE METAL DORMS, WILLIAMS, KAREN NA NA NA AE NA NA NA NA NA NA FTP TBD
PHASE 2                      WILLIAMS, KAREN NA NA NA AE NA NA 16-SEP-2002A NA NA AE 19-SEP-2002A

REMARKS:  IDIQ.  FY-02.  PA $500K  AE IS HERNANDEZ-KLEIN
                                                                               

M002A184 LA-SOUTHCOM HQ MIAMI ROSALES, RUBEN TBD TBD TBD TBD TBD TBD TBD TBD 16-JUL-2002A NA 19-JUL-2002A 10-SEP-2002A
ADDITION TO EAST PARKING DORSEY, RONALD TBD TBD TBD TBD TBD TBD TBD TBD 02-JUL-2002A 19-JUL-2002A 05-AUG-2002A 30-SEP-2002
AREA                         DENMARK, AL TBD TBD TBD TBD TBD TBD TBD 01-JUL-2002A 10-JUL-2002A 19-JUL-2002A 09-AUG-2002A

REMARKS:  PPTO BOARD MEETS 0800 HRS, 11 SEP 02.  FUNDS ARE NOT AVAILABLE FROM SOUTHCOM TO AWARD CONTRACT.
                                                                               

MB02A186 LA-SOUTHCOM HQ MIAMI ROSALES, RUBEN TBD TBD TBD TBD TBD TBD TBD TBD NA NA 26-JUL-2002A 19-SEP-2002
ADD TO SCANNER BLDG. HQ. DORSEY, RONALD TBD TBD TBD TBD TBD TBD TBD TBD 11-JUL-2002A NA NA
                             TBD TBD TBD TBD TBD TBD TBD 10-JUL-2002A 17-JUL-2002A 24-JUL-2002A 13-SEP-2002A

REMARKS:  DESIGN BY SAM.  CONTRACT WILL BE PURCHASE ORDER.
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MILITARY DESIGN SCHEDULE
( Sorted by Location)

DATE: 09-Dec-02

PROJECT MANAGER DESBUDGET 10% COST 10% CMT REV FOUNDTN QC CONF 35% MAILOUT FINAL START WKSHT DUE FINAL COST FIN CMT REV RTA OPEN BIDS
PROJECT LOCATION PROJECT ARCH/ENG 10% START 10% MAILOUT 35% START FLOOR PLAN 35% DUE 35% CMTS REQ WKSHT FIN QC CONF FIN MAILOUT ADV NOTICE PRESS CD AWARD

CADD ID PROJECT TITLE SPEC ENGINEER 10% DUE 10% CMTS SURVEY SITE PLAN 35% COST 35% CMT REV BID SCHED FINAL DUE FIN CMTS RTA QA ADVERTISE

M002A191 LA-SOUTHCOM HQ MIAMI ROSALES, RUBEN TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 19-AUG-2002A NA
WAREHOUSE OFFICE ADDITION DORSEY, RONALD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD NA NA
                             TBD TBD TBD TBD TBD TBD TBD TBD TBD 15-AUG-2002A NA

REMARKS:  DESIGN BY SAM. 8A SOLE SOURCE PURCHASE ORDER. MAILED COPY OF DRAWINGS AND SPECIFICATIONS TO JOHN CULVER 22 AUG. CONTRACT TO BE ADVERTISED BY SOUTHCOM.
                                                                               

M002E843 MACDILL AFB, FL CUNNINGHAM, DOUG TBD 23-AUG-2002A 28-AUG-2002A TBD AE AE 14-JAN-2003 15-JAN-2003 14-MAR-2003 08-APR-2003 16-APR-2003 23-JUN-2003
CONSTRUCT AT/FP GATES NEWELL, DAVID 26-JUL-2002A AE 28-AUG-2002A TBD 20-DEC-2002 10-JAN-2003 02-JAN-2003 AE AE 15-APR-2003 05-MAY-2003 22-JUL-2003
                             TBD 16-AUG-2002A 28-AUG-2002A 26-JUL-2002A TBD 20-DEC-2002 13-JAN-2003 15-JAN-2003 14-MAR-2003 04-APR-2003 AE 06-MAY-2003

REMARKS:  PA: $7.0M.  AE: POND.  ***NEW SCHEDULE***
                                                                               

M002E858 MACDILL AFB, FL CUNNINGHAM, DOUG 26-SEP-2002A 01-NOV-2002 13-NOV-2002 04-FEB-2003 TBD AE 11-MAR-2003 11-MAR-2003 07-APR-2003 24-APR-2003 30-APR-2003 27-JUN-2003
FY-03 ATC TOWER, NEWELL, DAVID 27-SEP-2002 AE 14-NOV-2002 TBD 23-JAN-2003 06-FEB-2003 25-FEB-2003 AE AE 23-APR-2003 13-MAY-2003 25-JUL-2003
NVZR053707A                  01-NOV-2002 13-NOV-2002 04-FEB-2003 TBD 23-JAN-2003 11-FEB-2003 11-MAR-2003 07-APR-2003 21-APR-2003 AE 14-MAY-2003

REMARKS:  PA: $5.9M. A-E: MERRICK.  RFP PPTO.  INTERIM IN PROGRESS SUBMITTAL DUE: 11 MAR 03.  INTERIM REVIEW MEETING:  11 MAR 03. ***NEW SCHEDULE***
                                                                               

M002E859 MACDILL AFB, FL CUNNINGHAM, DOUG 26-SEP-2002 01-NOV-2002 13-NOV-2002 04-FEB-2003 AE AE 11-MAR-2003 11-MAR-2003 07-APR-2003 24-APR-2003 30-APR-2003 27-JUN-2003
FY-03 CRASH FIRE NEWELL, DAVID 27-SEP-2002 AE 14-NOV-2002 TBD 23-JAN-2003 06-FEB-2003 25-FEB-2003 AE AE 23-APR-2003 13-MAY-2003 25-JUL-2003
STATION, NVZR053707B         01-NOV-2002 13-NOV-2002 04-FEB-2003 TBD 23-JAN-2003 11-FEB-2003 11-MAR-2003 07-APR-2003 21-APR-2003 AE 14-MAY-2003

REMARKS:  PA: $8.1M.  AE: MERRICK. INTERIM IN PROGRESS SUBMITTAL DUE: 11 MAR 03.  INTERIM REVIEW MEETING: 11 MAR 03.  ***NEW SCHEDULE***
                                                                               

M998F256 MACDILL AFB, FL CUNNINGHAM, DOUG TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
RENOVATE COMMAND AND NEWELL, DAVID TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD PAPER TBD
CONTROL FACILITY             TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  CHANGE ORDER FM014. RTA DATE=CHANGE ORDER DUE DATE.  ADVERTISE=PROVIDE TO CONSTRUCTION.
                                                                               

M002F315 MACDILL AFB, FL CUNNINGHAM, DOUG TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
REPAIR TAXIWAYS AND NEWELL, DAVID TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
AIRFIELD STORM DRAINAGE      TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  PA: $15.0M.  IN-HOUSE. RD FINAL SUBMITTAL DUE FRIDAY SEPT 20 (A).  ***AWAITING FINAL COMMENTS***
                                                                               

M002E811 MACDILL AFB, FLORIDA DOUG CUNNINGHAM TBD TBD TBD TBD TBD TBD TBD 21-FEB-2002A TBD TBD 21-FEB-2002A 20-MAR-2002A
CONSTRUCT AUDIOVISUAL DAVID NEWELL TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
MISSION PLANNING CENTER      ALLEN HARRISON TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 28-FEB-2002A

REMARKS:  PA: 2.5M.  8A SOLE SOURCE.  ***AWAITING COMMAND DECISIONS***
                                                                               

M002F319 MAXWELL JOHN HIGBY 06-AUG-2002A NA NA 03-OCT-2002A TBD 03-FEB-2003 07-MAR-2003 27-MAY-2003 TBD 17-JUL-2003 22-AUG-2003 12-NOV-2003
SOC LODGING FACILITY PHYLLIS SMITH NA NA 15-AUG-2002A 03-SEP-2002A 04-FEB-2003 04-MAR-2003 06-MAY-2003 TBD 18-JUN-2003 10-SEP-2003 19-SEP-2003 19-DEC-2003
PHASE III                    NA NA 08-AUG-2002A 03-OCT-2002 19-FEB-2003 06-MAR-2003 03-JUN-2003 13-JUN-2003 14-JUL-2003 12-AUG-2003 01-OCT-2003

REMARKS:  FULL DESIGN IN-HOUSE!  35% SUB WILL BE 60%!
                                                                               

CH02C738 PENSACOLA, FLORIDA RHONDA WALL 30-NOV-2001A TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
BARRANCAS CEMETERY, DENNIS FAILS JR TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
RENOVATE IRRIGATION SYSTEM   DAVID GREEN TBD TBD 25-SEP-2001A TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  PROJECT CURRENTLY ON HOLD.
                                                                               

M998E554 REDSTONE ARSENAL, AL RALPH ETHERIDGE TBD TBD TBD TBD TBD TBD TBD 23-OCT-2002 TBD TBD 13-DEC-2002 TBD
ECIP ELECTRICAL PEAK RON KALIFEH TBD TBD TBD TBD TBD TBD 18-OCT-2002 TBD TBD 17-DEC-2002 TBD TBD
DEMAND REDUCTION             TBD TBD TBD TBD TBD TBD 23-OCT-2002 13-NOV-2002 21-NOV-2002 TBD TBD

REMARKS:  PROJECT HAS BEEN ON THE SHELF.  WE ARE RETURNING IT TO THE A/E TO UPDATE.  IT WILL BE A PPTO-RFP.  PA=$2.9.  FRONT END TO BE SENT TO A/E ON 6 NOV.
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MILITARY DESIGN SCHEDULE
( Sorted by Location)

DATE: 09-Dec-02

PROJECT MANAGER DESBUDGET 10% COST 10% CMT REV FOUNDTN QC CONF 35% MAILOUT FINAL START WKSHT DUE FINAL COST FIN CMT REV RTA OPEN BIDS
PROJECT LOCATION PROJECT ARCH/ENG 10% START 10% MAILOUT 35% START FLOOR PLAN 35% DUE 35% CMTS REQ WKSHT FIN QC CONF FIN MAILOUT ADV NOTICE PRESS CD AWARD

CADD ID PROJECT TITLE SPEC ENGINEER 10% DUE 10% CMTS SURVEY SITE PLAN 35% COST 35% CMT REV BID SCHED FINAL DUE FIN CMTS RTA QA ADVERTISE

M000E661 REDSTONE ARSENAL, AL ETHERIDGE, RAPLH TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
REPAIR ELEC. DIST. PHASE KALIFEH, RON TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
11                           TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  THERE IS NO SCHEDULE DUE TO LACK OF FUNDING.
                                                                               

M001E760 REDSTONE ARSENAL, AL TUTWILER, DENNY TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
FBI HAZARDOUR DEVICES KALIFEH, RON TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
TRAINING FACILITY, PHASE 2   HARRISON, AL TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  THIS IS A NEW BUILDING UNDER DESIGN.  IT WILL BE ADDED TO THE CONTRACT BY CHANGE ORDER.  PA=$2M.  95% REVIEW BEGINS ON 21 OCT.
                                                                               

M997Y180 REDSTONE ARSENAL, AL ETHERIDGE, RALPH T.B.D. NA NA NA NA NA 03-AUG-1998A 30-JUL-1998A T.B.D. T.B.D. 11-SEP-1998A T.B.D.
REPAIR ELEC DIST, PHASE 9 KALIFEH, RON NA NA NA NA NA NA 23-JUL-1998A T.B.D. T.B.D. T.B.D. T.B.D. T.B.D.
                             DENMARK, AL NA NA 07-APR-1997A 16-MAY-1997A NA NA 19-AUG-1998A T.B.D. T.B.D. T.B.D. T.B.D.

REMARKS:  FUNDS AREN'T AVAILABLE.  THIS PROJECT HAS BEEN PLACED ON HOLD. REDESIGN WILL BE BY A/E.
                                                                               

MB01Y302 REDSTONE ARSENAL, AL ETHERIDGE, RALPH 27-AUG-2001A NA NA 17-DEC-2001A 13-NOV-2002 02-DEC-2002 NA 21-AUG-2003 NA NA 11-SEP-2003 05-NOV-2003
TRANSPORTATION DYNAMIC KALIFEH, RON NA NA 14-AUG-2002 NA 18-NOV-2002 13-DEC-2002 14-AUG-2003 NA NA 11-SEP-2003 25-SEP-2003 01-APR-2004
TEST FACILITY                NA NA NA NA NA 17-DEC-2002 NA NA NA 04-SEP-2003 02-OCT-2003

REMARKS:  THIS PROJECT WILL BE A TWO PHASE DESIGN BUILD RFP.  30%=50%.  AMENDMENT WITH TECHNICAL REQUIREMENTS WILL BE ISSUED 26 NOV 03.  SCHEDULE IS FOR PHASE 1 .  FY-04 PA=$5.4M
                                                                               

M002Y331 REDSTONE ARSENAL, AL RALPH ETHERIDGE 20-AUG-2002A NA NA 03-SEP-2002A 16-OCT-2002A 04-NOV-2002A 05-DEC-2002A 28-JAN-2003 18-FEB-2003 06-MAR-2003 28-MAR-2003 20-MAY-2003
CAFETERIA ADDITION, BLDG RON KALIFEH 05-AUG-2002A 23-AUG-2002A 03-SEP-2002A 09-SEP-2002A 22-OCT-2002A 20-NOV-2002A 21-JAN-2003 21-JAN-2003 18-FEB-2003 28-MAR-2003 TBD 24-JUN-2003
5400                         19-AUG-2002A 06-SEP-2002 27-AUG-2002A 30-SEP-2002A 07-NOV-2002A 03-DEC-2002A 21-JAN-2003 28-JAN-2003 03-MAR-2003 24-MAR-2003 18-APR-2003

REMARKS:  10%=CHARRETTE.  35%=50%.  IN HOUSE DESIGN.  COMPETITIVE 8A.  PA=$1.9M  FY-03 CONGRESSIONAL INSERT.
                                                                               

MB01E772 RESEARCH TRIANGLE PA TUTWILER, DENNY TBD TBD TBD NA TBD 12-OCT-2001A 19-OCT-2001A NA 20-NOV-2001A 05-DEC-2001A NA NA
CHILD CARE CENTER KALIFEH, RON TBD TBD 18-SEP-2001A TBD 11-OCT-2001A 16-OCT-2001A NA NA 21-NOV-2001A NA NA NA
                             NA TBD TBD TBD TBD 12-OCT-2001A 18-OCT-2001A NA 20-NOV-2001A 30-NOV-2001A NA NA

REMARKS:  THIS PROJECT IS A DESIGN-BUILD RFP.  GRAVES AND CARLOS HAS WRITTEN THE RFP.  NIEHS WILL ADVERTISE AND AWARD THIS PROJECT.  35%=50%.  PA=$3.6M
                                                                               

MM98E999 WORLDWIDE BRUCE MURRAY TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 30-SEP-2002 TBD
MEDCOM DELIVERY ORDERS JIM KASTNER TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
FOR SUSTAINMENT AND RENEWAL  TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS: 
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