
From:
To:
Subject: FW: Mob Harbor DQC
Date: Friday, June 1, 2018 1:30:00 PM
Attachments: MobileHarborGRR-REP(DQC Draft 6-1-18).pdf

FYI

-----Original Message-----
From: 
Sent: Friday, June 01, 2018 11:36 AM
To:
Cc:
Subject: Mob Harbor DQC

see attached for putting into Dr. Checks so can review. It is still rough draft due to missing info from
appraisal and NFS.
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Pages 3 through 28 redacted for the following reasons:
- - - - - - - - - - - - - - - - - - - - - - - - - - - -
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From:
To:
Subject: FW: NW SIBUA Extension.pptx
Date: Friday, June 1, 2018 9:53:00 AM
Attachments: NW SIBUA Extension.pptx

-----Original Message-----
From:
Sent: Monday, May 21, 2018 9:28 AM
To
Subject: NW SIBUA Extension.pptx

(b)(6)

(b)(6)

(b)(6)



TIMELINE NORTHWEST SIBUA EXTENSION

MAY JUNE JULY AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER

Planning and Permitting (PD)

Contracting Process (CT/OPS)

Dredging Execution (OPS)



ALABAMA ,CONTINUED
OPERATIONS AND MAINTENANCE:
MOBILE HARBOR BAR CHANNEL DREDGING

 Project Manager:  David Newell
Technical Project Manager:  Herb Bulloc

 Sponsor:  Alabama State Port Authority
 Estimated Bar Channel Dredging Cost: $12M (Shallow SIBUA)
 Description:

Maintenance of the bar channel is accomplished in 
October and November to ensure availability of dredge 
equipment. Operations will begin working with contracting 
NLT mid-July to ensure NTP issued by October.   Planning requires cultural phase I Survey, possible cultural phase II 
survey, public notice and comment period, Environmental Assessment, and FONSI for approval to use SIBUA Northwest 
Expansion for disposal of bar channel material.  

 Milestones
 Advertise: 16 July 2018
 Open Bids: 15 August 2018
 Award Contract: 12 September 2018
 Issue NTP: 01 October 2018

 Status:
Engineering is finalizing the dimensions of 
the SIBUA Northwest Extension. Operations 
is evaluating locations in the northern 
permitted area of SIBUA as an alternate should
the Northwest Extension not be permitted
on time.
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From:
To:

Subject: FW: CG Official Response to Mobile Channel GRR
Date: Monday, June 4, 2018 1:56:00 PM
Attachments: CG response to Mobile Channel GRR.PDF

Meant to include attachment for you guys!

-----Original Message-----
From: Rau, George A CIV
Sent: Monday, June 04, 2018 1:47 PM
To:
Cc Bear, David M CIV
<David.M.Bear@uscg.mil>; Jones, Stephen L BOSN4 <Stephen.L.Jones@uscg.mil>
Subject: CG Official Response to Mobile Channel GRR

Good afternoon

Attached please find the Coast Guard's official response to the Mobile Channel GRR as it pertains to its impact on
Aids to Navigation. 

Moving forward it is imperative that our local Wateryway Management office at Sector Corpus Christi be involved
with this project.  Their POC is CWO Stephen Jones; Stephen.l.jones@uscg.mil, (251) 441-6095.

Should you have any questions please let me know.

Sincerely,
George Rau
Federal Projects,
US Coast Guard Eighth District
P: 504-671-2110 | C: 504-941-2486
E: George.a.rau@uscg.mil
500 Poydras St | New Orleans, LA 70130
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From:
To:
Cc:
Subject: focus group Jun 05 2018.pptx
Date: Monday, June 4, 2018 2:58:00 PM
Attachments: focus group Jun 05 2018.pptx

 Will we be presenting slides tomorrow night? Attached is a draft set if we want to do that or even just print
hardcopies for distribution.
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This image cannot currently be displayed.

MOBILE HARBOR PROJECT

Project authorized in the Water Resources Development Act of 
1986 in accordance with the 1981 Chief's Report.
Full-Service Seaport -- 10th Largest in the United States  -
Balanced Trade (Strong Export Market)

58M tons handled port-wide.  ASPA terminals represent 
25 - 29M tons annually

Port of Mobile has sustained growth in steel, petroleum and 
containerized cargoes

Record 2017 20% growth in containerized cargo – automotive, 
aviation, forest products, chemicals, poultry 
Now ranked No. 2 steel port in the United States
10 New Ocean Carriers Added Service into Mobile in 2016-2017

The Port of Mobile Drives the Regional Economy
Alabama State Port Authority terminals alone generate 153,000 jobs 
and $25.1B in total economic value
Private Petroleum / Petroleum Products terminals alone generate 
5,220 jobs and $687M in economic value

Modernizing Mobile Harbor is Necessary Because
2/3’s of the Port of Mobile’s vessel traffic is restricted or delayed.
Larger Ships Now Transit North American Trade Lanes
Channel Deficiencies and Vessel Transit Inefficiencies Directly 
Impact Shipper Costs and Competitiveness
Mobile’s Port-side Infrastructure Investments have met Shipper 
Needs ($500+ Million Invested) - Channel Investment Necessary to 
Leverage Non-federal Sponsor investment and Regional Growth

INTERMODAL CONTAINER FACILITY MCDUFFIE COAL TERMINAL



This image cannot currently be displayed.

MOBILE HARBOR PROJECT

• The Mobile Bay Watershed is the 6th largest river basin in the United States with five rivers 
forming the 2nd largest delta in the US, and the 4th largest watershed based on drainage 
area (Mobile, Tensaw, Blakeley, Spanish, and Apalachee).  Environmentally and economically important 
because of the exceptional biological diversity and productivity which provides habitat for various 
invertebrates, fishes, waterfowl, migrant birds, as well as, other game and non-game species. 

• Mobile Delta is one of the most diverse ecosystems in the US with 3 types of wetland habitats, 
extensive seagrasses, 200+ species of fish, major shellfish communities, and 300+ species of birds and 
reptiles. The Delta is one of the most important and valuable natural resources in the US.

• Alabama Seafood Industry Economic Impact. Commercial species harvests provide a valuable 
source of revenue for the state contributing approximately $461M in revenue annually and 10,000 jobs. 
The most common commercial species obtained from Alabama waters are shrimp, blue crabs, oysters, 
and numerous species of fish.

• Coastal tourism and recreation provide local 
economic benefits including boating, fishing, swimming,
and sight seeing.  Saltwater species provide the vast majority
of fish caught recreationally in the Mobile Bay system.

• Cultural Resources. The Mobile area is rich in both pre-
historic and historic cultural resources.   
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This image cannot currently be displayed.

MOBILE HARBOR PROJECT
ALTERNATIVES

Initial

3

Deepening:  47 to 55 feet
Including Turning Basin

Bend Easing

Widener: 100 and 150 feet
5, 10,15 miles in length

Deepening:  50 feet
Including Turning Basin
Bend Easing
Widener: 100 feet
3 miles in length

Tentatively
Selected 
Plan
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MOBILE HARBOR PROJECT



This image cannot currently be displayed.

MOBILE HARBOR PROJECT

ECONOMIC CONSIDERATIONS



This image cannot currently be displayed.

MOBILE HARBOR PROJECT

FISHERIES ASSESSMENT

Understand relationships between salinity and fish populations to predict 
potential impacts. Conducted spring/summer fish sampling. 

OYSTER MODELING
Map existing oyster reefs and determine larvae distribution patterns 
throughout the Bay.  Evaluate potential impacts to oysters based on the 
predictive water quality and hydrodynamic models. 

SUBMERGED AQUATIC-VEGETATION (SAV) ASSESSMENT AND
MAPPING

Identify and map distribution of existing sea grasses to establish 
baseline used in determining potential impacts based on water quality 
model results.

WETLAND ASSESSMENT AND MAPPING

Identify and map the distribution of existing wetland communities to 
understand potential impacts based on water quality model results

BENTHIC COMMUNITY ASSESSMENT

Establish baseline conditions to analyze impacts to benthos from water-
quality and saltwater intrusion based on information obtained through 
water-quality modeling

ENVIRONMENTAL CONSIDERATIONS



This image cannot currently be displayed.

MOBILE HARBOR PROJECT

CLASSIFY SUBSURFACE CONDITIONS

Compile and evaluate all existing subsurface data for the navigation 
channel sediments. Collect additional subsurface samples/borings to  
determine sediment composition and potential contamination.

SHIP WAKE ANALYSIS

Estimate increases in waves and associated effects due to future ship 
traffic. 

SEDIMENT TRANSPORT MODELING

Collect baseline data and develop hydrodynamic and sediment 
transport models to characterize the physical conditions and sediment 
transport processes of the study area.

ENVIRONMENTAL JUSTICE ISSUES

Evaluate the impacts to human and social environments. This will also 
include impacts from air quality and noise pollution. 

CULTURAL RESOURCES

Evaluate potential impacts to Historic Properties in compliance with the 
National Historic Preservation Act.

ENVIRONMENTAL CONSIDERATIONS
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MOBILE HARBOR PROJECT

• Identify and address disproportionately high 
and adverse health or environmental project 
effects on minority and low-income populations 
by considering natural or physical effects on 
human health, economics, and social 
environment.

• Mobile Harbor GRR is analyzing effects to 
communities and human health due to 
changes in:

Air quality from increased ship traffic 
Water quality related to channel modifications 
Noise from increased Port activities
Impacts from coal transportation
Traffic, transportation, development, and 
infrastructure
Foreseeable future Port Activities

ENVIRONMENTAL JUSTICE
EXECUTIVE ORDER 12898
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MOBILE HARBOR PROJECT

PROJECT SCHEDULE (48 MONTHS)

Scoping Alternative Formulation and 
Analysis Feasibility-Level Analysis Report 

Approvalis pppppppppppppppppppppppprov

Alternative
s Milestone 
Feb 2016
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Mar 2018
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Mar 2019
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MOBILE HARBOR PROJECT

Your input will assure that all concerns have been 
considered during the study. Submit your comments in 
any of the following ways:

Email: MobileHarborGRR@usace.army.mil

Postal Mail: 

U.S. Army Corps of Engineers

ATTN: PD-F

P.O. Box 2288

Mobile, AL  36628 

Stay Informed

Biweekly updates and project 
documents on the project website : 
www.sam.usace.army.mil/Missio

Sign up for the Listserve on the 
project website to receive a copy of 
the quarterly bulletin.

Follow us on…

Facebook.com/USACEMobile

Twitter.com/USACEMobile

Instagram.com/USACEMobile
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Submit Your Comments



From:
To:
Cc:
Subject: FW: Mobile Harbor GRR - 234 acres
Date: Tuesday, June 5, 2018 2:04:00 PM

is it 234 acres over waterbottoms to be impacted overall for the Mobile Harbor GRR?

-----Original Message-----
From: 
Sent: Tuesday, June 05, 2018 12:01 PM
To:
Subject: FW: Mobile Harbor GRR - 234 acres

- is this # right...234 ac. Over waterbottoms to be impacted overall

-----Original Message-----
From:
Sent: Tuesday, June 05, 2018 7:58 AM
To: 
Subject: RE: Mobile Harbor GRR Pipeline Crossings

Good morning sir,

I noticed the Environmental Appendix states "The project area encompasses 234 acres or approximately 0.1 percent
of all of Mobile Bay surface area."  In addition, Engineering Appendix lists the acreages for the relic shell placement
area. 

________________________________
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From:
Sent: Monday, June 04, 2018 2:19 PM
To: 
Subject: RE: Mobile Harbor GRR Pipeline Crossings

Right. It still will be in register.

-----Original Message-----
From:
Sent: Monday, June 04, 2018 2:14 PM
To: 
Subject: RE: Mobile Harbor GRR Pipeline Crossings

I was thinking more of risk in the manner of possible environmental impacts or safety.  Contractor can be
responsible but ultimately USACE gets the bad press if oil or other material is released into the bay because of
pipeline impacts.  Unlikely event, but still a risk per what you said in your earlier e-mail.

________________________________

From: 
Sent: Monday, June 04, 2018 2:05 PM
To: 
Subject: FW: Mobile Harbor GRR Pipeline Crossings

-----Original Message-----
From:
Sent: Monday, June 04, 2018 2:02 PM
To: 
Cc: 

Subject: RE: Mobile Harbor GRR Pipeline Crossings

We provide drawings to the contractor showing the pipelines that we know of but leave it up to them to contact the
pipeline owners for the exact pipeline locations and depths. It's on them to research all pipelines in the area but we
do try to help them with that by providing what we know. Here is what our specs say:

Subsurface Investigation: Contractor's Investigation Responsibility: The Contractor should make his own
investigation of submerged, surface and overhead structures in the work areas and other locations he finds necessary
to traverse. The exact location, depths and heights of submarine cables, pipes, highlines, docks, piers, bulkheads
bridges, etc. (as applicable), are not known and it will be necessary for the Contractor to ascertain interference 
problems and notify the respective owners in advance of dredging operations. The Contractor shall make all
arrangements with the respective owners of the structure to assure satisfactory completion of dredging in the vicinity
with a minimum interruption of service, and shall perform his operations in such a manner as will avoid damage to
these facilities. Considering the above specified structures and any others the Contractor might find in the work
areas, the Contractor shall not dredge within 50 feet of and/or dispose of dredged material in the vicinity of any
marine structure. If the marine structures are damaged by the dredging operations, it will be the responsibility of the
Contractor to repair or rebuild the damaged facility at no cost to the Government.
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So, no we do not require them to do a survey but to do their own investigation of structures before commencing.
They can do their own survey if they feel it's necessary but that isn't typical.    

-----Original Message-----
From
Sent: Monday, June 04, 2018 1:34 PM
To:
Cc:

Subject: Mobile Harbor GRR Pipeline Crossings

Our Real Estate assessment reflects that there are no existing pipelines that will obstruct deepening/widening
operations in the channel. Will we still include a survey in our deepening and widening construction contract to
ensure there are no obstructions prior to commencement of deepening/widening?

-----Original Message-----
From:
Sent: Monday, June 04, 2018 1:11 PM
To:

Cc:
Subject: RE: Savannah Harbor Pipeline
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From:
To:
Subject: Econ edits for Executive Summary
Date: Thursday, June 7, 2018 10:45:00 AM

Can you help me edit the following information to reflect our findings on Mobile Harbor (just the econ parts).

ALTERNATIVES AND RECOMMENDED PLAN

COSTS AND BENEFITS
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From:
To:
Subject: Executive Summary
Date: Thursday, June 7, 2018 4:01:00 PM
Attachments: Mobile Harbor GRR - Executive Summary.docx

Let's talk about the attached executive summary when you get in tomorrow morning. Feel free to make any
edits that you see need to be made before we speak.
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MOBILE HARBOR, 
MOBILE, ALABAMA 
Integrated General Reevaluation Report 
With Supplemental Environmental Impact Statement 
May 2018

DRAFT 



Mobile Harbor Integrated GRR and Supplemental EIS – Engineering Appendix 1 

U.S. ARMY CORPS OF ENGINEERS 
NAVIGATION MISSION 

 
Provide safe, reliable, efficient, and environmentally sustainable 
waterborne transportation systems for movement of commerce, 

national security, and recreation. 
 
 

U.S. ARMY CORPS OF ENGINEERS 
ENVIRONMENTAL OPERATING PRINCIPLES 

 
Foster sustainability as a way of life throughout the organization. 

 
Proactively consider environmental consequences 

of all US Army Corps of Engineers (USACE) activities and act accordingly. 
 

Create mutually supporting economic and environmentally sustainable solutions. 
 

Continue to meet our corporate responsibility and accountability under the law for 
activities undertaken by the USACE, which may impact human and natural 

environment. 
 

Consider the environment in employing a risk management and systems approach 
throughout life cycles of projects and programs. 

 
Leverage scientific, economic, and social knowledge to understand the environmental 

context and effects of USACE actions in a collaborative manner. 
 

Employ an open, transparent process that respects views of individuals 
and groups interested in USACE activities. 

 

 

 

 

 

 

 



Mobile Harbor Integrated GRR and Supplemental EIS – Engineering Appendix 2 

RESPONSIBLE AGENCIES:  The lead agency for the navigation study is the U.S. Army 
Corps of Engineers (USACE), Mobile District. The Alabama State Port Authority (ASPA) 
is the non-Federal sponsor. 

ABSTRACT:

 

EXECUTIVE SUMMARY 
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Pages 5 through 10 redacted for the following reasons:
- - - - - - - - - - - - - - - - - - - - - - - - - - - -
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From:
To:
Subject: Emailing: Mobile Harbor Placemat_30 Apr 2018v10 [Autosaved].pptx
Date: Tuesday, June 12, 2018 2:08:00 PM
Attachments: Mobile Harbor Placemat_30 Apr 2018v10 [Autosaved].pptx

Your message is ready to be sent with the following file or link attachments:

Mobile Harbor Placemat_30 Apr 2018v10 [Autosaved].pptx

Note: To protect against computer viruses, e-mail programs may prevent sending or receiving certain types of file
attachments.  Check your e-mail security settings to determine how attachments are handled.
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SCHEDULE & MAJOR MILESTONES

Nov 2015             Feb 16                       Mar 18 Today Apr 18 Nov 18 Nov 2019

Economics

Existing Econ Data

Fleet  Composition and Forecasts

HarborSym Modeling Existing

Commodity Flows and Forecasts

HarborSym Modeling Future W/WO

Engineering

Bathymetric Surveys

Agency Scoping Meeting Agency 
Decision 

Milestone
(ADM)

GRR 
Approval

Public Review

IEPR

ROD Signed

Final SEIS

Public Review

Final Updates

Preconstruction Engineering and Design

Update per Reviews

Update Per Reviews

Habitat Impact Assessment

Mitigation EvaluationPublic Scoping Meeting

Risk and Uncertainty Analysis

Multiport Analysis

Regional Impact Analysis

FUNDING STATUS  (Federal)
FY15 FY16 FY17 FY18 FY19 TOTAL

Appropriated $0.6M $1.5M $1.7M $0 $0 $3.8M
Anticipated $2.1M $2.1M
Total
Federal $5.9M

8  months 12  months28  months

Cost Estimating

Alternatives
Milestone

Water Quality Modeling

Ship Simulation

Sediment Transport Modeling

Wave, Current, Sediment Data

Hydrodynamic Modeling

Ship Wake

Study 
Start

Environmental

Initiate SEIS

Aquatic Resources Assessments

Geotechnical Evaluation

Tentatively 
Selected 

Plan (TSP) 
Milestone

TENTATIVELY SELECTED PLAN
Channel Deepening: 49 feet*
Channel Widening: 3 mi. long, 100 ft wide*
Turning Basin Modification
Bar Channel Bend Easing

*    Environmental impact analysis is based on a 50 foot
depth and 100 foot widener for a distance of 5 miles

MOBILE BAY AREA OF INTERESTMOBILE HARBOR GENERAL 
REEVALUATION REPORT (GRR)
The US Army Corps of Engineers is studying 
the feasibility of enlarging the size of the 
channel leading to and from port facilities 
located in Mobile Bay. The non-federal sponsor 
is the Alabama State Port Authority.  In 1986, 
Congress authorized various modifications to 
Mobile Harbor including deepening and 
widening the majority of the channel to 55 feet 
deep and 550 feet wide. The GRR is a 4-year, 
$7.8M effort. Along with the GRR, Mobile 
District is preparing an integrated 
Supplemental Environmental Impact Statement 
(SEIS). 

Mar  17 Sep  17 Feb  18

Apr 17 Nov 17Nov 16

Jul 18  Oct 18  (T) Apr 19  (T) Jul 19   (T)

In-Progress Review (IPR)

Public Meeting

LEGEND

COST AND BENEFIT SUMMARY
47’ 48’ 49’ 50’ 51’

Total Project 
Cost $199M $276M $351M $430M $548M

Net Benefits $13.9M $21.3M $28.8M $33.9M $37.8M

BCR 2.7 2.9 3.0 2.9 2.8

ENVIRONMENTAL CONSIDERATIONS
COASTAL PROCESSES

Hydrodynamic and Water Quality 
Coastal Sediment Transport (Dauphin Island)
Estuarine (In-Bay) Sediment Transport
Ship Wake Effects

AQUATIC RESOURCE ASSESSMENT
Fish
Oysters
Submerged Aquatic Vegetation
Wetlands
Benthics

OTHER
Cultural Resources
Environmental Justice
Air/Noise Pollution

PROPOSED PLACEMENT AREAS
Formerly mined relic shell area
Sand Island Beneficial Use Area (SIBUA)
Pelican/Sand Island Complex
Ocean Dredged Material Disposal Site (ODMDS)

1
2

3

4

1

2

3
4

A
B
C

A

B

C

Point of Contact: David Newell
Mobile District
Updated as of: 26 April 2018



FUTURE MAINTENANCE MATERIAL PLACEMENT
Short and long-term changes in bathymetry were compared to quantify sediment transport rates and 
identify transport pathways along the ebb-tidal shoal to determine if adequate disposal capacity exists 
for future maintenance material placement in the Sand Island Beneficial Use Area (SIBUA).  Results 
indicate sediment transport pathways are consistent over the short and long-term periods and material 
placed in SIBUA is in the active transport system; however, since placement in SIBUA was initiated in 
1999, material has left the site at a lower rate than it has been placed in the site resulting in a need for 
expansion in the north/northwest direction to accommodate future needs.

Mobile Pass Bed Level Change 
1941 to 2002

Mobile Pass Bed Level Change 
2002 to 2014

Depth change reproduced from Byrnes et. al, 2008 
”Evaluation of Channel Dredging on Shoreline 
Response at and Adjacent to Mobile Pass, Al”

Depth change generated from USACE 2002 and NOAA 
2014 surveys.

With Project – Existing Condition
Bed Level Change (+/- Erosion/Deposition, m)

With Project Condition 10 Year Simulation
Bed Level Change (+/- Erosion/Deposition, m)

Existing Condition 10 Year Simulation
Bed Level Change (+/- Erosion/Deposition, m)

Proposed Placement Locations

The Mobile District and the USGS evaluated the possible effects of widening and 
deepening the channel on the hydrodynamic and sediment transport processes 
around the ebb-tidal shoal/nearshore coastal areas, including Dauphin Island. As 
shown in the figures below, minimal changes are expected, but shoaling rates are 
anticipated to increase up to 15 percent (commonly seen when widening and 
deepening a navigation channel).

The Mobile District and the USGS evaluated the possible effects of widening and 
deepening the channel on the hydrodynamic and sediment transport processes 
around the ebb-tidal shoal/nearshore coastal areas, including Dauphin Island. As 
shown in the figures below, minimal changes are expected, but shoaling rates are 
anticipated to increase up to 15 percent (commonly seen when widening and 
deepening a navigation channel).

DAUPHIN ISLAND



From:
To:

Cc:

Subject: Draft Mobile Harbor GRR Main Report Review
Date: Friday, June 15, 2018 10:18:00 AM
Attachments: Mobile Harbor Main Report 06-15-2018.pdf

All: The attached copy of the Mobile Harbor GRR has been sent to District and Division leadership and the sponsor
for comment (fatal flaw review prior to release to the public). Their comments are due COB Thursday 21 June.  Our
goal is to submit to EPA 28 June. Please continue to update your appendices and advise  to any
revisions required to the main report.

-----Original Appointment-----
From:
Sent: Monday, June 11, 2018 3:41 PM
To:

Subject: Mobile Harbor GRR Main Report Review
When: Wednesday, June 13, 2018 1:00 PM-4:00 PM (UTC-06:00) Central Time (US & Canada).
Where: MsCIP Conference Room

All
Please plan on attending a final quality review of the Mobile Harbor GRR Main Report Wednesday, 13 June at
1300hrs in the MsCIP Conference Room.

For those not in the district, the call-in information is as follows:

USA Toll-Free:
Access Code:
Security Code: 
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-----Original Message-----
From:
Sent: Monday, June 11, 2018 3:38 PM
To:

Subject: Mobile Harbor GRR Main Report Review

All,
The main report entitled "Mobile Harbor Main Report 06-11-2018.docx" has been uploaded to the planning shared
drive. Please review your section to make sure that it is up-to-date and review the entire report to make sure that
your discipline has been properly referenced and coordinated.

I will send a separate invite to meet Wednesday from 1300hrs-1600hrs in the MsCIP Conference Room to review
the report as a team. This meeting will also serve as a final quality review for the main report.
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MOBILE HARBOR,
MOBILE, ALABAMA
Integrated General Reevaluation Report
With Supplemental Environmental Impact Statement
July 2018

DRAFT



Pages 4 through 318 redacted for the following reasons:
- - - - - - - - - - - - - - - - - - - - - - - - - - - -
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From:
To:
Subject: Cumulative Impacts - Mobile Harbor GRR
Date: Monday, June 18, 2018 2:53:00 PM

 called and said that he wants an updated copy of Appendix C Section 4 when
we have added the Impacts of the channel on Dauphin Island. I told him we would have that within the next couple
of days. I told him it will take us up to the last minute to include the channel's impacts to the shorelines of Mobile
Bay.

Let me know if that is a problem.
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From:
To:
Subject: ER 1105-2-100
Date: Wednesday, June 20, 2018 10:51:00 AM

See page E-68 of ER 1105-2-100 for the $300k discussion on beneficial use.
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From:
To:
Cc:
Subject: focus group Jun 25 2018.pptx
Date: Friday, June 22, 2018 1:49:00 PM
Attachments: focus group Jun 25 2018.pptx

Attached are the slides for Monday's focus group meeting.  will attend from the Corps.
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Subject: FW: [Non-DoD Source] Corps presents facts in misleading way about Dauphin Island
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Attachments: 1993 sand berm January 4 MEM Bar Channel.pdf picture.png

Slides GRR 22 Feb 2018 Public Meeting - Final - (SLIDES) copy.png

If you “view as html” this e-mail, it shows the placement site.

From: @gmail.com]
Sent: Wednesday, June 27, 2018 9:53 PM
To: @gmail.com>
Subject: [Non-DoD Source] Corps presents facts in misleading way about Dauphin Island

I sent the following email to the Mobile District’s Colonel DeLapp showing further evidence how the Corps has
been lying to the public about their different sand dumpsite to help Dauphin Island. 

I wanted to show him a picture of the Corps’ designated 2018 “near shore” dumpsite to help Dauphin Island, was
the same dumpsite,  the Corps proposed in 1993, to trick and mislead Congressman Bevill into believing that the
pictured 1993 “near shore”  dumpsite would be used to protect Dauphin Island.

After reading my letter to Col. DeLapp, I think you will be disgusted to find out that not one of the sand dumpsite
the Corps has used in the past 31 years, has helped Dauphin Island’s erosion.  It is just a huge pack of lies, and it
shows the Corps’ abuse of power and control over Dauphin Island.  

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)



Even during the settlement of the 2009 Corps’ Lawsuit, the Corps led the people in to believing that dumping sand
into the feeder berm and SIBUA would help the erosion on Dauphin Island

Per the Joint Notice of the Proposed Settlement… Dated July 15, 2005 guarantees the following:  In this original
documentation under III Settlement Agreement Terms, it states “Concomitant with the initiation of these studies,
and in addition to the above, the Corps agrees to certain dredging and disposal practices.  Specifically, the Corps
agrees to conduct its ongoing Channel maintenance operations to deposit material dredged from the Channel into the
shallowest alternate site currently available…. Such practices will continue even if the case were dismissed.” 

DOJ 1-34 NRS-#586101-v1-DIPOA_U_S___Fairness_Memorandum_as_filed Approval Op. at 6. (“[T]he entire
island will benefit from the mitigation and prevention of further erosion.”)…., the Second Addendum re-affirms the
Corps’ commitment to deposit dredged material in the beneficial use areas designated originally under the LSA. 
Moreover, these legally binding commitments are consonant entirely with the Corps’ “national policy for both
beneficial use and regional sediment management that stresses that [the Corps] identify areas that . . . can keep the
sediment in[] the system as much as possible.” Tr. at 148:11- 14 (Rees).

The Corps has a pattern of confusion, omissions and repeating the same things over and over in a different way, in
hopes that the people of Dauphin Island do not know what is happening, until it is too late.

The facts about Mobile District Corps treatment of Dauphin Island has never been disclosed in detail, before now.  I
have provided you with the information to please help save the Island.

We can not tolerate  the Corps’ employees knowingly harming the Dauphin Island  and  the Mobile District’s lies
about Dauphin Island, anymore

With warmest regards,

Dear Col. DeLapp,

I am putting you on notice of the Federal Laws governing the 2018 Draft Supplemental EIS/GRR for the Mobile

(b)(6)



Harbor.

§ 1502.9 Draft, final, and supplemental statements which states:

“The draft statement must fulfill and satisfy to the fullest extent possible the requirements established for final
statements in section 102(2)(C) of the Act. If a draft statement is so inadequate as to preclude meaningful analysis,
the agency shall prepare and circulate a revised draft of the appropriate portion.The agency shall make every effort
to disclose and discussat appropriate points in the draft statement all major points of view on the environmental
impacts of the alternatives including the proposed action.”

I wanted to makes sure that the Draft Supplement Environmental Impact Statements for the Mobile Harbor and
channels discloses all major points of the Corps’ past and present maintenance dredging and the environmental and
erosional impacts to Dauphin Island.

Since there has been no transparency of the Corps mitigating the erosion on Dauphin Island, and the Corps not fully
answering the public questions at the Corps’ meetings before the 2018 Supplemental Environmental Impact
Statement/Mobile Harbor GRR and the Corps not disclosing any details about the Island’s erosion in the Draft
Alabama Barrier Island Restoration Assessment Report for Dauphin Island.  Nor has the Corps answers significant
questions about the Mobile Harbor project or the past consequences of the Corps action.  The Corps must fully
disclose all things pertaining to the maintenance dredging of the Outer Bar Channel and Dauphin Island’s
environmental and erosional impacts, in the 2018 Draft Supplement Environmental Impact Statement. 

Col. DeLapp, once again, I am informing you that the Mobile District employees are not telling you the truth.

A 1993 document shows the same picture of a “near shore” dumpsite as the Corps’ picture of the dumpsite shown at
the February 2018 meeting.

The 1993 picture was shown to Congressman Bevill and other, as the “near shore”dumpsite for dredged sand to
protect Dauphin Island, but in a Corps’ internal document relating to the picture, the Corps employees stated:

“As I understand it, a presentation was made recently (included Mr. Bevil) indicating that when the Corps dredges
the Mobile Bar (maintenance) in the future both the "off shore" and "near shore" berms would be offered in our
contract as disposal areas. This does not mean we would direct the Contractor to use one over the other, but rather
give him that choice."

1993 picture of “near shore”site shown to Congressman Bevill



The Corps knew that Congressman Bevill was extremely concerned about the erosion to Dauphin Island from the
District Colonel’s letter in 1992.  In Oct. 1992, the Corps briefed Congressman Bevill on the severe erosion on
Dauphin Island.

Why did the Corps show the picture of the “near shore” site to Mr. Bevill, if the Corps was not going to use “near
shore” site to protect Dauphin Island?

The Corps made Congressman Bevill falsely rely on the Corps’ pictures of the “near shore” site, including putting
his trust that the Corps  would use the “near shore” dumpsite to protect Dauphin Island.

The Corps showing the picture of the “near shore” dumpsite and then countering the picture with a Corps’ internal
memo stating “This does not mean we would direct the Contractor to use one over the other” to deliberately deceive
Congressman Bevill is beyond incredible.

Col. DeLapp, how does the Corps explain that at the 2018 Corps’ public meeting on new massive expansion to the
Mobile Harbor Channels, the Corps showed the same “near shore” dumpsite in one of their poster, The poster also
showed the outline of SIBUA and the feeder berm.

Corps’ 2018 poster of “near shore”site for Dauphin Island

I hope the Corps is not going to try trick the public again, and use the same deceptive practices as they used in 1993,
to get out of mitigating to the erosion on Dauphin Island; that the site can be used as dumpsite, but the Corps would
not require their dredging contractors to use it.

If the “near shore”site did not work over 25 years ago, why does the Corps think it will work now?

Col. DeLapp, the Corps employees are not telling you the truth that either the feeder berm or the Sand Island
Beneficial Use Area (SIBUA) has helped the Corps’ mitigation of the erosional impacts to Dauphin Island.

According to Corps documents, the feeder berm did not help Dauphin Island and the Corps dumpsite SIBUA, is in



too deep of water and was only changed from the feeder berm site to SIBUA to save the Alabama State Port
Authority $73 thousand dollars, NOT TO HELP DAUPHIN ISLAND.

According to a Corps’ 1997 document, the Feeder Berm (Sand Island Bar) does not work, because it broke into
three segments.

The northernmost segment migrated northeastward,

the middle segment gradually lost volume and disappeared,

and part of the southern segment remained where placed initially.

That means that none of the sand in the Feeder berm has made it to Dauphin Island.

According to a Corps’ 1996 document, the Corps wanted to change the dumpsite to SIBUA to decrease hauling
distance and use “greater depths for equipment suitability” and “Potential for significantly reducing the local cost
share and could eliminate it”the cost to the Port Authority of $73 thousand dollars.

The Corps did not tell the people of Dauphin Island that they were changing the site to SIBUA so that the Port
Authority did not have to pay any money to protect Dauphin Island, according to the Corps documents, they told the
people that the SIBUA would help nourish the beaches of Dauphin Island.

In the Corps’ March 1997 Joint Public Notice Sand Island Beneficial Use Areawere untrue statements:

 

“Erosion has occurred in the vicinity of Dauphin Island and suitable material placed in the proposed Sand Island
Beneficial Use Area would aid in beach nourishmentthrough the littoral transport process.”

The Corps statement about SIBUA in 1997:

“We agree that the rate of disposal material migration would be increased by placement of the material in shallower
depths.  Our intentions for designation of this beneficial use area generally included cost-efficient disposal within
the littoral zone.  The operational cost to place the material in average depths of 15 feet as suggested in the
comments will likely be increased over that expected for disposal of the material in deeper water”

In 1998, the Corps lies in their statement,

“Additional efforts to provide for beneficial uses of the material dredged from the main ship channel started in 1995
with the proposed designation of the Sand Island Beneficial Use Area. The characteristics of this area are similar to
those of the ‘feeder berm’ site and therefore material placed within this area should augmentthe littoral drift system
of Sand - Pelican Islands as well as western Dauphin Island.”



In a 2001 Corps’ document about SIBUA:

“Dredge disposal material from the Mobile bar channel was composed of fine sand material and was placed on the
upper part of the SIBUA above the -7.6-m (-25-ft) contour. There is little evidence that this material moved very far
from the placement site based on the bathymetric changes and grain-size analysis”

 

The Corps finally admitted they do not know where the sand in SIBUA goes, in a December 12, 2017 meeting, and
they admitted that only one-half of the sand has moved out of SIBUA in over 20 years, in the Corps’ public meeting
in February 2018, but again the Corps didn’t say where the 7.5 million cubic yards of sand went.

I sure hope the Corps employees are not relying on the feeder berm or the SIBUA dumpsite in the 2018 SEIS/GRR
for the Mobile Harbor, to restore sand to Dauphin Island, because according to Corps’ documentation neither one
helps the erosion to the shoreline.

I am putting you on notice of the Federal Law for the 2018 DRAFT SEIS/GRR for the Mobile Harbor and to make
sure the Corps puts in their reports, all of their options and costs to place sand to mitigate the erosion to the adjacent
shoreline of Dauphin Island, caused by the Corps maintenance dredging of the Federally Authorized Mobile Harbor
Project.

In the 2018 Mobile Harbor Draft SEIS/GRR, the Mobile District Corps needs to disclose that the Corps is not
following the Federal Laws, which state that the non-Federal interests is responsible for paying their part of the costs
to mitigate the erosion on Dauphin Island.

33 U.S. Code § 2211 – Harbors  

(b) Operation and maintenance

(c) Erosion or shoalingattributable to Federal navigation works:Costs of constructing projects or measures for the
prevention or mitigation of erosion or shoaling damages attributable to Federal navigation works shall be shared in
the same proportion as the cost sharing provisions applicable to the project causing such erosion or shoaling.  The
non-Federal interests for the project causing the erosion or shoaling shall agree to operate and maintain such
measures.

Col. DeLapp, I hope the Corps will not rely on its only one single study, the Byrnes 2008, paid-for-by-the-Corps
Lawsuit study, as the basis to not mitigate the erosion and not give sand to Dauphin Island.

The Corps’ single study, Byrnes 2008, is contradicted by all other studies including:

*       All of the past US Geological Survey studies that state the Corps dredging of the Mobile Pass is the cause of
the erosion to the Dauphin Island’s shoreline, Morton’s 2004, 2007, 2008, and 2013. 
*       All of Scott Douglass’ studies on Dauphin Island



*       All of Robert Dean’s statements and studies on Dauphin Island.

In addition, the Corps knew that during the lawsuit, the eminent Coastal Engineer, Dr. Robert Dean, University of
Florida (Plaintiffs) “indicated that the [Byrnes 2008] Final Report was fundamentally flawed, not reliable and at best
inconclusive.”   The Corps knew that in Dr. Dean’s “Concluding Report”, he questioned multiple facts about the
Corps’ sediment data in the “2008 Final Report”for the lawsuit. 

Also, the Corps refuses to admit, Dr. Robert Dean, DID NOT AGREE WITH BYRNES 2008 STUDY during the
lawsuit and the fact that

Dr. Dean’s report is still part of the lawsuit.

Furthermore, according to an internal Corps’ 2011 Memo, the Corps’ sediment budget analysis was incorrectand it
was used in the 2008 Byrnes lawsuit study.

For your information, District Engineer, COL Drake Wilson who was one of the most revered and respected District
Engineers to have led the Mobile District over the last +40 yearsstated in 1975:

“We take this material out to sea about 10 to 15 miles and dump it. We have in inventory some equipment that can
take this material out and pump it onto the beach approximately there near Fort Gaines, and our studies thus far
indicate that the littoral drift, that is the drift of the current, would generally carry that material on down along the
island. This solution appeals to us because it costs nothing.  That is, we have to dredge the harbor anyway - - we pay
for that under the maintenance of the harbor expenditures and we can pump it out and put it onto the beach for just
about the same price that we could take it out into the Gulf and dump it…We have already set in motion those steps
necessary to get the proper type of equipment that would do this.It will probably be a year and a half or two years
before we would have all that ready.”

Col. DeLapp, the facts shows the Corps’ blatant dishonesty. The Corps’ deception surrounding Dauphin Island is
too deep, and I hope you have the courage and strength of character to take a stand against the Mobile District’s
Corps’ past and present exploitation of Dauphin Island.

Sincerely,

(b)(6)
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Not sure who all received this letter...

From: @gmail.com]
Sent: Wednesday, June 27, 2018 9:53 PM
To: gmail.com>
Subject: [Non-DoD Source] Corps presents facts in misleading way about Dauphin Island

I sent the following email to the Mobile District’s Colonel DeLapp showing further evidence how the Corps has
been lying to the public about their different sand dumpsite to help Dauphin Island. 

I wanted to show him a picture of the Corps’ designated 2018 “near shore” dumpsite to help Dauphin Island, was
the same dumpsite,  the Corps proposed in 1993, to trick and mislead Congressman Bevill into believing that the
pictured 1993 “near shore”  dumpsite would be used to protect Dauphin Island.

After reading my letter to Col. DeLapp, I think you will be disgusted to find out that not one of the sand dumpsite
the Corps has used in the past 31 years, has helped Dauphin Island’s erosion.  It is just a huge pack of lies, and it
shows the Corps’ abuse of power and control over Dauphin Island.  

Even during the settlement of the 2009 Corps’ Lawsuit, the Corps led the people in to believing that dumping sand
into the feeder berm and SIBUA would help the erosion on Dauphin Island

Per the Joint Notice of the Proposed Settlement… Dated July 15, 2005 guarantees the following:  In this original
documentation under III Settlement Agreement Terms, it states “Concomitant with the initiation of these studies,
and in addition to the above, the Corps agrees to certain dredging and disposal practices.  Specifically, the Corps
agrees to conduct its ongoing Channel maintenance operations to deposit material dredged from the Channel into the
shallowest alternate site currently available…. Such practices will continue even if the case were dismissed.” 

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)



DOJ 1-34 NRS-#586101-v1-DIPOA_U_S___Fairness_Memorandum_as_filed Approval Op. at 6. (“[T]he entire
island will benefit from the mitigation and prevention of further erosion.”)…., the Second Addendum re-affirms the
Corps’ commitment to deposit dredged material in the beneficial use areas designated originally under the LSA. 
Moreover, these legally binding commitments are consonant entirely with the Corps’ “national policy for both
beneficial use and regional sediment management that stresses that [the Corps] identify areas that . . . can keep the
sediment in[] the system as much as possible.” Tr. at 148:11- 14 (Rees).

The Corps has a pattern of confusion, omissions and repeating the same things over and over in a different way, in
hopes that the people of Dauphin Island do not know what is happening, until it is too late.

The facts about Mobile District Corps treatment of Dauphin Island has never been disclosed in detail, before now.  I
have provided you with the information to please help save the Island.

We can not tolerate  the Corps’ employees knowingly harming the Dauphin Island  and  the Mobile District’s lies
about Dauphin Island, anymore

With warmest regards,

Dear Col. DeLapp,

I am putting you on notice of the Federal Laws governing the 2018 Draft Supplemental EIS/GRR for the Mobile
Harbor.

§ 1502.9 Draft, final, and supplemental statements which states:

“The draft statement must fulfill and satisfy to the fullest extent possible the requirements established for final
statements in section 102(2)(C) of the Act. If a draft statement is so inadequate as to preclude meaningful analysis,
the agency shall prepare and circulate a revised draft of the appropriate portion.The agency shall make every effort
to disclose and discussat appropriate points in the draft statement all major points of view on the environmental

(b)(6)



impacts of the alternatives including the proposed action.”

I wanted to makes sure that the Draft Supplement Environmental Impact Statements for the Mobile Harbor and
channels discloses all major points of the Corps’ past and present maintenance dredging and the environmental and
erosional impacts to Dauphin Island.

Since there has been no transparency of the Corps mitigating the erosion on Dauphin Island, and the Corps not fully
answering the public questions at the Corps’ meetings before the 2018 Supplemental Environmental Impact
Statement/Mobile Harbor GRR and the Corps not disclosing any details about the Island’s erosion in the Draft
Alabama Barrier Island Restoration Assessment Report for Dauphin Island.  Nor has the Corps answers significant
questions about the Mobile Harbor project or the past consequences of the Corps action.  The Corps must fully
disclose all things pertaining to the maintenance dredging of the Outer Bar Channel and Dauphin Island’s
environmental and erosional impacts, in the 2018 Draft Supplement Environmental Impact Statement. 

Col. DeLapp, once again, I am informing you that the Mobile District employees are not telling you the truth.

A 1993 document shows the same picture of a “near shore” dumpsite as the Corps’ picture of the dumpsite shown at
the February 2018 meeting.

The 1993 picture was shown to Congressman Bevill and other, as the “near shore”dumpsite for dredged sand to
protect Dauphin Island, but in a Corps’ internal document relating to the picture, the Corps employees stated:

“As I understand it, a presentation was made recently (included Mr. Bevil) indicating that when the Corps dredges
the Mobile Bar (maintenance) in the future both the "off shore" and "near shore" berms would be offered in our
contract as disposal areas. This does not mean we would direct the Contractor to use one over the other, but rather
give him that choice."

1993 picture of “near shore”site shown to Congressman Bevill

The Corps knew that Congressman Bevill was extremely concerned about the erosion to Dauphin Island from the
District Colonel’s letter in 1992.  In Oct. 1992, the Corps briefed Congressman Bevill on the severe erosion on
Dauphin Island.

Why did the Corps show the picture of the “near shore” site to Mr. Bevill, if the Corps was not going to use “near
shore” site to protect Dauphin Island?



The Corps made Congressman Bevill falsely rely on the Corps’ pictures of the “near shore” site, including putting
his trust that the Corps  would use the “near shore” dumpsite to protect Dauphin Island.

The Corps showing the picture of the “near shore” dumpsite and then countering the picture with a Corps’ internal
memo stating “This does not mean we would direct the Contractor to use one over the other” to deliberately deceive
Congressman Bevill is beyond incredible.

Col. DeLapp, how does the Corps explain that at the 2018 Corps’ public meeting on new massive expansion to the
Mobile Harbor Channels, the Corps showed the same “near shore” dumpsite in one of their poster, The poster also
showed the outline of SIBUA and the feeder berm.

Corps’ 2018 poster of “near shore”site for Dauphin Island

I hope the Corps is not going to try trick the public again, and use the same deceptive practices as they used in 1993,
to get out of mitigating to the erosion on Dauphin Island; that the site can be used as dumpsite, but the Corps would
not require their dredging contractors to use it.

If the “near shore”site did not work over 25 years ago, why does the Corps think it will work now?

Col. DeLapp, the Corps employees are not telling you the truth that either the feeder berm or the Sand Island
Beneficial Use Area (SIBUA) has helped the Corps’ mitigation of the erosional impacts to Dauphin Island.

According to Corps documents, the feeder berm did not help Dauphin Island and the Corps dumpsite SIBUA, is in
too deep of water and was only changed from the feeder berm site to SIBUA to save the Alabama State Port
Authority $73 thousand dollars, NOT TO HELP DAUPHIN ISLAND.

According to a Corps’ 1997 document, the Feeder Berm (Sand Island Bar) does not work, because it broke into
three segments.

The northernmost segment migrated northeastward,

the middle segment gradually lost volume and disappeared,



and part of the southern segment remained where placed initially.

That means that none of the sand in the Feeder berm has made it to Dauphin Island.

According to a Corps’ 1996 document, the Corps wanted to change the dumpsite to SIBUA to decrease hauling
distance and use “greater depths for equipment suitability” and “Potential for significantly reducing the local cost
share and could eliminate it”the cost to the Port Authority of $73 thousand dollars.

The Corps did not tell the people of Dauphin Island that they were changing the site to SIBUA so that the Port
Authority did not have to pay any money to protect Dauphin Island, according to the Corps documents, they told the
people that the SIBUA would help nourish the beaches of Dauphin Island.

In the Corps’ March 1997 Joint Public Notice Sand Island Beneficial Use Areawere untrue statements:

 

“Erosion has occurred in the vicinity of Dauphin Island and suitable material placed in the proposed Sand Island
Beneficial Use Area would aid in beach nourishmentthrough the littoral transport process.”

The Corps statement about SIBUA in 1997:

“We agree that the rate of disposal material migration would be increased by placement of the material in shallower
depths.  Our intentions for designation of this beneficial use area generally included cost-efficient disposal within
the littoral zone.  The operational cost to place the material in average depths of 15 feet as suggested in the
comments will likely be increased over that expected for disposal of the material in deeper water”

In 1998, the Corps lies in their statement,

“Additional efforts to provide for beneficial uses of the material dredged from the main ship channel started in 1995
with the proposed designation of the Sand Island Beneficial Use Area. The characteristics of this area are similar to
those of the ‘feeder berm’ site and therefore material placed within this area should augmentthe littoral drift system
of Sand - Pelican Islands as well as western Dauphin Island.”

In a 2001 Corps’ document about SIBUA:

“Dredge disposal material from the Mobile bar channel was composed of fine sand material and was placed on the
upper part of the SIBUA above the -7.6-m (-25-ft) contour. There is little evidence that this material moved very far
from the placement site based on the bathymetric changes and grain-size analysis”

 

The Corps finally admitted they do not know where the sand in SIBUA goes, in a December 12, 2017 meeting, and
they admitted that only one-half of the sand has moved out of SIBUA in over 20 years, in the Corps’ public meeting



in February 2018, but again the Corps didn’t say where the 7.5 million cubic yards of sand went.

I sure hope the Corps employees are not relying on the feeder berm or the SIBUA dumpsite in the 2018 SEIS/GRR
for the Mobile Harbor, to restore sand to Dauphin Island, because according to Corps’ documentation neither one
helps the erosion to the shoreline.

I am putting you on notice of the Federal Law for the 2018 DRAFT SEIS/GRR for the Mobile Harbor and to make
sure the Corps puts in their reports, all of their options and costs to place sand to mitigate the erosion to the adjacent
shoreline of Dauphin Island, caused by the Corps maintenance dredging of the Federally Authorized Mobile Harbor
Project.

In the 2018 Mobile Harbor Draft SEIS/GRR, the Mobile District Corps needs to disclose that the Corps is not
following the Federal Laws, which state that the non-Federal interests is responsible for paying their part of the costs
to mitigate the erosion on Dauphin Island.

33 U.S. Code § 2211 – Harbors  

(b) Operation and maintenance

(c) Erosion or shoalingattributable to Federal navigation works:Costs of constructing projects or measures for the
prevention or mitigation of erosion or shoaling damages attributable to Federal navigation works shall be shared in
the same proportion as the cost sharing provisions applicable to the project causing such erosion or shoaling.  The
non-Federal interests for the project causing the erosion or shoaling shall agree to operate and maintain such
measures.

Col. DeLapp, I hope the Corps will not rely on its only one single study, the Byrnes 2008, paid-for-by-the-Corps
Lawsuit study, as the basis to not mitigate the erosion and not give sand to Dauphin Island.

The Corps’ single study, Byrnes 2008, is contradicted by all other studies including:

*       All of the past US Geological Survey studies that state the Corps dredging of the Mobile Pass is the cause of
the erosion to the Dauphin Island’s shoreline, Morton’s 2004, 2007, 2008, and 2013. 
*       All of Scott Douglass’ studies on Dauphin Island
*       All of Robert Dean’s statements and studies on Dauphin Island.

In addition, the Corps knew that during the lawsuit, the eminent Coastal Engineer, Dr. Robert Dean, University of
Florida (Plaintiffs) “indicated that the [Byrnes 2008] Final Report was fundamentally flawed, not reliable and at best
inconclusive.”   The Corps knew that in Dr. Dean’s “Concluding Report”, he questioned multiple facts about the
Corps’ sediment data in the “2008 Final Report”for the lawsuit. 

Also, the Corps refuses to admit, Dr. Robert Dean, DID NOT AGREE WITH BYRNES 2008 STUDY during the
lawsuit and the fact that



Dr. Dean’s report is still part of the lawsuit.

Furthermore, according to an internal Corps’ 2011 Memo, the Corps’ sediment budget analysis was incorrectand it
was used in the 2008 Byrnes lawsuit study.

For your information, District Engineer, COL Drake Wilson who was one of the most revered and respected District
Engineers to have led the Mobile District over the last +40 yearsstated in 1975:

“We take this material out to sea about 10 to 15 miles and dump it. We have in inventory some equipment that can
take this material out and pump it onto the beach approximately there near Fort Gaines, and our studies thus far
indicate that the littoral drift, that is the drift of the current, would generally carry that material on down along the
island. This solution appeals to us because it costs nothing.  That is, we have to dredge the harbor anyway - - we pay
for that under the maintenance of the harbor expenditures and we can pump it out and put it onto the beach for just
about the same price that we could take it out into the Gulf and dump it…We have already set in motion those steps
necessary to get the proper type of equipment that would do this.It will probably be a year and a half or two years
before we would have all that ready.”

Col. DeLapp, the facts shows the Corps’ blatant dishonesty. The Corps’ deception surrounding Dauphin Island is
too deep, and I hope you have the courage and strength of character to take a stand against the Mobile District’s
Corps’ past and present exploitation of Dauphin Island.

Sincerely,

(b)(6)
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Division: South Atlantic District: Mobile Mobile Harbor, AL 

APPROPRIATION TITLE:  Investigations, Fiscal Year 2020                   
 
PRECONSTRUCTION ENGINEERING AND DESIGN – New  
  

 
Mobile Harbor is located in southwest Alabama and extends from the Gulf of Mexico through Mobile Bay to the mouth of Mobile River at the City of Mobile, 
Alabama, a distance of approximately 39 miles.    
 
The Port of Mobile is the twelfth largest port in terms of tonnage in the United States.  Its largest commodities are coal, crude, oil and petroleum.  The Port has 
seen a large increase in steel traffic because of the recently completed $4.6 billion steel facility constructed just north of Mobile and expects to see increased 
container ship traffic due to the Airbus Assembly Plant that began production in 2015. The Water Resources Development Act of 1986 authorized the Corps to 
deepen and widen the Mobile Harbor, Alabama project as follows: deepening and widening of the entrance channel to 57 feet by 700 feet, and deepening and 
widening of the Mobile Bay channel from the mouth to south of Mobile River to 55 feet by 550 feet, for a total of 27 miles; deepening and widening an additional 
4.2 miles of the Mobile Bay channel to 55 feet by 650 feet; and a 55-foot deep anchorage and turning basin in the vicinity of Little Sand Island.  Portions of the 
authorized project have been constructed including deepening of the entrance channel to 47 feet by 600 feet, extending the upper channel by 4,600 feet to a depth 
of 45 feet, and constructing the turning basin in the vicinity of Little Sand Island to a depth of 45 feet. 
 
The General Re-evaluation Report (GRR) is scheduled to complete in February 2019.  The recommended project is estimated to cost $423,540,000 with an 
estimated Federal cost of $317,655,000 and an estimated non-Federal cost of $105,885,000.  Of this amount, $2,500,000 is estimated to be needed to complete 
PED with an estimated Federal cost of $1,875,000 and an estimated non-Federal cost of $625,000.  The benefit-cost ratio is for this construction is 2.6.  The Non-
Federal sponsor is the Alabama State Port Authority (ASPA), and they remain actively involved and prepared to cost share The initial design agreement was 
executed August 14, 2012. The first amendment was executed May 2, 2014.  The second amended design agreement was signed on November 9, 2015.  The 
design agreement is scheduled to be signed on 1 May 2019. The sponsor has confirmed that they have funds available to finance the PED portion of this project.  
The project cost sharing is 75% Federal and 25% Non-Federal.  All outputs of the study are in accord with Administration policy. 

 
Total Estimated Preconstruction 

    

 Engineering and Design Costs $ 2,500,000   
         Federal Share   1,875,000   
         Non-Federal Share  625,000   

 

                 
  Total Allocation   Presumed Budgeted Additional 
  Estimated Prior to Allocation Allocation Allocation Amount to Complete 

  Federal Cost FY 2017 in FY 2017 in FY 2018 in FY 2019 in 2020 After FY 2020 
             $         $         $         $          $         $          $ 
 
PROJECT NAME:  Mobile Harbor, Alabama (AL) - 
Navigation 

      1,875,000         0 0 0          0   2/ 1,875,000 1/           0 

 



Division: South Atlantic District: Mobile Mobile Harbor, AL 

The project is authorized for construction by Section 104 of the River and Harbor Act of 3 September 1954 (H. Doc. 74, 83rd Congress, First Session, as 
amended, and previous acts) with a cost sharing requirement of 75% Federal and 25% Non-Federal.  The project was not included in the FY 2019 President’s 
Budget.  Fiscal Year 2020 funds will be used to initiate and complete PED including development of surveys, geotechnical and other field data and initiation of 
detailed design of the project.  The completion date for PED is 2021.  
 
Study Authority:  Originally authorized by resolution of the Committee on Public Works, dated 24 June 1965 with Chief’s Report approval on November 18, 1981. 
 
1/ Estimated Unobligated Carry-in Funding:  The actual unobligated carry-in from FY 2018 to FY 2019 was $0.  As of the date this justification sheet was prepared, 
the total unobligated dollars estimated to be carried into FY 2020 from prior appropriations for use on this effort is $0. 
 
2/ There was no Conference Amount available at the time the J-sheet was prepared.  The amount shown is the President’s budget amount for FY 2019.   
 
$___0___ rescinded from the study 
$___0___ transferred to the Flood Control and Coastal Emergencies (FCCE) account. 
 




