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DEFENSE LOGISTICS AGENCY 3
DEFENSE DISTRIBUTION CENTER

2001 MISSION DRIVE
NEW CUMBERLAND. PA 17070-5000

IN REPLY
PUFER TO DDC-DES-E June 24, 2005

Mr. Turpin Ballard
Environmental Protection Agency, Region 4
Office of Solid Waste
Federal Facilities Branch
61 Forsyth Street, SW
Atlanta, GA 30303

Mr. James Morrison
Tennessee Department of Environment and Conservation
Division of Remediation
4h' Floor, L&C Annex
410 Church Street
Nashville, TN 37243-1538

Subject: Notification of Delay in Dunn Field Source Areas Remedial Design

Dear Sirs:

Defense Logistics Agency (DLA) hereby provides notification of delay in the
Source Areas Remedial Design (RD). The associated primary document as provided in
Section XV. B. of the Federal Facilities Agreement for the Defense Distribution Depot
Memphis, Tennessee (DDMT) is the 100% (Final) RD Report, which is scheduled for
submittal on February 2, 2006. DLA is not presently requesting an extension but may do
so at a later date if sufficient progress is not made.

The status of the Source Areas RD was discussed at the May 19 and June 16,
2005 BRAC Cleanup Team (B3CT) meetings. A secondary document, Intermediate (60%)
Source Areas RD Report, was to have been submitted on June 7, 2005, but DLA decided
to postpone the submittal based on uncertainties in the design of one component of the
remedy, the soil vapor extraction (SVE) system to be installed in the loess. A Source
Areas Soil Investigation is being planned to better define contamination in the loess and
to understand its impact on fluvial aquifer water quality. The results of this investigation
may require a change in the SVE location and/or its design parameters. DLA proposes to
replace the 60% RD Report with a BCT review meeting in October. The Pre-Final (90%)
RD report will be prepared following that meeting and is scheduled for December 4,
2005. This date will be confirmed following completion of the soil investigation
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Your assistance in this matter is greatly appreciated. Should you have any
questions regarding this request, please don't hesitate in contacting me at (717) 770-6950
or the MACTEC Project Manager, Tam Holmes, at (770) 421-3373.

cc: CH2M HILL (Nelson)
MACTEC (Holmes)
Mitretek (Miller)
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