

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE J	PAGE OF PAGES 1   5
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE 21-Jun-2017	4. REQUISITION/PURCHASE REQ. NO. W81XNJ62530857		5. PROJECT NO. (If applicable)
6. ISSUED BY ENDIST MOBILE CONTRACTING DIVISION 109 ST JOSEPH ST MOBILE AL 36602	CODE W91278	7. ADMINISTERED BY (If other than item 6) <b>See Item 6</b>		
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) MIKE HOOKS, LLC. ASHLEY MCMAHON 409 MIKE HOOKS RD WESTLAKE LA 70669-5744			9A. AMENDMENT OF SOLICITATION NO.	
			9B. DATED (SEE ITEM 11)	
			X 10A. MOD. OF CONTRACT/ORDER NO. W91278-16-D-0110-0003	
			X 10B. DATED (SEE ITEM 13) 23-Sep-2016	
CODE 0CLN7	FACILITY CODE			
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS				
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.				
12. ACCOUNTING AND APPROPRIATION DATA (If required) <b>See Schedule</b>				
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.				
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.				
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).				
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:				
X D. OTHER (Specify type of modification and authority) FAR 52.243-4 Changes				
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.				
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: k5ct9dt9171456 1. The purpose of this modification is to incorporate the attached Scope of Work, and the Contractor's proposal dated 19 June 2017. Davis Bacon Act, General Decision No. AL170005 dated 01/06/2017. 2. Change in Task Order Amount: Increased by \$1,999,200.00. 3. Total Task Order Amount (including this modification): \$7,998,900.00. 4. All other terms and conditions remain the same.				
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.				
15A. NAME AND TITLE OF SIGNER (Type or print) <i>Ashley Kerns, Vice President</i>			16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
			TEL: _____ EMAIL: _____	
15B. CONTRACTOR/OFFEROR <i>Ashley Kerns</i> (Signature of person authorized to sign)		15C. DATE SIGNED 6/21/17	16B. UNITED STATES OF AMERICA BY _____ (Signature of Contracting Officer)	
			16C. DATE SIGNED	

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SECTION DD 1155 - PURCHASE ORDER/DELIVERY ORDERS

SUMMARY OF CHANGES

SECTION DD 1155 - PURCHASE ORDER/DELIVERY ORDERS

The total cost of this contract was increased by \$1,999,200.00 from \$5,999,700.00 to \$7,998,900.00.  
The standard size code \$36,500,000 has been added.  
The NAICS code 237990 has been added.

CLIN 0005

The pricing detail quantity has increased by 1,999,200.00 from 1,718,667.95 to 3,717,867.95.  
The total cost of this line item has increased by \$1,999,200.00 from \$1,718,667.95 to \$3,717,867.95.

The following Delivery Schedule item for CLIN 0005 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
30-SEP-2017	1,718,667.95	IRVINGTON SITE OFFICE ASHLEY KLEINSCHRODT 7861 13TH STREET IRVINGTON, AL 36544-2899 251-694-3726 FOB: Destination	964151

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
30-SEP-2017	3,717,867.95	IRVINGTON SITE OFFICE ASHLEY KLEINSCHRODT 7861 13TH STREET IRVINGTON, AL 36544-2899 251-694-3726 FOB: Destination	964151

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by \$1,999,200.00 from \$5,999,700.00 to \$7,998,900.00.

CLIN 0005:

AE: 096 NA X 2017 3123 000 0000 CCS: 111 K5 2017 08 2446 011670 96015 2520 5022H7 (CIN

W31XNJ625308570005) was increased by \$1,999,200.00 from \$1,718,667.95 to \$3,717,867.95


The following have been added by full text:

Mobile Harbor Maintenance Dredging Mobile, Alabama  
Mobile, Alabama

W91278-16-D-0110  
Task Order No. 0003  
Modification No. 0002

Total Amount \$1,999,200.00

Item No.	Description	Estimated Quantity	Unit	Unit Price	Estimated Amount
10	Dredging 100% Pay Time, 24inch dredge	833	HRS	\$2,400.00	\$1,999,200.00

  
\_\_\_\_\_  
Ashley Kerns, Vice President

6/19/17  
Date of Certification

**SCOPE OF WORK  
FOR**

**MAINTENANCE DREDGING OF MOBILE HARBOR  
ALABAMA  
CONTRACT NO. W91278-16-D-0110  
TASK ORDER 0003  
MODIFICATION 0002**

**1. SCOPE OF WORK**

a. The Contractor shall furnish the equipment, materials, supplies, and manpower required to perform maintenance dredging of Mobile Harbor, Alabama utilizing a 24inch dredge with idler barge. The work assignments under this task order may be interrupted and/or ended by work assignments issued under other separate task orders during the contract period.

b. The work to be performed shall be done according to the specifications issued, and according to the schedule as directed by the Irvington Site Office.

**2. LOCATION**

The work location will be the Mobile Bay Channel, Mobile, Alabama.

**3. BID SCHEDULE**

The rates contained in the contract bid schedule and the 24 inch rates previously negotiated under Task Order No. 0001 shall be the rates of record for all work performed under this task order.

**4. SPECIFICATIONS**

All required specifications are included in the base contract.

**5. TASK ORDER COMPLETION DATE**

All work issued under this task order shall be completed by September 30, 2017.

(End of Summary of Changes)