

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE OF PAGES	
			J	1	4
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO. (If applicable)	
	27-Jun-2017	W81XNJ70270949			
6. ISSUED BY	CODE	7. ADMINISTERED BY (If other than item 6)		CODE	
ENDIST MOBILE CONTRACTING DIVISION 109 ST JOSEPH ST MOBILE AL 36602	W91278	See Item 6			
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) MIKE HOOKS, L.L.C. ASHLEY MCMAHON 409 MIKE HOOKS RD WESTLAKE LA 70669-5744			9A. AMENDMENT OF SOLICITATION NO.		
			9B. DATED (SEE ITEM 11)		
			X	10A. MOD. OF CONTRACT/ORDER NO. W91278-16-D-0110-0005	
			X	10B. DATED (SEE ITEM 13) 14-Feb-2017	
CODE 0CUN7	FACILITY CODE				
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS					
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.					
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule					
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.					
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.					
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).					
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-4 Changes					
D. OTHER (Specify type of modification and authority)					
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.					
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: k5ct9njf171491 This modification is for additional maintenance dredging of Mobile Harbor in Mobile Alabama, reference attached scope of work. This Mod incorporates the Offerors proposal for the RFP dated 21 June 2017 and the offerors proposed price dated 21 June 2017 for \$2,006,600.00 for the modification. In consideration of this modification agreed to herein as a complete equitable adjustment for the above changes, the contractor hereby releases the government from any and all liability under this modification for further equitable adjustments attributable to such factors or circumstances giving rise to the proposal for adjustment.					
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.					
15A. NAME AND TITLE OF SIGNER (Type or print)			16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		
Ashley Kerns, Vice President					
15B. CONTRACT OR OFFEROR			15C. DATE SIGNED		16B. UNITED STATES OF AMERICA
Ashley Kerns			6/27/17		
(Signature of person authorized to sign)			(Signature of Contracting Officer)		16C. DATE SIGNED

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was increased by \$2,006,600.00 from \$3,999,000.00 to \$6,005,600.00.
The standard size code \$36,500,000 has been added.
The NAICS code 237990 has been added.

CLIN 0002

The pricing detail quantity has increased by 2,006,600.00 from 3,832,398.31 to 5,838,998.31.
The total cost of this line item has increased by \$2,006,600.00 from \$3,832,398.31 to \$5,838,998.31.

DELIVERIES AND PERFORMANCE

The following Delivery Schedule item for CLIN 0002 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
30-SEP-2017	3,832,398.31	IRVINGTON SITE OFFICE STEPHEN REID 7861 13TH STREET IRVINGTON, AL 36544-2899 251-957-6019 FOB: Destination	964151

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
30-SEP-2017	5,838,998.31	IRVINGTON SITE OFFICE STEPHEN REID 7861 13TH STREET IRVINGTON, AL 36544-2899 251-957-6019 FOB: Destination	964151

The following have been added by full text:
DELIVERY INFORMATION

DELIVERY INFORMATION

CLIN	DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC/ CAGE
0001	30-SEP-2017	166,601.69	IRVINGTON SITE OFFICE STEPHEN REID 7861 13TH STREET IRVINGTON, AL 36544-2899 251-957-6019 FOB: Destination	964151
0002	30-SEP-2017	5,838,998.31	(SAME AS PREVIOUS LOCATION) FOB: Destination.	964151

SCOPE OF WORK

**SCOPE OF WORK
FOR**

**MAINTENANCE DREDGING OF MOBILE HARBOR
ALABAMA
CONTRACT NO. W91278-16-D-0110
TASK ORDER 0005
MOD 01**

1. SCOPE OF WORK

a. The Contractor shall furnish the equipment, materials, supplies, and manpower required to perform maintenance dredging of Mobile Harbor, Alabama. The work assignments under this task order may be interrupted and/or ended by work assignments issued under other separate task orders during the contract period.

b. The work to be performed shall be done according to the specifications issued, and according to the schedule as directed by the Irvington Site Office.

2. LOCATION

The work location will be Mobile Harbor, Alabama.

3. BID SCHEDULE

The rates contained in the contract bid schedule shall be the rates of record for all work performed under this task order.

4. SPECIFICATIONS

All required specifications are included in the base contract.

5. TASK ORDER COMPLETION DATE

All work issued under this task order shall be completed by September 30, 2017.

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by \$2,006,600.00 from \$3,999,000.00 to \$6,005,600.00.

CLIN 0002:

AB: 096 NA X 2017 3123 000 0000 CCS: 111 K5 2017 08 2446 011670 96015 2520 5022H7 NA 5022H7 (CIN W31XNJ702709490002) was increased by \$2,006,600.00 from \$3,832,398.31 to \$5,838,998.31

(End of Summary of Changes)

Mobile Harbor Maintenance Dredging
Mobile, Alabama

W91278-16-D-0110
Task Order No. 0005
Modification 01

Contractor's Name: Mike Hooks LLC


BID SCHEDULE

Item No.	Description	Estimated Quantity	Unit	Unit Price	Estimated Amount
1	Dredging 100% Pay Time	(b)(4)			
4	40% Demoblization of Dredge				

Total Amount \$2,006,600.00



Ashley Kerns, Vice President



Date of Certification