

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 1	Page 1 of 257
		DATE 24 Aug 2017 - Thursday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 76 °F Max 91 °F No Precipitation 10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
<p>On Tuesday August 22 a before Disposal Survey was conducted of the South West Quarter of the Mobile Disposal Site 102. On Wednesday a Preconstruction Conference was held at the Irvington Site Office. Notice to Proceed was issued. Conducted Before Dredge Survey of Dredge Area 1 Station 1100+00 to 1160+00. Dredge Columbia Perform water test dock side at Martin Energy. Passed.</p>			
GENERAL COMMENTS			
<p>On Tuesday August 22 a before Disposal Survey was conducted of the South West Quarter of the Mobile Disposal Site 102. On Wednesday a Preconstruction Conference was held at the Irvington Site Office. Notice to Proceed was issued. Conducted Before Dredge Survey of Dredge Area 1 Station 1100+00 to 1160+00. Dredge Columbia Perform water test dock side at Martin Energy. Passed.</p>			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
<p>On Wednesday the APP, AHA's and CPR Cards, SSHO qualifications and Project Submittals were given at the Preconstruction Conference. On Tuesday Aug 22, the crew was trained in CPR, First Aid, and AED. Previous crew was trained in July On Wednesday part of the crew were taken for Respiratory fit testing and medical review, questions. On Thursday Aug 24, after crew change the incoming crew was taken for Respiratory fit testing and medical review, questions. On Thursday the Columbia performed safety drills, Fire, Man over Board, Abandon Ship and a safety meeting was held to review the drills.</p>			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
<p>Preconstruction Conference held on Wednesday Aug 23. Notice To proceed was issued on the 23rd. Assignment dredge area #1 was given as Station 1100+00 to 1160+00 of the Mobile Main Ship Channel with Disposal in Mobile Disposal Site 102 -SW corner. Project Engineer Herbert Bullock Irvington Site Office had many discussions - emails regarding startup procedure, water test, safety inspections, and QA inspector availability. Safety Inspection scheduled for Friday Aug 24th. Dredge given ok to start when ESO on board.</p>			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No	Description		
0001	Mobilization		
QC REQUIREMENTS			
Requirement No	Type	Description	Results
CT-00001	QC Test	Hopper Leak Test. A test was conducted dockside, starting displacement was 5,731, Ending displacement was 5,543. A Loss of 3.28% Passes Tolerance is 5%	Awaiting Results
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
No Contractors had their first or last day on the site			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 1	Page 2 of 257
	DATE 24 Aug 2017 - Thursday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Total hours worked to date:	180.0	Total	180.0

EQUIPMENT HOURS			
Serial Number	Description	Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge	24.0	0.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	12.0	Total	12.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 2	Page 3 of 257												
		DATE 25 Aug 2017 - Friday													
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157													
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 74 °F Max 92 °F No Precipitation 10 MPH Wind														
QC NARRATIVES ACTIVITIES IN PROGRESS Dredge Columbia started dredging operations in Dredge Area 1 Station 1100+00 to 1160+00. Dredge Columbia Disposed of 3 loads in the Mobile Open Water Disposal Site 102 -SW Quarter. Herb Bullock, Keegan Williamson, and Eddie Dempko on board for safety inspection, preparatory and Initial Phase Meetings.															
GENERAL COMMENTS Dredge Columbia started dredging operations in Dredge Area 1 Station 1100+00 to 1160+00. Dredge Columbia Disposed of 3 loads in the Mobile Open Water Disposal Site 102 -SW Quarter. Herb Bullock, Keegan Williamson, and Eddie Dempko on board for safety inspection, preparatory and Initial Phase Meetings.															
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.) Eddie Dempko on board perform safety inspections. A few items noted. They will be on the weekly deficiency tracking sheet.															
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT Spoke with Herb regarding startup procedures, dredging locations, submittal status, environmental concerns, operational status, safety inspections, computer software. Preparatory, initial phase meetings held with ESO, Captain, QC manager and Corp.															
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) Preparatory Inspections held today Surveying Dredge and Disposal Initial Inspections held today Surveying Dredge and Disposal															
ACTIVITY START/FINISH <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Activity No</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td>0001</td> <td>Mobilization</td> </tr> <tr> <td>0002</td> <td>Dredge 100% Pay Time</td> </tr> </tbody> </table>				Activity No	Description	0001	Mobilization	0002	Dredge 100% Pay Time						
Activity No	Description														
0001	Mobilization														
0002	Dredge 100% Pay Time														
QC REQUIREMENTS <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Requirement No</th> <th style="text-align: left;">Type</th> <th style="text-align: left;">Description</th> <th style="text-align: left;">Results</th> </tr> </thead> <tbody> <tr> <td colspan="4">No QC requirements were completed today</td> </tr> </tbody> </table>				Requirement No	Type	Description	Results	No QC requirements were completed today							
Requirement No	Type	Description	Results												
No QC requirements were completed today															
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected) <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Item No</th> <th style="text-align: left;">Location</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3">No QC Deficiency items were issued or corrected today</td> </tr> </tbody> </table>				Item No	Location	Description	No QC Deficiency items were issued or corrected today								
Item No	Location	Description													
No QC Deficiency items were issued or corrected today															
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Name</th> <th style="text-align: left;">First Day</th> <th style="text-align: left;">Last Day</th> </tr> </thead> <tbody> <tr> <td colspan="3">No Contractors had thier first or last day on the site</td> </tr> </tbody> </table>				Name	First Day	Last Day	No Contractors had thier first or last day on the site								
Name	First Day	Last Day													
No Contractors had thier first or last day on the site															
LABOR HOURS <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Employer</th> <th style="text-align: left;">Labor Classification</th> <th style="text-align: left;">Number of Employees</th> <th style="text-align: left;">Hours Worked</th> </tr> </thead> <tbody> <tr> <td>Dutra Dredging Co.</td> <td>DREDGE MATE</td> <td style="text-align: center;">2.0</td> <td style="text-align: center;">24.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>QUALITY CONTROL INSPECTOR</td> <td style="text-align: center;">1.0</td> <td style="text-align: center;">12.0</td> </tr> </tbody> </table>				Employer	Labor Classification	Number of Employees	Hours Worked	Dutra Dredging Co.	DREDGE MATE	2.0	24.0	Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Employer	Labor Classification	Number of Employees	Hours Worked												
Dutra Dredging Co.	DREDGE MATE	2.0	24.0												
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0												

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 4 of 257	
		2		
		DATE	25 Aug 2017 - Friday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
Dutra Dredging Co.	ABLE BODIED SEAMAN		2.0	24.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER		1.0	12.0
Dutra Dredging Co.	DRAGTENDER		2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK		1.0	12.0
Dutra Dredging Co.	OILER		2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN		1.0	12.0
Dutra Dredging Co.	ENGINEER		2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN		1.0	12.0
Total hours worked to date: 360.0		Total	15.0	180.0
EQUIPMENT HOURS				
Serial Number	Description		Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge		6.0	18.0
0002	M/V Cape Anne -- Crewboat		12.0	12.0
Total operating hours to date: 42.0		Total	18.0	30.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 3	Page 5 of 257																																												
		DATE 26 Aug 2017 - Saturday																																													
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157																																													
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 72 °F Max 90 °F No Precipitation 10 MPH Wind																																														
QC NARRATIVES ACTIVITIES IN PROGRESS Dredge Columbia performing dredging operations in Dredge Area 1 Station 1100+00 to 1160+00. Dredge Columbia Disposed of 5 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.																																															
GENERAL COMMENTS Dredge Columbia performing dredging operations in Dredge Area 1 Station 1100+00 to 1160+00. Dredge Columbia Disposed of 5 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.																																															
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT None Given																																															
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ No preparatory inspections held today Initial Inspections held today _____ No initial inspections held today																																															
ACTIVITY START/FINISH Activity No Description _____ No activities were started or finished today																																															
QC REQUIREMENTS Requirement No Type Description Results _____ No QC requirements were completed today																																															
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected) Item No Location Description _____ No QC Deficiency items were issued or corrected today																																															
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) Name First Day Last Day _____ No Contractors had thier first or last day on the site																																															
LABOR HOURS <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Employer</th> <th style="text-align: left;">Labor Classification</th> <th style="text-align: right;">Number of Employees</th> <th style="text-align: right;">Hours Worked</th> </tr> </thead> <tbody> <tr> <td>Dutra Dredging Co.</td> <td>DRAGTENDER</td> <td style="text-align: right;">2.0</td> <td style="text-align: right;">24.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>QUALITY CONTROL INSPECTOR</td> <td style="text-align: right;">1.0</td> <td style="text-align: right;">12.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>ABLE BODIED SEAMAN</td> <td style="text-align: right;">2.0</td> <td style="text-align: right;">24.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>DREDGE CHIEF ENGINEER</td> <td style="text-align: right;">1.0</td> <td style="text-align: right;">12.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>DREDGE MATE</td> <td style="text-align: right;">2.0</td> <td style="text-align: right;">24.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>DREDGE MESS COOK</td> <td style="text-align: right;">1.0</td> <td style="text-align: right;">12.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>OILER</td> <td style="text-align: right;">2.0</td> <td style="text-align: right;">24.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>DREDGE CAPTAIN</td> <td style="text-align: right;">1.0</td> <td style="text-align: right;">12.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>ENGINEER</td> <td style="text-align: right;">2.0</td> <td style="text-align: right;">24.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>BOAT CAPTAIN</td> <td style="text-align: right;">1.0</td> <td style="text-align: right;">12.0</td> </tr> </tbody> </table>				Employer	Labor Classification	Number of Employees	Hours Worked	Dutra Dredging Co.	DRAGTENDER	2.0	24.0	Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0	Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0	Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0	Dutra Dredging Co.	DREDGE MATE	2.0	24.0	Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0	Dutra Dredging Co.	OILER	2.0	24.0	Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0	Dutra Dredging Co.	ENGINEER	2.0	24.0	Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Employer	Labor Classification	Number of Employees	Hours Worked																																												
Dutra Dredging Co.	DRAGTENDER	2.0	24.0																																												
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0																																												
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0																																												
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0																																												
Dutra Dredging Co.	DREDGE MATE	2.0	24.0																																												
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0																																												
Dutra Dredging Co.	OILER	2.0	24.0																																												
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0																																												
Dutra Dredging Co.	ENGINEER	2.0	24.0																																												
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0																																												

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 3	Page 6 of 257
	DATE 26 Aug 2017 - Saturday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Total hours worked to date: 540.0	Total	15.0	180.0
-----------------------------------	-------	------	-------

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date: 78.0	Total	12.0	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 4	Page 7 of 257																																												
		DATE 27 Aug 2017 - Sunday																																													
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157																																													
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 72 °F Max 90 °F No Precipitation 10 MPH Wind																																														
QC NARRATIVES ACTIVITIES IN PROGRESS Dredge Columbia performing dredging operations in Dredge Area 1 Station 1100+00 to 1160+00. Dredge Columbia Disposed of 5 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.																																															
GENERAL COMMENTS Dredge Columbia performing dredging operations in Dredge Area 1 Station 1100+00 to 1160+00. Dredge Columbia Disposed of 5 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.																																															
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT None Given																																															
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ No preparatory inspections held today Initial Inspections held today _____ No initial inspections held today																																															
ACTIVITY START/FINISH Activity No Description _____ No activities were started or finished today																																															
QC REQUIREMENTS Requirement No Type Description Results _____ No QC requirements were completed today																																															
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected) Item No Location Description _____ No QC Deficiency items were issued or corrected today																																															
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) Name First Day Last Day _____ No Contractors had thier first or last day on the site																																															
LABOR HOURS <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Employer</th> <th style="text-align: left;">Labor Classification</th> <th style="text-align: right;">Number of Employees</th> <th style="text-align: right;">Hours Worked</th> </tr> </thead> <tbody> <tr> <td>Dutra Dredging Co.</td> <td>DREDGE MATE</td> <td style="text-align: right;">2.0</td> <td style="text-align: right;">24.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>ENVIRON-CNTRL-SYS INST/SER</td> <td style="text-align: right;">2.0</td> <td style="text-align: right;">24.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>QUALITY CONTROL INSPECTOR</td> <td style="text-align: right;">1.0</td> <td style="text-align: right;">12.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>ABLE BODIED SEAMAN</td> <td style="text-align: right;">2.0</td> <td style="text-align: right;">24.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>DREDGE CHIEF ENGINEER</td> <td style="text-align: right;">1.0</td> <td style="text-align: right;">12.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>DRAGTENDER</td> <td style="text-align: right;">2.0</td> <td style="text-align: right;">24.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>DREDGE MESS COOK</td> <td style="text-align: right;">1.0</td> <td style="text-align: right;">12.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>OILER</td> <td style="text-align: right;">2.0</td> <td style="text-align: right;">24.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>DREDGE CAPTAIN</td> <td style="text-align: right;">1.0</td> <td style="text-align: right;">12.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>ENGINEER</td> <td style="text-align: right;">2.0</td> <td style="text-align: right;">24.0</td> </tr> </tbody> </table>				Employer	Labor Classification	Number of Employees	Hours Worked	Dutra Dredging Co.	DREDGE MATE	2.0	24.0	Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0	Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0	Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0	Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0	Dutra Dredging Co.	DRAGTENDER	2.0	24.0	Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0	Dutra Dredging Co.	OILER	2.0	24.0	Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0	Dutra Dredging Co.	ENGINEER	2.0	24.0
Employer	Labor Classification	Number of Employees	Hours Worked																																												
Dutra Dredging Co.	DREDGE MATE	2.0	24.0																																												
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0																																												
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0																																												
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0																																												
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0																																												
Dutra Dredging Co.	DRAGTENDER	2.0	24.0																																												
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0																																												
Dutra Dredging Co.	OILER	2.0	24.0																																												
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0																																												
Dutra Dredging Co.	ENGINEER	2.0	24.0																																												

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 4	Page 8 of 257
	DATE 27 Aug 2017 - Sunday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	744.0	Total	17.0 204.0

EQUIPMENT HOURS			
Serial Number	Description	Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	114.0	Total	12.0 36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 5	Page 9 of 257
		DATE 28 Aug 2017 - Monday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 71 °F Max 92 °F No Precipitation 10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia performing dredging operations in Dredge Area 1 Station 1100+00 to 1160+00. Dredge Columbia Disposed of 4 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.			
Dredge Columbia anchor (164 minutes) for steering gear inspection aft shipyard repairs.			
GENERAL COMMENTS			
Dredge Columbia performing dredging operations in Dredge Area 1 Station 1100+00 to 1160+00. Dredge Columbia Disposed of 4 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.			
Dredge Columbia anchor (164 minutes) for steering gear inspection aft shipyard repairs.			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
Updated Deficiency tracking log, ordered warning signs expected end of the week.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
Spoke with Herb regarding future dredge assignments, Daily reporting, Problems with Dredge report 27A in the new RMS 3. Jody Brown and Arthur Hatfield on site reviewing startup procedures, status, future activities scheduled.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
No preparatory inspections held today			
Initial Inspections held today			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 5	Page 10 of 257
	DATE 28 Aug 2017 - Monday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	3.0	36.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	960.0	Total	18.0 216.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	150.0	Total	12.0 36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 6	Page 11 of 257	
		DATE 29 Aug 2017 - Tuesday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused Critical Delay Temperature Min 73 °F Max 79 °F 2 IN Precipitation 30 MPH Wind			
QC NARRATIVES				
ACTIVITIES IN PROGRESS				
Dredge Columbia performing dredging operations in Dredge Area 1 Station 1100+00 to 1160+00. Dredge Columbia Disposed of 4 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.				
Dredge Columbia anchor for weather at 20:05 (235 minutes @ 70%) for rough seas in the Gulf, forecasted to build to 9'.				
Endangered Species observer onboard monitoring activities, Using ODESS computer program for daily load submittals. 24 hour coverage.				
GENERAL COMMENTS				
Dredge Columbia performing dredging operations in Dredge Area 1 Station 1100+00 to 1160+00. Dredge Columbia Disposed of 4 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.				
Dredge Columbia anchor for weather at 20:05 (235 minutes @ 70%) for rough seas in the Gulf, forecasted to build to 9'.				
Endangered Species observer onboard monitoring activities, Using ODESS computer program for daily load submittals. 24 hour coverage.				
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)				
While loading ship stores, rigging was inspected. two slings were not used because of frays and old age. new slings were ordered thru Grainger to have for next week				
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT				
Spoke with Joseph Brown and Arthur Hatfield regarding Daily reporting, Problems with Dredge report 27A in the new RMS 3. Jody Brown and Arthur Hatfield on site reviewing dredging procedures, status, future activities scheduled. Discussed severe weather plan due to rainy weather and Tropical Storm - Hurricane Harvey hitting Texas - Louisiana area				
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)				
Preparatory Inspections held today				
No preparatory inspections held today				
Initial Inspections held today				
No initial inspections held today				
ACTIVITY START/FINISH				
Activity No Description				
No activities were started or finished today				
QC REQUIREMENTS				
Requirement No Type Description Results				
No QC requirements were completed today				
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)				
Item No Location Description				
No QC Deficiency items were issued or corrected today				
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name First Day Last Day				
No Contractors had thier first or last day on the site				
LABOR HOURS				
Employer		Labor Classification	Number of Employees	Hours Worked

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 12 of 257	
		6		
		DATE	29 Aug 2017 - Tuesday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0	
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0	
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0	
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0	
Dutra Dredging Co.	DRAGTENDER	2.0	24.0	
Dutra Dredging Co.	DREDGE MATE	2.0	24.0	
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0	
Dutra Dredging Co.	OILER	2.0	24.0	
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0	
Dutra Dredging Co.	ENGINEER	3.0	36.0	
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0	
Total hours worked to date: 1,176.0		Total	18.0	216.0
EQUIPMENT HOURS				
Serial Number	Description	Idle Hours	Operating Hours	
0001	M/V Columbia - Hopper Dredge	0.0	24.0	
0002	M/V Cape Anne -- Crewboat	12.0	12.0	
Total operating hours to date: 186.0		Total	12.0	36.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 7	Page 13 of 257	
		DATE 30 Aug 2017 - Wednesday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused Critical Delay Temperature Min 72 °F Max 79 °F 4 IN Precipitation 40 MPH Wind			
QC NARRATIVES				
ACTIVITIES IN PROGRESS				
Dredge Columbia anchor for weather all day for rough seas in the Gulf (1440 minutes)				
Endangered Species observer onboard monitoring activities, Using ODESS computer program for daily load submittals. 24 hour coverage.				
GENERAL COMMENTS				
Dredge Columbia anchor for weather all day for rough seas in the Gulf (1440 minutes).				
Endangered Species observer onboard monitoring activities, Using ODESS computer program for daily load submittals. 24 hour coverage.				
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)				
Monitoring the weather, sea conditions, Dredge anchored Tuesday evening and did not started dredging operations all day due to rough seas in the Gulf.				
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT				
Spoke with Arthur Hatfield regarding Daily reporting, Problems with Dredge report 27A in the new RMS 3. Arthur Hatfield on site. Discussed severe weather plan due to rainy weather and Tropical Storm - Hurricane Harvey hitting Texas - Louisiana area.				
Called Dehryl Middleton regarding the 27A dredge report program not working , left a message.				
Received email from Keegan that Disposal reports not need due to DQM working. ODESS reports working				
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)				
Preparatory Inspections held today				
No preparatory inspections held today				
Initial Inspections held today				
No initial inspections held today				
ACTIVITY START/FINISH				
Activity No Description				
No activities were started or finished today				
QC REQUIREMENTS				
Requirement No Type Description Results				
No QC requirements were completed today				
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)				
Item No Location Description				
No QC Deficiency items were issued or corrected today				
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name First Day Last Day				
No Contractors had thier first or last day on the site				
LABOR HOURS				
Employer		Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.		DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.		ENVIRON-CNTRL-SYS INST/SER	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 14 of 257	
		7		
		DATE	30 Aug 2017 - Wednesday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR		1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN		2.0	24.0
Dutra Dredging Co.	DRAGTENDER		2.0	24.0
Dutra Dredging Co.	DREDGE MATE		2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK		1.0	12.0
Dutra Dredging Co.	OILER		2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN		1.0	12.0
Dutra Dredging Co.	ENGINEER		3.0	36.0
Dutra Dredging Co.	BOAT CAPTAIN		1.0	12.0
Total hours worked to date: 1,392.0		Total	18.0	216.0
EQUIPMENT HOURS				
Serial Number	Description		Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge		0.0	24.0
0002	M/V Cape Anne -- Crewboat		12.0	12.0
Total operating hours to date: 222.0		Total	12.0	36.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 8	Page 15 of 257
		DATE 31 Aug 2017 - Thursday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused Critical Delay Temperature Min 71 °F Max 84 °F 1 IN Precipitation 40 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia anchored for weather all day for rough seas in the Gulf (1440 minutes)			
Endangered Species observer onboard monitoring activities, Using ODESS computer program for daily load submittals. 24 hour coverage.			
GENERAL COMMENTS			
Dredge Columbia anchored for weather all day for rough seas in the Gulf (1440 minutes).			
Endangered Species observer onboard monitoring activities, Using ODESS computer program for daily load submittals. 24 hour coverage.			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
Monitoring the weather, sea conditions, Dredge anchored Tuesday evening and did not started dredging operations all day due to rough seas in the Gulf.			
Picked up the fourth SCBA bottle. this one need a replacement burst disk. it was refilled and will be back onboard on Friday.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
Spoke with Arthur Hatfield and Joseph Brown regarding Daily reporting, Problems with Dredge report 27A in the new RMS 3. Discussed severe weather plan due to rainy weather and Tropical Storm - Hurricane Harvey hitting Texas - Louisiana area. Called Dehryl Middleton regarding the 27A dredge report program not working , He said California was aware of the problem and working on it. they may set up a link to remote into my computer to help solve the problem.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 8	Page 16 of 257
	DATE 31 Aug 2017 - Thursday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	3.0	36.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	1,608.0	Total	216.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	258.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<p align="center">CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</p>		REPORT NUMBER 9	Page 17 of 257								
		DATE 01 Sep 2017 - Friday									
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157									
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused Critical Delay Temperature Min 71 °F Max 88 °F 0.10 IN Precipitation 15 MPH Wind										
<p>QC NARRATIVES</p> <p>ACTIVITIES IN PROGRESS</p> <p>Dredge Columbia returned to performing dredging operations in Dredge Area 1 Station 1100+00 to 1160+00 after being anchored for weather. Dredge Columbia Disposed of 3 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.</p> <p>Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.</p> <p>Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.</p> <p>GENERAL COMMENTS</p> <p>Dredge Columbia returned to performing dredging operations in Dredge Area 1 Station 1100+00 to 1160+00 after being anchored for weather. Dredge Columbia Disposed of 3 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.</p> <p>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</p> <p>Four fire hoses were delivered, two were put on station and two are stored for spares.</p> <p>Exposure hours submitted in the new RMS 3 program</p> <p>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</p> <p>QA Inspector Arthur Hatfield onsite monitoring dredging and disposal operations, discussed daily report 27A in the new RMS 3.</p> <p>Called Dehryl Middleton regarding the 27A dredge report program and new error about old QCS program running in the background. Placed Pay estimate number 1 in the New RMS program. emailed Keegan regarding the pay estimate, prompt pay certificate sign and emailed.</p>											
<p>PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)</p> <p>Preparatory Inspections held today _____</p> <p>No preparatory inspections held today</p> <p>Initial Inspections held today _____</p> <p>No initial inspections held today</p>											
<p>ACTIVITY START/FINISH</p> <p>Activity No Description _____</p> <p>No activities were started or finished today</p>											
<p>QC REQUIREMENTS</p> <table border="0"> <thead> <tr> <th align="left">Requirement No</th> <th align="left">Type</th> <th align="left">Description</th> <th align="left">Results</th> </tr> </thead> <tbody> <tr> <td colspan="4">_____</td> </tr> </tbody> </table> <p>No QC requirements were completed today</p>				Requirement No	Type	Description	Results	_____			
Requirement No	Type	Description	Results								

<p>QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)</p> <table border="0"> <thead> <tr> <th align="left">Item No</th> <th align="left">Location</th> <th align="left">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3">_____</td> </tr> </tbody> </table> <p>No QC Deficiency items were issued or corrected today</p>				Item No	Location	Description	_____				
Item No	Location	Description									

<p>CONTRACTORS ON SITE (Report first and/or last day contractors were on site)</p> <table border="0"> <thead> <tr> <th align="left">Name</th> <th align="left">First Day</th> <th align="left">Last Day</th> </tr> </thead> <tbody> <tr> <td colspan="3">_____</td> </tr> </tbody> </table> <p>No Contractors had thier first or last day on the site</p>				Name	First Day	Last Day	_____				
Name	First Day	Last Day									

<p>LABOR HOURS</p> <table border="0"> <thead> <tr> <th align="left">Employer</th> <th align="left">Labor Classification</th> <th align="left">Number of Employees</th> <th align="left">Hours Worked</th> </tr> </thead> <tbody> <tr> <td>Dutra Dredging Co.</td> <td>QUALITY CONTROL INSPECTOR</td> <td align="center">1.0</td> <td align="center">12.0</td> </tr> </tbody> </table>				Employer	Labor Classification	Number of Employees	Hours Worked	Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Employer	Labor Classification	Number of Employees	Hours Worked								
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0								

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 9	Page 18 of 257
	DATE 01 Sep 2017 - Friday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Total hours worked to date:	1,812.0	Total	204.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	294.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 10	Page 19 of 257																																
		DATE 02 Sep 2017 - Saturday																																	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157																																	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 70 °F Max 88 °F 0.10 IN Precipitation 10 MPH Wind																																		
QC NARRATIVES ACTIVITIES IN PROGRESS Dredge Columbia performing dredging operations in Dredge Area 1 Station 1100+00 to 1160+00. Dredge Columbia Disposed of 5 loads in the Mobile Open Water Disposal Site 102 -SW Quarter. Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals. Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.																																			
GENERAL COMMENTS Dredge Columbia performing dredging operations in Dredge Area 1 Station 1100+00 to 1160+00. Dredge Columbia Disposed of 5 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.																																			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT None Given																																			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) Preparatory Inspections held today No preparatory inspections held today Initial Inspections held today No initial inspections held today																																			
ACTIVITY START/FINISH Activity No Description No activities were started or finished today																																			
QC REQUIREMENTS Requirement No Type Description Results No QC requirements were completed today																																			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected) Item No Location Description No QC Deficiency items were issued or corrected today																																			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) Name First Day Last Day No Contractors had thier first or last day on the site																																			
LABOR HOURS <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Employer</th> <th style="text-align: left;">Labor Classification</th> <th style="text-align: right;">Number of Employees</th> <th style="text-align: right;">Hours Worked</th> </tr> </thead> <tbody> <tr> <td>Dutra Dredging Co.</td> <td>ENVIRON-CNTRL-SYS INST/SER</td> <td style="text-align: right;">2.0</td> <td style="text-align: right;">24.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>QUALITY CONTROL INSPECTOR</td> <td style="text-align: right;">1.0</td> <td style="text-align: right;">12.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>ABLE BODIED SEAMAN</td> <td style="text-align: right;">2.0</td> <td style="text-align: right;">24.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>DREDGE CHIEF ENGINEER</td> <td style="text-align: right;">1.0</td> <td style="text-align: right;">12.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>DRAGTENDER</td> <td style="text-align: right;">2.0</td> <td style="text-align: right;">24.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>DREDGE MATE</td> <td style="text-align: right;">2.0</td> <td style="text-align: right;">24.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>DREDGE MESS COOK</td> <td style="text-align: right;">1.0</td> <td style="text-align: right;">12.0</td> </tr> </tbody> </table>				Employer	Labor Classification	Number of Employees	Hours Worked	Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0	Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0	Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0	Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0	Dutra Dredging Co.	DRAGTENDER	2.0	24.0	Dutra Dredging Co.	DREDGE MATE	2.0	24.0	Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Employer	Labor Classification	Number of Employees	Hours Worked																																
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0																																
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0																																
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0																																
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0																																
Dutra Dredging Co.	DRAGTENDER	2.0	24.0																																
Dutra Dredging Co.	DREDGE MATE	2.0	24.0																																
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0																																

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 10	Page 20 of 257
	DATE 02 Sep 2017 - Saturday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	OILER		2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN		1.0	12.0
Dutra Dredging Co.	ENGINEER		2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN		1.0	12.0
Total hours worked to date:	2,016.0	Total	17.0	204.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	330.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 11	Page 21 of 257	
		DATE 03 Sep 2017 - Sunday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 70 °F Max 90 °F No Precipitation 5 MPH Wind			
QC NARRATIVES				
ACTIVITIES IN PROGRESS				
Dredge Columbia performing dredging operations in Dredge Area 1 Station 1100+00 to 1160+00. Dredge Columbia Disposed of 6 loads in the Mobile Open Water Disposal Site 102 -SW Quarter. During load 32 spent extra time washing out the hopper				
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.				
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.				
GENERAL COMMENTS				
Dredge Columbia performing dredging operations in Dredge Area 1 Station 1100+00 to 1160+00. Dredge Columbia Disposed of 6 loads in the Mobile Open Water Disposal Site 102 -SW Quarter. Load 32 spent extra time cleaning out the hopper during disposal				
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)				
Weekly safety meeting held on the Dredge Columbia, reviewed the respiratory program. Fire and abandon ship drills held.				
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT				
None Given				
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)				
Preparatory Inspections held today				
No preparatory inspections held today				
Initial Inspections held today				
No initial inspections held today				
ACTIVITY START/FINISH				
Activity No Description				
No activities were started or finished today				
QC REQUIREMENTS				
Requirement No Type Description Results				
No QC requirements were completed today				
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)				
Item No Location Description				
No QC Deficiency items were issued or corrected today				
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name First Day Last Day				
No Contractors had thier first or last day on the site				
LABOR HOURS				
Employer		Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.		DRAGTENDER	2.0	24.0
Dutra Dredging Co.		ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.		QUALITY CONTROL INSPECTOR	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 11	Page 22 of 257	
		DATE 03 Sep 2017 - Sunday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0	
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0	
Dutra Dredging Co.	DREDGE MATE	2.0	24.0	
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0	
Dutra Dredging Co.	OILER	2.0	24.0	
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0	
Dutra Dredging Co.	ENGINEER	2.0	24.0	
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0	
Total hours worked to date: 2,220.0		Total	17.0	204.0
EQUIPMENT HOURS				
Serial Number	Description	Idle Hours	Operating Hours	
0001	M/V Columbia - Hopper Dredge	0.0	24.0	
0002	M/V Cape Anne -- Crewboat	12.0	12.0	
Total operating hours to date: 366.0		Total	12.0	36.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 12	Page 23 of 257
	DATE 04 Sep 2017 - Monday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 72 °F Max 90 °F No Precipitation 5 MPH Wind
----------------------------------	--

QC NARRATIVES

ACTIVITIES IN PROGRESS

Dredge Columbia performing dredging operations in Dredge Area 1 Station 1100+00 to 1160+00.
Dredge Columbia Disposed of 5 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.
During load 37 spent extra time washing out the hopper

Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.

Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.

On Sunday surveyed condition of dredge area Sta 1100+00 to 1160. emailed cross sections.
Also surveyed next area before dredging sta 1160+00 to 1220. package ready to submit.

On Monday started monthly bay survey, Started at Station 300+00 to 1055+00.

GENERAL COMMENTS

Dredge Columbia performing dredging operations in Dredge Area 1 Station 1100+00 to 1160+00.
Dredge Columbia Disposed of 5 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.
Load 37 spent extra time cleaning out the hopper during disposal.

On Sunday surveyed condition of dredge area Sta 1100+00 to 1160. emailed cross sections.
Also surveyed next area before dredging sta 1160+00 to 1220. package ready to submit.

On Monday started monthly bay survey, Started at Station 300+00 to 1055+00.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None Given

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today _____

No preparatory inspections held today

Initial Inspections held today _____

No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description

No activities were started or finished today

QC REQUIREMENTS

Requirement No	Type	Description	Results

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

Item No	Location	Description

No QC Deficiency items were issued or corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name	First Day	Last Day

No Contractors had thier first or last day on the site

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 12	Page 24 of 257
	DATE 04 Sep 2017 - Monday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	2,424.0	Total	204.0

EQUIPMENT HOURS			
Serial Number	Description	Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	402.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 13	Page 25 of 257	
		DATE 05 Sep 2017 - Tuesday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 72 °F Max 89 °F No Precipitation 5 MPH Wind			
QC NARRATIVES				
ACTIVITIES IN PROGRESS				
Dredge Columbia performing dredging operations in Dredge Area 1 Station 1100+00 to 1160+00. Dredge Columbia Disposed of 4 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.				
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.				
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.				
GENERAL COMMENTS				
Dredge Columbia performing dredging operations in Dredge Area 1 Station 1100+00 to 1160+00. Dredge Columbia Disposed of 4 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.				
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)				
Potable water samples taken and brought to the lab for testing				
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT				
Arthur Hatfield on site monitoring dredging operations. Spoke with Dehryl Middleton regarding 27A daily report in RMS3, given a phone number to call help desk in California to help troubleshoot. Spoke with Rhonda Lenoir at ODESS Help line to obtain website link for endangered species reporting.				
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)				
Preparatory Inspections held today _____				
No preparatory inspections held today				
Initial Inspections held today _____				
No initial inspections held today				
ACTIVITY START/FINISH				
Activity No Description _____				
No activities were started or finished today				
QC REQUIREMENTS				
Requirement No Type Description Results _____				
No QC requirements were completed today				
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)				
Item No Location Description _____				
No QC Deficiency items were issued or corrected today				
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name First Day Last Day _____				
No Contractors had thier first or last day on the site				
LABOR HOURS				
Employer		Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.		DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.		ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.		QUALITY CONTROL INSPECTOR	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 13	Page 26 of 257
	DATE 05 Sep 2017 - Tuesday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	2,628.0	Total	204.0

EQUIPMENT HOURS			
Serial Number	Description	Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	438.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 14	Page 27 of 257		
		DATE 06 Sep 2017 - Wednesday			
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157			
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 61 °F Max 83 °F No Precipitation 25 MPH Wind				
QC NARRATIVES					
ACTIVITIES IN PROGRESS					
<p>Dredge Columbia performing dredging operations in Dredge Area 1 Station 1100+00 to 1160+00. Dredge Columbia Disposed of 4 loads in the Mobile Open Water Disposal Site 102 -SW Quarter. Load 49 being disposed of at midnight. it will be recorded on tomorrows report when the disposal is completed</p> <p>Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.</p> <p>Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.</p> <p>Condition survey of the dredge area taken C2 Sta 1160+00 to 1100+00</p>					
GENERAL COMMENTS					
<p>Dredge Columbia performing dredging operations in Dredge Area 1 Station 1100+00 to 1160+00. Dredge Columbia Disposed of 4 loads in the Mobile Open Water Disposal Site 102 -SW Quarter. Load 49 being disposed of at midnight. it will be recorded on tomorrows report when the disposal is completed Condition survey of the dredge area taken C2 Sta 1160+00 to 1100+00</p>					
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)					
Crew reminded to wear PPE during crew change in the evening. Dredge sailed into Theodore channel to make a safer personnel transfer					
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT					
Arthur Hatfield on site monitoring dredging operations. Discussed daily reporting paperwork					
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)					
Preparatory Inspections held today _____					
No preparatory inspections held today					
Initial Inspections held today _____					
No initial inspections held today					
ACTIVITY START/FINISH					
Activity No Description _____					
No activities were started or finished today					
QC REQUIREMENTS					
Requirement No Type Description Results _____					
No QC requirements were completed today					
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)					
Item No Location Description _____					
No QC Deficiency items were issued or corrected today					
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)					
Name First Day Last Day _____					
No Contractors had thier first or last day on the site					
LABOR HOURS					
Employer		Labor Classification		Number of Employees	Hours Worked
Dutra Dredging Co.		DREDGE CHIEF ENGINEER		1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 14	Page 28 of 257
	DATE 06 Sep 2017 - Wednesday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	2,832.0	Total	204.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	474.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 15	Page 29 of 257
		DATE 07 Sep 2017 - Thursday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 60 °F Max 83 °F No Precipitation 10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
<p>Dredge Columbia performing dredging operations in Dredge Area 1 Station 1100+00 to 1160+00. Dredge Columbia Disposed of 6 loads in the Mobile Open Water Disposal Site 102 -SW Quarter. Load 49 being disposed of at midnight. it will be recorded on today's report because the disposal was completed today.</p> <p>Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.</p> <p>Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.</p> <p>Late in the day worked with RMS California to resolve the dredge report 27A problem in RMS. Spoke with Crisitina and James and a programmer who are working on the problem.</p>			
GENERAL COMMENTS			
<p>Dredge Columbia performing dredging operations in Dredge Area 1 Station 1100+00 to 1160+00. Dredge Columbia Disposed of 6 loads in the Mobile Open Water Disposal Site 102 -SW Quarter. Load 49 being disposed of at midnight. it will be recorded on today's report because the disposal was completed today.</p> <p>Late in the day worked with RMS California to resolve the dredge report 27A problem in RMS. Spoke with Crisitina and James and a programmer who are working on the problem.</p>			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
<p>Arthur Hatfield and Joseph Brown on site monitoring dredging operations. Discussed daily reporting paperwork. updated 497's. Received word to change dredge areas after fueling this weekend, est. Saturday afternoon) to Sta 1160+00 to 1220+00. Late in the day worked with RMS California to resolve the dredge report 27A problem in RMS. Spoke with Crisitina and James and a programmer who are working on the problem.</p>			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer Labor Classification		Number of Employees	Hours Worked
_____		_____	_____

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 15	Page 30 of 257	
		DATE 07 Sep 2017 - Thursday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0	
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0	
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0	
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0	
Dutra Dredging Co.	DRAGTENDER	2.0	24.0	
Dutra Dredging Co.	DREDGE MATE	2.0	24.0	
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0	
Dutra Dredging Co.	OILER	2.0	24.0	
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0	
Dutra Dredging Co.	ENGINEER	2.0	24.0	
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0	
Total hours worked to date: 3,036.0		Total	17.0	204.0
EQUIPMENT HOURS				
<u>Serial Number</u>	<u>Description</u>	<u>Idle Hours</u>	<u>Operating Hours</u>	
0001	M/V Columbia - Hopper Dredge	0.0	24.0	
0002	M/V Cape Anne -- Crewboat	12.0	12.0	
Total operating hours to date: 510.0		Total	12.0	36.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 16	Page 31 of 257
	DATE 08 Sep 2017 - Friday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 64 °F Max 86 °F No Precipitation 5 MPH Wind
----------------------------------	--

QC NARRATIVES

ACTIVITIES IN PROGRESS

Dredge Columbia performing dredging operations in Dredge Area 1 Station 1100+00 to 1160+00.
Dredge Columbia Disposed of 5 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.

Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.

Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.

Late in the day worked with RMS California to resolve the dredge report 27A problem in RMS. Spoke with Crisitina and James and a programmer who are working on the problem. Heard from James that it will require an update to correct it. The Government is on a mandatory no updates until after the next fiscal year.

GENERAL COMMENTS

Dredge Columbia performing dredging operations in Dredge Area 1 Station 1100+00 to 1160+00.
Dredge Columbia Disposed of 5 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.

Late in the day worked with RMS California to resolve the dredge report 27A problem in RMS. Spoke with Crisitina and James and a programmer who are working on the problem. Heard from James that it will require an update to correct it. The Government is on a mandatory no updates until after the next fiscal year.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

Received email form Keegan regarding the ODESS computer not exporting data. after several calls it seems it does not want to connect to the server.

Late in the day worked with RMS California to resolve the dredge report 27A problem in RMS. Spoke with Crisitina and James and a programmer who are working on the problem. Heard from James that it will require an update to correct it. The Government is on a mandatory no updates until after the next fiscal year.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today _____

No preparatory inspections held today

Initial Inspections held today _____

No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description

No activities were started or finished today

QC REQUIREMENTS

Requirement No	Type	Description	Results

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

Item No	Location	Description

No QC Deficiency items were issued or corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name	First Day	Last Day

No Contractors had thier first or last day on the site

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 16	Page 32 of 257
	DATE 08 Sep 2017 - Friday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	3,240.0	Total	204.0

EQUIPMENT HOURS			
Serial Number	Description	Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	546.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 17	Page 33 of 257
		DATE 09 Sep 2017 - Saturday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 67 °F Max 87 °F No Precipitation 10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
<p>Dredge Columbia performing dredging operations in Dredge Area 1 Station 1100+00 to 1160+00. Dredge Columbia Disposed of 2 loads in the Mobile Open Water Disposal Site 102 -SW Quarter. Dredge Columbia in for Fuel, water, and Supplies. She remained dockside throughout the night completing repairs.</p> <p>Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.</p> <p>Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.</p> <p>Monitoring the Hurricane Irma to see the predicted plan and what effects it could have on our area.</p>			
GENERAL COMMENTS			
<p>Dredge Columbia performing dredging operations in Dredge Area 1 Station 1100+00 to 1160+00. Dredge Columbia Disposed of 2 loads in the Mobile Open Water Disposal Site 102 -SW Quarter. Dredge Columbia in for Fuel, water, and Supplies. She remained dockside throughout the night completing repairs.</p> <p>Monitoring the Hurricane Irma to see the predicted plan and what effects it could have on our area.</p>			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
Monitoring Hurricane Irma to see the predicted plan and what effects it could have on our area.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None Given			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer Labor Classification		Number of Employees	Hours Worked
_____		_____	_____

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 17	Page 34 of 257	
		DATE 09 Sep 2017 - Saturday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0	
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0	
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0	
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0	
Dutra Dredging Co.	DRAGTENDER	2.0	24.0	
Dutra Dredging Co.	DREDGE MATE	2.0	24.0	
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0	
Dutra Dredging Co.	OILER	2.0	24.0	
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0	
Dutra Dredging Co.	ENGINEER	2.0	24.0	
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0	
Total hours worked to date: 3,444.0		Total	17.0	204.0
EQUIPMENT HOURS				
<u>Serial Number</u>	<u>Description</u>	<u>Idle Hours</u>	<u>Operating Hours</u>	
0001	M/V Columbia - Hopper Dredge	0.0	24.0	
0002	M/V Cape Anne -- Crewboat	12.0	12.0	
Total operating hours to date: 582.0		Total	12.0	36.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 18	Page 35 of 257												
		DATE 10 Sep 2017 - Sunday													
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157													
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 64 °F Max 81 °F No Precipitation 35 MPH Wind														
QC NARRATIVES ACTIVITIES IN PROGRESS Dredge Columbia returned to dredging operations after completing repairs dredging in Area 2 Station 1160+00 to 1220+00. Dredge Columbia Disposed of 1 loads in the Mobile Open Water Disposal Site 102 -SW Quarter. Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals. Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification. Monitoring the Hurricane Irma to see the predicted plan and what effects it could have on our area.															
GENERAL COMMENTS Dredge Columbia returned to dredging operations after completing repairs dredging in Area 2 Station 1160+00 to 1220+00. Dredge Columbia Disposed of 1 loads in the Mobile Open Water Disposal Site 102 -SW Quarter. Monitoring the Hurricane Irma to see the predicted plan and what effects it could have on our area.															
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.) Monitoring Hurricane Irma to see the predicted plan and what effects it could have on our area.															
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT None Given															
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) Preparatory Inspections held today No preparatory inspections held today Initial Inspections held today No initial inspections held today															
ACTIVITY START/FINISH Activity No Description _____ No activities were started or finished today															
QC REQUIREMENTS Requirement No Type Description Results _____ No QC requirements were completed today															
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected) Item No Location Description _____ No QC Deficiency items were issued or corrected today															
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) Name First Day Last Day _____ No Contractors had thier first or last day on the site															
LABOR HOURS <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Employer</th> <th style="text-align: left;">Labor Classification</th> <th style="text-align: right;">Number of Employees</th> <th style="text-align: right;">Hours Worked</th> </tr> </thead> <tbody> <tr> <td>Dutra Dredging Co.</td> <td>ENVIRON-CNTRL-SYS INST/SER</td> <td style="text-align: right;">2.0</td> <td style="text-align: right;">24.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>QUALITY CONTROL INSPECTOR</td> <td style="text-align: right;">1.0</td> <td style="text-align: right;">12.0</td> </tr> </tbody> </table>				Employer	Labor Classification	Number of Employees	Hours Worked	Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0	Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Employer	Labor Classification	Number of Employees	Hours Worked												
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0												
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0												

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 18	Page 36 of 257
	DATE 10 Sep 2017 - Sunday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	3,648.0	Total	204.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	618.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 19	Page 37 of 257
	DATE 11 Sep 2017 - Monday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused Critical Delay Temperature Min 62 °F Max 74 °F 0.20 IN Precipitation 35 MPH Wind
----------------------------------	--

QC NARRATIVES

ACTIVITIES IN PROGRESS

Dredge Columbia performing dredging operations in Area 2 Station 1160+00 to 1220+00.
Dredge Columbia Disposed of 2 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.
Then went to anchor for rough seas in the Gulf for Hurricane Irma winds

Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.

Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.

Monitoring the Hurricane Irma to see the predicted plan and what effects it could have on our area. Anchor for Rough Sea caused by Irma

GENERAL COMMENTS

Dredge Columbia performing dredging operations in Area 2 Station 1160+00 to 1220+00.
Dredge Columbia Disposed of 2 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.
Then went to anchor for rough seas in the Gulf for Hurricane Irma winds

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Monitoring Hurricane Irma to see the predicted plan and what effects it could have on our area. Anchored due to Rough Seas and high wind from Irma.

Potable water sample test result came back, five samples tested 1 showed bacteria in the galley it was cleaned and retested. second test came back all ok. Test results attached.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

Arthur Hatfield on site monitoring the operation. Discussed the ODESS program and RMS3 program updates.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today _____

No preparatory inspections held today

Initial Inspections held today _____

No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description
-------------	-------------

No activities were started or finished today

QC REQUIREMENTS

Requirement No	Type	Description	Results
----------------	------	-------------	---------

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

Item No	Location	Description
---------	----------	-------------

No QC Deficiency items were issued or corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name	First Day	Last Day
------	-----------	----------

No Contractors had thier first or last day on the site

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 19	Page 38 of 257
	DATE 11 Sep 2017 - Monday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	3,852.0	Total	204.0

EQUIPMENT HOURS			
Serial Number	Description	Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	654.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 20	Page 39 of 257	
		DATE 12 Sep 2017 - Tuesday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused Critical Delay Temperature Min 60 °F Max 82 °F No Precipitation 20 MPH Wind			
QC NARRATIVES				
ACTIVITIES IN PROGRESS				
<p>Dredge Columbia was anchored for weather first part of the day then performed dredging operations in Area 2 Station 1160+00 to 1220+00.</p> <p>Dredge Columbia Disposed of 2 loads in the Mobile Open Water Disposal Site 102 -SW Quarter. Then went to anchor for minor repairs in the afternoon thru the end of the day</p> <p>Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.</p> <p>Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.</p>				
GENERAL COMMENTS				
<p>Dredge Columbia was anchored for weather first part of the day then performed dredging operations in Area 2 Station 1160+00 to 1220+00.</p> <p>Dredge Columbia Disposed of 2 loads in the Mobile Open Water Disposal Site 102 -SW Quarter. Then went to anchor for minor repairs in the afternoon thru the end of the day</p>				
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)				
Monitoring Hurricane Irma to see the predicted plan and what effects it could have on our area. Anchored due to Rough Seas and high wind from Irma.				
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT				
Arthur Hatfield on site monitoring the operation. Discussed the ODESS program and RMS3 program updates. Status of the project signs and Potable water sample results.				
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)				
Preparatory Inspections held today _____				
No preparatory inspections held today				
Initial Inspections held today _____				
No initial inspections held today				
ACTIVITY START/FINISH				
Activity No Description _____				
No activities were started or finished today				
QC REQUIREMENTS				
Requirement No Type Description Results _____				
No QC requirements were completed today				
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)				
Item No Location Description _____				
No QC Deficiency items were issued or corrected today				
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name First Day Last Day _____				
No Contractors had thier first or last day on the site				
LABOR HOURS				
Employer		Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.		DREDGE CHIEF ENGINEER	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 20	Page 40 of 257	
		DATE 12 Sep 2017 - Tuesday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0		24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0		12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0		24.0
Dutra Dredging Co.	DRAGTENDER	2.0		24.0
Dutra Dredging Co.	DREDGE MATE	2.0		24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0		12.0
Dutra Dredging Co.	OILER	2.0		24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0		12.0
Dutra Dredging Co.	ENGINEER	2.0		24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0		12.0
Total hours worked to date: 4,056.0		Total	17.0	204.0
EQUIPMENT HOURS				
Serial Number	Description	Idle Hours		Operating Hours
0001	M/V Columbia - Hopper Dredge	0.0		24.0
0002	M/V Cape Anne -- Crewboat	12.0		12.0
Total operating hours to date: 690.0		Total	12.0	36.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 21	Page 41 of 257
		DATE 13 Sep 2017 - Wednesday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 67 °F Max 84 °F No Precipitation 10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia was anchored for minor repairs first part of the day then performed dredging operations in Area 2 Station 1160+00 to 1220+00. Dredge Columbia Disposed of 3 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia was anchored for minor repairs first part of the day then performed dredging operations in Area 2 Station 1160+00 to 1220+00. Dredge Columbia Disposed of 3 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
Arthur Hatfield on board monitoring the operation. reviewed time on 497's.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 21	Page 42 of 257
	DATE 13 Sep 2017 - Wednesday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	4,260.0	Total	204.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	726.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 22	Page 43 of 257
	DATE 14 Sep 2017 - Thursday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 69 °F Max 86 °F No Precipitation 5 MPH Wind
----------------------------------	--

QC NARRATIVES

ACTIVITIES IN PROGRESS

Dredge Columbia performing dredging operations in Area 2 Station 1160+00 to 1220+00.
Dredge Columbia Disposed of 5 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.

Condition survey of dredge area 2 Sta 1160+00 to 1220+00 conducted today, Cross Sections emailed to the Corp, Dredge updated.
Completed the Monthly Bay Channel Survey from sta 300+00 to 1760+10.

Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.

Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.

GENERAL COMMENTS

Dredge Columbia performing dredging operations in Area 2 Station 1160+00 to 1220+00.
Dredge Columbia Disposed of 5 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.

Condition survey of dredge area 2 Sta 1160+00 to 1220+00 conducted today, Cross Sections emailed to the Corp, Dredge updated.
Completed the Monthly Bay Channel Survey from sta 300+00 to 1760+10.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

Arthur Hatfield on board monitoring the operation. Email sent to Irvington office to check Pay estimate 1.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today _____

No preparatory inspections held today

Initial Inspections held today _____

No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description
No activities were started or finished today	

QC REQUIREMENTS

Requirement No	Type	Description	Results
No QC requirements were completed today			

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

Item No	Location	Description
No QC Deficiency items were issued or corrected today		

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name	First Day	Last Day
No Contractors had thier first or last day on the site		

LABOR HOURS

Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 22	Page 44 of 257
	DATE 14 Sep 2017 - Thursday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	4,464.0	Total	204.0

EQUIPMENT HOURS			
Serial Number	Description	Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	762.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 23	Page 45 of 257
		DATE 15 Sep 2017 - Friday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 73 °F Max 86 °F 0.20 IN Precipitation 10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia performing dredging operations in Area 2 Station 1160+00 to 1220+00. Dredge Columbia Disposed of 5 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia performing dredging operations in Area 2 Station 1160+00 to 1220+00. Dredge Columbia Disposed of 5 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
Arthur Hatfield on board monitoring the operation. Drew at Irvington office checking on Pay estimate 1.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 23	Page 46 of 257
	DATE 15 Sep 2017 - Friday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	OILER		2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN		1.0	12.0
Dutra Dredging Co.	ENGINEER		2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN		1.0	12.0
Total hours worked to date:	4,668.0	Total	17.0	204.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	798.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 24	Page 47 of 257																																
		DATE 16 Sep 2017 - Saturday																																	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157																																	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 72 °F Max 88 °F 0.10 IN Precipitation 10 MPH Wind																																		
QC NARRATIVES ACTIVITIES IN PROGRESS Dredge Columbia performing dredging operations in Area 2 Station 1160+00 to 1220+00. Dredge Columbia Disposed of 5 loads in the Mobile Open Water Disposal Site 102 -SW Quarter. Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals. Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.																																			
GENERAL COMMENTS Dredge Columbia performing dredging operations in Area 2 Station 1160+00 to 1220+00. Dredge Columbia Disposed of 5 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.																																			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT None Given																																			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) Preparatory Inspections held today No preparatory inspections held today Initial Inspections held today No initial inspections held today																																			
ACTIVITY START/FINISH Activity No Description No activities were started or finished today																																			
QC REQUIREMENTS Requirement No Type Description Results No QC requirements were completed today																																			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected) Item No Location Description No QC Deficiency items were issued or corrected today																																			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) Name First Day Last Day No Contractors had thier first or last day on the site																																			
LABOR HOURS <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Employer</th> <th style="text-align: left;">Labor Classification</th> <th style="text-align: right;">Number of Employees</th> <th style="text-align: right;">Hours Worked</th> </tr> </thead> <tbody> <tr> <td>Dutra Dredging Co.</td> <td>DREDGE CHIEF ENGINEER</td> <td style="text-align: right;">1.0</td> <td style="text-align: right;">12.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>ENVIRON-CNTRL-SYS INST/SER</td> <td style="text-align: right;">2.0</td> <td style="text-align: right;">24.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>QUALITY CONTROL INSPECTOR</td> <td style="text-align: right;">1.0</td> <td style="text-align: right;">12.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>ABLE BODIED SEAMAN</td> <td style="text-align: right;">2.0</td> <td style="text-align: right;">24.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>DRAGTENDER</td> <td style="text-align: right;">2.0</td> <td style="text-align: right;">24.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>DREDGE MATE</td> <td style="text-align: right;">2.0</td> <td style="text-align: right;">24.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>DREDGE MESS COOK</td> <td style="text-align: right;">1.0</td> <td style="text-align: right;">12.0</td> </tr> </tbody> </table>				Employer	Labor Classification	Number of Employees	Hours Worked	Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0	Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0	Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0	Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0	Dutra Dredging Co.	DRAGTENDER	2.0	24.0	Dutra Dredging Co.	DREDGE MATE	2.0	24.0	Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Employer	Labor Classification	Number of Employees	Hours Worked																																
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0																																
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0																																
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0																																
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0																																
Dutra Dredging Co.	DRAGTENDER	2.0	24.0																																
Dutra Dredging Co.	DREDGE MATE	2.0	24.0																																
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0																																

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 24	Page 48 of 257
	DATE 16 Sep 2017 - Saturday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	4,872.0	Total	204.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	834.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 25	Page 49 of 257
		DATE 17 Sep 2017 - Sunday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 72 °F Max 89 °F 0.20 IN Precipitation 10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia performing dredging operations in Area 2 Station 1160+00 to 1220+00. Dredge Columbia Disposed of 5 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.			
Condition Survey of the dredge area conducted today, Sta 1160+00 to 1220+00. Corp Emailed cross sections. Dredge updated			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia performing dredging operations in Area 2 Station 1160+00 to 1220+00. Dredge Columbia Disposed of 5 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.			
Condition Survey of the dredge area conducted today, Sta 1160+00 to 1220+00. Corp Emailed cross sections. Dredge updated			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
Corp warning and project sign put up today. see attached photos.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None Given			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 50 of 257	
		25		
		DATE	17 Sep 2017 - Sunday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR		1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN		2.0	24.0
Dutra Dredging Co.	DRAGTENDER		2.0	24.0
Dutra Dredging Co.	DREDGE MATE		2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK		1.0	12.0
Dutra Dredging Co.	OILER		2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN		1.0	12.0
Dutra Dredging Co.	ENGINEER		2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN		1.0	12.0
Total hours worked to date: 5,076.0		Total	17.0	204.0
EQUIPMENT HOURS				
Serial Number	Description		Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge		0.0	24.0
0002	M/V Cape Anne -- Crewboat		12.0	12.0
Total operating hours to date: 870.0		Total	12.0	36.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 26	Page 51 of 257
		DATE 18 Sep 2017 - Monday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 74 °F Max 89 °F 0.10 IN Precipitation 10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia performing dredging operations in Area 2 Station 1160+00 to 1220+00. Dredge Columbia Disposed of 5 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.			
Submitted monthly bay channel survey disks. Sta 300+00 to 1760+10			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia performing dredging operations in Area 2 Station 1160+00 to 1220+00. Dredge Columbia Disposed of 5 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.			
Submitted monthly bay channel survey disks. Sta 300+00 to 1760+10			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
Weekly safety meeting held on dredge Columbia. see attachment			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
Arthur Hatfield onsite reviewing weekend dredging operations			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
No preparatory inspections held today			
Initial Inspections held today			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	SAFETY ENGINEER - ON SITE	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 26	Page 52 of 257
	DATE 18 Sep 2017 - Monday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	5,292.0	Total	18.0 216.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	906.0	Total	12.0 36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 27	Page 53 of 257
		DATE 19 Sep 2017 - Tuesday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 74 °F Max 89 °F 0.20 IN Precipitation 10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia performing dredging operations in Area 2 Station 1160+00 to 1220+00. Dredge Columbia Disposed of 6 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.			
Conducted before survey of the next dredge area Sta 704+00 to 794+00. Disk submitted to Corp			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia performing dredging operations in Area 2 Station 1160+00 to 1220+00. Dredge Columbia Disposed of 6 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.			
Conducted before survey of the next dredge area Sta 704+00 to 794+00. Disk submitted to Corp			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
CPR Cards arrived for the crew that was instructed at the beginning of the project. see attachment			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
Arthur Hatfield onboard reviewing dredging operations			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
No preparatory inspections held today			
Initial Inspections held today			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	SAFETY ENGINEER - ON SITE	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 27	Page 54 of 257
	DATE 19 Sep 2017 - Tuesday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	5,508.0	Total	18.0 216.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	942.0	Total	12.0 36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 28	Page 55 of 257
		DATE 20 Sep 2017 - Wednesday

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
--	---

CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 73 °F Max 93 °F 0.20 IN Precipitation 15 MPH Wind
---	---

QC NARRATIVES

ACTIVITIES IN PROGRESS

Dredge Columbia performing dredging operations in Area 2 Station 1160+00 to 1220+00.
Dredge Columbia Disposed of 5 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.

Conducted Condition survey of the dredge area Sta 1160+00 to 1220+00. Cross Sections emailed to Corp, Dredge updated

Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.

Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.

GENERAL COMMENTS

Dredge Columbia performing dredging operations in Area 2 Station 1160+00 to 1220+00.
Dredge Columbia Disposed of 5 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.

Conducted Condition survey of the dredge area Sta 1160+00 to 1220+00. Cross Sections emailed to Corp, Dredge updated

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

Arthur Hatfield onsite reviewing dredging operations

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today _____
No preparatory inspections held today

Initial Inspections held today _____
No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description

No activities were started or finished today

QC REQUIREMENTS

Requirement No	Type	Description	Results

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

Item No	Location	Description

No QC Deficiency items were issued or corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name	First Day	Last Day

No Contractors had thier first or last day on the site

LABOR HOURS

Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	SAFETY ENGINEER - ON SITE	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 28	Page 56 of 257
	DATE 20 Sep 2017 - Wednesday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	5,724.0	Total	18.0 216.0

EQUIPMENT HOURS			
Serial Number	Description	Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	978.0	Total	12.0 36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 29	Page 57 of 257
		DATE 21 Sep 2017 - Thursday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 72 °F Max 91 °F 0.10 IN Precipitation 15 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia performing dredging operations in Area 2 Station 1160+00 to 1220+00. Dredge Columbia Disposed of 5 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia performing dredging operations in Area 2 Station 1160+00 to 1220+00. Dredge Columbia Disposed of 5 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
Arthur Hatfield onsite reviewing dredging operations, updated 497's.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
No preparatory inspections held today			
Initial Inspections held today			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	SAFETY ENGINEER - ON SITE	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 29	Page 58 of 257
	DATE 21 Sep 2017 - Thursday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	5,940.0	Total	216.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	1,014.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 30	Page 59 of 257	
		DATE 22 Sep 2017 - Friday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 71 °F Max 90 °F 0.30 IN Precipitation 15 MPH Wind			
QC NARRATIVES ACTIVITIES IN PROGRESS Dredge Columbia performing dredging operations in Area 2 and Area 3 Station 1160+00 to 1220+00 and 704+00 to 794+00. Dredge Columbia Disposed of 5 loads in the Mobile Open Water Disposal Site 102 -SW Quarter. Changes dredge assignments on Load 114 Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals. Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.				
GENERAL COMMENTS Dredge Columbia performing dredging operations in Area 2 and Area 3 Station 1160+00 to 1220+00 and 704+00 to 794+00. Dredge Columbia Disposed of 5 loads in the Mobile Open Water Disposal Site 102 -SW Quarter. Changes dredge assignments on Load 114				
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.) Mechanics that were brought out to the dredge were given a safety meeting regarding personnel transfer procedures				
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT Arthur Hatfield onsite reviewing dredging operations.				
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) Preparatory Inspections held today No preparatory inspections held today Initial Inspections held today No initial inspections held today				
ACTIVITY START/FINISH Activity No Description No activities were started or finished today				
QC REQUIREMENTS Requirement No Type Description Results No QC requirements were completed today				
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected) Item No Location Description No QC Deficiency items were issued or corrected today				
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) Name First Day Last Day No Contractors had thier first or last day on the site				
LABOR HOURS				
Employer	Labor Classification	Number of Employees	Hours Worked	
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0	
Dutra Dredging Co.	SAFETY ENGINEER - ON SITE	1.0	12.0	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 30	Page 60 of 257
	DATE 22 Sep 2017 - Friday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	6,156.0	Total	18.0 216.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	1,050.0	Total	12.0 36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 31	Page 61 of 257
		DATE 23 Sep 2017 - Saturday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 71 °F Max 90 °F 0.30 IN Precipitation 25 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia performing dredging operations in Area 3 Station 704+00 to 794+00. Dredge Columbia Disposed of 5 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia performing dredging operations in Area 3 Station 704+00 to 794+00. Dredge Columbia Disposed of 4 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None Given			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	SAFETY ENGINEER - ON SITE	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 31	Page 62 of 257
	DATE 23 Sep 2017 - Saturday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	6,372.0	Total	18.0 216.0

EQUIPMENT HOURS			
Serial Number	Description	Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	1,086.0	Total	12.0 36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 32	Page 63 of 257
		DATE 24 Sep 2017 - Sunday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 70 °F Max 88 °F 0.30 IN Precipitation 20 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia performing dredging operations in Area 3 Station 704+00 to 794+00. Dredge Columbia Disposed of 4 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia performing dredging operations in Area 3 Station 704+00 to 794+00. Dredge Columbia Disposed of 4 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None Given			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
No preparatory inspections held today			
Initial Inspections held today			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	SAFETY ENGINEER - ON SITE	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 32	Page 64 of 257
	DATE 24 Sep 2017 - Sunday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	6,588.0	Total	18.0 216.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	1,122.0	Total	12.0 36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 33	Page 65 of 257	
		DATE 25 Sep 2017 - Monday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 70 °F Max 85 °F 0.20 IN Precipitation 20 MPH Wind			
QC NARRATIVES				
ACTIVITIES IN PROGRESS				
Dredge Columbia performing dredging operations in Area 3 Station 704+00 to 794+00. Dredge Columbia Disposed of 4 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.				
Conducted after survey of Dredge Area 2 Sta 1220+00 to 1160+00, Data Disk submitted to Corp				
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.				
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.				
GENERAL COMMENTS				
Dredge Columbia performing dredging operations in Area 3 Station 704+00 to 794+00. Dredge Columbia Disposed of 4 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.				
Conducted after survey of Dredge Area 2 Sta 1220+00 to 1160+00, Data Disk submitted to Corp				
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT				
None Given, Arthur Hatfield onboard monitoring dredging operations. Discussed the disposal cell location in regards to the whole disposal site 102				
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)				
Preparatory Inspections held today				
No preparatory inspections held today				
Initial Inspections held today				
No initial inspections held today				
ACTIVITY START/FINISH				
Activity No Description				
No activities were started or finished today				
QC REQUIREMENTS				
Requirement No Type Description Results				
No QC requirements were completed today				
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)				
Item No Location Description				
No QC Deficiency items were issued or corrected today				
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name First Day Last Day				
No Contractors had thier first or last day on the site				
LABOR HOURS				
Employer		Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.		ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.		SAFETY ENGINEER - ON SITE	1.0	12.0
Dutra Dredging Co.		ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.		QUALITY CONTROL INSPECTOR	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 33	Page 66 of 257	
		DATE 25 Sep 2017 - Monday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0	
Dutra Dredging Co.	DRAGTENDER	2.0	24.0	
Dutra Dredging Co.	DREDGE MATE	2.0	24.0	
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0	
Dutra Dredging Co.	OILER	2.0	24.0	
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0	
Dutra Dredging Co.	ENGINEER	2.0	24.0	
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0	
Total hours worked to date: 6,804.0		Total	18.0	216.0
EQUIPMENT HOURS				
Serial Number	Description	Idle Hours	Operating Hours	
0001	M/V Columbia - Hopper Dredge	0.0	24.0	
0002	M/V Cape Anne -- Crewboat	12.0	12.0	
Total operating hours to date: 1,158.0		Total	12.0	36.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 34	Page 67 of 257
		DATE 26 Sep 2017 - Tuesday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 70 °F Max 89 °F 0.10 IN Precipitation 10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia performing dredging operations in Area 3 Station 704+00 to 794+00. Dredge Columbia Disposed of 4 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.			
Conducted Condition Survey of Dredge Area 3 Sta 704+00 to 794+00, Emailed Cross Section and Volumes to Corp, Dredge updated			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia performing dredging operations in Area 3 Station 704+00 to 794+00. Dredge Columbia Disposed of 4 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.			
Conducted Condition Survey of Dredge Area 3 Sta 704+00 to 794+00, Emailed Cross Section and Volumes to Corp, Dredge updated			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None Given, Arthur Hatfield onboard monitoring dredging operations.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	SAFETY ENGINEER - ON SITE	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 34	Page 68 of 257
	DATE 26 Sep 2017 - Tuesday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	7,020.0	Total	216.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	1,194.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 35	Page 69 of 257
		DATE 27 Sep 2017 - Wednesday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 71 °F Max 92 °F No Precipitation 10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia performing dredging operations in Area 3 Station 704+00 to 794+00. Dredge Columbia Disposed of 3 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.			
Dredge Columbia in for Fuel, Water, Supplies and Minor Repairs			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia performing dredging operations in Area 3 Station 704+00 to 794+00. Dredge Columbia Disposed of 3 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.			
Dredge Columbia in for Fuel, Water, Supplies and Minor Repairs			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None Given, Arthur Hatfield onboard monitoring dredging operations.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	SAFETY ENGINEER - ON SITE	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 35	Page 70 of 257
	DATE 27 Sep 2017 - Wednesday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	2.0	12.0
Total hours worked to date:	7,236.0	Total	216.0

EQUIPMENT HOURS			
Serial Number	Description	Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	1,230.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 36	Page 71 of 257
	DATE 28 Sep 2017 - Thursday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 71 °F Max 93 °F No Precipitation 10 MPH Wind
----------------------------------	---

QC NARRATIVES

ACTIVITIES IN PROGRESS

Dredge Columbia performing dredging operations in Area 3 Station 704+00 to 794+00.
Dredge Columbia Disposed of 4 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.

Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.

Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.

GENERAL COMMENTS

Dredge Columbia performing dredging operations in Area 3 Station 704+00 to 794+00.
Dredge Columbia Disposed of 4 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None Given, Arthur Hatfield onboard monitoring dredging operations.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today _____
No preparatory inspections held today

Initial Inspections held today _____
No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description
-------------	-------------

No activities were started or finished today

QC REQUIREMENTS

Requirement No	Type	Description	Results
----------------	------	-------------	---------

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

Item No	Location	Description
---------	----------	-------------

No QC Deficiency items were issued or corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name	First Day	Last Day
------	-----------	----------

No Contractors had thier first or last day on the site

LABOR HOURS

Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	SAFETY ENGINEER - ON SITE	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 72 of 257	
		36		
		DATE	28 Sep 2017 - Thursday	
PROJECT		CONTRACT NUMBER		
IDIQ Contract for Mobile Hopper Dredge		W9127817D0092 W9127817F0157		
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0	
Dutra Dredging Co.	OILER	2.0	24.0	
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0	
Dutra Dredging Co.	ENGINEER	2.0	24.0	
Dutra Dredging Co.	BOAT CAPTAIN	2.0	12.0	
Total hours worked to date: 7,452.0		Total	19.0	216.0
EQUIPMENT HOURS				
Serial Number	Description	Idle Hours	Operating Hours	
0001	M/V Columbia - Hopper Dredge	0.0	24.0	
0002	M/V Cape Anne -- Crewboat	12.0	12.0	
Total operating hours to date: 1,266.0		Total	12.0	36.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 37	Page 73 of 257
		DATE 29 Sep 2017 - Friday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 70 °F Max 92 °F 0.20 IN Precipitation 10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia performing dredging operations in Area 3 Station 704+00 to 794+00. Dredge Columbia Disposed of 4 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia performing dredging operations in Area 3 Station 704+00 to 794+00. Dredge Columbia Disposed of 4 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None Given, Arthur Hatfield onboard monitoring dredging operations.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	SAFETY ENGINEER - ON SITE	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 37	Page 74 of 257
	DATE 29 Sep 2017 - Friday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	2.0	12.0
Total hours worked to date:	7,668.0	Total	19.0 216.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	1,302.0	Total	12.0 36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 38	Page 75 of 257
		DATE 30 Sep 2017 - Saturday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 71 °F Max 92 °F 0.20 IN Precipitation 15 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia performing dredging operations in Area 3 Station 704+00 to 794+00. Dredge Columbia Disposed of 4 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia performing dredging operations in Area 3 Station 704+00 to 794+00. Dredge Columbia Disposed of 4 loads in the Mobile Open Water Disposal Site 102 -SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None Given,			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	SAFETY ENGINEER - ON SITE	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 38	Page 76 of 257
	DATE 30 Sep 2017 - Saturday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	7,884.0	Total	18.0 216.0

EQUIPMENT HOURS			
Serial Number	Description	Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	1,338.0	Total	12.0 36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 39	Page 77 of 257	
		DATE 01 Oct 2017 - Sunday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused Critical Delay Temperature Min 69 °F Max 85 °F 0.20 IN Precipitation 35 MPH Wind			
QC NARRATIVES ACTIVITIES IN PROGRESS Dredge Columbia performing dredging operations in Area 3 Station 704+00 to 794+00. Dredge Columbia Disposed of 2 loads in the Mobile Open Water Disposal Site 102 -SW Quarter. Dredge Columbia Anchored for high wind and rough seas in the disposal area Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals. Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.				
GENERAL COMMENTS Dredge Columbia performing dredging operations in Area 3 Station 704+00 to 794+00. Dredge Columbia Disposed of 2 loads in the Mobile Open Water Disposal Site 102 -SW Quarter. Dredge Columbia Anchored for high wind and rough seas in the disposal area				
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.) Weekly safety meeting and drills held onboard dredge Columbia, see attachment.				
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT None Given,				
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) Preparatory Inspections held today No preparatory inspections held today Initial Inspections held today No initial inspections held today				
ACTIVITY START/FINISH Activity No Description No activities were started or finished today				
QC REQUIREMENTS Requirement No Type Description Results No QC requirements were completed today				
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected) Item No Location Description No QC Deficiency items were issued or corrected today				
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) Name First Day Last Day No Contractors had thier first or last day on the site				
LABOR HOURS				
Employer	Labor Classification	Number of Employees	Hours Worked	
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0	
Dutra Dredging Co.	SAFETY ENGINEER - ON SITE	1.0	12.0	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 78 of 257	
		39		
PROJECT		DATE	01 Oct 2017 - Sunday	
		CONTRACT NUMBER		
PROJECT		IDIQ Contract for Mobile Hopper Dredge		
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0	
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0	
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0	
Dutra Dredging Co.	DRAGTENDER	2.0	24.0	
Dutra Dredging Co.	DREDGE MATE	2.0	24.0	
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0	
Dutra Dredging Co.	OILER	2.0	24.0	
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0	
Dutra Dredging Co.	ENGINEER	2.0	24.0	
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0	
Total hours worked to date: 8,100.0		Total	18.0	216.0
EQUIPMENT HOURS				
Serial Number	Description	Idle Hours	Operating Hours	
0001	M/V Columbia - Hopper Dredge	0.0	24.0	
0002	M/V Cape Anne -- Crewboat	12.0	12.0	
Total operating hours to date: 1,374.0		Total	12.0	36.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 40	Page 79 of 257																																				
		DATE 02 Oct 2017 - Monday																																					
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157																																					
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused Critical Delay Temperature Min 70 °F Max 81 °F 0.50 IN Precipitation 40 MPH Wind																																						
QC NARRATIVES ACTIVITIES IN PROGRESS <p>Dredge Columbia Anchored for high wind and rough seas in the disposal area</p> <p>Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.</p> <p>Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.</p>																																							
GENERAL COMMENTS <p>Dredge Columbia Anchored for high wind and rough seas in the disposal area</p>																																							
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT <p>None Given, Working with Corp to get pay estimate completed, confirming numbers</p>																																							
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ No preparatory inspections held today Initial Inspections held today _____ No initial inspections held today																																							
ACTIVITY START/FINISH Activity No Description _____ No activities were started or finished today																																							
QC REQUIREMENTS <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 15%; border-bottom: 1px solid black;">Requirement No</th> <th style="width: 15%; border-bottom: 1px solid black;">Type</th> <th style="width: 55%; border-bottom: 1px solid black;">Description</th> <th style="width: 15%; border-bottom: 1px solid black;">Results</th> </tr> </thead> </table> No QC requirements were completed today				Requirement No	Type	Description	Results																																
Requirement No	Type	Description	Results																																				
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 10%; border-bottom: 1px solid black;">Item No</th> <th style="width: 25%; border-bottom: 1px solid black;">Location</th> <th style="width: 65%; border-bottom: 1px solid black;">Description</th> </tr> </thead> </table> No QC Deficiency items were issued or corrected today				Item No	Location	Description																																	
Item No	Location	Description																																					
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 60%; border-bottom: 1px solid black;">Name</th> <th style="width: 20%; border-bottom: 1px solid black;">First Day</th> <th style="width: 20%; border-bottom: 1px solid black;">Last Day</th> </tr> </thead> </table> No Contractors had thier first or last day on the site				Name	First Day	Last Day																																	
Name	First Day	Last Day																																					
LABOR HOURS <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 30%; border-bottom: 1px solid black;">Employer</th> <th style="width: 35%; border-bottom: 1px solid black;">Labor Classification</th> <th style="width: 10%; border-bottom: 1px solid black;">Number of Employees</th> <th style="width: 25%; border-bottom: 1px solid black;">Hours Worked</th> </tr> </thead> <tbody> <tr><td>Dutra Dredging Co.</td><td>DREDGE CHIEF ENGINEER</td><td style="text-align: center;">1.0</td><td style="text-align: center;">12.0</td></tr> <tr><td>Dutra Dredging Co.</td><td>SAFETY ENGINEER - ON SITE</td><td style="text-align: center;">1.0</td><td style="text-align: center;">12.0</td></tr> <tr><td>Dutra Dredging Co.</td><td>ENVIRON-CNTRL-SYS INST/SER</td><td style="text-align: center;">2.0</td><td style="text-align: center;">24.0</td></tr> <tr><td>Dutra Dredging Co.</td><td>QUALITY CONTROL INSPECTOR</td><td style="text-align: center;">1.0</td><td style="text-align: center;">12.0</td></tr> <tr><td>Dutra Dredging Co.</td><td>ABLE BODIED SEAMAN</td><td style="text-align: center;">2.0</td><td style="text-align: center;">24.0</td></tr> <tr><td>Dutra Dredging Co.</td><td>DRAGTENDER</td><td style="text-align: center;">2.0</td><td style="text-align: center;">24.0</td></tr> <tr><td>Dutra Dredging Co.</td><td>DREDGE MATE</td><td style="text-align: center;">2.0</td><td style="text-align: center;">24.0</td></tr> <tr><td>Dutra Dredging Co.</td><td>DREDGE MESS COOK</td><td style="text-align: center;">1.0</td><td style="text-align: center;">12.0</td></tr> </tbody> </table>				Employer	Labor Classification	Number of Employees	Hours Worked	Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0	Dutra Dredging Co.	SAFETY ENGINEER - ON SITE	1.0	12.0	Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0	Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0	Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0	Dutra Dredging Co.	DRAGTENDER	2.0	24.0	Dutra Dredging Co.	DREDGE MATE	2.0	24.0	Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Employer	Labor Classification	Number of Employees	Hours Worked																																				
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0																																				
Dutra Dredging Co.	SAFETY ENGINEER - ON SITE	1.0	12.0																																				
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0																																				
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0																																				
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0																																				
Dutra Dredging Co.	DRAGTENDER	2.0	24.0																																				
Dutra Dredging Co.	DREDGE MATE	2.0	24.0																																				
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0																																				

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 40	Page 80 of 257
	DATE 02 Oct 2017 - Monday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	OILER		2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN		1.0	12.0
Dutra Dredging Co.	ENGINEER		2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN		1.0	12.0
Total hours worked to date:	8,316.0	Total	18.0	216.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	1,410.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 41	Page 81 of 257	
		DATE 03 Oct 2017 - Tuesday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused Critical Delay Temperature Min 69 °F Max 87 °F No Precipitation 25 MPH Wind			
QC NARRATIVES				
ACTIVITIES IN PROGRESS				
Dredge Columbia anchored for high wind and rough seas in the disposal area				
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.				
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.				
GENERAL COMMENTS				
Dredge Columbia anchored for high wind and rough seas in the disposal area.				
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT				
None given, working with Corps to get pay estimate completed, confirming numbers.				
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)				
Preparatory Inspections held today				
No preparatory inspections held today				
Initial Inspections held today				
No initial inspections held today				
ACTIVITY START/FINISH				
Activity No Description				
No activities were started or finished today				
QC REQUIREMENTS				
Requirement No Type Description Results				
No QC requirements were completed today				
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)				
Item No Location Description				
No QC Deficiency items were issued or corrected today				
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name First Day Last Day				
No Contractors had thier first or last day on the site				
LABOR HOURS				
Employer		Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.		ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.		SAFETY ENGINEER - ON SITE	1.0	12.0
Dutra Dredging Co.		ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.		QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.		DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.		DRAGTENDER	2.0	24.0
Dutra Dredging Co.		DREDGE MATE	2.0	24.0
Dutra Dredging Co.		DREDGE MESS COOK	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 41	Page 82 of 257
	DATE 03 Oct 2017 - Tuesday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	8,532.0	Total	216.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	1,446.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 42	Page 83 of 257	
		DATE 04 Oct 2017 - Wednesday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused Critical Delay Temperature Min 67 °F Max 85 °F No Precipitation 21 MPH Wind			
QC NARRATIVES				
ACTIVITIES IN PROGRESS				
Dredge Columbia anchored for high wind and rough seas in the disposal area				
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.				
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.				
GENERAL COMMENTS				
Dredge Columbia anchored for high wind and rough seas in the disposal area. Reviewed hurricane plan in preparation for Tropical Storm Nate.				
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT				
None given, pay estimate numbers were agreed upon and put into RMS today.				
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)				
Preparatory Inspections held today				
No preparatory inspections held today				
Initial Inspections held today				
No initial inspections held today				
ACTIVITY START/FINISH				
Activity No Description				
No activities were started or finished today				
QC REQUIREMENTS				
Requirement No Type Description Results				
No QC requirements were completed today				
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)				
Item No Location Description				
No QC Deficiency items were issued or corrected today				
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name First Day Last Day				
No Contractors had thier first or last day on the site				
LABOR HOURS				
Employer		Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.		ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.		SAFETY ENGINEER - ON SITE	1.0	12.0
Dutra Dredging Co.		ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.		QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.		DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.		DRAGTENDER	2.0	24.0
Dutra Dredging Co.		DREDGE MATE	2.0	24.0
Dutra Dredging Co.		DREDGE MESS COOK	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 42	Page 84 of 257
	DATE 04 Oct 2017 - Wednesday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	8,748.0	Total	216.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	1,482.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 43	Page 85 of 257
		DATE 05 Oct 2017 - Thursday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused Critical Delay Temperature Min 65 °F Max 87 °F No Precipitation 21 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia was at Midstream for weather until 0515. Dredge Columbia resumed work at 0613 in Area 3 Station 704+00 to 794+00. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia anchored in the early morning for high wind and rough seas in the disposal area. Back to work at 0613. Watching predicted track of Tropical Storm Nate. Predicted storm track is currently showing landfall being made on the Louisiana/Mississippi state line.			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
Watching predicted track of Tropical Storm Nate. Predicted storm track is currently showing landfall being made on the Louisiana/Mississippi state line at a Category 1 Hurricane.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None given.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	SAFETY ENGINEER - ON SITE	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER		Page 86 of 257
		43		
		DATE		
		05 Oct 2017 - Thursday		
PROJECT		CONTRACT NUMBER		
IDIQ Contract for Mobile Hopper Dredge		W9127817D0092 W9127817F0157		
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR		1.0	12.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER		1.0	12.0
Dutra Dredging Co.	DRAGTENDER		2.0	24.0
Dutra Dredging Co.	DREDGE MATE		2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK		1.0	12.0
Dutra Dredging Co.	OILER		2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN		1.0	12.0
Dutra Dredging Co.	ENGINEER		2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN		1.0	12.0
Total hours worked to date: 8,964.0		Total	18.0	216.0
EQUIPMENT HOURS				
Serial Number	Description		Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge		0.0	24.0
0002	M/V Cape Anne -- Crewboat		12.0	12.0
Total operating hours to date: 1,518.0		Total	12.0	36.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 44	Page 87 of 257																
		DATE 06 Oct 2017 - Friday																	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157																	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 79 °F Max 90 °F No Precipitation 22 MPH Wind																		
QC NARRATIVES ACTIVITIES IN PROGRESS Dredge Columbia is working in Area 3 Station 704+00 to 794+00. Dredge Columbia disposed of 4 loads in the Mobile Open Water Disposal Site 102-SW Quarter. Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals. Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.																			
GENERAL COMMENTS Watching predicted track of Hurricane Nate. Predicted storm track is currently showing landfall being made on the Louisiana/Mississippi state line. Prediction is that Hurricane Nate will be a category 2 hurricane when making landfall. Dredge Columbia was delayed 10 minutes due to ship traffic.																			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.) Watching predicted track of Hurricane Nate. Predicted storm track is currently showing landfall being made on the Louisiana/Mississippi state line at a Category 2 Hurricane.																			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT None given.																			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ No preparatory inspections held today Initial Inspections held today _____ No initial inspections held today																			
ACTIVITY START/FINISH Activity No Description _____ No activities were started or finished today																			
QC REQUIREMENTS Requirement No Type Description Results _____ No QC requirements were completed today																			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected) Item No Location Description _____ No QC Deficiency items were issued or corrected today																			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) Name First Day Last Day _____ No Contractors had thier first or last day on the site																			
LABOR HOURS <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 30%; border-bottom: 1px solid black;">Employer</th> <th style="width: 40%; border-bottom: 1px solid black;">Labor Classification</th> <th style="width: 15%; border-bottom: 1px solid black;">Number of Employees</th> <th style="width: 15%; border-bottom: 1px solid black;">Hours Worked</th> </tr> </thead> <tbody> <tr> <td>Dutra Dredging Co.</td> <td>ABLE BODIED SEAMAN</td> <td style="text-align: center;">2.0</td> <td style="text-align: center;">24.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>SAFETY ENGINEER - ON SITE</td> <td style="text-align: center;">1.0</td> <td style="text-align: center;">12.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>ENVIRON-CNTRL-SYS INST/SER</td> <td style="text-align: center;">2.0</td> <td style="text-align: center;">24.0</td> </tr> </tbody> </table>				Employer	Labor Classification	Number of Employees	Hours Worked	Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0	Dutra Dredging Co.	SAFETY ENGINEER - ON SITE	1.0	12.0	Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Employer	Labor Classification	Number of Employees	Hours Worked																
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0																
Dutra Dredging Co.	SAFETY ENGINEER - ON SITE	1.0	12.0																
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0																

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 88 of 257	
		44		
		DATE	06 Oct 2017 - Friday	
		CONTRACT NUMBER		
PROJECT		IDIQ Contract for Mobile Hopper Dredge		
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR		1.0	12.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER		1.0	12.0
Dutra Dredging Co.	DRAGTENDER		2.0	24.0
Dutra Dredging Co.	DREDGE MATE		2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK		1.0	12.0
Dutra Dredging Co.	OILER		2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN		1.0	12.0
Dutra Dredging Co.	ENGINEER		2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN		1.0	12.0
Total hours worked to date: 9,180.0		Total	18.0	216.0
EQUIPMENT HOURS				
Serial Number	Description		Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge		0.0	24.0
0002	M/V Cape Anne -- Crewboat		12.0	12.0
Total operating hours to date: 1,554.0		Total	12.0	36.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 45 DATE 07 Oct 2017 - Saturday	Page 89 of 257																				
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157																					
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused Critical Delay Temperature Min 82 °F Max 90 °F 2.81 IN Precipitation 50 MPH Wind																						
QC NARRATIVES																							
ACTIVITIES IN PROGRESS																							
<p>Dredge Columbia is working in Area 3 Station 704+00 to 794+00. Dredge Columbia disposed of 1 load in the Mobile Open Water Disposal Site 102-SW Quarter.</p> <p>Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.</p> <p>Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.</p>																							
GENERAL COMMENTS																							
<p>Hurricane Nate made landfall near Biloxi, MS. Hurricane Nate made landfall as a Category 1 hurricane on its second landfall.</p> <p>Dredge Columbia was off the clock for Hurricane Nate at 0610 through the rest of the day.</p>																							
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)																							
<p>Down for weather due to Hurricane Nate making its approach. Hurricane Nate made landfall as a category 1 near Biloxi, MS.</p>																							
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT																							
<p>None given.</p>																							
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)																							
<p><u>Preparatory Inspections held today</u></p> <p>No preparatory inspections held today</p> <p><u>Initial Inspections held today</u></p> <p>No initial inspections held today</p>																							
ACTIVITY START/FINISH																							
<p><u>Activity No Description</u></p> <p>No activities were started or finished today</p>																							
QC REQUIREMENTS																							
<table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;"><u>Requirement No</u></th> <th style="text-align: left;"><u>Type</u></th> <th style="text-align: left;"><u>Description</u></th> <th style="text-align: left;"><u>Results</u></th> </tr> </thead> <tbody> <tr> <td colspan="4">No QC requirements were completed today</td> </tr> </tbody> </table>				<u>Requirement No</u>	<u>Type</u>	<u>Description</u>	<u>Results</u>	No QC requirements were completed today															
<u>Requirement No</u>	<u>Type</u>	<u>Description</u>	<u>Results</u>																				
No QC requirements were completed today																							
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)																							
<table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;"><u>Item No</u></th> <th style="text-align: left;"><u>Location</u></th> <th style="text-align: left;"><u>Description</u></th> </tr> </thead> <tbody> <tr> <td colspan="3">No QC Deficiency items were issued or corrected today</td> </tr> </tbody> </table>				<u>Item No</u>	<u>Location</u>	<u>Description</u>	No QC Deficiency items were issued or corrected today																
<u>Item No</u>	<u>Location</u>	<u>Description</u>																					
No QC Deficiency items were issued or corrected today																							
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)																							
<table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;"><u>Name</u></th> <th style="text-align: left;"><u>First Day</u></th> <th style="text-align: left;"><u>Last Day</u></th> </tr> </thead> <tbody> <tr> <td colspan="3">No Contractors had thier first or last day on the site</td> </tr> </tbody> </table>				<u>Name</u>	<u>First Day</u>	<u>Last Day</u>	No Contractors had thier first or last day on the site																
<u>Name</u>	<u>First Day</u>	<u>Last Day</u>																					
No Contractors had thier first or last day on the site																							
LABOR HOURS																							
<table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;"><u>Employer</u></th> <th style="text-align: left;"><u>Labor Classification</u></th> <th style="text-align: right;"><u>Number of Employees</u></th> <th style="text-align: right;"><u>Hours Worked</u></th> </tr> </thead> <tbody> <tr> <td>Dutra Dredging Co.</td> <td>ABLE BODIED SEAMAN</td> <td style="text-align: right;">2.0</td> <td style="text-align: right;">24.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>SAFETY ENGINEER - ON SITE</td> <td style="text-align: right;">1.0</td> <td style="text-align: right;">12.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>ENVIRON-CNTRL-SYS INST/SER</td> <td style="text-align: right;">2.0</td> <td style="text-align: right;">24.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>QUALITY CONTROL INSPECTOR</td> <td style="text-align: right;">1.0</td> <td style="text-align: right;">12.0</td> </tr> </tbody> </table>				<u>Employer</u>	<u>Labor Classification</u>	<u>Number of Employees</u>	<u>Hours Worked</u>	Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0	Dutra Dredging Co.	SAFETY ENGINEER - ON SITE	1.0	12.0	Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0	Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
<u>Employer</u>	<u>Labor Classification</u>	<u>Number of Employees</u>	<u>Hours Worked</u>																				
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0																				
Dutra Dredging Co.	SAFETY ENGINEER - ON SITE	1.0	12.0																				
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0																				
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0																				

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 45	Page 90 of 257
	DATE 07 Oct 2017 - Saturday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	9,396.0	Total	216.0

EQUIPMENT HOURS			
Serial Number	Description	Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	1,590.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER <div style="text-align: right;">Page 91 of 257</div> 46																				
		DATE 08 Oct 2017 - Sunday																				
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157																				
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused Critical Delay Temperature Min 76 °F Max 83 °F 4 IN Precipitation 60 MPH Wind																					
QC NARRATIVES ACTIVITIES IN PROGRESS <p>Hurricane Nate made landfall near Biloxi, MS. Hurricane Nate made landfall as a Category 1 hurricane on its second landfall. Dredge Columbia was off the clock for Hurricane Nate all day.</p> <p>Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.</p> <p>Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.</p>																						
GENERAL COMMENTS <p>Hurricane Nate made landfall near Biloxi, MS. Hurricane Nate made landfall as a Category 1 hurricane on its second landfall.</p> <p>Dredge Columbia was off the clock for Hurricane Nate all day.</p>																						
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.) <p>Down for weather due to Hurricane Nate's approach. Hurricane Nate made landfall as a category 1 near Biloxi, MS.</p>																						
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT <p>None given.</p>																						
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) <u>Preparatory Inspections held today</u> No preparatory inspections held today <u>Initial Inspections held today</u> No initial inspections held today																						
ACTIVITY START/FINISH <u>Activity No Description</u> No activities were started or finished today																						
QC REQUIREMENTS <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Requirement No</th> <th style="text-align: left;">Type</th> <th style="text-align: left;">Description</th> <th style="text-align: left;">Results</th> </tr> </thead> <tbody> <tr> <td colspan="4">No QC requirements were completed today</td> </tr> </tbody> </table>			Requirement No	Type	Description	Results	No QC requirements were completed today															
Requirement No	Type	Description	Results																			
No QC requirements were completed today																						
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected) <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Item No</th> <th style="text-align: left;">Location</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3">No QC Deficiency items were issued or corrected today</td> </tr> </tbody> </table>			Item No	Location	Description	No QC Deficiency items were issued or corrected today																
Item No	Location	Description																				
No QC Deficiency items were issued or corrected today																						
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Name</th> <th style="text-align: left;">First Day</th> <th style="text-align: left;">Last Day</th> </tr> </thead> <tbody> <tr> <td colspan="3">No Contractors had thier first or last day on the site</td> </tr> </tbody> </table>			Name	First Day	Last Day	No Contractors had thier first or last day on the site																
Name	First Day	Last Day																				
No Contractors had thier first or last day on the site																						
LABOR HOURS <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Employer</th> <th style="text-align: left;">Labor Classification</th> <th style="text-align: right;">Number of Employees</th> <th style="text-align: right;">Hours Worked</th> </tr> </thead> <tbody> <tr> <td>Dutra Dredging Co.</td> <td>DREDGE CHIEF ENGINEER</td> <td style="text-align: right;">1.0</td> <td style="text-align: right;">12.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>ENVIRON-CNTRL-SYS INST/SER</td> <td style="text-align: right;">2.0</td> <td style="text-align: right;">24.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>QUALITY CONTROL INSPECTOR</td> <td style="text-align: right;">1.0</td> <td style="text-align: right;">12.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>ABLE BODIED SEAMAN</td> <td style="text-align: right;">2.0</td> <td style="text-align: right;">24.0</td> </tr> </tbody> </table>			Employer	Labor Classification	Number of Employees	Hours Worked	Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0	Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0	Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0	Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Employer	Labor Classification	Number of Employees	Hours Worked																			
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0																			
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0																			
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0																			
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0																			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 46	Page 92 of 257
	DATE 08 Oct 2017 - Sunday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	9,600.0	Total	204.0

EQUIPMENT HOURS			
Serial Number	Description	Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	1,626.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 47	Page 93 of 257
	DATE 09 Oct 2017 - Monday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

CONTRACTOR Dutra Dredging Co.	WEATHER Previous Weather - Non-Critical Delay Temperature Min 75 °F Max 91 °F 0.60 IN Precipitation 15 MPH Wind
----------------------------------	--

QC NARRATIVES

ACTIVITIES IN PROGRESS

Hurricane Nate made landfall near Biloxi, MS. Hurricane Nate made landfall as a Category 1 hurricane on its second landfall. Dredge Columbia was off the clock for Hurricane Nate. In the afternoon the Channel opened and the dredge resumed dredging operations. The channel was opened for daylight operations only. the dredge anchored come night time.

Dredge Columbia is working in Area 3 Station 704+00 to 794+00. Dredge Columbia disposed of 1 load in the Mobile Open Water Disposal Site 102-SW Quarter.

Channel Profile Surveys taken from Sta 244+00 to 1055+00, Right, Left, and Centerline. Also Centerline of Theodore from 0+00 to 252+00.

Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.

Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.

GENERAL COMMENTS

Hurricane Nate made landfall near Biloxi, MS. Hurricane Nate made landfall as a Category 1 hurricane on its second landfall. Dredge Columbia was off the clock for Hurricane Nate. In the afternoon the Channel opened and the dredge resumed dredging operations. The channel was opened for daylight operations only. the dredge anchored come night time.

Dredge Columbia is working in Area 3 Station 704+00 to 794+00. Dredge Columbia disposed of 1 load in the Mobile Open Water Disposal Site 102-SW Quarter.

Channel Profile Surveys taken from Sta 244+00 to 1055+00, Right, Left, and Centerline. Also Centerline of Theodore from 0+00 to 252+00.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Down for weather due to Hurricane Nate's that made landfall as a category 1 near Biloxi, MS.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

Spoke with several Corp Rep regarding channel profile surveys. Data submitted

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today

Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

Requirement No	Type	Description	Results
No QC requirements were completed today			

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

Item No	Location	Description
No QC Deficiency items were issued or corrected today		

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 47	Page 94 of 257	
		DATE 09 Oct 2017 - Monday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name		First Day	Last Day	
No Contractors had thier first or last day on the site				
LABOR HOURS				
Employer	Labor Classification		Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER		1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER		2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR		1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN		2.0	24.0
Dutra Dredging Co.	DRAGTENDER		2.0	24.0
Dutra Dredging Co.	DREDGE MATE		2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK		1.0	12.0
Dutra Dredging Co.	OILER		2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN		1.0	12.0
Dutra Dredging Co.	ENGINEER		2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN		1.0	12.0
Total hours worked to date:	9,804.0	Total	17.0	204.0
EQUIPMENT HOURS				
Serial Number	Description		Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge		0.0	24.0
0002	M/V Cape Anne -- Crewboat		12.0	12.0
Total operating hours to date:	1,662.0	Total	12.0	36.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 48	Page 95 of 257
		DATE 10 Oct 2017 - Tuesday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Previous Weather - Critical Delay Temperature Min 74 °F Max 92 °F 0.10 IN Precipitation 10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
The channel is opened for daylight operations only. The dredge was anchored at night time.			
Dredge Columbia is working in Area 3 Station 704+00 to 794+00. Dredge Columbia disposed of 2 load in the Mobile Open Water Disposal Site 102-SW Quarter.			
Channel Profile Surveys taken from Sta 0+00 to 385+55, Right, Left, and Centerline of the Theodore Canal. Data emailed and disk submitted to the Corp			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
The channel is opened for daylight operations only. The dredge was anchored at night time.			
Dredge Columbia is working in Area 3 Station 704+00 to 794+00. Dredge Columbia disposed of 2 load in the Mobile Open Water Disposal Site 102-SW Quarter.			
Channel Profile Surveys taken from Sta 0+00 to 385+55, Right, Left, and Centerline of the Theodore Canal. Data emailed and disk submitted to the Corp			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
Spoke with several Corp Rep regarding channel profile surveys. Data submitted. Arthur Hatfield onboard monitoring dredging and disposal operations			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer Labor Classification		Number of Employees	Hours Worked
_____		_____	_____

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 48	Page 96 of 257
	DATE 10 Oct 2017 - Tuesday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	10,008.0	Total	204.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	1,698.0	Total	36.0

ACCIDENT REPORTING	(Describe accidents)
No accidents reported today	

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 49	Page 97 of 257	
		DATE 11 Oct 2017 - Wednesday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
CONTRACTOR Dutra Dredging Co.	WEATHER Previous Weather - Critical Delay Temperature Min 69 °F Max 92 °F 0.20 IN Precipitation 15 MPH Wind			
QC NARRATIVES				
ACTIVITIES IN PROGRESS				
The channel is opened for daylight operations only. The dredge was anchored at night time. Later in the day the channel was returned to normal operations				
Dredge Columbia is working in Area 3 Station 704+00 to 794+00. Dredge Columbia disposed of 3 load in the Mobile Open Water Disposal Site 102-SW Quarter.				
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.				
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.				
GENERAL COMMENTS				
The channel is opened for daylight operations only. The dredge was anchored at night time. Later in the day the channel was opened to normal operations.				
Dredge Columbia is working in Area 3 Station 704+00 to 794+00. Dredge Columbia disposed of 3 load in the Mobile Open Water Disposal Site 102-SW Quarter.				
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)				
channel returned to normal operation in the afternoon. see MSIB attached				
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT				
Arthur Hatfield onboard monitoring dredging and disposal operations. reviewed 497's				
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)				
Preparatory Inspections held today _____				
No preparatory inspections held today				
Initial Inspections held today _____				
No initial inspections held today				
ACTIVITY START/FINISH				
Activity No Description _____				
No activities were started or finished today				
QC REQUIREMENTS				
Requirement No Type Description Results _____				
No QC requirements were completed today				
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)				
Item No Location Description _____				
No QC Deficiency items were issued or corrected today				
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name First Day Last Day _____				
No Contractors had thier first or last day on the site				
LABOR HOURS				
Employer Labor Classification Number of Employees Hours Worked _____				

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 49	Page 98 of 257	
		DATE 11 Oct 2017 - Wednesday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0	
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0	
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0	
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0	
Dutra Dredging Co.	DRAGTENDER	2.0	24.0	
Dutra Dredging Co.	DREDGE MATE	2.0	24.0	
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0	
Dutra Dredging Co.	OILER	2.0	24.0	
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0	
Dutra Dredging Co.	ENGINEER	2.0	24.0	
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0	
Total hours worked to date: 10,212.0		Total	17.0	204.0
EQUIPMENT HOURS				
<u>Serial Number</u>	<u>Description</u>	<u>Idle Hours</u>	<u>Operating Hours</u>	
0001	M/V Columbia - Hopper Dredge	0.0	24.0	
0002	M/V Cape Anne -- Crewboat	12.0	12.0	
Total operating hours to date: 1,734.0		Total	12.0	36.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 50	Page 99 of 257
		DATE 12 Oct 2017 - Thursday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 67 °F Max 90 °F No Precipitation 10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 3 Station 704+00 to 794+00. Dredge Columbia disposed of 4 load in the Mobile Open Water Disposal Site 102-SW Quarter.			
Condition Survey of the Dredge Area conducted, results emailed to the Corp, dredge updated			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 3 Station 704+00 to 794+00. Dredge Columbia disposed of 4 load in the Mobile Open Water Disposal Site 102-SW Quarter.			
Condition Survey of the Dredge Area conducted, results emailed to the Corp, dredge updated			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
Arthur Hatfield onboard monitoring dredging and disposal operations. reviewed 497's			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 50	Page 100 of 257
	DATE 12 Oct 2017 - Thursday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	10,416.0	Total	204.0

EQUIPMENT HOURS			
Serial Number	Description	Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	1,770.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 51	Page 101 of 257	
		DATE 13 Oct 2017 - Friday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 70 °F Max 90 °F No Precipitation 10 MPH Wind			
QC NARRATIVES				
ACTIVITIES IN PROGRESS				
Dredge Columbia is working in Area 3 Station 704+00 to 794+00. Dredge Columbia disposed of 4 load in the Mobile Open Water Disposal Site 102-SW Quarter.				
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.				
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.				
GENERAL COMMENTS				
Dredge Columbia is working in Area 3 Station 704+00 to 794+00. Dredge Columbia disposed of 4 load in the Mobile Open Water Disposal Site 102-SW Quarter.				
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)				
weekly safety meeting held simulated a fire in the galley. see attachment				
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT				
Went to Irvington Site Office to discuss future dredging in Pascagoula, received files and drawings. Discussed with Drew and Keegan to move the next area after four or five more loads in the north west end. nest area 1220 to 1280.				
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)				
Preparatory Inspections held today				
No preparatory inspections held today				
Initial Inspections held today				
No initial inspections held today				
ACTIVITY START/FINISH				
Activity No Description				
No activities were started or finished today				
QC REQUIREMENTS				
Requirement No Type Description Results				
No QC requirements were completed today				
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)				
Item No Location Description				
No QC Deficiency items were issued or corrected today				
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name First Day Last Day				
No Contractors had thier first or last day on the site				
LABOR HOURS				
Employer		Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.		DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.		ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.		QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.		ABLE BODIED SEAMAN	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 51	Page 102 of 257
	DATE 13 Oct 2017 - Friday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	10,620.0	Total	204.0

EQUIPMENT HOURS			
Serial Number	Description	Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	1,806.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 52	Page 103 of 257
		DATE 14 Oct 2017 - Saturday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 72 °F Max 87 °F No Precipitation 10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 3 Station 704+00 to 794+00 and Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 4 load in the Mobile Open Water Disposal Site 102-SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 3 Station 704+00 to 794+00 and Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 4 load in the Mobile Open Water Disposal Site 102-SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None Given Today. Changed Dredge Area to Area 4 Sra 1220+00 to 1280+00 in the afternoon as directed on Friday.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
No preparatory inspections held today			
Initial Inspections held today			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 52	Page 104 of 257
	DATE 14 Oct 2017 - Saturday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	OILER		2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN		1.0	12.0
Dutra Dredging Co.	ENGINEER		2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN		1.0	12.0
Total hours worked to date:	10,824.0	Total	17.0	204.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	1,842.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 53	Page 105 of 257
		DATE 15 Oct 2017 - Sunday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 65 °F Max 88 °F 0.30 IN Precipitation 15 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 6 load in the Mobile Open Water Disposal Site 102-SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 6 load in the Mobile Open Water Disposal Site 102-SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None Given Today. Spoke with Arthur planning crew run in the morning.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	ENGINEER	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER		Page 106 of 257
		53		
		DATE		
		15 Oct 2017 - Sunday		
PROJECT		CONTRACT NUMBER		
IDIQ Contract for Mobile Hopper Dredge		W9127817D0092 W9127817F0157		
Dutra Dredging Co.	DREDGE MESS COOK		1.0	12.0
Dutra Dredging Co.	OILER		2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN		1.0	12.0
Dutra Dredging Co.	BOAT CAPTAIN		1.0	12.0
Total hours worked to date: 11,028.0		Total	17.0	204.0
EQUIPMENT HOURS				
Serial Number	Description		Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge		0.0	24.0
0002	M/V Cape Anne -- Crewboat		12.0	12.0
Total operating hours to date: 1,878.0		Total	12.0	36.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 54	Page 107 of 257
		DATE 16 Oct 2017 - Monday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 54 °F Max 74 °F 0.10 IN Precipitation 25 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 5 load in the Mobile Open Water Disposal Site 102-SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 5 load in the Mobile Open Water Disposal Site 102-SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None Given Today. Arthur Hatfield onsite monitoring dredging operations			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 54	Page 108 of 257
	DATE 16 Oct 2017 - Monday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	11,232.0	Total	204.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	1,914.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 55	Page 109 of 257	
		DATE 17 Oct 2017 - Tuesday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 54 °F Max 78 °F No Precipitation 15 MPH Wind			
QC NARRATIVES				
ACTIVITIES IN PROGRESS				
Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 2 load in the Mobile Open Water Disposal Site 102-SW Quarter.				
Dredge Columbia in for Fuel, Water, supplies and shipyard inspections.				
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.				
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.				
GENERAL COMMENTS				
Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 2 load in the Mobile Open Water Disposal Site 102-SW Quarter.				
Dredge Columbia in for Fuel, Water, supplies and shipyard inspections.				
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)				
Sent a Notice to Mariners and request for Bouy relocation to USCG for the Pascagoula Bar Channel. See Attachment				
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT				
Arthur Hatfield onsite monitoring dredging operations, updating 497's. Ask to dredge 1 load on Wednesday afternoon in Area 3 to facilitate a safer crew change. Discussed end of Task Order 0001, completion estimate				
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)				
Preparatory Inspections held today				
No preparatory inspections held today				
Initial Inspections held today				
No initial inspections held today				
ACTIVITY START/FINISH				
Activity No Description				
No activities were started or finished today				
QC REQUIREMENTS				
Requirement No Type Description Results				
No QC requirements were completed today				
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)				
Item No Location Description				
No QC Deficiency items were issued or corrected today				
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name First Day Last Day				
No Contractors had thier first or last day on the site				
LABOR HOURS				
Employer		Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.		DREDGE CHIEF ENGINEER	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 110 of 257	
		55		
		DATE	17 Oct 2017 - Tuesday	
PROJECT		CONTRACT NUMBER		
IDIQ Contract for Mobile Hopper Dredge		W9127817D0092 W9127817F0157		
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0	
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0	
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0	
Dutra Dredging Co.	DRAGTENDER	2.0	24.0	
Dutra Dredging Co.	DREDGE MATE	2.0	24.0	
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0	
Dutra Dredging Co.	OILER	2.0	24.0	
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0	
Dutra Dredging Co.	ENGINEER	2.0	24.0	
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0	
Total hours worked to date: 11,436.0		Total	17.0	204.0
EQUIPMENT HOURS				
Serial Number	Description	Idle Hours	Operating Hours	
0001	M/V Columbia - Hopper Dredge	0.0	24.0	
0002	M/V Cape Anne -- Crewboat	12.0	12.0	
Total operating hours to date: 1,950.0		Total	12.0	36.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 56	Page 111 of 257
		DATE 18 Oct 2017 - Wednesday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 56 °F Max 78 °F No Precipitation 15 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 5 load in the Mobile Open Water Disposal Site 102-SW Quarter.			
Load 192 was dredge from Area 3 Sta 704+00 to 794+00 in protected water to facilitate a safer crew change.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 5 load in the Mobile Open Water Disposal Site 102-SW Quarter.			
Load 192 was dredge from Area 3 Sta 704+00 to 794+00 in protected water to facilitate a safer crew change.			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
Load 192 was dredge from Area 3 Sta 704+00 to 794+00 in protected water to facilitate a safer crew change.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
Arthur Hatfield onsite monitoring dredging operations, updating 497's.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 56	Page 112 of 257
	DATE 18 Oct 2017 - Wednesday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	11,640.0	Total	204.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	1,986.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 113 of 257
		57	
PROJECT IDIQ Contract for Mobile Hopper Dredge		DATE	19 Oct 2017 - Thursday
		CONTRACT NUMBER	W9127817D0092 W9127817F0157
CONTRACTOR	Dutra Dredging Co.	WEATHER	Weather Caused No Delay Temperature Min 59 °F Max 82 °F No Precipitation 10 MPH Wind
QC NARRATIVES ACTIVITIES IN PROGRESS Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 6 load in the Mobile Open Water Disposal Site 102-SW Quarter. Condition Survey of the Dredge Area Conducted, Corp emailed cross sections, dredge updated. After Survey of Dredge Area 3 Sta 704+00 to 794+00 completed, Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals. Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 6 load in the Mobile Open Water Disposal Site 102-SW Quarter. Condition Survey of the Dredge Area Conducted, Corp emailed cross sections, dredge updated. After Survey of Dredge Area 3 Sta 704+00 to 794+00 completed,			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT Arthur Hatfield onsite monitoring dredging operations, updating 497's. Discussed Pascagoula startup.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) Preparatory Inspections held today <hr/> No preparatory inspections held today Initial Inspections held today <hr/> No initial inspections held today			
ACTIVITY START/FINISH Activity No Description <hr/> No activities were started or finished today			
QC REQUIREMENTS Requirement No Type Description Results <hr/> No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected) Item No Location Description <hr/> No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) Name First Day Last Day <hr/> No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 57	Page 114 of 257	
		DATE 19 Oct 2017 - Thursday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0	
Dutra Dredging Co.	DRAGTENDER	2.0	24.0	
Dutra Dredging Co.	DREDGE MATE	2.0	24.0	
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0	
Dutra Dredging Co.	OILER	2.0	24.0	
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0	
Dutra Dredging Co.	ENGINEER	2.0	24.0	
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0	
Total hours worked to date: 11,844.0		Total	17.0	204.0
EQUIPMENT HOURS				
Serial Number	Description	Idle Hours	Operating Hours	
0001	M/V Columbia - Hopper Dredge	0.0	24.0	
0002	M/V Cape Anne -- Crewboat	12.0	12.0	
Total operating hours to date: 2,022.0		Total	12.0	36.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 58	Page 115 of 257	
		DATE 20 Oct 2017 - Friday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 67 °F Max 84 °F No Precipitation 10 MPH Wind			
QC NARRATIVES				
ACTIVITIES IN PROGRESS				
Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 5 load in the Mobile Open Water Disposal Site 102-SW Quarter.				
Submitted After Survey of Dredge Area 3 on Disk				
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.				
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.				
GENERAL COMMENTS				
Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 5 load in the Mobile Open Water Disposal Site 102-SW Quarter.				
Submitted After Survey of Dredge Area 3 on Disk				
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT				
Arthur Hatfield onsite monitoring dredging operations, updating 497's. Discussed Pascagoula startup with Travis Dyess, the need for a trawler and submittals, different line items.				
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)				
Preparatory Inspections held today				
No preparatory inspections held today				
Initial Inspections held today				
No initial inspections held today				
ACTIVITY START/FINISH				
Activity No Description				
No activities were started or finished today				
QC REQUIREMENTS				
Requirement No Type Description Results				
No QC requirements were completed today				
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)				
Item No Location Description				
No QC Deficiency items were issued or corrected today				
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name First Day Last Day				
No Contractors had thier first or last day on the site				
LABOR HOURS				
Employer		Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.		DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.		ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.		QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.		ABLE BODIED SEAMAN	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 58	Page 116 of 257
	DATE 20 Oct 2017 - Friday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	12,048.0	Total	204.0

EQUIPMENT HOURS			
Serial Number	Description	Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	2,058.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 59	Page 117 of 257
		DATE 21 Oct 2017 - Saturday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused Critical Delay Temperature Min 71 °F Max 83 °F 1 IN Precipitation 35 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 3 load in the Mobile Open Water Disposal Site 102-SW Quarter.			
Dredge Columbia Anchored for high wind and waves			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 3 load in the Mobile Open Water Disposal Site 102-SW Quarter.			
Dredge Columbia Anchored for high wind and waves			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None Given			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 59	Page 118 of 257
	DATE 21 Oct 2017 - Saturday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	12,252.0	Total	204.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	2,094.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 60	Page 119 of 257
		DATE 22 Oct 2017 - Sunday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused Critical Delay Temperature Min 66 °F Max 80 °F 3 IN Precipitation 35 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 1 load in the Mobile Open Water Disposal Site 102-SW Quarter.			
Dredge Columbia was Anchored for high wind and waves, later in the day the dredge returned to work			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 1 load in the Mobile Open Water Disposal Site 102-SW Quarter.			
Dredge Columbia was Anchored for high wind and waves, later in the day the dredge returned to work			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None Given			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 60	Page 120 of 257
	DATE 22 Oct 2017 - Sunday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	12,456.0	Total	204.0

EQUIPMENT HOURS			
Serial Number	Description	Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	2,130.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 61	Page 121 of 257
		DATE 23 Oct 2017 - Monday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 55 °F Max 74 °F No Precipitation 10 MPH Wind		
QC NARRATIVES ACTIVITIES IN PROGRESS Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 4 load in the Mobile Open Water Disposal Site 102-SW Quarter. Condition Survey of Dredge Area 4 taken, dredge updated, Corp emailed results Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals. Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 4 load in the Mobile Open Water Disposal Site 102-SW Quarter. Condition Survey of Dredge Area 4 taken, dredge updated, Corp emailed results			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.) A exhaust stack fire occurred on the Jet pump engine. The Dredge anchor after the fire to examine the exhaust piping and allow it to cool. there was no damage to the equipment, and no injuries any personnel. the dredge returned to normal operations.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT Arthur Hatfield QAR onsite monitoring dredging operations, Discussed Pascagoula Startup - task order 0002, spoke with Keegan regarding completion of Mobile task order 0001, Pascagoula submittals, Monthly earning letter			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) Preparatory Inspections held today No preparatory inspections held today Initial Inspections held today No initial inspections held today			
ACTIVITY START/FINISH Activity No Description _____ No activities were started or finished today			
QC REQUIREMENTS Requirement No Type Description Results _____ No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected) Item No Location Description _____ No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) Name First Day Last Day _____ No Contractors had thier first or last day on the site			
LABOR HOURS Employer Labor Classification Number of Employees Hours Worked Dutra Dredging Co. DREDGE CHIEF ENGINEER 1.0 12.0			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 61	Page 122 of 257
	DATE 23 Oct 2017 - Monday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	12,660.0	Total	204.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	2,166.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 62	Page 123 of 257
		DATE 24 Oct 2017 - Tuesday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 47 °F Max 73 °F No Precipitation 10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 6 load in the Mobile Open Water Disposal Site 102-SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 6load in the Mobile Open Water Disposal Site 102-SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
Arthur Hatfield QAR onsite monitoring dredging operations, EPP submitted for Pascagoula			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 62	Page 124 of 257
	DATE 24 Oct 2017 - Tuesday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	OILER		2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN		1.0	12.0
Dutra Dredging Co.	ENGINEER		2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN		1.0	12.0
Total hours worked to date:	12,864.0	Total	17.0	204.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	2,202.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 63	Page 125 of 257
		DATE 25 Oct 2017 - Wednesday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 48 °F Max 68 °F No Precipitation 10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 5 load in the Mobile Open Water Disposal Site 102-SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 5 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
Pascagoula Preconstruction Conference held at Irvington site office			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 63	Page 126 of 257
	DATE 25 Oct 2017 - Wednesday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	13,068.0	Total	204.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	2,238.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 64	Page 127 of 257	
		DATE 26 Oct 2017 - Thursday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 62 °F Max 75 °F No Precipitation 5 MPH Wind			
QC NARRATIVES				
ACTIVITIES IN PROGRESS				
Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 6 load in the Mobile Open Water Disposal Site 102-SW Quarter.				
Cape Ann sailed to Pascagoula and performed before dredge surveys of the ODMS disposal site and the dredge area Sta 330+00 to 450+00. Later in the day the survey boat return to the mobile area.				
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.				
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.				
GENERAL COMMENTS				
Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 6 loads in the Mobile Open Water Disposal Site 102-SW Quarter.				
Cape Ann sailed to Pascagoula and performed before dredge surveys of the ODMS disposal site and the dredge area Sta 330+00 to 450+00. Later in the day the survey boat return to the mobile area.				
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT				
Arthur Hatfield onsite monitoring Pascagoula before surveys				
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)				
Preparatory Inspections held today _____				
No preparatory inspections held today				
Initial Inspections held today _____				
No initial inspections held today				
ACTIVITY START/FINISH				
Activity No Description _____				
No activities were started or finished today				
QC REQUIREMENTS				
Requirement No Type Description Results _____				
No QC requirements were completed today				
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)				
Item No Location Description _____				
No QC Deficiency items were issued or corrected today				
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name First Day Last Day _____				
No Contractors had thier first or last day on the site				
LABOR HOURS				
Employer		Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.		DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.		ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.		QUALITY CONTROL INSPECTOR	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 64	Page 128 of 257
	DATE 26 Oct 2017 - Thursday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	13,272.0	Total	204.0

EQUIPMENT HOURS			
Serial Number	Description	Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	2,274.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 65	Page 129 of 257
		DATE 27 Oct 2017 - Friday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 55 °F Max 75 °F 0.30 IN Precipitation 20 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 5 load in the Mobile Open Water Disposal Site 102-SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 5 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
Arthur Hatfield onsite. Discussed Pascagoula before surveys, submitted disk and reviewed end of time for task order 0001.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 65	Page 130 of 257
	DATE 27 Oct 2017 - Friday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	OILER		1.0	12.0
Dutra Dredging Co.	DREDGE CAPTAIN		1.0	12.0
Dutra Dredging Co.	ENGINEER		2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN		1.0	12.0
Total hours worked to date:	13,464.0	Total	16.0	192.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	2,310.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 66	Page 131 of 257
		DATE 28 Oct 2017 - Saturday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 41 °F Max 56 °F No Precipitation 25 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 4 load in the Mobile Open Water Disposal Site 102-SW Quarter.			
Dredge Columbia in for Fuel water and supplies, 507 minutes.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 4 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Dredge Columbia in for Fuel water and supplies, 507 minutes.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None Given			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 66	Page 132 of 257
	DATE 28 Oct 2017 - Saturday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	13,656.0	Total	192.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	2,346.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 67	Page 133 of 257
		DATE 29 Oct 2017 - Sunday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 43 °F Max 62 °F No Precipitation 10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 5 load in the Mobile Open Water Disposal Site 102-SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 5 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None Given, sent email and text to update Arthur regarding completion and start-up, Mobile - Pascagoula.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 67	Page 134 of 257
	DATE 29 Oct 2017 - Sunday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	OILER		1.0	12.0
Dutra Dredging Co.	DREDGE CAPTAIN		1.0	12.0
Dutra Dredging Co.	ENGINEER		2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN		1.0	12.0
Total hours worked to date:	13,848.0	Total	16.0	192.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	2,382.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 68	Page 135 of 257	
		DATE 30 Oct 2017 - Monday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 50 °F Max 72 °F No Precipitation 5 MPH Wind			
QC NARRATIVES				
ACTIVITIES IN PROGRESS				
Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 1 load in the Mobile Open Water Disposal Site 102-SW Quarter.				
Dredge Columbia finished Task order 0001 at 00:47. Dredge Sailed on Task Order 0002 to Pascagoula MS				
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.				
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.				
GENERAL COMMENTS				
Dredge Columbia is working in Area 4 Sta 1220+00 to 1280+00. Dredge Columbia disposed of 1 loads in the Mobile Open Water Disposal Site 102-SW Quarter.				
Dredge Columbia finished Task order 0001 at 00:47. Dredge Sailed on Task Order 0002 to Pascagoula MS				
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT				
Arthur Hatfield onboard monitoring Dredging operation in Pascagoula MS on Task order 0002				
Dredge Columbia finished Task order 0001 at 00:47. Dredge Sailed on Task Order 0002 to Pascagoula MS				
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)				
Preparatory Inspections held today				
No preparatory inspections held today				
Initial Inspections held today				
No initial inspections held today				
ACTIVITY START/FINISH				
Activity No Description				
No activities were started or finished today				
QC REQUIREMENTS				
Requirement No Type Description Results				
No QC requirements were completed today				
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)				
Item No Location Description				
No QC Deficiency items were issued or corrected today				
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name First Day Last Day				
No Contractors had thier first or last day on the site				
LABOR HOURS				
Employer		Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.		DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.		ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.		QUALITY CONTROL INSPECTOR	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 136 of 257	
		68		
		DATE	30 Oct 2017 - Monday	
PROJECT		CONTRACT NUMBER		
IDIQ Contract for Mobile Hopper Dredge		W9127817D0092 W9127817F0157		
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0	
Dutra Dredging Co.	DRAGTENDER	2.0	24.0	
Dutra Dredging Co.	DREDGE MATE	2.0	24.0	
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0	
Dutra Dredging Co.	OILER	1.0	12.0	
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0	
Dutra Dredging Co.	ENGINEER	2.0	24.0	
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0	
Total hours worked to date: 14,040.0		Total	16.0	192.0
EQUIPMENT HOURS				
Serial Number	Description	Idle Hours	Operating Hours	
0001	M/V Columbia - Hopper Dredge	23.0	1.0	
0002	M/V Cape Anne -- Crewboat	23.0	1.0	
Total operating hours to date: 2,384.0		Total	46.0	2.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 89	Page 137 of 257	
		DATE 20 Nov 2017 - Monday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 45 °F Max 63 °F No Precipitation 10 MPH Wind			
QC NARRATIVES				
ACTIVITIES IN PROGRESS				
Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 1 loads in the Mobile Open Water Disposal Site 102-SW Quarter.				
Dredge Columbia finished Task order 0002 at 12:55. Dredge Sailed on Task Order 0001 from Pascagoula MS back to Mobile to restart Mobile				
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.				
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.				
GENERAL COMMENTS				
Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 1 loads in the Mobile Open Water Disposal Site 102-SW Quarter.				
Dredge Columbia finished Task order 0002 at 12:55. Dredge Sailed on Task Order 0001 from Pascagoula MS back to Mobile to restart Mobile				
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT				
Dredging operation in Pascagoula MS on Task order 0002 completed				
Dredge Columbia finished Task order 0002 at 12:55. Dredge Sailed on Task Order 0001 back from Pascagoula MS to Mobile to restart Mobile Task order 1 with modification dollars added.				
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)				
Preparatory Inspections held today _____				
No preparatory inspections held today				
Initial Inspections held today _____				
No initial inspections held today				
ACTIVITY START/FINISH				
Activity No Description _____				
No activities were started or finished today				
QC REQUIREMENTS				
Requirement No Type Description Results _____				
No QC requirements were completed today				
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)				
Item No Location Description _____				
No QC Deficiency items were issued or corrected today				
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name First Day Last Day _____				
No Contractors had thier first or last day on the site				
LABOR HOURS				
Employer		Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.		DREDGE CHIEF ENGINEER	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 138 of 257	
		89		
PROJECT		DATE	20 Nov 2017 - Monday	
		IDIQ Contract for Mobile Hopper Dredge		
		W9127817D0092 W9127817F0157		
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER		2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR		1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN		2.0	24.0
Dutra Dredging Co.	DRAGTENDER		2.0	24.0
Dutra Dredging Co.	DREDGE MATE		2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK		1.0	12.0
Dutra Dredging Co.	OILER		1.0	12.0
Dutra Dredging Co.	DREDGE CAPTAIN		1.0	12.0
Dutra Dredging Co.	ENGINEER		2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN		1.0	12.0
Total hours worked to date: 14,232.0		Total	16.0	192.0
EQUIPMENT HOURS				
Serial Number	Description		Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge		0.0	24.0
0002	M/V Cape Anne -- Crewboat		12.0	12.0
Total operating hours to date: 2,420.0		Total	12.0	36.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 90	Page 139 of 257
		DATE 21 Nov 2017 - Tuesday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 49 °F Max 71 °F No Precipitation 10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 6 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Before survey submitted on disk taken Friday the 17th			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 6 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Before Survey submitted on disk taken Friday the 17th.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
Arthur Hatfield on site monitoring dredging operations, updated 497's and worked on Pascagoula completion.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 90	Page 140 of 257
	DATE 21 Nov 2017 - Tuesday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	1.0	12.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	14,424.0	Total	192.0

EQUIPMENT HOURS			
Serial Number	Description	Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	2,456.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 91	Page 141 of 257
		DATE 22 Nov 2017 - Wednesday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 42 °F Max 65 °F No Precipitation 10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Dredge Columbia dockside for spare parts, ship stores, and minor repairs.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Dredge Columbia dockside for spare parts, ship stores, and minor repairs.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
Arthur Hatfield on site monitoring dredging operations, updated 497's.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 91	Page 142 of 257
	DATE 22 Nov 2017 - Wednesday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Dutra Dredging Co.	OILER	1.0	12.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Total hours worked to date:	14,616.0	Total	192.0

EQUIPMENT HOURS			
Serial Number	Description	Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	2,492.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 92	Page 143 of 257
		DATE 23 Nov 2017 - Thursday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 40 °F Max 64 °F No Precipitation 10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 6 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 6 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None Given, Happy Thanksgiving			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 92	Page 144 of 257
	DATE 23 Nov 2017 - Thursday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	OILER		1.0	12.0
Dutra Dredging Co.	DREDGE CAPTAIN		1.0	12.0
Dutra Dredging Co.	ENGINEER		2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN		1.0	12.0
Total hours worked to date:	14,808.0	Total	16.0	192.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	2,528.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 93	Page 145 of 257
		DATE 24 Nov 2017 - Friday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 45 °F Max 65 °F No Precipitation 7 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 6 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Started Bay Channel Condition survey, Sta 300+00 to 850+00.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 6 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Started Bay Channel Condition survey, Sta 300+00 to 850+00.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None Given,			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 93	Page 146 of 257
	DATE 24 Nov 2017 - Friday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	1.0	12.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	15,000.0	Total	192.0

EQUIPMENT HOURS			
Serial Number	Description	Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	2,564.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 94	Page 147 of 257
	DATE 25 Nov 2017 - Saturday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
--	---

CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 47 °F Max 70 °F No Precipitation 10 MPH Wind
---	--

QC NARRATIVES

ACTIVITIES IN PROGRESS

Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 6 loads in the Mobile Open Water Disposal Site 102-SW Quarter.

Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.

Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.

GENERAL COMMENTS

Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 6 loads in the Mobile Open Water Disposal Site 102-SW Quarter.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None Given,

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today _____

No preparatory inspections held today

Initial Inspections held today _____

No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description
-------------	-------------

No activities were started or finished today

QC REQUIREMENTS

Requirement No	Type	Description	Results
----------------	------	-------------	---------

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

Item No	Location	Description
---------	----------	-------------

No QC Deficiency items were issued or corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name	First Day	Last Day
------	-----------	----------

No Contractors had thier first or last day on the site

LABOR HOURS

Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 94	Page 148 of 257
	DATE 25 Nov 2017 - Saturday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	15,192.0	Total	192.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	2,600.0	Total	36.0

ACCIDENT REPORTING	(Describe accidents)
No accidents reported today	

CONTRACTOR CERTIFICATION	On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
--------------------------	--	--	--

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 95	Page 149 of 257
		DATE 26 Nov 2017 - Sunday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 42 °F Max 70 °F No Precipitation 13 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 5 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 5 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
Weekly safety meeting held, Ladder safety was the topic, also fire and abandon ship drills. see attachment			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None Given,			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 95	Page 150 of 257
	DATE 26 Nov 2017 - Sunday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	1.0	12.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	15,384.0	Total	192.0

EQUIPMENT HOURS			
Serial Number	Description	Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	2,636.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 96	Page 151 of 257	
		DATE 27 Nov 2017 - Monday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 43 °F Max 69 °F No Precipitation 5 MPH Wind			
QC NARRATIVES				
ACTIVITIES IN PROGRESS				
Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 6 loads in the Mobile Open Water Disposal Site 102-SW Quarter.				
Channel condition survey continued from Sta 855+00 to 1340+00 including dredge area update, Dredge updated matrix, Corp emailed dredge area results				
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.				
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.				
GENERAL COMMENTS				
Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 6 loads in the Mobile Open Water Disposal Site 102-SW Quarter.				
Channel condition survey continued from Sta 855+00 to 1340+00 including dredge area update, Dredge updated matrix, Corp emailed dredge area results				
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT				
None Given, Spoke with Arthur regarding weekend progress, Email to Irvington regarding survey activities				
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)				
Preparatory Inspections held today _____				
No preparatory inspections held today				
Initial Inspections held today _____				
No initial inspections held today				
ACTIVITY START/FINISH				
Activity No Description _____				
No activities were started or finished today				
QC REQUIREMENTS				
Requirement No Type Description Results _____				
No QC requirements were completed today				
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)				
Item No Location Description _____				
No QC Deficiency items were issued or corrected today				
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name First Day Last Day _____				
No Contractors had thier first or last day on the site				
LABOR HOURS				
Employer		Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.		DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.		ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.		QUALITY CONTROL INSPECTOR	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 96	Page 152 of 257
	DATE 27 Nov 2017 - Monday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	1.0	12.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	15,576.0	Total	16.0 192.0

EQUIPMENT HOURS			
Serial Number	Description	Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	2,672.0	Total	12.0 36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 97	Page 153 of 257
PROJECT IDIQ Contract for Mobile Hopper Dredge		DATE 28 Nov 2017 - Tuesday	
CONTRACTOR Dutra Dredging Co.		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.		WEATHER Weather Caused No Delay Temperature Min 53 °F Max 74 °F No Precipitation 10 MPH Wind	
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
<p>Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 6 loads in the Mobile Open Water Disposal Site 102-SW Quarter.</p> <p>Channel condition survey continued from Sta 1340+00 to 1760+00. package completed for Corp.</p> <p>Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.</p> <p>Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.</p>			
GENERAL COMMENTS			
<p>Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 6 loads in the Mobile Open Water Disposal Site 102-SW Quarter.</p> <p>Channel condition survey continued from Sta 1340+00 to 1760+00. package completed for Corp.</p>			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None Given, Spoke with Arthur regarding weekend progress, updated 497's			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____ No preparatory inspections held today			
Initial Inspections held today _____ No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____ No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____ No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____ No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____ No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer Labor Classification		Number of Employees	Hours Worked
Dutra Dredging Co. DREDGE CHIEF ENGINEER		1.0	12.0
Dutra Dredging Co. ENVIRON-CNTRL-SYS INST/SER		2.0	24.0
Dutra Dredging Co. QUALITY CONTROL INSPECTOR		1.0	12.0
Dutra Dredging Co. ABLE BODIED SEAMAN		2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 154 of 257	
		97		
		DATE	28 Nov 2017 - Tuesday	
PROJECT		CONTRACT NUMBER		
IDIQ Contract for Mobile Hopper Dredge		W9127817D0092 W9127817F0157		
Dutra Dredging Co.	DRAGTENDER	2.0	24.0	
Dutra Dredging Co.	DREDGE MATE	2.0	24.0	
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0	
Dutra Dredging Co.	OILER	1.0	12.0	
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0	
Dutra Dredging Co.	ENGINEER	2.0	24.0	
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0	
Total hours worked to date: 15,768.0		Total	16.0	192.0
EQUIPMENT HOURS				
Serial Number	Description	Idle Hours	Operating Hours	
0001	M/V Columbia - Hopper Dredge	0.0	24.0	
0002	M/V Cape Anne -- Crewboat	12.0	12.0	
Total operating hours to date: 2,708.0		Total	12.0	36.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 98	Page 155 of 257
		DATE 29 Nov 2017 - Wednesday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 59 °F Max 78 °F No Precipitation 8 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 5 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 5 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None Given, Arthur onboard reviewing dredging operations, updated 497's			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 98	Page 156 of 257
	DATE 29 Nov 2017 - Wednesday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	OILER		1.0	12.0
Dutra Dredging Co.	DREDGE CAPTAIN		1.0	12.0
Dutra Dredging Co.	ENGINEER		2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN		1.0	12.0
Total hours worked to date:	15,960.0	Total	16.0	192.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	2,744.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 99	Page 157 of 257
	DATE 30 Nov 2017 - Thursday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused Critical Delay Temperature Min 55 °F Max 74 °F No Precipitation 5 MPH Wind
----------------------------------	--

QC NARRATIVES

ACTIVITIES IN PROGRESS

Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 5 loads in the Mobile Open Water Disposal Site 102-SW Quarter.

Dredge anchored for Fog

Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.

Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.

GENERAL COMMENTS

Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 5 loads in the Mobile Open Water Disposal Site 102-SW Quarter.

Dredge Anchored for Fog

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None Given, Arthur onboard reviewing dredging operations, updated 497's

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today _____

No preparatory inspections held today

Initial Inspections held today _____

No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description

No activities were started or finished today

QC REQUIREMENTS

Requirement No	Type	Description	Results

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

Item No	Location	Description

No QC Deficiency items were issued or corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name	First Day	Last Day

No Contractors had thier first or last day on the site

LABOR HOURS

Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 99	Page 158 of 257
	DATE 30 Nov 2017 - Thursday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	3.0	12.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	16,152.0	Total	192.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	2,780.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 100	Page 159 of 257
		DATE 01 Dec 2017 - Friday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused Critical Delay Temperature Min 52 °F Max 71 °F No Precipitation 10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 5 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Dredge anchored for Fog. Completed Pascagoula after survey Sta 330+00 to 360+00, disk submitted.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 5 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Dredge Anchored for Fog. Completed Pascagoula after survey Sta 330+00 to 360+00, disk submitted.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None Given, Arthur onboard reviewing dredging operations, updated 497's			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 160 of 257	
		100		
PROJECT IDIQ Contract for Mobile Hopper Dredge		DATE	01 Dec 2017 - Friday	
		CONTRACT NUMBER	W9127817D0092 W9127817F0157	
Dutra Dredging Co.	ABLE BODIED SEAMAN		2.0	24.0
Dutra Dredging Co.	DRAGTENDER		2.0	24.0
Dutra Dredging Co.	DREDGE MATE		2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK		1.0	12.0
Dutra Dredging Co.	OILER		3.0	12.0
Dutra Dredging Co.	DREDGE CAPTAIN		1.0	12.0
Dutra Dredging Co.	ENGINEER		2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN		1.0	12.0
Total hours worked to date: 16,344.0		Total	18.0	192.0
EQUIPMENT HOURS				
Serial Number	Description		Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge		0.0	24.0
0002	M/V Cape Anne -- Crewboat		12.0	12.0
Total operating hours to date: 2,816.0		Total	12.0	36.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 101	Page 161 of 257
	DATE 02 Dec 2017 - Saturday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 52 °F Max 74 °F No Precipitation 5 MPH Wind
----------------------------------	--

QC NARRATIVES

ACTIVITIES IN PROGRESS

Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 5 loads in the Mobile Open Water Disposal Site 102-SW Quarter.

Dredge Columbia in for Fuel Water and Supplies -- Minor Repairs

Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.

Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.

GENERAL COMMENTS

Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 2 loads in the Mobile Open Water Disposal Site 102-SW Quarter.

Dredge Columbia in for Fuel Water and Supplies -- Minor Repairs

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None Given

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today _____

No preparatory inspections held today

Initial Inspections held today _____

No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description
No activities were started or finished today	

QC REQUIREMENTS

Requirement No	Type	Description	Results
No QC requirements were completed today			

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

Item No	Location	Description
No QC Deficiency items were issued or corrected today		

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name	First Day	Last Day
No Contractors had thier first or last day on the site		

LABOR HOURS

Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 101	Page 162 of 257
	DATE 02 Dec 2017 - Saturday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	3.0	12.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	16,536.0	Total	192.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	2,852.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 163 of 257																				
		102																					
PROJECT		DATE																					
IDIQ Contract for Mobile Hopper Dredge		03 Dec 2017 - Sunday																					
CONTRACTOR		CONTRACT NUMBER																					
Dutra Dredging Co.		W9127817D0092 W9127817F0157																					
CONTRACTOR		WEATHER																					
Dutra Dredging Co.		Weather Caused No Delay Temperature Min 54 °F Max 73 °F No Precipitation 6 MPH Wind																					
QC NARRATIVES ACTIVITIES IN PROGRESS <p>Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 6 loads in the Mobile Open Water Disposal Site 102-SW Quarter.</p> <p>Condition survey of the dredge area conducted, Sta 1280 to 1340, dredge updated, Emailed Cross Sections to the Corp.</p> <p>Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.</p> <p>Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.</p> GENERAL COMMENTS <p>Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 6 loads in the Mobile Open Water Disposal Site 102-SW Quarter.</p> <p>Condition survey of the dredge area conducted, Sta 1280 to 1340, dredge updated, Emailed Cross Sections to the Corp.</p> VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT <p>None Given</p>																							
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ No preparatory inspections held today Initial Inspections held today _____ No initial inspections held today																							
ACTIVITY START/FINISH Activity No Description _____ No activities were started or finished today																							
QC REQUIREMENTS Requirement No Type Description Results _____ No QC requirements were completed today																							
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected) Item No Location Description _____ No QC Deficiency items were issued or corrected today																							
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) Name First Day Last Day _____ No Contractors had thier first or last day on the site																							
LABOR HOURS <table border="1"> <thead> <tr> <th>Employer</th> <th>Labor Classification</th> <th>Number of Employees</th> <th>Hours Worked</th> </tr> </thead> <tbody> <tr> <td>Dutra Dredging Co.</td> <td>ENVIRON-CNTRL-SYS INST/SER</td> <td>2.0</td> <td>24.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>QUALITY CONTROL INSPECTOR</td> <td>1.0</td> <td>12.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>ABLE BODIED SEAMAN</td> <td>2.0</td> <td>24.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>DREDGE CHIEF ENGINEER</td> <td>1.0</td> <td>12.0</td> </tr> </tbody> </table>				Employer	Labor Classification	Number of Employees	Hours Worked	Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0	Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0	Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0	Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Employer	Labor Classification	Number of Employees	Hours Worked																				
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0																				
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0																				
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0																				
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0																				

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 102	Page 164 of 257
	DATE 03 Dec 2017 - Sunday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	3.0	12.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	16,728.0	Total	192.0

EQUIPMENT HOURS			
Serial Number	Description	Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	2,888.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 103	Page 165 of 257
		DATE 04 Dec 2017 - Monday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 54 °F Max 64 °F 0.10 IN Precipitation 5 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 6 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 6 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
Spoke with Keegan regarding surveys and pay estimates, and future dredge areas. Arthur on Site			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 103	Page 166 of 257
	DATE 04 Dec 2017 - Monday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	OILER		3.0	12.0
Dutra Dredging Co.	DREDGE CAPTAIN		1.0	12.0
Dutra Dredging Co.	ENGINEER		2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN		1.0	12.0
Total hours worked to date:	16,920.0	Total	18.0	192.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	2,924.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 104 DATE 05 Dec 2017 - Tuesday
---	---

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 49 °F Max 76 °F 0.20 IN Precipitation 20 MPH Wind
----------------------------------	--

QC NARRATIVES

ACTIVITIES IN PROGRESS

Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 5 loads in the Mobile Open Water Disposal Site 102-SW Quarter.

Before Survey of next dredge area completed Sta 494+00 to 554+00, Dredge updated with instructions to move after midnight.

Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.

Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.

GENERAL COMMENTS

Dredge Columbia is working in Area 5 Sta 1280+00 to 1340+00. Dredge Columbia disposed of 5 loads in the Mobile Open Water Disposal Site 102-SW Quarter.

Before Survey of next dredge area completed Sta 494+00 to 554+00, Dredge updated with instructions to move after midnight.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

Emailed Keegan regarding surveys and pay estimates, and future dredge areas. Arthur on Site updating 497's

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today _____

No preparatory inspections held today

Initial Inspections held today _____

No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description

No activities were started or finished today

QC REQUIREMENTS

Requirement No	Type	Description	Results

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

Item No	Location	Description

No QC Deficiency items were issued or corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name	First Day	Last Day

No Contractors had thier first or last day on the site

LABOR HOURS

Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 104	Page 168 of 257
	DATE 05 Dec 2017 - Tuesday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	3.0	12.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	17,112.0	Total	192.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	2,960.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 105	Page 169 of 257
		DATE 06 Dec 2017 - Wednesday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 41 °F Max 47 °F 0.50 IN Precipitation 25 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
Arthur on Site updating 497's. RMS updated to show additional mod dollars, Prompt Pay Certification 4 submitted			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
No preparatory inspections held today			
Initial Inspections held today			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 105	Page 170 of 257
	DATE 06 Dec 2017 - Wednesday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	OILER		3.0	12.0
Dutra Dredging Co.	DREDGE CAPTAIN		1.0	12.0
Dutra Dredging Co.	ENGINEER		2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN		1.0	12.0
Total hours worked to date:	17,304.0	Total	18.0	192.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	2,996.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 36 °F Max 47 °F 0.30 IN Precipitation 30 MPH Wind
----------------------------------	--

QC NARRATIVES

ACTIVITIES IN PROGRESS

Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.

Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.

Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.

GENERAL COMMENTS

Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

Arthur on Site updating 497's. Meeting in Irvington to Discuss the subcontractor Weeks to perform one free load on the Bar Channel.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today

Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description
No activities were started or finished today	

QC REQUIREMENTS

Requirement No	Type	Description	Results
No QC requirements were completed today			

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

Item No	Location	Description
No QC Deficiency items were issued or corrected today		

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name	First Day	Last Day
No Contractors had thier first or last day on the site		

LABOR HOURS

Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 106	Page 172 of 257
	DATE 07 Dec 2017 - Thursday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	OILER		2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN		1.0	12.0
Dutra Dredging Co.	ENGINEER		2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN		1.0	12.0
Total hours worked to date:	17,508.0	Total	17.0	204.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	3,032.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 107	Page 173 of 257
	DATE 08 Dec 2017 - Friday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 30 °F Max 40 °F 1 IN Precipitation 30 MPH Wind
----------------------------------	---

QC NARRATIVES

ACTIVITIES IN PROGRESS

Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 4 loads in the Mobile Open Water Disposal Site 102-SW Quarter.

Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.

Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.

GENERAL COMMENTS

Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 4 loads in the Mobile Open Water Disposal Site 102-SW Quarter.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

Arthur on Site updating 497's. updated EPP to reflect trawling for subcontractor Weeks to perform one free load on the Bar Channel.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today _____
No preparatory inspections held today

Initial Inspections held today _____
No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description

No activities were started or finished today

QC REQUIREMENTS

Requirement No	Type	Description	Results

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

Item No	Location	Description

No QC Deficiency items were issued or corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name	First Day	Last Day

No Contractors had thier first or last day on the site

LABOR HOURS

Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 107	Page 174 of 257
	DATE 08 Dec 2017 - Friday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	OILER		2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN		1.0	12.0
Dutra Dredging Co.	ENGINEER		2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN		1.0	12.0
Total hours worked to date:	17,712.0	Total	17.0	204.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	3,068.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 108	Page 175 of 257
	DATE 09 Dec 2017 - Saturday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 28 °F Max 42 °F 0.20 IN Precipitation 10 MPH Wind
----------------------------------	--

QC NARRATIVES

ACTIVITIES IN PROGRESS

Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.

Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.

Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.

GENERAL COMMENTS

Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None Given

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today _____

No preparatory inspections held today

Initial Inspections held today _____

No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description
-------------	-------------

No activities were started or finished today

QC REQUIREMENTS

Requirement No	Type	Description	Results
----------------	------	-------------	---------

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

Item No	Location	Description
---------	----------	-------------

No QC Deficiency items were issued or corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name	First Day	Last Day
------	-----------	----------

No Contractors had thier first or last day on the site

LABOR HOURS

Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 108	Page 176 of 257
	DATE 09 Dec 2017 - Saturday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	OILER		2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN		1.0	12.0
Dutra Dredging Co.	ENGINEER		2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN		1.0	12.0
Total hours worked to date:	17,916.0	Total	17.0	204.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	3,104.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 109	Page 177 of 257
		DATE 10 Dec 2017 - Sunday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 28 °F Max 47 °F No Precipitation 5 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 4 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Condition survey of the dredge area, dredge updated, Emailed Cross Section to the Corp Also After Dredge of Area 5 Sta 1280+00 to 1340 Completed, Disk ready to submit.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 4 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Condition survey of the dredge area, dredge updated, Emailed Cross Section to the Corp Also After Dredge of Area 5 Sta 1280+00 to 1340 Completed, Disk ready to submit.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None Given			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 109	Page 178 of 257
	DATE 10 Dec 2017 - Sunday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	18,120.0	Total	204.0

EQUIPMENT HOURS			
Serial Number	Description	Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	3,140.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 179 of 257
110

DATE
11 Dec 2017 - Monday

PROJECT
IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER
W9127817D0092 W9127817F0157

CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
Temperature Min 45 °F Max 66 °F
No Precipitation 10 MPH Wind

QC NARRATIVES

ACTIVITIES IN PROGRESS

Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.

Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.

Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.

GENERAL COMMENTS

Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

Spoke with Arthur regarding dailies, weekend operations. Was informed that weeks test load to be dumped in Sand Island Beneficial Disposal site. Ryen lofton in contact with Herb to get more survey data.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

Requirement No	Type	Description	Results
----------------	------	-------------	---------

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

Item No	Location	Description
---------	----------	-------------

No QC Deficiency items were issued or corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name	First Day	Last Day
------	-----------	----------

No Contractors had thier first or last day on the site

LABOR HOURS

Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 110	Page 180 of 257
	DATE 11 Dec 2017 - Monday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	OILER		2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN		1.0	12.0
Dutra Dredging Co.	ENGINEER		2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN		1.0	12.0
Total hours worked to date:	18,324.0	Total	17.0	204.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	3,176.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 111	Page 181 of 257
		DATE 12 Dec 2017 - Tuesday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 34 °F Max 60 °F No Precipitation 15 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 4 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 4 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
Spoke with Herb regarding Weeks test load and surveys of Sand Island Disposal.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 111	Page 182 of 257
	DATE 12 Dec 2017 - Tuesday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	OILER		2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN		1.0	12.0
Dutra Dredging Co.	ENGINEER		2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN		1.0	12.0
Total hours worked to date:	18,528.0	Total	17.0	204.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	3,212.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 112	Page 183 of 257
		DATE 13 Dec 2017 - Wednesday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 31 °F Max 58 °F No Precipitation 6 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None given.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 112	Page 184 of 257
	DATE 13 Dec 2017 - Wednesday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	18,732.0	Total	204.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	3,248.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 113	Page 185 of 257
		DATE 14 Dec 2017 - Thursday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 42 °F Max 64 °F No Precipitation 8 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 4 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 4 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None given.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 113	Page 186 of 257
	DATE 14 Dec 2017 - Thursday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	18,936.0	Total	204.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	3,284.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 114	Page 187 of 257
		DATE 15 Dec 2017 - Friday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 40 °F Max 50 °F No Precipitation 16 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 1 load in the Mobile Open Water Disposal Site 102-SW Quarter. After disposal the Columbia went to shipyard for repairs.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 1 load in the Mobile Open Water Disposal Site 102-SW Quarter. After disposal the Columbia went to shipyard for repairs.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None given.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 188 of 257	
		114		
		DATE	15 Dec 2017 - Friday	
		PROJECT		CONTRACT NUMBER
IDIQ Contract for Mobile Hopper Dredge		W9127817D0092 W9127817F0157		
Dutra Dredging Co.	OILER	2.0	24.0	
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0	
Dutra Dredging Co.	ENGINEER	2.0	24.0	
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0	
Total hours worked to date: 19,140.0		Total	17.0	204.0
EQUIPMENT HOURS				
<u>Serial Number</u>	<u>Description</u>	<u>Idle Hours</u>	<u>Operating Hours</u>	
0001	M/V Columbia - Hopper Dredge	0.0	24.0	
0002	M/V Cape Anne -- Crewboat	12.0	12.0	
Total operating hours to date: 3,320.0		Total	12.0	36.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 115	Page 189 of 257
		DATE 16 Dec 2017 - Saturday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Non Work Day Temperature Min 39 °F Max 60 °F No Precipitation 10 MPH Wind		
QC NARRATIVES			
GENERAL COMMENTS Dredge Columbia is at World Marine for repairs. No work was performed on the IDIQ contract.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT None given.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
No preparatory inspections held today			
Initial Inspections held today			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	19,344.0	Total	17.0 204.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 115	Page 190 of 257
	DATE 16 Dec 2017 - Saturday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	3,356.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION	On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.
--------------------------	--

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 116	Page 191 of 257
		DATE 17 Dec 2017 - Sunday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Non Work Day Temperature Min 52 °F Max 71 °F 1.20 IN Precipitation 21 MPH Wind		
QC NARRATIVES			
GENERAL COMMENTS Dredge Columbia is at World Marine for repairs. No work was performed on the IDIQ contract.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT None given.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today No preparatory inspections held today			
Initial Inspections held today No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	19,548.0	Total	17.0 204.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 116	Page 192 of 257
	DATE 17 Dec 2017 - Sunday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	3,392.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION	On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.
--------------------------	--

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 117	Page 193 of 257
		DATE 18 Dec 2017 - Monday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Non Work Day Temperature Min 62 °F Max 72 °F 0.37 IN Precipitation 10 MPH Wind		
QC NARRATIVES			
GENERAL COMMENTS Dredge Columbia is at World Marine for repairs. No work was performed on the IDIQ contract.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT None given.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	19,752.0	Total	17.0 204.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 117	Page 194 of 257
	DATE 18 Dec 2017 - Monday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	3,428.0	Total 12.0	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION	On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.
--------------------------	--

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 118	Page 195 of 257
		DATE 19 Dec 2017 - Tuesday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused Critical Delay Temperature Min 65 °F Max 75 °F 0.20 IN Precipitation 5 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
<p>Dredge Columbia returned to work after shipyard repairs. Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 1 loads in the Mobile Open Water Disposal Site 102-SW Quarter. Late in the evening the Dredge anchor for fog.</p> <p>Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.</p> <p>Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.</p>			
GENERAL COMMENTS			
<p>Dredge Columbia returned to work after shipyard repairs. Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 1 loads in the Mobile Open Water Disposal Site 102-SW Quarter. Late in the evening the Dredge anchor for fog.</p>			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None given.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 118	Page 196 of 257
	DATE 19 Dec 2017 - Tuesday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	19,956.0	Total	204.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	3,464.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 119	Page 197 of 257
		DATE 20 Dec 2017 - Wednesday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused Critical Delay Temperature Min 52 °F Max 73 °F 0.40 IN Precipitation 10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia was anchored for Fog, then went in for fuel water and supplies. Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 0 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia was anchored for Fog, then went in for fuel water and supplies. Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 0 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None given. Spoke with Arthur regarding dredge returning to work, fuel day and 497's.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 119	Page 198 of 257
	DATE 20 Dec 2017 - Wednesday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	20,160.0	Total	204.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	3,500.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 120	Page 199 of 257
		DATE 21 Dec 2017 - Thursday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 59 °F Max 70 °F 0.20 IN Precipitation 10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 0 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Extra welders on board working on hopper coming.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 4 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Extra welders onboard working on hopper coming			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
Arthur onsite monitoring operations, next assignment Sta 554+00 to 614+00			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 200 of 257	
		120		
		DATE	21 Dec 2017 - Thursday	
		CONTRACT NUMBER		
PROJECT		IDIQ Contract for Mobile Hopper Dredge		
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0	
Dutra Dredging Co.	DRAGTENDER	2.0	24.0	
Dutra Dredging Co.	WELDER	3.0	36.0	
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0	
Dutra Dredging Co.	OILER	2.0	24.0	
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0	
Dutra Dredging Co.	ENGINEER	2.0	24.0	
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0	
Total hours worked to date: 20,400.0		Total	20.0	240.0
EQUIPMENT HOURS				
Serial Number	Description	Idle Hours	Operating Hours	
0001	M/V Columbia - Hopper Dredge	0.0	24.0	
0002	M/V Cape Anne -- Crewboat	12.0	12.0	
Total operating hours to date: 3,536.0		Total	12.0	36.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 121	Page 201 of 257
		DATE 22 Dec 2017 - Friday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused Critical Delay Temperature Min 66 °F Max 74 °F 0.20 IN Precipitation 10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
<p>Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter. At times the Dredge is Running slow due to heavy Fog Extra welders on board working on hopper coming. Condition survey and before of next area, 494+00 to 614+00 Dredge updated, Emailed condition to Corp</p> <p>Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.</p> <p>Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.</p>			
GENERAL COMMENTS			
<p>Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 4 loads in the Mobile Open Water Disposal Site 102-SW Quarter. At times the dredge running slow due to Heavy Fog Extra welders onboard working on hopper coming Condition and Before of Next Area, Sta 494+00 to 614+00, Dredge updated</p>			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
Arthur onsite monitoring operations			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 121	Page 202 of 257
	DATE 22 Dec 2017 - Friday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	WELDER	3.0	36.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	20,640.0	Total	240.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	3,572.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 122	Page 203 of 257	
		DATE 23 Dec 2017 - Saturday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused Critical Delay Temperature Min 45 °F Max 73 °F 0.20 IN Precipitation 5 MPH Wind			
QC NARRATIVES				
ACTIVITIES IN PROGRESS				
Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter. At times the Dredge is Running slow due to heavy Fog Extra welders on board working on hopper coming.				
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.				
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.				
GENERAL COMMENTS				
Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter. At times the dredge running slow due to Heavy Fog				
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)				
Weekly safety meeting held, Welding safety procedure, hot work crew boat transfer, also fire and abandon ship drills. see attachment				
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT				
None Given				
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)				
Preparatory Inspections held today				
No preparatory inspections held today				
Initial Inspections held today				
No initial inspections held today				
ACTIVITY START/FINISH				
Activity No Description				
No activities were started or finished today				
QC REQUIREMENTS				
Requirement No Type Description Results				
No QC requirements were completed today				
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)				
Item No Location Description				
No QC Deficiency items were issued or corrected today				
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name First Day Last Day				
No Contractors had thier first or last day on the site				
LABOR HOURS				
Employer		Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.		ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.		QUALITY CONTROL INSPECTOR	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 122	Page 204 of 257
	DATE 23 Dec 2017 - Saturday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	WELDER	3.0	36.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	20,880.0	Total	240.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	3,608.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 35 °F Max 65 °F No Precipitation 14 MPH Wind
----------------------------------	---

QC NARRATIVES

ACTIVITIES IN PROGRESS

Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 4 loads in the Mobile Open Water Disposal Site 102-SW Quarter.

Extra welders on board working on hopper coming.

Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.

Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.

GENERAL COMMENTS

Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 4 loads in the Mobile Open Water Disposal Site 102-SW Quarter.

Extra welders onboard working on hopper coming

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None Given

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today _____

No preparatory inspections held today

Initial Inspections held today _____

No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description
No activities were started or finished today	

QC REQUIREMENTS

Requirement No	Type	Description	Results
No QC requirements were completed today			

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

Item No	Location	Description
No QC Deficiency items were issued or corrected today		

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name	First Day	Last Day
No Contractors had thier first or last day on the site		

LABOR HOURS

Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	WELDER	3.0	36.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 123	Page 206 of 257
	DATE 24 Dec 2017 - Sunday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	21,120.0	Total	240.0

EQUIPMENT HOURS			
Serial Number	Description	Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	3,644.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 124	Page 207 of 257
		DATE 25 Dec 2017 - Monday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 36 °F Max 53 °F No Precipitation 22 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None Given, Merry Christmas			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	WELDER	0.0	0.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 124	Page 208 of 257
	DATE 25 Dec 2017 - Monday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	21,324.0	Total	204.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	3,680.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 125	Page 209 of 257
		DATE 26 Dec 2017 - Tuesday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 44 °F Max 59 °F 0.20 IN Precipitation 20 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None Given,			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	WELDER	4.0	48.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 125	Page 210 of 257
	DATE 26 Dec 2017 - Tuesday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	21,576.0	Total	21.0 252.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	3,716.0	Total	12.0 36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 126	Page 211 of 257
		DATE 27 Dec 2017 - Wednesday

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 39 °F Max 47 °F 0.40 IN Precipitation 25 MPH Wind
----------------------------------	--

QC NARRATIVES

ACTIVITIES IN PROGRESS

Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.
 Several trips with supplies and crew changes today, ESO, Welders, Crew, ship stores, and welding supplies
 Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.

Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.

GENERAL COMMENTS

Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.
 Several trips with supplies and crew changes today, ESO, Welders, Crew, ship stores, and welding supplies

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None Given,

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

<u>Activity No</u>	<u>Description</u>	
--------------------	--------------------	--

No activities were started or finished today

QC REQUIREMENTS

<u>Requirement No</u>	<u>Type</u>	<u>Description</u>	<u>Results</u>
-----------------------	-------------	--------------------	----------------

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

<u>Item No</u>	<u>Location</u>	<u>Description</u>
----------------	-----------------	--------------------

No QC Deficiency items were issued or corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

<u>Name</u>	<u>First Day</u>	<u>Last Day</u>
-------------	------------------	-----------------

No Contractors had thier first or last day on the site

LABOR HOURS

Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	WELDER	5.0	60.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 126	Page 212 of 257	
		DATE 27 Dec 2017 - Wednesday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
Dutra Dredging Co.	DREDGE MATE		2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK		1.0	12.0
Dutra Dredging Co.	OILER		2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN		1.0	12.0
Dutra Dredging Co.	ENGINEER		2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN		1.0	12.0
Total hours worked to date: 21,840.0		Total	22.0	264.0
EQUIPMENT HOURS				
Serial Number	Description		Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge		0.0	24.0
0002	M/V Cape Anne -- Crewboat		12.0	12.0
Total operating hours to date: 3,752.0		Total	12.0	36.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 37 °F Max 48 °F 0.20 IN Precipitation 15 MPH Wind
----------------------------------	--

QC NARRATIVES

ACTIVITIES IN PROGRESS

Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 4 loads in the Mobile Open Water Disposal Site 102-SW Quarter.

Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.

Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.

GENERAL COMMENTS

Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 4 loads in the Mobile Open Water Disposal Site 102-SW Quarter.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

None Given, Spoke with Keegan regarding dredging operations, weekend plans, suspending Mobile contract to start Louisiana Contract after New Years

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today _____

No preparatory inspections held today

Initial Inspections held today _____

No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description
No activities were started or finished today	

QC REQUIREMENTS

Requirement No	Type	Description	Results
No QC requirements were completed today			

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

Item No	Location	Description
No QC Deficiency items were issued or corrected today		

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name	First Day	Last Day
No Contractors had thier first or last day on the site		

LABOR HOURS

Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	WELDER	5.0	60.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 127	Page 214 of 257
	DATE 28 Dec 2017 - Thursday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	22,104.0	Total	22.0 264.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	3,788.0	Total	12.0 36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 128	Page 215 of 257
		DATE 29 Dec 2017 - Friday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 38.57 °F Max 0 °F No Precipitation 12 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None Given,			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	WELDER	5.0	60.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 128	Page 216 of 257
	DATE 29 Dec 2017 - Friday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	22,368.0	Total	22.0 264.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	3,824.0	Total	12.0 36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 129	Page 217 of 257	
		DATE 30 Dec 2017 - Saturday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 43 °F Max 59 °F No Precipitation 10 MPH Wind			
QC NARRATIVES				
ACTIVITIES IN PROGRESS				
Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 4 loads in the Mobile Open Water Disposal Site 102-SW Quarter.				
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.				
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.				
GENERAL COMMENTS				
Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 4 loads in the Mobile Open Water Disposal Site 102-SW Quarter.				
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)				
Weekly safety meeting held, fire and abandon ship drills held, had contract welders take part in drill with ESO. safety meeting held afterwards to review procedures, See Attachment				
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT				
None Given,				
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)				
Preparatory Inspections held today				
No preparatory inspections held today				
Initial Inspections held today				
No initial inspections held today				
ACTIVITY START/FINISH				
Activity No Description				
No activities were started or finished today				
QC REQUIREMENTS				
Requirement No Type Description Results				
No QC requirements were completed today				
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)				
Item No Location Description				
No QC Deficiency items were issued or corrected today				
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name First Day Last Day				
No Contractors had thier first or last day on the site				
LABOR HOURS				
Employer		Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.		ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.		QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.		WELDER	4.0	48.0
Dutra Dredging Co.		ABLE BODIED SEAMAN	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 129	Page 218 of 257
	DATE 30 Dec 2017 - Saturday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	22,620.0	Total	252.0

EQUIPMENT HOURS			
Serial Number	Description	Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	3,860.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 130	Page 219 of 257
		DATE 31 Dec 2017 - Sunday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 26 °F Max 48 °F 0.20 IN Precipitation 30 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 2 loads in the Mobile Open Water Disposal Site 102-SW Quarter. Dredge Columbia in for Fuel, Water and Supplies. Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals. Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 2 loads in the Mobile Open Water Disposal Site 102-SW Quarter. Dredge Columbia in for Fuel, Water, and Supplies.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None Given,			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____ No preparatory inspections held today			
Initial Inspections held today _____ No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____ No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____ No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____ No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____ No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	WELDER	4.0	48.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 130	Page 220 of 257
	DATE 31 Dec 2017 - Sunday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	22,872.0	Total	252.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	3,896.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 131	Page 221 of 257	
		DATE 01 Jan 2018 - Monday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 22 °F Max 37 °F No Precipitation 20 MPH Wind			
QC NARRATIVES				
ACTIVITIES IN PROGRESS				
Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 1 loads in the Mobile Open Water Disposal Site 102-SW Quarter. Dredge Columbia suspended dredging operations for 45 days to perform dredging operation in Cameron LA				
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.				
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.				
GENERAL COMMENTS				
Dredge Columbia is working in Area 6 Sta 494+00 to 554+00. Dredge Columbia disposed of 1 loads in the Mobile Open Water Disposal Site 102-SW Quarter.				
Dredge Columbia suspended dredging operations for 45 days to perform dredging operation in Cameron LA				
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT				
None Given,				
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)				
Preparatory Inspections held today _____				
No preparatory inspections held today				
Initial Inspections held today _____				
No initial inspections held today				
ACTIVITY START/FINISH				
Activity No Description _____				
No activities were started or finished today				
QC REQUIREMENTS				
Requirement No Type Description Results _____				
No QC requirements were completed today				
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)				
Item No Location Description _____				
No QC Deficiency items were issued or corrected today				
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name First Day Last Day _____				
No Contractors had thier first or last day on the site				
LABOR HOURS				
Employer		Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.		ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.		QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.		ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.		DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.		DRAGTENDER	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 131	Page 222 of 257
	DATE 01 Jan 2018 - Monday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	23,076.0	Total	17.0 204.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	3,932.0	Total	12.0 36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 145	Page 223 of 257	
		DATE 15 Jan 2018 - Monday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Not Entered			
QC NARRATIVES No QC narratives entered today				
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ No preparatory inspections held today Initial Inspections held today _____ No initial inspections held today				
ACTIVITY START/FINISH Activity No Description _____ No activities were started or finished today				
QC REQUIREMENTS Requirement No Type Description Results _____ No QC requirements were completed today				
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected) Item No Location Description _____ No QC Deficiency items were issued or corrected today				
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) Name First Day Last Day _____ No Contractors had thier first or last day on the site				
LABOR HOURS Employer Labor Classification Number of Employees Hours Worked _____ No labor hours were reported today Total hours worked to date: 0.0 Total _____				
EQUIPMENT HOURS Serial Number Description Idle Hours Operating Hours _____ No equipment hours reported today Total operating hours to date: 0.0 Total _____				
ACCIDENT REPORTING (Describe accidents) No accidents reported today				
CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.				
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 244	Page 224 of 257
	DATE 24 Apr 2018 - Tuesday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
--	---

CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 53 °F Max 72 °F No Precipitation 20 MPH Wind
----------------------------------	---

QC NARRATIVES

ACTIVITIES IN PROGRESS

Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 1 loads in the Mobile Open Water Disposal Site 102-SW Quarter.

Dredge Columbia returned to work after annual shipyard repairs

Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.

Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.

GENERAL COMMENTS

Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 1 loads in the Mobile Open Water Disposal Site 102-SW Quarter.

Dredge Columbia Returned to work after annual shipyard repairs.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

Spoke with Thomas Blakely regarding Columbia returning to work.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today _____

No preparatory inspections held today

Initial Inspections held today _____

No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description

No activities were started or finished today

QC REQUIREMENTS

Requirement No	Type	Description	Results

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

Item No	Location	Description

No QC Deficiency items were issued or corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name	First Day	Last Day

No Contractors had thier first or last day on the site

LABOR HOURS

Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	WELDER	4.0	48.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	2.0	24.0
Dutra Dredging Co.	SAFETY INSPECTOR	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 244	Page 225 of 257	
		DATE 24 Apr 2018 - Tuesday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
Dutra Dredging Co.	ABLE BODIED SEAMAN		2.0	24.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER		1.0	12.0
Dutra Dredging Co.	DRAGTENDER		2.0	24.0
Dutra Dredging Co.	DREDGE MATE		2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK		1.0	12.0
Dutra Dredging Co.	OILER		2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN		1.0	12.0
Dutra Dredging Co.	ENGINEER		2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN		2.0	24.0
Total hours worked to date: 23,364.0		Total	24.0	288.0
EQUIPMENT HOURS				
Serial Number	Description		Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge		0.0	24.0
0002	M/V Cape Anne -- Crewboat		12.0	12.0
Total operating hours to date: 3,968.0		Total	12.0	36.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 245	Page 226 of 257
	DATE 25 Apr 2018 - Wednesday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 63 °F Max 72 °F No Precipitation 15 MPH Wind
----------------------------------	---

QC NARRATIVES

ACTIVITIES IN PROGRESS

Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 2 loads in the Mobile Open Water Disposal Site 102-SW Quarter.

Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.

Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.

GENERAL COMMENTS

Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 2 loads in the Mobile Open Water Disposal Site 102-SW Quarter.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

Thomas Blakely onboard monitoring dredging operations.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today _____
No preparatory inspections held today

Initial Inspections held today _____
No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description

No activities were started or finished today

QC REQUIREMENTS

Requirement No	Type	Description	Results

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

Item No	Location	Description

No QC Deficiency items were issued or corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name	First Day	Last Day

No Contractors had thier first or last day on the site

LABOR HOURS

Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	2.0	24.0
Dutra Dredging Co.	SAFETY INSPECTOR	1.0	12.0
Dutra Dredging Co.	WELDER	4.0	48.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 245	Page 227 of 257
	DATE 25 Apr 2018 - Wednesday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	23,652.0	Total	288.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	4,004.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 246	Page 228 of 257
		DATE 26 Apr 2018 - Thursday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 65 °F Max 76 °F No Precipitation 12 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
Thomas Blakely onboard monitoring dredging operations.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	SAFETY INSPECTOR	1.0	12.0
Dutra Dredging Co.	WELDER	3.0	36.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 246	Page 229 of 257
	DATE 26 Apr 2018 - Thursday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	23,916.0	Total	264.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	4,040.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 247	Page 230 of 257
		DATE 27 Apr 2018 - Friday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 67 °F Max 80 °F No Precipitation 7 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 2 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 2 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
Thomas Blakely monitoring dredging operations. No new Instructions given			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	WELDER	3.0	36.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	SAFETY INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 247	Page 231 of 257
	DATE 27 Apr 2018 - Friday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	24,180.0	Total	264.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	4,076.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 248	Page 232 of 257		
		DATE 28 Apr 2018 - Saturday			
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157			
CONTRACTOR Dutra Dredging Co.		WEATHER Weather Caused No Delay Temperature Min 71 °F Max 80 °F No Precipitation 9 MPH Wind			
QC NARRATIVES					
ACTIVITIES IN PROGRESS					
Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 2 loads in the Mobile Open Water Disposal Site 102-SW Quarter.					
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.					
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.					
Condition Survey of the dredge conducted -- results email to the Corp -- Dredge updated					
Later in the Day the Dredge went to anchor for electrical repairs					
GENERAL COMMENTS					
Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 2 loads in the Mobile Open Water Disposal Site 102-SW Quarter.					
Condition Survey of the dredge conducted -- results email to the Corp -- Dredge updated					
Later in the Day the Dredge went to anchor for electrical repairs					
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT					
Thomas Blakely monitoring dredging operations. No new Instructions given					
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)					
Preparatory Inspections held today _____					
No preparatory inspections held today					
Initial Inspections held today _____					
No initial inspections held today					
ACTIVITY START/FINISH					
Activity No Description _____					
No activities were started or finished today					
QC REQUIREMENTS					
Requirement No Type Description Results _____					
No QC requirements were completed today					
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)					
Item No Location Description _____					
No QC Deficiency items were issued or corrected today					
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)					
Name First Day Last Day _____					
No Contractors had thier first or last day on the site					
LABOR HOURS					
Employer		Labor Classification		Number of Employees	Hours Worked
Dutra Dredging Co.		ENVIRON-CNTRL-SYS INST/SER		2.0	24.0
Dutra Dredging Co.		QUALITY CONTROL INSPECTOR		1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 248	Page 233 of 257	
		DATE 28 Apr 2018 - Saturday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
Dutra Dredging Co.	SAFETY INSPECTOR	1.0	12.0	
Dutra Dredging Co.	WELDER	3.0	36.0	
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0	
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0	
Dutra Dredging Co.	DRAGTENDER	2.0	24.0	
Dutra Dredging Co.	DREDGE MATE	2.0	24.0	
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0	
Dutra Dredging Co.	OILER	2.0	24.0	
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0	
Dutra Dredging Co.	ENGINEER	2.0	24.0	
Dutra Dredging Co.	BOAT CAPTAIN	2.0	24.0	
Total hours worked to date: 24,444.0		Total	22.0	264.0
EQUIPMENT HOURS				
<u>Serial Number</u>	<u>Description</u>	<u>Idle Hours</u>	<u>Operating Hours</u>	
0001	M/V Columbia - Hopper Dredge	0.0	24.0	
0002	M/V Cape Anne -- Crewboat	12.0	12.0	
Total operating hours to date: 4,112.0		Total	12.0	36.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 249	Page 234 of 257	
		DATE 29 Apr 2018 - Sunday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 84 °F Max 52 °F No Precipitation 10 MPH Wind			
QC NARRATIVES				
ACTIVITIES IN PROGRESS				
Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 2 loads in the Mobile Open Water Disposal Site 102-SW Quarter.				
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.				
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.				
Condition Survey of the disposal area conducted -- Data Disk ready for the Corp				
Early in the Day the Dredge was at anchor for electrical repairs.				
GENERAL COMMENTS				
Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 2 loads in the Mobile Open Water Disposal Site 102-SW Quarter.				
Condition Survey of the disposal area conducted -- Data Disk ready for the Corp.				
Early in the Day the Dredge was at anchor for electrical repairs				
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT				
Thomas Blakely monitoring dredging operations. No new Instructions given				
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)				
Preparatory Inspections held today _____				
No preparatory inspections held today				
Initial Inspections held today _____				
No initial inspections held today				
ACTIVITY START/FINISH				
Activity No Description _____				
No activities were started or finished today				
QC REQUIREMENTS				
Requirement No Type Description Results _____				
No QC requirements were completed today				
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)				
Item No Location Description _____				
No QC Deficiency items were issued or corrected today				
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name First Day Last Day _____				
No Contractors had thier first or last day on the site				
LABOR HOURS				
Employer		Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.		WELDER	3.0	36.0
Dutra Dredging Co.		ENVIRON-CNTRL-SYS INST/SER	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 235 of 257	
		249		
PROJECT		DATE		
		29 Apr 2018 - Sunday		
PROJECT		CONTRACT NUMBER		
IDIQ Contract for Mobile Hopper Dredge		W9127817D0092 W9127817F0157		
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0	
Dutra Dredging Co.	SAFETY INSPECTOR	1.0	12.0	
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0	
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0	
Dutra Dredging Co.	DRAGTENDER	2.0	24.0	
Dutra Dredging Co.	DREDGE MATE	2.0	24.0	
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0	
Dutra Dredging Co.	OILER	2.0	24.0	
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0	
Dutra Dredging Co.	ENGINEER	2.0	24.0	
Dutra Dredging Co.	BOAT CAPTAIN	2.0	24.0	
Total hours worked to date: 24,708.0		Total	22.0	264.0
EQUIPMENT HOURS				
Serial Number	Description	Idle Hours	Operating Hours	
0001	M/V Columbia - Hopper Dredge	0.0	24.0	
0002	M/V Cape Anne -- Crewboat	12.0	12.0	
Total operating hours to date: 4,148.0		Total	12.0	36.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 250	Page 236 of 257
		DATE 30 Apr 2018 - Monday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 61 °F Max 81 °F No Precipitation 14 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
Thomas Blakely monitoring dredging operations. No new Instructions given. Spoke with Jay regarding move to Pensacola			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	WELDER	3.0	36.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	SAFETY INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 237 of 257	
		250		
		DATE	30 Apr 2018 - Monday	
		PROJECT		CONTRACT NUMBER
IDIQ Contract for Mobile Hopper Dredge		W9127817D0092 W9127817F0157		
Dutra Dredging Co.	DREDGE MATE	2.0	24.0	
Dutra Dredging Co.	ENGINEER	2.0	24.0	
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0	
Dutra Dredging Co.	OILER	2.0	24.0	
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0	
Dutra Dredging Co.	BOAT CAPTAIN	2.0	24.0	
Total hours worked to date: 24,972.0		Total	22.0	264.0
EQUIPMENT HOURS				
Serial Number	Description	Idle Hours	Operating Hours	
0001	M/V Columbia - Hopper Dredge	0.0	24.0	
0002	M/V Cape Anne -- Crewboat	12.0	12.0	
Total operating hours to date: 4,184.0		Total	12.0	36.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 251	Page 238 of 257	
		DATE 01 May 2018 - Tuesday		
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157		
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 63 °F Max 82 °F No Precipitation 14 MPH Wind			
QC NARRATIVES				
ACTIVITIES IN PROGRESS				
Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 1 loads in the Mobile Open Water Disposal Site 102-SW Quarter.				
Dredge Columbia down for Drag Arm cable repairs				
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.				
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.				
GENERAL COMMENTS				
Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 1 loads in the Mobile Open Water Disposal Site 102-SW Quarter.				
Dredge Columbia down for drag arm cable repairs				
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT				
Thomas Blakely monitoring dredging operations. Discussed concentrating on north end along toe line.. Spoke with Jay regarding move to Pensacola. Compared dredging hours and pay estimate				
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)				
Preparatory Inspections held today				
No preparatory inspections held today				
Initial Inspections held today				
No initial inspections held today				
ACTIVITY START/FINISH				
Activity No Description				
No activities were started or finished today				
QC REQUIREMENTS				
Requirement No Type Description Results				
No QC requirements were completed today				
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)				
Item No Location Description				
No QC Deficiency items were issued or corrected today				
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name First Day Last Day				
No Contractors had thier first or last day on the site				
LABOR HOURS				
Employer		Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.		WELDER	3.0	36.0
Dutra Dredging Co.		ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.		QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.		SAFETY INSPECTOR	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 251	Page 239 of 257
	DATE 01 May 2018 - Tuesday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	25,236.0	Total	22.0 264.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	4,220.0	Total	12.0 36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 252	Page 241 of 257
	DATE 02 May 2018 - Wednesday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	25,500.0	Total	22.0 264.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	4,256.0	Total	12.0 36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 253	Page 242 of 257
		DATE 03 May 2018 - Thursday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 61 °F Max 83 °F No Precipitation 22 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
Thomas Blakely monitoring dredging operations.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	WELDER	4.0	48.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	SAFETY INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 253	Page 243 of 257
	DATE 03 May 2018 - Thursday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	25,776.0	Total	276.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	4,292.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 254	Page 244 of 257
		DATE 04 May 2018 - Friday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 63 °F Max 84 °F No Precipitation 12 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
Thomas Blakely and Jay Caldwell on board monitoring dredging operations.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
QA-00001 Dredge Observed no hearing protection provided at entrances to engine room, and any locations where needed. only one access area had ear protection available.			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	WELDER	4.0	48.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	SAFETY INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 254	Page 245 of 257
	DATE 04 May 2018 - Friday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	26,052.0	Total	276.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	4,328.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 255	Page 246 of 257												
		DATE 05 May 2018 - Saturday													
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157													
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 61 °F Max 82 °F 0.10 IN Precipitation 12 MPH Wind														
QC NARRATIVES ACTIVITIES IN PROGRESS Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 2 loads in the Mobile Open Water Disposal Site 102-SW Quarter. Load 415 recorded on 5/4 daily completed majority dumping at midnight, completing 4 minutes into 5/5. Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals. Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification. Conducted conditional survey of dredge area. Cross-sections emailed to Core.															
GENERAL COMMENTS Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 2 loads in the Mobile Open Water Disposal Site 102-SW Quarter. Conditional survey completed of dredge area. Cross-sections emailed to Core. Load 415 recorded on 5/4 daily as majority dumping was completed before midnight. Dumped for 4 minutes into 5/5.															
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT Thomas Blakely on board monitoring dredging operations.															
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ No preparatory inspections held today Initial Inspections held today _____ No initial inspections held today															
ACTIVITY START/FINISH Activity No Description _____ No activities were started or finished today															
QC REQUIREMENTS Requirement No Type Description Results _____ No QC requirements were completed today															
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected) Item No Location Description _____ No QC Deficiency items were issued or corrected today															
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) Name First Day Last Day _____ No Contractors had thier first or last day on the site															
LABOR HOURS <table style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Employer</th> <th style="text-align: left;">Labor Classification</th> <th style="text-align: right;">Number of Employees</th> <th style="text-align: right;">Hours Worked</th> </tr> </thead> <tbody> <tr> <td>Dutra Dredging Co.</td> <td>ENVIRON-CNTRL-SYS INST/SER</td> <td style="text-align: right;">2.0</td> <td style="text-align: right;">24.0</td> </tr> <tr> <td>Dutra Dredging Co.</td> <td>QUALITY CONTROL INSPECTOR</td> <td style="text-align: right;">1.0</td> <td style="text-align: right;">12.0</td> </tr> </tbody> </table>				Employer	Labor Classification	Number of Employees	Hours Worked	Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0	Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Employer	Labor Classification	Number of Employees	Hours Worked												
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0												
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0												

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 247 of 257	
		255		
		DATE	05 May 2018 - Saturday	
PROJECT		CONTRACT NUMBER		
IDIQ Contract for Mobile Hopper Dredge		W9127817D0092 W9127817F0157		
Dutra Dredging Co.	SAFETY INSPECTOR	1.0	12.0	
Dutra Dredging Co.	WELDER	4.0	48.0	
Dutra Dredging Co.	DREDGE MATE	2.0	24.0	
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0	
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0	
Dutra Dredging Co.	DRAGTENDER	2.0	24.0	
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0	
Dutra Dredging Co.	OILER	2.0	24.0	
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0	
Dutra Dredging Co.	ENGINEER	2.0	24.0	
Dutra Dredging Co.	BOAT CAPTAIN	2.0	24.0	
Total hours worked to date: 26,328.0		Total	23.0	276.0
EQUIPMENT HOURS				
Serial Number	Description	Idle Hours	Operating Hours	
0001	M/V Columbia - Hopper Dredge	0.0	24.0	
0002	M/V Cape Anne -- Crewboat	12.0	12.0	
Total operating hours to date: 4,364.0		Total	12.0	36.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 256	Page 248 of 257
		DATE 06 May 2018 - Sunday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 63 °F Max 86 °F No Precipitation 12 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
Thomas Blakely QA monitoring dredging operations.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	WELDER	4.0	48.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	SAFETY INSPECTOR	1.0	12.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 256	Page 249 of 257
	DATE 06 May 2018 - Sunday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	26,604.0	Total	23.0 276.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	4,400.0	Total	12.0 36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER <div style="text-align: right;">Page 250 of 257</div> 257
	DATE 07 May 2018 - Monday

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 62 °F Max 90 °F No Precipitation 10 MPH Wind
----------------------------------	---

QC NARRATIVES

ACTIVITIES IN PROGRESS

Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 2 loads in the Mobile Open Water Disposal Site 102-SW Quarter.

Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.

Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.

GENERAL COMMENTS

Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 2 loads in the Mobile Open Water Disposal Site 102-SW Quarter.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)

Weekly safety Meeting Held, See Attachment

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

Thomas Blakely QA onboard monitoring dredging operations. Spoke with Jay Caldwell regard move to Pensacola, received word to complete dredging and start Pensacola Thursday.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description
<hr/>	

No activities were started or finished today

QC REQUIREMENTS

Requirement No	Type	Description	Results
<hr/>			

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

Item No	Location	Description
<hr/>		

No QC Deficiency items were issued or corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name	First Day	Last Day
<hr/>		

No Contractors had thier first or last day on the site

LABOR HOURS

Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	WELDER	4.0	48.0
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	SAFETY INSPECTOR	1.0	12.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 257	Page 251 of 257
	DATE 07 May 2018 - Monday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0
Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	26,880.0	Total	276.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	4,436.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 258	Page 252 of 257
		DATE 08 May 2018 - Tuesday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 63 °F Max 90 °F No Precipitation 10 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 3 loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.			
GENERAL COMMENTS			
Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 3loads in the Mobile Open Water Disposal Site 102-SW Quarter.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
Thomas Blakely QA onboard monitoring dredging operations.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
No preparatory inspections held today			
Initial Inspections held today _____			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description _____			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results _____			
No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)			
Item No Location Description _____			
No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day _____			
No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	SAFETY INSPECTOR	1.0	12.0
Dutra Dredging Co.	WELDER	4.0	48.0
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0
Dutra Dredging Co.	DRAGTENDER	2.0	24.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 258	Page 253 of 257
	DATE 08 May 2018 - Tuesday	

PROJECT IDIQ Contract for Mobile Hopper Dredge	CONTRACT NUMBER W9127817D0092 W9127817F0157
---	--

Dutra Dredging Co.	DREDGE MATE	2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0
Dutra Dredging Co.	OILER	2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0
Dutra Dredging Co.	ENGINEER	2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	27,156.0	Total	276.0

EQUIPMENT HOURS		Idle Hours	Operating Hours
Serial Number	Description		
0001	M/V Columbia - Hopper Dredge	0.0	24.0
0002	M/V Cape Anne -- Crewboat	12.0	12.0
Total operating hours to date:	4,472.0	Total	36.0

ACCIDENT REPORTING (Describe accidents)
No accidents reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 259 Page 254 of 257

DATE
09 May 2018 - Wednesday

PROJECT
IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER
W9127817D0092 W9127817F0157

CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
Temperature Min 64 °F Max 89 °F
No Precipitation 12 MPH Wind

QC NARRATIVES

ACTIVITIES IN PROGRESS

Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 1 loads in the Mobile Open Water Disposal Site 102-SW Quarter.

Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals.

Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification.

After Survey Performed of Dredge Area.

GENERAL COMMENTS

Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 1 loads in the Mobile Open Water Disposal Site 102-SW Quarter.

After Survey completed of dredge area.

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT

Thomas Blakely QA onboard monitoring dredging operations.

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

No preparatory inspections held today

Initial Inspections held today

No initial inspections held today

ACTIVITY START/FINISH

Activity No Description

No activities were started or finished today

QC REQUIREMENTS

Requirement No	Type	Description	Results
----------------	------	-------------	---------

No QC requirements were completed today

QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected)

Item No	Location	Description
---------	----------	-------------

No QC Deficiency items were issued or corrected today

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name	First Day	Last Day
------	-----------	----------

No Contractors had thier first or last day on the site

LABOR HOURS

Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	SAFETY INSPECTOR	1.0	12.0
Dutra Dredging Co.	WELDER	4.0	48.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 255 of 257	
		259		
		DATE	09 May 2018 - Wednesday	
PROJECT		CONTRACT NUMBER		
IDIQ Contract for Mobile Hopper Dredge		W9127817D0092 W9127817F0157		
Dutra Dredging Co.	ABLE BODIED SEAMAN		2.0	24.0
Dutra Dredging Co.	DREDGE CHIEF ENGINEER		1.0	12.0
Dutra Dredging Co.	DRAGTENDER		2.0	24.0
Dutra Dredging Co.	DREDGE MATE		2.0	24.0
Dutra Dredging Co.	DREDGE MESS COOK		1.0	12.0
Dutra Dredging Co.	OILER		2.0	24.0
Dutra Dredging Co.	DREDGE CAPTAIN		1.0	12.0
Dutra Dredging Co.	ENGINEER		2.0	24.0
Dutra Dredging Co.	BOAT CAPTAIN		2.0	24.0
Total hours worked to date: 27,432.0		Total	23.0	276.0
EQUIPMENT HOURS				
Serial Number	Description		Idle Hours	Operating Hours
0001	M/V Columbia - Hopper Dredge		0.0	24.0
0002	M/V Cape Anne -- Crewboat		12.0	12.0
Total operating hours to date: 4,508.0		Total	12.0	36.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 260	Page 256 of 257
		DATE 10 May 2018 - Thursday	
PROJECT IDIQ Contract for Mobile Hopper Dredge		CONTRACT NUMBER W9127817D0092 W9127817F0157	
CONTRACTOR Dutra Dredging Co.	WEATHER Weather Caused No Delay Temperature Min 63 °F Max 88 °F No Precipitation 12 MPH Wind		
QC NARRATIVES ACTIVITIES IN PROGRESS Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 1 loads in the Mobile Open Water Disposal Site 102-SW Quarter. Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board monitoring activities for 24 hour coverage. Using ODESS computer program for daily load submittals. Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specification. Columbia subsided dredging operations in Mobile, and sailed to Pensacola to start Pensacola task order.			
GENERAL COMMENTS Dredge Columbia is working in Area 7 Sta 29+00 to 72+09. Dredge Columbia disposed of 1 loads in the Mobile Open Water Disposal Site 102-SW Quarter. Columbia subsided dredging operations in Mobile, and sailed to Pensacola to start Pensacola task order.			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT Thomas Blakely QA onboard monitoring dredging operations.			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) Preparatory Inspections held today No preparatory inspections held today Initial Inspections held today No initial inspections held today			
ACTIVITY START/FINISH Activity No Description No activities were started or finished today			
QC REQUIREMENTS Requirement No Type Description Results No QC requirements were completed today			
QA/QC DEFICIENCY (Describe QC Deficiency items issued, Report QC and QA Deficiency items corrected) Item No Location Description No QC Deficiency items were issued or corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) Name First Day Last Day No Contractors had thier first or last day on the site			
LABOR HOURS			
Employer	Labor Classification	Number of Employees	Hours Worked
Dutra Dredging Co.	ENVIRON-CNTRL-SYS INST/SER	2.0	24.0
Dutra Dredging Co.	QUALITY CONTROL INSPECTOR	1.0	12.0
Dutra Dredging Co.	SAFETY INSPECTOR	1.0	12.0
Dutra Dredging Co.	WELDER	4.0	48.0

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER		Page 257 of 257
		260		
		DATE		
		10 May 2018 - Thursday		
PROJECT		CONTRACT NUMBER		
IDIQ Contract for Mobile Hopper Dredge		W9127817D0092 W9127817F0157		
Dutra Dredging Co.	ABLE BODIED SEAMAN	2.0	24.0	
Dutra Dredging Co.	DREDGE CHIEF ENGINEER	1.0	12.0	
Dutra Dredging Co.	DRAGTENDER	2.0	24.0	
Dutra Dredging Co.	DREDGE MATE	2.0	24.0	
Dutra Dredging Co.	DREDGE MESS COOK	1.0	12.0	
Dutra Dredging Co.	OILER	2.0	24.0	
Dutra Dredging Co.	DREDGE CAPTAIN	1.0	12.0	
Dutra Dredging Co.	ENGINEER	2.0	24.0	
Dutra Dredging Co.	BOAT CAPTAIN	2.0	24.0	
Total hours worked to date: 27,708.0		Total	23.0	276.0
EQUIPMENT HOURS				
Serial Number	Description	Idle Hours	Operating Hours	
0001	M/V Columbia - Hopper Dredge	19.0	5.0	
0002	M/V Cape Anne -- Crewboat	0.0	0.0	
Total operating hours to date: 4,513.0		Total	19.0	5.0
ACCIDENT REPORTING (Describe accidents)				
No accidents reported today				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	