

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE J		PAGE OF PAGES 1 2	
2. AMENDMENT/MODIFICATION NO. P00001		3. EFFECTIVE DATE 15-Jul-2020		4. REQUISITION/PURCHASE REQ. NO. W31XNJ00974702		5. PROJECT NO. (If applicable)
6. ISSUED BY ENDIST MOBILE CONTRACTING DIVISION 109 ST JOSEPH ST MOBILE AL 36602		CODE W91278	7. ADMINISTERED BY (If other than item 6) See Item 6		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) MIKE HOOKS, LLC. 409 MIKE HOOKS RD WESTLAKE LA 70669-5744			9A. AMENDMENT OF SOLICITATION NO.			
			9B. DATED (SEE ITEM 11)			
			X 10A. MOD. OF CONTRACT/ORDER NO. W9127820F0151			
			X 10B. DATED (SEE ITEM 13) 29-Apr-2020			
CODE 00CUN7		FACILITY CODE				
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS						
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.						
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule						
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.						
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.						
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).						
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-4						
D. OTHER (Specify type of modification and authority)						
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.						
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: k5ct9cdw 201590 1. The purpose of this modification is to furnish the contractor with equipment, materials, supplies, & manpower required to perform maintenance dredging of the Mobile Harbor Channels in accordance with the attached scope of work. 2. As a result of this modification, the task order amount is hereby increased from \$4,035,000.00 by \$4,197,000.00 for a new total of \$8,232,000.00. 3. Period of Performance: In accordance with Specifications associated with this task order, all work must be accomplished by Dec 31, 2020. 4. Additional Bonding (SF1415) is required to be submitted to our office within 10 business days due to the increase in award funding. 5. In consideration of this modification agreed to herein as a complete equitable adjustment for the above changes, the contractor hereby releases the Government from any and all liability under this modification for further equitable adjustments attributable to such factors or circumstances giving rise to the proposal for adjustment. 6. All other terms and conditions remain unchanged.						
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.						
15A. NAME AND TITLE OF SIGNER (Type or print) Ashley Kerns, Vice President			16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) LOGSDON, SARA			
15B. CONTRACTOR/OFFEROR Ashley Kerns (Signature of person authorized to sign)			15C. DATE SIGNED 7/8/2020		16B. UNITED STATES OF AMERICA BY G.1393559868 (Signature of Contracting Officer)	
					Digitally signed by LOGSDON, SARA G.1393559868 Date: 2020.07.15 18:37:03 -05'00'	

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION 00 10 00 - SOLICITATION

The total cost of this contract was increased by \$4,197,000.00 from \$4,035,000.00 to \$8,232,000.00.

CLIN 0001

The unit price amount has increased by \$4,197,000.00 from \$4,035,000.00 to \$8,232,000.00.

The total cost of this line item has increased by \$4,197,000.00 from \$4,035,000.00 to \$8,232,000.00.

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by \$4,197,000.00 from \$4,035,000.00 to \$8,232,000.00.

CLIN 0001:

AA: 096 NA X 2020 3123 000 0000 CCS; 111K5 2020 08244601167096015 2520 5CB11DNA5CB11D (CIN W31XNJ009747020001) was increased by \$4,197,000.00 from \$4,035,000.00 to \$8,232,000.00

(End of Summary of Changes)

SCOPE OF WORK
FOR
MAINTENANCE DREDGING OF THE MOBILE HARBOR
MOBILE, ALABAMA
CONTRACT NO. W9127820D0038
TASK ORDER W9127820F0151
MODIFICATION P00001

1. SCOPE OF WORK

a. The Contractor shall furnish a 27-Inch Cutterhead Pipeline dredge and attendant plant with a minimum of 25,000 feet of pipeline with equipment, materials, supplies, and manpower required to perform maintenance dredging of the Mobile Harbor Channels, Mobile, Alabama; with dredged material placed in the designated upland sites or open water sites adjacent to the channel. The work assignments under this delivery order may be interrupted and/or ended by work assignments issued under other separate delivery orders during the contract period.

b. The work to be performed shall be done according to the plans issued, and according to the attached schedule as directed by the Irvington Site Office.

c. The intent of this modification is to increase Bid Item 1 - 100% Dredging Hours. However, the Government shall be obligated only for the items the Government actually directs the contractor to perform and the contractor actually performs.

2. LOCATION

The work location will be Mobile Harbor, Alabama.

3. SPECIFICATIONS

The contract specifications are shown in the original contract.

4. TASK ORDER COMPLETION DATE

The task order completion date is 31 December 2020.

End of Scope of Work