



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE OF PAGES			
			J	1	3		
2. AMENDMENT/MODIFICATION NO. 03	3. EFFECTIVE DATE 24-Jan-2014	4. REQUISITION/PURCHASE REQ. NO. W81XNJ31572545		5. PROJECT NO. (If applicable)			
6. ISSUED BY ENDIST MOBILE CONTRACTING DIVISION 109 ST JOSEPH ST MOBILE AL 36602	CODE W91278	7. ADMINISTERED BY (If other than item 6) See Item 6		CODE			
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) DUTRA DREDGING COMPANY HARRY K STEWART 2350 KERNER BLVD STE 200 SAN RAFAEL CA 94901-5555			9A. AMENDMENT OF SOLICITATION NO.				
			9B. DATED (SEE ITEM 11)				
			X	10A. MOD. OF CONTRACT/ORDER NO. W91278-13-D-0024-0001			
			X	10B. DATED (SEE ITEM 13) 08-Jul-2013			
CODE 04GD7			FACILITY CODE				
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Changes Clause							
D. OTHER (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: k5ctckah14692 The purpose of this modification is to add additional work to the task order in accordance with the attached SOW. The task order price is increased by \$2,247,750.00 and a revised completion date of 24 June 2014.							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print) Molly F. Jacobson, Secretary & General Counsel			16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Carl Wade TEL: Contracting Officer EMAIL:				
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 24 JAN 2014	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)		16C. DATE SIGNED 3 FEB 2014			

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION 00010 - SOLICITATION CONTRACT FORM

The total cost of this contract was increased by \$2,247,750.00 from \$5,747,150.00 to \$7,994,900.00.

The discount terms has changed from Net 21 days to Net 14 Days.

CLIN 0001

The IDC type has changed from N/A to Indefinite Quantity.

CLIN 0002 is added as follows:

ITEM NO	SUPPLIES/SERVICES	MAX QUANTITY	UNIT	UNIT PRICE	MAX AMOUNT
0002		2,247,750	Lump Sum	\$1.00	\$2,247,750.00
	IDIQ-Dredging, Mobile Harbor FFP IDIQ Rental of Hopper Dredge with Attendant Plant and Operators for Maintenance Dredging of Mobile Harbor Channel, Mobile, AL #1-FY13. FOB: Destination PURCHASE REQUEST NUMBER: W31XNJ31572545				
				MAX NET AMT	\$2,247,750.00
	ACRN AB CIN: W31XNJ315725450002				\$2,247,750.00

DELIVERIES AND PERFORMANCE

The following Delivery Schedule item for CLIN 0001 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 09-JUL-2013 TO 24-JUN-2014	N/A	ENGINEERING DIVISION MARY BRELAND P O BOX 2288 109 ST. JOSEPH STREET MOBILE AL 36628 251-690-3442 FOB: Destination	W91278

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	UIC
POP 09-JUL-2013 TO 24-JUN-2014	N/A	IRVINGTON SITE OFFICE STEPHEN REID 7861 13TH STREET IRVINGTON, AL 36544-2899 251-957-6019 FOB: Destination	964151

INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 0002:

INSPECT AT	INSPECT BY	ACCEPT AT	ACCEPT BY
N/A	N/A	N/A	Government

SECTION 00800 - SPECIAL CONTRACT REQUIREMENTS

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by \$2,247,750.00 from \$5,747,150.00 to \$7,994,900.00.

CLIN 0002:

Funding on CLIN 0002 is initiated as follows:

ACRN: AB

CIN: W31XNJ315725450002

Acctng Data: 096 NA X/X 3123.0000 CCS: 111 K5 X 08 2446 011670 96015 2520 50DH6C

Increase: \$2,247,750.00

Total: \$2,247,750.00

(End of Summary of Changes)

**SCOPE OF WORK
FOR
IDIQ FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND
OPERATORS FOR MAINTENANCE DREGING OF MOBILE HARBOR
CHANNEL, MOBILE AL
CONTRACTOR: DUTRA DREDGING COMPANY
CONTRACT NO.: W91278-13-D-0024
TASK ORDER NO. 0001
MODIFICATION NO. 0003**

1. SCOPE OF WORK

This task order provides rental of a hopper dredge and attendant plant with operators, laborers, and misc. supplies and materials to remove maintenance material in the Mobile Harbor Ship channel.

2. ITEM ORDERING LIST

EQUIPMENT REQUIREMENTS:

a) **Location of Work:** The work location will be in the Mobile Harbor Ship Channel, AL.

b) **Equipment Required:**

As listed on the item ordering list.

3. SCHEDULE

a) **Shifts to be worked:** The shifts to be worked shall be 24 hrs per day, seven days per week.

b) **Type of Work:** The Contractor will be expected to perform any or all of the following activities: dredging and disposal area management.