

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 11	Page 1 of 26
		DATE 20 Jun 2014 - Friday	
PROJECT Maintenance Dredging of Mobile Harbor		CONTRACT NUMBER W91278-14-D-0041 0001	
CONTRACTOR Dutra Dredging Company	WEATHER Weather Caused No Delay Temperature Min 0 °F Max 0 °F No Precipitation No Wind		
QC NARRATIVES No QC narratives entered today			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ No preparatory inspections held today Initial Inspections held today _____ No initial inspections held today			
ACTIVITY START/FINISH Activity No Description _____ No activities were started or finished today			
QC REQUIREMENTS Requirement No Type Description Results _____ No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued) Item No Location Description _____ No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected) Item No Location Description _____ No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) Name First Day Last Day _____ No Contractors had their first or last day on the site			
LABOR HOURS Crew Position Number of Employees Hours Worked _____ No labor hours were reported today Total hrs worked to date: 0.0 Hrs worked MTD: 0.0 Total: _____			
EQUIPMENT HOURS Equipment Name Description Idle Hours Operating Hours _____ No equipment hours reported today Total operating hrs to date: 0.0 Idle hrs MTD: 0.0 Opr hrs MTD: 0.0 Total: _____			
MISHAP REPORTING (Describe mishaps) No mishaps reported today			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 2 of 26	
		11		
PROJECT Maintenance Dredging of Mobile Harbor		DATE	20 Jun 2014 - Friday	
		CONTRACT NUMBER	W91278-14-D-0041 0001	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 52	Page 3 of 26	
		DATE 31 Jul 2014 - Thursday		
PROJECT Maintenance Dredging of Mobile Harbor		CONTRACT NUMBER W91278-14-D-0041 0001		
CONTRACTOR Dutra Dredging Company	WEATHER Weather Caused No Delay Temperature Min 66 °F Max 89 °F No Precipitation 15 MPH Wind			
QC NARRATIVES				
ACTIVITIES IN PROGRESS				
Columbia dredging area 460+00 to 530+00. 3 loads dredged 4 loads disposed in Cell 8 & 9 Open Water Disposal site.				
GENERAL COMMENTS				
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board				
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specifications.				
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)				
Purchased red and yellow paint for marking pipe, and trip hazards				
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT				
None noted. discussed getting the location of next dredge assignment				
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)				
Preparatory Inspections held today				
No preparatory inspections held today				
Initial Inspections held today				
No initial inspections held today				
ACTIVITY START/FINISH				
Activity No Description				
No activities were started or finished today				
QC REQUIREMENTS				
Requirement No Type Description Results				
No QC requirements were completed today				
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)				
Item No Location Description				
No QC Deficiency items were issued today				
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)				
Item No Location Description				
No QC Deficiency items were corrected today				
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name First Day Last Day				
No Contractors had their first or last day on the site				
LABOR HOURS				
Crew		Position	Number of Employees	Hours Worked
Dutra Dredging Company		DREDGE OPERATOR	2.0	24.0

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER
52 Page 4 of 26

DATE
31 Jul 2014 - Thursday

PROJECT
Maintenance Dredging of Mobile Harbor

CONTRACT NUMBER
W91278-14-D-0041 0001

Total hrs worked to date: 1,248.0 Hrs worked MTD: 1,008.0 Total: 2.0 24.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours
0001	Columbia	0.0	24.0
0002	Cape Anne	12.0	12.0
Total operating hrs to date: 1,872.0		Idle hrs MTD: 504.0	Opr hrs MTD: 1,512.0
		Total: 12.0	36.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 53	Page 6 of 26
	DATE 01 Aug 2014 - Friday	

PROJECT Maintenance Dredging of Mobile Harbor	CONTRACT NUMBER W91278-14-D-0041 0001
--	--

No Contractors had their first or last day on the site

LABOR HOURS				Number of	Hours
Crew	Position			Employees	Worked
Dutra Dredging Company	DREDGE OPERATOR			2.0	24.0
Total hrs worked to date:	1,272.0	Hrs worked MTD:	24.0	Total:	2.0 24.0

EQUIPMENT HOURS				Idle	Operating
Equipment Name	Description			Hours	Hours
0001	Columbia			0.0	24.0
0002	Cape Anne			12.0	12.0
Total operating hrs to date:	1,908.0	Idle hrs MTD:	12.0	Opr hrs MTD:	36.0
				Total:	12.0 36.0

MISHAP REPORTING (Describe mishaps)
No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 54	Page 7 of 26								
		DATE 02 Aug 2014 - Saturday									
PROJECT Maintenance Dredging of Mobile Harbor		CONTRACT NUMBER W91278-14-D-0041 0001									
CONTRACTOR Dutra Dredging Company		WEATHER Weather Caused No Delay Temperature Min 73 °F Max 91 °F 0.57 IN Precipitation 24 MPH Wind									
QC NARRATIVES ACTIVITIES IN PROGRESS Columbia dredging area 1070+00 to 1130+00. 4 loads dredged 5 loads disposed in Cell 8 & 9 Open Water Disposal site. After survey of 460+00 to 530+00 conducted and placed in a package for the Corps.											
GENERAL COMMENTS Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specifications. After survey of 460+00 to 530+00 conducted and placed in a package for the Corps.											
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.) handrailing repairs on the dredge Columbia side											
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT None Given											
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ No preparatory inspections held today Initial Inspections held today _____ No initial inspections held today											
ACTIVITY START/FINISH Activity No Description _____ No activities were started or finished today											
QC REQUIREMENTS <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Requirement No</th> <th style="text-align: left;">Type</th> <th style="text-align: left;">Description</th> <th style="text-align: left;">Results</th> </tr> </thead> <tbody> <tr> <td colspan="4">No QC requirements were completed today</td> </tr> </tbody> </table>				Requirement No	Type	Description	Results	No QC requirements were completed today			
Requirement No	Type	Description	Results								
No QC requirements were completed today											
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Item No</th> <th style="text-align: left;">Location</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3">No QC Deficiency items were issued today</td> </tr> </tbody> </table>				Item No	Location	Description	No QC Deficiency items were issued today				
Item No	Location	Description									
No QC Deficiency items were issued today											
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Item No</th> <th style="text-align: left;">Location</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3">No QC Deficiency items were corrected today</td> </tr> </tbody> </table>				Item No	Location	Description	No QC Deficiency items were corrected today				
Item No	Location	Description									
No QC Deficiency items were corrected today											
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Name</th> <th style="text-align: left;">First Day</th> <th style="text-align: left;">Last Day</th> </tr> </thead> <tbody> <tr> <td colspan="3">No Contractors had their first or last day on the site</td> </tr> </tbody> </table>				Name	First Day	Last Day	No Contractors had their first or last day on the site				
Name	First Day	Last Day									
No Contractors had their first or last day on the site											
LABOR HOURS <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Crew</th> <th style="text-align: left;">Position</th> <th style="text-align: left;">Number of Employees</th> <th style="text-align: left;">Hours Worked</th> </tr> </thead> <tbody> <tr> <td colspan="4"> </td> </tr> </tbody> </table>				Crew	Position	Number of Employees	Hours Worked				
Crew	Position	Number of Employees	Hours Worked								

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 8 of 26
54

DATE
02 Aug 2014 - Saturday

PROJECT
Maintenance Dredging of Mobile Harbor

CONTRACT NUMBER
W91278-14-D-0041 0001

Dutra Dredging Company	DREDGE OPERATOR		2.0	24.0
Total hrs worked to date: 1,296.0		Hrs worked MTD: 48.0	Total: 2.0	24.0

EQUIPMENT HOURS

Equipment Name	Description		Idle Hours	Operating Hours	
0002	Cape Anne		12.0	12.0	
0001	Columbia		0.0	24.0	
Total operating hrs to date: 1,944.0		Idle hrs MTD: 24.0	Opr hrs MTD: 72.0	Total: 12.0	36.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 55	Page 9 of 26
		DATE 03 Aug 2014 - Sunday	
PROJECT Maintenance Dredging of Mobile Harbor		CONTRACT NUMBER W91278-14-D-0041 0001	
CONTRACTOR Dutra Dredging Company	WEATHER Weather Caused No Delay Temperature Min 73 °F Max 87 °F No Precipitation 8 MPH Wind		
QC NARRATIVES			
ACTIVITIES IN PROGRESS			
Columbia dredging area 1070+00 to 1130+00. 5 loads dredged 4 loads disposed in Cell 8 & 9 Open Water Disposal site.			
GENERAL COMMENTS			
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board			
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specifications.			
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)			
handrailing repairs on the dredge Columbia			
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT			
None Given			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
No preparatory inspections held today			
Initial Inspections held today			
No initial inspections held today			
ACTIVITY START/FINISH			
Activity No Description			
No activities were started or finished today			
QC REQUIREMENTS			
Requirement No Type Description Results			
No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)			
Item No Location Description			
No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)			
Item No Location Description			
No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)			
Name First Day Last Day			
No Contractors had their first or last day on the site			
LABOR HOURS			
Crew		Position	
Dutra Dredging Company		DREDGE OPERATOR	
		Number of Employees	Hours Worked
		2.0	24.0

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 55	Page 10 of 26
DATE 03 Aug 2014 - Sunday	

PROJECT
Maintenance Dredging of Mobile Harbor

CONTRACT NUMBER
W91278-14-D-0041 0001

Total hrs worked to date:	1,320.0	Hrs worked MTD:	72.0	Total:	2.0	24.0
---------------------------	---------	-----------------	------	--------	-----	------

EQUIPMENT HOURS

Equipment Name	Description				Idle Hours	Operating Hours
0001	Columbia				0.0	24.0
0002	Cape Anne				12.0	12.0
Total operating hrs to date:	1,980.0	Idle hrs MTD:	36.0	Opr hrs MTD:	108.0	Total: 12.0 36.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 12 of 26
56

DATE
04 Aug 2014 - Monday

PROJECT
Maintenance Dredging of Mobile Harbor

CONTRACT NUMBER
W91278-14-D-0041 0001

Dutra Dredging Company	DREDGE OPERATOR			2.0	24.0
Total hrs worked to date: 1,344.0		Hrs worked MTD: 96.0		Total: 2.0 24.0	

EQUIPMENT HOURS

Equipment Name	Description				Idle Hours	Operating Hours	
0001	Columbia				0.0	24.0	
0002	Cape Anne				12.0	12.0	
Total operating hrs to date: 2,016.0		Idle hrs MTD: 48.0		Opr hrs MTD: 144.0		Total: 12.0 36.0	

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 57	Page 13 of 26	
		DATE 05 Aug 2014 - Tuesday		
PROJECT Maintenance Dredging of Mobile Harbor		CONTRACT NUMBER W91278-14-D-0041 0001		
CONTRACTOR Dutra Dredging Company	WEATHER Weather Caused No Delay Temperature Min 73 °F Max 91 °F No Precipitation 9 MPH Wind			
QC NARRATIVES				
ACTIVITIES IN PROGRESS				
Columbia dredging area 1070+00 to 1130+00. 4 loads dredged 5 loads disposed in Cell 8 & 9 Open Water Disposal site.				
GENERAL COMMENTS				
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board				
Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specifications.				
SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)				
weekly safety meeting held on Columbia				
VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT				
None Given				
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)				
Preparatory Inspections held today				
No preparatory inspections held today				
Initial Inspections held today				
No initial inspections held today				
ACTIVITY START/FINISH				
Activity No Description				
No activities were started or finished today				
QC REQUIREMENTS				
Requirement No Type Description Results				
No QC requirements were completed today				
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)				
Item No Location Description				
No QC Deficiency items were issued today				
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)				
Item No Location Description				
No QC Deficiency items were corrected today				
CONTRACTORS ON SITE (Report first and/or last day contractors were on site)				
Name First Day Last Day				
No Contractors had their first or last day on the site				
LABOR HOURS				
Crew		Position	Number of Employees	Hours Worked
Dutra Dredging Company		DREDGE OPERATOR	2.0	24.0

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER
57 Page 14 of 26

DATE
05 Aug 2014 - Tuesday

PROJECT
Maintenance Dredging of Mobile Harbor

CONTRACT NUMBER
W91278-14-D-0041 0001

Total hrs worked to date: 1,368.0 Hrs worked MTD: 120.0 Total: 2.0 24.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours
0001	Columbia	0.0	24.0
0002	Cape Anne	12.0	12.0
Total operating hrs to date: 2,052.0		Idle hrs MTD: 60.0	Opr hrs MTD: 180.0
		Total: 12.0	36.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE

DATE

SUPERINTENDENT'S INITIALS

DATE

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 58	Page 15 of 26
	DATE 06 Aug 2014 - Wednesday	

PROJECT Maintenance Dredging of Mobile Harbor	CONTRACT NUMBER W91278-14-D-0041 0001
---	---

CONTRACTOR Dutra Dredging Company	WEATHER Weather Caused No Delay Temperature Min 73 °F Max 91 °F No Precipitation 9 MPH Wind
---	---

QC NARRATIVES

ACTIVITIES IN PROGRESS
Columbia dredging area 1070+00 to 1130+00. 5 loads dredged 4 loads disposed in Cell 8 & 9 Open Water Disposal site.

GENERAL COMMENTS
Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board

Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specifications.

SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)
Crew reminded to wear PPE during crew change

VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT
None Given

PREP/INITIAL DATES (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today
No preparatory inspections held today

Initial Inspections held today
No initial inspections held today

ACTIVITY START/FINISH

Activity No	Description
No activities were started or finished today	

QC REQUIREMENTS

Requirement No	Type	Description	Results
No QC requirements were completed today			

ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued)

Item No	Location	Description
No QC Deficiency items were issued today		

CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected)

Item No	Location	Description
No QC Deficiency items were corrected today		

CONTRACTORS ON SITE (Report first and/or last day contractors were on site)

Name	First Day	Last Day
No Contractors had their first or last day on the site		

LABOR HOURS

Crew	Position	Number of Employees	Hours Worked
Dutra Dredging Company	DREDGE OPERATOR	2.0	24.0

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 16 of 26
58

DATE
06 Aug 2014 - Wednesday

PROJECT
Maintenance Dredging of Mobile Harbor

CONTRACT NUMBER
W91278-14-D-0041 0001

Total hrs worked to date: 1,392.0 Hrs worked MTD: 144.0 Total: 2.0 24.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours
0001	Columbia	0.0	24.0
0002	Cape Anne	12.0	12.0
Total operating hrs to date: 2,088.0		Idle hrs MTD: 72.0	Opr hrs MTD: 216.0
		Total: 12.0	36.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE

DATE

SUPERINTENDENT'S INITIALS

DATE

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 17 of 26								
		59									
		DATE	07 Aug 2014 - Thursday								
		07 Aug 2014 - Thursday									
PROJECT		CONTRACT NUMBER									
Maintenance Dredging of Mobile Harbor		W91278-14-D-0041 0001									
CONTRACTOR		WEATHER									
Dutra Dredging Company		Weather Caused No Delay Temperature Min 75 °F Max 91 °F No Precipitation 17 MPH Wind									
QC NARRATIVES ACTIVITIES IN PROGRESS Columbia dredging area 1070+00 to 1130+00. 5 loads dredged 5 loads disposed in Cell 8 & 9 Open Water Disposal site. Condition survey of the dredge area conducted, dredge updated and results e-mailed to the Corps GENERAL COMMENTS Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specifications. Condition survey of the dredge area conducted, dredge updated and results e-mailed to the Corps SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.) Discussed underground cables and pipelines VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT None Given -- Mike to work on a cutterhead over the weekend											
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ No preparatory inspections held today Initial Inspections held today _____ No initial inspections held today											
ACTIVITY START/FINISH Activity No Description _____ No activities were started or finished today											
QC REQUIREMENTS <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 15%;">Requirement No</th> <th style="width: 15%;">Type</th> <th style="width: 50%;">Description</th> <th style="width: 20%;">Results</th> </tr> </thead> <tbody> <tr> <td colspan="4">No QC requirements were completed today</td> </tr> </tbody> </table>				Requirement No	Type	Description	Results	No QC requirements were completed today			
Requirement No	Type	Description	Results								
No QC requirements were completed today											
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 10%;">Item No</th> <th style="width: 20%;">Location</th> <th style="width: 70%;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3">No QC Deficiency items were issued today</td> </tr> </tbody> </table>				Item No	Location	Description	No QC Deficiency items were issued today				
Item No	Location	Description									
No QC Deficiency items were issued today											
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 10%;">Item No</th> <th style="width: 20%;">Location</th> <th style="width: 70%;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3">No QC Deficiency items were corrected today</td> </tr> </tbody> </table>				Item No	Location	Description	No QC Deficiency items were corrected today				
Item No	Location	Description									
No QC Deficiency items were corrected today											
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 60%;">Name</th> <th style="width: 20%;">First Day</th> <th style="width: 20%;">Last Day</th> </tr> </thead> <tbody> <tr> <td colspan="3">No Contractors had their first or last day on the site</td> </tr> </tbody> </table>				Name	First Day	Last Day	No Contractors had their first or last day on the site				
Name	First Day	Last Day									
No Contractors had their first or last day on the site											
LABOR HOURS <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="width: 20%;">Crew</th> <th style="width: 40%;">Position</th> <th style="width: 20%;">Number of Employees</th> <th style="width: 20%;">Hours Worked</th> </tr> </thead> <tbody> <tr> <td colspan="4"> </td> </tr> </tbody> </table>				Crew	Position	Number of Employees	Hours Worked				
Crew	Position	Number of Employees	Hours Worked								

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 18 of 26
59

DATE
07 Aug 2014 - Thursday

PROJECT
Maintenance Dredging of Mobile Harbor

CONTRACT NUMBER
W91278-14-D-0041 0001

Dutra Dredging Company	DREDGE OPERATOR	2.0	24.0
Total hrs worked to date: 1,416.0		Hrs worked MTD: 168.0	Total: 2.0 24.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours
0001	Columbia	0.0	24.0
0002	Cape Anne	12.0	12.0
Total operating hrs to date: 2,124.0		Idle hrs MTD: 84.0	Opr hrs MTD: 252.0
		Total: 12.0	36.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE

DATE

SUPERINTENDENT'S INITIALS

DATE

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 20 of 26
60

DATE
08 Aug 2014 - Friday

PROJECT
Maintenance Dredging of Mobile Harbor

CONTRACT NUMBER
W91278-14-D-0041 0001

Dutra Dredging Company	DREDGE OPERATOR	2.0	24.0
Total hrs worked to date: 1,440.0		Hrs worked MTD: 192.0	Total: 2.0 24.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours
0001	Columbia	0.0	24.0
0002	Cape Anne	12.0	12.0
Total operating hrs to date: 2,160.0		Idle hrs MTD: 96.0	Opr hrs MTD: 288.0
		Total: 12.0	36.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE

DATE

SUPERINTENDENT'S INITIALS

DATE

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 61	Page 21 of 26
		DATE 09 Aug 2014 - Saturday	
PROJECT Maintenance Dredging of Mobile Harbor		CONTRACT NUMBER W91278-14-D-0041 0001	
CONTRACTOR Dutra Dredging Company	WEATHER Weather Caused No Delay Temperature Min 75 °F Max 94 °F 1.45 IN Precipitation 23 MPH Wind		
QC NARRATIVES ACTIVITIES IN PROGRESS Columbia dredging area 1070+00 to 1130+00. 4 loads dredged 4 loads disposed in Cell 8 & 9 Open Water Disposal site. Before survey Sta 1035+00 to 1070+00 conducted and package processed also After survey of 1070+00 to 1130+00 conducted and package processed GENERAL COMMENTS Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specifications. Before survey Sta 1035+00 to 1070+00 conducted and package processed also After survey of 1070+00 to 1130+00 conducted and package processed SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.) During fuel day Hiller systems out to check fire extinguishers VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT None Given			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) Preparatory Inspections held today No preparatory inspections held today Initial Inspections held today No initial inspections held today			
ACTIVITY START/FINISH Activity No Description _____ No activities were started or finished today			
QC REQUIREMENTS Requirement No Type Description Results _____ No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued) Item No Location Description _____ No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected) Item No Location Description _____ No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) Name First Day Last Day _____ No Contractors had their first or last day on the site			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION	REPORT NUMBER 61	Page 22 of 26
	DATE 09 Aug 2014 - Saturday	

PROJECT Maintenance Dredging of Mobile Harbor	CONTRACT NUMBER W91278-14-D-0041 0001
--	--

LABOR HOURS				Number of	Hours
Crew	Position			Employees	Worked
Dutra Dredging Company	DREDGE OPERATOR			2.0	24.0
Total hrs worked to date:	1,464.0	Hrs worked MTD:	216.0	Total:	24.0

EQUIPMENT HOURS						Idle	Operating
Equipment Name	Description					Hours	Hours
0001	Columbia					0.0	24.0
0002	Cape Anne					12.0	12.0
Total operating hrs to date:	2,196.0	Idle hrs MTD:	108.0	Opr hrs MTD:	324.0	Total:	36.0

MISHAP REPORTING	(Describe mishaps)
No mishaps reported today	

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER
62 Page 24 of 26

DATE
10 Aug 2014 - Sunday

PROJECT
Maintenance Dredging of Mobile Harbor

CONTRACT NUMBER
W91278-14-D-0041 0001

Total hrs worked to date: 1,488.0 Hrs worked MTD: 240.0 Total: 2.0 24.0

EQUIPMENT HOURS

Equipment Name	Description	Idle Hours	Operating Hours
0001	Columbia	0.0	24.0
0002	Cape Anne	12.0	12.0
Total operating hrs to date: 2,232.0		Idle hrs MTD: 120.0	Opr hrs MTD: 360.0
		Total: 12.0	36.0

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 63	Page 25 of 26
		DATE 11 Aug 2014 - Monday	
PROJECT Maintenance Dredging of Mobile Harbor		CONTRACT NUMBER W91278-14-D-0041 0001	
CONTRACTOR Dutra Dredging Company	WEATHER Weather Caused No Delay Temperature Min 73 °F Max 91 °F 1.27 IN Precipitation 30 MPH Wind		
QC NARRATIVES ACTIVITIES IN PROGRESS Columbia dredging area 1035+00 to 1070+00. 4 loads dredged 5 loads disposed in Cell 8 & 9 Open Water Disposal site. Condition survey conducted today, Dredge updated, Corp e-mailed results GENERAL COMMENTS Normal Dredging operations. Turtle Excluder Device installed and Hopper inflow screen in place. Endangered Species Observers on board Follow-up phase mode. All dredge and disposing activities are in accordance with plans and specifications. Condition survey conducted today, Dredge updated, Corp e-mailed results SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.) Saftey meeting held on Cape Anne -- life ring, fire extinguishers, and three point connection at all times VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT None Given			
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ No preparatory inspections held today Initial Inspections held today _____ No initial inspections held today			
ACTIVITY START/FINISH Activity No Description _____ No activities were started or finished today			
QC REQUIREMENTS Requirement No Type Description Results _____ No QC requirements were completed today			
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued) Item No Location Description _____ No QC Deficiency items were issued today			
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected) Item No Location Description _____ No QC Deficiency items were corrected today			
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) Name First Day Last Day _____ No Contractors had their first or last day on the site			
LABOR HOURS Crew Position Number of Employees Hours Worked _____			

**CONTRACTORS QUALITY CONTROL REPORT (QCR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER
63 Page 26 of 26

DATE
11 Aug 2014 - Monday

PROJECT
Maintenance Dredging of Mobile Harbor

CONTRACT NUMBER
W91278-14-D-0041 0001

Dutra Dredging Company	DREDGE OPERATOR			2.0	24.0
Total hrs worked to date: 1,512.0		Hrs worked MTD: 264.0		Total: 2.0 24.0	

EQUIPMENT HOURS

Equipment Name	Description				Idle Hours	Operating Hours	
0001	Columbia				0.0	24.0	
0002	Cape Anne				12.0	12.0	
Total operating hrs to date: 2,268.0		Idle hrs MTD: 132.0		Opr hrs MTD: 396.0		Total: 12.0 36.0	

MISHAP REPORTING (Describe mishaps)

No mishaps reported today

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------