


AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE OF PAGES	
			J	1	3
2. AMENDMENT/MODIFICATION NO. P00008	3. EFFECTIVE DATE see block 16c	4. REQUISITION/PURCHASE REQ. NO. SEE SCHEDULE		5. PROJECT NO (If applicable)	
6. ISSUED BY ENDIST MOBILE CONTRACTING DIVISION 109 ST JOSEPH ST MOBILE AL 36602	CODE W91278	7. ADMINISTERED BY (If other than item 6) See Item 6		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) GREAT LAKES DREDGE & DOCK COMPANY, LLC KYLE JOHNSON 2122 YORK RD STE 200 OAK BROOK IL 60523-1923			9A. AMENDMENT OF SOLICITATION NO.		
			9B. DATED (SEE ITEM 11)		
			X	10A. MOD. OF CONTRACT/ORDER NO. W91278-17-C-0008	
			X	10B. DATED (SEE ITEM 13) 18-Jan-2017	
CODE 1BSU5	FACILITY CODE				
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS					
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.					
12. ACCOUNTING AND APPROPRIATION DATA (If required)					
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.					
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.					
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).					
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 52.243-4 Changes					
D. OTHER (Specify type of modification and authority)					
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.					
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Modification Control Number: k5ct9djf19161 1. The purpose of this modification is to extend the completion date for W91278-17-C-0008 MSCIP Ship Island Phase 1. 2. Change in Task Order Amount: None 3. Total Task Order Amount (including this modification): \$101,693,233.25 4. The completion date is changed from 17 August 2018 to 24 August 2018 due to unusually severe weather. 5. In consideration of this modification agreed to herein as a complete equitable adjustment for the above changes, the contractor hereby releases the Government from any and all liability under this modification for further equitable adjustments attributable to such factors or circumstances giving rise to the proposal for adjustment." 6. All other terms and condition remain unchanged.					
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.					
15A. NAME AND TITLE OF SIGNER (Type or print) Steven R. Auernhamer Vice President, Gulf Coast Area Manager			16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Digitally signed by LOGSDON.SARA LOGSDON.SARA.G.1393559868		
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)		15C. DATE SIGNED 21-Nov-2018	16B. UNITED STATES OF AMERICA BY .G.1393559868 (Signature of Contracting Officer)		16C. DATE SIGNED Date: 2018.11.26 15:25:55 -06'00'

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION 00010 - SOLICITATION CONTRACT FORM

DELIVERIES AND PERFORMANCE

The following Delivery Schedule for CLIN 0001 has been deleted:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
17-AUG-2018	1	IRVINGTON SITE OFFICE STEPHEN REID 7861 13TH STREET IRVINGTON, AL 36544-2899 251-957-6019 FOB: Destination	964151

The following Delivery Schedule item for CLIN 0002 has been changed from:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
17-AUG-2018	1	IRVINGTON SITE OFFICE STEPHEN REID 7861 13TH STREET IRVINGTON, AL 36544-2899 251-957-6019 FOB: Destination	964151

To:

DELIVERY DATE	QUANTITY	SHIP TO ADDRESS	DODAAC / CAGE
---------------	----------	-----------------	------------------

24-AUG-2018

1

IRVINGTON SITE OFFICE
STEPHEN REID
7861 13TH STREET
IRVINGTON, AL 36544-2899
251-957-6019
FOB: Destination

964151

INSPECTION AND ACCEPTANCE

The Acceptance/Inspection Schedule for CLIN 0001 has been changed from:

INSPECT AT
N/A

INSPECT BY
N/A

ACCEPT AT
N/A

ACCEPT BY
Government

To:

INSPECT AT
N/A

INSPECT BY
N/A

ACCEPT AT
N/A

ACCEPT BY
N/A

(End of Summary of Changes)