

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 3	Page 1 of 239
		DATE 22 Apr 2018 - Sunday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused Critical Delay Temperature Min 61 °F Max 74 °F 1 IN Precipitation 20 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
The crew started breaking down tow today. Then they started unloading pipe and tanks out of the hopper barges, the land equipment was off loaded onto D/A 45.			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>			
No			
<b>GENERAL COMMENTS</b>			
The crew worked to 14:00 then had to shut down due to rain and high winds in the area.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
Dayshift ( Forrest Paden )			
* Pre-shift meeting topics included: Importance of wearing gloves and other PPE, making sure we are completing and turning JHAs for every task.			
* JHAs completed /reviewed: Housekeeping, GM / PM on equipment on the dredge, moving pontoons, crane ops.			
* Observations: Observed engine room crew conducting GM / PM on equipment, moving pontoons and crane ops.			
* Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury work free environment.			
* Miscellaneous:			
1) Observed dredge upon arrival.			
2) Observed crew performing general and preventative maintenance.			
3) Observed crane ops.			
Nightshift:			
* Pre-shift topics:			
* JHAs completed/reviewed:			
* Observations included:			
* Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE)			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>			
There was heavy rain and high winds in the area this afternoon.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
<b>No preparatory inspections held today</b>			
Initial Inspections held today			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No Description			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No Type Description Results			
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No Location Description			
<b>No QC Deficiency items were issued today</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 3	Page 2 of 239	
	DATE 22 Apr 2018 - Sunday		
PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113		
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	SURVEYOR	1.0	8.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	5.0	40.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR	0.0	0.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	8.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	0.0	0.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	32.0
Inland Dredging Company LLC.	CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	ENGINEER	2.0	12.0
Inland Dredging Company LLC.	BOAT CAPTAIN	2.0	12.0
Total hours worked to date:	508.0	Total	172.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	24.0	0.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	24.0	0.0
028-929	Spill Barge	24.0	0.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	12.0	12.0
028-943	Hopper Barge #1002	12.0	12.0
028-946	Crane Barge	24.0	0.0
005-905	American Crane 7250	19.0	5.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 3	Page 3 of 239
	DATE 22 Apr 2018 - Sunday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

032-918	Dozier D6T	22.0	2.0
032-919	Dozier D6T	22.0	2.0
018-922	Dozier D6N	22.0	2.0
034-916	Trackhoe 320DL	22.0	2.0
030-911	Generator , John Deere 40KW	24.0	0.0
027-905	Fusion, Mach. Mcelroy 824	24.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date: 205.0	Total	467.0	85.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 5 of 239
		4	
PROJECT Maintenance Dredging GIWW		DATE	23 Apr 2018 - Monday
		CONTRACT NUMBER	W9127818D0008 W9127818F0113
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name		First Day	Last Day
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name		First Day	Last Day
Dredge Kelly L. / Cutterhead		4/20/2018	
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	8.0
Inland Dredging Company LLC.	SURVEYOR	1.0	8.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	5.0	40.0
Inland Dredging Company LLC.	DREDGE OPERATOR	0.0	0.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	0.0	0.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	32.0
Inland Dredging Company LLC.	CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	ENGINEER	2.0	12.0
Inland Dredging Company LLC.	BOAT CAPTAIN	2.0	12.0
Total hours worked to date:	680.0	Total	20.0 172.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	24.0	0.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	24.0	0.0
028-929	Spill Barge	24.0	0.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	12.0	12.0
028-943	Hopper Barge #1002	12.0	12.0
028-946	Crane Barge	24.0	0.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER <b>4</b>	Page 6 of 239	
		DATE <b>23 Apr 2018 - Monday</b>		
PROJECT <b>Maintenance Dredging GIWW</b>		CONTRACT NUMBER <b>W9127818D0008 W9127818F0113</b>		
005-905	American Crane 7250	19.0	5.0	
032-918	Dozier D6T	22.0	2.0	
032-919	Dozier D6T	22.0	2.0	
018-922	Dozier D6N	22.0	2.0	
034-916	Trackhoe 320DL	22.0	2.0	
030-911	Generator , John Deere 40KW	24.0	0.0	
027-905	Fusion, Mach. Mcelroy 824	24.0	0.0	
051-905	Light Plant	24.0	0.0	
Total operating hours to date: 290.0		Total	467.0	85.0
<b>ACCIDENT REPORTING</b> (Describe accidents)				
<b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 5	Page 7 of 239
		DATE 24 Apr 2018 - Tuesday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 64 °F Max 77 °F No Precipitation 15 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
The deck crew continued to build floating pipeline today. They also setup the shore connection and transferred a 500' piece of plastic shore pipe to D/A 45.			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>			
No			
<b>GENERAL COMMENTS</b>			
The crew continued to prep for for startup.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
Dayshift ( Forrest Paden )			
* Pre-shift meeting topics included: General requirements for power and hand tools, hand safety, wearing gloves and other PPE conducted by crew member and SSHO.			
* JHAs completed /reviewed: Housekeeping, GM / PM on equipment on the dredge, moving pontoons, crane ops, setting pipe.			
* Observations: Observed engine room crew conducting GM / PM on equipment, moving pontoons and crane ops, setting pipe.			
* Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury work free environment.			
* Miscellaneous:			
1) Observed dredge upon arrival.			
2) Observed crew performing general and preventative maintenance.			
3) Observed crane ops.			
4) Observed crew moving pipe.			
5) Observed towing and setting pipe.			
Nightshift:			
* Pre-shift topics:			
* JHAs completed/reviewed:			
* Observations included:			
* Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE)			
* Miscellaneous:			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>			
None Today			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
<b>No preparatory inspections held today</b>			
Initial Inspections held today _____			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No          Description _____			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No    Type                          Description    Results _____			
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No                          Location                          Description _____			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 8 of 239
		5	
PROJECT Maintenance Dredging GIWW		DATE	24 Apr 2018 - Tuesday
		CONTRACT NUMBER	W9127818D0008 W9127818F0113
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	5.0	60.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	4.0	48.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	BOAT CAPTAIN	4.0	48.0
Total hours worked to date:	1,004.0	Total	27.0 324.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	24.0	0.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	24.0	0.0
028-929	Spill Barge	24.0	0.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	12.0	12.0
028-943	Hopper Barge #1002	12.0	12.0



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 5	Page 9 of 239
	DATE 24 Apr 2018 - Tuesday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

028-946	Crane Barge	24.0	0.0
005-905	American Crane 7250	12.0	12.0
032-918	Dozier D6T	12.0	12.0
032-919	Dozier D6T	12.0	12.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	12.0	12.0
030-911	Generator , John Deere 40KW	24.0	0.0
027-905	Fusion, Mach. Mcelroy 824	24.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date:	410.0	Total	432.0
			120.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 6	Page 10 of 239
		DATE 25 Apr 2018 - Wednesday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 63 °F Max 77 °F No Precipitation 10 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
<p>The deck crew completed building the wing line and made the stern connection. The dump crew completed making the shore line connections and installed the spreader. The wing line was connected to the shore connection and an anchor was placed on it to secure it near the bank. The anchors were installed on the dredge and secured.</p>			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>			
No			
<b>GENERAL COMMENTS</b>			
The floating pipeline and shore pipeline are complete and ready to go.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
Dayshift ( Forrest Paden )			
* Pre-shift meeting topics included: General requirements for power and hand tools, hand safety, wearing gloves and other PPE conducted by crew member and SSHO.			
* JHAs completed /reviewed: Housekeeping, GM / PM on equipment on the dredge, moving pontoons, crane ops, setting pipe.			
* Observations: Observed engine room crew conducting GM / PM on equipment, moving pontoons and crane ops, setting pipe.			
* Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury work free environment.			
* Miscellaneous:			
1) Observed dredge upon arrival.			
2) Observed crew performing general and preventative maintenance.			
3) Observed crane ops.			
4) Observed crew moving pipe.			
5) Observed towing and setting pipe.			
Nightshift:			
* Pre-shift topics:			
* JHAs completed/reviewed:			
* Observations included:			
* Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE)			
* Miscellaneous:			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
The inspectors onboard did a safety walk through on the fleet.			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>			
None Today			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
<b>No preparatory inspections held today</b>			
Initial Inspections held today _____			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No          Description _____			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No    Type                          Description    Results _____			
<b>No QC requirements were completed today</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 11 of 239
		6	
PROJECT Maintenance Dredging GIWW		DATE	25 Apr 2018 - Wednesday
		CONTRACT NUMBER	W9127818D0008 W9127818F0113
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	5.0	60.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	ENGINEER	4.0	48.0
Inland Dredging Company LLC.	BOAT CAPTAIN	4.0	48.0
Total hours worked to date:	1,328.0	Total	324.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	24.0	0.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	24.0	0.0
028-929	Spill Barge	24.0	0.0
028-949	Ramp Barge	24.0	0.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 6	Page 12 of 239
	DATE 25 Apr 2018 - Wednesday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

028-942	Hopper Barge # 1001	12.0	12.0
028-943	Hopper Barge #1002	12.0	12.0
028-946	Crane Barge	24.0	0.0
005-905	American Crane 7250	12.0	12.0
032-918	Dozier D6T	12.0	12.0
032-919	Dozier D6T	12.0	12.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	12.0	12.0
030-911	Generator , John Deere 40KW	24.0	0.0
027-905	Fusion, Mach. Mcelroy 824	24.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date:	530.0	Total	432.0      120.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION      **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 13 of 239
		7	
		DATE	26 Apr 2018 - Thursday
		PROJECT	Maintenance Dredging GIWW
		CONTRACT NUMBER	W9127818D0008 W9127818F0113
CONTRACTOR	WEATHER		
Inland Dredging Company LLC.	Weather Caused No Delay Temperature Min 57 °F Max 74 °F No Precipitation 7 MPH Wind		
<b>QC NARRATIVES</b> <b>ACTIVITIES IN PROGRESS</b> Started Dredging at 08:09 today at station 7538+28 to 7534+15 headed west bond, no issues to report  <b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b> No  <b>GENERAL COMMENTS</b> The dredge continued digging west bond, Dump site is working Normal  <b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>   <b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> No instructioins were given today  <b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b> change out pump on ladder 1Hr 35Min			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice) Preparatory Inspections held today <hr/> <b>No preparatory inspections held today</b> Initial Inspections held today <hr/> <b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b> Activity No          Description <hr/> <b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b> Requirement No    Type                          Description    Results <hr/> <b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued) Item No                  Location                          Description <hr/> <b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected) Item No                  Location                          Description <hr/> <b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site) Name    First Day    Last Day <hr/> <b>No Contractors had their first or last day on the site</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 14 of 239	
		7		
PROJECT Maintenance Dredging GIWW		DATE	26 Apr 2018 - Thursday	
		CONTRACT NUMBER	W9127818D0008 W9127818F0113	
<b>VESSEL ON SITE</b>				
Dredge Name		First Day	Last Day	
Dredge Kelly L. / Cutterhead		4/20/2018		
<b>LABOR HOURS</b>				
Crew	Position		Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		1.0	12.0
Inland Dredging Company LLC.	SURVEYOR		2.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR		5.0	60.0
Inland Dredging Company LLC.	DREDGE OPERATOR		2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR		1.0	12.0
Inland Dredging Company LLC.	WELDER		1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER		1.0	12.0
Inland Dredging Company LLC.	OILER		1.0	12.0
Inland Dredging Company LLC.	MATE		2.0	24.0
Inland Dredging Company LLC.	DECK HAND		4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER		0.0	0.0
Inland Dredging Company LLC.	ENGINEER		4.0	48.0
Inland Dredging Company LLC.	BOAT CAPTAIN		5.0	48.0
Total hours worked to date:	1,652.0	Total	29.0	324.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description		Idle Hours	Operating Hours
063-901	Dredge Kelly L		24.0	0.0
029-909	Tow Boat "Inland Cardinal"		12.0	12.0
029-912	M/V Gus		12.0	12.0
029-913	Inland Volunteer		24.0	0.0
029-914	Inland Tiger		12.0	12.0
029-910	Crewboat Racer		24.0	0.0
029-923	Survey Boast "Secant"		12.0	12.0
028-934	Barge, Supply/Pipe		24.0	0.0
028-932	Barge, Fuel		24.0	0.0
028-922	Anchor Barge		24.0	0.0
028-929	Spill Barge		24.0	0.0
028-949	Ramp Barge		24.0	0.0
028-942	Hopper Barge # 1001		12.0	12.0
028-943	Hopper Barge #1002		12.0	12.0
028-946	Crane Barge		24.0	0.0
005-905	American Crane 7250		12.0	12.0
032-918	Dozier D6T		12.0	12.0
032-919	Dozier D6T		12.0	12.0
018-922	Dozier D6N		24.0	0.0
034-916	Trackhoe 320DL		12.0	12.0
030-911	Generator , John Deere 40KW		24.0	0.0
027-905	Fusion, Mach. Mcelroy 824		24.0	0.0
051-905	Light Plant		24.0	0.0
Total operating hours to date:	650.0	Total	432.0	120.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 15 of 239	
		7		
		DATE	26 Apr 2018 - Thursday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113		
<b>ACCIDENT REPORTING</b> (Describe accidents) <b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	





<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 17 of 239
		8	DATE
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	2.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	5.0	60.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	ENGINEER	4.0	48.0
Inland Dredging Company LLC.	BOAT CAPTAIN	5.0	48.0
Total hours worked to date:	1,976.0	Total	29.0 324.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	0.0	24.0
029-909	Tow Boat "Inland Cardinal"	0.0	24.0
029-912	M/V Gus	0.0	24.0
029-913	Inland Volunteer	0.0	24.0
029-914	Inland Tiger	0.0	24.0
029-910	Crewboat Racer	0.0	24.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	12.0	12.0
028-932	Barge, Fuel	12.0	12.0
028-922	Anchor Barge	0.0	24.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 8	Page 18 of 239
	DATE 27 Apr 2018 - Friday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

028-929	Spill Barge	24.0	0.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	12.0	12.0
028-943	Hopper Barge #1002	12.0	12.0
028-946	Crane Barge	24.0	0.0
005-905	American Crane 7250	12.0	12.0
032-918	Dozier D6T	0.0	24.0
032-919	Dozier D6T	0.0	24.0
018-922	Dozier D6N	0.0	24.0
034-916	Trackhoe 320DL	0.0	24.0
030-911	Generator , John Deere 40KW	24.0	0.0
027-905	Fusion, Mach. Mcelroy 824	24.0	0.0
051-905	Light Plant	12.0	12.0
Total operating hours to date: 998.0		Total	348.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 9	Page 19 of 239
	DATE 28 Apr 2018 - Saturday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 62 °F Max 81 °F No Precipitation 7 MPH Wind
--	--

**QC NARRATIVES**

**ACTIVITIES IN PROGRESS**  
Dredging headed East bound, no issues to report

**DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?**  
No

**GENERAL COMMENTS**  
The dredge continued digging East bond, Dump site is working Normal

**SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)**

Dayshift ( Laura Miles)  
 \* Pre-shift meeting topics included: SSHO conducted Emergency drills.  
 \* JHAs completed /reviewed: Housekeeping, GM / PM on equipment on the dredge, dredging operations, shifting swing anchors, fill operations, cleaning the rock box, adding pipe.  
 \* Observations: Observed the crew making the connection, moving the dredge, disposal area operations. Observed tugs moving the dredge out of the channel for towing vessel. Observed public in our work zone. Fill crew and SSHO put up signs and tape warning public to stay out. Contacted the USCG about pleasure boats flying through the area creating big wakes and welder is trying to weld on deck.  
 \* Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE)  
 \* Miscellaneous: USACE Rep asked a few people that had parked their boats and jet skis in the path of the dredge to move down the beach further. They complied. Florida Water Patrol were contacted as well and they said that they would try and patrol a little more often but with it being the weekend, there are a lot of boats and area to cover. SSHO reviewed a new hire on the fill checklist and the fill foreman completed the evaluation.

---

Nightshift: (Jeff Ballas).  
 \* Pre-shift topics: Visitors, Read by the SSHO.  
 \* JHAs completed/reviewed: House Keeping, GM on equipment, Shifting swing anchors, Dump operations(Heavy equipment/Light plant).  
 \* Observations included: Observed crew inspecting vessels before use, Watched crew shifting and setting anchors, Observed deck crew clearing a fouled spindle of the star bored swing anchor winch, Observed crew conducting house keeping on the dredge and through out the fleet.  
 \* Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE)  
 \* Miscellaneous: Started monthly fire extinguisher inspection.

**VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT**  
None

**WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?**  
No Delays

**PREP/INITIAL DATES** (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today  
**No preparatory inspections held today**

Initial Inspections held today  
**No initial inspections held today**

**ACTIVITY START/FINISH**

Activity No	Description
<b>No activities were started or finished today</b>	

**QC REQUIREMENTS**

Requirement No	Type	Description	Results

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 9	Page 20 of 239
		DATE 28 Apr 2018 - Saturday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	2.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	5.0	60.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	ENGINEER	4.0	48.0
Inland Dredging Company LLC.	BOAT CAPTAIN	5.0	48.0
Total hours worked to date:	2,300.0	Total	324.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
<b>No equipment hours reported today</b>			
Total operating hours to date:	998.0	Total	
<b>ACCIDENT REPORTING</b> (Describe accidents)			
<b>No accidents reported today</b>			
CONTRACTOR CERTIFICATION			
<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>			
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 10	Page 21 of 239								
		DATE 29 Apr 2018 - Sunday									
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113									
CONTRACTOR Inland Dredging Company LLC.		WEATHER Weather Caused No Delay Temperature Min 58 °F Max 76 °F No Precipitation 11 MPH Wind									
<b>QC NARRATIVES</b>											
<b>ACTIVITIES IN PROGRESS</b> Dredging headed East bound, no issues to report											
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b> No											
<b>GENERAL COMMENTS</b> The dredge continued digging East bond, Dump site is working Normal											
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>											
Dayshift (Laura Miles) * Pre-shift meeting topics included: SSO reviewed how emergency drills went and Jerel Young read Fire Protection. * JHAs completed /reviewed: Housekeeping, GM/PM on the dredge, dredging operations, shifting swing anchors, fill operations, adding pipe, fueling equipment, general lifting operations. * Observations: Observed the crew moving anchors, moving the dredge for a passing tow, adding pipe, fueling the tank on the hill. The crane barge was brought over to help lift a pontoon that has water in it and the crew pumped it out. * Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE) * Miscellaneous: Crew staked out the bird eggs in the north zone 75'-100' around them. Pleasure boat traffic was high again today. Also had a couple of people that walked over the pipe even though we have signs up.											
<hr/> Nightshift: (Jeff Ballas). * Pre-shift topics: Compressed Gas Cylinders, Read by Richard Cain and the SSO. * JHAs completed/reviewed: House Keeping, GM on equipment, Shifting swing anchors, Dump operations(Heavy equipment/Light plant), Making a Bell and Ball connection. * Observations included: Observed crew conducting pre-starts on there vessels, Watched crew making a bell and ball connection adding pipe to pipe line, Inspected the dump shack and sight. * Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE) * Miscellaneous: Continued our monthly fire extinguisher inspection for the Kelly L, fleet and dump equipment.											
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> None											
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b> No Delays											
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)											
Preparatory Inspections held today _____ <b>No preparatory inspections held today</b>											
Initial Inspections held today _____ <b>No initial inspections held today</b>											
<b>ACTIVITY START/FINISH</b>											
Activity No          Description _____ <b>No activities were started or finished today</b>											
<b>QC REQUIREMENTS</b>											
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Requirement No</th> <th style="text-align: left;">Type</th> <th style="text-align: left;">Description</th> <th style="text-align: left;">Results</th> </tr> </thead> <tbody> <tr> <td colspan="4"><b>No QC requirements were completed today</b></td> </tr> </tbody> </table>				Requirement No	Type	Description	Results	<b>No QC requirements were completed today</b>			
Requirement No	Type	Description	Results								
<b>No QC requirements were completed today</b>											
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)											
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Item No</th> <th style="text-align: left;">Location</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3">_____</td> </tr> </tbody> </table>				Item No	Location	Description	_____				
Item No	Location	Description									
_____											

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 22 of 239
		10	
PROJECT Maintenance Dredging GIWW		DATE	29 Apr 2018 - Sunday
		CONTRACT NUMBER	W9127818D0008 W9127818F0113
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	2.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	5.0	60.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	ENGINEER	4.0	48.0
Inland Dredging Company LLC.	BOAT CAPTAIN	5.0	48.0
Total hours worked to date:	2,624.0	Total	29.0 324.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	0.0	24.0
029-909	Tow Boat "Inland Cardinal"	0.0	24.0
029-912	M/V Gus	0.0	24.0
029-913	Inland Volunteer	0.0	24.0
029-914	Inland Tiger	0.0	24.0
029-910	Crewboat Racer	0.0	24.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	12.0	12.0
028-932	Barge, Fuel	12.0	12.0
028-922	Anchor Barge	0.0	24.0
028-929	Spill Barge	24.0	0.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	12.0	12.0
028-943	Hopper Barge #1002	12.0	12.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 10	Page 23 of 239
	DATE 29 Apr 2018 - Sunday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

028-946	Crane Barge	24.0	0.0
005-905	American Crane 7250	12.0	12.0
032-918	Dozier D6T	0.0	24.0
032-919	Dozier D6T	0.0	24.0
018-922	Dozier D6N	0.0	24.0
034-916	Trackhoe 320DL	0.0	24.0
030-911	Generator , John Deere 40KW	24.0	0.0
027-905	Fusion, Mach. Mcelroy 824	24.0	0.0
051-905	Light Plant	12.0	12.0
Total operating hours to date:	1,346.0	Total	348.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 11	Page 24 of 239
	DATE 30 Apr 2018 - Monday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 56 °F Max 75 °F No Precipitation 9 MPH Wind
--	--

**QC NARRATIVES**

**ACTIVITIES IN PROGRESS**  
Dredging headed East bound, no issues to report

**DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?**  
No

**GENERAL COMMENTS**  
The dredge continued digging East bond, Dump site is working Normal

**SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)**

Dayshift (Laura Miles)  
 \* Pre-shift meeting topics included: Fueling Procedure - Quinton Lewis read  
 \* JHAs completed /reviewed: Housekeeping, GM/PM on the dredge, dredging operations, shifting swing anchors, fill operations, fueling operations, and adding pipe.  
 \* Observations: Observed crew adding pipe, shifting swing anchors, fueling operations. Observed the flood light on the Tiger being repaired and crew member wore the proper PPE. He had a harness and lanyard and was tied off.  
 \* Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE)  
 \* Miscellaneous: Took an extension cord out of service due to damage. Created and laminated signs for the waste oil and hazardous waste and gave them to the Chief. Completed the Weekly Report and sent it out. Printed and reviewed the Deficiency Log with the Chief.

---

Nightshift: (Jeff Ballas).  
 \* Pre-shift topics: Work Clothing and PPE, Read by Richard Cain and the SSHO.  
 \* JHAs completed/reviewed: House Keeping, GM on equipment in the engine room, Shifting swing anchors, Dump operations (Heavy equipment/Light plant), Making a Bell and Ball connection(adding Pipe).  
 \* Observations included: Observed crew conducting pre-starts on there vessels, Watched crew making a bell and ball connection adding pipe to pipe line, Observed crew working on clearing the deficiency's from the report.  
 \* Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE)  
 \* Miscellaneous: Continued our monthly fire extinguisher inspection for the Kelly L and observed two passing tow this evening.

**VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT**  
None

**WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?**  
No Delays

**PREP/INITIAL DATES** (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today  
**No preparatory inspections held today**

Initial Inspections held today  
**No initial inspections held today**

**ACTIVITY START/FINISH**

Activity No	Description
<b>No activities were started or finished today</b>	

**QC REQUIREMENTS**

Requirement No	Type	Description	Results
<b>No QC requirements were completed today</b>			



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 25 of 239
		11	
PROJECT Maintenance Dredging GIWW		DATE	30 Apr 2018 - Monday
		CONTRACT NUMBER	W9127818D0008 W9127818F0113
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	2.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	5.0	60.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	ENGINEER	4.0	48.0
Inland Dredging Company LLC.	BOAT CAPTAIN	5.0	48.0
Total hours worked to date:	2,948.0	Total	29.0 324.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	0.0	24.0
029-909	Tow Boat "Inland Cardinal"	0.0	24.0
029-912	M/V Gus	0.0	24.0
029-913	Inland Volunteer	0.0	24.0
029-914	Inland Tiger	0.0	24.0
029-910	Crewboat Racer	0.0	24.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	12.0	12.0
028-932	Barge, Fuel	12.0	12.0
028-922	Anchor Barge	0.0	24.0
028-929	Spill Barge	24.0	0.0
028-949	Ramp Barge	24.0	0.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 11	Page 26 of 239	
		DATE 30 Apr 2018 - Monday		
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113		
028-942	Hopper Barge # 1001	12.0		12.0
028-943	Hopper Barge #1002	12.0		12.0
028-946	Crane Barge	24.0		0.0
005-905	American Crane 7250	12.0		12.0
032-918	Dozier D6T	0.0		24.0
032-919	Dozier D6T	0.0		24.0
018-922	Dozier D6N	0.0		24.0
034-916	Trackhoe 320DL	0.0		24.0
030-911	Generator , John Deere 40KW	24.0		0.0
027-905	Fusion, Mach. Mcelroy 824	24.0		0.0
051-905	Light Plant	12.0		12.0
Total operating hours to date: 1,694.0		Total	204.0	348.0
<b>ACCIDENT REPORTING</b> (Describe accidents) <b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 12	Page 27 of 239
		DATE 01 May 2018 - Tuesday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 61 °F Max 78 °F No Precipitation 10 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
The dredge worked eastbound direction 7560+37 to 7569+45, advancing 908'. Material was discharged through 3,240' of pipeline into DA 45.			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>			
No			
<b>GENERAL COMMENTS</b>			
The dredge had 16;18 of runtime today, with 4:24 of 70% time.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
Dayshift (Laura Miles)			
* Pre-shift meeting topics included: Housekeeping read by Bobby Nixon and SSHO, Ensuring Safe Vessel to Vessel Transfers read by SSHO			
* JHAs completed /reviewed: Housekeeping, GM/PM on the dredge, dredging operations, shifting swing anchors, fill operations, adding pipe, hot work operations, changing spud wire, fuel transfer, cleaning the cutterhead, and general lift operations.			
* Observations: Observed crew adding pipe, cutting cable with torch, changing spud wire, general lifting operations. shifting swing anchors, fuel transfer, cleaning the cutterhead.			
* Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE)			
* Miscellaneous: Reminded the USACE Rep not to touch cable unless wearing gloves. Talked with the USACE Rep about staying out of the area where work is being conducted for her safety. She was curious. Reviewed and posted OSHA information for crew to review. Good catch by Kirby Mayeaux. Reminded the SSHO before going down the stairs to get on the crew boat that a PFD was required.			
<hr/>			
Nightshift: (Jeff Ballas).			
* Pre-shift topics: Tool box topics: Ensuring safe vessel to vessel personnel transfers, read by the SSHO.			
* JHAs completed/reviewed: House Keeping, GM on equipment in the engine room, Shifting swing anchors, Dump operations (Heavy equipment/Light plant), Making a Bell and Ball connection(adding Pipe), Cleaning the cutter head and the rock box.			
* Observations included: Observed crew conducting pre-starts on there vessels, Watched crew making a bell and ball connection adding pipe to pipe line, Observed crew working cleaning the cutter head and rock box, Observed crew connecting the anchor back to the swing anchor cable.			
* Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE)			
* Miscellaneous: Observed passing tow this evening/morning.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>			
There 3:18 of 0% time today:			
2:00- Repair stbd spud cable			
1:18- Repair stbd swing anchor buoy.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
<b>No preparatory inspections held today</b>			
Initial Inspections held today			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No            Description			
<b>No activities were started or finished today</b>			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 28 of 239	
		12		
PROJECT Maintenance Dredging GIWW		DATE	01 May 2018 - Tuesday	
		CONTRACT NUMBER	W9127818D0008 W9127818F0113	
<b>QC REQUIREMENTS</b>				
Requirement No	Type	Description	Results	
<b>No QC requirements were completed today</b>				
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)				
Item No	Location	Description		
<b>No QC Deficiency items were issued today</b>				
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)				
Item No	Location	Description		
<b>No QC Deficiency items were corrected today</b>				
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)				
Name		First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>				
<b>VESSEL ON SITE</b>				
Dredge Name		First Day	Last Day	
Dredge Kelly L. / Cutterhead		4/20/2018		
<b>LABOR HOURS</b>				
Crew	Position		Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		1.0	12.0
Inland Dredging Company LLC.	SURVEYOR		2.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR		5.0	60.0
Inland Dredging Company LLC.	DREDGE OPERATOR		2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR		1.0	12.0
Inland Dredging Company LLC.	WELDER		1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER		1.0	12.0
Inland Dredging Company LLC.	OILER		1.0	12.0
Inland Dredging Company LLC.	MATE		2.0	24.0
Inland Dredging Company LLC.	DECK HAND		4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER		0.0	0.0
Inland Dredging Company LLC.	ENGINEER		4.0	48.0
Inland Dredging Company LLC.	BOAT CAPTAIN		5.0	48.0
Total hours worked to date:	3,272.0	Total	29.0	324.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description		Idle Hours	Operating Hours
063-901	Dredge Kelly L		0.0	24.0
029-909	Tow Boat "Inland Cardinal"		0.0	24.0
029-912	M/V Gus		0.0	24.0
029-913	Inland Volunteer		0.0	24.0
029-914	Inland Tiger		0.0	24.0
029-910	Crewboat Racer		0.0	24.0
029-923	Survey Boast "Secant"		12.0	12.0
028-934	Barge, Supply/Pipe		12.0	12.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 12	Page 29 of 239
	DATE 01 May 2018 - Tuesday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

028-932	Barge, Fuel	12.0	12.0
028-922	Anchor Barge	0.0	24.0
028-929	Spill Barge	24.0	0.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	12.0	12.0
028-943	Hopper Barge #1002	12.0	12.0
028-946	Crane Barge	24.0	0.0
005-905	American Crane 7250	12.0	12.0
032-918	Dozier D6T	0.0	24.0
032-919	Dozier D6T	0.0	24.0
018-922	Dozier D6N	0.0	24.0
034-916	Trackhoe 320DL	0.0	24.0
030-911	Generator , John Deere 40KW	24.0	0.0
027-905	Fusion, Mach. Mcelroy 824	24.0	0.0
051-905	Light Plant	12.0	12.0
Total operating hours to date: 2,042.0		Total	348.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 13 DATE 02 May 2018 - Wednesday	Page 30 of 239
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 64 °F Max 81 °F No Precipitation 10 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b> The dredge worked eastbound direction 7569+45 to 7573+22, advancing 377'. Material was discharged through 3,920' of pipeline into DA 45.			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b> No			
<b>GENERAL COMMENTS</b> The dredge had 12:19 of runtime today, with 3:47 of 70% time.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
Dayshift (Laura Miles) * Pre-shift meeting topics included: Housekeeping read by Bobby Nixon and SSO, Ensuring Safe Vessel to Vessel Transfers read by SSO * JHAs completed /reviewed: Housekeeping, GM/PM on the dredge, dredging operations, shifting swing anchors, fill operations, adding pipe, hot work operations, changing spud wire, fuel transfer, cleaning the cutterhead, and general lift operations. * Observations: Observed crew adding pipe, cutting cable with torch, changing spud wire, general lifting operations. shifting swing anchors, fuel transfer, cleaning the cutterhead. * Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE) * Miscellaneous: Reminded the USACE Rep not to touch cable unless wearing gloves. Talked with the USACE Rep about staying out of the area where work is being conducted for her safety. She was curious. Reviewed and posted OSHA information for crew to review. Good catch by Kirby Mayeaux. Reminded the SSO before going down the stairs to get on the crew boat that a PFD was required.			
Nightshift: (Jeff Ballas). * Pre-shift topics: Dead watch set 1800. * JHAs completed/reviewed: * Observations included: * Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE) * Miscellaneous:			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> None			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b> There 7:54 of 0% time today:  7:06- Breaking Down for tow 0:48- Changed motor on port swing winch			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____ <b>No preparatory inspections held today</b>			
Initial Inspections held today _____ <b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No          Description _____  <b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No    Type                          Description    Results _____  <b>No QC requirements were completed today</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 31 of 239
		13	
PROJECT Maintenance Dredging GIWW		DATE	02 May 2018 - Wednesday
		CONTRACT NUMBER	W9127818D0008 W9127818F0113
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	2.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	5.0	60.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	ENGINEER	4.0	48.0
Inland Dredging Company LLC.	BOAT CAPTAIN	5.0	48.0
Total hours worked to date:	3,596.0	Total	29.0 324.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	0.0	24.0
029-909	Tow Boat "Inland Cardinal"	0.0	24.0
029-912	M/V Gus	0.0	24.0
029-913	Inland Volunteer	0.0	24.0
029-914	Inland Tiger	0.0	24.0
029-910	Crewboat Racer	0.0	24.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	12.0	12.0
028-932	Barge, Fuel	12.0	12.0
028-922	Anchor Barge	0.0	24.0
028-929	Spill Barge	24.0	0.0
028-949	Ramp Barge	24.0	0.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 32 of 239	
		13		
		DATE	02 May 2018 - Wednesday	
		CONTRACT NUMBER		
PROJECT		Maintenance Dredging GIWW		
028-942	Hopper Barge # 1001	12.0		12.0
028-943	Hopper Barge #1002	12.0		12.0
028-946	Crane Barge	24.0		0.0
005-905	American Crane 7250	12.0		12.0
032-918	Dozier D6T	0.0		24.0
032-919	Dozier D6T	0.0		24.0
018-922	Dozier D6N	0.0		24.0
034-916	Trackhoe 320DL	0.0		24.0
030-911	Generator , John Deere 40KW	24.0		0.0
027-905	Fusion, Mach. Mcelroy 824	24.0		0.0
051-905	Light Plant	12.0		12.0
Total operating hours to date: 2,390.0		Total	204.0	348.0
<b>ACCIDENT REPORTING</b> (Describe accidents)				
<b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 14 DATE 03 May 2018 - Thursday	Page 33 of 239								
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113									
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 62 °F Max 79 °F No Precipitation 10 MPH Wind										
<b>QC NARRATIVES</b>											
<b>ACTIVITIES IN PROGRESS</b> The crew removed all the land equipment and shore pipe off the DA today. The deck crew broke down all the rubbers hoses off all the pipeline today and loaded them on the pipe barge.											
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b> No											
<b>GENERAL COMMENTS</b> The crew started the demob process											
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b> Dayshift (Jeff Ballas) * Pre-shift meeting topics included: Pinch points, slips trips and fall's, bight of a line and line of fire, crane ops safety, read by the SSHO. * JHAs completed /reviewed: House Keeping, PM/GM on equipment, Crane operations, Tender boat op's * Observations: Observed the dump crew loading equipment, Watched crew conducting crane operations, Observed crew moving and staging pipe to be placed into hopper barges. * Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE) *											
			Miscellaneous:								
<hr/> Nightshift: * Pre-shift topics: Dead watch set 1800. * JHAs completed/reviewed: * Observations included: * Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE)											
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> None											
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b> None Today											
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)											
Preparatory Inspections held today _____ <b>No preparatory inspections held today</b>											
Initial Inspections held today _____ <b>No initial inspections held today</b>											
<b>ACTIVITY START/FINISH</b>											
Activity No          Description _____ <b>No activities were started or finished today</b>											
<b>QC REQUIREMENTS</b>											
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Requirement No</th> <th style="text-align: left;">Type</th> <th style="text-align: left;">Description</th> <th style="text-align: left;">Results</th> </tr> </thead> <tbody> <tr> <td colspan="4"> <b>No QC requirements were completed today</b> </td> </tr> </tbody> </table>				Requirement No	Type	Description	Results	<b>No QC requirements were completed today</b>			
Requirement No	Type	Description	Results								
<b>No QC requirements were completed today</b>											
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)											
Item No          Location          Description _____ <b>No QC Deficiency items were issued today</b>											

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 14	Page 34 of 239
		DATE 03 May 2018 - Thursday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	SURVEYOR	2.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	5.0	60.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	ENGINEER	4.0	48.0
Inland Dredging Company LLC.	BOAT CAPTAIN	5.0	48.0
Total hours worked to date:	3,920.0	Total	29.0
			324.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	12.0	12.0
028-932	Barge, Fuel	12.0	12.0
028-922	Anchor Barge	0.0	24.0
028-929	Spill Barge	0.0	0.0
028-949	Ramp Barge	0.0	0.0
028-942	Hopper Barge # 1001	0.0	12.0
028-943	Hopper Barge #1002	0.0	12.0
028-946	Crane Barge	12.0	12.0
005-905	American Crane 7250	12.0	12.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 14	Page 35 of 239
	DATE 03 May 2018 - Thursday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

032-918	Dozier D6T	16.0	8.0
032-919	Dozier D6T	16.0	8.0
018-922	Dozier D6N	12.0	12.0
034-916	Trackhoe 320DL	19.0	5.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	0.0	12.0
Total operating hours to date:	2,591.0	Total	219.0      201.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION      **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 15	Page 36 of 239
	DATE 04 May 2018 - Friday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 64 °F Max 79 °F No Precipitation 10 MPH Wind
--	---

**QC NARRATIVES**

**ACTIVITIES IN PROGRESS**  
The crew continued to load tanks and pipeline and tanks in the hopper barges.

**DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?**  
No

**GENERAL COMMENTS**  
The crew is working on getting all the pipe and tanks loaded into the hopper barges.

**SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)**  
Dayshift (Jeff Ballas)  
\* Pre-shift meeting topics included: Complacency, All stop and being your brothers keeper, read by the SSO.  
\* JHAs completed /reviewed: House Keeping, PM/GM on equipment, Crane operations, Tender boat op's  
\* Observations: Observed the engine room crew conducting GM/PM on equipment on the dredge, Watched deck crew loading pipe into the hopper barge.  
\* Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE)  
\*  
Miscellaneous:  
\_\_\_\_\_

Nightshift:  
\* Pre-shift topics: Dead watch set 1800.  
\* JHAs completed/reviewed:  
\* Observations included:  
\* Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE)  
\* Miscellaneous:

**VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT**  
None

**WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?**  
None Today

**PREP/INITIAL DATES** (Preparatory and initial dates held and advance notice)  
Preparatory Inspections held today \_\_\_\_\_  
**No preparatory inspections held today**  
Initial Inspections held today \_\_\_\_\_  
**No initial inspections held today**

**ACTIVITY START/FINISH**  
Activity No          Description \_\_\_\_\_  
**No activities were started or finished today**

**QC REQUIREMENTS**

Requirement No	Type	Description	Results
<b>No QC requirements were completed today</b>			

**ISSUED QA/QC DEFICIENCY** (Describe QC Deficiency items issued)

Item No	Location	Description
<b>No QC Deficiency items were issued today</b>		

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 15	Page 37 of 239
		DATE 04 May 2018 - Friday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	2.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	5.0	60.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	ENGINEER	4.0	48.0
Inland Dredging Company LLC.	BOAT CAPTAIN	5.0	48.0
Total hours worked to date:	4,244.0	Total	29.0
			324.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	12.0	12.0
028-932	Barge, Fuel	12.0	12.0
028-922	Anchor Barge	0.0	24.0
028-929	Spill Barge	0.0	0.0
028-949	Ramp Barge	0.0	0.0
028-942	Hopper Barge # 1001	0.0	12.0
028-943	Hopper Barge #1002	0.0	12.0
028-946	Crane Barge	12.0	12.0
005-905	American Crane 7250	12.0	12.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 15	Page 38 of 239
	DATE 04 May 2018 - Friday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

032-918	Dozier D6T	16.0	8.0
032-919	Dozier D6T	16.0	8.0
018-922	Dozier D6N	12.0	12.0
034-916	Trackhoe 320DL	19.0	5.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	0.0	12.0
Total operating hours to date:	2,792.0	Total	219.0      201.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION      **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 16	Page 39 of 239
	DATE 05 May 2018 - Saturday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 68 °F Max 82 °F No Precipitation 10 MPH Wind
--	---

**QC NARRATIVES**

**ACTIVITIES IN PROGRESS**  
The crew continued to load tanks and pipeline and tanks in the hopper barges.

**DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?**  
No

**GENERAL COMMENTS**  
The crew is working on getting all the pipe and tanks loaded into the hopper barges.

**SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)**  
Dayshift (Jeff Ballas)  
\* Pre-shift meeting topics included: Hydration in hot weather and water breaks during the day, read by the SSHO.  
\* JHAs completed /reviewed: House Keeping, PM/GM on equipment, Crane operations, Tender boat op's  
\* Observations: Observed the engine room crew conducting GM/PM on equipment on the dredge, Watched deck crew loading pipe and pontoons into the hopper barge for tow.  
\* Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE)  
\* \_\_\_\_\_ Miscellaneous:

Nightshift:  
\* Pre-shift topics: Dead watch set 1800.  
\* JHAs completed/reviewed:  
\* Observations included:  
\* Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE)  
\* Miscellaneous:

**VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT**  
None

**WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?**  
None Today

**PREP/INITIAL DATES** (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today \_\_\_\_\_  
**No preparatory inspections held today**

Initial Inspections held today \_\_\_\_\_  
**No initial inspections held today**

**ACTIVITY START/FINISH**

Activity No	Description
<b>No activities were started or finished today</b>	

**QC REQUIREMENTS**

Requirement No	Type	Description	Results
<b>No QC requirements were completed today</b>			

**ISSUED QA/QC DEFICIENCY** (Describe QC Deficiency items issued)

Item No	Location	Description
<b>No QC Deficiency items were issued today</b>		

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 40 of 239
		16	
PROJECT Maintenance Dredging GIWW		DATE	05 May 2018 - Saturday
		CONTRACT NUMBER	W9127818D0008 W9127818F0113
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	2.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	5.0	60.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	ENGINEER	4.0	48.0
Inland Dredging Company LLC.	BOAT CAPTAIN	5.0	48.0
Total hours worked to date:	4,568.0	Total	29.0 324.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	12.0	12.0
028-932	Barge, Fuel	12.0	12.0
028-922	Anchor Barge	0.0	24.0
028-929	Spill Barge	0.0	0.0
028-949	Ramp Barge	0.0	0.0
028-942	Hopper Barge # 1001	0.0	12.0
028-943	Hopper Barge #1002	0.0	12.0
028-946	Crane Barge	12.0	12.0
005-905	American Crane 7250	12.0	12.0



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 16	Page 41 of 239
	DATE 05 May 2018 - Saturday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

032-918	Dozier D6T	16.0	8.0
032-919	Dozier D6T	16.0	8.0
018-922	Dozier D6N	12.0	12.0
034-916	Trackhoe 320DL	19.0	5.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	0.0	12.0
Total operating hours to date:	2,993.0	Total	219.0      201.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION      **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 43 of 239	
		17		
PROJECT Maintenance Dredging GIWW		DATE	06 May 2018 - Sunday	
		CONTRACT NUMBER	W9127818D0008 W9127818F0113	
<b>VESSEL ON SITE</b>				
Dredge Name	First Day	Last Day		
Dredge Kelly L. / Cutterhead	4/20/2018			
<b>LABOR HOURS</b>				
Crew	Position	Number of Employees	Hours Worked	
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	0.0	0.0	
Inland Dredging Company LLC.	SURVEYOR	2.0	12.0	
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	2.0	24.0	
Inland Dredging Company LLC.	DREDGE OPERATOR	0.0	0.0	
Inland Dredging Company LLC.	SAFETY INSPECTOR	0.0	0.0	
Inland Dredging Company LLC.	WELDER	0.0	0.0	
Inland Dredging Company LLC.	DECK HAND	4.0	48.0	
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0	
Inland Dredging Company LLC.	OILER	2.0	24.0	
Inland Dredging Company LLC.	MATE	2.0	24.0	
Inland Dredging Company LLC.	CHIEF ENGINEER	0.0	0.0	
Inland Dredging Company LLC.	ENGINEER	1.0	24.0	
Inland Dredging Company LLC.	BOAT CAPTAIN	6.0	72.0	
Total hours worked to date:	4,808.0	Total	20.0	240.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description	Idle Hours	Operating Hours	
063-901	Dredge Kelly L	24.0	0.0	
029-909	Tow Boat "Inland Cardinal"	0.0	24.0	
029-912	M/V Gus	0.0	24.0	
029-913	Inland Volunteer	24.0	0.0	
029-914	Inland Tiger	0.0	24.0	
029-910	Crewboat Racer	24.0	0.0	
029-923	Survey Boast "Secant"	12.0	12.0	
028-934	Barge, Supply/Pipe	0.0	24.0	
028-932	Barge, Fuel	0.0	24.0	
028-922	Anchor Barge	24.0	0.0	
028-929	Spill Barge	0.0	0.0	
028-949	Ramp Barge	0.0	24.0	
028-942	Hopper Barge # 1001	0.0	24.0	
028-943	Hopper Barge #1002	0.0	24.0	
028-946	Crane Barge	0.0	24.0	
005-905	American Crane 7250	24.0	0.0	
032-918	Dozier D6T	24.0	0.0	
032-919	Dozier D6T	24.0	0.0	
018-922	Dozier D6N	24.0	0.0	
034-916	Trackhoe 320DL	24.0	0.0	
030-911	Generator , John Deere 40KW	0.0	0.0	
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0	
051-905	Light Plant	24.0	0.0	
Total operating hours to date:	3,221.0	Total	252.0	228.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 44 of 239	
		17		
PROJECT Maintenance Dredging GIWW		DATE	06 May 2018 - Sunday	
		CONTRACT NUMBER	W9127818D0008 W9127818F0113	
<b>ACCIDENT REPORTING</b> (Describe accidents) <b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 18	Page 45 of 239
	DATE 07 May 2018 - Monday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 0 °F Max 0 °F No Precipitation No Wind
--	---

**QC NARRATIVES**

**ACTIVITIES IN PROGRESS**  
The dredge is on tow to Apalachicola.

**DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?**  
No

**GENERAL COMMENTS**  
The dredge towed from mile 199.5 to 285 today. (85.5 miles)

**SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)**  
Dredge is on tow

**VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT**  
None

**WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?**  
None Today

**PREP/INITIAL DATES** (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today \_\_\_\_\_  
**No preparatory inspections held today**

Initial Inspections held today \_\_\_\_\_  
**No initial inspections held today**

**ACTIVITY START/FINISH**

Activity No	Description
_____	

**No activities were started or finished today**

**QC REQUIREMENTS**

Requirement No	Type	Description	Results
_____			

**No QC requirements were completed today**

**ISSUED QA/QC DEFICIENCY** (Describe QC Deficiency items issued)

Item No	Location	Description
_____		

**No QC Deficiency items were issued today**

**CORRECTED QA/QC DEFICIENCY** (Report QC and QA Deficiency items corrected)

Item No	Location	Description
_____		

**No QC Deficiency items were corrected today**

**CONTRACTORS ON SITE** (Report first and/or last day contractors were on site)

Name	First Day	Last Day
_____		

**No Contractors had their first or last day on the site**

**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 18 Page 46 of 239

DATE  
07 May 2018 - Monday

PROJECT  
Maintenance Dredging GIWW

CONTRACT NUMBER  
W9127818D0008 W9127818F0113

**VESSEL ON SITE**

Dredge Name	First Day	Last Day
Dredge Kelly L. / Cutterhead	4/20/2018	

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	0.0	0.0
Inland Dredging Company LLC.	SURVEYOR	2.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	2.0	24.0
Inland Dredging Company LLC.	DREDGE OPERATOR	0.0	0.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	0.0	0.0
Inland Dredging Company LLC.	WELDER	0.0	0.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	OILER	2.0	24.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	ENGINEER	1.0	24.0
Inland Dredging Company LLC.	BOAT CAPTAIN	6.0	72.0
Total hours worked to date:	5,048.0	Total	240.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	0.0	24.0
029-912	M/V Gus	0.0	24.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	0.0	24.0
029-910	Crewboat Racer	24.0	0.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	0.0	24.0
028-932	Barge, Fuel	0.0	24.0
028-922	Anchor Barge	24.0	0.0
028-929	Spill Barge	0.0	0.0
028-949	Ramp Barge	0.0	24.0
028-942	Hopper Barge # 1001	0.0	24.0
028-943	Hopper Barge #1002	0.0	24.0
028-946	Crane Barge	0.0	24.0
005-905	American Crane 7250	24.0	0.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date:	3,449.0	Total	228.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 47 of 239	
		18		
PROJECT Maintenance Dredging GIWW		DATE	07 May 2018 - Monday	
		CONTRACT NUMBER	W9127818D0008 W9127818F0113	
<b>ACCIDENT REPORTING</b> (Describe accidents) <b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 19	Page 48 of 239
	DATE 08 May 2018 - Tuesday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 64 °F Max 85 °F No Precipitation 10 MPH Wind
--	---

**QC NARRATIVES**

**ACTIVITIES IN PROGRESS**

The tow arrived in Apalachicola today, the fleet was secured and the crew was transported back to their vehicles in Pensacola. A dead watch was placed on site for the night watch.

**DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?**

No

**GENERAL COMMENTS**

The dredge towed from mile 285 to 350 today. (65 miles) They arrived in the fleeting area at 1830 hrs.

**SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)**

Dredge is on tow

**VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT**

None

**WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?**

None Today

**PREP/INITIAL DATES** (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today \_\_\_\_\_

**No preparatory inspections held today**

Initial Inspections held today \_\_\_\_\_

**No initial inspections held today**

**ACTIVITY START/FINISH**

Activity No	Description	
-------------	-------------	--

---

**No activities were started or finished today**

**QC REQUIREMENTS**

Requirement No	Type	Description	Results
----------------	------	-------------	---------

---

**No QC requirements were completed today**

**ISSUED QA/QC DEFICIENCY** (Describe QC Deficiency items issued)

Item No	Location	Description
---------	----------	-------------

---

**No QC Deficiency items were issued today**

**CORRECTED QA/QC DEFICIENCY** (Report QC and QA Deficiency items corrected)

Item No	Location	Description
---------	----------	-------------

---

**No QC Deficiency items were corrected today**

**CONTRACTORS ON SITE** (Report first and/or last day contractors were on site)

Name	First Day	Last Day
------	-----------	----------

---

**No Contractors had their first or last day on the site**



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 49 of 239	
		19		
PROJECT Maintenance Dredging GIWW		DATE	08 May 2018 - Tuesday	
		CONTRACT NUMBER	W9127818D0008 W9127818F0113	
<b>VESSEL ON SITE</b>				
Dredge Name	First Day	Last Day		
Dredge Kelly L. / Cutterhead	4/20/2018			
<b>LABOR HOURS</b>				
Crew	Position	Number of Employees	Hours Worked	
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	0.0	0.0	
Inland Dredging Company LLC.	SURVEYOR	2.0	12.0	
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	2.0	24.0	
Inland Dredging Company LLC.	DREDGE OPERATOR	0.0	0.0	
Inland Dredging Company LLC.	SAFETY INSPECTOR	0.0	0.0	
Inland Dredging Company LLC.	WELDER	0.0	0.0	
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0	
Inland Dredging Company LLC.	OILER	2.0	24.0	
Inland Dredging Company LLC.	MATE	2.0	24.0	
Inland Dredging Company LLC.	DECK HAND	4.0	48.0	
Inland Dredging Company LLC.	CHIEF ENGINEER	0.0	0.0	
Inland Dredging Company LLC.	ENGINEER	1.0	24.0	
Inland Dredging Company LLC.	BOAT CAPTAIN	6.0	72.0	
Total hours worked to date:	5,288.0	Total	20.0	240.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description	Idle Hours	Operating Hours	
063-901	Dredge Kelly L	24.0	0.0	
029-909	Tow Boat "Inland Cardinal"	0.0	24.0	
029-912	M/V Gus	0.0	24.0	
029-913	Inland Volunteer	24.0	0.0	
029-914	Inland Tiger	0.0	24.0	
029-910	Crewboat Racer	24.0	0.0	
029-923	Survey Boast "Secant"	12.0	12.0	
028-934	Barge, Supply/Pipe	0.0	24.0	
028-932	Barge, Fuel	0.0	24.0	
028-922	Anchor Barge	24.0	0.0	
028-929	Spill Barge	0.0	0.0	
028-949	Ramp Barge	0.0	24.0	
028-942	Hopper Barge # 1001	0.0	24.0	
028-943	Hopper Barge #1002	0.0	24.0	
028-946	Crane Barge	0.0	24.0	
005-905	American Crane 7250	24.0	0.0	
032-918	Dozier D6T	24.0	0.0	
032-919	Dozier D6T	24.0	0.0	
018-922	Dozier D6N	24.0	0.0	
034-916	Trackhoe 320DL	24.0	0.0	
030-911	Generator , John Deere 40KW	0.0	0.0	
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0	
051-905	Light Plant	24.0	0.0	
Total operating hours to date:	3,677.0	Total	252.0	228.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 50 of 239	
		19		
PROJECT Maintenance Dredging GIWW		DATE	08 May 2018 - Tuesday	
		CONTRACT NUMBER	W9127818D0008 W9127818F0113	
<b>ACCIDENT REPORTING</b> (Describe accidents) <b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 20	Page 51 of 239
		DATE 09 May 2018 - Wednesday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
CONTRACTOR Inland Dredging Company LLC.		WEATHER Weather Caused No Delay Temperature Min 64 °F Max 84 °F No Precipitation 10 MPH Wind	
<b>QC NARRATIVES</b> <b>ACTIVITIES IN PROGRESS</b> There is was a small crew onboard today, while the other crew members are traveling back from Pensacola to Apalachicola.			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b> No			
<b>GENERAL COMMENTS</b> The crew did housekeeping on the barges and dredge, the remainder of the crew is still travelling back from Pensacola.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b> All personnel on shift today were observed wearing their PPE.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> None			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b> None Today			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice) Preparatory Inspections held today <b>No preparatory inspections held today</b> Initial Inspections held today <b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b> Activity No          Description <hr/> <b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b> Requirement No    Type                  Description    Results <hr/> <b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued) Item No                  Location                  Description <hr/> <b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected) Item No                  Location                  Description <hr/> <b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site) Name    First Day    Last Day <hr/> <b>No Contractors had their first or last day on the site</b>			

**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER  
20 Page 52 of 239

DATE  
09 May 2018 - Wednesday

PROJECT  
Maintenance Dredging GIWW

CONTRACT NUMBER  
W9127818D0008 W9127818F0113

**VESSEL ON SITE**

Dredge Name	First Day	Last Day
Dredge Kelly L. / Cutterhead	4/20/2018	

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	0.0	0.0
Inland Dredging Company LLC.	SURVEYOR	2.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	2.0	24.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	0.0	0.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	0.0	0.0
Inland Dredging Company LLC.	MATE	0.0	0.0
Inland Dredging Company LLC.	DECK HAND	2.0	24.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	1.0	12.0
Inland Dredging Company LLC.	BOAT CAPTAIN	1.0	12.0
Total hours worked to date:	5,432.0	Total	13.0 144.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	24.0	0.0
029-910	Crewboat Racer	24.0	0.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	24.0	0.0
028-929	Spill Barge	24.0	0.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	24.0	0.0
005-905	American Crane 7250	24.0	0.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date:	3,713.0	Total	468.0 36.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 53 of 239	
		20		
PROJECT Maintenance Dredging GIWW		DATE	09 May 2018 - Wednesday	
		CONTRACT NUMBER	W9127818D0008 W9127818F0113	
<b>ACCIDENT REPORTING</b> (Describe accidents) <b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 21	Page 54 of 239								
		DATE 10 May 2018 - Thursday									
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113									
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 63 °F Max 81 °F No Precipitation 10 MPH Wind										
<b>QC NARRATIVES</b>											
<b>ACTIVITIES IN PROGRESS</b> The crew on shift set out the fleeting area signs and setup of the landing barge. They removed the cutterhead and port swing sheave. They installed the new swing sheave also.											
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b> No											
<b>GENERAL COMMENTS</b> Some crew showed up today, but we still have crew members trickling in.											
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b> All personnel on shift today were observed wearing their PPE.											
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> None											
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b> None Today											
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)											
Preparatory Inspections held today _____ <b>No preparatory inspections held today</b>											
Initial Inspections held today _____ <b>No initial inspections held today</b>											
<b>ACTIVITY START/FINISH</b>											
Activity No          Description _____ <b>No activities were started or finished today</b>											
<b>QC REQUIREMENTS</b>											
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Requirement No</th> <th style="text-align: left;">Type</th> <th style="text-align: left;">Description</th> <th style="text-align: left;">Results</th> </tr> </thead> <tbody> <tr> <td colspan="4"> <b>No QC requirements were completed today</b> </td> </tr> </tbody> </table>				Requirement No	Type	Description	Results	<b>No QC requirements were completed today</b>			
Requirement No	Type	Description	Results								
<b>No QC requirements were completed today</b>											
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)											
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Item No</th> <th style="text-align: left;">Location</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3"> <b>No QC Deficiency items were issued today</b> </td> </tr> </tbody> </table>				Item No	Location	Description	<b>No QC Deficiency items were issued today</b>				
Item No	Location	Description									
<b>No QC Deficiency items were issued today</b>											
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)											
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Item No</th> <th style="text-align: left;">Location</th> <th style="text-align: left;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="3"> <b>No QC Deficiency items were corrected today</b> </td> </tr> </tbody> </table>				Item No	Location	Description	<b>No QC Deficiency items were corrected today</b>				
Item No	Location	Description									
<b>No QC Deficiency items were corrected today</b>											
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)											
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Name</th> <th style="text-align: left;">First Day</th> <th style="text-align: left;">Last Day</th> </tr> </thead> <tbody> <tr> <td colspan="3"> <b>No Contractors had their first or last day on the site</b> </td> </tr> </tbody> </table>				Name	First Day	Last Day	<b>No Contractors had their first or last day on the site</b>				
Name	First Day	Last Day									
<b>No Contractors had their first or last day on the site</b>											

**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 55 of 239  
21

DATE  
10 May 2018 - Thursday

PROJECT  
Maintenance Dredging GIWW

CONTRACT NUMBER  
W9127818D0008 W9127818F0113

**VESSEL ON SITE**

Dredge Name	First Day	Last Day
Dredge Kelly L. / Cutterhead	4/20/2018	

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	0.0	0.0
Inland Dredging Company LLC.	SURVEYOR	2.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	3.0	36.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	0.0	0.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	0.0	0.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	1.0	12.0
Inland Dredging Company LLC.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	5,648.0	Total	216.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	24.0	0.0
029-910	Crewboat Racer	24.0	0.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	24.0	0.0
028-929	Spill Barge	24.0	0.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	6.0	18.0
005-905	American Crane 7250	6.0	18.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date:	3,785.0	Total	72.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 21	Page 56 of 239	
		DATE 10 May 2018 - Thursday		
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113		
<b>ACCIDENT REPORTING</b> (Describe accidents) <b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 22	Page 57 of 239
		DATE 11 May 2018 - Friday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 64 °F Max 85 °F No Precipitation 10 MPH Wind		
<b>QC NARRATIVES</b> <b>ACTIVITIES IN PROGRESS</b> The crew started unloading pipe and tanks today, the completed 800' .			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b> No			
<b>GENERAL COMMENTS</b> The crew started unloading pipe and tanks today.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b> All personnel on shift today were observed wearing their PPE.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> None			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b> None Today			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice) Preparatory Inspections held today <hr/> <b>No preparatory inspections held today</b> Initial Inspections held today <hr/> <b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b> Activity No          Description <hr/> <b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b> Requirement No    Type                  Description    Results <hr/> <b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued) Item No                  Location                  Description <hr/> <b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected) Item No                  Location                  Description <hr/> <b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site) Name    First Day    Last Day <hr/> <b>No Contractors had their first or last day on the site</b>			

**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 22 Page 58 of 239

DATE  
11 May 2018 - Friday

PROJECT  
Maintenance Dredging GIWW

CONTRACT NUMBER  
W9127818D0008 W9127818F0113

**VESSEL ON SITE**

Dredge Name	First Day	Last Day
Dredge Kelly L. / Cutterhead	4/20/2018	

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	0.0	0.0
Inland Dredging Company LLC.	SURVEYOR	2.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	3.0	36.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	0.0	0.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	0.0	0.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	6.0	72.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	1.0	12.0
Inland Dredging Company LLC.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	5,888.0	Total	240.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	24.0	0.0
029-910	Crewboat Racer	24.0	0.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	24.0	0.0
028-929	Spill Barge	24.0	0.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	7.0	17.0
005-905	American Crane 7250	7.0	17.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date:	3,855.0	Total	70.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 22	Page 59 of 239
		DATE 11 May 2018 - Friday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
<b>ACCIDENT REPORTING</b> (Describe accidents) <b>No accidents reported today</b>			
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 23	Page 60 of 239
	DATE 12 May 2018 - Saturday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 65 °F Max 87 °F No Precipitation 10 MPH Wind
--	---

**QC NARRATIVES**

**ACTIVITIES IN PROGRESS**  
The crew unloaded 14 pipe today, giving us a total off 22 pipe built. A total of 1,760' is built and ready.

**DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?**  
No

**GENERAL COMMENTS**  
The continued unloading pipe and tanks today.

**SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)**  
All personnel on shift today were observed wearing their PPE.

**VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT**  
None

**WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?**  
None Today

**PREP/INITIAL DATES** (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today \_\_\_\_\_  
**No preparatory inspections held today**

Initial Inspections held today \_\_\_\_\_  
**No initial inspections held today**

**ACTIVITY START/FINISH**

Activity No	Description
_____	

**No activities were started or finished today**

**QC REQUIREMENTS**

Requirement No	Type	Description	Results
_____			

**No QC requirements were completed today**

**ISSUED QA/QC DEFICIENCY** (Describe QC Deficiency items issued)

Item No	Location	Description
_____		

**No QC Deficiency items were issued today**

**CORRECTED QA/QC DEFICIENCY** (Report QC and QA Deficiency items corrected)

Item No	Location	Description
_____		

**No QC Deficiency items were corrected today**

**CONTRACTORS ON SITE** (Report first and/or last day contractors were on site)

Name	First Day	Last Day
_____		

**No Contractors had their first or last day on the site**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 61 of 239	
		23		
PROJECT Maintenance Dredging GIWW		DATE	12 May 2018 - Saturday	
		CONTRACT NUMBER	W9127818D0008 W9127818F0113	
<b>VESSEL ON SITE</b>				
Dredge Name		First Day	Last Day	
Dredge Kelly L. / Cutterhead		4/20/2018		
<b>LABOR HOURS</b>				
Crew	Position		Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		0.0	0.0
Inland Dredging Company LLC.	SURVEYOR		2.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR		3.0	36.0
Inland Dredging Company LLC.	DREDGE OPERATOR		2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR		0.0	0.0
Inland Dredging Company LLC.	WELDER		1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER		1.0	12.0
Inland Dredging Company LLC.	OILER		0.0	0.0
Inland Dredging Company LLC.	MATE		2.0	24.0
Inland Dredging Company LLC.	DECK HAND		6.0	72.0
Inland Dredging Company LLC.	CHIEF ENGINEER		1.0	12.0
Inland Dredging Company LLC.	ENGINEER		1.0	12.0
Inland Dredging Company LLC.	BOAT CAPTAIN		2.0	24.0
Total hours worked to date:	6,128.0	Total	21.0	240.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description		Idle Hours	Operating Hours
063-901	Dredge Kelly L		24.0	0.0
029-909	Tow Boat "Inland Cardinal"		12.0	12.0
029-912	M/V Gus		12.0	12.0
029-913	Inland Volunteer		24.0	0.0
029-914	Inland Tiger		24.0	0.0
029-910	Crewboat Racer		24.0	0.0
029-923	Survey Boast "Secant"		12.0	12.0
028-934	Barge, Supply/Pipe		24.0	0.0
028-932	Barge, Fuel		24.0	0.0
028-922	Anchor Barge		24.0	0.0
028-929	Spill Barge		24.0	0.0
028-949	Ramp Barge		24.0	0.0
028-942	Hopper Barge # 1001		24.0	0.0
028-943	Hopper Barge #1002		24.0	0.0
028-946	Crane Barge		7.0	17.0
005-905	American Crane 7250		7.0	17.0
032-918	Dozier D6T		24.0	0.0
032-919	Dozier D6T		24.0	0.0
018-922	Dozier D6N		24.0	0.0
034-916	Trackhoe 320DL		24.0	0.0
030-911	Generator , John Deere 40KW		0.0	0.0
027-905	Fusion, Mach. Mcelroy 824		0.0	0.0
051-905	Light Plant		24.0	0.0
Total operating hours to date:	3,925.0	Total	434.0	70.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 23	Page 62 of 239	
		DATE 12 May 2018 - Saturday		
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113		
<b>ACCIDENT REPORTING</b> (Describe accidents) <b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 24	Page 63 of 239
	DATE 13 May 2018 - Sunday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 68 °F Max 86 °F No Precipitation 4.40 MPH Wind
--	---

**QC NARRATIVES**

**ACTIVITIES IN PROGRESS**

The crew unloaded 18 pipe today, giving us a total of 40 pipe built. A total of 3,200' is built and ready.

**DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?**

No

**GENERAL COMMENTS**

The continued unloading pipe and tanks today.

**SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)**

Dayshift (James Hampton)

- \* Pre-shift meeting topics included: Pinch points, buddy system, and vessel to vessel transferring.
- \* JHAs completed /reviewed: Crane operations, connecting pipe, and Tender boat op's
- \* Observations: Observed the crew build and connect pipe for future operations. This task is expected to continue for approximately four days.
- \*Injuries, Illness, Incidents: The Kelly L crew continued o maintain an injury free work environment.

---

Nightshift:

- \* Pre-shift topics: Dead watch set 1800.
- \* JHAs completed/reviewed:
- \*Observations included:
- \* Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE)
- \* Miscellaneous:

**VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT**

None

**WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?**

None Today

**PREP/INITIAL DATES** (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today \_\_\_\_\_

**No preparatory inspections held today**

Initial Inspections held today \_\_\_\_\_

**No initial inspections held today**

**ACTIVITY START/FINISH**

Activity No	Description
_____	

**No activities were started or finished today**

**QC REQUIREMENTS**

Requirement No	Type	Description	Results
_____			

**No QC requirements were completed today**

**ISSUED QA/QC DEFICIENCY** (Describe QC Deficiency items issued)

Item No	Location	Description
_____		

**No QC Deficiency items were issued today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 24	Page 64 of 239
		DATE 13 May 2018 - Sunday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	2.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	3.0	36.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	0.0	0.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	6.0	72.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	1.0	12.0
Inland Dredging Company LLC.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	6,392.0	Total	23.0 264.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	24.0	0.0
029-910	Crewboat Racer	24.0	0.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	24.0	0.0
028-929	Spill Barge	24.0	0.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	7.0	17.0
005-905	American Crane 7250	7.0	17.0



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 24	Page 65 of 239
	DATE 13 May 2018 - Sunday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date:	3,995.0	Total	70.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 25	Page 66 of 239
	DATE 14 May 2018 - Monday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 71 °F Max 81 °F 0.27 IN Precipitation 6.70 MPH Wind
--	--

**QC NARRATIVES**

**ACTIVITIES IN PROGRESS**  
The crew unloaded 9 pipe today, giving us a total of 49 pipe built. A total of 3,920' is built and ready.

**DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?**  
No

**GENERAL COMMENTS**  
The continued unloading pipe and tanks today.

**SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)**  
Dayshift (James Hampton)  
\* Pre-shift meeting topics included: PPE, Complacency, and Hydration  
\* JHAs completed /reviewed: Crane operations, connecting pipe, moving dredge, hot works, and Tender boat op's  
\* Observations: Observed the crew build pipe for future operations, the moving of the dredge, and extraction of used oil from dredge and Cardinal. The task of building pipe is expected to continue for approximately three more days. The extraction of used oil was done successfully and safely to all personnel, equipment, and the environment.  
\*Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment.

---

Nightshift:  
\* Pre-shift topics: Dead watch set 1800.  
\* JHAs completed/reviewed:  
\*Observations included:  
\* Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE)  
\* Miscellaneous:

**VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT**  
None

**WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?**  
None Today

**PREP/INITIAL DATES** (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today  
**No preparatory inspections held today**

Initial Inspections held today  
**No initial inspections held today**

**ACTIVITY START/FINISH**

Activity No	Description
<b>No activities were started or finished today</b>	

**QC REQUIREMENTS**

Requirement No	Type	Description	Results
<b>No QC requirements were completed today</b>			

**ISSUED QA/QC DEFICIENCY** (Describe QC Deficiency items issued)

Item No	Location	Description
<b>No QC Deficiency items were issued today</b>		

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 25	Page 67 of 239
		DATE 14 May 2018 - Monday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	SURVEYOR	2.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	3.0	36.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	0.0	0.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	6.0	72.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	1.0	12.0
Inland Dredging Company LLC.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	6,668.0	Total	276.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	24.0	0.0
029-910	Crewboat Racer	24.0	0.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	24.0	0.0
028-929	Spill Barge	24.0	0.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	7.0	17.0
005-905	American Crane 7250	7.0	17.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 25	Page 68 of 239
	DATE 14 May 2018 - Monday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date:	4,065.0	Total	70.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 26	Page 69 of 239
	DATE 15 May 2018 - Tuesday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 71 °F Max 83 °F 0.26 IN Precipitation 7.40 MPH Wind
--	--

**QC NARRATIVES**

**ACTIVITIES IN PROGRESS**

The crew unloaded wing line and the stern connection today, giving us a total of 49 pipe built. A total of 3,920' is built and ready.

**DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?**

No

**GENERAL COMMENTS**

The continued unloading pipe and tanks today.

**SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)**

Dayshift (James Hampton)

- \* Pre-shift meeting topics included: Hazards from bad weather, PPE, and using a buddy system.
- \* JHAs completed /reviewed: Crane operations, connecting pipe, moving dredge, hot works, slop oil transfers, and Tender boat op's
- \* Observations: Observed the crew build pipe for future operations, the moving of the dredge, and extraction of used oil from dredge and fuel barge. The task of building pipe is expected to continue for approximately two more days. The extraction of used oil was done successfully and safely to all personnel , equipment, and the environment. Crew worked safely in unfavorable weather conditions. A temporary weather delay was issued for approximately 90 minutes for safety reasons. The indoor crew continued to work through the weather.
- \*Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment.

---

Nightshift:

- \* Pre-shift topics: Dead watch set 1800.
- \* JHAs completed/reviewed:
- \*Observations included:
- \* Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE)
- \* Miscellaneous:

**VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT**

None

**WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?**

None Today

**PREP/INITIAL DATES** (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today \_\_\_\_\_

**No preparatory inspections held today**

Initial Inspections held today \_\_\_\_\_

**No initial inspections held today**

**ACTIVITY START/FINISH**

Activity No	Description
<b>No activities were started or finished today</b>	

**QC REQUIREMENTS**

Requirement No	Type	Description	Results
<b>No QC requirements were completed today</b>			

**ISSUED QA/QC DEFICIENCY** (Describe QC Deficiency items issued)

Item No	Location	Description
<b>No QC requirements were completed today</b>		

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 70 of 239
		26	
PROJECT Maintenance Dredging GIWW		DATE	15 May 2018 - Tuesday
		CONTRACT NUMBER W9127818D0008 W9127818F0113	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	SURVEYOR	2.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	3.0	36.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	0.0	0.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	6.0	72.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	1.0	12.0
Inland Dredging Company LLC.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	6,944.0	Total	276.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	24.0	0.0
029-910	Crewboat Racer	24.0	0.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	24.0	0.0
028-929	Spill Barge	24.0	0.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 26	Page 71 of 239
	DATE 15 May 2018 - Tuesday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

028-946	Crane Barge	7.0	17.0
005-905	American Crane 7250	7.0	17.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date:	4,135.0	Total	70.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------





<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 73 of 239
		27	
		DATE	16 May 2018 - Wednesday
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name		First Day	Last Day
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name		First Day	Last Day
Dredge Kelly L. / Cutterhead		4/20/2018	
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	SURVEYOR	2.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	3.0	36.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	0.0	0.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	6.0	72.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	1.0	12.0
Inland Dredging Company LLC.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	7,232.0	Total	25.0 288.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	24.0	0.0
029-910	Crewboat Racer	24.0	0.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	24.0	0.0
028-929	Spill Barge	24.0	0.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	7.0	17.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 27	Page 74 of 239
	DATE 16 May 2018 - Wednesday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

005-905	American Crane 7250	7.0	17.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date:	4,205.0	Total	70.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 28	Page 75 of 239
	DATE 17 May 2018 - Thursday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused Critical Delay Temperature Min 72 °F Max 86 °F 0.49 IN Precipitation 8.30 MPH Wind
--	--

**QC NARRATIVES**

**ACTIVITIES IN PROGRESS**

The crew got the cutter head installed but due to inclement weather (lightning/rain/wind) the dredge went on dead watch at 1230.

**DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?**

No

**GENERAL COMMENTS**

The crew installed the cutter head during a gap in the weather before the dredge went on dead watch.

**SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)**

Dayshift (James Hampton)

- \* Pre-shift meeting topics included: Hazards from bad weather, PPE, and using a buddy system.
- \* JHAs completed /reviewed: Crane operations, connecting pipe, hot works, and Tender boat op's.
- \* Observations: Observed the crew continue to build pipe safely for future operations. The task of building pipe is expected to continue until tomorrow. Crew worked safely in unfavorable weather conditions. Deadwatch was issued at 1230 hrs.
- \*Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment.

---

Nightshift:

- \* Pre-shift topics: Dead watch set 1800.
- \* JHAs completed/reviewed:
- \*Observations included:
- \* Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE)
- \* Miscellaneous:

**VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT**

None

**WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?**

Weather caused dredge activities to cease at 1230 due to lightning in the surrounding area.

**PREP/INITIAL DATES** (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today \_\_\_\_\_

**No preparatory inspections held today**

Initial Inspections held today \_\_\_\_\_

**No initial inspections held today**

**ACTIVITY START/FINISH**

Activity No	Description
-------------	-------------

---

**No activities were started or finished today**

**QC REQUIREMENTS**

Requirement No	Type	Description	Results
----------------	------	-------------	---------

---

**No QC requirements were completed today**

**ISSUED QA/QC DEFICIENCY** (Describe QC Deficiency items issued)

Item No	Location	Description
---------	----------	-------------

---

**No QC Deficiency items were issued today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 28	Page 76 of 239
		DATE 17 May 2018 - Thursday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	SURVEYOR	2.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	3.0	36.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	0.0	0.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	6.0	72.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	1.0	12.0
Inland Dredging Company LLC.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	7,520.0	Total	25.0 288.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	24.0	0.0
029-910	Crewboat Racer	24.0	0.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	24.0	0.0
028-929	Spill Barge	24.0	0.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	7.0	17.0
005-905	American Crane 7250	7.0	17.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 77 of 239	
		28		
		DATE	17 May 2018 - Thursday	
PROJECT		CONTRACT NUMBER		
Maintenance Dredging GIWW		W9127818D0008 W9127818F0113		
032-918	Dozier D6T	24.0	0.0	
032-919	Dozier D6T	24.0	0.0	
018-922	Dozier D6N	24.0	0.0	
034-916	Trackhoe 320DL	24.0	0.0	
030-911	Generator , John Deere 40KW	0.0	0.0	
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0	
051-905	Light Plant	24.0	0.0	
Total operating hours to date: 4,275.0		Total	434.0	70.0
<b>ACCIDENT REPORTING</b> (Describe accidents) <b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 29	Page 78 of 239
		DATE 18 May 2018 - Friday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused Non-Critical Delay Temperature Min 68 °F Max 84 °F 0.63 IN Precipitation 10.20 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
The crew unloaded subline and plastic pipe today, giving us a total of 62 pieces of pipe built. A total of 6,550' is built and ready.			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>			
No			
<b>GENERAL COMMENTS</b>			
The crew continued unloading pipe and tanks today once the weather cleared up.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
Dayshift (James Hampton)			
* Pre-shift meeting topics included: Vessel to vessel personnel transfer			
* JHAs completed /reviewed: Crane operations, connecting pipe, hot works, and Tender boat op's.			
* Observations: Observed the crew build pipe safely for future operations. The task of building pipe is expected to continue until tomorrow. Crew worked safely in unfavorable weather conditions. A temporary weather delay was issued for approximately 5 hours for safety reasons. The indoor crew continued to work through the weather. Crane operations were suspended until 1100 hrs due to weather.			
*Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment.			
<hr/>			
Nightshift:			
* Pre-shift topics: Dead watch set 1800.			
* JHAs completed/reviewed:			
*Observations included:			
* Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE)			
* Miscellaneous:			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>			
Weather caused dredge activities to cease until 1100 due to lightning in the surrounding area.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
<b>No preparatory inspections held today</b>			
Initial Inspections held today			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No          Description			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No    Type                          Description    Results			
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No                  Location                          Description			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 79 of 239
		29	
PROJECT Maintenance Dredging GIWW		DATE	18 May 2018 - Friday
		CONTRACT NUMBER	W9127818D0008 W9127818F0113
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name		First Day	Last Day
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name		First Day	Last Day
Dredge Kelly L. / Cutterhead		4/20/2018	
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	SURVEYOR	2.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	3.0	36.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	0.0	0.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	6.0	72.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	1.0	12.0
Inland Dredging Company LLC.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	7,808.0	Total	25.0 288.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	24.0	0.0
029-910	Crewboat Racer	24.0	0.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	24.0	0.0
028-929	Spill Barge	24.0	0.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	7.0	17.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 29	Page 80 of 239
	DATE 18 May 2018 - Friday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

005-905	American Crane 7250	7.0	17.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date:	4,345.0	Total	70.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 30	Page 81 of 239
	DATE 19 May 2018 - Saturday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 73 °F Max 84 °F No Precipitation 5.90 MPH Wind
--	---

**QC NARRATIVES**

**ACTIVITIES IN PROGRESS**

The crew unloaded subline and plastic pipe today, giving us a total of 67 pieces of pipe built. A total of 8,150' is built and ready.

**DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?**

No

**GENERAL COMMENTS**

The crew continued unloading pipe and tanks today. Also they moved anchors and buoys over to the crane barge.

**SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)**

Dayshift (James Hampton)

- \* Pre-shift meeting topics included: Confined Space
- \* JHAs completed /reviewed: Crane operations, connecting pipe, hot works, and Tender boat op's.
- \* Observations: Continued to observed the crew build pipe and anchors safely while using the crane. Inspected equipment and vessels for deficiencies.
- \*Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment.

---

Nightshift:

- \* Pre-shift topics: Dead watch set 1800.
- \* JHAs completed/reviewed:
- \*Observations included:
- \* Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE)
- \* Miscellaneous:

**VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT**

None

**WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?**

No

**PREP/INITIAL DATES** (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today \_\_\_\_\_

**No preparatory inspections held today**

Initial Inspections held today \_\_\_\_\_

**No initial inspections held today**

**ACTIVITY START/FINISH**

Activity No	Description
<b>No activities were started or finished today</b>	

**QC REQUIREMENTS**

Requirement No	Type	Description	Results
<b>No QC requirements were completed today</b>			

**ISSUED QA/QC DEFICIENCY** (Describe QC Deficiency items issued)

Item No	Location	Description
<b>No QC Deficiency items were issued today</b>		

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 30	Page 82 of 239
		DATE 19 May 2018 - Saturday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	3.0	36.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	0.0	0.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	6.0	72.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	1.0	12.0
Inland Dredging Company LLC.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	8,084.0	Total	276.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	24.0	0.0
029-910	Crewboat Racer	24.0	0.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	24.0	0.0
028-929	Spill Barge	24.0	0.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	7.0	17.0
005-905	American Crane 7250	7.0	17.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 30	Page 83 of 239
	DATE 19 May 2018 - Saturday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date:	4,415.0	Total	70.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 31 DATE 20 May 2018 - Sunday	Page 84 of 239
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 71 °F Max 83 °F 0.22 IN Precipitation 9.70 MPH Wind		
<b>QC NARRATIVES</b> <b>ACTIVITIES IN PROGRESS</b> The crew unloaded pontoon pipe today, giving us a total of 67 pieces of pipe built. A total of 8,150' is built and ready.			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b> No			
<b>GENERAL COMMENTS</b> The crew continued unloading pipe and tanks today. Also they hauled the built pipeline and the dredged past the Hwy 98 Bridge and anchored down for the night.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b> Dayshift (James Hampton) (Jeff Ballas) * Pre-shift meeting topics included: Heat/Hydration by both SSO's * JHAs completed /reviewed: Crane operations, connecting pipe, hot works, moving dredge, and Tender boat op's. * Observations: Continued to observed the crew build pipe and anchors safely while using the crane. A few manatee's were sighted nearby our work area. Caution was used to avoid any contact. *Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment.			
<hr/> Nightshift: * Pre-shift topics: Dead watch set 1800. * JHAs completed/reviewed: *Observations included: * Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE) * Miscellaneous:			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> None			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b> No			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice) Preparatory Inspections held today <b>No preparatory inspections held today</b> Initial Inspections held today <b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b> Activity No          Description <hr/> <b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b> Requirement No    Type                          Description    Results <hr/> <b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued) Item No                  Location                          Description <hr/> <b>No QC Deficiency items were issued today</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 31	Page 85 of 239
		DATE 20 May 2018 - Sunday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	3.0	36.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	6.0	72.0
Inland Dredging Company LLC.	ENGINEER	1.0	12.0
Inland Dredging Company LLC.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	8,372.0	Total	288.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	24.0	0.0
029-910	Crewboat Racer	24.0	0.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	24.0	0.0
028-929	Spill Barge	24.0	0.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	7.0	17.0
005-905	American Crane 7250	7.0	17.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 31	Page 86 of 239
	DATE 20 May 2018 - Sunday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date:	4,485.0	Total	70.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 32	Page 87 of 239
		DATE 21 May 2018 - Monday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused Critical Delay Temperature Min 70 °F Max 83 °F 0.38 IN Precipitation 10.60 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
The crew worked on deficiencies among the fleet.			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>			
No			
<b>GENERAL COMMENTS</b>			
Weather conditions were unfavorable to move the dredge (high winds and high seas). The crew worked on deficiencies during the weather.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
Dayshift (James Hampton)			
* Pre-shift meeting topics included: Weather, wild life, pinch points, and trips & falls.			
* JHAs completed /reviewed: Crane operations, hot works, and Tender boat op's.			
* Observations: Dredge was delayed on movement due to high seas and winds. Crew worked on correcting deficiencies that were posted and the corrections were verified.			
*Injuries, Illness, Incidents: None to report at this time. All tasks were performed safely.			
Nightshift: (Jeff Ballas)			
* Pre-shift topics: Working Lights/Night operations, Read by the SSHO.			
* JHAs completed/reviewed: House Keeping, PM on equipment.			
*Observations included: Observed crew conducting house keeping, Watched crew working to clear the deficiency list, Helped engine room crew work on portable sub-pumps.			
* Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE)			
* Miscellaneous: Dead watch set at 1800.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>			
High winds and high seas prevented the dredge from towing to location.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
<b>No preparatory inspections held today</b>			
Initial Inspections held today			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No Description			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No Type Description Results			
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No Location Description			
<b>No QC Deficiency items were issued today</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 32	Page 88 of 239
		DATE 21 May 2018 - Monday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	3.0	36.0
Inland Dredging Company LLC.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	8,636.0	Total	22.0 264.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	24.0	0.0
029-910	Crewboat Racer	24.0	0.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	24.0	0.0
028-929	Spill Barge	24.0	0.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	7.0	17.0
005-905	American Crane 7250	7.0	17.0



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 32	Page 89 of 239
	DATE 21 May 2018 - Monday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date:	4,555.0	Total	70.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 33	Page 90 of 239
	DATE 22 May 2018 - Tuesday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused Critical Delay Temperature Min 77 °F Max 84 °F 0.01 IN Precipitation 11.50 MPH Wind
--	---

**QC NARRATIVES**

**ACTIVITIES IN PROGRESS**  
The crew worked on deficiencies among the fleet.

**DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?**  
No

**GENERAL COMMENTS**  
Weather conditions were unfavorable to move the dredge (high winds and high seas). The crew worked on deficiencies during the weather.

**SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)**

Dayshift (James Hampton)  
 \* Pre-shift meeting topics included: Company policy on cell phone usage  
 \* JHAs completed /reviewed: Hot works, and Housekeeping.  
 \* Observations: Dredge was delayed on movement due to high seas and winds. Crew worked on correcting deficiencies and housekeeping.  
 \*Injuries, Illness, Incidents: None to report at this time. All tasks were performed safely.

---

Nightshift: (Jeff Ballas)  
 \* Pre-shift topics: Buddy System/Night operations, Read by the SSHO.  
 \* JHAs completed/reviewed: House Keeping, PM on equipment.  
 \*Observations included: Observed crew conducting house keeping, Watched crew painting the Tiger and the hand rails on the dredge, Observed engine room crew changing alt on the back up gen.  
 \* Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE)  
 \* Miscellaneous: Dead watch set at 1800.

**VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT**  
None

**WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?**  
High winds and high seas prevented the dredge from towing to location.

**PREP/INITIAL DATES** (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today \_\_\_\_\_  
**No preparatory inspections held today**

Initial Inspections held today \_\_\_\_\_  
**No initial inspections held today**

**ACTIVITY START/FINISH**

Activity No	Description
<b>No activities were started or finished today</b>	

**QC REQUIREMENTS**

Requirement No	Type	Description	Results
<b>No QC requirements were completed today</b>			

**ISSUED QA/QC DEFICIENCY** (Describe QC Deficiency items issued)

Item No	Location	Description
<b>No QC Deficiency items were issued today</b>		

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 33	Page 91 of 239
		DATE 22 May 2018 - Tuesday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	3.0	36.0
Inland Dredging Company LLC.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	8,900.0	Total	22.0      264.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	24.0	0.0
029-910	Crewboat Racer	24.0	0.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	24.0	0.0
028-929	Spill Barge	24.0	0.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	7.0	17.0
005-905	American Crane 7250	7.0	17.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 33	Page 92 of 239
	DATE 22 May 2018 - Tuesday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date:	4,625.0	Total	70.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 94 of 239
		34	DATE
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	3.0	36.0
Inland Dredging Company LLC.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	9,164.0	Total	22.0 264.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	24.0	0.0
029-910	Crewboat Racer	24.0	0.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	24.0	0.0
028-929	Spill Barge	24.0	0.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	7.0	17.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 34	Page 95 of 239
	DATE 23 May 2018 - Wednesday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

005-905	American Crane 7250	7.0	17.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date:	4,695.0	Total	70.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 35	Page 96 of 239
		DATE 24 May 2018 - Thursday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 70 °F Max 86 °F No Precipitation 4.90 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
The dredge pumped 16,288 cy of material through 4,590' of pipeline.			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>			
No			
<b>GENERAL COMMENTS</b>			
The staff is going to monitor the weather because it is expected to get worse in the coming days.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
Dayshift (Laura Miles)			
* Pre-shift meeting topics included: Flammable and Combustible Liquids read by Tyler Goodman.			
* JHAs completed /reviewed: PM on equipment, housekeeping, tender boat operations, fueling operations, painting			
* Observations: PM on equipment, moving swing anchors, fueling, painting the Mr. Gus, moving the spill barge and pipeline			
*Injuries, Illness, Incidents: No incidents to report. All tasks were performed safely.			
* Miscellaneous: Handed out some PPE.			
<hr/>			
Nightshift: (Jeff Ballas)			
* Pre-shift topics: Weather conditions during night operations and preparations for rough/ foul weather. Read by the SSHO			
* JHAs completed/reviewed: House Keeping, PM on equipment, Shifting anchors, Spill barge operations, Tender boat operations, Cleaning the dredge pump and the rock box.			
*Observations included: Observed crew conducting house keeping on the dredge and fleet and securing gear on deck, Watched deck crew shifting and setting anchors and observed tender boat operations, Observed deck crew cleaning the dredge pump and rock box, Inspected the spill operations with the USACE personal.			
* Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE)			
* Miscellaneous: Instructed crew to walk all decks securing all gear on deck or placing into storage in expectation of foul weather starting on Friday evening lasting into next week.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>			
There were no delays today.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
<b>No preparatory inspections held today</b>			
Initial Inspections held today _____			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No	Description		
0001	FY18 Maintenance Dredging GIWW		
<b>QC REQUIREMENTS</b>			
Requirement No	Type	Description	Results
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<hr/>			



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 97 of 239
		35	
PROJECT Maintenance Dredging GIWW		DATE	24 May 2018 - Thursday
		CONTRACT NUMBER W9127818D0008 W9127818F0113	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name		First Day	Last Day
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name		First Day	Last Day
Dredge Kelly L. / Cutterhead		4/20/2018	
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	3.0	36.0
Inland Dredging Company LLC.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	9,428.0	Total	22.0 264.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	24.0	0.0
029-910	Crewboat Racer	24.0	0.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	24.0	0.0
028-929	Spill Barge	24.0	0.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	7.0	17.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 98 of 239	
		35		
		DATE	24 May 2018 - Thursday	
PROJECT		CONTRACT NUMBER		
Maintenance Dredging GIWW		W9127818D0008 W9127818F0113		
005-905	American Crane 7250	7.0	17.0	
032-918	Dozier D6T	24.0	0.0	
032-919	Dozier D6T	24.0	0.0	
018-922	Dozier D6N	24.0	0.0	
034-916	Trackhoe 320DL	24.0	0.0	
030-911	Generator , John Deere 40KW	0.0	0.0	
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0	
051-905	Light Plant	24.0	0.0	
Total operating hours to date: 4,765.0		Total	434.0	70.0
<b>ACCIDENT REPORTING</b> (Describe accidents) <b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 36	Page 99 of 239
		DATE 25 May 2018 - Friday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
CONTRACTOR Inland Dredging Company LLC.		WEATHER Weather Caused Critical Delay Temperature Min 68 °F Max 87 °F No Precipitation 4.80 MPH Wind	
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
The dredge pumped 4,014 cy of material through 4,590' of pipeline. Then the crew began preparations to tow the dredge and pipeline back in to safe harbor. The dredge is now spudded down with the rest of the equipment and the crew is on dead watch to wait out the storm.			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>			
No			
<b>GENERAL COMMENTS</b>			
The staff is going to continue to monitor the storm until conditions are suitable to continue operations.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
Dayshift (Laura Miles)			
* Pre-shift meeting topics included: Flammable and Combustible Liquids read by Tyler Goodman.			
* JHAs completed /reviewed: PM on equipment, housekeeping, tender boat operations, fueling operations, painting			
* Observations: PM on equipment, moving swing anchors, fueling, painting the Mr. Gus, moving the spill barge and pipeline			
* Injuries, Illness, Incidents: No incidents to report. All tasks were performed safely.			
* Miscellaneous: Handed out some PPE.			
<hr/>			
Nightshift: (Jeff Ballas)			
* Pre-shift topics: Weather conditions during night operations and preparations for rough/ foul weather. Read by the SSHO			
* JHAs completed/reviewed: House Keeping, PM on equipment, Shifting anchors, Spill barge operations, Tender boat operations, Cleaning the dredge pump and the rock box.			
* Observations included: Observed crew conducting house keeping on the dredge and fleet and securing gear on deck, Watched deck crew shifting and setting anchors and observed tender boat operations, Observed deck crew cleaning the dredge pump and rock box, Inspected the spill operations with the USACE personal.			
* Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE)			
* Miscellaneous: Instructed crew to walk all decks securing all gear on deck or placing into storage in expectation of foul weather starting on Friday evening lasting into next week.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>			
The dredge had a pontoon flip early this morning and it was dragged under by an anchor.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
<b>No preparatory inspections held today</b>			
Initial Inspections held today			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No          Description			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No    Type                                  Description    Results			
<b>No QC requirements were completed today</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 100 of 239
		36	
PROJECT Maintenance Dredging GIWW		DATE	25 May 2018 - Friday
		CONTRACT NUMBER	W9127818D0008 W9127818F0113
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	3.0	36.0
Inland Dredging Company LLC.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	9,692.0	Total	264.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	24.0	0.0
029-910	Crewboat Racer	24.0	0.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	24.0	0.0
028-929	Spill Barge	24.0	0.0
028-949	Ramp Barge	24.0	0.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 101 of 239	
		36		
		DATE	25 May 2018 - Friday	
		25 May 2018 - Friday		
PROJECT		CONTRACT NUMBER		
Maintenance Dredging GIWW		W9127818D0008 W9127818F0113		
028-942	Hopper Barge # 1001	24.0	0.0	
028-943	Hopper Barge #1002	24.0	0.0	
028-946	Crane Barge	7.0	17.0	
005-905	American Crane 7250	7.0	17.0	
032-918	Dozier D6T	24.0	0.0	
032-919	Dozier D6T	24.0	0.0	
018-922	Dozier D6N	24.0	0.0	
034-916	Trackhoe 320DL	24.0	0.0	
030-911	Generator , John Deere 40KW	0.0	0.0	
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0	
051-905	Light Plant	24.0	0.0	
Total operating hours to date: 4,835.0		Total	434.0	70.0
<b>ACCIDENT REPORTING</b> (Describe accidents)				
<b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 37	Page 102 of 239
		DATE 26 May 2018 - Saturday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused Critical Delay Temperature Min 73 °F Max 84 °F No Precipitation 7.30 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
The dredge pumped 0 cy of material through 0' of pipeline. The dredge is anchored down with the rest of the equipment and the crew is on dead watch to wait out the storm.			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>			
No			
<b>GENERAL COMMENTS</b>			
The staff is going to continue to monitor the storm until conditions are suitable to continue operations.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
Dayshift (Laura Miles)			
* Pre-shift meeting topics included: Buddy System and Housekeeping.			
* JHAs completed /reviewed: Hot work operations, Dead Watch			
* Observations:			
*Injuries, Illness, Incidents: No incidents to report. All tasks were performed safely.			
* Miscellaneous: Crew was instructed to continue to make sure that all equipment and material is either secured or stored. Crew took the Mr. Gus to the crane barge to double check and make sure everything was secure.			
<hr/>			
Nightshift: (Jeff Ballas)			
* Pre-shift topics: Making preparations for rough seas and foul weather. Read by the SSHO			
* JHAs completed/reviewed: Dead watch set 1900.			
*Observations included:			
* Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE)			
* Miscellaneous: Instructed crew to walk all decks at the beginning of shift to inspect and secure all gear on deck or placing into storage in expectation of foul weather starting on Friday evening lasting into next week, Received heavy rain around 0330. It lasted for 20 mins. Inspected all vessels in the Kelly L fleet, looking at anchors and lose gear for expected foul weather.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>			
The dredge is waiting out Tropical Storm Alberto.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
<b>No preparatory inspections held today</b>			
Initial Inspections held today			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No      Description			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No    Type      Description      Results			
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No      Location      Description			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 103 of 239
		37	
PROJECT Maintenance Dredging GIWW		DATE	26 May 2018 - Saturday
		CONTRACT NUMBER W9127818D0008 W9127818F0113	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	3.0	36.0
Inland Dredging Company LLC.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	9,956.0	Total	22.0 264.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	24.0	0.0
029-910	Crewboat Racer	24.0	0.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	24.0	0.0
028-929	Spill Barge	24.0	0.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 37	Page 104 of 239
	DATE 26 May 2018 - Saturday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

028-946	Crane Barge	7.0	17.0
005-905	American Crane 7250	7.0	17.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date:	4,905.0	Total	70.0

<b>ACCIDENT REPORTING</b>	(Describe accidents)
<b>No accidents reported today</b>	

CONTRACTOR CERTIFICATION      **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 38	Page 105 of 239
		DATE 27 May 2018 - Sunday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused Critical Delay Temperature Min 61 °F Max 74 °F 3 IN Precipitation 45 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
The dredge pumped 0 cy of material through 0' of pipeline. The dredge is anchored down with the rest of the equipment and the crew is on dead watch to wait out the storm.			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>			
No			
<b>GENERAL COMMENTS</b>			
The staff is going to continue to monitor the storm until conditions are suitable to continue operations.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
Dayshift (Laura Miles)			
* Pre-shift meeting topics included: Severe weather and slip, trip, and falls.			
* JHAs completed /reviewed: Hot work operations, Dead Watch			
* Observations: Hot work operations			
*Injuries, Illness, Incidents: No incidents to report. All tasks were performed safely.			
* Miscellaneous: Gave welder the new Hot Work Permits, crew continued to inspect and make sure all equipment and material is secured or placed in storage. Monitoring the weather.			
<hr/>			
Nightshift: (Jeff Ballas)			
* Pre-shift topics:			
* JHAs completed/reviewed: Dead watch set 1900.			
*Observations included:			
* Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE)			
* Miscellaneous: SSHO stayed on the crewboat to assist crewboat operator in case of an emergency. Conditions were too severe for a single person to try and maneuver the crewboat and tie it up.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>			
The dredge is waiting out Tropical Storm Alberto.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
<b>No preparatory inspections held today</b>			
Initial Inspections held today			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No Description			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No Type Description Results			
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No Location Description			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 106 of 239
		38	
PROJECT Maintenance Dredging GIWW		DATE	27 May 2018 - Sunday
		CONTRACT NUMBER	W9127818D0008 W9127818F0113
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name		First Day	Last Day
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name		First Day	Last Day
Dredge Kelly L. / Cutterhead		4/20/2018	
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	3.0	36.0
Inland Dredging Company LLC.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	10,220.0	Total	22.0 264.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	24.0	0.0
029-910	Crewboat Racer	24.0	0.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	24.0	0.0
028-929	Spill Barge	24.0	0.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	7.0	17.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 38	Page 107 of 239
	DATE 27 May 2018 - Sunday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

005-905	American Crane 7250	7.0	17.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date:	4,975.0	Total	70.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 109 of 239	
		39		
PROJECT Maintenance Dredging GIWW		DATE	28 May 2018 - Monday	
		CONTRACT NUMBER	W9127818D0008 W9127818F0113	
<b>No QC Deficiency items were corrected today</b>				
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)				
Name		First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>				
<b>VESSEL ON SITE</b>				
Dredge Name		First Day	Last Day	
Dredge Kelly L. / Cutterhead		4/20/2018		
<b>LABOR HOURS</b>				
Crew	Position		Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		1.0	12.0
Inland Dredging Company LLC.	SURVEYOR		1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR		1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR		2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR		2.0	24.0
Inland Dredging Company LLC.	WELDER		1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER		1.0	12.0
Inland Dredging Company LLC.	OILER		1.0	12.0
Inland Dredging Company LLC.	MATE		2.0	24.0
Inland Dredging Company LLC.	DECK HAND		4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER		1.0	12.0
Inland Dredging Company LLC.	ENGINEER		3.0	36.0
Inland Dredging Company LLC.	BOAT CAPTAIN		2.0	24.0
Total hours worked to date:	10,484.0	Total	22.0	264.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description		Idle Hours	Operating Hours
063-901	Dredge Kelly L		24.0	0.0
029-909	Tow Boat "Inland Cardinal"		12.0	12.0
029-912	M/V Gus		12.0	12.0
029-913	Inland Volunteer		24.0	0.0
029-914	Inland Tiger		24.0	0.0
029-910	Crewboat Racer		24.0	0.0
029-923	Survey Boast "Secant"		12.0	12.0
028-934	Barge, Supply/Pipe		24.0	0.0
028-932	Barge, Fuel		24.0	0.0
028-922	Anchor Barge		24.0	0.0
028-929	Spill Barge		24.0	0.0
028-949	Ramp Barge		24.0	0.0
028-942	Hopper Barge # 1001		24.0	0.0
028-943	Hopper Barge #1002		24.0	0.0
028-946	Crane Barge		7.0	17.0
005-905	American Crane 7250		7.0	17.0
032-918	Dozier D6T		24.0	0.0
032-919	Dozier D6T		24.0	0.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 39	Page 110 of 239
	DATE 28 May 2018 - Monday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date:	5,045.0	Total	434.0
			70.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER <b>40</b>	Page 111 of 239
		DATE <b>29 May 2018 - Tuesday</b>	
PROJECT <b>Maintenance Dredging GIWW</b>		CONTRACT NUMBER <b>W9127818D0008 W9127818F0113</b>	
CONTRACTOR <b>Inland Dredging Company LLC.</b>	WEATHER <b>Weather Caused Critical Delay Temperature Min 71 °F Max 85 °F 1.50 IN Precipitation 14 MPH Wind</b>		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
The dredge pumped 0 cy of material through 0' of pipeline. The dredge is anchored down with the rest of the equipment and the crew is on dead watch to wait out the storm.			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>			
No			
<b>GENERAL COMMENTS</b>			
The staff is going to continue to monitor the storm until conditions are suitable to continue operations.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
Dayshift (Laura Miles)			
* Pre-shift meeting topics included: Abandon Ship Safety Meeting and training session. Conducted Laura Miles			
* JHAs completed /reviewed: PM on Equipment, General Housekeeping, Hot work, fueling equipment, General load handling,			
* Observations: Fueling operations, hot work, general load handling, housekeeping			
*Injuries, Illness, Incidents: No incidents to report. All tasks were performed safely.			
* Miscellaneous: We had a great discussion and participation in the Abandon Ship training and safety meeting. Crew was instructed to pump out any excess water found in vessels and containment. Welder worked on welding pontoons. Crane operations and hot work had to be suspended temporarily while a thunderstorm passed through in the afternoon. All crew members took shelter. The containments filled back up again due to more rain showers. It will be a constant battle for a few days with all the rain were _____ are _____ suppose _____ to _____ get.			
Nightshift: (Jeff Ballas)			
* Pre-shift topics:			
* JHAs completed/reviewed: Dead watch set 1900.			
*Observations included:			
* Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE)			
* Miscellaneous: Started the monthly fire extinguisher inspection.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>			
The dredge is waiting out Tropical Storm Alberto.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
<b>No preparatory inspections held today</b>			
Initial Inspections held today _____			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No          Description _____			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No    Type          Description          Results _____			
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No          Location          Description _____			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 112 of 239
		40	
PROJECT Maintenance Dredging GIWW		DATE	29 May 2018 - Tuesday
		CONTRACT NUMBER	W9127818D0008 W9127818F0113
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	3.0	36.0
Inland Dredging Company LLC.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	10,748.0	Total	264.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	24.0	0.0
029-910	Crewboat Racer	24.0	0.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	24.0	0.0
028-929	Spill Barge	24.0	0.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 113 of 239	
		40		
		DATE	29 May 2018 - Tuesday	
		CONTRACT NUMBER		
PROJECT		Maintenance Dredging GIWW		
028-946	Crane Barge	7.0		17.0
005-905	American Crane 7250	7.0		17.0
032-918	Dozier D6T	24.0		0.0
032-919	Dozier D6T	24.0		0.0
018-922	Dozier D6N	24.0		0.0
034-916	Trackhoe 320DL	24.0		0.0
030-911	Generator , John Deere 40KW	0.0		0.0
027-905	Fusion, Mach. Mcelroy 824	0.0		0.0
051-905	Light Plant	24.0		0.0
Total operating hours to date: 5,115.0		Total	434.0	70.0
<b>ACCIDENT REPORTING</b> (Describe accidents) <b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 115 of 239
		41	DATE
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	3.0	36.0
Inland Dredging Company LLC.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	11,012.0	Total	22.0 264.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	24.0	0.0
029-910	Crewboat Racer	24.0	0.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	24.0	0.0
028-929	Spill Barge	24.0	0.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 41	Page 116 of 239
	DATE 30 May 2018 - Wednesday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

028-946	Crane Barge	7.0	17.0
005-905	American Crane 7250	7.0	17.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date:	5,185.0	Total	70.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 42	Page 117 of 239
	DATE 31 May 2018 - Thursday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused Critical Delay Temperature Min 67 °F Max 84 °F No Precipitation 20 MPH Wind
--	---

**QC NARRATIVES**

**ACTIVITIES IN PROGRESS**

The divers came out and installed the new rudder on the Cardinal and also inspected the wheel on the Gus.

**DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?**

No

**GENERAL COMMENTS**

The weather conditions calmed down, so the crew towed the Dredge, Spill Barge and some pipeline out to the work site today.

The crew was able to start bringing out some the equipment to the work site.

**SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)**

Dayshift (Laura Miles)  
 \* Pre-shift meeting topics included: Heat Stress, Laura Miles  
 \* JHAs completed /reviewed: PM on Equipment, General Housekeeping, Making Pontoon Connections, General Load Handling, Hot Work, GM on equipment,  
 \* Observations: Crew towing pipeline and spill barge, hot work, engine room crew working on the RACER,  
 \* Injuries, Illness, Incidents: No incidents to report. All tasks were performed safely.  
 \* Miscellaneous: Survey boat towed in a channel marker that was damaged while towing the pipeline and spill barge out to location. Divers arrived and looked at the Mr. Gus and reported what they saw. Divers, welders, crane operators, and dredge crew worked to get the rudder put on the Inland Cardinal. Good communications amongst all involved in the dives. Were was completed safely. All grating was put back in place on the stern of the Inland Cardinal.

---

Nightshift: (James Hampton)  
 \* Pre-shift topics:  
 \* JHAs completed/reviewed: Moving of the dredge and boat operations.  
 \* Observations included: Observed the safe movement of the dredge before dark. Pipes and barges were properly illuminated. Dead watch was set at sundown.  
 \* Injuries, Illness, Incidents: The Kelly L crew continued to maintain an injury free work environment. (IFWE)  
 \* Miscellaneous:

**VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT**

None

**WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?**

The weather was an issue until the daylight hours, and we had some 0% time for repairs.

**PREP/INITIAL DATES** (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today \_\_\_\_\_  
**No preparatory inspections held today**

Initial Inspections held today \_\_\_\_\_  
**No initial inspections held today**

**ACTIVITY START/FINISH**

Activity No	Description
<b>No activities were started or finished today</b>	

**QC REQUIREMENTS**

Requirement No	Type	Description	Results
<b>No QC requirements were completed today</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 118 of 239
		42	
PROJECT Maintenance Dredging GIWW		DATE	31 May 2018 - Thursday
		CONTRACT NUMBER	W9127818D0008 W9127818F0113
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	3.0	36.0
Inland Dredging Company LLC.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	11,276.0	Total	264.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0
028-929	Spill Barge	12.0	12.0
028-949	Ramp Barge	24.0	0.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 42	Page 119 of 239
	DATE 31 May 2018 - Thursday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	12.0	12.0
005-905	American Crane 7250	12.0	12.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date:	5,293.0	Total	396.0      108.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION      **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 43	Page 120 of 239
		DATE 01 Jun 2018 - Friday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Previous Weather - Critical Delay Temperature Min 77 °F Max 86 °F No Precipitation 15 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
The crew work on general maintenance and house keep			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>			
No			
<b>GENERAL COMMENTS</b>			
The weather conditions calmed down, so the dredge should be digging this afternoon			
The crew was able to bring the remainder of pipe and set to start pumping			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
Dayshift (Laura Miles)			
* Pre-shift meeting topics included: Crew did not go to the dredge which was on location in the bay and the pipe was still in safe harbor. Crew went right to the pipeline in safe harbor and began working to get pipe towed to location.			
* JHAs completed /reviewed: PM on Equipment, General Housekeeping, Hot work, General load handling, adding pipe, making pontoon connection, Moving swing anchors, towing pipeline, routine greasing of equipment, moving the dredging			
* Observations: Crew towing pipeline, moving the dredge, making pontoon connection, adding pipe, housekeeping			
*Injuries, Illness, Incidents: No incidents to report. All tasks were performed safely.			
* Miscellaneous: Dredging began in the late afternoon.			
Nightshift: (James Hampton)			
* Pre-shift topics:			
* JHAs completed/reviewed: General load handling, adding pipe, making pontoon connection, Moving swing anchors, towing pipeline, moving the dredge			
*Observations included: Watched crew shift anchors safely. The crew added more lights and changed batteries on pipeline and on barges. The dredge was taking on water. Crane was safely used for a short time to assist the dredge.			
* Injuries, Illness, Incidents: Nothing to report after all tasks were completed.			
* Miscellaneous: The dredge was taking on water. The engine room crew used pumps to keep the dredge afloat. Once the ladder was raised, the water wasn't coming in as fast. Crane was safely used for a short time to assist the dredge. Dredge was moved to safe harbor.			
Near miss report will follow.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>			
none			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
<b>No preparatory inspections held today</b>			
Initial Inspections held today _____			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No Description _____			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No Type Description Results _____			



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 121 of 239
		43	
PROJECT Maintenance Dredging GIWW		DATE	01 Jun 2018 - Friday
		CONTRACT NUMBER	W9127818D0008 W9127818F0113
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	3.0	36.0
Inland Dredging Company LLC.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	11,540.0	Total	22.0 264.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0
028-929	Spill Barge	12.0	12.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 122 of 239	
		43		
		DATE	01 Jun 2018 - Friday	
		CONTRACT NUMBER		
PROJECT		Maintenance Dredging GIWW		
028-949	Ramp Barge	24.0	0.0	
028-942	Hopper Barge # 1001	24.0	0.0	
028-943	Hopper Barge #1002	24.0	0.0	
028-946	Crane Barge	12.0	12.0	
005-905	American Crane 7250	12.0	12.0	
032-918	Dozier D6T	24.0	0.0	
032-919	Dozier D6T	24.0	0.0	
018-922	Dozier D6N	24.0	0.0	
034-916	Trackhoe 320DL	24.0	0.0	
030-911	Generator , John Deere 40KW	0.0	0.0	
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0	
051-905	Light Plant	24.0	0.0	
Total operating hours to date: 5,401.0		Total	396.0	108.0
<b>ACCIDENT REPORTING</b> (Describe accidents) <b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 44	Page 123 of 239
	DATE 02 Jun 2018 - Saturday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 77 °F Max 89 °F No Precipitation 21 MPH Wind
--	---

**QC NARRATIVES**

**ACTIVITIES IN PROGRESS**

The crew work on general maintenance and house keep

**DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?**

No

**GENERAL COMMENTS**

The dredge is in safe harbor to repair service water pipe in starboard bow tank

The weather conditions calmed down, so the dredge should be digging this afternoon

**SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)**

Dayshift (Laura Miles)

- \* Pre-shift meeting topics included: Line Handling Awareness, Read by Taylor Moses
- \* JHAs completed /reviewed: PM on Equipment, General Housekeeping, Move the Dredge, Make a Connection, Spill barge operations, Shifting Swing Anchors
- \* Observations: Move the Dredge, Shifting Swing Anchors, Making a Connection, Spill barge operations,
- \* Injuries, Illness, Incidents: No incidents to report. All tasks were performed safely.
- \* Miscellaneous: A couple of the orange floats broke loose from the HDPE pipe and were floating in the bay. Crew retrieved them. Conditions on the water were a bit rough to start with and progressively deteriorated quickly. We were under a lightning alert several times in the afternoon. There was a significant storm approaching our location. "All Clear" was given at approximately 1730. Lever man was notified that there was another possible severe thunderstorm head in the direction of the dredge but was still out a ways.

---

Nightshift: (James Hampton)

- \* Pre-shift topics: Heat injuries
- \* JHAs completed/reviewed: Shifting Swing Anchors, Making a connection, Spill barge operations, and Replacing Swing Wire.
- \* Observations: Observed the crew safely shift anchors and replace starboard swing wire. Proper illumination of pipe and barges was checked.
- \* Injuries, Illness, Incidents: No injuries or incidents occurred. All tasks were completed safely.
- \* Miscellaneous: Noticed more than average hydration among the crew. Pre-shift meeting was a success.

**VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT**

None

**WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?**

The dredge had to move to safe harbor to repair service water pipe

**PREP/INITIAL DATES** (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

**No preparatory inspections held today**

Initial Inspections held today

**No initial inspections held today**

**ACTIVITY START/FINISH**

Activity No	Description
<b>No activities were started or finished today</b>	

**QC REQUIREMENTS**

Requirement No	Type	Description	Results
<b>No QC requirements were completed today</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 124 of 239
		44	
PROJECT Maintenance Dredging GIWW		DATE	02 Jun 2018 - Saturday
		CONTRACT NUMBER	W9127818D0008 W9127818F0113
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	3.0	36.0
Inland Dredging Company LLC.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	11,804.0	Total	264.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0
028-929	Spill Barge	12.0	12.0
028-949	Ramp Barge	24.0	0.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 44	Page 125 of 239
	DATE 02 Jun 2018 - Saturday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	12.0	12.0
005-905	American Crane 7250	12.0	12.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date:	5,509.0	Total	396.0      108.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION      **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER <b>45</b>	Page 126 of 239
		DATE <b>03 Jun 2018 - Sunday</b>	
PROJECT <b>Maintenance Dredging GIWW</b>		CONTRACT NUMBER <b>W9127818D0008 W9127818F0113</b>	
CONTRACTOR <b>Inland Dredging Company LLC.</b>	WEATHER <b>Weather Caused No Delay Temperature Min 76 °F Max 90 °F No Precipitation 22 MPH Wind</b>		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
The crew work on general maintenance and house keep			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>			
No			
<b>GENERAL COMMENTS</b>			
The crew repair service water pipe in starboard bow tank			
The Dredge move back to location			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
Dayshift (Laura Miles)			
* Pre-shift meeting topics included: Line Handling Awareness, Read by Taylor Moses			
* JHAs completed /reviewed: PM on Equipment, General Housekeeping, Move the Dredge, Make a Connection, Spill barge operations, Shifting Swing Anchors			
* Observations: Move the Dredge, Shifting Swing Anchors, Making a Connection, Spill barge operations,			
* Injuries, Illness, Incidents: No incidents to report. All tasks were performed safely.			
* Miscellaneous: A couple of the orange floats broke loose from the HDPE pipe and were floating in the bay. Crew retrieved them. Conditions on the water were a bit rough to start with and progressively deteriorated quickly. We were under a lightning alert several times in the afternoon. There was a significant storm approaching our location. "All Clear" was given at approximately 1730. Lever man was notified that there was another possible severe thunderstorm head in the direction of the dredge but was still out a ways.			
<hr/>			
Nightshift: (James Hampton)			
* Pre-shift topics: Heat injuries			
* JHAs completed/reviewed: Shifting Swing Anchors, Making a connection, Spill barge operations, and Replacing Swing Wire.			
* Observations: Observed the crew safely shift anchors and replace starboard swing wire. Proper illumination of pipe and barges was checked.			
* Injuries, Illness, Incidents: No injuries or incidents occurred. All tasks were completed safely.			
* Miscellaneous: Noticed more than average hydration among the crew. Pre-shift meeting was a success.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>			
repair service water pipe			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
<b>No preparatory inspections held today</b>			
Initial Inspections held today			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No          Description			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No    Type                          Description    Results			
<b>No QC requirements were completed today</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 127 of 239
		45	
PROJECT Maintenance Dredging GIWW		DATE	03 Jun 2018 - Sunday
		CONTRACT NUMBER	W9127818D0008 W9127818F0113
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	3.0	36.0
Inland Dredging Company LLC.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	12,068.0	Total	264.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0
028-929	Spill Barge	12.0	12.0
028-949	Ramp Barge	24.0	0.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 45	Page 128 of 239	
		DATE 03 Jun 2018 - Sunday		
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113		
028-942	Hopper Barge # 1001	24.0		0.0
028-943	Hopper Barge #1002	24.0		0.0
028-946	Crane Barge	12.0		12.0
005-905	American Crane 7250	12.0		12.0
032-918	Dozier D6T	24.0		0.0
032-919	Dozier D6T	24.0		0.0
018-922	Dozier D6N	24.0		0.0
034-916	Trackhoe 320DL	24.0		0.0
030-911	Generator , John Deere 40KW	0.0		0.0
027-905	Fusion, Mach. Mcelroy 824	0.0		0.0
051-905	Light Plant	24.0		0.0
Total operating hours to date: 5,617.0		Total	396.0	108.0
<b>ACCIDENT REPORTING</b> (Describe accidents) <b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 46	Page 129 of 239
		DATE 04 Jun 2018 - Monday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 69 °F Max 84 °F No Precipitation 22 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
The crew work on general maintenance and house keep			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>			
No			
<b>GENERAL COMMENTS</b>			
Dredging west bound in the giww			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
Dayshift (Laura Miles)			
* Pre-shift meeting topics included: Eye Protection, Read by Taylor Moses			
* JHAs completed /reviewed: Fuel Transfers, PM on Equipment, General Housekeeping, Routine Greasing, Hot Work Permit, General Load Handling, Shifting Swing Anchors,			
* Observations: Spill Barge operations, unloading the welding machine from the crew boat with the anchor barge and loading it onto the Inland Tiger.			
*Injuries, Illness, Incidents: No incidents to report. All tasks were performed safely.			
* Miscellaneous: Leverman noticed the swing wire was not in the right position and could have been caught up in the cutterhead. An "ALL STOP" was called and the swing wire was repositioned. A Good Catch was issued. While on the spill barge doing the safety meeting, we discussed the need for an eye wash station. That was added to the Deficiency Log. On the way to the spill barge, we noticed that a pontoon was positioned vertical instead of horizontal and we notified the leverman. Went on the crew boat to see if the orange floats were still tied up to the bridge and they were. Notified the boatman for pickup. Conditions on the water started out choppy, then calm, and then chop picked up and now we have white caps.			
<hr/>			
Nightshift: (James Hampton)			
* Pre-shift topics:			
* JHAs completed/reviewed: Shifting Swing Anchors, Making a connection, Spill barge operations, and General Housekeeping.			
*Observations: Observed the crew safely shift anchors and connect and shift pipe. Proper illumination of pipe and barges checked. Crew did an outstanding job working safely with required PPE.			
* Injuries, Illness, Incidents: No injuries or incidents occurred. All tasks were completed safely.			
* Miscellaneous: Weather conditions were perfect. Shift started with choppy water conditions but smoothed out for a great night of dredging			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>			
Changed out starboard swing wire			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
<b>No preparatory inspections held today</b>			
Initial Inspections held today			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No Description			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No Type Description Results			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 130 of 239
		46	
PROJECT Maintenance Dredging GIWW		DATE	04 Jun 2018 - Monday
		CONTRACT NUMBER	W9127818D0008 W9127818F0113
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	3.0	36.0
Inland Dredging Company LLC.	BOAT CAPTAIN	2.0	24.0
Total hours worked to date:	12,332.0	Total	22.0 264.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0
028-929	Spill Barge	12.0	12.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 46	Page 131 of 239
	DATE 04 Jun 2018 - Monday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	12.0	12.0
005-905	American Crane 7250	12.0	12.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date: 5,725.0		Total	396.0      108.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION      **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER <b>47</b>	Page 132 of 239
		DATE <b>05 Jun 2018 - Tuesday</b>	
PROJECT <b>Maintenance Dredging GIWW</b>		CONTRACT NUMBER <b>W9127818D0008 W9127818F0113</b>	
CONTRACTOR <b>Inland Dredging Company LLC.</b>	WEATHER <b>Weather Caused No Delay Temperature Min 72 °F Max 81 °F No Precipitation 4 MPH Wind</b>		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
The Dredge is west bound in the Giww Apalachicola Bay mile 358 .It dug from station 16992+70 to 16985+61 and removed 19,649 CY of material, pump it through 8310' of pipe in to DA F			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>			
No			
<b>GENERAL COMMENTS</b>			
Ran surveys checks,check pipe line and poontoons for proper lighting			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
Dayshift (Laura Miles)			
* Pre-shift meeting topics included: Hand Protection, Read by Laura Miles			
* JHAs completed /reviewed: PM on Equipment, General Housekeeping, Routine Greasing, Hot Work Permit, General Load Handling, Shifting Swing Anchors, Confined Space Entry, Clean out pump,			
* Observations: Spill Barge operations, hot work operations on the spill barge, shifting swing anchors, confined space entry on the Mr. Gus,			
*Injuries, Illness, Incidents: Kelly L is an Injury Free Work Environment.			
* Miscellaneous: The Mr. Gus tug was listing and presumed to be leaking. Crew pumped out the hole and a Confined Space Entry Permit was created. Once permit was completed, the entry was made. Only one crew member went down and the SSHO was continually monitoring the hole. All was good. Crew member completed the work and exited the hole after 20 minutes. One of the engines on the Mr. Gus went down and the engine room crew made necessary repairs. All work was performed in a safe manner.			
Nightshift: (James Hampton)			
* Pre-shift topics: Crew boat Safety			
* JHAs completed/reviewed: Shifting Swing Anchors, Making a connection, Spill barge operations, fuel transfers, and Replacing Swing Wire.			
*Observations: Observed the crew safely shift anchors and refuel the tender boats. Inspected the dredge, barges, and tender boats while making on the spot corrections with the crew. Proper illumination of pipe and barges checked. Bad weather arrived at 0512hrs and ordered a stand down for the remainder of the shift.			
* Injuries, Illness, Incidents: No injuries or incidents occurred. All tasks were completed safely.			
* Miscellaneous:			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>			
Yes Had to Fix gasket on a ball joint on the floating discharge pipe			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
<b>No preparatory inspections held today</b>			
Initial Inspections held today			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No Description			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No Type Description Results			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 133 of 239
		47	DATE
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	3.0	36.0
Inland Dredging Company LLC.	BOAT CAPTAIN	4.0	24.0
Total hours worked to date:	12,596.0	Total	24.0 264.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0
028-929	Spill Barge	12.0	12.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 47	Page 134 of 239
	DATE 05 Jun 2018 - Tuesday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	12.0	12.0
005-905	American Crane 7250	12.0	12.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date:	5,833.0	Total	396.0      108.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION      **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER <b>48</b>	Page 135 of 239
		DATE <b>06 Jun 2018 - Wednesday</b>	
PROJECT <b>Maintenance Dredging GIWW</b>		CONTRACT NUMBER <b>W9127818D0008 W9127818F0113</b>	
CONTRACTOR <b>Inland Dredging Company LLC.</b>		WEATHER <b>Weather Caused No Delay Temperature Min 86 °F Max 72 °F 0.10 IN Precipitation 6 MPH Wind</b>	
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
The Dredge is west bound in the Giww Apalachicola Bay mile 358.5 .It dug from station 16985+61 to 16977+29 and removed 20,800 CY of material, pump it through 8310' of 24" pipe in to DA F			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>			
No			
<b>GENERAL COMMENTS</b>			
Ran surveys checks,check pipe line and pootoons for proper lighting			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
Dayshift (Laura Miles)			
* Pre-shift meeting topics included: Hand Protection, Read by Laura Miles			
* JHAs completed /reviewed: PM on Equipment, General Housekeeping, Routine Greasing, Hot Work Permit, General Load Handling, Shifting Swing Anchors, Confined Space Entry, Clean out pump,			
* Observations: Spill Barge operations, hot work operations on the spill barge, shifting swing anchors, confined space entry on the Mr. Gus,			
*Injuries, Illness, Incidents: Kelly L is an Injury Free Work Environment.			
* Miscellaneous: The Mr. Gus tug was listing and presumed to be leaking. Crew pumped out the hole and a Confined Space Entry Permit was created. Once permit was completed, the entry was made. Only one crew member went down and the SSHO was continually monitoring the hole. All was good. Crew member completed the work and exited the hole after 20 minutes. One of the engines on the Mr. Gus went down and the engine room crew made necessary repairs. All work was performed in a safe manner.			
Nightshift: (James Hampton)			
* Pre-shift topics: Crew boat Safety			
* JHAs completed/reviewed: Shifting Swing Anchors, Making a connection, Spill barge operations, fuel transfers, and Replacing Swing Wire.			
*Observations: Observed the crew safely shift anchors and refuel the tender boats. Inspected the dredge, barges, and tender boats while making on the spot corrections with the crew. Proper illumination of pipe and barges checked. Bad weather arrived at 0512hrs and ordered a stand down for the remainder of the shift.			
* Injuries, Illness, Incidents: No injuries or incidents occurred. All tasks were completed safely.			
* Miscellaneous:			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>			
None			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
<b>No preparatory inspections held today</b>			
Initial Inspections held today			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No Description			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No Type Description Results			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 136 of 239
		48	DATE
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	3.0	36.0
Inland Dredging Company LLC.	BOAT CAPTAIN	4.0	24.0
Total hours worked to date:	12,860.0	Total	264.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0
028-929	Spill Barge	12.0	12.0



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 48	Page 137 of 239
	DATE 06 Jun 2018 - Wednesday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	12.0	12.0
005-905	American Crane 7250	12.0	12.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date: 5,941.0		Total	396.0      108.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION      **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 49	Page 138 of 239
	DATE 07 Jun 2018 - Thursday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 72 °F Max 85 °F No Precipitation 7 MPH Wind
--	--

**QC NARRATIVES**

**ACTIVITIES IN PROGRESS**

The Dredge is west bound in the Giww Apalachicola Bay mile 358.5 .It dug from station 16977+29 to 16970+07 and removed 20,055 CY of material, pump it through 8310' of 24" pipe in to DA F

**DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?**

No

**GENERAL COMMENTS**

Ran surveys checks,check pipe line for leaks and poontoons for proper lighting

**SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)**

Dayshift (Jeff Ballas)

- \* Pre-shift meeting topics included: PPE (EYE PRO), Being your brothers keeper, read by Kendrick Hill and the SSHO.
- \* JHAs completed /reviewed: PM on Equipment, General Housekeeping, Routine Greasing, Hot Work, Shifting Swing Anchors, Cleaning out the rock box, Tender boat operations, Spill Barge operations.
- \* Observations: Hot work operations aft port side of the Kelly L, shifting swing anchors, cleaning out the rock box, greasing the spuds, spill barge operations, observed repair work on the fusion plastic welder.
- \*Injuries, Illness, Incidents: Kelly L is an Injury Free Work Environment.
- \* Miscellaneous: Inspected the Mr. Gus and the Crane barge and have the crew fixing some minor deficiency's on both of these vessels.

---

Nightshift: (Laura Miles)

- \* Pre-shift topics: Abndon Ship and Man Overboard training, read by Jerel Young, Michael Raynore (Spill Barge) and the SSHO, Michael Raynore provided information that he learned when he had emergency rescue training.
- \* JHAs completed /reviewed: General Housekeeping (Spill Barge), Moving Swing Anchors, PM on Equipment, General Housekeeping, Routine Greasing of Moving Parts, Cleaning Dredge Pump
- \*Observations: Crew moving anchors, checking the lights on the pipeline, general housekeeping,
- \* Injuries, Illness, Incidents: No injuries or incidents occurred. All tasks were completed safely.
- \* Miscellaneous:
  - \*1 Took the Eye Wash station to the Spill Barge and had the guys mount it.
  - \*2 Handed out head lamps
  - \*3 Handed out gloves
  - \*4 Updated the Deficiency Log
  - \*5 Road on the Mr. Gus to check the pipeline lights
  - \*6 Guards were in place in the engine room of the Mr. Gus
  - \*7 Housekeeping was performed in the engine room of the Mr. Gus
  - \*8 Added missing window on the starboard door to the wheelhouse
  - \*9 Reminded crew member to put safety glasses on
  - \*10 Updated the VPN

**VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT**

None

**WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?**

Yes ,Had to tighten packing on cutter head

**PREP/INITIAL DATES** (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today \_\_\_\_\_

**No preparatory inspections held today**

Initial Inspections held today \_\_\_\_\_

**No initial inspections held today**

**ACTIVITY START/FINISH**

Activity No	Description

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 49	Page 139 of 239	
	DATE 07 Jun 2018 - Thursday		
PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113		
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No	Type	Description	Results
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	3.0	36.0
Inland Dredging Company LLC.	BOAT CAPTAIN	4.0	24.0
Total hours worked to date:	13,124.0	Total	264.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 49	Page 140 of 239	
PROJECT Maintenance Dredging GIWW		DATE 07 Jun 2018 - Thursday		
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113		
029-923	Survey Boast "Secant"	12.0		12.0
028-934	Barge, Supply/Pipe	24.0		0.0
028-932	Barge, Fuel	24.0		0.0
028-922	Anchor Barge	12.0		12.0
028-929	Spill Barge	12.0		12.0
028-949	Ramp Barge	24.0		0.0
028-942	Hopper Barge # 1001	24.0		0.0
028-943	Hopper Barge #1002	24.0		0.0
028-946	Crane Barge	12.0		12.0
005-905	American Crane 7250	12.0		12.0
032-918	Dozier D6T	24.0		0.0
032-919	Dozier D6T	24.0		0.0
018-922	Dozier D6N	24.0		0.0
034-916	Trackhoe 320DL	24.0		0.0
030-911	Generator , John Deere 40KW	0.0		0.0
027-905	Fusion, Mach. Mcelroy 824	0.0		0.0
051-905	Light Plant	24.0		0.0
Total operating hours to date:	6,049.0	Total	396.0	108.0
<b>ACCIDENT REPORTING</b> (Describe accidents)				
<b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 50 DATE 08 Jun 2018 - Friday	Page 141 of 239				
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113					
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 72 °F Max 87 °F No Precipitation 4.60 MPH Wind						
<b>QC NARRATIVES</b>							
<b>ACTIVITIES IN PROGRESS</b>							
<p>The Dredge is west bound in the GIWW Apalachicola Bay mile 358.5 .It dug from station 16970+07 to 16963+59 and removed 12,203 CY of material pumped through 8310' of 24" pipe in to DA F.</p>							
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>							
<p>No</p>							
<b>GENERAL COMMENTS</b>							
<p>Ran survey checks, checked pipe line for leaks and pontoons for proper lighting.</p>							
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>							
<p>Dayshift (Jeff Ballas)</p> <ul style="list-style-type: none"> <li>* Pre-shift meeting topics included: House Keeping and fire prevention, read by Kendrick Hill and the SSO.</li> <li>* JHAs completed /reviewed: PM on Equipment, General Housekeeping, Routine Greasing, Shifting Swing Anchors, Tender boat operations, Spill Barge operations.</li> <li>* Observations: Watched the deck crew shifting swing anchors, Observed crew cleaning out the rock box, Watched engine room crew greasing the spuds, Observed the spill barge operations and the moving of the spill barge to a new location, Observed a passing tow.</li> <li>*Injuries, Illness, Incidents: Kelly L is an Injury Free Work Environment.</li> <li>* Miscellaneous:             <ul style="list-style-type: none"> <li>*1. Completed the fire extinguisher inspection for the Kelly L fleet.</li> <li>*2. Conducted a walk around on the Cardinal, spill barge, Hopper barges, Kelly L and the Ramp barge plus the Land equipment.</li> <li>*3. Submitted a Good catch for Oiler Marcolby Marks.</li> <li>*4. Conducted a follow up on deficiency on our list.</li> </ul> </li> </ul>							
<hr/>							
<p>Nightshift: (Laura Miles)</p> <ul style="list-style-type: none"> <li>* Pre-shift topics: Dredge Pipeline Regulations read by Carey Blakeney, Michael Raynore (Spill Barge) and SSO.</li> <li>* JHAs completed/reviewed: PM on Equipment, General Housekeeping, Hot Work, General Housekeeping (spill barge),</li> <li>*Observations: Observed spill barge operations and disconnecting and connecting the pipeline, crew working to repair the service water pipe,</li> <li>* Injuries, Illness, Incidents: No injuries or incidents occurred. All tasks were completed safely.</li> <li>* Miscellaneous:             <ul style="list-style-type: none"> <li>*1 Went to the crane barge, looking for more danger buoys with lights but only found one.</li> <li>*2 Went to the fuel barge also but none were their either.</li> <li>*3 Noticed that the crane barge needed a light on the corner of the barge but we had to get one from the Mr. Gus.</li> <li>*4 Submitted a Good Catch for Equipment Operator Ed Jackson</li> <li>*5 The service water pipe developed a small leak. The chief came back out along with the welder to weld a patch on it.</li> <li>*6 Passed out clear safety glasses and head lamps to crew members that were transfered to night shift.</li> <li>*7 Placed order for secondary containment for drums and automatic overboard water lights.</li> <li>*8 We were under a lightning alert for a while in the morning</li> </ul> </li> </ul>							
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>							
<p>None</p>							
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>							
<p>The dredge had a hole in the service water pipeline that had to be repaired.</p>							
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)							
Preparatory Inspections held today _____							
<b>No preparatory inspections held today</b>							
Initial Inspections held today _____							
<b>No initial inspections held today</b>							
<b>ACTIVITY START/FINISH</b>							
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left; border-bottom: 1px solid black;">Activity No</th> <th style="text-align: left; border-bottom: 1px solid black;">Description</th> </tr> </thead> <tbody> <tr> <td style="border-bottom: 1px solid black;"> </td> <td style="border-bottom: 1px solid black;"> </td> </tr> </tbody> </table>				Activity No	Description		
Activity No	Description						

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 50	Page 142 of 239	
	DATE 08 Jun 2018 - Friday		
PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113		
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No	Type	Description	Results
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	3.0	36.0
Inland Dredging Company LLC.	BOAT CAPTAIN	4.0	24.0
Total hours worked to date:	13,388.0	Total	264.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 50	Page 143 of 239	
		DATE 08 Jun 2018 - Friday		
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113		
029-923	Survey Boast "Secant"	12.0	12.0	
028-934	Barge, Supply/Pipe	24.0	0.0	
028-932	Barge, Fuel	24.0	0.0	
028-922	Anchor Barge	12.0	12.0	
028-929	Spill Barge	12.0	12.0	
028-949	Ramp Barge	24.0	0.0	
028-942	Hopper Barge # 1001	24.0	0.0	
028-943	Hopper Barge #1002	24.0	0.0	
028-946	Crane Barge	12.0	12.0	
005-905	American Crane 7250	12.0	12.0	
032-918	Dozier D6T	24.0	0.0	
032-919	Dozier D6T	24.0	0.0	
018-922	Dozier D6N	24.0	0.0	
034-916	Trackhoe 320DL	24.0	0.0	
030-911	Generator , John Deere 40KW	0.0	0.0	
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0	
051-905	Light Plant	24.0	0.0	
Total operating hours to date: 6,157.0		Total	396.0	108.0
<b>ACCIDENT REPORTING</b> (Describe accidents) <b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 51	Page 144 of 239
	DATE 09 Jun 2018 - Saturday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 71 °F Max 87 °F No Precipitation 6 MPH Wind
--	--

**QC NARRATIVES**

**ACTIVITIES IN PROGRESS**

The Dredge is west bound in the GIWW Apalachicola Bay mile 358.5 .It dug from station 16963+59 to 16956+01 and removed 16,819 CY of material pumped through 8310' of 24" pipe in to DA F.

**DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?**

No

**GENERAL COMMENTS**

Ran survey checks, checked pipe line for leaks and pontoons for proper lighting.

**SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)**

Dayshift (Jeff Ballas)

- \* Pre-shift meeting topics included: PPE (Hearing protection), read by Brad Butte and the SSHO.
- \* JHAs completed /reviewed: PM on Equipment, General Housekeeping, Routine Greasing, Shifting Swing Anchors, Tender boat operations, Spill Barge operations., Fuel tran's.
- \* Observations: Watched the deck crew shifting and setting the swing anchors, Watched engine room crew greasing the spuds, Observed the spill barge operations, Observed engine room crew conducting a fuel tran's from fuel barge to dredge.
- \*Injuries, Illness, Incidents: Kelly L is an Injury Free Work Environment.
- \* Miscellaneous:
  - \*1. Conducted a walk around on the Dredge and support vessels.
  - \*2. Conducted a follow up on deficiency on our list.
  - \*3. Had to address a compliance issue with the engine room crew during fueling procedure's, Not following SOP for this process, the chief has been notified about this incident.
  - \* 4. Instructed the crew of the Mr. Gus to clean out the old head, it has been used for haz mat(Paints/Oils) storage and is not a proper storage area.

---

Nightshift: (Laura Miles)

- \* Pre-shift topics: Slips, Trips, and Falls, read by Taylor Moses, and SSHO
- \* JHAs completed/reviewed: PM on Equipment, Routine Greasing of Moving Parts, Fueling Operations, General Housekeeping, General Housekeeping (spill barge),
- \*Observations: Observed crew untangling anchor cables. Good job by crew and good communication. Observed crew moving anchors. Observed spill barge operations. Observed fueling operations on the Mr. Gus.
- \* Injuries, Illness, Incidents: No injuries or incidents occurred. All tasks were completed safely.
- \* Miscellaneous:
  - \*1 We were under a lightning alert for quite a while in the first half of the night.
  - \*2 Crew moved the spill barge around the lightning alerts that we had.
  - \*3 Handed out a PFD to replace a heavily oiled one, a couple of head lamps, and a pair of clear safety glasses
  - \*4 Reminded captain of the Mr. Gus to have his deckhands perform housekeeping on the deck due to tripping hazards.

**VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT**

None

**WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?**

The dredge had a hole in the service water pipeline that had to be repaired.

<b>PREP/INITIAL DATES</b>	(Preparatory and initial dates held and advance notice)
Preparatory Inspections held today	_____
<b>No preparatory inspections held today</b>	
Initial Inspections held today	_____
<b>No initial inspections held today</b>	

<b>ACTIVITY START/FINISH</b>
Activity No          Description
_____
<b>No activities were started or finished today</b>



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 145 of 239	
		51		
PROJECT Maintenance Dredging GIWW		DATE	09 Jun 2018 - Saturday	
		CONTRACT NUMBER	W9127818D0008 W9127818F0113	
<b>QC REQUIREMENTS</b>				
Requirement No	Type	Description	Results	
<b>No QC requirements were completed today</b>				
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)				
Item No	Location	Description		
<b>No QC Deficiency items were issued today</b>				
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)				
Item No	Location	Description		
<b>No QC Deficiency items were corrected today</b>				
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)				
Name		First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>				
<b>VESSEL ON SITE</b>				
Dredge Name		First Day	Last Day	
Dredge Kelly L. / Cutterhead		4/20/2018		
<b>LABOR HOURS</b>				
Crew	Position		Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		1.0	12.0
Inland Dredging Company LLC.	SURVEYOR		1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR		1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR		2.0	24.0
Inland Dredging Company LLC.	OILER		1.0	12.0
Inland Dredging Company LLC.	SAFETY INSPECTOR		2.0	24.0
Inland Dredging Company LLC.	WELDER		1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER		1.0	12.0
Inland Dredging Company LLC.	MATE		2.0	24.0
Inland Dredging Company LLC.	DECK HAND		4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER		1.0	12.0
Inland Dredging Company LLC.	ENGINEER		3.0	36.0
Inland Dredging Company LLC.	BOAT CAPTAIN		4.0	24.0
Total hours worked to date:	13,652.0	Total	24.0	264.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description		Idle Hours	Operating Hours
063-901	Dredge Kelly L		24.0	0.0
029-909	Tow Boat "Inland Cardinal"		12.0	12.0
029-912	M/V Gus		12.0	12.0
029-913	Inland Volunteer		24.0	0.0
029-914	Inland Tiger		12.0	12.0
029-910	Crewboat Racer		12.0	12.0
029-923	Survey Boast "Secant"		12.0	12.0
028-934	Barge, Supply/Pipe		24.0	0.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 51	Page 146 of 239
	DATE 09 Jun 2018 - Saturday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0
028-929	Spill Barge	12.0	12.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	12.0	12.0
005-905	American Crane 7250	12.0	12.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date: 6,265.0		Total	108.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER <div style="text-align: center;">52</div> DATE <div style="text-align: center;">10 Jun 2018 - Sunday</div>	Page 147 of 239
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 69 °F Max 88 °F 0.16 IN Precipitation 2.60 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
<p>The Dredge is west bound in the GIWW Apalachicola Bay mile 358.5 .It dug from station 16956+01 to 16947+63 and removed 18,629 CY of material pumped through 8310' of 24" pipe in to DA F.</p>			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>			
<p>No</p>			
<b>GENERAL COMMENTS</b>			
<p>Ran survey checks, checked pipe line for leaks and pontoons for proper lighting.</p>			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
<p>Dayshift (Jeff Ballas)</p> <ul style="list-style-type: none"> <li>* Pre-shift meeting topics included: First Aid, read by Brad Butte and the SSO.</li> <li>* JHAs completed /reviewed: PM on Equipment, General Housekeeping, Routine Greasing, Shifting Swing Anchors, Tender boat operations, Spill Barge operations, Cleaning the dredge pump(Rock Box).</li> <li>* Observations: Watched the deck crew shifting and setting the swing anchors, Watched engine room crew greasing the spuds, Observed the spill barge operations, Observed engine room crew washing down the deck of the Kelly L, Observed crew cleaning out the rock box.</li> <li>*Injuries, Illness, Incidents: Kelly L is an Injury Free Work Environment.</li> <li>* Miscellaneous:             <ul style="list-style-type: none"> <li>*1. Conducted a walk around on the Spill barge and support vessels in the kelly L fleet.</li> <li>*2. Conducted a follow up on deficiency on our list.</li> <li>*3. Instructed the crew on the Mr. Gus to clean up on deck and also to head over to the crane barge and clean the deck there.</li> </ul> </li> </ul>			
<hr/>			
<p>Nightshift: (Laura Miles)</p> <ul style="list-style-type: none"> <li>* Pre-shift topics: Material Handling (Lifting) read by Richard Cain and Michael Raynore.</li> <li>* JHAs completed/reviewed: PM on Equipment, General Housekeeping, General Housekeeping (spill barge), moving swing anchors, Move dredge,</li> <li>*Observations: Observed the Mr. Gus move the dredge back into place for a tow, checking the lights on the pipeline and replacing as needed, spill barge operations, moving swing anchors, moving pipeline anchors</li> <li>* Injuries, Illness, Incidents: No injuries or incidents occurred. All tasks were completed safely.</li> <li>* Miscellaneous:             <ul style="list-style-type: none"> <li>*1 Dredge moved over for a tow</li> <li>*2 Participated in a fire drill on the crew boat</li> <li>*3 Crew boat operator assisted the engineer on the crane barge by being there so he wasn't alone</li> <li>*4 Conducted a walk around on the crane barge and found that it is in need of housekeeping and there are drums that need to be on secondary containment. There are many trip hazards.</li> <li>*5 Tried to conduct a walk around the fuel barge and other equipment in the fleeting area but there were no lights on any of the equipment or pipeline. Crew boat almost hit a pipe in the water because he couldn't see it. Nothing was marked.</li> <li>*6 It has been brought to my attention by the USACE Rep that the light on the Anchor Barge is to be white and not amber and the anchor buoys all need to have white lights as well.</li> <li>*7 Updated the deficiency log</li> </ul> </li> </ul>			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
<p>None</p>			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>			
<p>There were no delays today.</p>			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
<b>No preparatory inspections held today</b>			
Initial Inspections held today _____			
<b>No initial inspections held today</b>			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 148 of 239
		52	
PROJECT Maintenance Dredging GIWW		DATE	10 Jun 2018 - Sunday
		CONTRACT NUMBER W9127818D0008 W9127818F0113	
<b>ACTIVITY START/FINISH</b>			
Activity No	Description		
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No	Type	Description	Results
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	3.0	36.0
Inland Dredging Company LLC.	BOAT CAPTAIN	4.0	24.0
Total hours worked to date:	13,916.0	Total	264.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 149 of 239	
		52		
		DATE	10 Jun 2018 - Sunday	
		10 Jun 2018 - Sunday		
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113		
029-914	Inland Tiger	12.0		12.0
029-910	Crewboat Racer	12.0		12.0
029-923	Survey Boast "Secant"	12.0		12.0
028-934	Barge, Supply/Pipe	24.0		0.0
028-932	Barge, Fuel	24.0		0.0
028-922	Anchor Barge	12.0		12.0
028-929	Spill Barge	12.0		12.0
028-949	Ramp Barge	24.0		0.0
028-942	Hopper Barge # 1001	24.0		0.0
028-943	Hopper Barge #1002	24.0		0.0
028-946	Crane Barge	12.0		12.0
005-905	American Crane 7250	12.0		12.0
032-918	Dozier D6T	24.0		0.0
032-919	Dozier D6T	24.0		0.0
018-922	Dozier D6N	24.0		0.0
034-916	Trackhoe 320DL	24.0		0.0
030-911	Generator , John Deere 40KW	0.0		0.0
027-905	Fusion, Mach. Mcelroy 824	0.0		0.0
051-905	Light Plant	24.0		0.0
Total operating hours to date: 6,373.0		Total	396.0	108.0
<b>ACCIDENT REPORTING</b> (Describe accidents)				
<b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 53	Page 150 of 239				
		DATE 11 Jun 2018 - Monday					
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113					
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused Non-Critical Delay Temperature Min 74 °F Max 84 °F 0.75 IN Precipitation 16 MPH Wind						
<b>QC NARRATIVES</b>							
<b>ACTIVITIES IN PROGRESS</b>							
The Dredge is west bound in the GIWW Apalachicola Bay mile 359 .It dug from station 16947+36 to16940+95 and removed 14,877 CY of material pumped through 8310' of 24" pipe in to DA E.							
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>							
No							
<b>GENERAL COMMENTS</b>							
Ran survey checks, checked pipe line for leaks and pontoons for proper lighting.							
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>							
Dayshift (Jeff Ballas) * Pre-shift meeting topics included: House keeping, read by Tim Roberts and the SSO. * JHAs completed /reviewed: PM on Equipment, General Housekeeping, Routine Greasing, Shifting Swing Anchors, Tender boat operations, Spill Barge operations, Cleaning the dredge pump(Rock Box). * Observations: Watched the deck crew shifting and setting the swing anchors, Watched engine room crew greasing the spuds, Observed the spill barge operations. *Injuries, Illness, Incidents: Kelly L is an Injury Free Work Environment. * Miscellaneous: *1. We were in a lightning delay starting from 08 till 1205, we received high winds with lightning thought the day then leading into the evening this date. Had another lightning delay at 1655 to 1725 and expecting more foul weather and lightning later tonight early morning on the 12th. *2. Inspected Mr. Gus and Spill barge looking at follow up items from the Deficiency report. *3. Instructed Tayler Moses in our day to day operations and weather concerns on the Kelly L and support vessels.							
<hr/> Nightshift: (Laura Miles) * Pre-shift topics: "Line of Fire" Hazards, read by Carey Blakeney, Michael Raynore (Spill Barge) and SSO. * JHAs completed/reviewed: PM on Equipment, General Housekeeping, General Housekeeping (spill barge), moving swing anchors, *Observations: Observed engine room crew member greasing the spuds, spill barge operations, tender boats shifting anchors and repositioning the pipeline and spill barge. * Injuries, Illness, Incidents: No injuries or incidents occurred. All tasks were completed safely. * Miscellaneous: *1 Boatman went with the crew boat to put lights in the fleeting area. *2 During my walk around the Dredge Kelly L, on the starboard side, I found acetylene and oxygen cylinders stored improperly. I asked the oiler to correct the issue and he did. *3 Put the chains up on the port side of the dredge going from the bow to the stern. *4 The lights in the fleeting area were still working when checked after midnight. *5 Conducted a walk around on the crane barge and noticed that there are 2 oxygen cylinders that need to be properly stored. *6 We had rough sea conditions but no storms as of 0525							
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>							
None							
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>							
Yes time loss due to natural							
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)							
Preparatory Inspections held today _____							
<b>No preparatory inspections held today</b>							
Initial Inspections held today _____							
<b>No initial inspections held today</b>							
<b>ACTIVITY START/FINISH</b>							
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left; border-bottom: 1px solid black;">Activity No</th> <th style="text-align: left; border-bottom: 1px solid black;">Description</th> </tr> </thead> <tbody> <tr> <td style="border-bottom: 1px solid black;"> </td> <td style="border-bottom: 1px solid black;"> </td> </tr> </tbody> </table>				Activity No	Description		
Activity No	Description						

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 151 of 239
		53	
PROJECT Maintenance Dredging GIWW		DATE	11 Jun 2018 - Monday
		CONTRACT NUMBER	W9127818D0008 W9127818F0113
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No	Type	Description	Results
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name		First Day	Last Day
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name		First Day	Last Day
Dredge Kelly L. / Cutterhead		4/20/2018	
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	3.0	36.0
Inland Dredging Company LLC.	BOAT CAPTAIN	4.0	24.0
Total hours worked to date:	14,180.0	Total	264.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0
029-923	Survey Boast "Secant"	12.0	12.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 53	Page 152 of 239
	DATE 11 Jun 2018 - Monday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0
028-929	Spill Barge	12.0	12.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	12.0	12.0
005-905	American Crane 7250	12.0	12.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date:	6,481.0	Total	396.0      108.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION      **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER <b>54</b>	Page 153 of 239
		DATE <b>12 Jun 2018 - Tuesday</b>	
PROJECT <b>Maintenance Dredging GIWW</b>		CONTRACT NUMBER <b>W9127818D0008 W9127818F0113</b>	
CONTRACTOR <b>Inland Dredging Company LLC.</b>	WEATHER <b>Weather Caused Non-Critical Delay Temperature Min 73 °F Max 84 °F 0.50 IN Precipitation 13 MPH Wind</b>		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
The Dredge is west bound in the GIWW Apalachicola Bay mile 359 .It dug from station 16940+95 to 16933+07 and removed 17,511 CY of material pumped through 8310' of 24" pipe in to DA E.			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>			
No			
<b>GENERAL COMMENTS</b>			
Ran survey checks, checked pipe line for leaks and pontoons for proper lighting.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
Dayshift (Jeff Ballas)			
* Pre-shift meeting topics included: Electrical(SOP pg-17/18), Read by Bobby Adams and the SSO.			
* JHAs completed /reviewed: PM on Equipment, General Housekeeping, Routine Greasing, Shifting Swing Anchors, Tender boat operations, Spill Barge operations.			
* Observations: Watched the deck crew shifting and setting the swing anchors, Watched engine room crew greasing the spuds, Observed the spill barge operations, Monitored the weather thought the day, Inspected the fleeting area, Observed deck crew adjusting pipe line and pipe line anchors, Observed the welding operations conducted on the Kelly L aft deck(Making pipe line bolts).			
*Injuries, Illness, Incidents: Kelly L is an Injury Free Work Environment.			
* Miscellaneous:			
*1. We again were under a number of lightning delays today and should expect more this evening. We are expecting high winds and rough sea's with some of these pop up storms.			
*2. Inspected Mr. Gus and Cardinal looking at follow up items from the Deficiency report.			
*3. Instructed Tayler Moses in our day to day operations, weather concerns and vessel inspections.			
<hr/>			
Nightshift: (Laura Miles)			
* Pre-shift topics: Gasoline, Fuel Oils, Flammables, and Solvents, read by Jerel Young and SSO.			
* JHAs completed/reviewed: PM on Equipment, General Housekeeping, General Housekeeping (spill barge), moving swing anchors, cleaning dredge pump, fuel transfer			
*Observations: Observed spill barge operations, Mr. Gus shifting anchors and repositioning the pipeline and spill barge, cleaning out the pump, filling the diesel cans for the spill barge, adding lights to the pipeline			
* Injuries, Illness, Incidents: No injuries or incidents occurred. All tasks were completed safely.			
* Miscellaneous:			
*1 Inspected the fleeting area, and the crane barge while getting buoy lights for the pipeline.			
*2 Conducted a walk through on the Dredge Kelly L			
*3 The Mr. Gus was having trouble moving the spill barge and repositioning the pipeline anchors due to very shallow water during low tide.			
*4 Awaiting delivery of the Automatic Survival Water Lights and the secondary containment for the drums			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>			
Yes time loss due to natural elements			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
<b>No preparatory inspections held today</b>			
Initial Inspections held today			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No Description			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 154 of 239	
		54		
PROJECT Maintenance Dredging GIWW		DATE	12 Jun 2018 - Tuesday	
		CONTRACT NUMBER	W9127818D0008 W9127818F0113	
<b>No activities were started or finished today</b>				
<b>QC REQUIREMENTS</b>				
Requirement No	Type	Description	Results	
<b>No QC requirements were completed today</b>				
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)				
Item No	Location	Description		
<b>No QC Deficiency items were issued today</b>				
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)				
Item No	Location	Description		
<b>No QC Deficiency items were corrected today</b>				
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)				
Name		First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>				
<b>VESSEL ON SITE</b>				
Dredge Name		First Day	Last Day	
Dredge Kelly L. / Cutterhead		4/20/2018		
<b>LABOR HOURS</b>				
Crew	Position		Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		1.0	12.0
Inland Dredging Company LLC.	SURVEYOR		1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR		1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR		2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR		2.0	24.0
Inland Dredging Company LLC.	WELDER		1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER		1.0	12.0
Inland Dredging Company LLC.	OILER		1.0	12.0
Inland Dredging Company LLC.	MATE		2.0	24.0
Inland Dredging Company LLC.	DECK HAND		4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER		1.0	12.0
Inland Dredging Company LLC.	ENGINEER		3.0	36.0
Inland Dredging Company LLC.	BOAT CAPTAIN		4.0	24.0
Total hours worked to date:	14,444.0	Total	24.0	264.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description		Idle Hours	Operating Hours
063-901	Dredge Kelly L		24.0	0.0
029-909	Tow Boat "Inland Cardinal"		12.0	12.0
029-912	M/V Gus		12.0	12.0
029-913	Inland Volunteer		24.0	0.0
029-914	Inland Tiger		12.0	12.0
029-910	Crewboat Racer		12.0	12.0
029-923	Survey Boast "Secant"		12.0	12.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 54	Page 155 of 239
	DATE 12 Jun 2018 - Tuesday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0
028-929	Spill Barge	12.0	12.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	12.0	12.0
005-905	American Crane 7250	12.0	12.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date:	6,589.0	Total	396.0      108.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION      **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 55	Page 156 of 239				
		DATE 13 Jun 2018 - Wednesday					
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113					
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 70 °F Max 88 °F No Precipitation 2.90 MPH Wind						
<b>QC NARRATIVES</b> <b>ACTIVITIES IN PROGRESS</b> <p>The Dredge is west bound in the GIWW Apalachicola Bay mile 359 .It dug from station 16933+07 to 16924+91 and removed 18,133 CY of material pumped through 8310' of 24" pipe in to DA E and DA D.</p>							
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b> <p>No</p>							
<b>GENERAL COMMENTS</b> <p>Ran survey checks, checked pipe line for leaks and pontoons for proper lighting.</p>							
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b> <p>Dayshift (Jeff Ballas)  * Pre-shift meeting topics included: Rigging, Rigging gear inspections and use, Read by Tyler Goodman, Taylor Moses, Antonio Crayton and the SSO.  * JHAs completed /reviewed: Crane Operations, PM on Equipment, General Housekeeping, Routine Greasing, Shifting Swing Anchors, Tender boat operations, Spill Barge operations.  * Observations: Watched the deck crew shifting and setting the swing anchors, Watched engine room crew greasing the spuds, Observed the spill barge operations, Monitored the weather thought the day, Observed deck crew adjusting pipe line and pipe line anchors, Observed the welding operations fusing plastic pipe, Observed the crane operations.  *Injuries, Illness, Incidents: Kelly L is an Injury Free Work Environment.  * Miscellaneous:  *1. Conducted a face to face with both the Hospital and Clinic in our area, both have our Dr. John contact paper work on file as of this date.  *2. Instructed Tayler Moses in our SOP for rigging and crane operations along with Antonio Crayton(ALT-SSHO).</p> <hr/> <p>Nightshift: (Laura Miles)  * Pre-shift topics: Are You Hydrated, read by Cary Blakeney and SSO.  * JHAs completed/reviewed: PM on Equipment, General Housekeeping, General Housekeeping (spill barge), moving swing anchors, cleaning dredge pump, fuel transfer, Clean the cutterhead  *Observations: Observed spill barge operations, moving swing anchors  * Injuries, Illness, Incidents: No injuries or incidents occurred. All tasks were completed safely.  * Miscellaneous:  *1 Monitored the weather  *2 Checked on the fleeting area. The white lights are beginning to get dim.  *3 Spill barge crew asked for a jigger pump. Engine room found one and sent it to the spill barge  *4 Continued to work on the Emergency Response Procedure.</p>							
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> <p>None</p>							
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b> <p>No</p>							
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice) Preparatory Inspections held today <b>No preparatory inspections held today</b> Initial Inspections held today <b>No initial inspections held today</b>							
<b>ACTIVITY START/FINISH</b> <table border="1"> <thead> <tr> <th>Activity No</th> <th>Description</th> </tr> </thead> <tbody> <tr> <td colspan="2"><b>No activities were started or finished today</b></td> </tr> </tbody> </table>				Activity No	Description	<b>No activities were started or finished today</b>	
Activity No	Description						
<b>No activities were started or finished today</b>							

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 157 of 239	
		55		
PROJECT Maintenance Dredging GIWW		DATE	13 Jun 2018 - Wednesday	
		CONTRACT NUMBER	W9127818D0008 W9127818F0113	
<b>QC REQUIREMENTS</b>				
Requirement No	Type	Description	Results	
<b>No QC requirements were completed today</b>				
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)				
Item No	Location	Description		
<b>No QC Deficiency items were issued today</b>				
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)				
Item No	Location	Description		
<b>No QC Deficiency items were corrected today</b>				
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)				
Name		First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>				
<b>VESSEL ON SITE</b>				
Dredge Name		First Day	Last Day	
Dredge Kelly L. / Cutterhead		4/20/2018		
<b>LABOR HOURS</b>				
Crew	Position		Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		1.0	12.0
Inland Dredging Company LLC.	SURVEYOR		1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR		1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR		2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR		2.0	24.0
Inland Dredging Company LLC.	WELDER		1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER		1.0	12.0
Inland Dredging Company LLC.	OILER		1.0	12.0
Inland Dredging Company LLC.	MATE		2.0	24.0
Inland Dredging Company LLC.	DECK HAND		4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER		1.0	12.0
Inland Dredging Company LLC.	ENGINEER		3.0	36.0
Inland Dredging Company LLC.	BOAT CAPTAIN		4.0	24.0
Total hours worked to date:	14,708.0	Total	24.0	264.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description		Idle Hours	Operating Hours
063-901	Dredge Kelly L		24.0	0.0
029-909	Tow Boat "Inland Cardinal"		12.0	12.0
029-912	M/V Gus		12.0	12.0
029-913	Inland Volunteer		24.0	0.0
029-914	Inland Tiger		12.0	12.0
029-910	Crewboat Racer		12.0	12.0
029-923	Survey Boast "Secant"		12.0	12.0
028-934	Barge, Supply/Pipe		24.0	0.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 55	Page 158 of 239
	DATE 13 Jun 2018 - Wednesday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0
028-929	Spill Barge	12.0	12.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	12.0	12.0
005-905	American Crane 7250	12.0	12.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date: 6,697.0		Total	108.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 56	Page 159 of 239
		DATE 14 Jun 2018 - Thursday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 74 °F Max 87 °F 0.10 IN Precipitation 3.30 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
The Dredge is west bound in the GIWW Apalachicola Bay mile 359 .It dug from station 16924+91 to 16919+17 and removed 12,758 CY of material pumped through 8310' of 24" pipe in to DA D.			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>			
No			
<b>GENERAL COMMENTS</b>			
Ran survey checks, checked pipe line for leaks and pontoons for proper lighting.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
Dayshift (Jeff Ballas)			
* Pre-shift meeting topics included: Line of fire (SAFETY BITTS), Read by Brad Butte and the SSHO.			
* JHAs completed /reviewed: PM on Equipment, General Housekeeping, Routine Greasing, Shifting Swing Anchors, Tender boat operations, Spill Barge operations.			
* Observations: Watched the deck crew shifting and setting the swing anchors, Watched engine room crew greasing the spuds, Observed the spill barge operations, Monitored the weather thought the day, Observed deck crew adjusting pipe line and pipe line anchors.			
*Injuries, Illness, Incidents: Kelly L is an Injury Free Work Environment.			
* Miscellaneous:			
*1. Recived new weather station unit yesterday and have started to in stall unit this date.			
*2. Started to get foul weather (High winds/Rain) with lightning. Delay's started at 1145 and lasted into the after noon.			
<hr/>			
Nightshift: (James Hampton)			
* Pre-shift topics:			
* JHAs completed/reviewed: Hot works			
*Observations: Dead watch issued at 1900hrs			
* Injuries, Illness, Incidents: No injuries or incidents occurred.			
* Miscellaneous:			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
USACE representative (Brian) gave instructions that the dredge (Kelly L) was not to going to be allowed to move the spill barge again until the dredge had added more pipe to the pipeline. The minimum requirement for the pipeline was 2000'.			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>			
Yes, the dredge ran out of pipe according to the instructions given by USACE and had to shut down until a sufficient amount of pipe had been added.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
<b>No preparatory inspections held today</b>			
Initial Inspections held today			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No          Description			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No    Type                                  Description    Results			
<b>No QC requirements were completed today</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 160 of 239
		56	
PROJECT Maintenance Dredging GIWW		DATE	14 Jun 2018 - Thursday
		CONTRACT NUMBER	W9127818D0008 W9127818F0113
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	3.0	36.0
Inland Dredging Company LLC.	BOAT CAPTAIN	4.0	24.0
Total hours worked to date:	14,972.0	Total	264.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0
028-929	Spill Barge	12.0	12.0
028-949	Ramp Barge	24.0	0.0



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 161 of 239	
		56		
		DATE	14 Jun 2018 - Thursday	
PROJECT		CONTRACT NUMBER		
Maintenance Dredging GIWW		W9127818D0008 W9127818F0113		
028-942	Hopper Barge # 1001	24.0	0.0	
028-943	Hopper Barge #1002	24.0	0.0	
028-946	Crane Barge	12.0	12.0	
005-905	American Crane 7250	12.0	12.0	
032-918	Dozier D6T	24.0	0.0	
032-919	Dozier D6T	24.0	0.0	
018-922	Dozier D6N	24.0	0.0	
034-916	Trackhoe 320DL	24.0	0.0	
030-911	Generator , John Deere 40KW	0.0	0.0	
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0	
051-905	Light Plant	24.0	0.0	
Total operating hours to date: 6,805.0		Total	396.0	108.0
<b>ACCIDENT REPORTING</b> (Describe accidents)				
<b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER <b>57</b>	Page 162 of 239
		DATE <b>15 Jun 2018 - Friday</b>	
PROJECT <b>Maintenance Dredging GIWW</b>		CONTRACT NUMBER <b>W9127818D0008 W9127818F0113</b>	
CONTRACTOR <b>Inland Dredging Company LLC.</b>	WEATHER <b>Weather Caused No Delay Temperature Min 75 °F Max 87 °F 0.07 IN Precipitation 6.40 MPH Wind</b>		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
The Dredge is west bound in the GIWW Apalachicola Bay mile 359 .It dug from station 16919+17 to 16917+16 and removed 4,466 CY of material pumped through 10310' of 24" pipe in to DA E.			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>			
No			
<b>GENERAL COMMENTS</b>			
Ran survey checks, checked pipe line for leaks and pontoons for proper lighting.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
Dayshift (Jeff Ballas)			
* Pre-shift meeting topics included: Dredge Pipeline Regulations(Safety Bitts), Read the SSHO.			
* JHAs completed /reviewed: PM on Equipment, General Housekeeping, Routine Greasing, Shifting Swing Anchors, Tender boat operations, Spill Barge operations, Adding pipe to pipeline, Crane operations.			
* Observations: Watched the deck crew shifting and setting the swing anchors, Watched engine room crew greasing the spuds, Observed the spill barge operations, Observed and assisted deck crew adding pipe to pipe line and adjusting pipeline anchors, Watched deck working with the crane.			
*Injuries, Illness, Incidents: Kelly L is an Injury Free Work Environment.			
* Miscellaneous:			
*1. Continued to monitor the weather thought the day, we have had scattered showers and thunderstorms with a 40% chance of rain for this date and location.			
<hr/>			
Nightshift: (James Hampton)			
* Pre-shift topics: Shortcut toolbox			
* JHAs completed/reviewed: General Housekeeping, Shifting Swing Anchors, Tender boat operations, and Spill Barge operations			
*Observations: Watched crew shift anchors and pipe throughout shift and move the spill barge safely.			
* Injuries, Illness, Incidents: No injuries or incidents occurred.			
* Miscellaneous:			
*1. Continued to monitor weather at start of shift but weather cleared.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None today.			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>			
Once the pipe was added to meet USACE instructions dredging continued without delay.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
<b>No preparatory inspections held today</b>			
Initial Inspections held today			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No          Description			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No    Type                          Description    Results			
<b>No QC requirements were completed today</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 163 of 239
		57	
PROJECT Maintenance Dredging GIWW		DATE	15 Jun 2018 - Friday
		CONTRACT NUMBER	W9127818D0008 W9127818F0113
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	3.0	36.0
Inland Dredging Company LLC.	BOAT CAPTAIN	4.0	24.0
Total hours worked to date:	15,236.0	Total	264.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0
028-929	Spill Barge	12.0	12.0
028-949	Ramp Barge	24.0	0.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 164 of 239	
		57		
		DATE	15 Jun 2018 - Friday	
		15 Jun 2018 - Friday		
PROJECT		CONTRACT NUMBER		
Maintenance Dredging GIWW		W9127818D0008 W9127818F0113		
028-942	Hopper Barge # 1001	24.0	0.0	
028-943	Hopper Barge #1002	24.0	0.0	
028-946	Crane Barge	12.0	12.0	
005-905	American Crane 7250	12.0	12.0	
032-918	Dozier D6T	24.0	0.0	
032-919	Dozier D6T	24.0	0.0	
018-922	Dozier D6N	24.0	0.0	
034-916	Trackhoe 320DL	24.0	0.0	
030-911	Generator , John Deere 40KW	0.0	0.0	
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0	
051-905	Light Plant	24.0	0.0	
Total operating hours to date: 6,913.0		Total	396.0	108.0
<b>ACCIDENT REPORTING</b> (Describe accidents)				
<b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 58	Page 165 of 239
		DATE 16 Jun 2018 - Saturday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused Non-Critical Delay Temperature Min 74 °F Max 89 °F 0.01 IN Precipitation 5.40 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
The Dredge is west bound in the GIWW Apalachicola Bay mile 359 .It dug from station 16917+16 to 16911+98 and removed 11,612 CY of material pumped through 10310' of 24" pipe in to DA E.			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>			
No			
<b>GENERAL COMMENTS</b>			
Ran survey checks, checked pipe line for leaks and pontoons for proper lighting.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
Dayshift (Jeff Ballas)			
* Pre-shift meeting topics included: Are you hydrated(Safety Bits), Read by Brad Butte and the SSHO.			
* JHAs completed /reviewed: PM on Equipment, General Housekeeping, Routine Greasing, Shifting Swing Anchors, Tender boat operations, Spill Barge operations, Crane operations, Building Pipe			
* Observations: Watched the deck crew shifting and setting the swing anchors, Watched engine room crew greasing the spuds, Observed the spill barge operations, Observed crew building pipe (Bolting flanges), Crane op's building pipe (Lifting and holding pipe).			
*Injuries, Illness, Incidents: Kelly L is an Injury Free Work Environment.			
* Miscellaneous:			
*1. Continued to monitor the weather thought the day.			
*2. Conducted drill this date on the dredge, Satisfactory.			
Nightshift: (James Hampton)			
* Pre-shift topics:			
* JHAs completed/reviewed: General Housekeeping, Shifting Swing Anchors, Tender boat operations, and Spill Barge operations			
*Observations: Watched crew shift anchors and pipe throughout shift safely. Executed a walkthrough on the dredge, Gus, and Tiger looking for deficiencies. Approached oiler as he was finishing filling fuel cans and noticed he spilled some onto the deck. I coached him on a better procedure for the task and made sure the fuel was removed with rags and properly disposed of.			
* Injuries, Illness, Incidents: No injuries or incidents occurred.			
* Miscellaneous:			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None today.			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>			
The pipeline was overtaken by the wind and current and was pushed into the channel. The pipeline took out 2 daymarkers (green 65, red 66) and the Coast Guard was notified.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
<b>No preparatory inspections held today</b>			
Initial Inspections held today _____			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No          Description _____			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No    Type                          Description    Results _____			
<b>No QC requirements were completed today</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 166 of 239
		58	
PROJECT Maintenance Dredging GIWW		DATE	16 Jun 2018 - Saturday
		CONTRACT NUMBER	W9127818D0008 W9127818F0113
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	3.0	36.0
Inland Dredging Company LLC.	BOAT CAPTAIN	4.0	24.0
Total hours worked to date:	15,500.0	Total	264.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0
028-929	Spill Barge	12.0	12.0
028-949	Ramp Barge	24.0	0.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 58	Page 167 of 239
	DATE 16 Jun 2018 - Saturday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	12.0	12.0
005-905	American Crane 7250	12.0	12.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date:	7,021.0	Total	396.0      108.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION      **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 59	Page 168 of 239
		DATE 17 Jun 2018 - Sunday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 73 °F Max 89 °F No Precipitation 4.20 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
The Dredge is west bound in the GIWW Apalachicola Bay mile 359 .It dug from station 16911+98 to 16905+70 and removed 13,958 CY of material pumped through 12310' of 24" pipe in to DA E.			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>			
No			
<b>GENERAL COMMENTS</b>			
Ran survey checks, checked pipe line for leaks and pontoons for proper lighting.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
Dayshift (Jeff Ballas)			
* Pre-shift meeting topics included: Floating Pipeline and Pontoons, Read by Kendrick Hill and the SSHO.			
* JHAs completed /reviewed: PM on Equipment, General Housekeeping, Routine Greasing, Shifting Swing Anchors, Tender boat operations, Spill Barge operations, Crane operations, Building Pipe, Adding pipe to pipeline.			
* Observations: Watched the deck crew shifting and setting the swing anchors, Watched engine room crew greasing the spuds, Observed the spill barge operations, Observed deck crew building pipe (Bolting flanges), Crane op's building pipe (Lifting and holding pipe), moving and adjusting pipeline and pipeline anchors.			
*Injuries, Illness, Incidents: Kelly L is an Injury Free Work Environment.			
* Miscellaneous:			
*1. Continued to monitor the weather thought the day.			
<hr/>			
Nightshift: (James Hampton)			
* Pre-shift topics: Gasolines, fuel oils, flammables, and solvents. Read by Richard Cain.			
* JHAs completed/reviewed: General Housekeeping, Shifting Swing Anchors, Tender boat operations, and Spill Barge operations			
*Observations: Watched crew shift anchors and pipe throughout shift safely. Observed the refueling of the Gus, Tiger, and Crane Barge while exercising proper procedures. All PPE was used properly throughout shift. Inspected the pipe line for proper lighting.			
* Injuries, Illness, Incidents: No injuries or incidents occurred.			
* Miscellaneous:			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None today.			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>			
There were no delays today.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
<b>No preparatory inspections held today</b>			
Initial Inspections held today			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No          Description			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No    Type                          Description    Results			
<b>No QC requirements were completed today</b>			



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 169 of 239
		59	
PROJECT Maintenance Dredging GIWW		DATE	17 Jun 2018 - Sunday
		CONTRACT NUMBER	W9127818D0008 W9127818F0113
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	1.0	12.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	1.0	12.0
Inland Dredging Company LLC.	MATE	2.0	24.0
Inland Dredging Company LLC.	DECK HAND	4.0	48.0
Inland Dredging Company LLC.	CHIEF ENGINEER	1.0	12.0
Inland Dredging Company LLC.	ENGINEER	3.0	36.0
Inland Dredging Company LLC.	BOAT CAPTAIN	4.0	24.0
Total hours worked to date:	15,764.0	Total	264.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0
028-929	Spill Barge	12.0	12.0
028-949	Ramp Barge	24.0	0.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 170 of 239	
		59		
		DATE	17 Jun 2018 - Sunday	
PROJECT		CONTRACT NUMBER		
Maintenance Dredging GIWW		W9127818D0008 W9127818F0113		
028-942	Hopper Barge # 1001	24.0	0.0	
028-943	Hopper Barge #1002	24.0	0.0	
028-946	Crane Barge	12.0	12.0	
005-905	American Crane 7250	12.0	12.0	
032-918	Dozier D6T	24.0	0.0	
032-919	Dozier D6T	24.0	0.0	
018-922	Dozier D6N	24.0	0.0	
034-916	Trackhoe 320DL	24.0	0.0	
030-911	Generator , John Deere 40KW	0.0	0.0	
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0	
051-905	Light Plant	24.0	0.0	
Total operating hours to date: 7,129.0		Total	396.0	108.0
<b>ACCIDENT REPORTING</b> (Describe accidents)				
<b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 60	Page 171 of 239
		DATE 18 Jun 2018 - Monday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 74 °F Max 92 °F No Precipitation 6.30 MPH Wind		

**QC NARRATIVES**

**ACTIVITIES IN PROGRESS**

The Dredge is west bound in the GIWW Apalachicola Bay mile 359 .It dug from station 16905+70 to 16900+89 and removed 10,688 CY of material pumped through 12310' of 24" pipe in to DA E.

**DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?**

No

**GENERAL COMMENTS**

Ran survey checks, checked pipe line for leaks and pontoons for proper lighting.

**SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)**

Dayshift (Jeff Ballas)

- \* Pre-shift meeting topics included: Cell Phone and Electronic device policy, Hydration, Read by Kendrick Hill and the SSHO.
- \* JHAs completed /reviewed: PM on Equipment, General Housekeeping, Routine Greasing, Shifting Swing Anchors, Tender boat operations, Spill Barge operations.
- \* Observations: Watched the deck crew shifting and setting the swing anchors, Watched engine room crew greasing the spuds, Observed the spill barge operations, Observed deck crew moving and adjusting pipeline and pipeline anchors, Watched deck crew with tender boat moving and adjusting swing anchors.
- \*Injuries, Illness, Incidents: Kelly L is an Injury Free Work Environment.
- \* Miscellaneous:
- \*1. Continued to monitor the weather thought the day, 30% chance of rain and thunder storms.

Nightshift: (James Hampton)

- \* Pre-shift topics: Dredge Pipeline Regulations. Read by Richard Cain.
- \* JHAs completed/reviewed: General Housekeeping, Shifting Swing Anchors, Tender boat operations, cleaning dredge pump, and Spill Barge operations
- \*Observations: Watched crew shift anchors and pipe throughout shift safely. Conducted a walkthrough on Crane barge, Equipment barge, and supply barge. Noticed they all lacked lighting and corrected the issue. Observed the crew clean the pump multiple times safely.
- \* Injuries, Illness, Incidents: No injuries or incidents occurred.
- \* Miscellaneous:
- 1\* Pipe stationed in the river, with barges, needs lighting, so acquiring a product to attach lighting is a priority.
- 2\* Bad weather in the area and monitored at the beginning of the shift. Weather cleared around 2000hrs.

**VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT**

None today.

**WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?**

There were no delays today.

**PREP/INITIAL DATES**

(Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

**No preparatory inspections held today**

Initial Inspections held today

**No initial inspections held today**

**ACTIVITY START/FINISH**

Activity No          Description

**No activities were started or finished today**

**QC REQUIREMENTS**

Requirement No	Type	Description	Results
----------------	------	-------------	---------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 172 of 239
		60	
PROJECT Maintenance Dredging GIWW		DATE	18 Jun 2018 - Monday
		CONTRACT NUMBER	W9127818D0008 W9127818F0113
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name		First Day	Last Day
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name		First Day	Last Day
Dredge Kelly L. / Cutterhead		4/20/2018	
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	4.0	48.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	3.0	36.0
Inland Dredging Company LLC.	MATE	1.0	12.0
Inland Dredging Company LLC.	DECK HAND	8.0	90.0
Inland Dredging Company LLC.	CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	ENGINEER	2.0	24.0
Inland Dredging Company LLC.	BOAT CAPTAIN	3.0	36.0
Total hours worked to date:	16,106.0	Total	29.0 342.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 60	Page 173 of 239
	DATE 18 Jun 2018 - Monday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

028-929	Spill Barge	12.0	12.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	12.0	12.0
005-905	American Crane 7250	12.0	12.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date: 7,237.0		Total	396.0      108.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION      **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 61	Page 174 of 239
		DATE 19 Jun 2018 - Tuesday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 76 °F Max 93 °F No Precipitation 7.60 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
The Dredge is west bound in the GIWW Apalachicola Bay mile 356 .It dug from station 16900+89 to 16895+15 and removed 12,759 CY of material pumped through 12150' of 24" pipe in to DA E and DA D.			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>			
No			
<b>GENERAL COMMENTS</b>			
Checked pipe line for leaks and pontoons for proper lighting.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
Dayshift (Jeff Ballas)			
* Pre-shift meeting topics included: No meeting held this morning due to have to push pipeline slack off of a channel marker first thing this morning.			
* JHAs completed /reviewed: PM on Equipment, General Housekeeping, Routine Greasing, Shifting Swing Anchors, Tender boat operations, Spill Barge operations, Crane operations.			
* Observations: Watched the deck crew shifting and setting the swing anchors, Watched engine room crew greasing the spuds, Observed the spill barge operations, Observed deck crew moving and adjusting pipeline and pipeline anchors, Watched deck crew with tender boat moving and adjusting swing anchors, Watched all crane operations this day, Observed the crew adjusting our pipeline slack away from a few channel markers.			
*Injuries, Illness, Incidents: Kelly L is an Injury Free Work Environment.			
* Miscellaneous:			
*1. Continued to monitor the weather thought the day, 30% chance of rain and thunder storms.			
<hr/>			
Nightshift: (James Hampton)			
* Pre-shift topics: Slips, trips, and falls			
* JHAs completed/reviewed: General Housekeeping, Shifting Swing Anchors, Tender boat operations, cleaning dredge pump, and Spill Barge operations			
*Observations: Watched crew shift anchors and pipe throughout shift safely. Observed the crew clean the pump safely. All PPE worn throughout shift.			
* Injuries, Illness, Incidents: No injuries or incidents occurred.			
* Miscellaneous:			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None today.			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>			
The dredge had to wait for crew members to arrive.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
<b>No preparatory inspections held today</b>			
Initial Inspections held today			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No          Description			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No    Type                          Description    Results			
<b>No QC requirements were completed today</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 175 of 239
		61	
PROJECT Maintenance Dredging GIWW		DATE	19 Jun 2018 - Tuesday
		CONTRACT NUMBER	W9127818D0008 W9127818F0113
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	4.0	48.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	3.0	36.0
Inland Dredging Company LLC.	MATE	1.0	12.0
Inland Dredging Company LLC.	DECK HAND	8.0	90.0
Inland Dredging Company LLC.	CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	ENGINEER	2.0	24.0
Inland Dredging Company LLC.	BOAT CAPTAIN	3.0	36.0
Total hours worked to date:	16,448.0	Total	29.0 342.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0
028-929	Spill Barge	12.0	12.0
028-949	Ramp Barge	24.0	0.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 176 of 239	
		61		
		DATE	19 Jun 2018 - Tuesday	
PROJECT		CONTRACT NUMBER		
Maintenance Dredging GIWW		W9127818D0008 W9127818F0113		
028-942	Hopper Barge # 1001	24.0	0.0	
028-943	Hopper Barge #1002	24.0	0.0	
028-946	Crane Barge	12.0	12.0	
005-905	American Crane 7250	12.0	12.0	
032-918	Dozier D6T	24.0	0.0	
032-919	Dozier D6T	24.0	0.0	
018-922	Dozier D6N	24.0	0.0	
034-916	Trackhoe 320DL	24.0	0.0	
030-911	Generator , John Deere 40KW	0.0	0.0	
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0	
051-905	Light Plant	24.0	0.0	
Total operating hours to date: 7,345.0		Total	396.0	108.0
<b>ACCIDENT REPORTING</b> (Describe accidents)				
<b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 62	Page 177 of 239
		DATE 20 Jun 2018 - Wednesday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 77 °F Max 92 °F No Precipitation 14 MPH Wind		
<b>QC NARRATIVES</b> <b>ACTIVITIES IN PROGRESS</b> <p>The Dredge is west bound in the GIWW Apalachicola Bay mile 356 .It dug from station 16895+15 to 16887+20 and removed 17,664 CY of material pumped through 1,2150' of 24" pipe in to DA D.</p>			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b> <p>No</p>			
<b>GENERAL COMMENTS</b> <p>Checked pipe line for leaks and pontoons for proper lighting.</p>			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b> <p>Dayshift (Jeff Ballas)  * Pre-shift meeting topics included: Grinding tools and there inspection, Extension cords, Read by the SSHO.  * JHAs completed /reviewed: PM on Equipment, General Housekeeping, Routine Greasing, Shifting Swing Anchors, Tender boat operations, Spill Barge operations, Crane operations.  * Observations: Watched the deck crew shifting and setting the swing anchors, Watched engine room crew greasing the spuds, Observed the spill barge operations, Observed deck crew moving and adjusting pipeline and pipeline anchors, Watched deck crew with tender boat moving and adjusting swing anchors.  *Injuries, Illness, Incidents: Kelly L is an Injury Free Work Environment.  * Miscellaneous:  *1. Continued to monitor the weather thought the day, 20% chance of rain and thunder storms.</p> <hr/> <p>Nightshift: (Laura Miles)  * Pre-shift topics: Slips, trips, and falls  * JHAs completed/reviewed: General Housekeeping, Shifting Swing Anchors, Tender boat operations, add pipe to the pipeline, cleaning dredge pump, and Spill Barge operations  *Observations: Observed crew moving swing anchors, moving pipeline anchors , added pipe to the pipeline, cleaning out the pump. Observed engine room crew grease the spuds.  * Injuries, Illness, Incints: No injuries or incidents occurred.  * Miscellaneous:  *1 The Tiger's spot light is not working. A new bulb needs to be ordered and this has been added to the deficiency log.  *2 Pipeline lights looked good</p>			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> <p>None today.</p>			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b> <p>Repairs on main engine.</p>			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice) Preparatory Inspections held today <b>No preparatory inspections held today</b> Initial Inspections held today <b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b> Activity No          Description <hr/> <b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b> Requirement No    Type                          Description    Results <hr/> <b>No QC requirements were completed today</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 178 of 239
		62	
PROJECT Maintenance Dredging GIWW		DATE	20 Jun 2018 - Wednesday
		CONTRACT NUMBER	W9127818D0008 W9127818F0113
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	4.0	48.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	3.0	36.0
Inland Dredging Company LLC.	MATE	1.0	12.0
Inland Dredging Company LLC.	DECK HAND	8.0	90.0
Inland Dredging Company LLC.	CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	ENGINEER	2.0	24.0
Inland Dredging Company LLC.	BOAT CAPTAIN	3.0	36.0
Total hours worked to date:	16,790.0	Total	342.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	24.0	0.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0
028-929	Spill Barge	12.0	12.0
028-949	Ramp Barge	24.0	0.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 62	Page 179 of 239	
		DATE 20 Jun 2018 - Wednesday		
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113		
028-942	Hopper Barge # 1001	24.0		0.0
028-943	Hopper Barge #1002	24.0		0.0
028-946	Crane Barge	12.0		12.0
005-905	American Crane 7250	12.0		12.0
032-918	Dozier D6T	24.0		0.0
032-919	Dozier D6T	24.0		0.0
018-922	Dozier D6N	24.0		0.0
034-916	Trackhoe 320DL	24.0		0.0
030-911	Generator , John Deere 40KW	0.0		0.0
027-905	Fusion, Mach. Mcelroy 824	0.0		0.0
051-905	Light Plant	24.0		0.0
Total operating hours to date: 7,453.0		Total	396.0	108.0
<b>ACCIDENT REPORTING</b> (Describe accidents) <b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 63	Page 180 of 239
	DATE 21 Jun 2018 - Thursday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 78 °F Max 94 °F No Precipitation 9.20 MPH Wind
--	---

**QC NARRATIVES**

**ACTIVITIES IN PROGRESS**

The Dredge is west bound in the GIWW Apalachicola Bay mile 356 .It dug from station 16887+20 to 16883+72 and removed 7,733 CY of material pumped through 12,310' of 24" pipe in to DA D.

**DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?**

No

**GENERAL COMMENTS**

Checked pipe line for leaks and pontoons for proper lighting. Added lights and buoys to pipeline.

**SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)**

Dayshift (James Hampton)

- \* Pre-shift meeting topics included: Preventing Back Injuries. Read by Kendrick Hill
- \* JHAs completed /reviewed: General Housekeeping, Shifting Swing Anchors, Tender boat operations, Spill Barge operations, Crane operations.
- \* Observations: Watched the deck crew shifting and setting the swing anchors. Observed deck crew moving and adjusting pipeline and pipeline anchors. Observed the adding of plastic pipe with crane. Checked PPE inventory for future reorder.
- \*Injuries, Illness, Incidents: Kelly L is an Injury Free Work Environment.
- \* Miscellaneous:
- \*1. Continued to monitor the weather thought the day, 20% chance of rain and thunder storms.

---

Nightshift: (Laura Miles)

- \* Pre-shift topics: Welding and Cutting, read by Michael Raynore and SSO
- \* JHAs completed/reviewed: General Housekeeping, Shifting Swing Anchors, Tender boat operations, add pipe to the pipeline, and Spill Barge operations, Hot Work, Hot Work Permit, fueling operations
- \*Observations: Observed crew moving swing anchors, moving pipeline anchors , added pipe to the pipeline, and pumped out pontoons that had water in them. There seems to be a shortage of jigger pumps.
- \* Injuries, Illness, Incidents: No injuries or incidents occurred.
- \* Miscellaneous:
- \*1 Conducted a walk around on the fuel barge with QC, a boatman, and a deckhand. Found some housekeeping issues that were addressed on the spot.
- \*2 A drum was outside of the containment area that needs to be moved to the containment area. This was added to the deficiency log.
- \*3 After adding pipe, crew worked their way up and down the pipeline to pump out pontoons that had water in them. Caps were missing on several of them.
- \*4 Monitored the weather. Lightning was seen but the monitoring equipment didn't show it close enough to call an All Stop.
- \*5 Spud cable broke and crew began to change cable prior to leaving.

**VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT**

None today.

**WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?**

Repairs on Tiger air locks.

**PREP/INITIAL DATES** (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

---

**No preparatory inspections held today**

Initial Inspections held today

---

**No initial inspections held today**

**ACTIVITY START/FINISH**

Activity No	Description
<b>No activities were started or finished today</b>	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 181 of 239	
		63		
PROJECT Maintenance Dredging GIWW		DATE	21 Jun 2018 - Thursday	
		CONTRACT NUMBER	W9127818D0008 W9127818F0113	
<b>QC REQUIREMENTS</b>				
Requirement No	Type	Description	Results	
<b>No QC requirements were completed today</b>				
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)				
Item No	Location	Description		
<b>No QC Deficiency items were issued today</b>				
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)				
Item No	Location	Description		
<b>No QC Deficiency items were corrected today</b>				
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)				
Name		First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>				
<b>VESSEL ON SITE</b>				
Dredge Name		First Day	Last Day	
Dredge Kelly L. / Cutterhead		4/20/2018		
<b>LABOR HOURS</b>				
Crew	Position		Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		1.0	12.0
Inland Dredging Company LLC.	SURVEYOR		1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR		4.0	48.0
Inland Dredging Company LLC.	DREDGE OPERATOR		2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR		2.0	24.0
Inland Dredging Company LLC.	WELDER		1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER		1.0	12.0
Inland Dredging Company LLC.	OILER		3.0	36.0
Inland Dredging Company LLC.	MATE		1.0	12.0
Inland Dredging Company LLC.	DECK HAND		8.0	90.0
Inland Dredging Company LLC.	CHIEF ENGINEER		0.0	0.0
Inland Dredging Company LLC.	ENGINEER		2.0	24.0
Inland Dredging Company LLC.	BOAT CAPTAIN		3.0	36.0
Total hours worked to date:	17,132.0	Total	29.0	342.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description		Idle Hours	Operating Hours
063-901	Dredge Kelly L		24.0	0.0
029-909	Tow Boat "Inland Cardinal"		12.0	12.0
029-912	M/V Gus		12.0	12.0
029-913	Inland Volunteer		24.0	0.0
029-914	Inland Tiger		12.0	12.0
029-910	Crewboat Racer		12.0	12.0
029-923	Survey Boast "Secant"		12.0	12.0
028-934	Barge, Supply/Pipe		24.0	0.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 63	Page 182 of 239
	DATE 21 Jun 2018 - Thursday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0
028-929	Spill Barge	12.0	12.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	12.0	12.0
005-905	American Crane 7250	12.0	12.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	0.0	0.0
051-905	Light Plant	24.0	0.0
Total operating hours to date: 7,561.0		Total	108.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER <b>64</b>	Page 183 of 239				
		DATE <b>22 Jun 2018 - Friday</b>					
PROJECT <b>Maintenance Dredging GIWW</b>		CONTRACT NUMBER <b>W9127818D0008 W9127818F0113</b>					
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 82 °F Max 88 °F No Precipitation 16 MPH Wind						
<b>QC NARRATIVES</b>							
<b>ACTIVITIES IN PROGRESS</b>							
The Dredge is west bound in the GIWW Apalachicola Bay mile 356 .It dug from station 16883+72 to 16878+50 and removed 11,600 CY of material pumped through 14,310' of 24" pipe in to DA D.							
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>							
No							
<b>GENERAL COMMENTS</b>							
The dredge is cutting west bound in the GIWW at mile 356.4 The crew is continuing to work on the deficiency list. (4:08 0%) was lost do to port spud wire broke.Crew will continue maintaining pipeline by replacing Lights and buoys							
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>							
Dayshift (James Hampton) * Pre-shift meeting topics included: Line Handling Awareness. Read by Kirby * JHAs completed /reviewed: General Housekeeping, Shifting Swing Anchors, Tender boat operations, Spill Barge operations, Crane operations, Fuel Transfer, Replacing Spud Wire. * Observations: Observed the replacement of the Port Spud wire. Watched the crew shift the swing anchors. Observed the refueling of the dredge using the fuel barge. Inspected the fuel barge and the Guss. All tasks completed safely and with proper PPE. Lights were properly placed on the pipeline by nightfall as promised to the USACE. *Injuries, Illness, Incidents: No injuries or incidents occurred. * Miscellaneous: *1. Reviewed Safety Checklist with 3 new hires. *2 Ordered PPE Supplies and expected to arrive in 2-3 business days.							
<hr/> Nightshift: (Laura Miles) * Pre-shift topics: Housekeeping read by Laura Miles * JHAs completed/reviewed: General Housekeeping, PM of equipment, Routine greasing of rotating equipment, Shifting Swing Anchors, Spill Barge operations, Adding lights to pipeline *Observations: Observed crew adding buoy lights to the plastic pipeline, shifting swing anchors, spill barge operations, pulling pipeline anchors, washing the dredge and cleaning the office trailers. * Injuries, Illness, Incidents: No injuries or incidents occurred. * Miscellaneous: *1 Checked the fleeting area. *2 While checking the pipeline lighting situation, 2 amber lights were found floating in the water. Crew retrieved the lights but did not put them back on the pipeline due to not having a good way to attach them to the pipeline. *3 Good communication all night and crew worked in a safe manner. *4 3 of the white/hazard buoys that were attached to the plastic pipe came off. Crew found them and were only able to reattach one. They didn't have anymore material to attach the other 2. They are currently on the Tiger. *5 Crew monitored the pipeline throughout the night. *6 Checked out the Tiger. Deficiencies have been added to the deficiency log.							
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>							
None today.							
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>							
Repair port side spud cable							
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)							
Preparatory Inspections held today _____							
<b>No preparatory inspections held today</b>							
Initial Inspections held today _____							
<b>No initial inspections held today</b>							
<b>ACTIVITY START/FINISH</b>							
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left; border-bottom: 1px solid black;">Activity No</th> <th style="text-align: left; border-bottom: 1px solid black;">Description</th> </tr> </thead> <tbody> <tr> <td style="border-bottom: 1px solid black;"> </td> <td style="border-bottom: 1px solid black;"> </td> </tr> </tbody> </table>				Activity No	Description		
Activity No	Description						

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 64	Page 184 of 239	
	DATE 22 Jun 2018 - Friday		
PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113		
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No	Type	Description	Results
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	4.0	48.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	3.0	36.0
Inland Dredging Company LLC.	MATE	1.0	12.0
Inland Dredging Company LLC.	DECK HAND	8.0	90.0
Inland Dredging Company LLC.	CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	ENGINEER	2.0	24.0
Inland Dredging Company LLC.	BOAT CAPTAIN	3.0	36.0
Total hours worked to date:	17,474.0	Total	29.0 342.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	12.0	12.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0
029-923	Survey Boast "Secant"	12.0	12.0



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 64	Page 185 of 239
	DATE 22 Jun 2018 - Friday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0
028-929	Spill Barge	12.0	12.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	12.0	12.0
005-905	American Crane 7250	12.0	12.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	24.0	0.0
051-905	Light Plant	12.0	12.0
Total operating hours to date: 7,693.0		Total	396.0
			132.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 65	Page 186 of 239
		DATE 23 Jun 2018 - Saturday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 82 °F Max 92 °F 0.01 IN Precipitation 11.20 MPH Wind		

**QC NARRATIVES**

**ACTIVITIES IN PROGRESS**

The Dredge is west bound in the GIWW Apalachicola Bay mile 357 .It dug from station 16878+50 to 16872+79 and removed 14,275 CY of material pumped through 14,310' of 24" pipe in to DA D.

**DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?**

No

**GENERAL COMMENTS**

The dredge is cutting west bound in the GIWW at mile 357 The crew is continuing to work on the deficiency list. (3:53 0%) 0:51min. was lost due to a buoy wire for the port anchor breaking and was replaced also 3:02 were lost due to up righting pontoons. The crew will continue maintaining the pipeline by replacing lights and buoys. The inspector for USACE said the lights on the pipeline are looking good.

**SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)**

- Dayshift (James Hampton)
- \* Pre-shift meeting topics included:
  - \* JHAs completed /reviewed: General Housekeeping, Shifting Swing Anchors, Tender boat operations, Spill Barge operations, Crane operations, Hotworks
  - \* Observations: Watched the crew shift the swing anchors and pipe safely. Conducted a walkthrough on the Cardinal, Crane Barge, Spill Barge, and the Dredge. Inspected the spacing of lights on the pipeline. Heat Index was 103F and kept a close eye on all crew from proper hydration. All tasks completed safely and with proper PPE. Observed the work performed on the Gus.
  - \*Injuries, Illness, Incidents: No injuries or incidents occurred.
  - \* Miscellaneous:
    - \*1. Passed out Electrolyte popsicles to the crew while. With the extreme heat this needs to be monitored personally for proper hydration.
    - \*2 Lights on the pipeline need to be inspected daily due to high surf. Lights have been shifting due to rough waters.

**Nightshift: (Laura Miles)**

- \* Pre-shift topics: Heavy Equipment read by Laura Miles and Michael Raynore Good employee participation at both the Spill Barge and Dredge safety meetings.
- \* JHAs completed/reviewed: General Housekeeping, PM of equipment, Routine greasing of rotating equipment, pump water from vessel, fuel transfer, General load handling, Spill Barge operations
- \*Observations: Observed crew pumping water out of the anchor barge, moving swing anchors, fueling operations, spill barge operations.
- \* Injuries, Illness, Incidents: We had an OSHA Recordable injury this evening.
- \* Miscellaneous:
  - \*1 Need a new hatch cover on the anchor barge in the front hole. This was added to the deficiency log.
  - \*2 LOTO the torch on the starboard bow side of the dredge. Hose fittings are not correct. Photo was sent to Chief. This was also added to the deficiency log.
  - \*3 The Anchor Barge was in serious trouble when we arrived and immediately the engine room crew began working to pump the water out. The dredge only had one pump that worked and a little jigger pump that was definitely not big enough. The Cardinal brought over another pump and between the 2, they were able to get the water pumped out.
  - \*4 Placed order for PFD lights.

**VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT**

None today.

**WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?**

buoy wire for the port anchor was replaced also righting pontoons

**PREP/INITIAL DATES** (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

**No preparatory inspections held today**

Initial Inspections held today

**No initial inspections held today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 65	Page 187 of 239	
	DATE 23 Jun 2018 - Saturday		
PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113		
<b>ACTIVITY START/FINISH</b>			
Activity No	Description		
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No	Type	Description	Results
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	1.0	12.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	4.0	48.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	3.0	36.0
Inland Dredging Company LLC.	MATE	1.0	12.0
Inland Dredging Company LLC.	DECK HAND	8.0	90.0
Inland Dredging Company LLC.	CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	ENGINEER	2.0	24.0
Inland Dredging Company LLC.	BOAT CAPTAIN	3.0	36.0
Total hours worked to date:	17,816.0	Total	29.0 342.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	12.0	12.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 65	Page 188 of 239
	DATE 23 Jun 2018 - Saturday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0
028-929	Spill Barge	12.0	12.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	12.0	12.0
005-905	American Crane 7250	12.0	12.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	24.0	0.0
051-905	Light Plant	12.0	12.0
Total operating hours to date: 7,825.0		Total	396.0      132.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION      **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 66	Page 189 of 239
		DATE 24 Jun 2018 - Sunday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 79 °F Max 96 °F No Precipitation 7.90 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
The Dredge is west bound in the GIWW Apalachicola Bay mile 357 .It dug from station 16872+79 to 16865+93 and removed 15,242 CY of material pumped through 14,310' of 24" pipe in to DA D.			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>			
No			
<b>GENERAL COMMENTS</b>			
The dredge is cutting west bound in the GIWW at mile 357 The crew is continuing to work on the deficiency list. The crew will continue maintaining the pipeline by replacing lights and buoys. The inspector for USACE said the lights on the pipeline are looking good.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
Dayshift (James Hampton)			
* Pre-shift meeting topics included: Proper work clothing.			
* JHAs completed /reviewed: General Housekeeping, Shifting Swing Anchors, Tender boat operations, Spill Barge operations, Clean Dredge Pump, Confined Space Entry.			
* Observations: Cleared a Confined Space for entry on the Cardinal. Observed the entry of the Confined Space for repairs to the Cardinal. Watched the crew shift the swing anchors and pipe. Observed the crew repaint the Cardinal. Observed the cleaning of the Dredge pump. Conducted a walkthrough on the Cardinal and the Dredge. Inspected the spacing of lights on the pipeline. Heat Index was 106F and kept a close eye on all crew from proper hydration. All tasks completed safely and with proper PPE. At 1646 received an alert of bad weather. Continued to monitor the weather and informed the crew of a lighting stand down.			
*Injuries, Illness, Incidents: No injuries or incidents occurred.			
* Miscellaneous:			
*1. Again, passed out Electrolyte popsicles to the crew. With the heat, this needs to be monitored personally for proper hydration.			
*2 Lights on the pipeline need to be inspected daily due to high surf. Lights have been shifting due to rough waters.			
<hr/>			
Nightshift: (Laura Miles)			
* Pre-shift topics.			
* JHAs completed/reviewed: General Housekeeping, PM of equipment, Routine greasing of rotating equipment, Spill Barge operations, Moving Swing Anchors,			
*Observations: Observed crew moving swing anchors, spill barge operations, engine room crew working to get the dredge back up and running.			
* Injuries, Illness, Incidents: We had an Injury and Incident free night.			
* Miscellaneous:			
*1 Checked the fleeting area, Mr. Gus, and the Volunteer.			
*2 Checked the lights on the pipeline and the crew of the Tiger went back out to replace batteries on some of the lights.			
*3 The generator went down and then the service water pump would not start. Chief came back out to assist.			
*4 The hoses and torch that were LOTO were removed and put in the office trailer.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None today.			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>			
There were no delays today.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
<b>No preparatory inspections held today</b>			
Initial Inspections held today			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No            Description			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 190 of 239
		66	
PROJECT Maintenance Dredging GIWW		DATE	24 Jun 2018 - Sunday
		CONTRACT NUMBER	W9127818D0008 W9127818F0113
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No	Type	Description	Results
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name		First Day	Last Day
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name		First Day	Last Day
Dredge Kelly L. / Cutterhead		4/20/2018	
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	0.0	0.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	4.0	48.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	3.0	36.0
Inland Dredging Company LLC.	MATE	1.0	12.0
Inland Dredging Company LLC.	DECK HAND	8.0	90.0
Inland Dredging Company LLC.	CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	ENGINEER	2.0	24.0
Inland Dredging Company LLC.	BOAT CAPTAIN	3.0	36.0
Total hours worked to date:	18,146.0	Total	28.0 330.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	12.0	12.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0
029-923	Survey Boast "Secant"	12.0	12.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 66	Page 191 of 239	
		DATE 24 Jun 2018 - Sunday		
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113		
028-934	Barge, Supply/Pipe	24.0	0.0	
028-932	Barge, Fuel	24.0	0.0	
028-922	Anchor Barge	12.0	12.0	
028-929	Spill Barge	12.0	12.0	
028-949	Ramp Barge	24.0	0.0	
028-942	Hopper Barge # 1001	24.0	0.0	
028-943	Hopper Barge #1002	24.0	0.0	
028-946	Crane Barge	12.0	12.0	
005-905	American Crane 7250	12.0	12.0	
032-918	Dozier D6T	24.0	0.0	
032-919	Dozier D6T	24.0	0.0	
018-922	Dozier D6N	24.0	0.0	
034-916	Trackhoe 320DL	24.0	0.0	
030-911	Generator , John Deere 40KW	0.0	0.0	
027-905	Fusion, Mach. Mcelroy 824	24.0	0.0	
051-905	Light Plant	12.0	12.0	
Total operating hours to date: 7,957.0		Total	396.0	132.0
<b>ACCIDENT REPORTING</b> (Describe accidents)				
<b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 67	Page 192 of 239
	DATE 25 Jun 2018 - Monday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 75 °F Max 94 °F No Precipitation 5.40 MPH Wind
--	---

**QC NARRATIVES**

**ACTIVITIES IN PROGRESS**

The Dredge is west bound in the GIWW Apalachicola Bay mile 357 .It dug from station 16865+93 to 16858+02 and removed 19,775 CY of material pumped through 14,310' of 24" pipe in to DA D.

**DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?**

No

**GENERAL COMMENTS**

The dredge is cutting west bound in the GIWW at mile 357 The crew is continuing to work on the deficiency list. The crew will continue maintaining the pipeline by replacing lights and buoys. The inspector for USACE said the lights on the pipeline are looking good.

**SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)**

Dayshift (James Hampton)

- \* Pre-shift meeting topics included: Housekeeping
- \* JHAs completed /reviewed: General Housekeeping, Shifting Swing Anchors, Tender boat operations, Spill Barge operations, Confined Space Entry, Hot works.
- \* Observations: Cleared a Confined Space for entry on the Anchor Barge. Observed the entry of the Confined Space for repairs to the Anchor barge's hull. Observed hotworks project that was performed from outside the Confined Space to patch hull. Watched the crew shift the swing anchors and pipe. Conducted a walkthrough on the Anchor and Spill barge, Tiger, and the Dredge. Inspected the spacing of lights on the pipeline. Heat Index was 104F and kept a close eye on all crew for proper hydration. All tasks completed safely and with proper PPE. At 1705 received an alert of bad weather. Continued to monitor the weather for the remaining of shift.
- \*Injuries, Illness, Incidents: No injuries or incidents occurred.
- \* Miscellaneous:
  - \*1. Again, passed out Electrolyte popsicles to the crew. With the heat, this needs to be monitored personally for proper hydration.
  - \*2 Lights on the pipeline need to be inspected daily due to high surf. Lights have been shifting due to rough waters. Noticed two anchor buoys and 3 lights away from pipeline most like due to surf. Informed management and they sent crew out to retrieve items.
  - \*3 Insufficient hose to torch was removed and replaced. Inspection of torch passed regulations. Awaiting LOTO to be removed by person who initiated procedure.

---

Nightshift: (Laura Miles)

- \* Pre-shift topics: Cell Phone & Electronic Device Policy, read by Michael Raynore
- \* JHAs completed/reviewed: General Housekeeping, PM of equipment, Routine greasing of rotating equipment, Spill Barge operations, Moving Swing Anchors,
- \*Observations: Observed crew moving swing anchors, spill barge operations, moving pipeline anchors,
- \* Injuries, Illness, Incidents: We had an Injury and Incident free night.
- \* Miscellaneous:
  - \*1 Checked the fleeting area, lights were good.
  - \*2 Checked the lights on the pipeline, at that time they looked fine.
  - \*3 At 0320 we went under a lightning alert for about an hour and then again at 0445.
  - \*4 Sea conditions became rough as the wind picked up.

**VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT**

None today.

**WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?**

There was a delay of 3:12 caused by the main generator shutting down. After the generator started back up the service water pump would not start back up.

<b>PREP/INITIAL DATES</b>	(Preparatory and initial dates held and advance notice)
Preparatory Inspections held today	
<b>No preparatory inspections held today</b>	
Initial Inspections held today	
<b>No initial inspections held today</b>	

<b>ACTIVITY START/FINISH</b>
Activity No          Description



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 67	Page 193 of 239	
	DATE 25 Jun 2018 - Monday		
PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113		
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No	Type	Description	Results
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	0.0	0.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	4.0	48.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	3.0	36.0
Inland Dredging Company LLC.	MATE	1.0	12.0
Inland Dredging Company LLC.	DECK HAND	8.0	90.0
Inland Dredging Company LLC.	CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	ENGINEER	2.0	24.0
Inland Dredging Company LLC.	BOAT CAPTAIN	3.0	36.0
Total hours worked to date:	18,476.0	Total	28.0 330.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	12.0	12.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 194 of 239	
		67		
		DATE	25 Jun 2018 - Monday	
PROJECT		CONTRACT NUMBER		
Maintenance Dredging GIWW		W9127818D0008 W9127818F0113		
029-923	Survey Boast "Secant"	12.0		12.0
028-934	Barge, Supply/Pipe	24.0		0.0
028-932	Barge, Fuel	24.0		0.0
028-922	Anchor Barge	12.0		12.0
028-929	Spill Barge	12.0		12.0
028-949	Ramp Barge	24.0		0.0
028-942	Hopper Barge # 1001	24.0		0.0
028-943	Hopper Barge #1002	24.0		0.0
028-946	Crane Barge	12.0		12.0
005-905	American Crane 7250	12.0		12.0
032-918	Dozier D6T	24.0		0.0
032-919	Dozier D6T	24.0		0.0
018-922	Dozier D6N	24.0		0.0
034-916	Trackhoe 320DL	24.0		0.0
030-911	Generator , John Deere 40KW	0.0		0.0
027-905	Fusion, Mach. Mcelroy 824	24.0		0.0
051-905	Light Plant	12.0		12.0
Total operating hours to date: 8,089.0		Total	396.0	132.0
<b>ACCIDENT REPORTING</b> (Describe accidents)				
<b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 68 <span style="float: right;">Page 195 of 239</span>				
		DATE 26 Jun 2018 - Tuesday				
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113				
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 75 °F Max 91 °F No Precipitation 6.40 MPH Wind					
<b>QC NARRATIVES</b>						
<b>ACTIVITIES IN PROGRESS</b>						
<p>The Dredge is west bound in the GIWW Apalachicola Bay mile 357 .It dug from station 16858+02 to 16851+97 and removed 15,125 CY of material pumped through 12,310' of 24" pipe in to DA C.</p>						
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>						
<p>No</p>						
<b>GENERAL COMMENTS</b>						
<p>The dredge is cutting west bound in the GIWW at mile 357 The crew is continuing to work on the deficiency list. The crew will continue maintaining the pipeline by replacing lights and buoys. The inspector for USACE said the lights on the pipeline are looking good.</p>						
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>						
<p>Dayshift (James Hampton)</p> <ul style="list-style-type: none"> <li>* Pre-shift meeting topics included: Eye Protection</li> <li>* JHAs completed /reviewed: General Housekeeping, Shifting Swing Anchors, Tender boat operations, Spill Barge operations, Confined Space Entry, Hot works, Preventative Maintenance.</li> <li>* Observations: Watched the crew shift the swing anchors and pipe. Conducted a walkthrough on the Crane barge and the Dredge. Inspected the spacing of lights on the pipeline. Heat Index was 110F and kept a close eye on all crew for proper hydration. All tasks completed safely and with proper PPE.</li> <li>*Injuries, Illness, Incidents: No injuries or incidents occurred.</li> <li>* Miscellaneous:               <ul style="list-style-type: none"> <li>*1. Again, passed out Electrolyte popsicles to the crew. With the heat, this needs to be monitored personally for proper hydration.</li> <li>*2 Lights on the pipeline need to be inspected daily due to high surf. Lights have been shifting due to rough waters.</li> </ul> </li> </ul>						
<hr/> <p>Nightshift: (Laura Miles)</p> <ul style="list-style-type: none"> <li>* Pre-shift topics: Awareness on the Job and Stop Work Authority Policy, read by Michael Raynore and L. Miles</li> <li>* JHAs completed/reviewed: General Housekeeping, PM of equipment, Routine greasing of rotating equipment, Spill Barge operations, Moving Swing Anchors, Move dredge, install lights on pipe,</li> <li>*Observations: Observed crew moving swing anchors, spill barge operations, moving pipeline anchors, move dredge over for passing tow, adding lights.</li> <li>* Injuries, Illness, Incidents: We had an Injury and Incident free night.</li> <li>* Miscellaneous:               <ul style="list-style-type: none"> <li>*1 Checked the fleeting area and moved the light on the fuel barge so that is was visible. It was not on the corner of the barge.</li> <li>*2 Checked the pipeline lights. Lights are visible but are still not 3' above the water line.</li> <li>*3 While checking the fleeting area, noticed that the signs were down again at the landing. They were put back up.</li> </ul> </li> </ul>						
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>						
<p>None today.</p>						
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>						
<p>There was a delay of 0:28 caused by anchor barge winch not starting up.</p>						
<b>PREP/INITIAL DATES</b> <span style="float: right;">(Preparatory and initial dates held and advance notice)</span>						
<p>Preparatory Inspections held today</p> <hr/> <p><b>No preparatory inspections held today</b></p>						
<p>Initial Inspections held today</p> <hr/> <p><b>No initial inspections held today</b></p>						
<b>ACTIVITY START/FINISH</b>						
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left; border-bottom: 1px solid black;">Activity No</th> <th style="text-align: left; border-bottom: 1px solid black;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="2" style="padding-top: 10px;"> <p><b>No activities were started or finished today</b></p> </td> </tr> </tbody> </table>			Activity No	Description	<p><b>No activities were started or finished today</b></p>	
Activity No	Description					
<p><b>No activities were started or finished today</b></p>						

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 68	Page 196 of 239
		DATE 26 Jun 2018 - Tuesday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
<b>QC REQUIREMENTS</b>			
Requirement No	Type	Description	Results
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	0.0	0.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	4.0	48.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	3.0	36.0
Inland Dredging Company LLC.	MATE	1.0	12.0
Inland Dredging Company LLC.	DECK HAND	8.0	90.0
Inland Dredging Company LLC.	CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	ENGINEER	2.0	24.0
Inland Dredging Company LLC.	BOAT CAPTAIN	3.0	36.0
Total hours worked to date:	18,806.0	Total	28.0 330.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	12.0	12.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 68	Page 197 of 239	
		DATE 26 Jun 2018 - Tuesday		
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113		
028-932	Barge, Fuel	24.0	0.0	
028-922	Anchor Barge	12.0	12.0	
028-929	Spill Barge	12.0	12.0	
028-949	Ramp Barge	24.0	0.0	
028-942	Hopper Barge # 1001	24.0	0.0	
028-943	Hopper Barge #1002	24.0	0.0	
028-946	Crane Barge	12.0	12.0	
005-905	American Crane 7250	12.0	12.0	
032-918	Dozier D6T	24.0	0.0	
032-919	Dozier D6T	24.0	0.0	
018-922	Dozier D6N	24.0	0.0	
034-916	Trackhoe 320DL	24.0	0.0	
030-911	Generator , John Deere 40KW	0.0	0.0	
027-905	Fusion, Mach. Mcelroy 824	24.0	0.0	
051-905	Light Plant	12.0	12.0	
Total operating hours to date: 8,221.0		Total	396.0	132.0
<b>ACCIDENT REPORTING</b> (Describe accidents)				
<b>The following accident was reported today:</b>				
Contractor/Subcontractor:		Inland Dredging Company LLC.		
Age:		29		
Gender:		Male		
Date Employee Started Work:				
Location of Accident:		GIWW Apalachicola Bay FL. Mile 357		
Result:		Remained at work - Other		
Injury Category:		Injury		
Contractor Reportable Accident:		No		
Employee was lifting and relocating a jigger water pump. Then used a sledge hammer to loosen a confined space hatch. The employee was tasked to remove water from the hull of the Anchor Barge. After task was completed, the employee reported having pains in the area of the right shoulder				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 69	Page 198 of 239
	DATE 27 Jun 2018 - Wednesday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 77 °F Max 93 °F No Precipitation 6.60 MPH Wind
--	---

**QC NARRATIVES**

**ACTIVITIES IN PROGRESS**

The Dredge is west bound in the GIWW Apalachicola Bay mile 357 .It dug from station 16851+97 to 16843+96 and removed 20,025 CY of material pumped through 12,310' of 24" pipe in to DA C.

**DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?**

No

**GENERAL COMMENTS**

The dredge is cutting west bound in the GIWW at mile 357 The crew is continuing to work on the deficiency list. The crew will continue maintaining the pipeline by replacing lights and buoys. The inspector for USACE said the lights on the pipeline are looking good.

**SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)**

Dayshift (James Hampton)

- \* Pre-shift meeting topics included: Eye Protection
- \* JHAs completed /reviewed: General Housekeeping, Shifting Swing Anchors, Tender boat operations, Spill Barge operations, Cleaning Dredge pump, Hot works, Preventative Maintenance, .
- \* Observations: Observed the cleaning of the dredge pump. Watched the crew shift the swing anchors and pipe. Inspected the spacing of lights on the pipeline. Heat Index was 98F with scattered showers. Kept a close eye on all crew for proper hydration and the weather. Rain with no lightning was detected in the area. All tasks completed safely and with proper PPE.
- \*Injuries, Illness, Incidents: No injuries or incidents occurred.
- \* Miscellaneous:
  - \*1. Again, passed out Electrolyte popsicles to the crew. With the heat, this needs to be monitored personally for proper hydration.
  - \*2 Lights on the pipeline need to be inspected daily due to high surf. Lights have been shifting due to rough waters.
  - \*3 The new weather system, set up by Jeff Ballas, is great for detecting all weather threats.
  - \*4 Resupply of safety equipment has arrived and we are fully stocked with all necessary PPE.
  - \*5 Updated Deficiency list.
  - \*6 Reviewed deficiency list for the Cardinal.

---

Nightshift: (Laura Miles)

- \* Pre-shift topics: Fire Protection, read by Cary Blakeney and SSHO.
- \* JHAs completed/reviewed: General Housekeeping, PM of equipment, Routine greasing of rotating equipment, Spill Barge operations, Moving Swing Anchors, Hot Work operations, Change spud cable
- \*Observations: Observed crew pulling slack, hot work operations in the engine room on the pipe, moving swing anchors, spill barge operations
- \* Injuries, Illness, Incidents: We had an Injury and Incident free night.
- \* Miscellaneous:
  - \*1 Checked the pipeline lights
  - \*2 Spud cable broke
  - \*3 Crew is removing spud cable
  - \*4 Crew is doing housekeeping on the dredge and tugs

**VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT**

None today.

**WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?**

There was no delay today.

<b>PREP/INITIAL DATES</b>	(Preparatory and initial dates held and advance notice)
Preparatory Inspections held today	_____
<b>No preparatory inspections held today</b>	
Initial Inspections held today	_____
<b>No initial inspections held today</b>	

<b>ACTIVITY START/FINISH</b>
Activity No                  Description
_____

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 69	Page 199 of 239	
	DATE 27 Jun 2018 - Wednesday		
PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113		
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No	Type	Description	Results
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	0.0	0.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	4.0	48.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	3.0	36.0
Inland Dredging Company LLC.	MATE	1.0	12.0
Inland Dredging Company LLC.	DECK HAND	8.0	90.0
Inland Dredging Company LLC.	CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	ENGINEER	2.0	24.0
Inland Dredging Company LLC.	BOAT CAPTAIN	3.0	36.0
Total hours worked to date:	19,136.0	Total	330.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	12.0	12.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 69	Page 200 of 239	
		DATE 27 Jun 2018 - Wednesday		
PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113			
029-923	Survey Boast "Secant"	12.0		12.0
028-934	Barge, Supply/Pipe	24.0		0.0
028-932	Barge, Fuel	24.0		0.0
028-922	Anchor Barge	12.0		12.0
028-929	Spill Barge	12.0		12.0
028-949	Ramp Barge	24.0		0.0
028-942	Hopper Barge # 1001	24.0		0.0
028-943	Hopper Barge #1002	24.0		0.0
028-946	Crane Barge	12.0		12.0
005-905	American Crane 7250	12.0		12.0
032-918	Dozier D6T	24.0		0.0
032-919	Dozier D6T	24.0		0.0
018-922	Dozier D6N	24.0		0.0
034-916	Trackhoe 320DL	24.0		0.0
030-911	Generator , John Deere 40KW	0.0		0.0
027-905	Fusion, Mach. Mcelroy 824	24.0		0.0
051-905	Light Plant	12.0		12.0
Total operating hours to date: 8,353.0		Total	396.0	132.0
<b>ACCIDENT REPORTING</b> (Describe accidents)				
<b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	





<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 202 of 239
		70	DATE
PROJECT		28 Jun 2018 - Thursday	
Maintenance Dredging GIWW		CONTRACT NUMBER	
		W9127818D0008 W9127818F0113	
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	0.0	0.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	4.0	48.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	3.0	36.0
Inland Dredging Company LLC.	MATE	1.0	12.0
Inland Dredging Company LLC.	DECK HAND	8.0	90.0
Inland Dredging Company LLC.	CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	ENGINEER	2.0	24.0
Inland Dredging Company LLC.	BOAT CAPTAIN	3.0	36.0
Total hours worked to date:	19,466.0	Total	28.0 330.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	12.0	12.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 70	Page 203 of 239	
PROJECT Maintenance Dredging GIWW		DATE 28 Jun 2018 - Thursday		
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113		
028-929	Spill Barge	12.0	12.0	
028-949	Ramp Barge	24.0	0.0	
028-942	Hopper Barge # 1001	24.0	0.0	
028-943	Hopper Barge #1002	24.0	0.0	
028-946	Crane Barge	12.0	12.0	
005-905	American Crane 7250	12.0	12.0	
032-918	Dozier D6T	24.0	0.0	
032-919	Dozier D6T	24.0	0.0	
018-922	Dozier D6N	24.0	0.0	
034-916	Trackhoe 320DL	24.0	0.0	
030-911	Generator , John Deere 40KW	0.0	0.0	
027-905	Fusion, Mach. Mcelroy 824	24.0	0.0	
051-905	Light Plant	12.0	12.0	
Total operating hours to date:	8,485.0	Total	396.0	132.0
<b>ACCIDENT REPORTING</b> (Describe accidents)				
<b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 71	Page 204 of 239								
		DATE 29 Jun 2018 - Friday									
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113									
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 73 °F Max 91 °F 0.25 IN Precipitation 15 MPH Wind										
<b>QC NARRATIVES</b> <b>ACTIVITIES IN PROGRESS</b> <p>The Dredge is west bound in the GIWW Apalachicola Bay mile 357 .It dug from station 16843+96 to 16839+69 and removed 21,732 CY of material pumped through 12,310' of 24" pipe in to DA C.</p> <p><b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b></p> <p>No</p> <p><b>GENERAL COMMENTS</b></p> <p>The dredge is cutting in the GIWW at mile 357 heading north bound.</p> <p><b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b></p> <p>Dayshift (James Hampton)</p> <ul style="list-style-type: none"> <li>* Pre-shift meeting topics included: Eye Protection</li> <li>* JHAs completed /reviewed: General Housekeeping, Shifting Swing Anchors, Tender Boat Operations, Spill Barge Operations, Cleaning Dredge Pump, Preventative Maintenance, Crane Operations.</li> <li>* Observations: Observed the cleaning of the dredge pump. Watched the crew shift the swing anchors and pipe. Inspected the spacing of lights on the pipeline. Kept a close eye on the weather due to scattered thunderstorms in the area. All tasks completed safely and with proper PPE.</li> <li>*Injuries, Illness, Incidents: No injuries or incidents occurred.</li> <li>* Miscellaneous:</li> <li>*1 Lights on the pipeline need to be inspected daily due to high surf. Lights have been shifting due to rough waters.</li> <li>*2 Reviewed Deficiency list for the Cardinal.</li> </ul> <hr/> <p>Nightshift: (Jeff Ballas)</p> <ul style="list-style-type: none"> <li>* Pre-shift topics: First aid and reporting injury's, read by the SSO.</li> <li>* JHAs completed/reviewed: General Housekeeping, PM of equipment, Routine greasing of rotating equipment, Spill Barge operations, Moving Swing Anchors, Tender boat operations.</li> <li>*Observations: Observed crew pulling slack, moving swing anchors, spill barge operations, Observed ER crew conducting GM/PM on equipment, Observed crew conducting pre-starts on there vessels before use(Tender Boats).</li> <li>* Injuries, Illness, Incidents: We had an Injury and Incident free night.</li> <li>* Miscellaneous:</li> <li>*1 Checked the pipeline lights and our equipment up river.</li> <li>*2 Monitored weather thought the night, Received saver weather starting at 2300.</li> </ul> <p><b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b></p> <p>None today.</p> <p><b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b></p> <p>No</p>											
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ <b>No preparatory inspections held today</b> Initial Inspections held today _____ <b>No initial inspections held today</b>											
<b>ACTIVITY START/FINISH</b> Activity No          Description _____ <b>No activities were started or finished today</b>											
<b>QC REQUIREMENTS</b> <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">Requirement No</th> <th style="text-align: left;">Type</th> <th style="text-align: left;">Description</th> <th style="text-align: left;">Results</th> </tr> </thead> <tbody> <tr> <td> </td> <td> </td> <td> </td> <td> </td> </tr> </tbody> </table>				Requirement No	Type	Description	Results				
Requirement No	Type	Description	Results								

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 205 of 239
		71	
PROJECT Maintenance Dredging GIWW		DATE	29 Jun 2018 - Friday
		CONTRACT NUMBER W9127818D0008 W9127818F0113	
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name		First Day	Last Day
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name		First Day	Last Day
Dredge Kelly L. / Cutterhead		4/20/2018	
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	0.0	0.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	4.0	48.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	3.0	36.0
Inland Dredging Company LLC.	MATE	1.0	12.0
Inland Dredging Company LLC.	DECK HAND	8.0	90.0
Inland Dredging Company LLC.	CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	ENGINEER	2.0	24.0
Inland Dredging Company LLC.	BOAT CAPTAIN	3.0	36.0
Total hours worked to date:	19,796.0	Total	28.0 330.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	12.0	12.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 206 of 239	
		71		
		DATE		
		29 Jun 2018 - Friday		
PROJECT		CONTRACT NUMBER		
Maintenance Dredging GIWW		W9127818D0008 W9127818F0113		
028-929	Spill Barge	12.0		12.0
028-949	Ramp Barge	24.0		0.0
028-942	Hopper Barge # 1001	24.0		0.0
028-943	Hopper Barge #1002	24.0		0.0
028-946	Crane Barge	12.0		12.0
005-905	American Crane 7250	12.0		12.0
032-918	Dozier D6T	24.0		0.0
032-919	Dozier D6T	24.0		0.0
018-922	Dozier D6N	24.0		0.0
034-916	Trackhoe 320DL	24.0		0.0
030-911	Generator , John Deere 40KW	0.0		0.0
027-905	Fusion, Mach. Mcelroy 824	24.0		0.0
051-905	Light Plant	12.0		12.0
Total operating hours to date: 8,617.0		Total	396.0	132.0
<b>ACCIDENT REPORTING</b> (Describe accidents) <b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 72	Page 207 of 239
		DATE 30 Jun 2018 - Saturday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 82 °F Max 93 °F 0.32 IN Precipitation 16 MPH Wind		

**QC NARRATIVES**

**ACTIVITIES IN PROGRESS**

The Dredge is west bound in the GIWW Apalachicola Bay mile 357 .It dug from station 16843+96 to 16839+69 and removed 11,861 CY of material pumped through 12,310' of 24" pipe in to DA C.

**DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?**

No

**GENERAL COMMENTS**

The dredge is cutting in the GIWW at mile 357 heading north bound.

**SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)**

Dayshift (James Hampton)

\* Pre-shift meeting topics included: PPE, Hydration, and pinch points.

\* JHAs completed /reviewed: General Housekeeping, Shifting Swing Anchors, Tender Boat Operations, Connecting and disconnecting pipe, Spill Barge Operations, Preventative Maintenance, Crane Operations.

\* Observations: Observed the crew disconnect and connect the pipeline while on the Cardinal. Watched the crew shift the swing anchors and pipe.

Observed the clearing of the pump multiple times. Started the monthly inspection of fire extinguishers. Heat index was 98F and monitored crew for

hydration. Kept a close eye on the weather due to scattered thunderstorms in the area. A funnel cloud was spotted in a far distance of the dredge. All

tasks completed safely and with proper PPE.

\*Injuries, Illness, Incidents: No injuries or incidents occurred.

\* Miscellaneous:

\*1 Passed out electrolytes to the crew for proper hydration.

Nightshift: (Jeff Ballas)

\* Pre-shift topics: Meeting was held on the crew boat due to heavy rain, The topic was weather conditions read by the SSHO. (No Sign in sheet)

\* JHAs completed/reviewed: General Housekeeping, PM of equipment, Routine greasing of rotating equipment, Spill Barge operations, Moving Swing Anchors, Tender boat operations, Handling pipeline and pipeline anchors.

\*Observations: Observed crew adjusting slack in the pipeline/adjusting pipeline anchors, moving swing anchors, spill barge operations, Obser ved ER

crew conducting GM/PM on equipment, Observed crew conducting pre-starts on there vessels before use(Tender Boats), Observed the crew cleaning

the rock box.

\* Injuries, Illness, Incidents: We had an Injury and Incident free night.

\* Miscellaneous:

\*1 Checked the pipeline lights.

\*2 Monitored weather thought the night, We have isolated thunderstorms and are at 50% chance of rain for this date.

**VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT**

None today.

**WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?**

No

**PREP/INITIAL DATES**

(Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

**No preparatory inspections held today**

Initial Inspections held today

**No initial inspections held today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 72	Page 208 of 239
	DATE 30 Jun 2018 - Saturday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

**ACTIVITY START/FINISH**

Activity No	Description
<b>No activities were started or finished today</b>	

**QC REQUIREMENTS**

Requirement No	Type	Description	Results
<b>No QC requirements were completed today</b>			

**ISSUED QA/QC DEFICIENCY** (Describe QC Deficiency items issued)

Item No	Location	Description
<b>No QC Deficiency items were issued today</b>		

**CORRECTED QA/QC DEFICIENCY** (Report QC and QA Deficiency items corrected)

Item No	Location	Description
<b>No QC Deficiency items were corrected today</b>		

**CONTRACTORS ON SITE** (Report first and/or last day contractors were on site)

Name	First Day	Last Day
<b>No Contractors had their first or last day on the site</b>		

**VESSEL ON SITE**

Dredge Name	First Day	Last Day
Dredge Kelly L. / Cutterhead	4/20/2018	

**LABOR HOURS**

Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	SURVEYOR	0.0	0.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	4.0	48.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	3.0	36.0
Inland Dredging Company LLC.	MATE	1.0	12.0
Inland Dredging Company LLC.	DECK HAND	8.0	90.0
Inland Dredging Company LLC.	CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	ENGINEER	2.0	24.0
Inland Dredging Company LLC.	BOAT CAPTAIN	3.0	36.0
Total hours worked to date:	20,126.0	Total	28.0 330.0

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	12.0	12.0



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 209 of 239	
		72		
		DATE	30 Jun 2018 - Saturday	
		30 Jun 2018 - Saturday		
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113		
029-914	Inland Tiger	12.0		12.0
029-910	Crewboat Racer	12.0		12.0
029-923	Survey Boast "Secant"	12.0		12.0
028-934	Barge, Supply/Pipe	24.0		0.0
028-932	Barge, Fuel	24.0		0.0
028-922	Anchor Barge	12.0		12.0
028-929	Spill Barge	12.0		12.0
028-949	Ramp Barge	24.0		0.0
028-942	Hopper Barge # 1001	24.0		0.0
028-943	Hopper Barge #1002	24.0		0.0
028-946	Crane Barge	12.0		12.0
005-905	American Crane 7250	12.0		12.0
032-918	Dozier D6T	24.0		0.0
032-919	Dozier D6T	24.0		0.0
018-922	Dozier D6N	24.0		0.0
034-916	Trackhoe 320DL	24.0		0.0
030-911	Generator , John Deere 40KW	0.0		0.0
027-905	Fusion, Mach. Mcelroy 824	24.0		0.0
051-905	Light Plant	12.0		12.0
Total operating hours to date: 8,749.0		Total	396.0	132.0
<b>ACCIDENT REPORTING</b> (Describe accidents)				
<b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 73	Page 210 of 239
	DATE 01 Jul 2018 - Sunday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 73 °F Max 95 °F 1.20 IN Precipitation 17 MPH Wind
--	--

**QC NARRATIVES**

**ACTIVITIES IN PROGRESS**

The Dredge is west bound in the GIWW Apalachicola Bay mile 357 .It dug from station 16823+60 to 16816+48 an advance of 712 and removed 15,820 CY of material pumped through 11,830' of 24" pipe in to DA C.

**DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?**

No

**GENERAL COMMENTS**

The dredge is cutting in the GIWW at mile 357 heading north bound.

**SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)**

Dayshift (James Hampton)

- \* Pre-shift meeting topics included: Extreme weather.
- \* JHAs completed /reviewed: General Housekeeping, Shifting Swing Anchors, Tender Boat Operations, Connecting and disconnecting pipe, Spill Barge Operations, Preventative Maintenance, Hot works.
- \* Observations: At 0757hrs ordered a Lighting Stand down due to bad weather in the area. The standown was lifted after a few hours of bad weather. Observed the crew disconnect and connect the pipeline. Watched the crew shift the swing anchors and pipe. Observed the clearing of the pump. Continued the monthly inspection of fire extinguishers. Kept a close eye on the weather due to scattered thunderstorms in the area. All tasks completed safely and with proper PPE.
- \*Injuries, Illness, Incidents: No injuries or incidents occurred.
- \* Miscellaneous:
  - \*1 Passed out electrolytes to the crew for proper hydration.
  - \*2 Thunderstorms are expected to be in the area until 7-5-2018.

Nightshift: (Jeff Ballas)

- \* Pre-shift topics: Sever Weather Plan(APP), read by the SSO.
- \* JHAs completed/reviewed: General Housekeeping, PM of equipment, Routine greasing of rotating equipment, Spill Barge operations, Moving Swing Anchors, Tender boat operations, Handling pipeline and pipeline anchors.
- \*Observations: Observed crew adjusting slack in the pipeline/adjusting pipeline anchors, moving swing anchors, spill barge operations, Observed ER crew conducting GM/PM on equipment, Observed crew conducting pre-starts on there vessels before use (Tender Boats), Observed the crew cleaning the rock box.
- \* Injuries, Illness, Incidents: We had an Injury and Incident free night.
- \* Miscellaneous:
  - \*1 Checked the pipeline lights.
  - \*2 Monitored weather thought the night, We have isolated thunderstorms and we are at a 50% chance of rain for this date.

**VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT**

None today.

**WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?**

No

**PREP/INITIAL DATES** (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

**No preparatory inspections held today**

Initial Inspections held today

**No initial inspections held today**

**ACTIVITY START/FINISH**

Activity No Description

**No activities were started or finished today**

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 211 of 239
		73	
PROJECT Maintenance Dredging GIWW		DATE	01 Jul 2018 - Sunday
		CONTRACT NUMBER	W9127818D0008 W9127818F0113
<b>QC REQUIREMENTS</b>			
Requirement No	Type	Description	Results
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name		First Day	Last Day
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name		First Day	Last Day
Dredge Kelly L. / Cutterhead		4/20/2018	
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	0.0	0.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	4.0	48.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	3.0	36.0
Inland Dredging Company LLC.	MATE	1.0	12.0
Inland Dredging Company LLC.	DECK HAND	8.0	90.0
Inland Dredging Company LLC.	CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	ENGINEER	2.0	24.0
Inland Dredging Company LLC.	BOAT CAPTAIN	3.0	36.0
Total hours worked to date:	20,456.0	Total	28.0 330.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	12.0	12.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 73	Page 212 of 239
	DATE 01 Jul 2018 - Sunday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0
028-929	Spill Barge	12.0	12.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	12.0	12.0
005-905	American Crane 7250	12.0	12.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	24.0	0.0
051-905	Light Plant	12.0	12.0
Total operating hours to date: 8,881.0		Total	132.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER <b>74</b>	Page 213 of 239
		DATE <b>02 Jul 2018 - Monday</b>	
PROJECT <b>Maintenance Dredging GIWW</b>		CONTRACT NUMBER <b>W9127818D0008 W9127818F0113</b>	
CONTRACTOR <b>Inland Dredging Company LLC.</b>	WEATHER <b>Weather Caused No Delay Temperature Min 80 °F Max 90 °F 0.02 IN Precipitation 16 MPH Wind</b>		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
The Dredge is North bound in the GIWW Apalachicola Bay mile 357 .It dug from station 16816+48 to 16810+68 an advance of 580' and removed 16,111 CY of material pumped through 12,150' of 24" pipe in to DA C.			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>			
No			
<b>GENERAL COMMENTS</b>			
The dredge is cutting in the GIWW at mile 357 heading north bound.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
Dayshift (James Hampton)			
* Pre-shift meeting topics included: Vessel to vessel transfers			
* JHAs completed /reviewed: General Housekeeping, Shifting Swing Anchors, Tender Boat Operations, Spill Barge Operations, Preventative Maintenance, Hot works.			
* Observations: Observed the hot works project on repairing the discharge pipe in the engine room of the Kelly L. Continued and completed the monthly inspection of fire extinguishers. Conducted a walkthrough on the Gus, Spill barge, Anchor barge, and the Equipment barge. Heat index was 104F and kept a close eye on the crew from hydration. Kept a close eye on scattered Thunderstorms in the area. All tasks completed safely and with proper PPE.			
*Injuries, Illness, Incidents: No injuries or incidents occurred.			
* Miscellaneous:			
*1 Passed out electrolytes to the crew for proper hydration.			
*2 Thunderstorms are expected to be in the area until 7-5-2018.			
<hr/>			
Nightshift: (Jeff Ballas)			
* Pre-shift topics: Housekeeping, read by Steve Smith and the SSHO.			
* JHAs completed/reviewed: General Housekeeping, PM of equipment, Routine greasing of rotating equipment, Spill Barge operations, Moving Swing Anchors, Tender boat operations.			
*Observations: Moving swing anchors, spill barge operations, Observed ER crew conducting GM/PM on equipment, Observed crew conducting pre-starts on there vessels before use(Tender Boats), Observed ER crew conducting house keeping in the engine room.			
* Injuries, Illness, Incidents: We had an Injury and Incident free night.			
* Miscellaneous:			
*1 Checked the pipeline lights.			
*2 Monitored weather thought the night, We have isolated thunderstorms in our area and we are at a 40% chance of rain for this date.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None today.			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>			
Yes			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
<b>No preparatory inspections held today</b>			
Initial Inspections held today			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No            Description			
<b>No activities were started or finished today</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 214 of 239	
		74		
PROJECT Maintenance Dredging GIWW		DATE	02 Jul 2018 - Monday	
		CONTRACT NUMBER	W9127818D0008 W9127818F0113	
<b>QC REQUIREMENTS</b>				
Requirement No	Type	Description	Results	
<b>No QC requirements were completed today</b>				
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)				
Item No	Location	Description		
<b>No QC Deficiency items were issued today</b>				
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)				
Item No	Location	Description		
<b>No QC Deficiency items were corrected today</b>				
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)				
Name		First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>				
<b>VESSEL ON SITE</b>				
Dredge Name		First Day	Last Day	
Dredge Kelly L. / Cutterhead		4/20/2018		
<b>LABOR HOURS</b>				
Crew	Position		Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		1.0	12.0
Inland Dredging Company LLC.	SURVEYOR		0.0	0.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR		4.0	48.0
Inland Dredging Company LLC.	DREDGE OPERATOR		2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR		2.0	24.0
Inland Dredging Company LLC.	WELDER		1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER		1.0	12.0
Inland Dredging Company LLC.	OILER		3.0	36.0
Inland Dredging Company LLC.	MATE		1.0	12.0
Inland Dredging Company LLC.	DECK HAND		8.0	90.0
Inland Dredging Company LLC.	CHIEF ENGINEER		0.0	0.0
Inland Dredging Company LLC.	ENGINEER		2.0	24.0
Inland Dredging Company LLC.	BOAT CAPTAIN		3.0	36.0
Total hours worked to date:	20,786.0	Total	28.0	330.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description		Idle Hours	Operating Hours
063-901	Dredge Kelly L		24.0	0.0
029-909	Tow Boat "Inland Cardinal"		12.0	12.0
029-912	M/V Gus		12.0	12.0
029-913	Inland Volunteer		12.0	12.0
029-914	Inland Tiger		12.0	12.0
029-910	Crewboat Racer		12.0	12.0
029-923	Survey Boast "Secant"		12.0	12.0
028-934	Barge, Supply/Pipe		24.0	0.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 74	Page 215 of 239
	DATE 02 Jul 2018 - Monday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0
028-929	Spill Barge	12.0	12.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	12.0	12.0
005-905	American Crane 7250	12.0	12.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	24.0	0.0
051-905	Light Plant	12.0	12.0
Total operating hours to date: 9,013.0		Total	132.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 75	Page 216 of 239
		DATE 03 Jul 2018 - Tuesday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 74 °F Max 89 °F No Precipitation 10 MPH Wind		
<b>QC NARRATIVES</b> <b>ACTIVITIES IN PROGRESS</b> <p>The Dredge is North bound in the GIWW Apalachicola Bay mile 357 .It dug from station 16810+68 to 16506+65 an advance of 403' and removed 11,194 CY of material pumped through 12,150' of 24" pipe in to DA C.</p> <b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b> No			
<b>GENERAL COMMENTS</b> The dredge is cutting in the GIWW at mile 357 heading north bound.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>  Dayshift (James Hampton) * Pre-shift meeting topics included: Vessel to vessel transfers * JHAs completed /reviewed: General Housekeeping, Shifting Swing Anchors, Tender Boat Operations, Spill Barge Operations, Preventative Maintenance, Disconnect and connect pipe, Hot works. * Observations: Observed the hot works project on repairing the discharge pipe in the engine room of the Kelly L by contractor. Observed the shifting of anchors and disconnecting and connecting pipe. Conducted a walkthrough on the Gus, Dredge, and the Tiger. Heat index was 106F and kept a close eye on the crew from hydration. Kept a close eye on scattered Thunderstorms in the area. All tasks completed safely and with proper PPE. *Injuries, Illness, Incidents: No injuries or incidents occurred. * Miscellaneous: *1 Passed out electrolytes to the crew for proper hydration. *2 Thunderstorms are expected to be in the area until 7-5-2018. *3 Resupplied all First Aid Stations. *4 Refilled eyewash stations.			
<hr/> Nightshift: (Jeff Ballas) * Pre-shift topics: Night operations, read by the SSHO. * JHAs completed/reviewed: Hot work, *Observations: Observed welder conducting weld repair on discharge pipe behind the dutchman, Watched the crew replacing the dutchman. * Injuries, Illness, Incidents: We had an Injury and Incident free night. * Miscellaneous: *1. The dredge has been down since before the night shift reported for work. *2. Dredge started up at 0600.			
<hr/> Nightshift: (Jeff Ballas) * Pre-shift topics: Housekeeping, read by Steve Smith and the SSHO. * JHAs completed/reviewed: General Housekeeping, PM of equipment, Routine greasing of rotating equipment, Spill Barge operations, Moving Swing Anchors, Tender boat operations. *Observations: Moving swing anchors, spill barge operations, Observed ER crew conducting GM/PM on equipment, Observed crew conducting pre-starts on there vessels before use(Tender Boats), Observed ER crew conducting house keeping in the engine room. * Injuries, Illness, Incidents: We had an Injury and Incident free night. * Miscellaneous: *1 Checked the pipeline lights. *2 Monitored weather thought the night, We have isolated thunderstorms in our area and we are at a 40% chance of rain for this date.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b> None today.			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b> Yes			



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 75	Page 217 of 239	
	DATE 03 Jul 2018 - Tuesday		
PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113		
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
<b>No preparatory inspections held today</b>			
Initial Inspections held today			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No                  Description			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No    Type                  Description    Results			
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No                  Location                  Description			
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No                  Location                  Description			
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name    First Day                  Last Day			
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name    First Day                  Last Day			
Dredge Kelly L. / Cutterhead    4/20/2018			
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	0.0	0.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	4.0	48.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	3.0	36.0
Inland Dredging Company LLC.	MATE	1.0	12.0
Inland Dredging Company LLC.	DECK HAND	8.0	90.0
Inland Dredging Company LLC.	CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	ENGINEER	2.0	24.0
Inland Dredging Company LLC.	BOAT CAPTAIN	3.0	36.0
Total hours worked to date:	21,116.0	Total	28.0                  330.0

**CONTRACTORS QUALITY CONTROL REPORT (QCR)  
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER Page 218 of 239  
75

DATE  
03 Jul 2018 - Tuesday

PROJECT  
Maintenance Dredging GIWW

CONTRACT NUMBER  
W9127818D0008 W9127818F0113

**EQUIPMENT HOURS**

Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	12.0	12.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0
028-929	Spill Barge	12.0	12.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	12.0	12.0
005-905	American Crane 7250	12.0	12.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	24.0	0.0
051-905	Light Plant	12.0	12.0
Total operating hours to date:	9,145.0	Total	396.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 76	Page 219 of 239
	DATE 04 Jul 2018 - Wednesday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 72 °F Max 73 °F 0.25 IN Precipitation 6 MPH Wind
--	---

**QC NARRATIVES**

**ACTIVITIES IN PROGRESS**

The Dredge is North bound in the GIWW Apalachicola Bay mile 355 .It dug from station16506+65 to 16803+80 an advance of 285' and removed 7,916 CY of material pumped through 14,270' of 24" pipe in to DA C.

**DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?**

No

**GENERAL COMMENTS**

The dredge is cutting in the GIWW at mile 354 heading north bound.

**SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)**

Dayshift (James Hampton)

- \* Pre-shift meeting topics included: Vessel to vessel transfers
- \* JHAs completed /reviewed: General Housekeeping, Preventative Maintenance, Hot works.
- \* Observations: Observed the crew repair the Dutchman portion of the pipe. All tasks completed safely and with proper PPE.
- \*Injuries, Illness, Incidents: No injuries or incidents occurred.
- \* Miscellaneous:
- \*1 Passed out electrolytes to the crew for proper hydration.
- \*2 Cooked for the crew for moral.

---

Nightshift: (Jeff Ballas)

- \* Pre-shift topics: Hand safety, read by Bobby Nixon and the SSHO.
- \* JHAs completed/reviewed: Spill site operations, GM/PM on equipment, Tender boat operations, Moving and shifting swing anchors, Housekeeping.
- \*Observations: Observed boat crew conducting pre-starts on there vessels, Watched deck crew shifting and setting anchors in heavy rain, Inspected spill barge, Walked the Kelly L decks and inspected engine room, Walked the decks of the Mr. Gus and the Tiger.
- \* Injuries, Illness, Incidents: We had an Injury and Incident free night.
- \* Miscellaneous:
- \*1. Have had saver thunderstorms with heave rain thought the night.
- \*2. Had cook out for crew.

**VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT**

Gave confirmation that DA-B could be used

**WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?**

Yes

**PREP/INITIAL DATES** (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

**No preparatory inspections held today**

Initial Inspections held today

**No initial inspections held today**

**ACTIVITY START/FINISH**

Activity No	Description
<b>No activities were started or finished today</b>	

**QC REQUIREMENTS**

Requirement No	Type	Description	Results
<b>No QC requirements were completed today</b>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 220 of 239
		76	
PROJECT Maintenance Dredging GIWW		DATE	04 Jul 2018 - Wednesday
		CONTRACT NUMBER	W9127818D0008 W9127818F0113
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name	First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name	First Day	Last Day	
Dredge Kelly L. / Cutterhead	4/20/2018		
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	0.0	0.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	4.0	48.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	3.0	36.0
Inland Dredging Company LLC.	MATE	1.0	12.0
Inland Dredging Company LLC.	DECK HAND	8.0	90.0
Inland Dredging Company LLC.	CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	ENGINEER	2.0	24.0
Inland Dredging Company LLC.	BOAT CAPTAIN	3.0	36.0
Total hours worked to date:	21,446.0	Total	330.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	12.0	12.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0
028-929	Spill Barge	12.0	12.0
028-949	Ramp Barge	24.0	0.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 76	Page 221 of 239
	DATE 04 Jul 2018 - Wednesday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	12.0	12.0
005-905	American Crane 7250	12.0	12.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	24.0	0.0
051-905	Light Plant	12.0	12.0
Total operating hours to date:	9,277.0	Total	396.0      132.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION      **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 77	Page 222 of 239
		DATE 05 Jul 2018 - Thursday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
CONTRACTOR Inland Dredging Company LLC.		WEATHER Weather Caused No Delay Temperature Min 76 °F Max 87 °F 0.02 IN Precipitation 14 MPH Wind	
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
The Dredge is North bound in the GIWW Apalachicola Bay mile 354 .It dug from station 16803+80 to 16797+20 an advance of 660' and removed 18,333 CY of material pumped through 14,670' of 24" pipe in to DA C.			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>			
No			
<b>GENERAL COMMENTS</b>			
The dredge is cutting in the GIWW at mile 354 heading north bound.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
Dayshift (Laura Miles)			
* Pre-shift meeting topics included: Line of Fire Hazards, read by Kendrick Hill and SSHO			
* JHAs completed /reviewed: General Housekeeping, Preventative Maintenance, moving swing anchors, pulling slack in pipeline			
* Observations: Observed the crew packing the pump, moving anchors, pulling slack in the pipeline.			
* Injuries, Illness, Incidents: No injuries or incidents occurred.			
* Miscellaneous:			
*1 The Tiger retrieved an orange float that was not on the plastic pipe.			
*2 Lightning alert began at 8:45am. We had heavy rain and rough seas.			
*3 Held the safety meeting in the trailer due to the lightning alert.			
*4 Walked the deck of the Kelly L after the lightning alert was lifted.			
*5 The Anchor barge deck looked good.			
<hr/>			
Nightshift: (Jeff Ballas)			
* Pre-shift topics: Compressed gas cylinders, read by Steve Smith and the SSHO.			
* JHAs completed/reviewed: Spill site operations, GM/PM on equipment, Tender boat operations, Moving and shifting swing anchors, Housekeeping, Making a bell and ball connection.			
* Observations: Observed boat crew conducting pre-starts on there vessels, Watched deck crew shifting and setting anchors, Inspected spill barge, Walked the Kelly L decks and inspected engine room, Walked the decks of the Mr. Gus and the Tiger and inspected there engine rooms and wheel houses, Observed the deck crew adding pipe to our pipeline with the Mr. Gus and Tiger.			
* Injuries, Illness, Incidents: We had an Injury and Incident free night.			
* Miscellaneous:			
*1. monitored weather thought the night, we are at a 30% chance of rain with widely scattered thunderstorms in the forecast this date.			
*2. Inspected pipeline lights and fleeting area and spill barge with USACE personnel.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
Brian Gray gave confirmation that DA-A could be used			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>			
Yes 2:19 had to add packing to the pump			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
<b>No preparatory inspections held today</b>			
Initial Inspections held today			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No            Description			
<b>No activities were started or finished today</b>			

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 223 of 239	
		77		
PROJECT Maintenance Dredging GIWW		DATE	05 Jul 2018 - Thursday	
		CONTRACT NUMBER	W9127818D0008 W9127818F0113	
<b>QC REQUIREMENTS</b>				
Requirement No	Type	Description	Results	
<b>No QC requirements were completed today</b>				
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)				
Item No	Location	Description		
<b>No QC Deficiency items were issued today</b>				
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)				
Item No	Location	Description		
<b>No QC Deficiency items were corrected today</b>				
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)				
Name		First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>				
<b>VESSEL ON SITE</b>				
Dredge Name		First Day	Last Day	
Dredge Kelly L. / Cutterhead		4/20/2018		
<b>LABOR HOURS</b>				
Crew	Position		Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		1.0	12.0
Inland Dredging Company LLC.	SURVEYOR		0.0	0.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR		4.0	48.0
Inland Dredging Company LLC.	DREDGE OPERATOR		2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR		2.0	24.0
Inland Dredging Company LLC.	WELDER		1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER		1.0	12.0
Inland Dredging Company LLC.	OILER		3.0	36.0
Inland Dredging Company LLC.	MATE		1.0	12.0
Inland Dredging Company LLC.	DECK HAND		8.0	90.0
Inland Dredging Company LLC.	CHIEF ENGINEER		0.0	0.0
Inland Dredging Company LLC.	ENGINEER		2.0	24.0
Inland Dredging Company LLC.	BOAT CAPTAIN		3.0	36.0
Total hours worked to date:	21,776.0	Total	28.0	330.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description		Idle Hours	Operating Hours
063-901	Dredge Kelly L		24.0	0.0
029-909	Tow Boat "Inland Cardinal"		12.0	12.0
029-912	M/V Gus		12.0	12.0
029-913	Inland Volunteer		12.0	12.0
029-914	Inland Tiger		12.0	12.0
029-910	Crewboat Racer		12.0	12.0
029-923	Survey Boast "Secant"		12.0	12.0
028-934	Barge, Supply/Pipe		24.0	0.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 77	Page 224 of 239
	DATE 05 Jul 2018 - Thursday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0
028-929	Spill Barge	12.0	12.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	12.0	12.0
005-905	American Crane 7250	12.0	12.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	24.0	0.0
051-905	Light Plant	12.0	12.0
Total operating hours to date: 9,409.0		Total	396.0
			132.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 78 DATE 06 Jul 2018 - Friday	Page 225 of 239
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 76 °F Max 85 °F 0.25 IN Precipitation 12 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
<p>The Dredge is North bound in the GIWW Apalachicola Bay mile 354 .It dug from station 16797+20 to 16789+72 an advance of 748' and removed 20,777 CY of material pumped through 14,990' of 24" pipe in to DA C.</p>			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>			
No			
<b>GENERAL COMMENTS</b>			
The dredge is cutting in the GIWW at mile 354 heading north bound.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
<p>Dayshift (Laura Miles)</p> <ul style="list-style-type: none"> <li>* Pre-shift meeting topics included: Ladder Safety, read by SSHO</li> <li>* JHAs completed /reviewed: General Housekeeping, Preventative Maintenance, moving swing anchors, pulling slack in pipeline, spill barge operations, breaking and reconnecting pipe, move dredge, fueling operations, general load handling, clean dredge pump, painting, hot work</li> <li>* Observations: Observed the dredge being moved for a tow, breaking and reconnecting pipe, spill barge operations, moving swing anchors, fueling operations, and cleaning dredge pump. Crane was lifting drums from the crane barge to the dredge without a tagline and was noticed and corrected by the PM. The SSSH didn't noticed until it was already in the air. Observed crew painting on the Tiger. Crew welded on the fender of the Mr. Gus and cut rope out of the wheel of the Tiger.</li> <li>*Injuries, Illness, Incidents: No injuries or incidents occurred.</li> <li>* Miscellaneous:             <ul style="list-style-type: none"> <li>*1 Inspected pipeline, fleeting area, spill barge, fuel/equipment barge, Tiger, crane barge,</li> <li>*2 We had a water spout develop just south of our location in the Gulf of Mexico at 11:47am..</li> <li>*3 Continued to monitor the weather throughout the day.</li> <li>*4 Lightning alert began at 1252. All clear at 1445.</li> <li>*5 Ordered 6Volt screw top batteries for the lights on the life rings.</li> <li>*6 Gave out hydration packets.</li> <li>*7 Reminded crew member to put on their safety glasses.</li> </ul> </li> </ul>			
<p>Nightshift: (Jeff Ballas)</p> <ul style="list-style-type: none"> <li>* Pre-shift topics: Lock out tag out, read by Richard Cain and the SSSH.</li> <li>* JHAs completed/reviewed: Spill site operations, GM/PM on equipment, Tender boat operations, Moving and shifting swing anchors, Housekeeping.</li> <li>*Observations: Observed boat crew conducting pre-starts on there vessels, Watched deck crew shifting and setting anchors, Inspected spill barge, Walked the Kelly L decks and inspected engine room, Walked the decks of the Mr. Gus and the Tiger.</li> <li>* Injuries, Illness, Incidents: We had an Injury and Incident free night.</li> <li>* Miscellaneous:             <ul style="list-style-type: none"> <li>*1. monitored weather thought the night, we are at a 40% chance of rain with widely scattered thunderstorms in the forecast this date.</li> <li>*2. Inspected pipeline lights and fleeting area and spill barge with USACE personnel.</li> </ul> </li> </ul>			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
Brian Gray gave confirmation that DA-A could be used			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>			
Yes 0:20 to swing oil barrels on to dredge			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
<b>No preparatory inspections held today</b>			
Initial Inspections held today _____			
<b>No initial inspections held today</b>			



<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 227 of 239	
		78		
		DATE	06 Jul 2018 - Friday	
		CONTRACT NUMBER		
PROJECT Maintenance Dredging GIWW				
029-914	Inland Tiger	12.0		12.0
029-910	Crewboat Racer	12.0		12.0
029-923	Survey Boast "Secant"	12.0		12.0
028-934	Barge, Supply/Pipe	24.0		0.0
028-932	Barge, Fuel	24.0		0.0
028-922	Anchor Barge	12.0		12.0
028-929	Spill Barge	12.0		12.0
028-949	Ramp Barge	24.0		0.0
028-942	Hopper Barge # 1001	24.0		0.0
028-943	Hopper Barge #1002	24.0		0.0
028-946	Crane Barge	12.0		12.0
005-905	American Crane 7250	12.0		12.0
032-918	Dozier D6T	24.0		0.0
032-919	Dozier D6T	24.0		0.0
018-922	Dozier D6N	24.0		0.0
034-916	Trackhoe 320DL	24.0		0.0
030-911	Generator , John Deere 40KW	0.0		0.0
027-905	Fusion, Mach. Mcelroy 824	24.0		0.0
051-905	Light Plant	12.0		12.0
Total operating hours to date: 9,541.0		Total	396.0	132.0
<b>ACCIDENT REPORTING</b> (Describe accidents) <b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 79	Page 228 of 239
	DATE 07 Jul 2018 - Saturday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused Non-Critical Delay Temperature Min 73 °F Max 86 °F 0.63 IN Precipitation 4.60 MPH Wind
--	--

**QC NARRATIVES**

**ACTIVITIES IN PROGRESS**

The Dredge is North bound in the GIWW Apalachicola Bay mile 354 .It dug from station 16789+72 to 16784+49 an advance of 523' and removed 14,527 CY of material pumped through 15,390' of 24" pipe in to DA B.

**DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?**

No

**GENERAL COMMENTS**

The dredge is cutting in the GIWW at mile 354 heading north bound.

**SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)**

Dayshift (Laura Miles)

- \* Pre-shift meeting topics included: Use of Tagline during crane lifts, Laura Miles
- \* JHAs completed /reviewed: General Housekeeping, Preventative Maintenance, moving swing anchors, spill barge operations, painting, connecting pipe
- \* Observations: Observed crew moving swing anchors, painting, spill barge operations, connecting pipe, pulling slack,
- \* Injuries, Illness, Incidents: No injuries or incidents occurred.
- \* Miscellaneous:
- \*1 Spent most of the day in and out of a lightning alert.
- \*2 Reviewed the New Hire checklist with Anthony Johnson.
- \*3 Check the fleeting area and the spill barge. Moved the light on the fuel barge to a location where it can be seen.
- \*4 Containment on the fuel barge needs to be pumped out.
- \*5 Pipe broke while pulling slack and crew had to take a section out and reconnect the pipe.

---

Nightshift: (Jeff Ballas)

- \* Pre-shift topics: No safety meeting held this date due to moving the spill barge during crew change.
- \* JHAs completed/reviewed: Spill site operations, GM/PM on equipment, Tender boat operations, Moving and shifting swing anchors, Housekeeping, Moving/re-locating the spill barge, Re-moving pipe from pipeline.
- \* Observations: Watched deck crew shifting and setting anchors, Inspected spill barge, Watched deck crew re-locating the spill barge to new location, Observed deck crew re-moving pipe out of our pipeline and staging it along side of the rest of in use pipeline.
- \* Injuries, Illness, Incidents: We had an Injury and Incident free night.
- \* Miscellaneous:
- \*1. Inspected lights in the fleeting area and pipeline, inspected the spill barge with USACE personnel.
- \*2. monitored weather thought the night, we are having scattered showers and thunderstorms with a 40% chance of rain.
- \*3. The crew boat RK is having engine problems and is down to one engine at this time(2030), At 2315 the RC was back up on both engines running and on station.

**VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT**

None today.

**WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?**

Yes 1:10 lost to take out 160' of pipe because of a broken pipe ring.

**PREP/INITIAL DATES** (Preparatory and initial dates held and advance notice)

Preparatory Inspections held today

**No preparatory inspections held today**

Initial Inspections held today

**No initial inspections held today**

**ACTIVITY START/FINISH**

Activity No	Description
<b>No activities were started or finished today</b>	

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 229 of 239	
		79		
PROJECT Maintenance Dredging GIWW		DATE	07 Jul 2018 - Saturday	
		CONTRACT NUMBER	W9127818D0008 W9127818F0113	
<b>QC REQUIREMENTS</b>				
Requirement No	Type	Description	Results	
<b>No QC requirements were completed today</b>				
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)				
Item No	Location	Description		
<b>No QC Deficiency items were issued today</b>				
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)				
Item No	Location	Description		
<b>No QC Deficiency items were corrected today</b>				
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)				
Name		First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>				
<b>VESSEL ON SITE</b>				
Dredge Name		First Day	Last Day	
Dredge Kelly L. / Cutterhead		4/20/2018		
<b>LABOR HOURS</b>				
Crew	Position		Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		1.0	12.0
Inland Dredging Company LLC.	SURVEYOR		0.0	0.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR		4.0	48.0
Inland Dredging Company LLC.	DREDGE OPERATOR		2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR		2.0	24.0
Inland Dredging Company LLC.	WELDER		1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER		1.0	12.0
Inland Dredging Company LLC.	OILER		3.0	36.0
Inland Dredging Company LLC.	MATE		1.0	12.0
Inland Dredging Company LLC.	DECK HAND		8.0	90.0
Inland Dredging Company LLC.	CHIEF ENGINEER		0.0	0.0
Inland Dredging Company LLC.	ENGINEER		2.0	24.0
Inland Dredging Company LLC.	BOAT CAPTAIN		3.0	36.0
Total hours worked to date:	22,436.0	Total	28.0	330.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description		Idle Hours	Operating Hours
063-901	Dredge Kelly L		24.0	0.0
029-909	Tow Boat "Inland Cardinal"		12.0	12.0
029-912	M/V Gus		12.0	12.0
029-913	Inland Volunteer		12.0	12.0
029-914	Inland Tiger		12.0	12.0
029-910	Crewboat Racer		12.0	12.0
029-923	Survey Boast "Secant"		12.0	12.0
028-934	Barge, Supply/Pipe		24.0	0.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 79	Page 230 of 239
	DATE 07 Jul 2018 - Saturday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0
028-929	Spill Barge	12.0	12.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	12.0	12.0
005-905	American Crane 7250	12.0	12.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	24.0	0.0
051-905	Light Plant	12.0	12.0
Total operating hours to date: 9,673.0		Total	132.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 80	Page 231 of 239
		DATE 08 Jul 2018 - Sunday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 73 °F Max 88 °F 0.15 IN Precipitation 4.90 MPH Wind		
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
<p>The Dredge is North bound in the GIWW Apalachicola Bay mile 354 .It dug from station 16784+49 to 16779+30 an advance of 519' and removed 14,418 CY of material pumped through 14,910' of 24" pipe in to DA B.</p>			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>			
No			
<b>GENERAL COMMENTS</b>			
The dredge is cutting in the GIWW at mile 354 heading north bound.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
Dayshift (Laura Miles)			
* Pre-shift meeting topics included: Eye Protection - Best Practices, read by Brad Brute			
* JHAs completed /reviewed: General Housekeeping, Preventative Maintenance, moving swing anchors, spill barge operations, Hot Work,			
* Observations: Observed crew moving swing anchors, spill barge operations, hot work operations, breaking back and adding pipe, moving the spill barge. Welder was working with all the proper PPE. Reminded a crew member to wear safety glasses. Good communication was had while moving the spill barge and removing and installing pipe.			
*Injuries, Illness, Incidents: No injuries or incidents occurred.			
* Miscellaneous:			
*1 While checking the pipeline, we picked up a pipeline light that was no longer connected to the pipeline. We dropped it off on the Mr. Gus			
*2 Checked the spill barge operations			
*3 Walked the Inland Cardinal.			
*4 Welder was working on the Mr. Gus, welding the fender.			
*5 Reviewed the deficiency log with the Chief and made updates to it.			
*6 Scanned in all the timesheets for June to the thumb drive. They are not named yet.			
<hr/>			
Nightshift: (Jeff Ballas)			
* Pre-shift topics: No safety meeting held this date due to replacing gasket on flapper valve at shift change.			
* JHAs completed/reviewed: Spill site operations, GM/PM on equipment, Tender boat operations, Moving and shifting swing anchors, Housekeeping, Moving/re-locating the spill barge, Re-moving pipe from pipeline.			
*Observations: Watched deck crew shifting and setting anchors, Inspected spill barge, Watched deck crew re-locating the spill barge to new location, Observed deck crew re-moving pipe out of our pipeline and staging it along side of the rest of in use pipeline.			
* Injuries, Illness, Incidents: We had an Injury and Incident free night.			
* Miscellaneous:			
*1. Inspected lights in the fleeting area and pipeline, inspected the spill barge with USACE personnel.			
*2. Monitored weather thought the night, we are having scattered showers and thunderstorms with a 40% chance of rain.			
*3. Observed crew making and replacing a gasket for the flapper valve, I also observed the bracket used to lift the top of this valve bending under the weight of the top of the valve.			
*4. Dredge went down due to a hydraulics issue, the chief has been called and is in route to trouble shoot the system.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None today.			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>			
Yes 3:44 to repair a flopper valve on the second rock box.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today			
<b>No preparatory inspections held today</b>			
Initial Inspections held today			
<b>No initial inspections held today</b>			





<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 80	Page 233 of 239
	DATE 08 Jul 2018 - Sunday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0
028-929	Spill Barge	12.0	12.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	12.0	12.0
005-905	American Crane 7250	12.0	12.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	24.0	0.0
051-905	Light Plant	12.0	12.0
Total operating hours to date: 9,805.0		Total	396.0      132.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION      **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 81	Page 234 of 239
		DATE 09 Jul 2018 - Monday	
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113	
CONTRACTOR Inland Dredging Company LLC.		WEATHER Weather Caused No Delay Temperature Min 73 °F Max 92 °F No Precipitation 4.80 MPH Wind	
<b>QC NARRATIVES</b>			
<b>ACTIVITIES IN PROGRESS</b>			
The Dredge is North bound in the GIWW Apalachicola Bay mile 354 .It dug from station 16779+30 to 16773+89 an advance of 541' and removed 15,026 CY of material pumped through 15,070' of 24" pipe in to DA B.			
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>			
No			
<b>GENERAL COMMENTS</b>			
The dredge is cutting in the GIWW at mile 354 heading north bound.			
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>			
Dayshift (Laura Miles)			
* Pre-shift meeting topics included: Material Handling, read by Brad Bute			
* JHAs completed /reviewed: General Housekeeping, Preventative Maintenance, moving swing anchors, Hot Work, fueling operations, painting, clean dredge pump			
* Observations: Observed crew moving swing anchors, clean dredge pump. Reminded crew members that we are not allowed to jam anything in the fuel nozzle to keep continuous flow. Observed crew painting on the Mr. Gus.			
*Injuries, Illness, Incidents: No injuries or incidents occurred.			
* Miscellaneous:			
*1 Checked the fleeting area.			
*2 Lightning alert issued at 1715.			
*3 Lightning alert was lifted at 1826.			
<hr/>			
Nightshift: (Jeff Ballas)			
* Pre-shift topics: PPE Life jackets/working vests, read by the SSHO.			
* JHAs completed/reviewed: Spill site operations, GM/PM on equipment, Tender boat operations, Moving and shifting swing anchors, Housekeeping, Making a bell and ball connection, Routine greasing.			
*Observations: Watched deck crew shifting and setting anchors, Inspected spill barge, Observed deck crew adding pipe to the pipeline, Watched the ER crew conducting routine greasing of the spuds and ladder, Observed the ER crew conducting housekeeping and GM on equipment in the engine room.			
* Injuries, Illness, Incidents: We had an Injury and Incident free night.			
* Miscellaneous:			
*1. Inspected lights in the fleeting area and on the pipeline, inspected the spill barge with USACE personnel.			
*2. Monitored weather thought the night, we are partly cloudy with scattered thunderstorms and with a 40% chance of rain this date.			
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>			
None today.			
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>			
Yes 1:42 to repair a leaky seal on the hydraulic line.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)			
Preparatory Inspections held today _____			
<b>No preparatory inspections held today</b>			
Initial Inspections held today _____			
<b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b>			
Activity No Description _____			
<b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b>			
Requirement No Type Description Results _____			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 235 of 239
		81	
PROJECT Maintenance Dredging GIWW		DATE	09 Jul 2018 - Monday
		CONTRACT NUMBER	W9127818D0008 W9127818F0113
<b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)			
Item No	Location	Description	
<b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)			
Item No	Location	Description	
<b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)			
Name		First Day	Last Day
<b>No Contractors had their first or last day on the site</b>			
<b>VESSEL ON SITE</b>			
Dredge Name		First Day	Last Day
Dredge Kelly L. / Cutterhead		4/20/2018	
<b>LABOR HOURS</b>			
Crew	Position	Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR	1.0	12.0
Inland Dredging Company LLC.	SURVEYOR	0.0	0.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR	4.0	48.0
Inland Dredging Company LLC.	DREDGE OPERATOR	2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR	2.0	24.0
Inland Dredging Company LLC.	WELDER	1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER	1.0	12.0
Inland Dredging Company LLC.	OILER	3.0	36.0
Inland Dredging Company LLC.	MATE	1.0	12.0
Inland Dredging Company LLC.	DECK HAND	8.0	90.0
Inland Dredging Company LLC.	CHIEF ENGINEER	0.0	0.0
Inland Dredging Company LLC.	ENGINEER	2.0	24.0
Inland Dredging Company LLC.	BOAT CAPTAIN	3.0	36.0
Total hours worked to date:	23,096.0	Total	28.0 330.0
<b>EQUIPMENT HOURS</b>			
Equipment Name	Description	Idle Hours	Operating Hours
063-901	Dredge Kelly L	24.0	0.0
029-909	Tow Boat "Inland Cardinal"	12.0	12.0
029-912	M/V Gus	12.0	12.0
029-913	Inland Volunteer	12.0	12.0
029-914	Inland Tiger	12.0	12.0
029-910	Crewboat Racer	12.0	12.0
029-923	Survey Boast "Secant"	12.0	12.0
028-934	Barge, Supply/Pipe	24.0	0.0
028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER	Page 236 of 239	
		81		
		DATE	09 Jul 2018 - Monday	
		CONTRACT NUMBER		
PROJECT		Maintenance Dredging GIWW		
028-929	Spill Barge	12.0		12.0
028-949	Ramp Barge	24.0		0.0
028-942	Hopper Barge # 1001	24.0		0.0
028-943	Hopper Barge #1002	24.0		0.0
028-946	Crane Barge	12.0		12.0
005-905	American Crane 7250	12.0		12.0
032-918	Dozier D6T	24.0		0.0
032-919	Dozier D6T	24.0		0.0
018-922	Dozier D6N	24.0		0.0
034-916	Trackhoe 320DL	24.0		0.0
030-911	Generator , John Deere 40KW	0.0		0.0
027-905	Fusion, Mach. Mcelroy 824	24.0		0.0
051-905	Light Plant	12.0		12.0
Total operating hours to date: 9,937.0		Total	396.0	132.0
<b>ACCIDENT REPORTING</b> (Describe accidents)				
<b>No accidents reported today</b>				
CONTRACTOR CERTIFICATION		<b>On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.</b>		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER 82 DATE 10 Jul 2018 - Tuesday	Page 237 of 239				
PROJECT Maintenance Dredging GIWW		CONTRACT NUMBER W9127818D0008 W9127818F0113					
CONTRACTOR Inland Dredging Company LLC.	WEATHER Weather Caused No Delay Temperature Min 76 °F Max 91 °F No Precipitation 5.50 MPH Wind						
<b>QC NARRATIVES</b>							
<b>ACTIVITIES IN PROGRESS</b>							
<p>The Dredge has completed the contract and has begun mobilization. It dug from station 16773+89 to 16770+63 an advance of 326' and removed 9,055 CY of material pumped through 15,070' of 24" pipe in to DA B.</p>							
<b>DID ANYTHING DEVELOP THAT MAY LEAD TO A CHANGE ORDER/CLAIM?</b>							
No							
<b>GENERAL COMMENTS</b>							
The dredge completed the contract at 13:28 and has begun demobilization.							
<b>SAFETY (INSPECTIONS, MEETINGS, DEFICIENCIES, ETC.)</b>							
Dayshift (Laura Miles)							
* Pre-shift meeting topics included: Gasoline, Fuel Oils, Flammables, and Solvents read by L. Miles Also discussed fuel transfers.							
* JHAs completed /reviewed: General Housekeeping, Preventative Maintenance, moving swing anchors, Hot Work, painting, spill barge operations, changing buoy wire, breaking back pipeline, hanging anchors, move dredge							
* Observations: Observed crew moving swing anchors, repairing the buoy wire on an anchor, hot work operations, breaking back the pipeline when dredge operations were complete. Rode the dredge to Apalachicola. Watched crew members hanging the anchors on the dredge.							
*Injuries, Illness, Incidents: No injuries or incidents occurred.							
* Miscellaneous:							
*1 Passed out PPE							
*2 Completed dredging operations at 1254 CDT							
*3 Monitored the weather in the late afternoon due to storms brewing.							
<hr/>							
Nightshift: (Jeff Ballas)							
* Pre-shift topics: No meeting held due to crew change on tender boats, moving in pipe.							
* JHAs completed/reviewed: GM/PM on equipment, Tender boat operations, House keeping							
*Observations: Observed the engine room crew conducting GM/PM on equipment on the dredge, Watched deck crew breaking down our pipeline and towing it into safe harbor and securing it to the bank, drew didn't complete this task and secured some pipe just south of the bridge.							
* Injuries, Illness, Incidents: We had an Injury and Incident free night.							
* Miscellaneous:							
*1. Inspected lights in the fleeting area and on the pipeline.							
*2. Monitored weather thought the night, we are partly cloudy with scattered thunderstorms and with a 20% chance of rain this date.							
<b>VERBAL INSTRUCTIONS GIVEN BY GOVERNMENT</b>							
None today.							
<b>WERE THERE ANY DELAYS IN WORK PROGRESS TODAY?</b>							
Yes 0:45 the day fuel tank was not getting fuel, and 2:58 the shackle on the stbd swing anchor tore through the paddock.							
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice)							
Preparatory Inspections held today							
<b>No preparatory inspections held today</b>							
Initial Inspections held today							
<b>No initial inspections held today</b>							
<b>ACTIVITY START/FINISH</b>							
<table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left; border-bottom: 1px solid black;">Activity No</th> <th style="text-align: left; border-bottom: 1px solid black;">Description</th> </tr> </thead> <tbody> <tr> <td colspan="2" style="padding-top: 10px;"> <b>No activities were started or finished today</b> </td> </tr> </tbody> </table>				Activity No	Description	<b>No activities were started or finished today</b>	
Activity No	Description						
<b>No activities were started or finished today</b>							

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER	Page 238 of 239	
		82		
PROJECT Maintenance Dredging GIWW		DATE	10 Jul 2018 - Tuesday	
		CONTRACT NUMBER	W9127818D0008 W9127818F0113	
<b>QC REQUIREMENTS</b>				
Requirement No	Type	Description	Results	
<b>No QC requirements were completed today</b>				
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QC Deficiency items issued)				
Item No	Location	Description		
<b>No QC Deficiency items were issued today</b>				
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected)				
Item No	Location	Description		
<b>No QC Deficiency items were corrected today</b>				
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site)				
Name		First Day	Last Day	
<b>No Contractors had their first or last day on the site</b>				
<b>VESSEL ON SITE</b>				
Dredge Name		First Day	Last Day	
Dredge Kelly L. / Cutterhead		4/20/2018		
<b>LABOR HOURS</b>				
Crew	Position		Number of Employees	Hours Worked
Inland Dredging Company LLC.	QUALITY CONTROL INSPECTOR		1.0	12.0
Inland Dredging Company LLC.	SURVEYOR		0.0	0.0
Inland Dredging Company LLC.	HEAVY-EQUIPMENT OPERATOR		4.0	48.0
Inland Dredging Company LLC.	DREDGE OPERATOR		2.0	24.0
Inland Dredging Company LLC.	SAFETY INSPECTOR		2.0	24.0
Inland Dredging Company LLC.	WELDER		1.0	12.0
Inland Dredging Company LLC.	PROJECT MANAGER		1.0	12.0
Inland Dredging Company LLC.	OILER		3.0	36.0
Inland Dredging Company LLC.	MATE		1.0	12.0
Inland Dredging Company LLC.	DECK HAND		8.0	90.0
Inland Dredging Company LLC.	CHIEF ENGINEER		0.0	0.0
Inland Dredging Company LLC.	ENGINEER		2.0	24.0
Inland Dredging Company LLC.	BOAT CAPTAIN		3.0	36.0
Total hours worked to date:	23,426.0	Total	28.0	330.0
<b>EQUIPMENT HOURS</b>				
Equipment Name	Description		Idle Hours	Operating Hours
063-901	Dredge Kelly L		24.0	0.0
029-909	Tow Boat "Inland Cardinal"		12.0	12.0
029-912	M/V Gus		12.0	12.0
029-913	Inland Volunteer		12.0	12.0
029-914	Inland Tiger		12.0	12.0
029-910	Crewboat Racer		12.0	12.0
029-923	Survey Boast "Secant"		12.0	12.0
028-934	Barge, Supply/Pipe		24.0	0.0

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>	REPORT NUMBER 82	Page 239 of 239
	DATE 10 Jul 2018 - Tuesday	

PROJECT Maintenance Dredging GIWW	CONTRACT NUMBER W9127818D0008 W9127818F0113
--------------------------------------	--

028-932	Barge, Fuel	24.0	0.0
028-922	Anchor Barge	12.0	12.0
028-929	Spill Barge	12.0	12.0
028-949	Ramp Barge	24.0	0.0
028-942	Hopper Barge # 1001	24.0	0.0
028-943	Hopper Barge #1002	24.0	0.0
028-946	Crane Barge	12.0	12.0
005-905	American Crane 7250	12.0	12.0
032-918	Dozier D6T	24.0	0.0
032-919	Dozier D6T	24.0	0.0
018-922	Dozier D6N	24.0	0.0
034-916	Trackhoe 320DL	24.0	0.0
030-911	Generator , John Deere 40KW	0.0	0.0
027-905	Fusion, Mach. Mcelroy 824	24.0	0.0
051-905	Light Plant	12.0	12.0
Total operating hours to date: 10,069.0		Total	132.0

**ACCIDENT REPORTING** (Describe accidents)  
**No accidents reported today**

CONTRACTOR CERTIFICATION **On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.**

QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE
-------------------------------	------	---------------------------	------