

From: [Holmes, Thomas C](#)
To: [Cooper, Denise K](#)
Subject: FW: DDMT _ Request for Additional Time Extension - 2016 SMP
Date: Friday, April 01, 2016 9:09:27 AM

Deidre's approval is below Joan's reply

Thomas Holmes, PG
M 404.295.3279

hdrinc.com/follow-us

From: Hutton, Joan [mailto:Joan.Hutton@calibresys.com]
Sent: Wednesday, January 06, 2016 8:12 AM
To: Lloyd, Diedre; Jamie Woods (Jamie.Woods@tn.gov)
Cc: Jones, Carolyn A CIV USARMY HQDA ACSIM (US); Roebuck, Laura W SAM; Holmes, Thomas C
Subject: RE: DDMT _ Request for Additional Time Extension - 2016 SMP

Diedre,

Thank you. This email should be sufficient – no formal letter needed.

Respectfully,
Joan

Joan G. Hutton
BRAC Environmental Coordinator
CALIBRE
Tel: 571-403-3308
Cell: 770-317-4323
www.calibresys.com

From: Lloyd, Diedre [mailto:Lloyd.Diedre@epa.gov]
Sent: Wednesday, January 06, 2016 7:37 AM
To: Hutton, Joan <Joan.Hutton@calibresys.com>; Jamie Woods (Jamie.Woods@tn.gov) <Jamie.Woods@tn.gov>
Cc: Jones, Carolyn A CIV USARMY HQDA ACSIM (US) <carolyn.a.jones28.civ@mail.mil>; Roebuck, Laura W SAM <Laura.W.Roebuck@usace.army.mil>; 'thomas.holmes@hdrinc.com' <thomas.holmes@hdrinc.com>
Subject: RE: DDMT _ Request for Additional Time Extension - 2016 SMP

Good Morning All,

The extension request is understood and approved by EPA. Do you need a formal letter or will this email be sufficient? Thanks, D

Diedre Lloyd

Remedial Project Manager
Restoration & Sustainability Branch
Superfund Division, Region 4
Environmental Protection Agency
61 Forsyth Street
Atlanta, Georgia 30303
404-229-9500 Mobile
404-562-8855 Desk
lloyd.diedre@epa.gov

From: Hutton, Joan [<mailto:Joan.Hutton@calibresys.com>]
Sent: Wednesday, January 06, 2016 7:34 AM
To: Lloyd, Diedre <Lloyd.Diedre@epa.gov>; Jamie Woods (Jamie.Woods@tn.gov) <Jamie.Woods@tn.gov>
Cc: Jones, Carolyn A CIV USARMY HQDA ACSIM (US) <carolyn.a.jones28.civ@mail.mil>; Roebuck, Laura W SAM <Laura.W.Roebuck@usace.army.mil>; 'thomas.holmes@hdrinc.com' <thomas.holmes@hdrinc.com>
Subject: DDMT _ Request for Additional Time Extension - 2016 SMP

Diedre / Jamie,

The Army requests a 28-day time extension in which to submit the 2016 Site Management Plan for Defense Depot Memphis, TN, Rev. 0. The Site Management Plan, originally scheduled for submittal on January 8, 2016, will be submitted on February 5, 2016. The extension is required for Army review and final revisions to the document. See the attached letter from Ms. Carolyn Jones.

Please do not hesitate to let me know if you have any questions or concerns.

Respectfully,
Joan

Joan G. Hutton
BRAC Environmental Coordinator
CALIBRE
Tel: 571-403-3308
Cell: 770-317-4323
www.calibresys.com