

From: [Holmes, Thomas C](#)
To: [Cooper, Denise K](#)
Subject: FW: DDMT - 2021 Site Management Plan, Rev. 0 - Request for Time Extension
Date: Monday, November 30, 2020 10:46:29 AM
Attachments: [DDMT - 2021 Site Management Plan Rev. 0 - Request for Time Extension.msg](#)

FYI

Thomas Holmes, PG
M 404.295.3279

hdrinc.com/follow-us

From: Lloyd, Diedre <Lloyd.Diedre@epa.gov>
Sent: Monday, November 30, 2020 11:41 AM
To: Hutton, Joan <Joan.Hutton@calibresys.com>; Jamie Woods <jamie.woods@tn.gov>
Cc: Foster, James C CIV USARMY HQDA DCS G-9 (USA) <james.c.foster10.civ@mail.mil>; Bob Beacham (robert.p.beacham@usace.army.mil) <robert.p.beacham@usace.army.mil>; Shirley, Melissa L CIV USARMY CESAM (USA) <Melissa.L.Shirley@usace.army.mil>; Roebuck, Laura W CIV USARMY CESAM (USA) <Laura.W.Roebuck@usace.army.mil>; Holmes, Thomas C <Thomas.Holmes@hdrinc.com>; Mokri, Clayton R <Clayton.Mokri@hdrinc.com>
Subject: RE: DDMT - 2021 Site Management Plan, Rev. 0 - Request for Time Extension

CAUTION: [EXTERNAL] This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and know the content is safe.

EPA approves this extension and understands the rationale for extension. Thanks much, D

From: Hutton, Joan <Joan.Hutton@calibresys.com>
Sent: Monday, November 30, 2020 10:38 AM
To: Lloyd, Diedre <Lloyd.Diedre@epa.gov>; Jamie Woods <jamie.woods@tn.gov>
Cc: Foster, James C CIV USARMY HQDA DCS G-9 (USA) <james.c.foster10.civ@mail.mil>; Bob Beacham (robert.p.beacham@usace.army.mil) <robert.p.beacham@usace.army.mil>; Shirley, Melissa L CIV USARMY CESAM (USA) <Melissa.L.Shirley@usace.army.mil>; Roebuck, Laura W CIV USARMY CESAM (USA) <Laura.W.Roebuck@usace.army.mil>; Holmes, Thomas C <Thomas.Holmes@hdrinc.com>; Mokri, Clayton R <Clayton.Mokri@hdrinc.com>
Subject: DDMT - 2021 Site Management Plan, Rev. 0 - Request for Time Extension

Diedre / Jamie,

As provided in Section XXII of the Defense Depot Memphis Tennessee Federal Facilities Agreement, the Department of the Army hereby requests an extension for the 2021 Site Management Plan (SMP), Revision 0. An extension of 60 days is requested for the SMP, which will change the submittal date of 1 December 2020 to 1 February 2021. The extension is required to incorporate information from documents for recent activities currently in review or preparation. This extension will not result in delay to site activities or other schedule deadlines. DA believes good cause, as defined in Section XXII.B.5. of the FFA, exists due to mutual agreement of the parties.

Respectfully,
Joan

Joan G. Hutton, REM
BRAC Environmental Coordinator
CALIBRE
Tel: 571-403-3333
Cell: 770-317-4323