

From: [Holmes, Thomas C](#)
To: [Cooper, Denise K](#)
Subject: FW: DDMT - 2020 Site Management Plan - Request for Time Extension
Date: Wednesday, December 4, 2019 8:43:41 AM

Thomas Holmes, PG
M 404.295.3279

hdrinc.com/follow-us

From: Jamie Woods [mailto:Jamie.Woods@tn.gov]
Sent: Wednesday, December 4, 2019 9:40 AM
To: Hutton, Joan <Joan.Hutton@calibresys.com>; Lloyd, Diedre <Lloyd.Diedre@epa.gov>
Cc: Foster, James C CIV USARMY HQDA DCS G-9 (USA) <james.c.foster10.civ@mail.mil>; Bob Beacham (robert.p.beacham@usace.army.mil) <robert.p.beacham@usace.army.mil>; Melissa Shirley (Melissa.L.Shirley@usace.army.mil) <Melissa.L.Shirley@usace.army.mil>; Roebuck, Laura W SAM <Laura.W.Roebuck@usace.army.mil>; Holmes, Thomas C <Thomas.Holmes@hdrinc.com>
Subject: RE: DDMT - 2020 Site Management Plan - Request for Time Extension

Hey Joan,
I am fine with the proposed extension of 48 days for the 2020 Site Management Plan. Sorry for the delayed response.

Regards,
Jamie

Jamie A. Woods, P.G.
Environmental Consultant 1
Memphis Field Office
Division of Remediation

901-371-3041 (direct)
901-371-3000 (front desk)

From: Hutton, Joan [mailto:Joan.Hutton@calibresys.com]
Sent: Tuesday, November 26, 2019 2:27 PM
To: Lloyd, Diedre; Jamie Woods
Cc: Foster, James C CIV USARMY HQDA DCS G-9 (USA); Bob Beacham (robert.p.beacham@usace.army.mil); Melissa Shirley (Melissa.L.Shirley@usace.army.mil); Roebuck, Laura W SAM; Holmes, Thomas C
Subject: [EXTERNAL] DDMT - 2020 Site Management Plan - Request for Time Extension

***** This is an EXTERNAL email. Please exercise caution. DO NOT open attachments or click links from unknown senders or unexpected email - STS-Security. *****

Diedre / Jamie,

On behalf of the Army BRAC Office and in accordance with Section XXII of the Defense Depot Memphis Tennessee (DDMT) Federal Facilities Agreement (FFA), we request an extension for submittal of the 2020 Site Management Plan (SMP), Revision 0. An extension of 48 days is requested, which will change the submittal date of 1 December 2019 to 17 January 2020. The extension is required to incorporate information from documents for recent activities currently in review or preparation. This extension will not result in delay to site activities or other schedule deadlines.

We appreciate your consideration of this request and ask that you provide concurrence via return email or letter.

Respectfully,
Joan

Joan G. Hutton, REM
BRAC Environmental Coordinator
CALIBRE
Tel: 571-403-3333
Cell: 770-317-4323