



DEPARTMENT OF THE ARMY
OFFICE OF THE DEPUTY CHIEF OF STAFF, G9
600 ARMY PENTAGON
WASHINGTON, DC 20310-0600

30 NOV 20

DAIN-ODB

MEMORANDUM FOR

Ms. Diedre Lloyd, U.S. Environmental Protection Agency (USEPA) Region 4
Mr. Jamie Woods, Tennessee Department of Environment and Conservation (TDEC)

SUBJECT: Request for Extension, 2021 Site Management Plan, Defense Depot
Memphis, Tennessee

As provided in Section XXII of the Defense Depot Memphis Tennessee (DDMT) Federal Facilities Agreement (FFA), the Department of the Army (DA) hereby requests an extension for the 2021 Site Management Plan (SMP), Revision 0.

An extension of 60 days is requested for the SMP, which will change the submittal date of 1 December 2020 to 1 February 2021. The extension is required to incorporate information from documents for recent activities currently in review or preparation. This extension will not result in delay to site activities or other schedule deadlines. DA believes good cause, as defined in Section XXII.B.5. of the FFA, exists due to mutual agreement of the parties.

For additional information please contact: Mr. Tom Holmes, HDR Project Manager at (404) 295-3279, email: thomas.holmes@hdrinc.com; or Ms. Joan Hutton, BRAC Environmental Coordinator at (571) 403-3333, email: joan.hutton@calibresys.com.

Joan Hutton for

JAMES C. FOSTER
Program Manager,
Base Realignment and Closure Division