



DEPARTMENT OF THE ARMY
OFFICE OF THE DEPUTY CHIEF OF STAFF, G9
600 ARMY PENTAGON
WASHINGTON, DC 20310-0600

8 SEP 22

DAIN-ISE

MEMORANDUM FOR

Mr. Fernando Martinez-Torres, U.S. Environmental Protection Agency (USEPA)
Region 4

Mr. Jamie Woods, Tennessee Department of Environment and Conservation (TDEC)

SUBJECT: Request for Extension, Main Installation Vapor Intrusion Comprehensive
Sampling Plan (MI VI CSP), Revision 0, Defense Depot Memphis, Tennessee

As provided in Section XXII of the Defense Depot Memphis Tennessee (DDMT)
Federal Facility Agreement (FFA), the Department of the Army (DA) hereby requests an
extension for the MI VI CSP, Revision 0.

An extension of 90 days is requested for the MI VI CSP, which will change the
deadline submittal date for this primary document from 13 July 2022 to 13 October
2022. The extension is required to complete revisions per DA comments on the draft
document. This extension may result in delay to submittal of the MI VI CSP Revision 1
scheduled on 24 November 2022; the extension is not expected to delay other related
activities. DA believes good cause, as defined in Section XXII.B.5. of the FFA, exists
due to mutual agreement of the parties.

For additional information please contact: Mr. Tom Holmes, HDR Project Manager at
(404) 295-3279, email: thomas.holmes@hdrinc.com; or Mr. Bill Millar, BRAC
Environmental Coordinator at (703) 819-0100, email: william.w.millar.ctr@army.mil.

for

JAMES C. FOSTER
Program Manager,
Base Realignment and Closure Division