



THE MEMPHIS DEPOT TENNESSEE

ADMINISTRATIVE RECORD COVER SHEET

AR File Number 194



CEA 341
DEPARTMENT OF THE ARMY
HUNTSVILLE DIVISION, CORPS OF ENGINEERS
P. O. BOX 1600
HUNTSVILLE, ALABAMA 35807-4301

File:
C.G. 541 460.000

194 1

REPLY TO
ATTENTION OF:

CEHNC-PM-ED (200)

5 November 1996

MEMORANDUM FOR SEE DISTRIBUTION

SUBJECT: Defense Logistics Agency (DLA) Installation Restoration Program (IRP) Fact Sheets

1. Reference memorandum, CEMRD-ED-EA, 18 May 1988, subject: FY88 Defense Environmental Restoration Account (DERA) Management Guide.
2. Enclosed are the subject project fact sheets for the fourth quarter of FY96.
3. Point of contact for any program questions is David Skridulis at 205-895-1468. Project-specific questions should be directed to the project manager listed on each fact sheet.

FOR THE DIRECTOR OF PROGRAMS
AND PROJECT MANAGEMENT:

Encl

for 
JOHN D. MATTHEWS
Chief, Environmental and
Military Programs

DISTRIBUTION:

Commander,
Defense Logistics Agency, ATTN: DLA-CAAE, 8725 John J. Kingman
Road, Suite 2533, Fort Belvoir, VA 22060-6221
Defense Fuel Supply Center, ATTN: DFSC-FQ, 8725 John J. Kingman
Road, Fort Belvoir, VA 22060-6221
Defense Depot Ogden, ATTN: DDOU-DE (Ron Smith), Ogden, UT
84407-5000
Defense Distribution Depot Memphis, ATTN: DDMT-DE, Memphis, TN
38114-5000
Defense General Supply Center, ATTN: DGSC-WP, Richmond, VA
23297-5001
DDRW-Sharpe, Environmental Protection Office ATTN: Guzman/Cloud,
P.O. Box 960001, Stockton, CA 95296-0250
Defense Reutilization and Marketing Service, ATTN: DRMS-HT,
Federal Center, 74 N. Washington, Battle Creek, MI 49017-3097
Defense Distribution Region East, ATTN: DDRE-XE (Clarence
Smith), New Cumberland, PA 17070-5001
HQ U.S. Army Corps of Engineers, ATTN: CEMP-RI (George Evans) 20
Massachusetts Ave, NW., Washington, DC 20314-1000

227DOC: DDMT

1 Nov 88
Savage/PM-ED/1462
Issue No. 26
Updated 31 Oct 96

1. Installation: Defense Distribution Depot Memphis, TN (DDMT)

2. Project Description: The DDMT is a warehousing and distribution point for Department of Defense property that is on the BRAC list. The site is contaminated with pesticides, solvents, fuels, organics and DDT. Law Environmental completed an RI/FS in Sep 90 and determined that additional investigation was required. Contract was awarded to CH2M Hill in Mar 94 to accomplish the investigation.

3. Current Status: Because of the difficulty in obtaining easements and rights of entry onto property surrounding Dunn Field, the groundwater interim remedial action will be placed on installation property. Initially wells were to be placed on the surrounding property and used to act as a hydraulic barrier. This was also an area of contaminant low concentration. The wells will be placed on Depot property with pre-treatment in order to discharge into the city of Memphis sanitary sewer. The Waterways Experiment Station is developing the groundwater model to determine optimum well placement. The numerical model results will be presented by WES to DDMT, EPA, CEHNC, and the State of Tennessee Nov 96. Three phases of sampling for BRAC, screening sites, and RI/FS started 15 Oct 96. The first phase, which is BRAC sampling, will determine present contamination. This round will be used by the Memphis Depot redevelopment Agency for property transfer the following phases of sampling will determine basewide extent of contamination.

a. Milestones:

<u>Activity</u>	<u>Schedule</u>	
OU2 Numerical Model Results	Nov 96	*
OU2 Final 100% Design	Apr 97	*
BRAC Sampling	Oct 96	*
Screening Sites Sampling	Nov 96	*
RI/FS Sampling	Dec 96	*
Dunn Field Investigation	Jul 97	*
OU2 Construction	Jul 97	*
Dunn Field Remediation	Jul 98	*

b. Cost/Budget: See attached.

4. Points of Contact:

DDMT: Chris Kartman, 901-775-4568 or DSN 683-4568
CEHNC: Mr. Julian Savage, 205-895-1462
DLA: Dennis Lillo, 703-274-6124 or DSN 284-6124

FINAL PAGE

ADMINISTRATIVE RECORD

FINAL PAGE

FINAL PAGE

ADMINISTRATIVE RECORD

FINAL PAGE