



THE MEMPHIS DEPOT TENNESSEE

ADMINISTRATIVE RECORD COVER SHEET

AR File Number 770



770 1 File: 541.460.000 (1)
770
DEFENSE LOGISTICS AGENCY
DEFENSE DEPOT SUSQUEHANNA PENNSYLVANIA
OL, MEMPHIS
2163 AIRWAYS BOULEVARD
MEMPHIS, TENNESSEE 38114

IN REPLY
REFER TO

DDSP-D (Memphis)

January 27, 2004

Mr. Turpin Ballard
Environmental Protection Agency, Region IV
Federal Facilities Branch
61 Forsyth Street
Atlanta, GA 30303

Mr. James Morrison
Tennessee Department of Environment and
Conservation
Division of Superfund, Memphis Field Office
2510 Mt. Moriah, Suite E-645
Memphis, TN 38115-1520

SUBJECT: Adjustment of Delivery Dates (DF Record of Decision and MI Remedial Design [90%]) under Section XV(B)(5) of the FFA

The current delivery date for the final DF Record of Decision is February 7, 2004. That date based on the BCP schedule, accounts for the final submission (after extension requested by EPA) of EPA comments on Jan 12 and a confirmation of no comments by TDEC on Jan 15. DLA requires a 20-day extension authorized under Section XV (B)(5) of the Federal Facilities Agreement to complete this document

The new delivery date for the final **DF Record of Decision** will be **February 27, 2004.**

The current delivery date for the 90% MI Remedial Design is February 6, 2004. That date based on the BCP schedule, accounts for the receipt of EPA comments on Dec 23 and earlier TDEC comments. DLA requires a 20-day extension authorized under Section XV (B)(5) of the Federal Facilities Agreement to complete this document.

The new delivery date for the draft final **MI Remedial Design (90%)** will be **February 26, 2004.**



Signature
Valid

2004.01.27
15:32:28
-06'00'

JOHN P. DEBACK
DOD Base Transition Coordinator

FINAL PAGE

ADMINISTRATIVE RECORD

FINAL PAGE