



THE MEMPHIS DEPOT TENNESSEE

ADMINISTRATIVE RECORD COVER SHEET

AR File Number 789

789

1

File: 541.460.000.7
C.H.

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 4
ATLANTA FEDERAL CENTER
61 FORSYTH STREET
ATLANTA, GEORGIA 30303-8960

789

Reply To
4WD-FFB

03 May 04

Michael A. Dobbs
Environmental Program Manager
Defense Distribution Center
DDC J-3/J-4E
2001 Mission Drive
New Cumberland, Pennsylvania 17070-5000

Re: Approval of Extension to Schedule for Delivery Of Final Remedial Design at DDMT

Dear Mr. Dobbs:

Pursuant to your letter dated April 21, 2004, The U.S. Environmental Protection Agency (EPA), hereby approves the requested schedule extension for delivery of the Final Remedial Design (RD) report for the Main Installation at the former Defense Depot, Memphis TN (DDMT). The new due date under the governing Federal Facilities Agreement (FFA) is May 24, 2004. This approval extends to the revised due date for the remedial action work plan (RAWP), as that document is dependent on the final RD being completed. EPA will provide additional comment or concurrence on the draft revised schedules for the Main Installation after the Dunn Field post-ROD schedule update is submitted and both schedules can be reviewed in the context of the entire site.

If you have any questions, Please contact me at 404/562-8553.

Sincerely yours,

Wm. Turpin
Ballard, RPM

Digitally signed by Wm. Turpin Ballard
RPM
DN: CN = Wm. Turpin Ballard, RPM, C =
US, OU = Federal Facilities Branch
Reason: I am the author of this document
Date: 2004.05.03 10:48:23 -0400

Wm. Turpin Ballard, RPM
Federal Facilities Branch

Cc: Jim Morrison, TDEC

FINAL PAGE

ADMINISTRATIVE RECORD

FINAL PAGE