



THE MEMPHIS DEPOT TENNESSEE

ADMINISTRATIVE RECORD COVER SHEET

AR File Number 815

AR#
815

DEFENSE LOGISTICS AGENCY
DEFENSE DISTRIBUTION CENTER
2001 MISSION DRIVE
NEW CUMBERLAND, PA 17070-5000

IN REPLY
REFER TO

DDC-DES-E

November 16, 2004

Mr. Turpin Ballard
Environmental Protection Agency, Region 4
Office of Solid Waste
Federal Facilities Branch
61 Forsyth Street, SW
Atlanta, Georgia 30303


Mr. James Morrison
Tennessee Department of Environment and Conservation
TDEC-DSF
4th Floor, L&C Annex
410 Church Street
Nashville, Tennessee 37243-1538

Subject: Mobilization for Early Implementation of Selected Remedy
Dunn Field (Operable Unit 1)
Defense Depot Memphis, Tennessee (DDMT)

Dear Sirs:

Defense Logistics Agency (DLA) hereby provides notification that mobilization for the Early Implementation of Selected Remedy west of Dunn Field has begun. The remedial action contractor, MACTEC Engineering and Consulting, and their subcontractor for zero-valent iron (ZVI) injection, ARS Technologies, Inc., had personnel arrive at the site Monday November 15, 2004 to begin final preparations for the remedial action. The initial ZVI shipments to DDMT have been received and shipments are expected to be completed by November 17, 2004. ARS's subcontract driller and nitrogen gas supplier are expected to mobilize all equipment to the site November 17, 2004. ZVI injection is to begin November 18, 2004.

This notification is provided in accordance with Section XV. B.1.j. of the Federal Facilities Agreement for the Defense Distribution Depot Memphis Tennessee (DDMT). For more information, please contact Thomas Holmes, Project Manager for MACTEC, at (770) 421-3373.


MICHAEL A. DOBBS
Environmental Program Manager

cc: CH2MHill (Nelson)
MACTEC (Holmes)



FINAL PAGE

ADMINISTRATIVE RECORD

FINAL PAGE