



THE MEMPHIS DEPOT TENNESSEE

ADMINISTRATIVE RECORD COVER SHEET

AR File Number 826

AR#
826

March 14, 2005

Mr. Turpin Ballard
Environmental Protection Agency, Region 4
Office of Solid Waste
Federal Facilities Branch
61 Forsyth Street, SW
Atlanta, Georgia 30303

Mr. James Morrison
Tennessee Department of Environment and Conservation
TDEC-DSF
4th Floor, L&C Annex
410 Church Street
Nashville, Tennessee 37243-1538

Subject: Mobilization for Dunn Field Disposal Sites Remedial Action
Dunn Field (Operable Unit 1)
Defense Depot Memphis, Tennessee (DDMT)

Dear Sirs:

As directed by Michael A. Dobbs, Environmental Program Manager for the Defense Logistics Agency (DLA), MACTEC Engineering and Consulting, Inc. (MACTEC) hereby provides notification that mobilization for the Dunn Field Disposal Sites Remedial Action has begun. The remedial action team, Laguna Construction Company and MACTEC, mobilized personnel to arrive at the site Monday March 14, 2005 in order to begin final preparations for the remedial action. Site preparation, receipt of equipment and the collection of pre-characterization samples will be performed March 15-16, 2005. Excavation is anticipated to begin March 17, 2005.

This notification is provided in accordance with Section XV. B.1.j. of the Federal Facilities Agreement for the Defense Distribution Depot Memphis Tennessee (DDMT). For more information, please contact me at (770) 421-3373.

A handwritten signature in black ink, appearing to read "T. C. Holmes".

Thomas C. Holmes
Project Manager

cc: DLA (Dobbs)
TDEC (Spann)

FINAL PAGE

ADMINISTRATIVE RECORD

FINAL PAGE