

859 0

File: 541.460.000n
M.D.



THE MEMPHIS DEPOT TENNESSEE

ADMINISTRATIVE RECORD COVER SHEET

AR File Number 859



859

1

File:
M.D. 541.760.000 f

DEFENSE LOGISTICS AGENCY

DEFENSE DISTRIBUTION CENTER
2001 MISSION DRIVE
NEW CUMBERLAND, PA 17070-5000

859

IN REPLY
REFER TO

DES-DDC-EE

May 2, 2006

Mr. Turpin Ballard
Environmental Protection Agency, Region 4
Office of Solid Waste
Federal Facilities Branch
61 Forsyth Street, SW
Atlanta, Georgia 30303

Mr. Evan Spann
Tennessee Department of Environment and Conservation
TDEC-Division of Remediation
2510 Mt. Moriah Road, Suite E645
Memphis, Tennessee 38115-1520

Subject: Mobilization for Main Installation Remedial Action
Defense Depot Memphis, Tennessee (DDMT)

Dear Sirs:

Defense Logistics Agency (DLA) hereby provides notification that mobilization for the Main Installation Remedial Action (MI RA) has begun. The primary MI RA construction activity will be installation of injection and monitoring wells. The drilling subcontractor, Prosonic Corporation, will mobilized equipment and personnel from their Memphis office on May 1, 2006. Drilling is to begin May 3, 2006. In addition, construction of the trailer-mounted injection system by INTEX Environmental has begun at their facility in Pennsylvania and renovations to the lactate storage-transfer facility (Building 265) by Jones Brothers, Inc. will begin in mid-May.

This notification is provided in accordance with Section XV. B.1.j. of the Federal Facilities Agreement for the Defense Distribution Depot Memphis Tennessee (DDMT). For more information, please contact Thomas Holmes, Project Manager for e2M at (404) 237-3982.

MICHAEL A. DOBBS
Environmental Program Manager



FINAL PAGE

ADMINISTRATIVE RECORD

FINAL PAGE