



# THE MEMPHIS DEPOT TENNESSEE

---

## ADMINISTRATIVE RECORD COVER SHEET

AR File Number 872



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY  
REGION 4  
ATLANTA FEDERAL CENTER  
61 FORSYTH STREET  
ATLANTA, GEORGIA 30303-8960

December 14, 2006

Reply To

4WD-FFB

Michael A. Dobbs  
Environmental Program Manager  
Defense Distribution Center  
DDC J-3/J-4E  
2001 Mission Drive  
New Cumberland, Pennsylvania 17070-5000

SUBJ: Approval of Schedule Extension Request, Dunn Field Off-Depot Remedial  
Design, Defense Depot, Memphis Tennessee (DDMT)

Dear Mr. Dobbs:

The U.S. Environmental Protection Agency (EPA), Region 4, is in receipt of your letter of November 28, 2006, requesting an extension on the due date for the remedial design for the Off-Depot portion of the Dunn Field remedial action. EPA was already in agreement as to the need for the extension, but was concerned about the length of the extension being sought. After requesting and receiving supplemental information by telephone and email to support the time requested, EPA hereby agrees to the extension requested in your letter, along with changes to all affected documents as provided in the schedule attached thereto.

Sincerely yours,

A handwritten signature in black ink, appearing to read "Wm. Turpin Ballard", is written over a horizontal line.

Wm. Turpin Ballard, RPM  
Federal Facilities Branch

Cc: Evan Spann, TDEC

**FINAL PAGE**

**ADMINISTRATIVE RECORD**

**FINAL PAGE**